



November 07, 2024

MEMORANDUM


TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **ADONIS A. ASIS**
District Engineer
Isabela 3rd District Engineering Office
Cauayan City, Isabela

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. CSSP Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Minanga Flood Control Project, Sta. 0+000 - Sta. 0+270.20, Naguillian, Isabela - - - - - **₱100,000,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.



EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 20, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated May 16, 2024, of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the memorandum of **District Engineer Adonis A. Asis**, Isabela 3rd District Engineering Office for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219102254000 Project ID: P00843286LZ CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities. Rehabilitation of Minanga Flood Control Project, Sta. 0+000 - Sta. 0+330 , Naguillian, Isabela.			UACS No. 300219102254000 Project ID: P00843286LZ CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities. Rehabilitation of Minanga Flood Control Project, Sta. 0+000 - Sta. 0+270.20 , Naguillian, Isabela.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Flood Control Structure 242.600 Lineal Meters	P397,774.114/ Lineal Meters	P96,500,000.00	CW1- Rehabilitation / Major Repair of Flood Control Structure 270.200 Lineal Meters	P357,142.857/ Lineal Meters	P96,500,000.00
-	-	-	-	-	-
EAO	-	P3,500,000.00	EAO	-	P3,500,000.00
Total:		P100,000,000.00	Total:		P100,000,000.00
Justification: ♦ Modification is sought due to the following: <ul style="list-style-type: none">The decrease in unit cost/increase in physical target from 242.60 ln.m. to 270.20 ln.m. is due to the following:<ul style="list-style-type: none">Minimal cost of earthworks which involves the removal of structure and obstruction, surplus common excavation, clearing and grubbing which constitutes 2.64% (P2,547,503.59) of the total project cost.Construction of concrete revetment with a transitional height of 9.00 to 12.00 meters at a varying slope of 2H:1V to 1H:1V.					

Website: <https://www.dpwh.gov.ph>

Tel. No(s).: 5304-3000 / (02) 165-02

Atty - 20, 202405-018-20



- The change in station limits from Sta. 0+000 – Sta. 0+330 to Sta. 0+000 – Sta.0+270.20 to synchronize with the increase in physical target. (See attached Straight Line Diagram)
- ♦ Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services


EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Department of Public Works and Highways
Office of the Secretary

