



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



June 10, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 07 June 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL** endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3rd District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221105235000 Project ID: P00845116LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Building/ Facilities.			CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) – Access Roads and/ or Bridges from the National Road/s leading to Major/ Strategic Public Building/ Facilities		
Construction of Road, Brgy. San Juan, Tuao, Cagayan.			Construction of Road, Brgy. San Juan, Tuao, Cagayan.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 0.620 Lane kilometers	P 15,967,741.94/ Lane kilometers	P 9,900,000.00	CW1- Construction of Concrete Road/ 1.646 Lane kilometers	P 6,014,580.80/ Lane kilometers	P 9,900,000.00
EAO	–	P 100,000.00	EAO	–	P 100,000.00
Total:		P 10,000,000.00	Total:		P 10,000,000.00
Justification: <ul style="list-style-type: none">The decrease in unit cost/ increase in the physical target of CW1 – Construction of Concrete Road with physical target from 0.620 lane km to 1.646 lane km due to the following:<ul style="list-style-type: none">Minimal embankment is needed due to flat terrain.Road features such as drainage structures and slope protection are not utilized on the entire road section due to flat terrain.Decrease in the thickness of unreinforced PCCP from 280mm thick to 230mm to align with the current road thickness.Additional length was considered to maximize the utilization of the allotted budget.The derived unit cost is based on validated and approved detailed engineering design (DED), detailed unit price analysis DUPA) and program of work (POW).					

Q

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02

Atk-20-202406-02249



of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Straight Line Diagram, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public - Private Partnership Services

APPROVED / ~~DISAPPROVED~~



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mkas/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



July 11, 2024

MEMORANDUM


TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan


ATTENTION : **MARIANO B. MALUPENG**
District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Cagayan River Flood Management Project, Minanga Sur, Iguig, Cagayan - - - **₱ 15,000,000.00**
2. CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. San Juan, Tuao, Cagayan - - - **₱ 10,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


2.3 mksa/AVS/RFBG/ERP

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02

