



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



November 04, 2024

**MEMORANDUM**

**TO :** **KHADAFFY D. TANGGOL**  
Regional Director  
DPWH-Cordillera Administrative Region (CAR)  
Engineer's Hill, Baguio City

**ATTENTION :** **JANUARIO S. GARDE**  
District Engineer  
Apayao 1st District Engineering Office  
Conner, Apayao

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, Conner, Apayao- - - - - **P3,500,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

  
**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/PMDS/ERP

**Project Modification of Allotment under the GAA Request Evaluation Form**

Date of Evaluation: 10/09/2024

|  |                              |  |
|--|------------------------------|--|
| <b>P/A/P 1 (OO1, UO2, CSSP, LP):</b>                                 | <b>Appropriation Source:</b> | FY 2024 GAA                            |
| CONVERGENCE AND SPECIAL SUPPORT PROGRAM                              | <b>UACS:</b>                 | 300226111265000                        |
| <b>P/A/P 2 (Program):</b>  | <b>Project ID:</b>           | P00846918LZ                            |
| Basic Infrastructure Program (BIP)                                   | <b>Region:</b>               | Cordillera Administrative Region       |
| <b>P/A/P 3 (Sub-Program):</b>  | <b>Implementing Office:</b>  | Apayao 2nd District Engineering Office |
| BIP - Multi-Purpose Buildings/ Facilities to support Social Services | <b>Appropriation (Php):</b>  | 3,500,000                              |

**Name of Project per GAA:**

Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, Luna, Apayao

**Implementing Office  
A Justification for  
Modification:**

- Correction of Project Location in the project name/ description due to the following:
  - Actual Project Location of Conner Central National Highschool is in brgy. Ripang, Conner, Apayao
  - Barangay Ripang does not exist in the Municipality of Luna, Apayao
  - Barangay Ripang Exists in the Municipality of Conner, Apayao
  - Change in municipality requires change in Implementing Unit (with Approved Authority to Implement)
  - With Special Allotment Release Order for change in Operating Unit
  - Apayao 2nd DEO interposes no objection on the implementation of the project since Barangay Ripang, Conner, Apayao is not within their jurisdiction. Physical Target and Unit cost remain the same.

A.1 ☒ Certificate of Reasonableness of Cost Estimateapproved by: RD Khadaffy D. Tanggol dated: April 24, 2024**B. PER PLANNING SERVICE EVALUATION**B.1 ☒ **PROJECT MODIFICATION ON PROJECT DESCRIPTION**B.1.1 ☐ Typographical Error/sB.1.3 ☐ Change in Station LimitsB.1.2 ☒ Change in Location (for non-existent locations only)B.1.4 ☐ Addition/ Deletion of Word/sB.2 ☐ **PROJECT MODIFICATION/ADJUSTMENTS ON PROJECT COMPONENTS**B.2.1 ☐ Change in TargetsB.2.3 ☐ Change in Component AmountB.2.2 ☐ Change in Scope of WorkB.2.3.1 ☐ Addition of Component (including excess amount)B.2.3.2 ☐ Deletion of ComponentB.2.3.3 ☐ Movement of Funds between Components**C. RESULTANT AFTER MODIFICATION**C.1 ☐ Additional Project Component/s

C.2

| COMP | SCOPE OF WORK |    | TARGET |    | INCREASE/<br>DECREASE (%) |        |
|------|---------------|----|--------|----|---------------------------|--------|
|      | FROM          | TO | FROM   | TO | Unit Cost                 | Target |
| CW1  | -             | -  | -      | -  | -                         | -      |
| CW2  | -             | -  | -      | -  | -                         | -      |
| CW3  | -             | -  | -      | -  | -                         | -      |
| CW4  | -             | -  | -      | -  | -                         | -      |

**D. AS EVALUATED**D.1 ☒ ALLOWED as per the GAA ProvisionsD.2 ☐ NOT ALLOWED as per the GAA Provisions

D.3 Remarks (to be filled-up by Planning Service):

- Change in Municipality per actual jurisdiction of the Conner Central National Highschool (See attached data from DepEd BEIS)
- There is no "Barangay Ripang" existing in Luna, Apayao
- Certifications relative to the above statements are attached.

Evaluated By:

ALEX G. BOTE


Director, Planning Service

Noted By:

CONSTANTE A. LLANES JR., CESO III

Assistant Secretary, Planning Service and the Legislative Liaison Office

**E. Approving Authority as per latest Approved Guidelines in Modification of Allotment under the GAA**E.1 ☒ SecretaryE.2 ☐ Undersecretary for Operations
☒ Recommended for Approval  
 Remarks:

MARIA CATALINA E. CABRAL, Ph.D., CESO I  
 Undersecretary for Planning and PPP Services






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



September 30, 2024

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated September 30, 2024 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer JANUARIO S. GARDE, Apayao 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

| As per GAA/Original  |   |                       | As Modified  |   |                       |
|--|---|-----------------------|--|---|-----------------------|
| Project Description  |   |                       |  |   |                       |
| <b>UACS No. 300226111265000</b><br><b>Project ID: P00846918LZ</b>  |   |                       |  |   |                       |
| Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services |   |                       | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services |   |                       |
| Construction (Completion) of Multi-Purpose Building <b>Conner Central National High School, Barangay Ripang, Luna, Apayao</b>                |   |                       | Construction (Completion) of Multi-Purpose Building <b>Conner Central National High School, Barangay Ripang, Conner, Apayao</b>              |   |                       |
| Type of Work/<br>Physical Target   | Unit Cost                                 | Allocation            | Type of Work/<br>Physical Target   | Unit Cost                                 | Estimated Cost        |
| CW1-<br>Construction of<br>Multi Purpose<br>Building/<br>1.00 Number of<br>Buildings   | ₱ 3,465,000.00/<br>Number of<br>Buildings | ₱ 3,465,000.00        | CW1-<br>Construction of<br>Multi Purpose<br>Building / 1.00<br>number of<br>Buildings  | ₱ 3,465,000.00/<br>Number of<br>Buildings | ₱ 3,465,000.00        |
| EAO  | —   | ₱ 35,000.00           | EAO  | —   | ₱ 35,000.00           |
| <b>Total:</b>  |   | <b>₱ 3,500,000.00</b> | <b>Total:</b>  |   | <b>₱ 3,500,000.00</b> |

**Justification:**

- Correction of project location in the project name / description due to the following:
  - The actual project location of Conner Central National High School is in Brgy. Ripang, Conner, Apayao. (See attached Certification)
  - Barangay Ripang does not exist in the Municipality of Luna, Apayao. (See attached Certification)
  - Barangay Ripang exists in the Municipality of Conner, Apayao. (See attached Certification)
- The change in the municipality requires change in the implementing office. (See attached approved changed in the Implementing Office).
- See also attached Special Allotment Release Order for the change in Operating Unit.
- Apayao 2<sup>nd</sup> District Engineering Office interposes no objection on the implementation of the project since Barangay Ripang, Conner, Apayao is not within their jurisdiction.
- The Physical Target and the unit cost remain the same.

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map, Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief), Certification of Right-of-Way Clearance (Certified by the District Engineer), Environmental Clearances (Not Within a "No Build Zone" and CNC/ECC) and Certificate of Reasonableness.

*(Handwritten signature)*

AG-CO-202410-D3692

*(Handwritten signature)*

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.



**REY REVER B. GILLE**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and PPP Services



**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**APPROVED/~~DISAPPROVED~~:**



**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN4XW00164





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



September 30, 2024

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated September 30, 2024 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer JANUARIO S. GARDE, Apayao 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

| As per GAA/Original   |  |                | As Modified   |  |                |
|---|--|----------------|---|--|----------------|
| Project Description   |  |                |   |  |                |
| UACS No. 300226111265000<br>Project ID: P00846918LZ   |  |                |   |  |                |
| Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services |  |                | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services |  |                |
| Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, Luna, Apayao                        |  |                | Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, Conner, Apayao                      |  |                |
| Type of Work/<br>Physical Target  | Unit Cost                              | Allocation     | Type of Work/<br>Physical Target  | Unit Cost                              | Estimated Cost |
| CW1-<br>Construction of Multi Purpose Building/<br>1.00 Number of Buildings   | ₱ 3,465,000.00/<br>Number of Buildings | ₱ 3,465,000.00 | CW1-<br>Construction of Multi Purpose Building / 1.00 number of Buildings   | ₱ 3,465,000.00/<br>Number of Buildings | ₱ 3,465,000.00 |
| EAO   | —                                      | ₱ 35,000.00    | EAO   | —                                      | ₱ 35,000.00    |
| Total:  |  | ₱ 3,500,000.00 | Total:  |  | ₱ 3,500,000.00 |

**Justification:**

- Correction of project location in the project name / description due to the following:
  - The actual project location of Conner Central National High School is in Brgy. Ripang, Conner, Apayao. (See attached Certification)
  - Barangay Ripang does not exist in the Municipality of Luna, Apayao. (See attached Certification)
  - Barangay Ripang exists in the Municipality of Conner, Apayao. (See attached Certification)
- The change in the municipality requires change in the implementing office. (See attached approved changed in the Implementing Office).
- See also attached Special Allotment Release Order for the change in Operating Unit.
- Apayao 2<sup>nd</sup> District Engineering Office interposes no objection on the implementation of the project since Barangay Ripang, Conner, Apayao is not within their jurisdiction.
- The Physical Target and the unit cost remain the same.

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map, Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief), Certification of Right-of-Way Clearance (Certified by the District Engineer), Environmental Clearances (Not Within a "No Build Zone" and CNC/ECC) and Certificate of Reasonableness.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

  
**REY PETER B. GILLE**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and PPP Services

  
**EUGENIO R. PIHO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

  
**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**

Secretary

  
3 aap/AVS/RPBG/ERP





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hq., Baguio City



September 30, 2024

MEMORANDUM

FOR : MANUEL M. BONOAN  
Secretary

THRU : EUGENIO R. PIPO, JR.  
Undersecretary for Regional Operations  
CAR, Regions I, II, IX, X, XI, XII and XIII

SUBJECT : Request for the Modification of the Project: CONVERGENCE AND SPECIAL SUPORT PROGRAM (CSSP) - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, Luna, Apayao

We are respectfully forwarding the Memorandum dated September 19, 2024 from District Engineer JANUARIO S. GARDE, Apayao First District Engineering Office, regarding the above subject in the amount of Three Million Five Hundred Thousand Pesos (Php 3,500,000.00), as indicated below:

|               | As per GAA/Original  | As Modified  |
|---------------|--|--|
| Project ID    | P00846918LZ  |  |
| UACS          | 300226111265000  |  |
| Project Title | Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, <b>Luna</b> , Apayao | Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, <b>Conner</b> , Apayao |

Please be informed that the modification of this project is due to the change in Location (Municipality) and Operating Unit whereby Conner Central National High School, Barangay Ripang is located in the municipality of Conner, Apayao and is under the jurisdiction of Apayao First District Engineering Office.

The supporting documents based on D.O. No. 23, series of 2023 are attached for your ready reference.

For the consideration of the Secretary.

  
KHADAFFY D. TANGGOL  
Regional Director

CAR I CEE/D/BCD/C/O/O







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**APAYAO 1<sup>ST</sup> DISTRICT ENGINEERING OFFICE**  
Conner, Apayao, Cordillera Administrative Region



September 19, 2024

**MEMORANDUM**

**FOR** : **Undersecretary EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
Regions CAR, I, II, IX, X, XII and XIII

**Thru** : **Regional Director KHADAFFY D. TANGGOL**  
Cordillera Administrative Region

**SUBJECT** : **Request for Modification of Project in the FY 2024 General Appropriation Act (GAA)**

We are respectfully submitting our request for modification together with the supporting documents of the above project for the changes indicated below:

| FROM   | TO   |
|--|--|
| Construction (Completion) of Multi-purpose Building Conner Central National High School, Barangay Ripang, <b>Luna</b> , Apayao | Construction (Completion) of Multi-purpose Building Conner Central National High School, Barangay Ripang, <b>Conner</b> , Apayao |

Please be informed that the modification of this project is due to the change in Location (Municipality) and Operating Unit whereby the Conner Central National High School, Barangay Ripang is located in the Municipality of Conner, Apayao and is under the jurisdiction of DPWH-Apayao First District Engineering Office.

Attached is the Special Allotment Release Order with number SARO-CAR-24-0013660 issued on September 11, 2024 and received by this office on September 17, 2024 with purpose to cover modification in operating unit from DPWH-Apayao 2<sup>nd</sup> DEO to DPWH-Apayao 1<sup>st</sup> DEO.

  
**JANUARIO S. GARDE**  
District Engineer

CAR.10.1 SLB/CMS





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**APAYAO 1<sup>ST</sup> DISTRICT ENGINEERING OFFICE**  
Conner, Apayao, Cordillera Administrative Region



September 20, 2024

DPWH - AFDEO, RECORDS MN

**MEMORANDUM**

FILE NO: 1518 CODE: 286-011  
DATE: SEP 23 2024

**FOR** : **Undersecretary EUGENIO R. PIPO, Jr.**  
Undersecretary for Regional Operations  
in Regions CAR, I, II, IX, X, XI, XII and XIII

**SUBJECT** : **Special Allotment Release Order No. SARO-CAR-24-0013659 & SARO-CAR-24-0013660 "To effect the modification in operating unit from DPWH-Apayao 2nd DEO to DPWH-Apayao 1st DEO of a project per request of the DPWH"**

We are submitting you a copy of Special Allotment Release Order No. SARO-CAR-24-0013659 & SARO-CAR-24-0013660 to effect the modification in operating unit from DPWH-Apayao 2nd DEO to DPWH-Apayao 1st DEO of a project: CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to support Social Services.

For your information and reference.

**JANUARIO S. GARDE**  
District Engineer

CAR 10.1 DDT/CMS



REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF BUDGET AND MANAGEMENT

General Solano Street, San Miguel, Manila

SPECIAL ALLOTMENT RELEASE ORDER

For Fiscal Year 2024

RECEIVED  
SEP 17 2024  
OFFICE OF THE SECRETARY  
DEPARTMENT OF BUDGET AND MANAGEMENT

|  |   |  |        |
|--|---|--|--------|
| Department :<br>Agency :<br>Operating Unit :   |   | ORG CODE   |        |
| Locality :   |   |  |        |
| Funding Source : Regular Agency Fund, FY 2024 General Appropriations Act, RA 11975, Specific Budgets of National Government Agencies   |   |  |        |
| Purpose : Specific Budgets of National Government Agencies<br>To effect the modification in operating unit from DPWH-Apayao 2nd DEO to DPWH-Apayao 1st DEO of a project per request of the DPWH.   |   |  |        |
| MFO/PAP Code   | Particulars   | Object Code  | Amount |
|  | From: P (3,500,000)<br>Department of Public Works and Highways (DPWH)<br>Office of the Secretary<br>Apayao 2nd District Engineering Office<br>Operations<br>CONVERGENCE AND SPECIAL SUPPORT PROGRAM<br>Basic Infrastructure Program (BIP) - Multi-Purpose Buildings / Facilities to support Social Services |  |        |
| Amount in words:   |   |  |        |
| Notes:   |   |  |        |
| The allotment herein authorized shall be used solely for the purposes indicated and disbursements therefrom shall be made in accordance with existing budgeting, accounting, and auditing rules and regulations. It is the primary responsibility of the head of the Department, Bureau or Agency concerned to keep expenditures within the limits of the amount allotted. |   |  |        |
| In following - up, pls. cite barcode #SARO-2024-CAR00239B  |   | (Signature on the last page)<br>AMENAH F. PANGANDAMAN<br>Secretary |        |
|  |   | SARO No.: SARO-CAR-24-0013659<br>Date of Issue: September 11, 2024 |        |





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City



April 30, 2024

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary

**THRU : EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
CAR, Regions I, II, IX, X, XI, XII, and XIII

**SUBJECT : Request for Modification of the Project: Convergence and Special Support Program (CSSP): Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, Luna, Apayao**

We are respectfully forwarding the Memorandum dated April 30, 2024 from Assistant District Engineer Aurel A. Perez, Apayao 2<sup>nd</sup> District Engineering Office, regarding the modification of the above project in the amount of **Three Million Five Hundred Thousand Pesos (Php 3,500,000.00)** as indicated below:

|                 | FROM   | TO   |
|-----------------|--|--|
| Project ID      | P00846918LZ  |  |
| Project Title   | Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, <b>Luna</b> , Apayao | Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, <b>Conner</b> , Apayao |
| Type of Work    | CW1 – Construction of Multi Purpose Building   | CW1 – Construction of Multi Purpose Building   |
| Physical Target | CW1 – 1 Number of Buildings  | CW1 – 1 Number of Buildings  |
| Allocation      | CW1 – Php 3,465,000.00<br>EAO – Php 35,000.00  | CW1 – Php 3,465,000.00<br>EAO – Php 35,000.00  |

The supporting documents based on D.O No. 23, series of 2023 are attached for your ready reference.

For the consideration of the Secretary.

  
**KHADAFFY D. TANGGOL**  
Regional Director

CAR.1 CHM/EFD/JWC/ABM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**APAYAO 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
San Isidro Sur, Luna, Apayao, Cordillera Administrative Region



April 30, 2024

**MEMORANDUM**

**FOR :** **KHADAFFY D. TANGGOL, CESO IV**  
Regional Director

**ATTENTION :** **ANGELITA B. MABITAZAN**  
Chief, Planning and Design Division

**SUBJECT :** **Request for the Modification of the CY 2024 Project:**  
**Convergence and Special Support Program (CSSP): Basic**  
**Infrastructure Program (BIP) - Multi-Purpose Buildings/**  
**Facilities to support Social Services- Construction**  
**(Completion) of Multi-Purpose Building Conner Central**  
**National High School, Barangay Ripang, Luna, Apayao**

Respectfully submitted is the request for the modification of the above project in the amount of **PHP 3,500,000.00**, with details indicated below.

|               | FROM   | TO   |
|---------------|--|--|
| Project Title | Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, <b>Luna</b> , Apayao | Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, <b>Conner</b> , Apayao |

Attached are the supporting documents based on D.O No. 23, Series of 2023, "Amended Guidelines on Modification of Allotment under General Appropriation Act (GAA)".

For your perusal,

By the authority of the District Engineer:

**AUREL A. PEREZ**  
Assistant District Engineer

CAR.11.1 JAD/HDU/CJAC





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



May 24, 2024

**MEMORANDUM**


**TO :** **KHADAFFY D. TANGGOL**  
Regional Director  
DPWH-CAR  
Engineer's Hill, Baguio City

**ATTENTION :** **JANUARIO S. GARDE**  
District Engineer  
Apayao 1<sup>st</sup> District Engineering Office  
Conner, Apayao

**RONALYN P. UBIÑA**  
Apayao 2<sup>nd</sup> District Engineering Office  
Luna, Apayao

Transmitted herewith is the **APPROVED** request to change the Implementing Office of one (1) project from Apayao 2<sup>nd</sup> District Engineering Office to Apayao 1<sup>st</sup> District Engineering Office in the total amount of Php3,500,000.00

For your appropriate action.

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP

Website: <https://www.dpwh.gov.ph>  
Tel. No(s): 5304-3000 / (02) 165-02





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CORDILLERA ADMINISTRATIVE REGION  
Engineer's Hill, Baguio City



May 20, 2024

**MEMORANDUM**

**FOR : MANUEL M. BONOAN**  
Secretary  
This Department

**THRU : EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
CAR, Regions I, II, IX, X, XI, XII and XIII

**SUBJECT : Request for Change in Implementing Office**

We are respectfully forwarding the Memorandum dated May 17, 2024 from District Engineer Ronalyn P. Ubiña, Apayao 2<sup>nd</sup> District Engineering Office, regarding the Request for Change in Implementing Office for the project listed herein under the FY 2024 General Appropriations Act (GAA).


| Sub program   | Project Description  | Amount (Php '000) | Implementing Office                                |  |
|---|--|-------------------|--|--|
|   |  |                   | FROM   | TO   |
| Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services | Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, Luna, Apayao | 3,500.00          | Apayao 2 <sup>nd</sup> District Engineering Office | Apayao 1 <sup>st</sup> District Engineering Office |

Please be informed that this request is due to the fact that the actual location of the said project is in Barangay Ripang, Conner, Apayao and not in Luna, Apayao. The change in municipality entails change in Implementing Office since the Municipality of Conner is under the jurisdiction of Apayao 1<sup>st</sup> District Engineering Office.

For consideration and approval.

  
**KHADAFFY D. TANGGOL**  
Regional Director

Recommending Approval:

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
CAR, Regions I, II, IX, X, XI, XII and XIII  
CAR-1 LMC/EFD/JWC/ABM

APPROVED/ ~~DISAPPROVED~~:

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

  
REG4XA01104



# Modification Request Form

DPWH-QMSP-03-01 Rev 01

| A. GENERAL  |           |  |   |   |   |           |  |   |   |
|---|-----------|--|---|---|---|-----------|--|---|---|
| <b>1. REGION</b><br>Cordillera Administrative Region  |           |  | <b>2. DEO</b><br>Apayao 2nd District Engineering Office |   |   |           | <b>3. LEGISLATIVE DISTRICT</b><br>Apayao Lone District |   |   |
| B. ORIGINAL PROJECT   |           |  |   |   | C. PROPOSED REVISED PROJECT   |           |  |   |   |
| <b>4. UACS</b> (Unified Account Code Structure as defined in GAA)<br>300226111265000  |           |  |   |   |   |           |  |   |   |
| <b>5. Project Id</b><br>P00846918LZ   |           |  |   |   |   |           |  |   |   |
| <b>6. Project Category</b><br>Convergence and Special Support Program   |           |  |   |   |   |           |  |   |   |
| <b>7. Sub-Program (P/A/P)</b><br>Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services  |           |  |   |   |   |           |  |   |   |
| <b>8. Operating Unit</b><br>Apayao 2nd District Engineering Office  |           |  |   |   | <b>18. Operating Unit</b> (Change subject to DBM approval)<br>Apayao 2nd District Engineering Office  |           |  |   |   |
| <b>9. Type of Work</b> (Enter Details for all Components below)   |           |  |   |   | <b>19. Type of Work</b> (Enter Details for all Components below)  |           |  |   |   |
| <b>Component ID</b>   |           | <b>Type of Work</b>                    |   |   | <b>Component ID</b>   |           | <b>Type of Work</b>                                    |   |   |
| CW1   |           | Construction of Multi Purpose Building |   |   | CW1   |           | Construction of Multi Purpose Building                 |   |   |
| <b>10. PROJECT DESCRIPTION</b> (as recorded in GAA)<br>Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, Luna, Apayao |           |  |   |   | <b>20. PROJECT DESCRIPTION</b> (of the revised project)<br>Construction (Completion) of Multi-Purpose Building Conner Central National High School, Barangay Ripang, <b>Conner</b> , Apayao |           |  |   |   |
| <b>11. ALLOTMENT (P'000)</b> (as recorded in GAA)<br>3,500  |           |  |   |   | <b>21. REVISED ESTIMATED COST (P'000)</b> (Equal to, or lower than GAA allotment)<br>3,500  |           |  | <b>22. CAF</b> (To be obtained from Financial Management office)<br><input checked="" type="checkbox"/> YES |   |
| <b>12. PHYSICAL TARGET</b> (Enter Details for all Components below)   |           |  |   |   | <b>23. PHYSICAL TARGET</b> (Enter Details for all Components below)   |           |  |   |   |
| <b>Component ID</b>   |           | <b>Target</b>                          |   | <b>Target Unit</b>                          | <b>Component ID</b>   |           | <b>Target</b>  |   | <b>Target Unit</b>                          |
| CW1   |           | 1.00                                   |   | Number of Buildings                         | CW1   |           | 1.00   |   | Number of Buildings                         |
| <b>13. UNIT COST</b> (Enter Details for all Components below)   |           |  |   |   | <b>24. UNIT COST</b> (Enter Details for all Components below)   |           |  |   |   |
| <b>Component ID</b>   |           | <b>Component Cost (P'000)</b>          |   | <b>Target Unit Cost (P'000/Target Unit)</b> | <b>Component ID</b>   |           | <b>Component Cost (P'000)</b>                          |   | <b>Target Unit Cost (P'000/Target Unit)</b> |
| CW1   |           | 3,465                                  |   | 3,465                                       | CW1   |           | 3,465  |   | 3,465                                       |
| EAO   |           | 35                                     |   |   | EAO   |           | 35   |   |   |
| <b>14. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014)  |           |  |   |   | <b>25. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014. <b>Also complete "ANNEX A" for National Road projects under OO-1 and MVUC</b> )              |           |  |   |   |
| <b>Start X</b>  | 121.31778 | <b>End X</b>                           |   |   | <b>Start X</b>  | 121.31778 | <b>End X</b>   |   |   |
| <b>Start Y</b>  | 17.80222  | <b>End Y</b>                           |   |   | <b>Start Y</b>  | 17.80222  | <b>End Y</b>   |   |   |
| <b>15. ROAD CLASSIFICATION</b> (if applicable)<br>Tertiary  |           |  |   |   | <b>26. ROAD CLASSIFICATION</b> (if applicable)<br>Tertiary  |           |  |   |   |
| <b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project)<br>Apayao 2 <sup>nd</sup> District Engineering Office                                 |           |  |   |   | <b>27. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the proposed revised project)<br>Apayao 2 <sup>nd</sup> District Engineering Office                                       |           |  |   |   |

## Modification Request Form

| 17. PROJECT IMPLEMENTATION PLAN (PIP) |                                    | 28. PROJECT IMPLEMENTATION PLAN (PIP)   |  |
|---------------------------------------|------------------------------------|---|--|
| Planned Start Date<br>April 8, 2024   | Planned End Date<br>August 6, 2024 | Planned Start Date<br>July 29, 2024   | Planned End Date<br>December 26, 2024  |
|                                       |                                    | 29. OVERLAP?<br><input checked="" type="checkbox"/> NO <input type="checkbox"/> YES | 30. UNDER WARRANTY?<br><input checked="" type="checkbox"/> NO <input type="checkbox"/> YES |

### D. ATTACHMENTS & JUSTIFICATIONS

#### 31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☒ N/A

##### Justification:

- Correction of project location in the project name / description due to the following:
  - The actual project location of Conner Central National High School is in Brgy. Ripang, Conner, Apayao. (See attached Certification)
  - Barangay Ripang does not exist in the Municipality of Luna, Apayao. (See attached Certification)
  - Barangay Ripang exists in the Municipality of Conner, Apayao. (See attached Certification)
- The change in the municipality requires change in the implementing office. (See attached approved changed in the Implementing Office).
- See also attached Special Allotment Release Order for the change in Operating Unit.
- Apayao 2<sup>nd</sup> District Engineering Office interposes no objection on the implementation of the project since Barangay Ripang, Conner, Apayao is not within their jurisdiction.
- The Physical Target and the unit cost remain the same.

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map, Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief), Certification of Right-of-Way Clearance (Certified by the District Engineer), Environmental Clearances (Not Within a "No Build Zone" and CNC/ECC) and Certificate of Reasonableness.

#### 33. PHOTOS SUBMITTED

☐ NO ☒ YES

#### 34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

#### 35. PREPARED BY:



## Modification Request Form

| 35. PREPARED BY:  |   |                                    |   |
|---|---|------------------------------------|---|
| <b>Name:</b>  | <br>RAYMART B. MAJURAY   | <b>Position:</b>                   | Engineer I  |
| <b>Office:</b>  | Planning and Design Section   | <b>Date:</b>                       |   |
| 36. REVIEWED BY DISTRICT OFFICE (If Required)                                     |   | 38. REVIEWED BY REGIONAL OFFICE    |   |
| <b>Name:</b>  | <br>CHESTER M. SONGGADAN | <b>Name:</b>                       | <br>ARNOLD Q. DACWAG   |
| <b>Position:</b>  | Chief, Planning and Design Section  | <b>Position:</b>                   | OIC – Chief, Planning and Design Division   |
| <b>Date:</b>  |   | <b>Date:</b>                       |   |
| 37. RECOMMENDED BY DISTRICT OFFICE (If Required)                                  |   | 39. RECOMMENDED BY REGIONAL OFFICE |   |
| <b>Name:</b>  | <br>JANUARIO S. GARDE    | <b>Name:</b>                       | <br>KHADFFY D. TANGGOL |
| <b>Position:</b>  | District Engineer   | <b>Position:</b>                   | Regional Director   |
| <b>Date:</b>  |   | <b>Date:</b>                       |   |
| <b>UACS</b> (Unified Account Code Structure as defined in GAA)<br>300226111265000 |   |                                    |   |
| <b>Project Id</b><br>P00846918LZ  |   |                                    |   |

UACS (Unified Account Code Structure as defined in GAA)

300226111265000

Project Id



P00846918LZ

**40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS**

Primary Reason for Request (based on Category of Modification): (choose one)

| Category A  | Category B   | Category C   | Category D  | Impact  |
|---|--|--|---|---|
| <input type="checkbox"/> Typographical error on Project Description<br><input type="checkbox"/> Addition/ Deletion of Words | <input type="checkbox"/> Overlapping Sections<br><input type="checkbox"/> Change in Station Limits<br><input type="checkbox"/> Change in Physical Target | <input type="checkbox"/> No such Barangay<br><input type="checkbox"/> No such City or Municipality | <input type="checkbox"/> Change in (IO), requiring a change in the (OU) | <input type="checkbox"/> No change or decrease in unit cost<br><input type="checkbox"/> 20% or less increase in unit cost<br><input type="checkbox"/> > 20% increase in unit cost |

**Reviewed by Office of the Undersecretary for Operations**

|           |  |  |
|-----------|--|--|
| Name:     | <b>ANTONIO V. SOBREVINAS, JR.</b>  | <b>MANUEL L. SINGSON</b>   |
| Signature |  |  |
| Position: | <b>Project Manager III</b>   | <b>Project Manager II</b>  |
| Date:     | <b>9/30/24</b>   |  |

**41. DPWH PLANNING SERVICE**

|   |  |
|---|--|
| <b>Category of Modification</b><br>(please check the appropriate) | <input type="checkbox"/> Category A – Typographical Error; Addition/Deletion of Words<br><input type="checkbox"/> Category B – Change in Station Limits; Change in Target<br><input checked="" type="checkbox"/> Category C – Change in Location, due to non-existing location<br><input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval)<br><input type="checkbox"/> Modification does not comply with as per GAA Provisions |
|---|--|

**Reviewed by Planning Service\***

|           |   |            |  |
|-----------|---|------------|--|
| Name:     | <b>Anna Andrea M. Noche</b>   | Name:      | <b>PETER PAUL R. CORTEZ</b>  |
| Signature |  | Signature: |  |
| Position: | <b>CAR - Regional Coordinator</b>   | Position:  | <b>Chief of Programming Division</b>   |
| Date:     | <b>10-09-24</b>   | Date:      |  |

\*Please refer to the Request Evaluation Form (DPWH-QMSP-03-02 Rev 01) for the complete details of evaluation