

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MAY 02 2024
MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated March 1, 2024 of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the Project Modification requested by **District Engineer Edwin A. Bermal, Camarines Norte District Engineering Office**, under FY 2024 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 300226113507000 Project ID: P00848242LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services			Convergence and Special Support Program Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services		
Construction of Multipurpose Building, Brgy. Pinya, <u>Basud</u> , Camarines Norte			Construction of Multipurpose Building, Brgy. Pinya, <u>Labo</u> , Camarines Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Multi Purpose Building – 1 Number of Buildings	4,950.000 / Number of Buildings	4,950.00	CW1 – Construction of Multi Purpose Building – 1 Number of Buildings	4,950.000 / Number of Buildings	4,950.00
EAO –		50.00	EAO –		50.00
Total:		5,000.00	Total:		5,000.00
Justifications provided by the requesting Implementing Office:					
<ul style="list-style-type: none">-There is no Brgy. Pinya in the municipality of Basud, Camarines Norte (pls. see attached Certification from Municipal Mayor of Basud), instead Brgy. Pinya is in the municipality of Labo, Camarines Norte. (See attached Certifications from the Municipal Mayor of Labo and from the Province of Camarines Norte).Attached are the Accomplished Form for Project Modification Request, Approved Program of Works (POW), Approved Detailed Engineering Design (Plans), Official DPWH Annual Infrastructure Program (Based on General Appropriations Act), Geotagged Photos, Certifications from LGU and other supporting documents in support of the request.					

Rec'd
Coun. E. Roxas 5/6/24

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Project ID: P00848242LZ

Department of Public Works and Highways
Office of the Secretary



WIN4F07951