



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila




January 03, 2025

MEMORANDUM

TO : **MATHIAS L. MALENAB**
OIC-Regional Director
DPWH-Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan


ATTENTION : **JOSE B. TOBIAS**
District Engineer
Isaheia 2nd District Engineering Office
Roxas, Isabela



Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO2: Organizational Outcome – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – *Construction of Mallig River Flood Control Project, Sta. 1+760 – Sta. 2+455.36, Phase II, Barangay Imbiao, Roxas, Isabela* - - -
- - - - **₱100,000,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/PMDS/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



December 09, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated December 03, 2024 of **DPWH Region II OIC-Regional Director MATHIAS L. MALENAB**, endorsing the request of **District Engineer JOSE B. TOBIAS, CESE**, Isabela 2nd DEO, for the **modification** of the project under FY 2024 GAA (Unprogrammed Appropriation), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 4099030000000000 Project ID: P00860843LZ ORGANIZATIONAL OUTCOME 2: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Mallig River Flood Control Project, Sta. 0+960 - Sta. 1+760 , Phase II, Barangay Imbiao, Roxas, Isabela			 ORGANIZATIONAL OUTCOME 2: Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Mallig River Flood Control Project, Sta. 1 + 760 - Sta. 2 + 455.36 , Phase II, Barangay Imbiao, Roxas, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure 0 lineal meter	P 0/lineal meter	P 96,500,000.00	CW1- Construction of Flood Mitigation Structure 695.36 lineal meter	P 138,777.04 / lineal meter	P 96,500,000.00
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
Total:		P 100,000,000.00	Total:		P 100,000,000.00
Justification: <ul style="list-style-type: none">Change in station limit due to the overlapping with the ongoing flood control project amounting to P100,000,000.00 with project ID: P00824877LZ - Construction of Mallig River Flood Control Project, Barangay Imbiao Phase II, Sta. 0+960 - Sta. 1+760, Roxas, Isabela, funded under FY 2024 GAA.Quantification of physical target based on the approved Detailed Engineering Design (DED), Detailed Unit Price Analysis (DUPA) and Program of Works (POW).The project is composed of 200mm thick/two berm reinforced concrete slope protection structure with steel sheet pile foundation.Attached are the following supporting documents; GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of “No					

Handwritten signature

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW), and Approved Detailed Engineering Design (DED)

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

POL M. DELOS SANTOS

Officer-in-Charge

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII