



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



AUG 01 2025

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 10 April 2025 of **DPWH Region VIII Assistant Regional Director MA. MARGARITA C. JUNIA, D.M.**, signed for and in the absence of the Regional Director, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310106101400000 Project ID: P00906703VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Gomez St – (S00079SM) Chainage 055 - Chainage 192			Gomez St – (S00079SM) Chainage 051 - Chainage 188		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Rehabilitation of Paved Road 0.274 Lane Km	₱ 13,069,051.09/ Lane Km	₱ 3,580,920	CW1 – Rehabilitation of Paved Road 0.274 Lane Km	₱ 13,069,051.09/ Lane Km <i>₱ 26 M/km</i>	₱ 3,580,920
EAO		₱ 73,080	EAO		₱ 73,080
Total:		₱ 3,654,000	Total:		₱ 3,654,000

Justifications provided by the requesting Implementing Office:


1. Change in station limits to include and prioritize damaged road sections to address the defects and to avoid further deterioration in the area.
2. In order to ensure data accuracy and compliance, it is necessary to correct the station limits using the official information provided by the RBIA database.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Sub-Allotment Advice (SAA), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight-Line Diagram (SLD).

Q

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration.



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations

In NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB
Project ID: P00906703VS

For and in the absence of the
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII



NERIE D. BUENO, CESO III
Assistant Secretary