

R.
ional Operations
X, X, XI, XII, and XIII

2025 of DPWH
al of Modification



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



Reference Number: XII-057
Project ID: P00909987MN

June 25, 2025

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 17 June 2025 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2025 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305102398000 Project ID: P00909987MN OO1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges Banate II Br. (B01765MN) along Maharlika Highway(Digos-Makar Rd)			OO1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges Banate II Br. (B01765MN) along Maharlika Highway(Digos-Makar Rd)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Widening of Bridge: 333.9 Square meters	P 121,383.65 / Square meters	P 40,530,000.00	CW-1- Widening of Bridge: 381.6 Square meters	P 106,210.69 / Square meters	P 40,530,000.00
EAO	-	P 1,470,000.00	EAO	-	P 1,470,000.00
Total:		P 42,000,000.00	Total:		P 42,000,000.00


Justification:

- Increase in physical target to accommodate bank to bank width of the river and to synchronize with the existing bridge.
- The project includes 1.5m dia, Concrete Piles Cast in Drilled Holes ($f_c' = 28$ Mpa), 1.5m dia. 12mm thk Permanent Casing, with High Strain Dynamic Testing and Pile Integrity Testings for the substructure which accounts to 32.91% of the total project cost.


At - CO-202506-01522

- The derived unit cost is based on validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


EDGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/OAL/AVS/LMM/ERP