



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
 Manila



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
 Undersecretary for Regional Operations in NCR, NIR,
 Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated March 21, 2025 of **DPWH Region IV-B Regional Director GERALD A. PACANAN, CESO III**, endorsing the request for the approval of the **Modification** of **District Engineer Elena M. Castilan, Romblon District Engineering Office**, of the project under FY 2025 General Appropriations Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. : 310111100840000 Project ID : P00914774LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads Tablas Circumferential Rd – K0127 + 760 – K0127 + 898.50, K0127 + 902.90 – K0127 + 898.50			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads Tablas Circumferential Rd – K0127 + 760 – K0127 + 898.50, K0127 + 902.90 – K0128 + 022		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1 – Construction of Drainage Structure along Road: 255.60 Lineal Meters	19.937 / Lineal Meters	5,096.00	CW1 – Construction of Drainage Structure along Road: 255.60 Lineal Meters	19.937 / Lineal Meters	5,096.00 ✓
EAO	-	104.00 ✓	EAO	-	104.00 ✓
Total:		5,200.00	Total:		5,200.00

Justifications provided by the requesting Implementing Office:

- Remain in physical target for CW1 – Construction of Drainage Structure along Road with a length of **255.60** Lineal meters:
 - Due to typographical error on station limit, thus, to correspond with the physical target, station limit was then corrected.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.


For the Undersecretary's favorable consideration



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR, NIR,
Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/ DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Region III, IV-A, IV-B, V, VI, VII and VIII