



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA



May 28, 2025

MEMORANDUM

TO : Regional Director VIRGILIO C. EDUARTE, CESO III
DPWH Regional Office V

SUBJECT : Approved Project Modifications under FY 2025 DPWH Infrastructure Program Based on General Appropriations Act (GAA)

Forwarded is the **approved** request for project modification of DPWH Region V with the corresponding Project ID and allocation below:

IMPLEMENTING OFFICE	PROJECT ID	ALLOCATION (P)
Sorsogon 2nd DEO	P00915098LZ	88,430,000.00

For information and appropriate action

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

cc: District Engineer **JORGE F. GURIMBAO**
DPWH Sorsogon 2nd DEO

2.6 RSL/BCL/RRB

Attachment: original folder



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA



May 28, 2025

MEMORANDUM

TO : Regional Director VIRGILIO C. EDUARTE, CESO III
DPWH Regional Office V


SUBJECT : Approved Project Modifications under FY 2025 DPWH Infrastructure Program Based on General Appropriations Act (GAA)

Forwarded is the **approved** request for project modification of DPWH Region V with the corresponding Project ID and allocation below:

IMPLEMENTING OFFICE	PROJECT ID	ALLOCATION (P)
Sorsogon 2nd DEO	P00915098LZ	88,430,000.00

For information and appropriate action


ROBERTO R. BERNARDO, CESO I

 Undersecretary for Regional Operations
in NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

cc: District Engineer **JORGE F. GURIMBAO**
DPWH Sorsogon 2nd DEO

2.6 RSL/BCL/RRB


Project Modification Evaluation Form

Date of Evaluation: _____

UACS:	310203100906000	Project ID:	P00915098LZ	Fund Source:	GAA 2025
Region:	Region V	Implementing Office:	Sorsogon 2nd DEO	Appropriations (Php):	88,430,000.00
Programs/ Activities / Projects (P/A/P):	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System / Network Development Program / Road Widening - Tertiary Roads				
Name of Project (as per GAA) :	FROM	Jct Abuyog-Gubat-Ariman Rd - K0597 + 091 - K0598 + 507, K0598 + 685 - K0600 + 818, K0600 + 844 - K0601 + 164			
Name of Project (as Modified) :	TO	Jct Abuyog-Gubat-Ariman Rd - K0596 + 000 - K0596 + 326, K0596 + 351 - K0598 + 507, K0600 + 514 - K0600 + 744, K0601 + 105 - K0601 + 160			

A. Implementing Office Justification for Modification: The decrease of physical target but increase of unit cost of cw1 due to the additional lined canal (4.6%), other miscellaneous structures (9.85%) and additional shoulder (10.31%). The additional project component was due to the 18.95% of slope protection structures.

A.1 ☒ Certificate of Reasonableness of Cost Estimate by RD VIRGILIO C. EDUARTE dated: March 28, 2025

B. PER PLANNING SERVICE EVALUATION**B.1** ☒ **PROJECT MODIFICATION ON PROJECT DESCRIPTION**B.1.1 ☐ Typographical Error/sB.1.2 ☐ Change in Location (for non-existent locations only)B.1.3 ☒ Change in Station LimitsB.1.4 ☐ Addition/ Deletion of Word/s**B.2** ☐ **PROJECT MODIFICATION/ADJUSTMENTS ON PROJECT COMPONENTS**B.2.1 ☒ Change in TargetsB.2.2 ☐ Change in Scope of WorkB.2.3 ☒ Change in Component AmountB.2.3.1 ☒ Addition of Component (including excess amount)B.2.3.2 ☐ Deletion of ComponentB.2.3.2 ☐ Movement of Funds between Components**C. RELEASE OF FUNDS CLASSIFICATION**C.1 ☒ GAAAOC.2 ☐ For Issuance of SARO (FISARO)C.2.1 ☐ DPWH Initiatives (D.I.)C.2.2 ☐ Non-DPWH Initiatives (C.I.)C.2.3 ☐ Others (such as TRIP, etc)
☒ **Certificate of Availability of Funds/ Allotment**
signed by: DE JORGE F. GURIMBAOdate: 03/27/2025**D. RESULTANT AFTER MODIFICATION**D.1 ☒ Additional Project Component/sD.2 Component/s:

COMP	Type Of Work (TOW)	Unit Cost	TARGET	Unit of Measure	Increase / Decrease (%)		
					Unit Cost (FROM/TO)	Unit Cost (BOC/TO)	Target
CW1	Road Widening	12,691,264.91	5.450	Lane Km	12.88%	-26.16%	-28.19%
CW2	Constuction of Road Slope Protection Structure	2,187.02	7,392.500	Square meters		-85.90%	609.45%
CW3							

see attached Project Modification Component Detail Matrix (PMCDM)

E. AS EVALUATEDE.1 ☒ ALLOWED as per the GAA ProvisionsE.2 ☐ NOT ALLOWED as per the GAA ProvisionsE.3 Remarks (to be filled out by Planning Service):

Evaluated By:

ALEX C. BOTE

Director, Planning Service

Noted By:

CONSTANTE A. LLANES, JR., CESO III

Assistant Secretary, Planning Service and the Legislative Liaison Office

F. Approving Authority as per latest Approved Guidelines on Modification of Allotment under the GAAF.1 ☒ SecretaryF.2 ☐ Undersecretary for Operations☒ Recommended for Approval

Remarks:

By:

Control No. 25-01098IDTS No. 06619

Time:

MARIA CATALINA E. CABRAL, PhD, CESO I
 Undersecretary for Planning and PPP Services