

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CENTRAL OFFICE Manila



July 11, 2025

MEMORANDUM

TO

MATHIAS L. MALENAB

Regional Director DPWH-Region II

Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION:

AGNES C. LU

District Engineer

Isabela 4th District Engineering Office

San Isidro, Isabela

Transmitted herewith is the ${\color{red} {\bf APPROVED}}$ request for the ${\color{red} {\bf modification}}$ of hereunder stated project:

 OO2: Protect Lives and Properties Against Major Floods - Flood Management Program Construction /Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Sinalugan Flood Control Drainage Structure Sta 0+000 — Sta. 0+620, San Guillermo, Isabela - - - - - - P100,000,000.00.

Please be reminded that all approved modifications shall be posted in the DPWH website within five (5) days from its approval. Failure to comply with this requirement shall be dealt with accordingly.

LORETA M. MALALUAN CESO IV

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

2.3 aap/AVS/LMM/ERP



Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CENTRAL OFFICE Manila



June 4, 2025

MEMORANDUM

FOR

: EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

This Department .

This refers to the memorandum dated May 09, 2025, of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, endorsing the request of **District Engineer EVELYN C. COSTALES, Ph.D.**; **Isabela 4**th **District Engineering Office**, for the **modification** of the project under FY 2025 GAA, to wit;

As per GAA/Original			As Modified		
		Project De	escription		
UACS No. 320101112665000 . Project ID: P00920316LZ .					
OO2: Protect Live Floods — Flood Ma /Maintenance of Drainage Systems Construction of S Structure Sta 0+00 Isabela	nagement Progra Flood Mitigation Sinalugan Flood	arn – Construction Structures and Control Drainage		ement Program Flood Mitigation Sinalugan Flood	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 -					
Construction of Flood Mitigation Structure 620 lineal meter	P155,645.16/ lineal meter	P96,500,000.00	CW1 – Construction of Flood Mitigation Structure 620 lineal meter	P155,645.16/ lineal meter	P96,500,000.00
Construction of Flood Mitigation Structure		₱96, 5 00,000.00	Construction of Flood Mitigation Structure		P96,500,000.00

Justification:

Modification is sought due to the following:

- The change in the station limit from Sta. 0+000 Sta. 1+620 to Sta. 0+000 Sta. 0+620 is necessary to synchronize with the given physical target of 620 ln.m. (based on AIP)
- The flood mitigation structure is a Gabion-type with a total length of 620 lineal meters. The structure has a height of 10 meters, a base width of 6 meters.
- The physical target and the unit cost of the project remain the same based on the updated Construction of Materials Price Data (CMPD).

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

LORETA M. MALALUAN, CESO IV

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning

and Public-Private Partnership Services

APPROVED/DISAPPROVED:

Undersecretary for Regional Operations

in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 LDAM/MLS/AVS/LMM/ERP