


JUN 17 2025
MEMORANDUM


BAGONG PILIPINAS

FOR : **Secretary MANUEL M. BONOAN**
This Department

This refers to the Memorandum dated April 22, 2025, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2025 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 300214101572000 Project ID: P00938033LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239			CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239		
Installation/Application of Road Safety Facilities along Maharlika Highway - <u>K0513 + (- 194) - K0524 + 555</u>			Installation/Application of Road Safety Facilities along Maharlika Highway - <u>K0514 + 440 - K0515 + 248, K0515 + 493 - K0516 + 005, K0519 + 000 - K0520 + 251, K0522 + 560 - K0522 + 860</u>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Road Safety: Pavement Markings – 11759 Lineal meters	2.462 / Lineal meters	28,950.000	CW1 – Road Safety: Roadway Lighting – 149 Number of Units	194.295 / Number of Units	28,950.000
EAO –		1,050.000	EAO –		1,050.000
Total:		30,000.000	Total:		30,000.000

Justifications provided by the requesting Implementing Office:

- The scope of work was revised from "Road Safety: Pavement Markings" to "Road Safety: Roadway Lighting" based on field validation. Existing pavement markings are still in good condition and remain clearly visible, while the absence of roadway lighting presents a greater safety concern, particularly during nighttime and poor visibility conditions.
- Solar-powered lighting will be installed in critical sections. Consequently, the station limits were adjusted to specific segments within the original alignment to prioritize areas with the highest need for illumination.

Attached are the following supporting documents:

- Certificate of Availability of Allotment, Program of Works (POW), Geotagged Photos, GIS Location Map, Certificate of Reasonableness of Cost Estimate, Straight Line Diagram, Detailed Unit Price Analysis (DUPA) and Detailed Engineering Design (DED) Plan.




Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Secretary's favorable consideration.



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5XY00523

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Secretary's favorable consideration.



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
in NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/ ~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

3.3 KCS/NDB/RRB

Project ID: P00938033LZ

06/03/25