



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



May 14, 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 26, 2025 of **DPWH-Cordillera Administrative Region (CAR) Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer RONALYN P. UBIÑA, Apayao 2nd District Engineering Office**, for the approval of Modification of the hereunder project covered by FY2025 General Appropriation Act (GAA)/R.A. 12116, to wit;

(GAA)/R.A. 12116, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101822000 Project ID: P00938052LZ Convergence and Special Support Program - Special Road Fund - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along Ayaga-Sta. Marcela-Flora-Lasam Rd - K0672 + (-945) - K0691+ 600			 Convergence and Special Support Program - Special Road Fund - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along Ayaga-Sta. Marcela-Flora-Lasam Rd - K0679 + 500 - K0686+ 875		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Safety: Roadway Lighting 390 Number of Units	₱ 87,948.72/ Number of Units	₱ 34,300,000.00	CW1 – Road Safety: Roadway Lighting 213 Number of Units	₱161,032.86 / Number of Units	₱ 34,300,000.00
EAO	-	₱ 700,000.00	EAO	-	₱ 700,000.00
Total		₱35,000,000.00	Total		₱35,000,000.00

Justification:

- Adjustment/change in the project stationing to prioritize high - traffic road section, particularly within the Poblacion area, to mitigate accident risks by improving roadway visibility. See attached straight line diagram.
- The increase in unit cost was based on validated and approved DUPA and POW in conformance with the Memorandum of Undersecretary Maximo L. Carvajal dated March 22, 2023, Reference Detailed Unit Cost for Item 624 (9): Solar-Powered (LED) Roadway Lighting.
- Decreased in physical target to synchronize with the computed unit cost of the Roadway Solar Lighting.
- The unit cost has also been evaluated and reviewed by the Bureau of Construction (BOC). See attached evaluation dated May 08, 2025.

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (OED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map, Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Office), Certification of Right-of-Way Clearance (Certified by the District Engineer), Environmental Clearances (Not Within a "No Build Zone" and CNC/ECC) and Certificate of Reasonableness.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5E03747