

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



14, 2025

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 26, 2025 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer RONALYN P. UBIÑA, Apayao 2nd District Engineering Office**, for the **modification** of the project under FY 2025 GAA, to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 300214101823000 Project ID: P00938053LZ Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along Kabugao-Pudtol-Luna-Cagayan Bdry Rd - K0640 + 000 - K0669 + 850			Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation/Application of Road Safety Facilities (Roadway Lighting) along Kabugao-Pudtol-Luna-Cagayan Bdry Rd - K0669+850 - K0679+070		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road safety: Roadway Lighting / 465 Number of Units	₱ 84,301.075/ Number of Units	₱ 39,200,000.00	CW1- Road safety: Roadway Lighting / 244 Number of Units	₱ 160,655.738/ Number of Units	₱ 39,200,000.00
EAO	-	₱ 800,000.00	EAO	-	₱ 800,000.00
Total:		₱ 40,000,000.00	Total:		₱ 40,000,000.00

Justification:

The project is to be modified in view of the following:

- Adjustment / change on project limits is to prioritize high – traffic road section particularly within populated area to mitigate accident risks by improving roadway visibility.
- The increase in unit cost was based on validated and approved DUPA and POW in conform with the Memorandum of Undersecretary Maximo L. Carvajal dated March 22, 2023, Reference Detailed Unit Cost for Item 624 (9): Solar-Powered (LED) Roadway Lighting.
- Decreased in physical target to synchronize with the computed unit cost of the Roadway Solar Lighting.
- The unit cost has also been evaluated and reviewed by the Bureau of Construction (BOC). See attached evaluation dated May 08, 2025

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged photos, GIS Map, Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief), Certification of Right-of-Way Clearance (Certified by the District Engineer), Environmental Clearances (Not Within a "No Build Zone" and CNC/ECC) and Certificate of Reasonableness.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.


EUGENIO R. PIHO, JR.


Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5E03745