



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 24, 2024

MEMORANDUM


FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 18 April 2024 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101431000 Project ID: P00801077MN OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads Daang Maharlika (Surigao-Agusan Sect) - K1139 + 360 - K1140 + 000			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads Daang Maharlika (Surigao-Agusan Sect) - K1139+360 - K1140 + 488		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.568 Lane Km	₱16,007,426.01/ Lane Km	₱41,107,070.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 2.260 Lane Km	₱18,188,969.03/ Lane Km 30.4 M/Km	₱41,107,070.00
EAO	–	₱ 1,490,930.00	EAO	–	₱ 1,490,930.00
Total:		₱42,598,000.00	Total:		₱42,598,000.00
Justification:					
<ul style="list-style-type: none"> Change in the project limits from “Daang Maharlika (Surigao-Agusan Sect) - K1139 + 360 - K1140 + 000” to “Daang Maharlika (Surigao - Agusan Sect) - K1139+360 - K1140+488”. The modified project limits is synchronized with the decrease in the physical target and increase in the unit cost. The decrease in the physical target/increase in the unit cost is due to the usage of 100 mm. thickness asphalt pavement, 300mm thick PCCP and reflectorized thermoplastic pavement markings. The unit costs were derived based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA) and Detailed Engineering Design (DED) Plan. Attached are the following supporting documents: Approved Program of Works (POW), Approved Plan, BP Form 202, Certificate of Availability of Funds (CAF), Certificate of Reasonableness of Cost Estimate, Geotagged Photos, Straight Line Diagram, and GIS Map of the Proposed Project Work Location. 					


46-CO-002405-01917

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP