



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND  
CENTRAL OFFICE  
Manila

Reference  
Number: XIII-083  
Project ID: P00833160MN

September 18, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
In CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated 10 May 2024 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300214101342000</b> <b>Project ID: P00833160MN</b>  Convergence and Special Support Program Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239  Installation/Application/Construction of Signage- Warning, Advisory and Regulatory Signs, Pavement Markings, and Median Island along Daang Maharlika (Agusan-Davao Sect), (S00439MN) - K1307 + 160 - K1308 + 160, Barangay Hubang and Barangay 3 (Poblacion), San Francisco, Agusan del Sur			OO1: Ensure Safe and Reliable National Road System Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239  Installation/Application/Construction of Signage- Warning, Advisory and Regulatory Signs, Pavement Markings and Median Island Along Daang Maharlika (Agusan-Davao Sect), (S00439MN) K1307+160 - K1308+160, Barangay Hubang and Barangay 3 (Poblacion), San Francisco, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Safety: Pavement markings/ 1,001 Lineal Meters	P2,398.60/ Lineal Meters	P2,401,000.00	CW1- Road Safety: Pavement Markings/ 1001 Lineal Meters	P495.322/ Lineal Meters	P 495,817.00
			CW2- Road Safety: Road Signs/ 20 No. of Signs	P18,126.319/ No. of Signs	<del>P 362,526.38</del>
			CW3- Off- Carriageway Improvement: Construction of Median/Center Island/ 255.23 Square Meters	P5,900.19/ Square Meters	<del>P 1,505,906.62</del>
EAO	-	P 49,000.00	EAO	-	P 85,750.00
Total:		P2,450,000.00	Total:		P 2,450,000.00

202409-03564

**Justification:**

- Decrease in the unit cost of CW1 - Road Safety: Pavement Markings based on validated and Approved Plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW).
- The existing roadway has a four-lane carriageway width. Thus, the inclusion of CW2 – Road Safety: Road Signs is essential, as they are crucial for maintaining road safety by providing clear instructions, warnings and information to all road users.
- Inclusion of CW3 – Off carriageway Improvement: Construction of median/center islands to provide safety benefits for road users, serving as refuge islands for pedestrians and separators for opposing traffic, particularly in this section with a four-lane carriageway.
- Change the EAO component since it is the Regional Office which will implement the project, in accordance to the D.O. 5, Series of 2024.
- The unit costs were derived base on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA) and Detailed Engineering Design (DED) Plan.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP202, Geotagged photos and GIS Map.
- The unit cost also has been evaluated and reviewed by the Bureau of Construction (BOC) . See attached Evaluation dated September 17, 2024.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**REY PEYER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

  
**EUGENIO R. PIHO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII