



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **XIII-084**  
Project ID: **R00833162MN**

April 18, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII  
This Department

This refers to the memorandum dated 18 April 2024 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101343000 ✓ Project ID: P00833162MN ✓  Convergence and Special Support Program - Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239 ✓  Installation/Application/Construction of Signage- Warning, Advisory and Regulatory Signs, Pavement Markings, Median Island, and Paved Shoulder along Daang Maharlika (Agusan-Davao Sect), (S00439MN) - K1327 + 260 - K1328 + 260, Barangay Sta Cruz, Rosario, Agusan del Sur			Convergence and Special Support Program - Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239 -  Installation/Application/Construction of Signage- Warning, Advisory and Regulatory Signs, Pavement Markings, Median Island, and Paved Shoulder along Daang Maharlika (Agusan-Davao Sect), (S00439MN) - K1327 + 090 - K1328 + 392, Barangay Sta Cruz, Rosario, Agusan del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Safety: Pavement Markings/ 1,000 Lineal Meters	P9,525.6/ Lineal Meter	P9,525,600.00	CW1- Off- Carriageway Improvement: Construction of Median/Center Island/ 1480.27 Square Meters	P6,336.54/ Square Meters	P9,379,800.00
EAO	-	P 194,400.00	EAO	-	P 340,200.00
Total:		P9,720,000.00	Total:		P 9,720,000.00


**Justification:**

- Changing the scope of works from Road Safety: Pavement Markings into Off-Carriageway Improvement: Construction of Median/Center Island is essential. The construction of median/center islands provides safety benefits for road users, serving as refuge islands for pedestrians and separators for opposing traffic particularly in this section with four-lanes carriageway.
- The project is located in Poblacion of Rosario, Agusan del Sur, where there is an existing median. Additional median is essential to extend the existing center island in this area, reducing the speed of opposing traffic and ensuring proper traffic direction.
- Change in the station limits to synchronized with the change in the physical target.
- Change of physical target from 1000 lineal meter of pavement markings into 1,480.27 square meters of construction of median/center island due to:
  - Material details covers 34.99% of the total direct cost due to the massive concrete paving blocks requirement of the project, intended for the construction of median/center island

AG-CO-202406-02443


- o Material details covers 34.99% of the total direct cost due to the massive concrete paving blocks requirement of the project, intended for the construction of median/center island
- o Miscellaneous structures contributes 55.76% of the total direct cost (Php 4,171,750.38) for concrete curb (cast in place), for signages and pavement markings to the project intended for road safety features.
- o Earthworks covers 4.47% of the total direct cost which covers embankment from borrow and removal of existing road signs.
- Change in the EAO component cost since it is the Regional Office which will implement the project, in accordance to the D.O. 80, Series of 2023.
- The unit costs were derived base on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA) and Detailed Engineering Design (DED) Plan

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**REY PETER B. GILLE, D.M.**


Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**

  
**EUGENIO R. PIPO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP