

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHW CENTRAL OFFICE Reference XIII-005 Project ID: P00935236MN

O PH Immedia

Manila

May 7, 2025

## MEMORANDUM

FOR : EUGENIO R. PIPO, JR. Undersecretary for Regional Operations In CAR, Regions I, II, DX, X, XI, XII, and XIII This Department

This refers to the memorandum dated 4 April 2025 of **DPWH Region XIII OIC-Assistant Regional Director ATILA S. BARRE,** requesting for the approval of Modification of the hereunder project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Driginal			As Alfodified		
		Project D	escription		
UACS No.: 30021410 Project ID: P009352					
Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239. Preventive Maintenance - Primary Roads along Maharikas Highway (Surigao-Agusan Sect) - K1160 + 600 - K1162 + 701.		Convergence and Special Support Program – Special Road Fund - Motor Vehicle Users Charge (MVUC) as par R.A. 11239. Preventive Maintenance - Primary Roads along Maharlika Highway (Surigao-Agusan Sect) - K1162 + 085 - K1163 + 335			
Type of Work/			Type of Work/		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
Physical Target CW1-	#10,250,210.27 Lane Km -	# 44,116,905.00 -	The second s	Unit Cost P9,152,884.85/ Lane Km P/8.2	¢ 44,116,905.00
CW1- Preventive Maintenance of Road: Asphalt Overlay	P10,250,210.27		CW1- Preventive Maintonance of Road: Asphalt Overlay	P9,152,884.85/ Lane Km .	¢ 44,116,905.00

## Justification:

Modification in station Bruts from "#1160 + 600 - #1162 + 701 to "#1163 + 085 - #1163 + 335" due to the following:

- Based on Road Condition data CY 2024, the section K1160 + 600 K1162+701 has an existing applicate pavement in good condition.
- The existing road condition meets the design standards; thus, the deteriorated section K1162+085 k1163 +335 that
  requires immediate intervention is pripotized.
- The road design requires Bituminous concrete surface wearing course with 50mm thickness, and involves removal and replacement of damaged PCCP.

The project also involves the application of Reflectorized Thermoplastic Pavement Markings. The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Attached are the following supporting documents: Approved Program of Works (POW), Approved Plan, BP Form 202, Certificate of Availability of Funds (CAF), Certificate of Reasonableness of Cost Estimate. Geotagged Photos, Straight Une Diagram, and GIS Map of the Proposed Project Work Location.

> Websian: https://www.dpwh.gov.ph Tel. No(x): 5304-3000 / (02) 165-02

Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

LUAN, CESO IV

Assistant Secretary for Regional Operations in CAR, Regions I, II, DX, X, XI, XII, XIII and NCR

**RECOMMENDING APPROVAL:** 

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Services

## APPROVED/DISAPPROVED:

In CAR, Regions I, II, DX, X, XI, XII, and XIII

2.3 m9053/AV5/LHD4/ERP