



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 11, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 3 April 2024 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215104139000 Project ID: P00834947MN Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Salaysayon - <u>Jagimitan</u> Road, (Sta K1+570 - K6+070) Package 2, Nasipit, Agusan Del Nore			Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Salaysayon - Jaguimitan Road, (Sta. 1+570 – Sta. 3+410), Package 2, Nasipit, Agusan Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Gravel Road 3.680 Lane Km	₱52,445,652.17/ Lane Km	₱ 193,000,000.00	CW1- Construction of Gravel Road 3.680 Lane Km	₱52,445,652.17/ Lane Km ₱102.8 M/km	₱ 193,000,000.00
EAO	–	₱ 7,000,000.00	EAO	–	₱ 7,000,000.00
Total:		₱ 200,000,000.00	Total:		₱ 200,000,000.00
Justification: <ul style="list-style-type: none">Correction in the project title/description from " Jagimitan Road" to "Jaguimitan Road" in order to accurately refers to the specific section of the project. See attached LGU certification.Also, corrected the word "Agusan Del Nore" to its appropriate Province Name: "Agusan Del Norte" per REPUBLIC ACT No. 4979, S. 1967 - <i>An Act to Create the Provinces of Agusan del Norte and Agusan del Sur.</i>Change in project limits to synchronize with the physical target. See attached straight line diagram.The physical target and the unit cost remain the same.The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).Attached are the following supporting documents: Approved Program of Works (POW), Approved Plan, BP Form 202, Certificate of Availability of Funds (CAF), Certificate of Reasonableness of Cost Estimate, Geotagged Photos and GIS Map of the Proposed Project Work Location.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

Subject to further cost verification

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.3 mksa/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03572