



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area Manila

Reference Number: **XIII-022**
Project ID: **P00801078MN**

May 06, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 25 April 2024 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **OIC-District Engineer DOHJIE B. MORALES, MPA, Surigao del Norte 2nd DEO**, for the modification of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102101939000// Project ID: P00801078MN//					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Secondary Roads //			OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Secondary Roads.		
Surigao-Davao Coastal Rd – K1181 + 304.7 – K1181 + 830 //			Surigao-Davao Coastal Rd – K1181 + 304.7 – K1181 + 766.56 //		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 1.051 lane km. //	P 9,940,799.239/ Lane Km. //	P 10,447,780.00 //	CW1- Preventive Maintenance of Road: Asphalt Overlay 0.92 lane km //	P 11,356,282.609/ Lane Km. //	P 10,447,780.00.
EAO	-	P 213,220.00 //	EAO	P 22.6 M/km.	P 213,220.00.
Total:		P 10,661,000.00 //	Total:		P 10,661,000.00
Justification:					
Decrease in physical target from 1.051 lane Km to 0.92 lane Km due to the following:					
<ul style="list-style-type: none">The reduction of physical target by 0.131 lane Km, from 1.051 lane Km to 0.92 lane Km is the result of computation based on the approved POW and approved Design Plan. It includes the removal of existing 50mm thick Asphalt Pavement which entails 14.83% of the total construction cost.Change in the project limits to synchronize with the decrease in the physical target.					


Q

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



A6-CO-202405-01464

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~


EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP