



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Region III

PAMPANGA 3rd DISTRICT ENGINEERING OFFICE

Angeles City

Telephone Nos. (045) 323-5782 / 887-5249

November 9, 2015

The GPPB Technical Support Office

Unit 2506, Raffles Corporate Center

F. Ortigas Jr. Road, Ortigas Center

Pasig City 1605

Sir/Madam:

Submitted herewith is the **UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS** for CY-2015 duly accomplished in the prescribe format.

For your information and reference.

Very truly yours,


TITO JESUS T. SALVADOR

District Engineer

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificati on/ Evaluatio n	Award of Contract
1.	15CI0001 Restoration of Slope Protection at Critical Section along Sapangbalen Creek @ Brgy. San Roque, Magalang, Pampanga	Public Bidding	P 18,280,047.97	Jan. 07, 2015	Jan. 09- 15, 2015	Jan. 15, 2015	Jan. 30, 2015	Feb.02- 06, 2015	Feb. 09- 11, 2015	Feb. 13, 2015
2.	15CI0002 Widening of Manila North Road(MNR), including Drainage System @ KO086+420 to KO087+166, Angeles-Mabalacat Section, Malabalacat City & Angeles City	Public Bidding	P 9,661,161.46	Jan. 07, 2015	Jan. 09- 15, 2015	Jan. 15, 2015	Jan. 30, 2015	Feb.02- 06, 2015	Feb. 09- 11, 2015	Feb. 13, 2015
3.	15CI0003 Rehabilitation/ Improvement of Balibago Creek along Critical Sections @ Brgy. Balibago, Angeles City	Public Bidding	P 9,799,517.30	Jan. 30, 2015	Feb. 02- 08, 2015	Feb. 13, 2015	March 10, 2015	March 11-17, 2015	April 01, 2015	April 15, 2015
4.	15CI0004 Paving of Shoulder/Rehabilitation/ Improvement of Camp Dau Road KO087+970 to KO088+286 @ BRgy. Dau, Malabalacat City,	Public Bidding	P 10,860,333.27	Jan. 30, 2015	Feb. 02- 08, 2015	Feb. 13, 2015	March 19,2015	March 20- 23,2015	March 24- 26,2015	Mar. 31, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificati on/ Evaluation	Award of Contrac t
5.	15CI0005 Rehabilitation of Multi-Purpose Bldg. @ Brgy. La Paz, Magalang, Pampanga	Public Bidding	P 999,916.26	-	Feb. 02- 08, 2015	-	March 10, 2015	March 11-12, 2015	March 13, 2015	Mar. 20, 2015
6.	15CI0006 Construction/Repair/ Rehabilitation of School Fence Ayala High School @ Brgy. Ayala, Magalang, Pampanga	Public Bidding	P 499,996.17	-	Feb. 02- 08, 2015	-	March 19, 2015	March 20, 2015	March 23, 2015	Mar. 27, 2015
7.	15CI0007 Rehabilitation of Multi-Purpose Bldg. @ Brgy. Ayala, Magalang, Pampanga	Public Bidding	P 999,987.15	-	Feb. 02- 08, 2015	-	March 10, 2015	March 11-12, 2015	March 16, 2015	Mar. 20, 2015
8.	15CI0008 Construction of Multi-Purpose Bldg. @ Brgy. Dapdap, Mabalacat, Pampanga 1 st LD	Public Bidding	P 1,979,931.10	-	Feb. 02- 08, 2015	Feb. 13, 2015	March 10, 2015	March 11-12, 2015	March 16, 2015	Mar. 20, 2015
9.	15CI0009 Network Development, Widening of National Roads (Arterial Roads0 Outside N1,Dau/ NLEX- MNR Road, KO088+(-342) to KO089+323 Mabalacat City, Pampanga 1 st LD.	Public Bidding	P 39,055,998.94	Jan. 30, 2015	Feb. 02- 08, 2015	Feb. 13, 2015	March 24, 2015	March 24-25, 2015	March 26- 27, 2015	April 10, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No.	Contract Package Description	Procurement Method Source of Fund	Appropriation (P'000) ABC							
				Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission/Receipt & Opening of Bids	Bid Evaluation	Post - qualification/ Evaluation	Award of Contract
10	15CI0010 Improvement/Rehabilitation of Brgy. Hall, Brgy. Margot, Angeles City	Public Bidding	P989,955.11	-	March 09-15, 2015	-	March 20, 2015	March 23, 2015	March 24, 2015	-
11	15CI0011 Improvement/Rehabilitation of Multi-Purpose Building at Brgy. Margot, Angeles City	Public Bidding	P 989,777.20	-	March 09-15, 2015	-	March 20, 2015	March 23, 2015	March 24, 2015	March 26, 2015
12	15CI0012 Rehabilitation of Multi-Purpose Building, Brgy. San Antonio, Magalang, Pamp. 1 st LD.	Public Bidding	P989,844.93	-	March 09-15, 2015	-	March 20, 2015	March 23, 2015	March 24, 2015	March 26, 2015
13	15CI0013 Construction of Multi-Purpose Building, Brgy. Cacutud, Mabalacat City, Pamp. 1 st LD.	Public Bidding	P1,979,931.10	-	March 12-18, 2015	March 20, 2015	April 01, 2015	April 06, 2015	April 07-08, 2015	April 15, 2015
14	15CI0014 Construction of Multi-Purpose Building, Brgy. Bundagul, Mabalacat City, Pamp. 1 st LD.	Public Bidding	P 1,979,931.10	-	March 12-18, 2015	March 20, 2015	April 01, 2015	April 06, 2015	April 07-08, 2015	April 15, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contra ct
15	15CI0015 Construction of Multi-Purpose Building, Brgy. Dau, Mabalacat City, Pamp. 1 st LD.	Public Bidding	P 1,979,931.10	-	March 12- 18, 2015	March 20, 2015	April 01, 2015	April 06, 2015	April 07-08, 2015	April 15, 2015
16	15CI0016 Construction of Multi-Purpose Building, Brgy. Sta. Trinidad, Angeles City, Pampanga 1 st LD	Public Bidding	P 1,979,931.10	-	March 12- 18, 2015	March 20, 2015	April 01, 2015	April 06, 2015	April 07-08, 2015	April 15, 2015
17	15CI0017 Network Development, Widening of National Roads(Arterial Road) Outside N1Angeles-Porac- Floridablanca-Dinalupihan Road, K0084+(-615) to K0085+(- 024)Angeles City, Pampanga 1 st LD	Public Bidding	P 35,841,457.53	March 05, 2015	March 10, 2015	March 20, 2015	April 01, 2015	April 06, 2015	April 07-08, 2015	April 17, 2015
18	15CIO018 Local Infrastructure Program- Repair/Rehabilitation of Road Purok 4, Brgy. Amsic, Angeles City	Public Bidding	P 984,481.08	-	March 24, 2015	April 03, 2015	April 14, 2015	April 15- 16, 2015	April 17, 2015	April 23, 2015
19	15CI0019 Local Infrastructure Program- Rehabilitation/Concreting of Local Road , Brgy. Tbun, Angeles City	Public Bidding	P 1,972,270.92	-	March 24, 2015	April 03, 2015	April 14, 2015	April 15- 16, 2015	April 17, 2015	April 23, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contra ct
20	15CI0020 Local Infrastructure Program- Rehabilitation/Concreting of Local Road , Brgy. Sta. Cruz, Magalang Pampanga 1 st LD.	Public Bidding	P 1,973,006.81	-	March 24, 2015	April 03, 2015	April 14, 2015	April 15- 16, 2015	April 17, 2015	April 23, 2015
21	15CI0021 Concreting of Sitio Kubol Farm- to-Market Road, Brgy. San Nicolas II, Magalang, Pampanga	Public Bidding	P 4,966,266.04	-	March 24, 2015	April 03, 2015	April 14, 2015	April 15- 16, 2015	April 17, 2015	April 23, 2015
22	15CI0022 Concreting of Farm-to-Market Road, Brgy. La Paz, Magalang, Pampanga 1 st LD.	Public Bidding	P 3,976,841.44	-	March 24, 2015	April 03, 2015	April 14, 2015	April 15- 16, 2015	April 17, 2015	April 23, 2015
23	15CI0023 Concreting of Farm-to-Market Road, Brgy. San Vicente, Magalang, Pampanga 1 st LD.	Public Bidding	P 2,983,485.33	-	March 24, 2015	April 03, 2015	April 14, 2015	April 15- 16, 2015	April 17, 2015	April 23, 2015
24	15CI0024 Concreting of Farm-to-Market Road, Brgy. Turu, Magalang, Pampanga 1 st LD.	Public Bidding	P 2,978,598.12	-	March 24, 2015	April 03, 2015	April 16, 2015	April 15- 16, 2015	April 17, 2015	April 23, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No.	Contract Package Description	Procure-ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission/ Receipt & Opening of Bids	Bid Evaluation	Post - qualification/ Evaluation	Award of Contract
25.	15C10025 Concreting of Farm-to-Market Road, Brgy. San Pedro II, Magalang, Pampanga 1 st LD.	Public Bidding	P 1,981,263.45	-	March 24, 2015	April 03, 2015	April 14, 2015	April 15-16, 2015	April 17, 2015	April 23, 2015
26.	15C10026 Concreting of Farm-to-Market Road, Brgy. Camias, Magalang, Pampanga 1 st LD.	Public Bidding	P 1,981,925.58	-	March 24, 2015	April 03, 2015	April 14, 2015	April 15-16, 2015	April 17, 2015	April 23, 2015
27.	15C10027 Paving of Shoulder/Rehabilitation/ Improvement of Arayat-Magalang-Mabalacat Road(to include drainage Mabalacat City K0101+110 to K010+600 & K0103+360 to 103+800	Public Bidding	P 9,798,990.27	March 17, 2015	March 27, 2015	April 03, 2015	April 14, 2015	April 15-16, 2015	April 17, 2015	April 23, 2015
28.	15C10028 Local Infrastructure Program-Construction/Repair/Rehabilitation of Drainage along Manga Road. Brgy. Pulungbulu, Angeles City Pampanga 1 st LD	Public Bidding	P 989,747.34	-	March 27, 2015	-	April 16, 2015	April 17-20, 2015	April 21-22, 2015	April 24, 2015
29.	15C10029 Local Infrastructure Program-Construction of Road Including Line Canal at 6A and 6B Brgy. Pampang, Angeles City, Pampanga 1 st LD	Public Bidding	P 989,561.48	-	March 27, 2015	-	April 16, 2015	April 15-16, 2015	April 21-22, 2015	April 24, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No.	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contract
30.	15CI0030 Local Infrastructure Program- Construction of Line Canal Brgy. Sto.Domingo, Angeles City, Pampanga 1 st LD	Public Bidding	P 989,985.79	-	March 27, 2015	-	April 14, 2015	April 15- 16, 2015	April 17, 2015	April 23, 2015
31.	15CI0031 Local Infrastructure Program- Construction Line Canal/ Drainage at Brgy. Agapito del Rosario, Angeles City, Pampanga 1 st LD	Public Bidding	P 1,979,034.42	-	March 27, 2015	April 01, 2015	May 15, 2015	May 18- 19, 2015	May 20- 21, 2015	May 25, 2015
32.	15CI0032 Local Infrastructure Program- Construction of Line Canal at Brgy. Claro M. Recto, Angeles City, Pampanga 1 st LD	Public Bidding	P 1,979,607.46	-	March 27, 2015	April 01, 2015	May 18, 2015	May 19, 2015	May 20- 21, 2015	May 25, 2015
33.	15CI0033 Local Infrastructure Program- Construction Line Canal, Brgy. San Miguel, ,Magalang Pampanga 1 st LD	Public Bidding	P 989,716.11	-	March 27, 2015	-	April 16, 2015	April 17- 20, 2015	April 21, 2015	April 24, 2015
34.	15CI0034 Local Infrastructure Program- Rehabilitation/Concreting of Local Road.Brgy. Sapangbiabas, Mabalacat City, Pampanga 1 st LD	Public Bidding	P 989,578.00	-	March 27, 2015	-	April 16, 2015	April 17- 20, 2015	April 21, 2015	April 24, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No.	Contract Package Description	Procure-ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission/Receipt & Opening of Bids	Bid Evaluation	Post - qualification/ Evaluation	Award of Contract
35.	15CI0035 Local Infrastructure Program-Rehabilitation/Concreting of Local Road.Brgy. San Jose,Magalang, Pampanga 1 st LD	Public Bidding	P 1,979,742.47	-	March 27, 2015	April 01, 2015	April 16, 2015	April 17-20, 2015	April 21, 2015	April 24, 2015
36.	15CI0036 Local Infrastructure Program-Conc. of Mining Brgy. Road,(with drainage) Brgy. Mining, Angeles City Pampanga 1 st LD	Public Bidding	P 4,941,054.98	March 25, 2015	March 27, 2015	April 01, 2015	April 16, 2015	April 17-20, 2015	April 21, 2015	April 24, 2015
37.	15CI0037 Local Infrastructure Program-Const. of Multi-Purpose Building, Brgy. Pulung Cacutud, Angeles City, Pampanga 1 st LD	Public Bidding	P 1,979,931.10	-	March 27, 2015	April 01, 2015	April 16, 2015	April 17-20, 2015	April 21, 2015	April 24, 2015
38.	15CI0038 Local Infrastructure Program-Construction of Multi-Purpose Building, (Covered Court) Brgy. Navalang, Mag., Pampanga 1 st LD	Public Bidding	P 4,949,979.55	-	March 27, 2015	April 01, 2015	April 16, 2015	April 17-20, 2015	April 21, 2015	April 24, 2015
39.	15CI0039 Local Infrastructure Program-Construction of Multi-Purpose Building, (School Building) Mabalacat City College Brgy. Dapdap, Mabalacat City, Pampanga 1 st LD	Public Bidding	P 9,899,923.18	March 20, 2015	March 27, 2015	April 01, 2015	April 16, 2015	April 17-20, 2015	April 21, 2015	April 24, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No.	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting/ Adver- tisement	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contract
40.	15CI0040 Widening/Rehabilitation of Permanent Bridges Generated from Bridge Management System(BMS)of Cutcut Bridge along Angeles-Porac-Floridablanca- Dinalupihan Road, Brgy. Cutcut, Angeles City, Pampanga 1 st LD.	Public Bidding	P 7,814,090.29	March 20, 2015	March 27, 2015	April 01, 2015	May 06, 2015	May 07-08, 2015	May 11, 2015	May 15, 2015
41.	15CI0041 Widening/Rehabilitation of Permanent Bridges Generated from Bridge Management System (BMS) of Balibago Bridge along Manila North Road, Brgy. Balibago, Angeles City, Pampanga 1 st LD	Public Bidding	P 7,679,127.72	March 20, 2015	March 27, 2015	April 01, 2015	April 16, 2015	April 15-16, 2015	April 21, 2015	April 24, 2015
42.	15CI0042 Flood Management Services Const./Maint. of Flood Mitigation Structures & Drainage System Slope Prot./Rediking at Critical Sect. along Quitangil Creek(East Sect.) Sta. 0+000 to Sta. 2+400, Sta. 2+450 to Sta. 3+290, Brgy. Bucanan, Magalang, Pamp.	Public Bidding	P 36,255,525.01	March 20, 2015	March 27, 2015	April 01, 2015	July 15, 2015	July 17 to 17, 2015	July 20, 2015	July 29, 2015
43.	15CI0043 Rehabilitation/Concreting of Local Road(with Line Canal), Brgy. Lourdes North West, Angeles City, Pampanga 1 st LD.	Public Bidding	P 1,978,348.02	-	March 31 2015	April 09, 2015	April 20, 2015	April 21, 2015	April 22, 2015	April 24, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No.	Contract Package Description	Procure-ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre-Procurement Conference	Posting /Advertisement	Pre-Bid Conference	Submission/Receipt & Opening of Bids	Bid Evaluation	Post - qualification/ Evaluation	Award of Contract
44.	15CI0044 Concreting/Repair/Rehabilitation of Drainage along Tarlac St., Brgy. Balibago, Angeles City	Public Bidding	P 988,219.09	-	March 31, 2015	-	April 20, 2015	April 21, 2015	April 22, 2015	April 24, 2015
45.	15CI0045 Rehab. Local Road (with line Canal)Brgy. Balibago, Angeles City	Public Bidding	P 2,969,764.68	-	March 31, 2015	April 09, 2015	April 20, 2015	April 21, 2015	April 22, 2015	April 24, 2015
46.	15CI0046 Local Infrastructure Program-Construction/Repair/Rehabilitation of Drainage along Caballero Extension Belen Homesite, Brgy. Sto. Cristo, Angeles City, Pamp. 1 st LD	Public Bidding	P 998,179.35	-	April 28, 2015	-	May 19, 2015	May 20, 2015	May 25, 2015	May 27, 2015
47.	15CI0047 Construction/Completion of One(1) Storey Two(2) Classroom Building, Brgy. San Agustin, Magalang, Pamp. 1 st LD	Public Bidding	P 1,688,801.82	-	April 28, 2015	May 08, 2015	May 19, 2015	May 20, 2015	May 25, 2015	Aug. 17, 2015
48.	15CI0048 Construction of Rainwater Collector System (RWCS) Facilities, Pampanga 3 rd DEO, Angeles City and Mag., Pamp.	Public Bidding	P 499,906.44	-	April 28, 2015	-	May 19, 2015	May 20, 2015	May 25 2015	June 09, 2015
49.	15CI0049 Rehabilitation/Major Repair of Permanent Bridges, Abacan River along Manila North Road, Brgy, Balibago, Angeles City	Public Bidding	P 17,987,869.89	May 6, 2015	May 8, 2015	May 15, 2015	June 02, 2015	June 3-9, 2015	June 10, 2015	June 18, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procureme nt Conference	Posting /Adver- tisemen t	Pre-Bid Conferen ce	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contrac t
50	15CI0052 Local Infrastructure Program- Concreting of Maragtas Street Bagongbayan Subdivision, Brgy. Cutcut, Angeles City	Public Bidding	P 999,242.55	-	May 26, 2015	-	June 16, 2015	June 17- 18, 2015	June 19, 2015	June 24, 2015
51	15CI0053 Local Infrastructure Program- Repair/Rehabilitation of Drainage along Araw Malansik Street, Brgy. Sta. Teresita, Angeles City	Public Bidding	P 999,631.21	-	May 26, 2015	-	June 16, 2015	June 17- 18, 2015	June 19, 2015	June 24, 2015
52	15CI0054 Rehab./Reconst./Upgrading of Damaged Paved Nat'l Road including Drainage Based on Pavement Management System Highway Development Management -4 (HDM- 4)(Intermittent Sect.)AMMRk0106+780 to K0106+830,K0106+930 To K0107 TO 080	Public Bidding	P 2,939,877.50	-	May 26, 2015	June 05, 2015	June 16, 2015	June 17- 18, 2015	June 19, 2015	June 24, 2015
53	15CI0055 Concreting of Sta. Cruz-Camias Farm- to-Market Road, Brgy. Sta. Cruz, Magalang, Pampanga	Public Bidding	P 9,949,759.52	May 22, 2015	May 29, 2015	June 08, 2015	June 19, 2015	June 22- 23, 2015	June 24-25, 2015	June 29 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No.	Contract Package Description	Procurement Method Source of Fund	Appropriation (P'000) ABC							
				Pre-Procurement Conference	Posting /Advertisement	Pre-Bid Conference	Submission/Receipt & Opening of Bids	Bid Evaluation	Post - qualification/ Evaluation	Award of Contract
54	15CI0056 Construction of Two(2) Storey Two(2) CL Bldg. Northville 15 Integrated School, Brgy. Cutud, A.C.	Public Bidding	P 4,639,916.36	-	June 17, 2015	June 26, 2015	July 08, 2015	July 09-15, 2015	July 16-22, 2015	July 14, 2015
55	15CI0057 Construction of One(1) Storey Two(2) CL with Toilet Attached, Sitio Pader ES Brgy. Pulung Maragul, Angeles City	Public Bidding	P 2,078,073.63	-	June 17, 2015	June 26, 2015	July 07, 2015	July 8-9, 2015	July 10-13, 2015	July 14, 2015
56	15CI0058 Construction/Completion of Two(2) Storey Eight(8) CL Ayala National HS, Brgy. Ayala, Mag., Pamp.	Public Bidding	P 10,822,903.30	June 15, 2015	June 17, 2015	June 26, 2015	July 07, 2015	July 8-9, 2015	July 10-13, 2015	July 15, 2015
57	C15CI0059 Construction of Four (4) Storey Eight(8) CL Bldg. Balitucan National HS, Brgy. Balitucan, Mag., Pamp.	Public Bidding	P 14,823,083.48	June 15, 2015	June 17, 2015	June 26, 2015	July 07, 2015	July 8-9, 2015	July 10, 2015	July 14, 2015
58	15CI0060 Construction/Completion of Two(2) Storey Six(6) CL. Mabalacat TVS, Mabalacat City, Pampanga	Public Bidding	P 8,173,705.30	June 15, 2015	June 17, 2015	June 26, 2015	July 07, 2015	July 8-9, 2015	July 10, 2015	July 14, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procurement Conference	Posting / Adver- tisement	Pre- Bid Confe rence	Submissi on/Recei pt & Opening of Bids	Bid Evaluati on	Post - qualificatio n/ Evaluation	Award of Contrac t
59	15CI0061 Concreting of San Jose Farm- to- Market Road Brgy. San Jose, Magalang, Pampanga	Public Bidding	P 4,974,978.48	-	June 26, 2015	July 03, 2015	July 16, 2015	July 17- 18, 2015	July 19-22, 2015	July 24, 2015
60	15CI0062 Concreting of San Pedro II - Sta. Lucia Farm to Market Road Brgy. San Pedro II, Magalang, Pampanga	Public Bidding	P 9,949,358.64	June 23, 2015	June 26, 2015	July 03, 2015	July 16, 2015	July 17- 18, 2015	July 19-22, 2015	July 24, 2015
61	15CI0063 Local Infrastructure Program- Concreting of Convair Street Brgy. Malabañas, Angeles City, Pampanga 1 st LD	Public Bidding	P 999,474.04	-	June 26, 2015	-	July 16, 2015	July 17- 18, 2015	July 19-22, 2015	July 24, 2015
62	15CI0064 Local Infrastructure Program- Repair/Rehabilitation of San Jose Street, St. Ignatius Subdivision Brgy. Pandan, Angeles City, Pampanga 1 st LD	Public Bidding	P 999,082.24	-	June 26, 2015	-	July 16, 2015	July 17- 18, 2015	July 19-22, 2015	July 24, 2015
63	15CI0065 Construction of Four (4) Storey Twenty Four(24) Classrooms Francisco G. Nepomuceno Memorial High School Brgy. Pandan, Angeles City	Public Bidding	P 46,492,810.79	June 26, 2015	July 2, 2015	July 10, 2015	July 23, 2015	July 24- 27, 2015	July 28-29, 2015	July 31, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure-ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission/Receipt & Opening of Bids	Bid Evaluation	Post - qualification/ Evaluation	Award of Contract
64	15CI0066 Construction of Three (3) Storey Twelve (12) Classrooms Ayala High School Brgy. Ayala, Magalang, Pampanga	Public Bidding	P 26,628,970.65	June 26, 2015	July 2, 2015	July 10, 2015	July 23, 2015	July 24-27, 2015	July 28-29, 2015	July 31, 2015
65	15CI0067 Local Infrastructure Program-Rehabilitation/Concreting of Local Road (with Line Canal) Brgy. San Jose, Angeles City, Pampanga 1st LD	Public Bidding	P 1,979,620.77	-	July 2, 2015	July 10, 2015	July 23, 2015	July 24-27, 2015	July 28-29, 2015	July 31, 2015
66	15CI0068 Local Infrastructure Program-Repair/Rehabilitation of Mekong St., Brgy. Anunas, Angeles City	Public Bidding	P 998,650.46	-	July 02, 2015-	-	July 28, 2015	July 29-30, 2015	July 31, 2015	Aug. 05, 2015
67	15CI0069 Flood Control Projects in Central Luzon - Slope Protection Works along Sapangbalen Creek , Brgy. Pampang and Cutcut Section, Angeles City	Public Bidding	P 28,949,692.45	June 26, 2015	July 02, 2015	July 10, 2015	Aug. 04, 2015	Aug. 05, 2015	Aug. 06 - 07, 2015	Aug. 11, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure-ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission/Receipt & Opening of Bids	Bid Evaluation	Post - qualification/ Evaluation	Award of Contract
68	15CI0071 Rehabilitation/Improvement of Quitangil Creek along Critical Sections Sta. 1+600 to Sta. 2+350, Brgy. Bucanan, Magalang, Pampanga	Public Bidding	P 7,532,858.07	June 30, 2015	July 02, 2015	July 10, 2015	July 28, 2015	July 29-30, 2015	July 31 – Aug. 05, 2015	Aug. 07, 2015
69	15CI0072 Construction of Four (4) Storey Twenty Four (24) Classrooms, Madapdap Rasset. High School, Brgy. Madapdap, Mabalacat City, Pamp.	Public Bidding	P 35,419,102.69	July 06, 2015	July 10 – 16, 2015	July 17, 2015	July 30, 2015	July 31 – Aug. 04, 2015	Aug. 04 - 07, 2015	Aug.11, 2015
70	15CI0073 Const. of Four (4) Storey Twenty Four (24) CL Santos Ventura High School, Brgy. Pandan, Angeles City	Public Bidding	P 35,419,102.69	July 06, 2015	July 10 – 16, 2015	July 17, 2015	July 30, 2015	July 31 – Aug. 04, 2015	Aug. 04 - 07, 2015	Aug.11, 2015
71	15CI0074 Repair/Rehabilitation and Construction of Farm-to-Market Roads – Concreting of San Pablo Farm-to-Market, Brgy. San Pablo, Magalang, Pampanga 1 st LD.	Public Bidding	P 4,973,228.30	-	July 10 – 16, 2015	July 17, 2015	July 30, 2015	July 31 – Aug. 04, 2015	Aug. 04 - 07, 2015	Aug.11, 2015
72	15CI0075 Rehabilitation/Improvement of San Roque Creek along Critical Sections Sta. 1+100 to Sta. 1+650, Brgy. San Roque, Magalang, Pamp.	Public Bidding	P 8,244,511.55	July 06, 2015	July 10 – 16, 2015	July 17, 2015	July 30, 2015	July 31 – Aug. 04, 2015	Aug. 04 - 07, 2015	Aug.11, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procurement Conference	Posting/ Adver- tisement	Pre- Bid Confe rence	Submiss ion/Rec eipt & Opening of Bids	Bid Evaluatio n	Post - qualificatio n/ Evaluation	Award of Contract
73	15CI0076 Construction of Four (4) Storey Eight (8) Classrooms Building, Tinajero National High School, Sta. Lucia High School Annex, Magalang, Pampanga	Public Bidding	P 14,822,787.08	July 06, 2015	July 10 - 16, 2015	July 17, 2015	July 30, 2015	July 31 - Aug. 04, 2015	Aug. 04 - 07, 2015	Aug.11, 2015
74	15CI0077 Construction of Four (4) Storey Twelve (12) Classrooms Angeles City Science High School, Angeles City, Pampanga	Public Bidding	P 22,041,405.08	July 06, 2015	July 10 - 16, 2015	July 17, 2015	July 30, 2015	July 31 - Aug. 04, 2015	Aug. 04 - 07, 2015	Aug.11, 2015
75	15CI0078 Construction of Four (4) Storey Twelve (12) Classrooms Angeles City Science High School, Angeles City, Pampanga	Public Bidding	P 22,041,405.08	July 06, 2015	July 10 - 16, 2015	July 17, 2015	July 30, 2015	July 31 - Aug. 04, 2015	Aug. 04 - 07, 2015	Aug.11, 2015
76	15CI0079 Construction of Four (4) Storey Twelve (12) Classrooms, Rafael L. Lazatin Memorial High School, Angeles City, Pampanga	Public Bidding	P 22,041,405.08	July 06, 2015	July 10 - 16, 2015	July 17, 2015	July 30, 2015	July 31 - Aug. 04, 2015	Aug. 04 - 07, 2015	Aug.11, 2015
77	15CI0080 Construction of Four (4) Storey Twelve (12) Classrooms Sapangbato High School, Angeles City, Pampanga	Public Bidding	P 24,031,321.18	July 06, 2015	July 10 - 16, 2015	July 17, 2015	July 30, 2015	July 31 - Aug. 04, 2015	Aug. 04 - 07, 2015	Aug.11, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procurement Conference	Posting/ Adver- tisement	Pre- Bid Confe rence	Submiss ion/Rec eipt & Opening of Bids	Bid Evaluatio n	Post - qualificatio n/ Evaluation	Award of Contract
78	15CI0081 Construction of Four (4) Storey Sixteen (16) Classrooms, Angeles City National Trade School, Angeles City, Pampanga	Public Bidding	P 26,568,763.94	July 15, 2015	July 21 - 27, 2015	July 31, 2015	Aug.18, 2015	Aug. 19 - 20, 2015	Aug. 24-25, 2015	Sept. 22, 2015
79	15CI0082 Construction of Four (4) Storey Sixteen (16) Classroom. Bonifacio V. Romero High School, Epza Resettlement, Angeles City, Pamp	Public Bidding	P 26,568,763.94	July 15, 2015	July 21 - 27, 2015	July 31, 2015	Aug.18, 2015	Aug. 19 - 20, 2015	Aug. 24-25, 2015	Sept. 22, 2015
80	15CI0083 Construction of Four (4) Storey Sixteen (16) Classroom. Angeles City High School, Angeles City	Public Bidding	P 26,568,763.94	July 15, 2015	July 21 - 27, 2015	July 31, 2015	Aug.18, 2015	Aug. 19 - 20, 2015	Aug. 24-25, 2015	Sept. 22, 2015
81	15CI0084 Construction of Four (4) Storey Sixteen (16) Classroom. Bonifacio V. Romero High School, Epza Resettlement, Angeles City, Pamp	Public Bidding	P 15,045,491.91	July 15, 2015	July 21 - 27, 2015	July 31, 2015	Aug.11, 2015	Aug.12 2015	Aug. 13- 14,2015	Sept. 22, 2015
82	15CI0085 Repair/Maintenace of Slope Protection along Alasas Creek, Barangay Sta. Cruz, Magalang, Pampanga	Public Bidding	P 997,410.71	-	July 21 - 27, 2015	-	Aug.11, 2015	Aug.12, 2015	Aug. 13 - 14, 2015	Aug. 17, 2015
83	15CI0086 Repair/Maintenance of Quitangil Creek, Brgy. San Nicolas, Mag., Pamp	Public Bidding	P 997,428.39	-	July 21 - 27, 2015	-	Aug.11, 2015	Aug.12, 2015	Aug. 13 - 14, 2015	Aug. 17, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure-ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission/Receipt & Opening of Bids	Bid Evaluation	Post - qualification/ Evaluation	Award of Contract
84	15CI0087 Widening of Permanent Bridges Dau Bridge (B00104LZ) along Manila North Road (MNR), Brgy. Dau, Mabalacat City, Pampanga	Public Bidding	P15,188,062.57	Sept. 10, 2015	Sept. 14 - 20, 2015	Sept. 25, 2015	Oct. 06, 2015	Oct. 07-13 2015	Oct. 14-20 2015	Oct. 26, 2015
85	15CI0088 Proposed Widening of Mabalacat (Bamban Centennial) Bridge, Brgy. Dolores, Mabalacat City, Pampanga	Public Bidding	P48,403,555.52	July 20, 2015	July 24 - 30, 2015	July 31, 2015	Aug. 19, 2015	Aug. 20 - 24, 2015	Aug. 25-26, 2015	Aug. 28, 2015
86	15CI0089 Repair/Maintenance of Quitangil Creek, Brgy. Turu, Magalang, Pampanga	Public Bidding	P 1,979,728.77	-	Aug. 14 - 20, 2015	Aug. 21, 2015	Sept. 03, 2015	Sept. 04 - 07, 2015	Sept. 08 - 09, 2015	Sept. 11, 2015
87	15CI0090 Repair/Maintenance of Sapangbalen Creek, Brgy. Sta. Maria, Magalang, Pampanga	Public Bidding	P 1,979,674.04	-	Aug. 14 - 20, 2015	Aug. 21, 2015	Sept. 03, 2015	Sept. 04 - 07, 2015	Sept. 08 - 09, 2015	Sept. 11, 2015
88	15CI0091 Construction/Completion of Three (3) Units Two (2) Storey Eight Classrooms Rodolfo V. Feliciano Memorial High School, Brgy. San Pedro II, Magalang, Pampanga	Public Bidding	P32,618,071.03	Aug. 10, 2015	Aug. 14 - 20, 2015	Aug. 21, 2015	Sept. 03, 2015	Sept. 04 - 07, 2015	Sept. 08 - 09, 2015	October 29, 2015
89	15CI0092 Construction of Three (3) Workshop Building (Standard Technical Vocational Building), Angeles City National Trade School, Brgy. Cutcut, Angeles City	Public Bidding	P7,092,480.60	Sept. 17, 2015	Sept. 10 - 16, 2015	Sept. 18, 2015	Sept. 30, 2015	Oct. 01 - 02, 2015	Oct. 05 - 06, 2015	October 08, 2015

Republic of the Philippines
Department of Public Works and Highways
Pampanga 3rd District Engineering Office
Angeles City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR DISTRICT PROCURED PROJECTS
CY - 2015

No	Contract Package Description	Procure -ment Method Source of Fund	Appropriation (P'000) ABC							
				Pre- Procurement Conference	Posting/ Adver- tisement	Pre- Bid Confe rence	Submiss ion/Rec eipt & Opening of Bids	Bid Evaluatio n	Post - qualificatio n/ Evaluation	Award of Contract
90	15CI0093 Construction of One (1) Unit Standard Technical and Vocational Building, Ayala High School, Brgy. Ayala, Magalang, Pampanga	Public Bidding	P2,417, 130.42	-	Sept. 10 - 16, 2015	Sept. 18, 2015	Sept. 30, 2015	Oct. 01 - 02, 2015	Oct. 05 - 06, 2015	October 08, 2015
91	15CI0094 Repair/Maintenance of DPWH Building Pampanga III DEO, San Francisco St., Brgy. Pampang, Angeles City	Public Bidding	P 1,989,722.77	-	Sept. 23 - 29, 2015	Oct. 02, 2015	October 13, 2015	Oct. 13 - 14, 2015	Oct. 15 - 16, 2015	October 20, 2015
92	15CI0095 Construction of Four (4) Storey Twenty (20) Classrooms, Sapangbiabas Resettlement HS Mabalacat City, Pampanga	Public Bidding	P 30,947,043.04	Sept. 17, 2025	Sept. 23 - 29, 2015	Oct. 02, 2015	October 14, 2015	Oct. 15 - 16, 2015	Oct. 19 - 20, 2015	October 22, 2015

Prepared by:

my 11/6/2015
MARISSA P. ORTIZ
Engineer II

Recommended by:

[Signature]
LOLITO M. DIZON
Administrative Officer V
(BAC Chairman)

Approved by:

[Signature]
TITO JESUS T. SALVADOR
District Engineer