

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Regional Office No. IV-A										
001	14D00029 MFO-1 - National Road Network Services, Network Development, Off-Carriageway Improvement, (Secondary Roads) Outside N1, Paving of Shoulder of Cavite-Batangas Road, Cavite Province, K0039+(-186) - K0041+000, K0041+730 - K0041+838 (Cavite 2nd DEO)	Public Bidding	Php57,224,000.00	Sept. 17, 2014	Sept. 19, 2014 - Oct. 07, 2014	Sept. 25, 2014	Oct. 07, 2014	Oct. 08, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 13, 2014
			Php55,221,160.00	Oct. 22, 2014	Oct. 24, 2014 - Nov. 11, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 17, 2014	Nov. 19, 2014
002	14D00031 MFO-1 - National Road Network Services, Network Dev't., Widening of National Roads - Secondary Roads, Silang By-Pass Road, K0041+(-011) - K0044+788 (Cavite 2nd DEO)	Public Bidding	Php94,600,000.00	Sept. 17, 2014	Sept. 19, 2014 - Oct. 07, 2014	Oct. 25, 2014	Oct. 07, 2014	Oct. 08, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 13, 2014
			Php91,289,000.00	Nov. 12, 2014	Nov. 14, 2014 - Dec. 03, 2014	Nov. 21, 2014	Dec. 03, 2014	Dec. 04, 2014 - Dec. 05, 2014	Dec. 08, 2014	Dec. 10, 2014
003	14D00032 MFO 1 - National Road Network Services, Network Development, Off-Carriageway Improvement, Calamba-Sta. Cruz-Famy Jct. Road, K0074+(-733)-K0075+627.76 (Laguna 3rd DEO)	Public Bidding	Php58,544,000.00	Sept. 17, 2014	Sept. 19, 2014 - Oct. 07, 2014	Sept. 25, 2014	Oct. 07, 2014	Oct. 08, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 13, 2014
			Php56,494,960.00	Nov. 12, 2014	Nov. 14, 2014 - Dec. 03, 2014	Nov. 21, 2014	Dec. 03, 2014	Dec. 04, 2014 - Dec. 05, 2014	Dec. 08, 2014	Dec. 10, 2014
004	14D00037 MFO 3 - Maintenance and Construction Services of Other Infrastructure, Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations, Conc. (Upgrading Gravel to Concrete) of Maragondon-Alfonso Road, Cavite, K0081+434.00-K0081+943.16, K0083+767.85-K0085+653.87, K0086+849.50-K0086+984.35, K0087+579.72-K0088+035.60, K0093+420-K0093+933.84, (Cavite 2nd DEO)	Public Bidding	Php70,822,000.00	Sept. 24, 2014	Sept. 25, 2014 - Oct. 21, 2014	Oct. 07, 2014	Oct. 21, 2014	Oct. 22, 2014 - Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014
			Php68,343,230.00	Dec. 04, 2014	Dec. 05, 2014 -	Dec. 12, 2014	Dec. 23, 2014	Dec. 29, 2014	Jan. 05, 2015 -	Jan. 07, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
005	14D00038 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads incl. Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Sections), Arterial Roads, Quirino Highway, K0252+113 - K0252+317, K0256+000-K0256+018, K0266+557-K0266+644, K0267+175-K0267+227, K0267+504-K0267+671, K0268+675-K0268+820, K0268+840-K0268+1065, K0269+000-K0269+134, K0269+285-K0269+569, K0277+153-K0277+688.50, K0278+593.50-K0278+960, K0279+130-K0279+425, K0279+477-K0279+728, K0280+431-K0280+480.50, (Quezon 3rd DEO)	Public Bidding	Php66,794,000.00 Php64,456,210.00	Sept. 24, 2014 Dec. 11, 2014	Sept. 25, 2014 - Oct. 21, 2014 Dec. 16, 2014 - Jan. 06, 2015	Oct. 07, 2014 Dec. 23, 2014	Oct. 21, 2014 Jan. 06, 2015	Oct. 22, 2014 - Oct. 23, 2014 Jan. 07, 2015 - Jan. 08, 2015	Oct. 24, 2014 Jan. 09, 2015 - Jan. 12, 2015	Oct. 27, 2014 Jan. 13, 2015
006	14D00039/15DM0017 MFO 1 - National Road Network Services, Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) (Intermittent Section), Secondary Roads, Conc. of Abuyon-Buenavista Road, K0252+390.00 - K0256+481.50 (Quezon 3rd DEO)	Public Bidding	Php100,000,000.00 Php95,983,636.75	Oct. 08, 2014 Dec. 29, 2014	Oct. 09, 2014 - Oct. 28, 2014 Dec. 30, 2014 - Jan. 20, 2015	Oct. 16, 2014 Jan. 06, 2015	Oct. 28, 2014 Mar. 17, 2015	Oct. 29, 2014 - Oct. 30, 2014 Mar. 17, 2015 - Mar. 25, 2015	Nov. 03, 2014 Mar. 26, 2015 - Mar. 27, 2015	Nov. 04, 2014 Apr. 27, 2015
007	14D00040/15DM0018 MFO 1 - National Road Network Services, Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section), Secondary Roads, Conc. of MSR Jct. Lopez-Catanauan Road, K0238+899 - K240+328.00, K0241+799.00-K0244+072.00 (Quezon 3rd DEO)	Public Bidding	Php100,000,000.00 Php96,108,204.66	Oct. 08, 2014 Dec. 29, 2014	Oct. 09, 2014 - Oct. 28, 2014 Dec. 30, 2014 - Jan. 20, 2015	Oct. 16, 2014 Jan. 06, 2015	Oct. 28, 2014 Mar. 17, 2015	Oct. 29, 2014 - Oct. 30, 2014 Mar. 17, 2015	Nov. 03, 2014 Mar. 18, 2015	Nov. 04, 2014 Mar. 20, 2015
008	15DM0019 MFO 1 - National Road Network Services, Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section), Secondary Roads, Conc. of Catanauan-Buenavista Road (Quezon 3rd DEO)	Public Bidding	Php110,000,000.00 Php105,537,860.93	Oct. 08, 2014 Dec. 29, 2014	Oct. 09, 2014 - Oct. 28, 2014 Dec. 30, 2014 - Jan. 20, 2015	Oct. 16, 2014 Jan. 06, 2015	Oct. 28, 2014 Mar. 17, 2015	Oct. 29, 2014 - Oct. 30, 2014 Mar. 17, 2015	Nov. 03, 2014 Mar. 18, 2015	Nov. 04, 2014 Mar. 20, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
009	15D00001 MFO 3 - Maintenance and Construction Services of Other Infrastructures, Const./Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations, Atimonan-Mauban, Tignoan (Mauban Section) leading to Various Beaches & Resorts, Quezon Prov. (Quezon 1st)	Public Bidding	Php100,000,000.00 Php96,500,000.00	Oct. 15, 2014 Jan. 12, 2015	Oct. 16, 2014 - Nov. 04, 2014 Jan. 15, 2015 - Feb. 03, 2015	Oct. 23, 2014 Jan. 22, 2015	Nov. 04, 2014 Feb. 03, 2015	Nov. 05, 2014 - Nov. 06, 2014 Feb. 04, 2015 - Feb. 05, 2015	Nov. 07, 2014 Feb. 06, 2015	Nov. 10, 2014 Feb. 09, 2015
010	15D00002 MFO 1 - National Road Network Services, Network Development, Widening of National Roads, Arterial Roads, Marikina-Infanta Road, K0031+170-K0032+475.00 (Rizal 1st DEO)	Public Bidding	Php108,000,000.00 Php97,891,751.36	Oct. 15, 2014 Jan. 12, 2015	Oct. 16, 2014 - Nov. 04, 2014 Jan. 15, 2015 - Feb. 03, 2015	Oct. 23, 2014 Jan. 22, 2015	Nov. 04, 2014 Feb. 03, 2015	Nov. 05, 2014 - Nov. 06, 2014 Feb. 04, 2015 - Feb. 05, 2015	Nov. 07, 2014 Feb. 06, 2015 - Feb. 07, 2015	Nov. 10, 2014 Feb. 10, 2015
011	15D00003 MFO 1 - National Road Network Services, Network Development, Widening of National Roads, Arterial Roads along National Road 1 (N1)/Daang Maharlika/Asian Highway-26, Widening of Daang Maharlika, LZ, K0064+000-K0064+716, K0064+000-K0065+991.7, K0066+000, K0065+991.70-K0066+914.80, K0066+000, K0064+000-K0064+664, K0065+702-K0065+991.70, K0066+000, K0065+991.70-K0066+913.40, K0066+000, K0064+(-364.9)-K0067+308.10 - as to GAA, Batangas Province (Batangas 3rd DEO)	Public Bidding	Php79,753,000.00 Php76,961,645.00	Oct. 28, 2014 Jan. 12, 2015	Oct. 29, 2014 - Nov. 18, 2014 Jan. 15, 2015 - Feb. 03, 2015	Nov. 04, 2014 Jan. 22, 2015	Nov. 18, 2014 Feb. 03, 2015	Nov. 19, 2014 - Nov. 20, 2014 Feb. 04, 2015 - Feb. 05, 2015	Nov. 21, 2014 Feb. 06, 2015 - Feb. 07, 2015	Nov. 24, 2014 Feb. 10, 2015
012	15D00004 MFO 1 - National Road Network Services, Network Development, Widening of National Roads, Arterial Roads, Manila South Road, K0029+(-259)-K0029+250, K0034+100-K0034+452, K0034+852-K0036+(-816.7), K0038+860-K0039+000, K0040+000-K0041+(-410) (Laguna 2nd DEO)	Public Bidding	Php89,418,000.00 Php86,288,370.00	Oct. 28, 2014 Jan. 12, 2015	Oct. 29, 2014 - Nov. 18, 2014 Jan. 15, 2015 - Feb. 03, 2015	Nov. 04, 2014 Jan. 22, 2015	Nov. 18, 2014 Feb. 03, 2015	Nov. 19, 2014 - Nov. 20, 2014 Feb. 04, 2015 - Feb. 05, 2015	Nov. 21, 2014 Feb. 06, 2015 - Feb. 07, 2015	Nov. 24, 2014 Feb. 10, 2015
013	15D00005 MFO 1 - National Road Network Services, Network Development, Widening of National Roads, Arterial Roads, Palico-Balayan-Batangas Road, K0110+000-K0113+836, K0123+940-K0125+080 (Batangas 1st DEO)	Public Bidding	Php124,400,000.00 Php120,046,000.00	Oct. 28, 2014 Jan. 12, 2015	Oct. 29, 2014 - Nov. 18, 2014 Jan. 15, 2015 - Feb. 03, 2015	Nov. 04, 2014 Jan. 22, 2015	Nov. 18, 2014 Feb. 03, 2015	Nov. 19, 2014 - Nov. 20, 2014 Feb. 04, 2015 - Feb. 05, 2015	Nov. 21, 2014 Feb. 06, 2015 - Feb. 07, 2015	Nov. 24, 2014 Feb. 10, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
014	15D00006 MFO 3 - Maintenance and Construction Services of Other Infrastructures, Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destination-To Declared Tourism Destinations, Atimonan-Mauban, Tignoan (Real Section) leading to Various Beaches and Resorts, K0120+626.50 - K0124+300.00	Public Bidding	Php100,000,000.00 Php96,500,000.00	Nov. 13, 2014 Feb. 09, 2015	Nov. 14, 2014 - Dec. 04, 2014 Feb. 11, 2015 - Mar. 02, 2015	Nov. 21, 2014 Feb. 18, 2015	Dec. 04, 2014 Mar. 02, 2015	Dec. 05, 2014 - Dec. 06, 2014 Mar. 03, 2015 - Mar. 04, 2015	Dec. 08, 2014 Mar. 05, 2015	Dec. 09, 2014 Mar. 09, 2015
015	15D00007 MFO 1 - National Road Network Services, Network Development, Widening of National Roads, Arterial Roads along National Road 1 (N1)/Daang Maharlika/Asian Highway 26, Daang Maharlika (LZ), K0057+(-342)-K0062+(-414) (Batangas 3rd DEO)	Public Bidding	Php87,247,000.00 Php84,629,590.00	Nov. 18, 2014 Feb. 09, 2015	Nov. 19, 2014 - Dec. 09, 2014 Feb. 11, 2015 - Mar. 02, 2015	Nov. 27, 2014 Feb. 18, 2015	Dec. 09, 2014 Mar. 02, 2015	Dec. 10, 2014 - Dec. 11, 2014 Mar. 03, 2015 - Mar. 04, 2015	Dec. 12, 2014 Mar. 05, 2015	Dec. 15, 2014 Mar. 09, 2015
016	15D00008 MFO 1 - National Road Network Services, Network Development, Widening of National Roads, Sta. Rosa-Ulat-Tagaytay Road, K0040+(-950)-K0041+572.08 (Laguna 2nd DEO)	Public Bidding	Php60,582,000.00 Php59,067,450.00	Nov. 26, 2014 Feb. 09, 2015	Nov. 27, 2014 - Dec. 16, 2014 Feb. 11, 2015 - Mar. 03, 2015	Dec. 04, 2014 Feb. 18, 2015	Dec. 16, 2014 Mar. 03, 2015	Dec. 17, 2014 - Dec. 18, 2014 Mar. 03, 2015 - Mar. 04, 2015	Dec. 19, 2014 Mar. 05, 2015	Dec. 22, 2014 Mar. 09, 2015
017	15D00009 MFO 1 - National Road Network Services, Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) (Intermittent Sect.), Quezon-Alabat-Perez Road, K0003+293-K0003+461, K0007+179-K0007+319, K0008+967-K0009+057, K0009+169-K0009+338, K0011+019-K0011+272, K0011+860-K0012+095, K0012+386-K0012+485, K0012+939-K0013+408, K0013+915-K0014+454, K0016+156-K0016+170 (Quezon 4th DEO)	Public Bidding	Php58,200,000.00 Php56,745,000.00	Dec. 03, 2014 Feb. 09, 2015	Dec. 04, 2014 - Dec. 23, 2014 Feb. 11, 2015 - Mar. 03, 2015	Dec. 11, 2014 Feb. 18, 2015	Dec. 23, 2014 Mar. 03, 2015	Dec. 26, 2014 - Dec. 27, 2014 Mar. 03, 2015 - Mar. 04, 2015	Dec. 29, 2014 Mar. 05, 2015	Jan. 05, 2015 Mar. 09, 2015
018	15D00010 MFO 1 - National Road Network Services, Network Development, Widening of National Roads, Secondary Roads, Marikina-Victoria Valley-Antipolo Road, K0028+565-K0029+911 (Rizal 1st DEO)	Public Bidding	Php58,250,000.00 Php56,793,750.00	Dec. 08, 2014 Feb. 18, 2015	Dec. 09, 2014 - Dec. 29, 2014 Feb. 21, 2015 - Mar. 11, 2015	Dec. 16, 2014 Feb. 27, 2015	Dec. 29, 2014 Mar. 11, 2015	Jan. 04, 2015 - Jan. 05, 2015 Mar. 12, 2015 - Mar. 13, 2015	Jan. 06, 2015 Mar. 16, 2015	Jan. 07, 2015 Mar. 17, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
019	15D00011 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) (Intermittent Sect.) Arterial Roads, Manila South Road, K0041+827-K0042+430, K0042+820-K0043+483, K0043+499-K0044+000, K0045+000-K0045+850, K0052+842-K0053+052 (Laguna 2nd)	Public Bidding	Php68,991,000.00 Php67,266,225.00	Nov. 26, 2014 Mar. 03, 2015	Nov. 27, 2014 - Dec. 16, 2014 Mar. 05, 2015 - Mar. 24, 2015	Dec. 04, 2014 Mar. 12, 2015	Dec. 16, 2014 Mar. 24, 2015	Dec. 17, 2014 - Dec. 18, 2014 Mar. 25, 2015 - Mar. 27, 2015	Dec. 19, 2014 Mar. 26, 2015 - Mar. 27, 2015	Dec. 22, 2014 Mar. 30, 2015
020	15D00012 MFO 1 - National Road Network Services, Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) (Intermittent Sect.), Secondary Roads, Mauban Tignoan Road, Mauban Section, K0170+360-K0170+640, K0170+725-K0171+000, K0171+305-K0171+495, K0171+545-K0171+735, K0172+300-K0176+345.00 (S01552LZ) (Quezon 1st DEO)	Public Bidding	Php149,390,000.00 Php145,655,250.00	Dec. 03, 2014 Mar. 03, 2015	Dec. 04, 2014 - Dec. 23, 2014 Mar. 05, 2015 - Mar. 24, 2015	Dec. 11, 2014 Mar. 12, 2015	Dec. 23, 2014 Mar. 24, 2015	Dec. 26, 2014 - Dec. 27, 2014 Mar. 25, 2015 - Mar. 27, 2015	Dec. 29, 2014 Mar. 26, 2015 - Mar. 27, 2015	Jan. 05, 2015 Mar. 30, 2015
021	15D00013 MFO 1 - National Road Network Services, Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis) (Inter. Section), Secondary Roads, San Francisco-San Andres-San Narciso Road, K0360+141.00-K0363+896.00, K0397+620.00-K0401+235.00, Quezon Province	Public Bidding	Php221,118,000.00 Php213,378,870.00	Nov. 13, 2014 Mar. 05, 2015	Nov. 14, 2014 - Dec. 04, 2014 Mar. 07, 2015 - Mar. 25, 2015	Nov. 21, 2014 Mar. 13, 2015	Dec. 04, 2014 Mar. 25, 2015	Dec. 05, 2014 - Dec. 06, 2014 Mar. 26, 2015 - Mar. 27, 2015	Dec. 08, 2014 Mar. 28, 2015	Dec. 09, 2014 Mar. 30, 2015
022	15D00014 MFO 1 - National Road Network Services, Network Development, Widening of National Roads, Arterial Roads along National Road 1 (N1)/Daang Maharlika/Asian Highway-26, Daang Maharlika (LZ), K0224+(-293.52)-K0231+698 (with exception) (Quezon 4th DEO)	Public Bidding	Php180,000,000.00 Php173,700,000.00	Dec. 08, 2014 Mar. 09, 2015	Dec. 09, 2014 - Dec. 29, 2014 Mar. 11, 2015 - Mar. 30, 2015	Dec. 16, 2014 Mar. 17, 2015	Dec. 29, 2014 Mar. 30, 2015	Jan. 04, 2015 - Jan. 05, 2015 Mar. 31, 2015 - Apr. 06, 2015	Jan. 06, 2015 Apr. 06, 2015	Jan. 07, 2015 Apr. 06, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
023	15D00015 MFO 1 - National Road Network Services, Network Development, Widening of National Roads, Arterial Roads along National Road 1 (N1)/Daang Maharlika/Asian Highway 26, Daang Maharlika (LZ), K0231+698-K0238+140.04 (with except.) (Quezon 4th)	Public Bidding	Php88,188,000.00 Php85,983,300.00	Dec. 03, 2014 Mar. 09, 2015	Dec. 04, 2014 - Dec. 23, 2014 Mar. 11, 2015 - Mar. 30, 2015	Dec. 11, 2014 Mar. 17, 2015	Dec. 23, 2014 Mar. 30, 2015	Dec. 26, 2014 - Dec. 27, 2014 Apr. 01, 2015 - Apr. 06, 2015	Dec. 29, 2014 Apr. 07, 2015	Jan. 05, 2015 Apr. 07, 2015
024	15D00016 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) (Intermittent Sect.) Arterial Roads, Manila East Road, Highway 2000, Taytay, Rizal, K000+607.00-K001+952.70, (Rizal 1st DEO)	Public Bidding	Php97,800,000.00 Php77,109,095.86	Dec. 08, 2014 Mar. 09, 2015	Dec. 09, 2014 - Dec. 29, 2014 Mar. 11, 2015 - Mar. 30, 2015	Dec. 16, 2014 Mar. 17, 2015	Dec. 29, 2014 Mar. 30, 2015	Jan. 04, 2015 - Jan. 05, 2015 Mar. 31, 2015	Jan. 06, 2015 Mar. 31, 2015 - Apr. 01, 2015	Jan. 07, 2015 Apr. 06, 2015
025	15D00017 MFO 1 - National Road Network Services, Network Development, Widening of National Roads, Arterial Roads, Manila East Road, K0018+(-948)-K0018+(-244), K0021+912-K0024+450 (Rizal 1st DEO)	Public Bidding	Php60,425,000.00 Php58,914,375.00	Dec. 08, 2014 Mar. 11, 2015	Dec. 09, 2014 - Dec. 29, 2014 Mar. 13, 2015 - Mar. 31, 2015	Dec. 16, 2014 Mar. 19, 2015	Dec. 29, 2014 Mar. 31, 2015	Jan. 04, 2015 - Jan. 05, 2015 Apr. 01, 2015 - Apr. 06, 2015	Jan. 06, 2015 Apr. 07, 2015	Jan. 07, 2015 Apr. 08, 2015
026	15D00018 MFO 1 - National Road Network Services, Const. and Maintenance of Bridges along National Roads, Replacement of Permanent Weak Bridges, Maragondon Bridge (B02613LZ) along Naic Jct. Caylabne Road, Cavite Province (Cavite 2nd DEO)	Public Bidding	Php136,000,000.00 Php95,930,000.00	Nov. 18, 2014 Mar. 19, 2015	Nov. 19, 2014 - Dec. 09, 2014 Mar. 21, 2015 - Apr. 08, 2015	Nov. 27, 2014 Mar. 27, 2015	Dec. 09, 2014 Apr. 08, 2015	Dec. 10, 2014 - Dec. 11, 2014 Apr. 10, 2015 - Apr. 13, 2015	Dec. 12, 2014 Apr. 13, 2015	Dec. 15, 2014 Apr. 13, 2015
027	15D00019 MFO 3 - Maintenance and Construction Services of Other Infrastructures, Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destination - Const. of Lucena-Diversion Talao-Talao Port Rd. including Bridge and ROW, Lucena City (Quezon 2nd LD) Road: Sta. 134+383.35-Sta. 134+480.00, Sta. 137+280.00-Sta. 142+466.05 Bridge: Sta. 139+690.00-Sta. 139+730.00	Public Bidding	Php169,000,000.00 Php145,164,202.53	Nov. 18, 2014 Mar. 19, 2015	Nov. 19, 2014 - Dec. 09, 2014 Mar. 21, 2015 - Apr. 08, 2015	Nov. 27, 2014 Mar. 27, 2015	Dec. 09, 2014 Apr. 08, 2015	Dec. 10, 2014 - Dec. 11, 2014 Apr. 09, 2015 - Apr. 13, 2015	Dec. 12, 2014 Apr. 13, 2015	Dec. 15, 2014 May 21, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
028	15D00020 MFO 1 - National Road Network Services, Const. and Maintenance of Bridges along National Roads - Widening of Permanent Br. to more than 2 lanes, Pagsawitan Bridge (B02467L2) along Calamba-Sta. Cruz-Fanny Jct. Road (Laguna 1st DEO)	Public Bidding	Php65,000,000.00 Php37,267,079.02	Nov. 26, 2014 Mar. 26, 2015	Nov. 27, 2014 - Dec. 16, 2014 Mar. 27, 2015 - Apr. 21, 2015	Dec. 04, 2014 Mar. 07, 2015	Dec. 16, 2014 Apr. 21, 2015	Dec. 17, 2014 - Dec. 18, 2014 Apr. 22, 2015 - Apr. 24, 2015	Dec. 19, 2014 Apr. 27, 2015	Dec. 22, 2014 Apr. 28, 2015
029	15D00021 MFO 1 - National Road Network Services, Network Development, Construction of By-Passes/Diversion Roads, including ROW, Secondary Roads, Const. of Sariaya By-Pass, Incl. Bridge, Sariaya, Quezon 2nd LD (Quezon 2nd DEO)	Public Bidding	Php166,800,000.00 Php143,954,225.25	Dec. 08, 2014 04/29/15	Dec. 09, 2014 - Dec. 29, 2014 Apr. 30, 2015 - May 19, 2015	Dec. 16, 2014 May 07, 2015	Dec. 29, 2014 May 19, 2015	Jan. 04, 2015 - Jan. 05, 2015 May 20, 2015 - May 21, 2015	Jan. 06, 2015 June 25, 2015	Jan. 07, 2015 June 26, 2015
030	15D00022 MFO 1 - National Road Network Services, Network Development, Construction of By-Passes/Diversion Roads, including ROW, Construction of Lopez By-Pass Road, including ROW, Lopez, Quezon 4th LD	Public Bidding	Php100,000,000.00 Php89,650,000.00	Dec. 03, 2014 Apr. 04, 2015	Dec. 04, 2014 - Dec. 23, 2014 Apr. 17, 2015 - May 05, 2015	Dec. 11, 2014 Apr. 23, 2015	Dec. 23, 2014 May 05, 2015	Dec. 26, 2014 - Dec. 27, 2014 May 06, 2015 - May 07, 2015	Dec. 29, 2014 May 08, 2015	Jan. 05, 2015 May 11, 2015
031	15D00023 MFO 1 - National Roads Network Services, Const. and Maintenance of Bridges along National Roads, Construction of New Permanent Bridges - Mabato Bridge along Calamba-Tagaytay Road (Laguna 2nd) Roads: K0064+238.80-K0064+385.00, K0064+485.00-K0064+600.00 Bridge: K0064+385.00-K0064+485.00	Public Bidding	Php90,000,000.00 Php87,750,000.00	Nov. 26, 2014 May 05, 2015	Nov. 27, 2014 - Dec. 16, 2014 May 07, 2015 - May 27, 2015	Dec. 04, 2014 May 14, 2015	Dec. 16, 2014 May 27, 2015	Dec. 17, 2014 - Dec. 18, 2014 May 28, 2015 - May 30, 2015	Dec. 19, 2014 June 01, 2015	Dec. 22, 2014 June 01, 2015
032	15D00024 MFO 1 - National Road Network Services, Const. and Maintenance of Bridges along National Roads, Rehabilitation/Major Repair of Permanent Bridges, Tanada Bridge (B02577LZ) along Daang Maharlika (LZ) (Quezon 4th DEO)	Public Bidding	Php56,100,000.00	Dec. 08, 2014	Dec. 09, 2014 - Dec. 29, 2014 Realigned to Pandanan Bridge (B02591LZ) along Daang Maharlika (LZ), Quezon Province	Dec. 16, 2014	Dec. 29, 2014	Jan. 04, 2015 - Jan. 05, 2015	Jan. 06, 2015	Jan. 07, 2015
033	15D00025 National Road Lighting Project along Dasmariñas-Carmona Road, Carmona, Cavite	Public Bidding	Php55,088,948.12 Php55,088,948.12	Nov. 13, 2014 May 05, 2015	Nov. 14, 2014 - Dec. 04, 2014 May 07, 2015 - May 27, 2015	Nov. 21, 2014 May 14, 2015	Dec. 04, 2014 May 27, 2015	Dec. 05, 2014 - Dec. 06, 2014 May 28, 2015 - May 30, 2015	Dec. 08, 2014 May 29, 2015	Dec. 09, 2014 June 01, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
034	15D00026 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslides, Arterial Roads, Calamba-Sta. Cruz-Famy Jct. Road, K0096+300-K0096+800 (Laguna 1st DEO)	Public Bidding	Php60,000,000.00 Php58,500,000.00	Nov. 18, 2014 May 12, 2015	Nov. 19, 2014 - Dec. 09, 2014 May 20, 2015 - June 09, 2015	Nov. 27, 2014 May 27, 2015	Dec. 09, 2014 June 09, 2015	Dec. 10, 2014 - Dec. 11, 2014 June 10, 2015 - June 13, 2015	Dec. 12, 2014 June 16, 2015	Dec. 15, 2014 June 17, 2015
035	15D00027 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) (Intermittent Sect.) Arterial Roads, Calamba-Tagaytay Road, K0051+(-740.00)-K0052+539.17, K0052+592.56-K0059+000.00, K0063+077.00-K0064+238.30,K0064+600.00-K0065+040.00 (Laguna 2nd DEO)	Public Bidding	Php195,216,000.00 Php188,383,440.00	Dec. 08, 2014 May 12, 2015	Dec. 09, 2014 - Dec. 29, 2014 May 20, 2015 - June 09, 2015	Dec. 16, 2014 May 27, 2015	Dec. 29, 2014 June 09, 2015	Jan. 04, 2015 - Jan. 05, 2015 June 11, 2015 - June 15, 2015	Jan. 06, 2015 June 16, 2015	Jan. 07, 2015 June 17, 2015
036	15D00028 MFO 1 - National Road Network Services, Network Development, Widening of National Roads, Secondary Roads, Widening of Pagsanjan-Lucban Road, K0092+000 - K0092+050, K0092+081 - K0092+980, K0094+980 - K0098+620.45 (Laguna 1st DEO)	Public Bidding	Php178,308,000.00 Php172,067,219.98	Dec. 08, 2014 May 21, 2015	Dec. 09, 2014 - Dec. 29, 2014 May 23, 2015 - June 15, 2015	Dec. 16, 2014 June 01, 2015	Dec. 29, 2014 June 15, 2015	Jan. 04, 2015 - Jan. 05, 2015 June 16, 2015 - June 17, 2015	Jan. 06, 2015 June 18, 2015	Jan. 07, 2015 June 18, 2015
037	15D00029 MFO 3 - Maintenance and Construction Services of Other Infrastructures, Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destination-to Declared Tourism Destinations - To Declared Tourism Destinations, Lobo-Malabrigo-Laiya-San Juan Road (Biga Section) Lobo, Batangas	Public Bidding	Php150,000,000.00 Php144,749,999.95	Nov. 13, 2014 May 12, 2015	Nov. 14, 2014 - Dec. 04, 2014 May 20, 2015 - June 10, 2015	Nov. 21, 2014 May 27, 2015	Dec. 04, 2014 June 10, 2015	Dec. 05, 2014 - Dec. 06, 2014 June 11, 2015 - June 15, 2015	Dec. 08, 2014 June 16, 2015	Dec. 09, 2014 June 17, 2015
038	15D00030 MFO 1 - National Road Network Services, Network Development, Construction of Missing Gaps connecting National Roads including Right of Way, San Francisco-San Andres-San Narciso Road, Station Limits: K0321+000-K0324+000, K0346+520 - K0350+125, Quezon 3rd LD	Public Bidding	Php200,000,000.00 Php191,865,631.81	Dec. 08, 2014 June 01, 2015	Dec. 09, 2014 - Dec. 29, 2014 June 02, 2015 - June 22, 2015	Dec. 16, 2014 June 09, 2015	Dec. 29, 2014 June 22, 2015	Jan. 04, 2015 - Jan. 05, 2015 June 23, 2015 - June 24, 2015	Jan. 06, 2015 June 24, 2015	Jan. 07, 2015 June 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
039	15D00031 MFO 3 - Maintenance and Construction of Services & other Infrastructure - Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destination-to Declared Tourism Destinations, Construction of Coastal Road along Taal Circumferential Road along the Municipalities of San Nicolas-Sta. Teresita-Alitagtag, Sta. 0+000 to Sta. 3+469 (Batangas 3rd DEO)	Public Bidding	Php100,000,000.00 Php96,500,000.00	Nov. 13, 2014 June 01, 2015	Nov. 14, 2014 - Dec. 04, 2014 June 02, 2015 - June 22, 2015	Nov. 21, 2014 June 09, 2015	Dec. 04, 2014 June 22, 2015	Dec. 05, 2014 - Dec. 06, 2014 June 23, 2015 - June 24, 2015	Dec. 08, 2014 June 24, 2015	Dec. 09, 2014 June 25, 2015
040	15D00032 MFO 3 - Maintenance and Construction Services of Other Infrastructures, Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destination-to Declared Tourism Destinations, Construction of Tarapiche Bridge along Maragondon-Gen. Aguinaldo Road, Brgy. Lumipa, Bailen, Cavite (Cavite 2nd DEO)	Public Bidding	Php150,000,000.00 Php144,750,000.00	Nov. 13, 2014 June 08, 2015	Nov. 14, 2014 - Dec. 04, 2014 June 09, 2015 - June 29, 2015	Nov. 21, 2014 June 17, 2015	Dec. 04, 2014 June 29, 2015	Dec. 05, 2014 - Dec. 06, 2014 June 30, 2015 - July 01, 2015	Dec. 08, 2014 July 01, 2015	Dec. 09, 2014 July 02, 2015
041	15D00033 Construction and Maintenance of Bridges along national Roads - Replacement of Permanent Weak Bridges - Pandanan Bridge (B02591LZ) along Daang Maharlika (LZ)	Public Bidding	Php56,100,000.00 Php54,697,500.00	June 08, 2015 June 08, 2015	June 09, 2015 - June 29, 2015 June 09, 2015 - June 29, 2015	June 17, 2015 June 17, 2015	June 29, 2015 June 29, 2015	June 30, 2015 - July 01, 2015 June 30, 2015 - July 01, 2015	July 01, 2015 July 01, 2015	July 02, 2015 July 02, 2015
042	15DK0025 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) (Intermittent Sect.) Secondary Roads, Famy-Real-Infanta-Dinahican Port Road, K0093+623-K0094+980, K0095+000-K0096+000, K0097+980-K0098+037, K0098+622-K0099+608, K0100+618-K0100+916 (w/ except.) (Quezon 1st DEO)	Public Bidding	Php78,907,000.00 Php78,907,000.00	Nov. 26, 2014 Feb. 27, 2015	Nov. 27, 2014 - Dec. 16, 2014 Mar. 11, 2015 - Mar. 20, 2015	Dec. 04, 2014 Mar. 16, 2015	Dec. 16, 2014 Mar. 27, 2015	Dec. 17, 2014 - Dec. 18, 2014 Mar. 30, 2015 - Apr. 01, 2015	Dec. 19, 2014 Apr. 06, 2015	Dec. 22, 2014 May 04, 2015
043	15DJ0010 MFO 1 - National Road Network Services, Const. and Maintenance of Bridges along National Roads, Replacement of Permanent Weak Bridges, Lagnas Bridge (B03082LZ) along Daang Maharlika (LZ) (Quezon 2nd DEO)	Public Bidding	Php 84,000,000.00	Dec. 03, 2014	Dec. 04, 2014 - Dec. 23, 2014	Dec. 11, 2014	Dec. 23, 2014	Dec. 26, 2014 - Dec. 27, 2014	Dec. 29, 2014	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGION IV-A - Batangas 1st District Engineering Office										
044	14DB0064 Concreting of Brgy. Road, Brgy. Maigsing Dahilig, Lemery, Batangas 1st LD	Public Bidding	Php2,000,000.00	Oct. 10, 2014 Oct. 10, 2014	Oct. 21, 2014 - Oct. 27, 2014 Oct. 21, 2014	Oct. 29, 2014 Oct. 29, 2014	Nov. 10, 2014 Nov. 10, 2014	Nov. 11, 2014 - Nov. 15, 2014 Nov. 11, 2014	Nov. 16, 2014 - Dec. 15, 2015 Nov. 17, 2014	Dec. 16, 2014 - Dec. 22, 2014 Jan. 26, 2015
045	14DB0065 Concreting of Brgy. Road, Brgy. Mahabang Dahilig, Lemery, Batangas 1st LD	Public Bidding	Php2,000,000.00	Oct. 10, 2014 Oct. 10, 2014	Oct. 21, 2014 - Oct. 27, 2014 Oct. 21, 2014	Oct. 29, 2014 Oct. 29, 2014	Nov. 10, 2014 Nov. 10, 2014	Nov. 11, 2014 - Nov. 15, 2014 Nov. 11, 2014	Nov. 16, 2014 - Dec. 15, 2015 Nov. 17, 2014	Dec. 16, 2014 - Dec. 22, 2014 Jan. 26, 2015
046	14DB0066 Concreting of Barangay Road, Brgy. Arumahan, Lemery, Batangas 1st LD	Public Bidding	Php2,000,000.00	Oct. 10, 2014 Oct. 10, 2014	Oct. 21, 2014 - Oct. 27, 2014 Oct. 21, 2014	Oct. 29, 2014 Oct. 29, 2014	Nov. 10, 2014 Nov. 10, 2014	Nov. 11, 2014 - Nov. 15, 2014 Nov. 11, 2014	Nov. 16, 2014 - Dec. 15, 2015 Nov. 17, 2014	Dec. 16, 2014 - Dec. 22, 2014 Jan. 26, 2015
047	14DB0067 Concreting of Farm-to-Market Road, Brgy. Tactac, Balayan, Batangas 1st LD	Public Bidding	Php2,000,000.00	Oct. 10, 2014 Oct. 10, 2014	Oct. 21, 2014 - Oct. 27, 2014 Oct. 21, 2014	Oct. 29, 2014 Oct. 29, 2014	Nov. 10, 2014 Nov. 10, 2014	Nov. 11, 2014 - Nov. 15, 2014 Nov. 11, 2014	Nov. 16, 2014 - Dec. 15, 2015 Nov. 17, 2014	Dec. 16, 2014 - Dec. 22, 2014 Jan. 26, 2015
048	14DB0068 Concreting of Farm-to-Market Road, Barangay Caluagan, Calaca, Batangas 1st LD	Public Bidding	Php2,000,000.00	Oct. 10, 2014 Oct. 10, 2014	Oct. 21, 2014 - Oct. 27, 2014 Oct. 21, 2014	Oct. 29, 2014 Oct. 29, 2014	Nov. 10, 2014 Nov. 10, 2014	Nov. 11, 2014 - Nov. 15, 2014 Nov. 11, 2014	Nov. 16, 2014 - Dec. 15, 2015 Nov. 17, 2014	Dec. 16, 2014 - Dec. 22, 2014 Jan. 26, 2015
049	14DB0069 Concreting of Farm-to-Market Road, Sitio Lampasan Brgy. Calantas, Calaca, Batangas 1st LD	Public Bidding	Php2,000,000.00	Oct. 10, 2014 Oct. 10, 2014	Oct. 21, 2014 - Oct. 27, 2014 Oct. 21, 2014	Oct. 29, 2014 Oct. 29, 2014	Nov. 10, 2014 Nov. 10, 2014	Nov. 11, 2014 - Nov. 15, 2014 Nov. 11, 2014	Nov. 16, 2014 - Dec. 15, 2015 Nov. 17, 2014	Dec. 16, 2014 - Dec. 22, 2014 Jan. 26, 2015
050	14DB0070 Concreting of Road, Brgys. Malibu, Acle, Putol and Palcaro, Tuy, Batangas 1st LD	Public Bidding	Php4,000,000.00	Oct. 10, 2014 Oct. 10, 2014	Oct. 21, 2014 - Oct. 27, 2014 Oct. 21, 2014	Oct. 29, 2014 Oct. 29, 2014	Nov. 10, 2014 Nov. 10, 2014	Nov. 11, 2014 - Nov. 15, 2014 Nov. 11, 2014	Nov. 16, 2014 - Dec. 15, 2015 Nov. 17, 2014	Dec. 16, 2014 - Dec. 22, 2014 Jan. 26, 2015
051	14DB0071 Repair/Rehabilitation and Construction of Farm-to-Market Road, Brgy. Ayao-Iyao, Lemery, Batangas 1st LD	Public Bidding	Php2,487,500.00	Oct. 10, 2014 Oct. 10, 2014	Oct. 21, 2014 - Oct. 27, 2014 Oct. 21, 2014	Oct. 29, 2014 Oct. 29, 2014	Nov. 10, 2014 Nov. 10, 2014	Nov. 11, 2014 - Nov. 15, 2014 Nov. 10, 2014	Nov. 16, 2014 - Dec. 15, 2015 Nov. 12, 2014	Dec. 16, 2014 - Dec. 22, 2014 Nov. 19, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
052	14DB0072 Concreting of Talaga-Tubuan Farm-to-Market Road, Lemery, Batangas 1st LD	Public Bidding	Php9,950,000.00	Oct. 10, 2014 Oct. 10, 2014	Oct. 21, 2014 - Oct. 27, 2014 Oct. 21, 2014	Oct. 29, 2014 Oct. 29, 2014	Nov. 10, 2014 Nov. 10, 2014	Nov. 11, 2014 - Nov. 15, 2014 Nov. 12, 2014	Nov. 16, 2014 - Dec. 15, 2015 Nov. 14, 2014	Dec. 16, 2014 - Dec. 22, 2014 Nov. 19, 2014
053	14DB0073 Soil Investigation (Bore Hole) Inc. Lab. Test and Geotechnical Report CY 2014 DepED Basic Educ. Facilities Fund (BEFF), Gov. Feliciano Leviste NHS, Lemery, Lian NHS	Public Bidding	Php478,240.00	- -	Oct. 30, 2014 - Nov. 05, 2014 Oct. 30, 2014	Nov. 06, 2015 Nov. 06, 2015	Nov. 18, 2014 Nov. 18, 2014	Nov. 19, 2014 - Nov. 20, 2014 Nov. 19, 2014	Nov. 21, 2014 - Nov. 25, 2014 Nov. 24, 2014	Nov. 26, 2014 - Nov. 27, 2014 Feb. 20, 2015
054	14DB0074 Repair & Maintenance of National Secondary Road (Slope Protection) along Diokno Highway, K0088+800, Dayapan Section, Lemery, Batangas	Public Bidding	Php510,126.70	- -	Oct. 30, 2014 - Nov. 05, 2014 Oct. 30, 2014	Nov. 06, 2015 Nov. 06, 2015	Nov. 18, 2014 Nov. 18, 2014	Nov. 19, 2014 - Nov. 20, 2014 Nov. 19, 2014	Nov. 21, 2014 - Nov. 25, 2014 Nov. 21, 2014	Nov. 26, 2014 - Nov. 27, 2014 Nov. 25, 2014
055	14DB0075 Construction/Upgrading/Rehabilitation of Drainage along National Roads, Palico-Balayan-Batangas Road K0119+160-K0119+460	Public Bidding	Php5,000,000.00	Oct. 27, 2014 Oct. 27, 2014	Oct. 30, 2014 - Nov. 07, 2014 Oct. 30, 2014	Nov. 06, 2015 Nov. 06, 2015	Nov. 18, 2014 Nov. 18, 2014	Nov. 19, 2014 - Nov. 23, 2014 Nov. 19, 2014	Nov. 24, 2014 - Dec. 24, 2014 Nov. 24, 2014	Dec. 25, 2014 - Dec. 31, 2014 Jan. 28, 2015
056	14DB0076 Retrofitting/Strengthening of Permanent Bridges, Ayao-Iyao Bridge (B00035LZ) along Tailsay-Laurel-Agoncillo Road	Public Bidding	Php2,000,000.00	Oct. 27, 2014 Oct. 27, 2014	Oct. 30, 2014 - Nov. 07, 2014 Oct. 30, 2014	Nov. 06, 2015 Nov. 06, 2015	Nov. 18, 2014 Nov. 18, 2014	Nov. 19, 2014 - Nov. 23, 2014 Nov. 19, 2014	Nov. 24, 2014 - Dec. 24, 2014 Nov. 24, 2014	Dec. 25, 2014 - Dec. 31, 2014 Jan. 28, 2015
057	14DB0077 Retrofitting/Strengthening of Permanent Bridges, Cuaco Bridge (B03178LZ) along Nasugbu-Lian-Catagan Road	Public Bidding	Php5,733,000.00	Oct. 27, 2014 Oct. 27, 2014	Oct. 30, 2014 - Nov. 07, 2014 Oct. 30, 2014	Nov. 06, 2015 Nov. 06, 2015	Nov. 18, 2014 Nov. 18, 2014	Nov. 19, 2014 - Nov. 23, 2014 Nov. 19, 2014	Nov. 24, 2014 - Dec. 24, 2014 Nov. 24, 2014	Dec. 25, 2014 - Dec. 31, 2014 Jan. 28, 2015
058	14DB0078 Retrofitting/Strengthening of Permanent Bridges, Matala Bridge (B03179LZ) along Nasugbu-Lian-Catagan Road	Public Bidding	Php4,270,000.00	Oct. 27, 2014 Oct. 27, 2014	Oct. 30, 2014 - Nov. 07, 2014 Oct. 30, 2014	Nov. 06, 2015 Nov. 06, 2015	Nov. 18, 2014 Nov. 18, 2014	Nov. 19, 2014 - Nov. 23, 2014 Nov. 19, 2014	Nov. 24, 2014 - Dec. 24, 2014 Nov. 24, 2014	Dec. 25, 2014 - Dec. 31, 2014 Jan. 28, 2015
059	14DB0079 Construction/Upgrading/Rehabilitation of Drainage along National Roads, Palico-Balayan-Batangas Road K0096+326-K0097+437	Public Bidding	Php19,600,000.00	Oct. 27, 2014 Oct. 27, 2014	Oct. 30, 2014 - Nov. 07, 2014 Oct. 30, 2014	Nov. 06, 2015 Nov. 06, 2015	Nov. 18, 2014 Nov. 18, 2014	Nov. 19, 2014 - Nov. 23, 2014 Nov. 19, 2014	Nov. 24, 2014 - Dec. 24, 2014 Nov. 24, 2014	Dec. 25, 2014 - Dec. 31, 2014 Jan. 28, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
060	14DB0080 Concreting of Road, Brgy. Malapad na Bato, Latag, Utod and Tumulim, Nasugbu, Batangas 1st LD	Public Bidding	Php4,000,000.00	Oct. 27, 2014 Oct. 27, 2014	Oct. 30, 2014 - Nov. 07, 2014 Oct. 30, 2014	Nov. 06, 2015 Nov. 06, 2015	Nov. 18, 2014 Nov. 18, 2014	Nov. 19, 2014 - Nov. 23, 2014 Nov. 19, 2014	Nov. 24, 2014 - Dec. 24, 2014 Nov. 24, 2014	Dec. 25, 2014 - Dec. 31, 2014 Jan. 28, 2015
061	14DB0081 Construction/Improvement of Road, Brgy. Bolbok, Tuy, Batangas 1st LD	Public Bidding	Php2,000,000.00	Oct. 27, 2014 Oct. 27, 2014	Oct. 30, 2014 - Nov. 07, 2014 Oct. 30, 2014	Nov. 06, 2015 Nov. 06, 2015	Nov. 18, 2014 Nov. 18, 2014	Nov. 19, 2014 - Nov. 23, 2014 Nov. 19, 2014	Nov. 24, 2014 - Dec. 24, 2014 Nov. 24, 2014	Dec. 25, 2014 - Dec. 31, 2014 Jan. 28, 2015
062	14DB0082 Concreting of Road, Brgy. Malapad na Bato, Latag, Utod and Tumulim, Nasugbu, Batangas 1st LD	Public Bidding	Php2,000,000.00	Oct. 27, 2014 Oct. 27, 2014	Oct. 30, 2014 - Nov. 07, 2014 Oct. 30, 2014	Nov. 06, 2015 Nov. 06, 2015	Nov. 18, 2014 Nov. 18, 2014	Nov. 19, 2014 - Nov. 23, 2014 Nov. 19, 2014	Nov. 24, 2014 - Dec. 24, 2014 Nov. 24, 2014	Dec. 25, 2014 - Dec. 31, 2014 Jan. 28, 2015
063	14DB0083 Soil Investigation (Test Pit) Inc. Lab. Test for the PDE of FT 2015 Tourism Projs. under DOT-DPWH Convergence Program, Batangas 1st District	Public Bidding	Php78,524.00	Oct. 27, 2014 Oct. 27, 2014	Nov. 07, 2014 - Nov. 13, 2014 Nov. 07, 2014	Nov. 14, 2014 Nov. 14, 2014	Nov. 26, 2014 Nov. 26, 2014	Nov. 27, 2014 - Nov. 28, 2014 Nov. 27, 2014	Nov. 29, 2014 - Dec. 05, 2014 Dec. 03, 2014	Dec. 06, 2014 - Dec. 11, 2014 Dec. 29, 2014
064	14DB0084 Retrofitting/Strengthening of Permanent Bridges, Balibago Bridge (B03180LZ) along Nasugbu-Lian-Calatagan Road	Public Bidding	Php5,000,000.00	Nov. 07, 2014 Nov. 07, 2014	Nov. 17, 2014 - Nov. 23, 2014 Nov. 17, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 08, 2014 Dec. 08, 2014	Dec. 09, 2014 - Dec. 13, 2014 Dec. 12, 2014	Dec. 14, 2014 - Dec. 28, 2014 Dec. 17, 2014	Dec. 29, 2014 - Jan. 04, 2015 Jan. 28, 2015
065	14DB0085 Retrofitting/Strengthening of Permanent Bridges, Talisay Bridge (B00051LZ) along Nasugbu-Lian-Calatagan Road	Public Bidding	Php9,800,000.00	Nov. 07, 2014 Nov. 07, 2014	Nov. 17, 2014 - Nov. 23, 2014 Nov. 17, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 08, 2014 Dec. 08, 2014	Dec. 09, 2014 - Dec. 13, 2014 Dec. 12, 2014	Dec. 14, 2014 - Dec. 28, 2014 Dec. 17, 2014	Dec. 29, 2014 - Jan. 04, 2015 Jan. 28, 2015
066	14DB0086 Repair/Rehabilitation/Improvement of Palico-Balayan-Lemery-Taal Div. Road, Taal, Batangas, S05019LZ, K0130+090.4-K0130+632 (L/S) with exceptions and K0130+108.50-K0130+673.60 (R/S) with exceptions	Public Bidding	Php10,000,000.00	Nov. 07, 2014 Nov. 07, 2014	Nov. 17, 2014 - Nov. 23, 2014 Nov. 17, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 08, 2014 Dec. 11, 2014	Dec. 09, 2014 - Dec. 13, 2014 Dec. 12, 2014	Dec. 14, 2014 - Dec. 28, 2014 Dec. 17, 2014	Dec. 29, 2014 - Jan. 04, 2015 Dec. 19, 2014
067	14DB0087 Repair and Maintenance of Revetment at Diokno Highway, K0088+397	Public Bidding	Php1,545,000.00	Nov. 07, 2014 Nov. 07, 2014	Nov. 17, 2014 - Nov. 23, 2014 Nov. 17, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 08, 2014 Dec. 11, 2014	Dec. 09, 2014 - Dec. 13, 2014 Dec. 12, 2014	Dec. 14, 2014 - Dec. 28, 2014 Dec. 17, 2014	Dec. 29, 2014 - Jan. 04, 2015 Dec. 19, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
068	14DB0088 Repair and Maintenance of Flood Control and Drainage Structure at Diokno Highway, K0087+530-K0087+571.6	Public Bidding	Php1,000,000.00	Nov. 14, 2014 Nov. 14, 2014	Nov. 20, 2014 - Nov. 26, 2014 Nov. 20, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 09, 2014 Dec. 09, 2014	Dec. 10, 2014 - Dec. 11, 2014 Dec. 10, 2014	Dec. 12, 2014 - Dec. 16, 2014 Dec. 12, 2014	Dec. 17, 2014 - Dec. 21, 2014 Dec. 19, 2014
069	14DB0089 Repair and Maintenance of Flood Control and Drainage Structure at Colong-Colong Br., Calaca (K0119+460)	Public Bidding	Php2,000,000.00	Nov. 14, 2014 Nov. 14, 2014	Nov. 20, 2014 - Nov. 26, 2014 Nov. 20, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 09, 2014 Dec. 09, 2014	Dec. 10, 2014 - Dec. 11, 2014 Dec. 10, 2014	Dec. 12, 2014 - Dec. 16, 2014 Dec. 12, 2014	Dec. 17, 2014 - Dec. 21, 2014 Dec. 19, 2014
070	14DB0090 Repair and Maintenance of Flood Control and Drainage Structure at Cawong Bridge, Barangay Dacanlao, Calaca (K0113+180)	Public Bidding	Php2,000,000.00	Nov. 14, 2014 Nov. 14, 2014	Nov. 20, 2014 - Nov. 26, 2014 Nov. 20, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 09, 2014 Dec. 09, 2014	Dec. 10, 2014 - Dec. 11, 2014 Dec. 10, 2014	Dec. 12, 2014 - Dec. 16, 2014 Dec. 12, 2014	Dec. 17, 2014 - Dec. 21, 2014 Dec. 19, 2014
071	14DB0091 Repair and Maintenance of Flood Control and Drainage Structure at Balayan-Balibago Road, K0114+300	Public Bidding	Php1,000,000.00	Nov. 14, 2014 Nov. 14, 2014	Nov. 20, 2014 - Nov. 26, 2014 Nov. 20, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 09, 2014 Dec. 09, 2014	Dec. 10, 2014 - Dec. 11, 2014 Dec. 10, 2014	Dec. 12, 2014 - Dec. 16, 2014 Dec. 12, 2014	Dec. 17, 2014 - Dec. 21, 2014 Dec. 19, 2014
072	14DB0092 Repair and Maintenance of Flood Control and Drainage Structure at Balibago Bridge, Lian, K0112+913	Public Bidding	Php1,000,000.00	Nov. 14, 2014 Nov. 14, 2014	Nov. 20, 2014 - Nov. 26, 2014 Nov. 20, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 09, 2014 Dec. 09, 2014	Dec. 10, 2014 - Dec. 11, 2014 Dec. 10, 2014	Dec. 12, 2014 - Dec. 16, 2014 Dec. 12, 2014	Dec. 17, 2014 - Dec. 21, 2014 Dec. 19, 2014
073	14DB0093 Repair and Maintenance of Flood Control and Drainage Structure at Sinisian Bridge, Calaca, K0120+100	Public Bidding	Php2,000,000.00	Nov. 14, 2014 Nov. 14, 2014	Nov. 20, 2014 - Nov. 26, 2014 Nov. 20, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 09, 2014 Dec. 09, 2014	Dec. 10, 2014 - Dec. 11, 2014 Dec. 10, 2014	Dec. 12, 2014 - Dec. 16, 2014 Dec. 12, 2014	Dec. 17, 2014 - Dec. 21, 2014 Dec. 19, 2014
074	14DB0094 Repair and Maintenance of Flood Control and Drainage Structure at Caluagan Bridge, Barangay Sinisian, Lemery, K0121+096	Public Bidding	Php1,000,000.00	Nov. 14, 2014 Nov. 14, 2014	Nov. 20, 2014 - Nov. 26, 2014 Nov. 20, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 09, 2014 Dec. 09, 2014	Dec. 10, 2014 - Dec. 11, 2014 Dec. 10, 2014	Dec. 12, 2014 - Dec. 16, 2014 Dec. 12, 2014	Dec. 17, 2014 - Dec. 21, 2014 Dec. 19, 2014
075	14DB0095 Widening of National Roads along Palico-Balayan-Batangas Diversion Rd., K0108+(-174)-K0108+343	Public Bidding	Php12,666,500.00	Nov. 14, 2014 Nov. 14, 2014	Nov. 20, 2014 - Nov. 26, 2014 Nov. 20, 2014	Nov. 26, 2014 Nov. 26, 2014	Dec. 09, 2014 Dec. 09, 2014	Dec. 10, 2014 - Dec. 14, 2014 Dec. 10, 2014	Dec. 15, 2014 - Dec. 29, 2014 Dec. 17, 2014	Dec. 30, 2014 - Jan. 05, 2015 Dec. 19, 2014
076	14DB0096 Improvement of Multi-Purpose Building, Public Market	Public Bidding	Php3,000,000.00	Nov. 21, 2014 Nov. 21, 2014	Nov. 27, 2014 - Dec. 03, 2014 Nov. 27, 2014	Dec. 03, 2014 Dec. 03, 2014	Dec. 16, 2014 Dec. 16, 2014	Dec. 17, 2014 - Dec. 21, 2014 Dec. 17, 2014	Dec. 22, 2014 - Jan. 05, 2015 Dec. 22, 2014	Jan. 06, 2015 - Jan. 12, 2015 Feb. 02, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
077	14DB0097 Construction of 2 Storey, 4 Classrooms at Navotas Elementary School	Public Bidding	Php6,308,714.77	Nov. 21, 2014 Nov. 21, 2014	Nov. 27, 2014 - Dec. 03, 2014 Nov. 27, 2014	Dec. 03, 2014 Dec. 03, 2014	Dec. 16, 2014 Dec. 16, 2014	Dec. 17, 2014 Dec. 17, 2014	Dec. 18, 2014 - Dec. 19, 2014 Dec. 19, 2014	Dec. 22, 2014 - Dec. 23, 2014 Dec. 23, 2014
078	14DB0098 Construction of two (2) Storey, two (2) Classroom at Caluangan Elementary School	Public Bidding	Php4,367,274.61	Nov. 21, 2014 Nov. 21, 2014	Nov. 27, 2014 - Dec. 03, 2014 Nov. 27, 2014	Dec. 03, 2014 Dec. 03, 2014	Dec. 16, 2014 Dec. 16, 2014	Dec. 17, 2014 Dec. 17, 2014	Dec. 18, 2014 - Dec. 19, 2014 Dec. 19, 2014	Dec. 22, 2014 - Dec. 23, 2014 Dec. 23, 2014
079	14DB0099 Construction of Two (2) Storey, Four (4) CL at Mahayahay Elementary School	Public Bidding	Php6,348,914.77	Nov. 21, 2014 Nov. 21, 2014	Nov. 27, 2014 - Dec. 03, 2014 Nov. 27, 2014	Dec. 03, 2014 Dec. 03, 2014	Dec. 16, 2014 Dec. 16, 2014	Dec. 17, 2014 Dec. 17, 2014	Dec. 18, 2014 - Dec. 19, 2014 Dec. 19, 2014	Dec. 22, 2014 - Dec. 23, 2014 Dec. 23, 2014
080	14DB0100 Construction of Two (2) Storey, Four (4) CL at Lian CS	Public Bidding	Php6,298,664.77	Nov. 21, 2014 Nov. 21, 2014	Nov. 27, 2014 - Dec. 03, 2014 Nov. 27, 2014	Dec. 03, 2014 Dec. 03, 2014	Dec. 16, 2014 Dec. 16, 2014	Dec. 17, 2014 Dec. 17, 2014	Dec. 18, 2014 - Dec. 19, 2014 Dec. 19, 2014	Dec. 22, 2014 - Dec. 23, 2014 Dec. 23, 2014
081	14DB0101 Construction of Two (2) Storey, Four (4) CL at Bolbok Elementary School	Public Bidding	Php6,348,914.77	Nov. 21, 2014 Nov. 21, 2014	Nov. 27, 2014 - Dec. 03, 2014 Nov. 27, 2014	Dec. 03, 2014 Dec. 03, 2014	Dec. 16, 2014 Dec. 16, 2014	Dec. 17, 2014 Dec. 17, 2014	Dec. 18, 2014 - Dec. 19, 2014 Dec. 19, 2014	Dec. 22, 2014 - Dec. 23, 2014 Dec. 23, 2014
082	14DB0102 Repair/Maintenance of Revetment at Diokno Highway, K0074+950	Public Bidding	Php750,000.00	Nov. 21, 2014 Nov. 21, 2014	Nov. 27, 2014 - Dec. 03, 2014 Nov. 27, 2014	Dec. 03, 2014 Dec. 03, 2014	Dec. 16, 2014 Dec. 16, 2014	Dec. 17, 2014 Dec. 17, 2014	Dec. 18, 2014 - Dec. 19, 2014 Dec. 18, 2014	Dec. 22, 2014 - Dec. 23, 2014 Dec. 22, 2014
083	14DB0103 Repair/Maintenance of Revetment at Diokno Highway, K0086+480-K0086+501	Public Bidding	Php2,750,000.00	Nov. 21, 2014 Nov. 21, 2014	Nov. 27, 2014 - Dec. 03, 2014 Nov. 27, 2014	Dec. 03, 2014 Dec. 03, 2014	Dec. 16, 2014 Dec. 16, 2014	Dec. 17, 2014 Dec. 17, 2014	Dec. 18, 2014 - Dec. 19, 2014 Dec. 18, 2014	Dec. 22, 2014 - Dec. 23, 2014 Dec. 22, 2014
084	14DB0104 Repair/Rehabilitation/Improvement (Additional Pavement Width) along Tagaytay-Nasugbu Road, K0082+734-K0084+000 with exception	Public Bidding	Php13,840,000.00	Nov. 24, 2014 Nov. 24, 2014	Nov. 28, 2014 - Dec. 04, 2014 Nov. 28, 2014	Dec. 05, 2014 Dec. 05, 2014	Dec. 17, 2014 Dec. 17, 2014	Dec. 18, 2014 Nov. 15, 2014 Dec. 18, 2014	Dec. 19, 2014 Dec. 19, 2014	Dec. 20, 2014 - Dec. 23, 2014 Dec. 23, 2014
085	14DB0105 Rehabilitation/Major Repair of Permanent Bridges, Pansipit Bridge (B0129LZ) along Palico-Balayan-Batangas Road	Public Bidding	Php11,760,000.00	Nov. 28, 2014 Nov. 28, 2014	Dec. 06, 2014 - Dec. 12, 2014 Jan. 09, 2015	Dec. 17, 2014 Jan. 15, 2015	Dec. 29, 2014 Feb. 10, 2015	Dec. 30, 2014 - Jan. 03, 2015 Feb. 11, 2015	Jan. 04, 2015 - Jan. 18, 2015 Feb. 13, 2015	Jan. 19, 2015 - Jan. 25, 2015 Feb. 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
086	14DB0106 Construction of MPB Structure, Brgy. Lucban, Balayan, Batangas 1st LD	Public Bidding	Php2,500,000.00	Nov. 28, 2014 Nov. 28, 2014	Dec. 06, 2014 - Dec. 12, 2014 Jan. 20, 2015	Dec. 17, 2014 Jan. 28, 2015	Dec. 29, 2014 Feb. 09, 2015	Dec. 30, 2014 - Jan. 03, 2015 Feb. 10, 2015	Jan. 04, 2015 - Jan. 18, 2015 Feb. 16, 2015	Jan. 19, 2015 - Jan. 25, 2015 Feb. 17, 2015
087	14DB0107 Construction of Shore Protection (Flood Control), Brgy. Badaran, Balayan, Batangas 1st LD	Public Bidding	Php9,800,000.00	Nov. 28, 2014 Nov. 28, 2014	Dec. 06, 2014 - Dec. 12, 2014 Dec. 06, 2014	Dec. 17, 2014 Dec. 17, 2014	Dec. 29, 2014 Dec. 29, 2014	Dec. 30, 2014 - Jan. 03, 2015 Jan. 05, 2015	Jan. 04, 2015 - Jan. 18, 2015 Jan. 09, 2015	Jan. 19, 2015 - Jan. 25, 2015 Feb. 02, 2015
088	14DB0108 Improvement of Road including Drainage, Brgys. Zone 6, Zone 9, Zone 12 and Zone 14, Taal, Batangas 1st LD	Public Bidding	Php2,000,000.00	Dec. 12, 2014 Dec. 12, 2014	Dec. 23, 2014 - Jan. 12, 2015 Dec. 23, 2014	Dec. 29, 2014 Dec. 29, 2014	Jan. 12, 2015 Jan. 12, 2015	Jan. 13, 2015 - Jan. 17, 2015 Jan. 13, 2015	Jan. 18, 2015 - Jan. 27, 2015 Jan. 19, 2015	Jan. 28, 2015 - Jan. 31, 2015 Feb. 03, 2015
089	14DB0109 Rehabilitation/Major Repair of Permanent Bridges, Calaca Bridge (B00044LZ) along Palico-Balayan-Batangas Road	Public Bidding	Php14,700,000.00	Dec. 12, 2014 Dec. 12, 2014	Dec. 23, 2014 - Jan. 12, 2015 Dec. 23, 2014	Dec. 29, 2014 Dec. 29, 2014	Jan. 12, 2015 Jan. 12, 2015	Jan. 13, 2015 - Jan. 17, 2015 Jan. 13, 2015	Jan. 18, 2015 - Jan. 27, 2015 Jan. 19, 2015	Jan. 28, 2015 - Jan. 31, 2015 Feb. 03, 2015
090	14DB0110 Concreting of Road, Brgy. Calantas, Cahil, Timbain and Madalunot, Calaca, Batangas 1st LD	Public Bidding	Php4,000,000.00	Dec. 12, 2014 Dec. 12, 2014	Dec. 23, 2014 - Jan. 12, 2015 Dec. 23, 2014	Dec. 29, 2014 Dec. 29, 2014	Jan. 12, 2015 Jan. 12, 2015	Jan. 13, 2015 - Jan. 17, 2015 Jan. 13, 2015	Jan. 18, 2015 - Jan. 27, 2015 Jan. 19, 2015	Jan. 28, 2015 - Jan. 31, 2015 Feb. 03, 2015
091	14DB0111 Concreting of Road, Brgy. Magabe, Brgy. Pooc, Patugo & Dillao-Cumba, Balayan, Batangas 1st LD	Public Bidding	Php5,000,000.00	Dec. 12, 2014 Dec. 12, 2014	Dec. 23, 2014 - Jan. 12, 2015 Dec. 23, 2014	Dec. 29, 2014 Dec. 29, 2014	Jan. 12, 2015 Jan. 12, 2015	Jan. 13, 2015 - Jan. 17, 2015 Jan. 13, 2015	Jan. 18, 2015 - Jan. 27, 2015 Jan. 19, 2015	Jan. 28, 2015 - Jan. 31, 2015 Feb. 03, 2015
092	14DB0112 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on PMS/HDM-4 (Intermittent Sections), Balayan-Balibago Road, K0106+200-K0106+616, K0114+000-K0115+000	Public Bidding	Php25,995,384.15	Dec. 12, 2014 Dec. 12, 2014	Dec. 23, 2014 - Jan. 12, 2015 Dec. 23, 2014	Dec. 29, 2014 Dec. 29, 2014	Jan. 12, 2015 Jan. 12, 2015	Jan. 13, 2015 - Jan. 17, 2015 Jan. 13, 2015	Jan. 18, 2015 - Jan. 27, 2015 Jan. 19, 2015	Jan. 28, 2015 - Jan. 31, 2015 Feb. 03, 2015
093	14DB0113 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on PMS/HDM-4 (Inter. Sections), Nasugbu-Lian-Calatagan Road, K0106+500-K0107+000, K0108+000-K0108+500, K0119+000-K0120+073	Public Bidding	Php35,713,621.59	Dec. 12, 2014 Dec. 12, 2014	Dec. 23, 2014 - Jan. 12, 2015 Dec. 23, 2014	Dec. 29, 2014 Dec. 29, 2014	Jan. 12, 2015 Jan. 12, 2015	Jan. 13, 2015 - Jan. 17, 2015 Jan. 13, 2015	Jan. 18, 2015 - Jan. 27, 2015 Jan. 19, 2015	Jan. 28, 2015 - Jan. 31, 2015 Feb. 03, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
094	15DB0001 Rehabilitation/Major Repair of Permanent Bridges, Dacanlao Bridge (B00003LZ) along Palico-Balayan-Batangas Road	Public Bidding	Php9,800,000.00	Dec. 29, 2014 Dec. 29, 2014	Jan. 09, 2015 - Jan. 15, 2015 Jan. 09, 2015	Jan. 15, 2015 Jan. 15, 2015	Jan. 28, 2015 Jan. 28, 2015	Jan. 29, 2015 - Feb. 02, 2015 Jan. 29, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 02, 2015	Feb. 10, 2015 - Feb. 16, 2015 Feb. 11, 2015
095	15DB0002 Rehabilitation/Major Repair of Permanent Bridges, Gimalas Bridge (B000010LZ) along Palico-Balayan-Batangas Road	Public Bidding	Php6,860,000.00	Dec. 29, 2014 Dec. 29, 2014	Jan. 09, 2015 - Jan. 15, 2015 Jan. 09, 2015	Jan. 15, 2015 Jan. 15, 2015	Jan. 28, 2015 Jan. 28, 2015	Jan. 29, 2015 - Feb. 02, 2015 Jan. 29, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 02, 2015	Feb. 10, 2015 - Feb. 16, 2015 Feb. 11, 2015
096	15DB0003 Network Development Off Carriageway Imprvt., Palico-Balayan-Batangas Road, K0123+480 (Mahayahay Junction, Lemery)	Public Bidding	Php9,800,000.00	Dec. 29, 2014 Dec. 29, 2014	Jan. 09, 2015 - Jan. 15, 2015 Jan. 09, 2015	Jan. 15, 2015 Jan. 15, 2015	Jan. 28, 2015 Jan. 28, 2015	Jan. 29, 2015 - Feb. 02, 2015 Jan. 29, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 02, 2015	Feb. 10, 2015 - Feb. 16, 2015 Feb. 11, 2015
097	15DB0004 Construction of Multi-Purpose Building, Poblacion Tuy, Batangas 1st LD	Public Bidding	Php4,000,000.00	Dec. 29, 2014 Dec. 29, 2014	Jan. 09, 2015 - Jan. 15, 2015 Jan. 09, 2015	Jan. 15, 2015 Jan. 15, 2015	Jan. 28, 2015 Jan. 28, 2015	Jan. 29, 2015 - Feb. 02, 2015 Jan. 29, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 02, 2015	Feb. 10, 2015 - Feb. 16, 2015 Feb. 11, 2015
098	15DB0005 Construction of MPB Structure, Brgy. San Juan, Balayan, Batangas 1st LD	Public Bidding	Php3,000,000.00	Dec. 29, 2014 Dec. 29, 2014	Jan. 09, 2015 - Jan. 15, 2015 Jan. 09, 2015	Jan. 15, 2015 Jan. 15, 2015	Jan. 28, 2015 Jan. 28, 2015	Jan. 29, 2015 - Feb. 02, 2015 Jan. 29, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 02, 2015	Feb. 10, 2015 - Feb. 16, 2015 Feb. 11, 2015
099	15DB0006 Completion of Covered Court, Barangay Biliran, Nasugbu, Batangas 1st LD	Public Bidding	Php2,400,000.00	Dec. 29, 2014 Dec. 29, 2014	Jan. 09, 2015 - Jan. 15, 2015 Jan. 09, 2015	Jan. 15, 2015 Jan. 15, 2015	Jan. 28, 2015 Jan. 28, 2015	Jan. 29, 2015 - Feb. 02, 2015 Jan. 29, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 02, 2015	Feb. 10, 2015 - Feb. 16, 2015 Feb. 11, 2015
100	15DB0007 Improvement of MPB, Sangguniang Bayan, Brgy. Poblacion, Nasugbu, Batangas	Public Bidding	Php2,000,000.00	Dec. 29, 2014 Dec. 29, 2014	Jan. 09, 2015 - Jan. 15, 2015 Jan. 09, 2015	Jan. 15, 2015 Jan. 15, 2015	Jan. 28, 2015 Jan. 28, 2015	Jan. 29, 2015 - Feb. 02, 2015 Jan. 29, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 02, 2015	Feb. 10, 2015 - Feb. 16, 2015 Feb. 11, 2015
101	15DB0008 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Diokno Highway, K0072+500-K0072+460	Public Bidding	Php16,464,000.00	Jan. 15, 2015 Jan. 15, 2015	Jan. 02, 2015 - Jan. 26, 2015 Jan. 02, 2015	Jan. 28, 2015 Jan. 28, 2015	Feb. 09, 2015 Feb. 09, 2015	Feb. 10, 2015 - Feb. 12, 2015 Feb. 10, 2015	Feb. 13, 2015 - Feb. 19, 2015 Feb. 16, 2015	Feb. 20, 2015 - Feb. 24, 2015 Feb. 18, 2015
102	15DB0009 Construction/Rehabilitation of River Bank/Slope Protection along Palico-Balayan-Batangas Road, Gimalas Bridge, Balayan, Batangas 1st LD	Public Bidding	Php1,960,000.00	Jan. 28, 2015 Jan. 28, 2015	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015	Feb. 12, 2015 Feb. 12, 2015	Feb. 24, 2015 Feb. 24, 2015	Feb. 25, 2015 - Mar. 01, 2015 Feb. 25, 2015	Mar. 02, 2015 - Mar. 11, 2015 Feb. 26, 2015	Mar. 12, 2015 - Mar. 17, 2015 Mar. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
103	15DB0010 Off-Carriageway Improvement, Tagaytay-Nasugbu Road, K0072+(-240)-K0073+091	Public Bidding	Php24,489,206.84	Jan. 28, 2015 Jan. 28, 2015	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015	Feb. 12, 2015 Feb. 12, 2015	Feb. 24, 2015 Feb. 24, 2015	Feb. 25, 2015 - Mar. 01, 2015 Feb. 25, 2015	Mar. 02, 2015 - Mar. 11, 2015 Feb. 26, 2015	Mar. 12, 2015 - Mar. 17, 2015 Mar. 04, 2015
104	15DB0011 Construction of MPB Structure, Brgy. Poblacion 9, Balayan, Batangas 1st LD	Public Bidding	Php2,475,000.00	Feb. 17, 2015 Feb. 10, 2015	Feb. 19, 2015 - Feb. 25, 2015 Feb. 16, 2015	Feb. 26, 2015 Feb. 25, 2015	Mar. 10, 2015 Mar. 09, 2015	Mar. 11, 2015 - Mar. 14, 2015 Mar. 10, 2015	Mar. 15, 2015 - Mar. 21, 2015 Mar. 11, 2015	Mar. 22, 2015 - Mar. 24, 2015 Mar. 18, 2015
105	15DB0012 Concreting of Roads, Poblacion 2, Calatagan, Batangas	Public Bidding	Php3,960,000.00	Feb. 24, 2015 Feb. 10, 2015	Feb. 27, 2015 - Mar. 05, 2015 Feb. 16, 2015	Mar. 06, 2015 Feb. 25, 2015	Mar. 18, 2015 Mar. 09, 2015	Mar. 19, 2015 - Mar. 20, 2015 Mar. 10, 2015	Mar. 21, 2015 - Mar. 27, 2015 Mar. 11, 2015	Mar. 28, 2015 - Mar. 31, 2015 Mar. 18, 2015
106	15DB0013 Construction Three (3) Storey, Nine (9) Classroom at Gov. Feliciano Leviste MNHS, Lemery, Batangas	Public Bidding	Php14,175,072.40	Feb. 10, 2015 Feb. 10, 2015	Feb. 16, 2015 - Feb. 22, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Mar. 09, 2015 Mar. 09, 2015	Mar. 10, 2015 - Mar. 11, 2015 Mar. 10, 2015	Mar. 12, 2015 - Mar. 18, 2015 Mar. 11, 2015	Mar. 19, 2015 - Mar. 20, 2015 Mar. 18, 2015
107	15DB0014 Construction of Three (3) Storey, Six (6) CL at Lian NHS, Lina, Batangas	Public Bidding	Php10,802,245.55	Feb. 10, 2015 Feb. 10, 2015	Feb. 16, 2015 - Feb. 22, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Mar. 09, 2015 Mar. 09, 2015	Mar. 10, 2015 - Mar. 11, 2015 Mar. 10, 2015	Mar. 12, 2015 - Mar. 18, 2015 Mar. 11, 2015	Mar. 19, 2015 - Mar. 20, 2015 Mar. 18, 2015
108	15DB0015 Concreting/Construction of Road, Barangays Matabungkay, Luyahan, Humayangan, Balibago, Putting Kahoy, Lumanlag and Bagong Pook, Lian, Batangas 1st LD	Public Bidding	Php6,930,000.00	Feb. 13, 2015 Feb. 10, 2015	Feb. 16, 2015 - Feb. 22, 2015 Feb. 16, 2015	Feb. 23, 2015 Feb. 25, 2015	Mar. 06, 2015 Apr. 10, 2015	Mar. 07, 2015 - Mar. 10, 2015 Apr. 13, 2015	Mar. 11, 2015 - Mar. 17, 2015 Apr. 17, 2015	Mar. 18, 2015 - Mar. 19, 2015 Apr. 24, 2015
109	15DB0016 Construction of MPB Structures, Brgy. Baclaran, Balayan, Batangas 1st LD	Public Bidding	Php1,980,000.00	Feb. 17, 2015 Feb. 10, 2015	Feb. 19, 2015 - Feb. 25, 2015 Feb. 19, 2015	Feb. 26, 2015 Feb. 26, 2015	Mar. 10, 2015 Mar. 10, 2015	Mar. 11, 2015 - Mar. 14, 2015 Mar. 11, 2015	Mar. 15, 2015 - Mar. 21, 2015 Mar. 12, 2015	Mar. 22, 2015 - Mar. 24, 2015 Mar. 24, 2015
110	15DB0017 Construction/Rehabilitation of River Bank/Slope Protection along Palico-Balayan-Batangas Road, Sinisian Bridge, Balayan, Batangas	Public Bidding	Php1,960,000.00	Feb. 10, 2015 Feb. 10, 2015	Feb. 13, 2015 - Feb. 19, 2015 Feb. 19, 2015	Feb. 18, 2015 Feb. 26, 2015	Mar. 04, 2015 Mar. 10, 2015	Mar. 05, 2015 - Mar. 08, 2015 Mar. 11, 2015	Mar. 09, 2015 - Mar. 15, 2015 Mar. 12, 2015	Mar. 16, 2015 - Mar. 17, 2015 Mar. 24, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
111	15DB0018 Construction/Rehabilitation of River Bank/Slope Protection along Palico-Balayan-Batangas Road, Calibangan Bridge, Lemery, Batangas	Public Bidding	Php1,960,000.00	Feb. 10, 2015 Feb. 10, 2015	Feb. 13, 2015 - Feb. 19, 2015 Feb. 19, 2015	Feb. 18, 2015 Feb. 26, 2015	Mar. 04, 2015 Mar. 10, 2015	Mar. 05, 2015 - Mar. 08, 2015 Mar. 11, 2015	Mar. 09, 2015 - Mar. 15, 2015 Mar. 12, 2015	Mar. 16, 2015 - Mar. 17, 2015 Mar. 24, 2015
112	15DB0019 Construction/Rehabilitation of River Bank/Slope Protection along Palico-Balayan-Batangas Road, Munting Tubig Bridge, Balayan, Batangas	Public Bidding	Php4,900,000.00	Feb. 13, 2015 Feb. 10, 2015	Feb. 16, 2015 - Feb. 22, 2015 Feb. 19, 2015	Feb. 23, 2015 Feb. 26, 2015	Mar. 06, 2015 Mar. 10, 2015	Mar. 07, 2015 - Mar. 10, 2015 Mar. 11, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 12, 2015	Mar. 18, 2015 - Mar. 19, 2015 Mar. 24, 2015
113	15DB0020 Rehabilitation of Local Road, Brgy. Ayao-Iyao, Lemery, Batangas 1st LD	Public Bidding	Php3,960,000.00	Mar. 02, 2015 Feb. 13, 2015	Mar. 06, 2015 - Mar. 12, 2015 Feb. 23, 2015	Mar. 13, 2015 Mar. 04, 2015	Mar. 25, 2015 Mar. 16, 2015	Mar. 26, 2015 - Mar. 27, 2015 Mar. 17, 2015	Mar. 28, 2015 - Apr. 07, 2015 Mar. 18, 2015	Apr. 08, 2015 - Apr. 10, 2015 Mar. 25, 2015
114	15DB0021 Construction of Multi-Purpose Building Structure (Continuation), Brgy. Taludtod, Municipality of Balayan, Batangas 1st LD	Public Bidding	Php990,000.00	Feb. 20, 2015 Feb. 13, 2015	Feb. 23, 2015 - Mar. 01, 2015 Feb. 23, 2015	Mar. 04, 2015 Mar. 04, 2015	Mar. 16, 2015 Mar. 16, 2015	Mar. 17, 2015 - Mar. 19, 2015 Mar. 17, 2015	Mar. 20, 2015 - Mar. 26, 2015 Mar. 18, 2015	Mar. 27, 2015 - Mar. 30, 2015 Mar. 25, 2015
115	15DB0022 Rehabilitation/Major Repair of Permanent Bridges, Palico Bridge (B00050LZ) along Tagaytay-Nasugbu Road	Public Bidding	Php19,600,000.00	Feb. 10, 2015 Apr. 08, 2015	Feb. 13, 2015 - Feb. 19, 2015 Apr. 17, 2015	Feb. 18, 2015 Apr. 24, 2015	Mar. 04, 2015 May 06, 2015	Mar. 05, 2015 - Mar. 08, 2015 May 07, 2015	Mar. 09, 2015 - Mar. 15, 2015 May 08, 2015	Mar. 16, 2015 - Mar. 17, 2015 May 19, 2015
116	15DB0023 Concreting of Barangay Road located in Barangay Nonong Castro, Lemery, Batangas	Public Bidding	Php18,032,000.00	Feb. 13, 2015 Feb. 13, 2015	Feb. 16, 2015 - Feb. 22, 2015 Feb. 23, 2015	Feb. 23, 2015 Mar. 04, 2015	Mar. 06, 2015 Mar. 16, 2015	Mar. 07, 2015 - Mar. 10, 2015 Mar. 17, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 18, 2015	Mar. 18, 2015 - Mar. 19, 2015 Mar. 25, 2015
117	15DB0024 Construction/Rehabilitation of River Bank/Slope Protection along Palico-Balayan-Batangas Road, Matingain Bridge, Lemery, Batangas	Public Bidding	Php3,920,000.00	Feb. 10, 2015 Feb. 13, 2015	Feb. 13, 2015 - Feb. 19, 2015 Feb. 23, 2015	Feb. 18, 2015 Mar. 04, 2015	Mar. 04, 2015 Mar. 16, 2015	Mar. 05, 2015 - Mar. 08, 2015 Mar. 17, 2015	Mar. 09, 2015 - Mar. 15, 2015 Mar. 18, 2015	Mar. 16, 2015 - Mar. 17, 2015 Mar. 25, 2015
118	15DB0025 Construction of Slope Protection/Retaining Wall at Cawong River (East Side Portion of Dacanlao NHS), Brgy. Dacanlao, Calaca, Batangas 1st LD	Public Bidding	Php1,980,000.00	Feb. 24, 2015 Feb. 13, 2015	Feb. 27, 2015 - Mar. 05, 2015 Feb. 23, 2015	Mar. 06, 2015 Mar. 04, 2015	Mar. 18, 2015 Mar. 16, 2015	Mar. 19, 2015 - Mar. 20, 2015 Mar. 17, 2015	Mar. 21, 2015 - Mar. 27, 2015 Mar. 18, 2015	Mar. 28, 2015 - Mar. 31, 2015 Mar. 25, 2015
119	15DB0026 Construction/Rehabilitation of River Bank/Slope Protection along Nasugbu-Lian-Calatagan Road, Lian Bridge, Batangas	Public Bidding	Php4,900,000.00	Feb. 13, 2015 Feb. 13, 2015	Feb. 16, 2015 - Feb. 22, 2015 Feb. 23, 2015	Feb. 23, 2015 Mar. 04, 2015	Mar. 06, 2015 Mar. 16, 2015	Mar. 07, 2015 - Mar. 10, 2015 Mar. 17, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 18, 2015	Mar. 18, 2015 - Mar. 19, 2015 Mar. 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
120	15DB0027 Construction of Slope Protection, Brgy. Pantay, Batangas 1st LD	Public Bidding	Php9,950,000.00	Feb. 24, 2015 Feb. 13, 2015	Feb. 27, 2015 - Mar. 05, 2015 Feb. 23, 2015	Mar. 06, 2015 Mar. 04, 2015	Mar. 18, 2015 Mar. 16, 2015	Mar. 19, 2015 - Mar. 20, 2015 Mar. 17, 2015	Mar. 21, 2015 - Mar. 27, 2015 Mar. 18, 2015	Mar. 28, 2015 - Mar. 31, 2015 Mar. 25, 2015
121	15DB0028 Construction of Road, Barangay Dilao, Balayan, Batangas	Public Bidding	Php1,980,000.00	Mar. 02, 2015 Feb. 20, 2015	Mar. 06, 2015 - Mar. 12, 2015 Feb. 26, 2015	Mar. 13, 2015 Mar. 04, 2015	Mar. 25, 2015 Mar. 17, 2015	Mar. 26, 2015 - Mar. 27, 2015 Mar. 18, 2015	Mar. 28, 2015 - Apr. 07, 2015 Mar. 19, 2015	Apr. 08, 2015 - Apr. 10, 2015 Mar. 26, 2015
122	15DB0029 Construction of Multi-Purpose Building Structure, Brgy. Dalig, Mun. of Balayan, Batangas 1st LD	Public Bidding	Php2,970,000.00	Feb. 24, 2015 Feb. 24, 2015	Feb. 26, 2015 - Mar. 04, 2015 Feb. 26, 2015	Mar. 05, 2015 Mar. 05, 2015	Mar. 17, 2015 Mar. 17, 2015	Mar. 18, 2015 - Mar. 19, 2015 Mar. 18, 2015	Mar. 20, 2015 - Mar. 26, 2015 Mar. 19, 2015	Mar. 27, 2015 - Mar. 30, 2015 Mar. 26, 2015
123	15DB0030 Concreting of Sitio Talon FMR, Dalig, Balayan, Batangas	Public Bidding	Php1,990,000.00	Feb. 27, 2015 Feb. 27, 2015	Mar. 09, 2015 - Mar. 15, 2015 Mar. 09, 2015	Mar. 18, 2015 Mar. 18, 2015	Mar. 30, 2015 Mar. 30, 2015	Mar. 31, 2015 Mar. 31, 2015	Apr. 01, 2015 - Apr. 07, 2015 Apr. 01, 2015	Apr. 08, 2015 - Apr. 10, 2015 Apr. 13, 2015
124	15DB0031 Construction of 2 Units, 4 Storey, 8 Classroom at Taal NHS, Taal, Batangas	Public Bidding	Php30,143,678.26	Feb. 27, 2015 Feb. 27, 2015	Mar. 09, 2015 - Mar. 15, 2015 Mar. 09, 2015	Mar. 18, 2015 Mar. 18, 2015	Mar. 30, 2015 Mar. 30, 2015	Mar. 31, 2015 Mar. 31, 2015	Apr. 01, 2015 - Apr. 07, 2015 Apr. 01, 2015	Apr. 08, 2015 - Apr. 10, 2015 Apr. 13, 2015
125	15DB0032 Rehabilitation of Classroom/Academic Building, Wawa Elementary School (Ermita Type Bldg. 2), Nasugbu, Batangas 1st LD	Public Bidding	Php1,485,000.00	Feb. 20, 2015 Mar. 06, 2015	Feb. 23, 2015 - Mar. 01, 2015 Mar. 11, 2015	Mar. 04, 2015 Mar. 18, 2015	Mar. 16, 2015 Mar. 30, 2015	Mar. 17, 2015 - Mar. 19, 2015 Mar. 31, 2015	Mar. 20, 2015 - Mar. 26, 2015 Apr. 01, 2015	Mar. 27, 2015 - Mar. 30, 2015 Apr. 13, 2015
126	15DB0033 Repair/Rehabilitation and Construction of Farm-to-Market Road, Brgy. Payapa Ilaya	Public Bidding	Php2,487,500.00	Mar. 06, 2015 Mar. 06, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 11, 2015	Mar. 18, 2015 Mar. 18, 2015	Mar. 30, 2015 Mar. 30, 2015	Mar. 31, 2015 - Nov. 23, 2014 Mar. 31, 2015	Apr. 01, 2015 - Apr. 07, 2015 Apr. 01, 2015	Apr. 08, 2015 - Apr. 10, 2015 Apr. 13, 2015
127	15DB0034 Concreting of Brgy. Road, Brgy. Niyugan, Calaca, Batangas 1st LD	Public Bidding	Php1,980,000.00	Mar. 02, 2015 Mar. 06, 2015	Mar. 06, 2015 - Mar. 12, 2015 Mar. 11, 2015	Mar. 13, 2015 Mar. 18, 2015	Mar. 25, 2015 Mar. 30, 2015	Mar. 26, 2015 - Mar. 27, 2015 Mar. 31, 2015	Mar. 28, 2015 - Apr. 07, 2015 Apr. 01, 2015	Apr. 08, 2015 - Apr. 10, 2015 Apr. 13, 2015
128	15DB0035 Repair and Improvement of the MPB (Extension of Second Floor), Brgy. Calooan, Balayan, Batangas 1st LD	Public Bidding	Php1,980,000.00	Feb. 17, 2015 Mar. 06, 2015	Feb. 19, 2015 - Feb. 25, 2015 Mar. 11, 2015	Feb. 26, 2015 Mar. 18, 2015	Mar. 10, 2015 Mar. 30, 2015	Mar. 11, 2015 - Mar. 14, 2015 Mar. 31, 2015	Mar. 15, 2015 - Mar. 21, 2015 Apr. 01, 2015	Mar. 22, 2015 - Mar. 24, 2015 Apr. 13, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
129	15DB0036 Repair and Improvement of the MPB (Extension of Second Floor), Brgy. Caloocan, Balayan, Batangas 1st LD	Public Bidding	Php468,660.00	- -	Mar. 17, 2015 - Mar. 23, 2015 Mar. 17, 2015	Mar. 25, 2015 Mar. 25, 2015	Apr. 06, 2015 Apr. 06, 2015	Apr. 07, 2015 Nov. 23, 2014 Apr. 07, 2015	Apr. 08, 2015 - Apr. 13, 2015 Apr. 08, 2015	Apr. 14, 2015 - Apr. 16, 2015 Apr. 21, 2015
130	15DB0037 Construction of Farm-to-Market Road, Barangay Navotas, Balayan, Batangas 1st LD	Public Bidding	Php2,475,000.00	Mar. 05, 2015 Mar. 13, 2015	Mar. 10, 2015 - Mar. 16, 2015 Mar. 20, 2015	Mar. 18, 2015 Mar. 27, 2015	Mar. 30, 2015 Apr. 10, 2015	Mar. 31, 2015 - Apr. 05, 2015 Apr. 13, 2015	Apr. 06, 2015 - Apr. 12, 2015 Apr. 17, 2015	Apr. 13, 2015 - Apr. 14, 2015 Apr. 24, 2015
131	15DB0038 Repair/Rehabilitation and Construction of Farm-to-Market Road, Maigsing Dahilig, Lemery, Batangas	Public Bidding	Php4,975,000.00	Mar. 13, 2015 Mar. 13, 2015	Mar. 20, 2015 - Mar. 26, 2015 Mar. 20, 2015	Mar. 27, 2015 Mar. 27, 2015	Apr. 08, 2015 Apr. 10, 2015	Apr. 09, 2015 - Apr. 10, 2015 Apr. 13, 2015	Apr. 11, 2015 - Apr. 17, 2015 Apr. 17, 2015	Apr. 18, 2015 - Apr. 21, 2015 Apr. 24, 2015
132	15DB0039 Construction/Rehabilitation of River Bank/Slope Protection along Palico-Balayan-Batangas Road, Cawong Bridge, Calaca, Batangas 1st LD	Public Bidding	Php9,800,000.00	Feb. 10, 2015 Mar. 13, 2015	Feb. 13, 2015 - Feb. 19, 2015 Mar. 20, 2015	Feb. 18, 2015 Mar. 27, 2015	Mar. 04, 2015 Apr. 10, 2015	Mar. 05, 2015 - Mar. 08, 2015 Apr. 13, 2015	Mar. 09, 2015 - Mar. 15, 2015 Apr. 17, 2015	Mar. 16, 2015 - Mar. 17, 2015 Apr. 24, 2015
133	15DB0040 Repair and Improvement of MPB (Stage), Brgy. Butong, Batangas 1st LD	Public Bidding	Php1,980,000.00	Feb. 17, 2015 Mar. 13, 2015	Feb. 19, 2015 - Feb. 25, 2015 Mar. 20, 2015	Feb. 26, 2015 Mar. 27, 2015	Mar. 10, 2015 Apr. 10, 2015	Mar. 11, 2015 - Mar. 14, 2015 Apr. 13, 2015	Mar. 15, 2015 - Mar. 21, 2015 Apr. 17, 2015	Mar. 22, 2015 - Mar. 24, 2015 Apr. 24, 2015
134	15DB0041 Construction of MPB, Poblacion, Balayan, Batangas 1st LD	Public Bidding	Php4,455,000.00	Feb. 20, 2015 Apr. 24, 2015	Feb. 23, 2015 - Mar. 01, 2015 May 01, 2015	Mar. 04, 2015 May 08, 2015	Mar. 16, 2015 May 20, 2015	Mar. 17, 2015 - Mar. 19, 2015 May 21, 2015	Mar. 20, 2015 - Mar. 26, 2015 May 22, 2015	Mar. 27, 2015 - Mar. 30, 2015 May 29, 2015
135	15DB0042 Construction of Covered Canal, Brgy. Baclaran, Balayan, Batangas 1st LD	Public Bidding	Php1,485,000.00	Mar. 02, 2015 Mar. 13, 2015	Mar. 06, 2015 - Mar. 12, 2015 Mar. 20, 2015	Mar. 13, 2015 Mar. 27, 2015	Mar. 25, 2015 Apr. 10, 2015	Mar. 26, 2015 - Mar. 27, 2015 Apr. 13, 2015	Mar. 28, 2015 - Apr. 07, 2015 Apr. 17, 2015	Apr. 08, 2015 - Apr. 10, 2015 Apr. 24, 2015
136	15DB0043 Widening of Permanent Bridge, Seiran Bridge (B00046LZ) along Palico-Balayan-Lemery-Taal Diversion Road	Public Bidding	Php29,400,000.00	Feb. 20, 2015 Mar. 13, 2015	Feb. 23, 2015 - Mar. 01, 2015 Mar. 20, 2015	Mar. 04, 2015 Mar. 27, 2015	Mar. 16, 2015 Apr. 10, 2015	Mar. 17, 2015 - Mar. 19, 2015 Apr. 13, 2015	Mar. 20, 2015 - Mar. 26, 2015 Apr. 17, 2015	Mar. 27, 2015 - Mar. 30, 2015 Apr. 24, 2015
137	15DB0044 Improvement of Road including Drainage, Brgys. Pantalan, Talangan and Poblacion I, Nasugbu, Batangas 1st LD	Public Bidding	Php2,000,000.00	Mar. 02, 2015 Mar. 23, 2015	Mar. 06, 2015 - Mar. 12, 2015 Mar. 31, 2015	Mar. 13, 2015 Apr. 08, 2015	Mar. 25, 2015 Apr. 20, 2015	Mar. 26, 2015 - Mar. 27, 2015 Apr. 21, 2015	Mar. 28, 2015 - Apr. 07, 2015 Apr. 22, 2015	Apr. 08, 2015 - Apr. 10, 2015 Apr. 24, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
138	15DB0045 Construction of Bridge and Rehabilitation of Brgy. Road from Poblacion 3-Brgy. Ipi, Taal, Batangas 1st LD	Public Bidding	Php9,900,000.00	Mar. 05, 2015 Mar. 27, 2015	Mar. 10, 2015 - Mar. 16, 2015 Apr. 02, 2015	Mar. 18, 2015 Apr. 09, 2015	Mar. 30, 2015 Apr. 21, 2015	Mar. 31, 2015 - Apr. 05, 2015 Apr. 22, 2015	Apr. 06, 2015 - Apr. 12, 2015 Apr. 23, 2015	Apr. 13, 2015 - Apr. 14, 2015 Apr. 27, 2015
139	15DB0046 Widening of National Roads, Tagaytay-Nasugbu Road, K0079+100-K0080+000	Public Bidding	Php19,600,000.00	Feb. 10, 2015 Mar. 27, 2015	Feb. 13, 2015 - Feb. 19, 2015 Apr. 02, 2015	Feb. 18, 2015 Apr. 09, 2015	Mar. 04, 2015 Apr. 21, 2015	Mar. 05, 2015 - Mar. 08, 2015 Apr. 22, 2015	Mar. 09, 2015 - Mar. 15, 2015 Apr. 23, 2015	Mar. 16, 2015 - Mar. 17, 2015 Apr. 27, 2015
140	15DB0047 Construction of Farm-to-Market Road, Barangay District No. 5, Balayan, Batangas 1st LD	Public Bidding	Php2,475,000.00	Mar. 05, 2015 Mar. 27, 2015	Mar. 10, 2015 - Mar. 16, 2015 Apr. 02, 2015	Mar. 18, 2015 Apr. 09, 2015	Mar. 30, 2015 Apr. 21, 2015	Mar. 31, 2015 - Apr. 05, 2015 Apr. 22, 2015	Apr. 06, 2015 - Apr. 12, 2015 Apr. 23, 2015	Apr. 13, 2015 - Apr. 14, 2015 Apr. 27, 2015
141	15DB0048 Construction of Farm-to-Market Road, Sitio Cumbento and Sitio Hulo, Brgy. Looc, Nasugbu, Batangas 1st LD	Public Bidding	Php1,000,000.00	Mar. 05, 2015 Apr. 08, 2015	Mar. 10, 2015 - Mar. 16, 2015 Apr. 17, 2015	Mar. 18, 2015 Apr. 24, 2015	Mar. 30, 2015 May 06, 2015	Mar. 31, 2015 - Apr. 05, 2015 May 07, 2015	Apr. 06, 2015 - Apr. 12, 2015 May 08, 2015	Apr. 13, 2015 - Apr. 14, 2015 May 19, 2015
142	15DB0049 Construction of Rain Water Collectors	Public Bidding	Php500,000.00	Apr. 08, 2015 Apr. 08, 2015	Apr. 17, 2015 - Apr. 23, 2015 Apr. 17, 2015	Apr. 24, 2015 Apr. 24, 2015	May 06, 2015 May 06, 2015	May 07, 2015 May 07, 2015	May 08, 2015 - May 13, 2015 May 08, 2015	May 14, 2015 - May 18, 2015 May 19, 2015
143	15DB0050 Construction of MPB, Brgy. Bunducan and Brgy. Balaytigue, Nasugbu, Batangas 1st LD	Public Bidding	Php2,000,000.00	Feb. 17, 2015 Apr. 08, 2015	Feb. 19, 2015 - Feb. 25, 2015 Apr. 17, 2015	Feb. 26, 2015 Apr. 24, 2015	Mar. 10, 2015 May 06, 2015	Mar. 11, 2015 - Mar. 14, 2015 May 07, 2015	Mar. 15, 2015 - Mar. 21, 2015 May 08, 2015	Mar. 22, 2015 - Mar. 24, 2015 May 19, 2015
144	15DB0051 Repair and Improvement of Multi-Purpose Building, Brgys. Anak-Dagat, Malinis, Magulhan and Sinisian East, Municipality of Lemery, Batangas 1st LD	Public Bidding	Php6,874,384.42	Feb. 24, 2015 Apr. 08, 2015	Feb. 26, 2015 - Mar. 04, 2015 Apr. 17, 2015	Mar. 05, 2015 Apr. 24, 2015	Mar. 17, 2015 May 06, 2015	Mar. 18, 2015 - Mar. 19, 2015 May 07, 2015	Mar. 20, 2015 - Mar. 26, 2015 May 08, 2015	Mar. 27, 2015 - Mar. 30, 2015 May 19, 2015
145	15DB0052 Construction of MPB, Bungahan and Poblacion 5, Lian, Batangas	Public Bidding	Php2,000,000.00	Feb. 13, 2015 Apr. 08, 2015	Feb. 16, 2015 - Feb. 22, 2015 Apr. 17, 2015	Feb. 23, 2015 Apr. 24, 2015	Mar. 06, 2015 May 06, 2015	Mar. 07, 2015 - Mar. 10, 2015 May 07, 2015	Mar. 11, 2015 - Mar. 17, 2015 May 08, 2015	Mar. 18, 2015 - Mar. 19, 2015 May 19, 2015
146	15DB0053 Construction of Multi-Purpose Building, Barangay Luntal, Taal, Batangas 1st LD	Public Bidding	Php1,000,000.00	Feb. 24, 2015 Apr. 08, 2015	Feb. 27, 2015 - Mar. 05, 2015 Apr. 17, 2015	Mar. 06, 2015 Apr. 24, 2015	Mar. 18, 2015 May 06, 2015	Mar. 19, 2015 - Mar. 20, 2015 May 07, 2015	Mar. 21, 2015 - Mar. 27, 2015 May 08, 2015	Mar. 28, 2015 - Mar. 31, 2015 May 19, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
147	15DB0054 Construction of Multi-Purpose Building Structure, Brgy. Tamayo, Municipality of Calaca, Batangas 1st	Public Bidding	Php1,980,000.00	Feb. 24, 2015 Apr. 08, 2015	Feb. 26, 2015 - Mar. 04, 2015 Apr. 17, 2015	Mar. 05, 2015 Apr. 24, 2015	Mar. 17, 2015 May 06, 2015	Mar. 18, 2015 - Mar. 19, 2015 May 07, 2015	Mar. 20, 2015 - Mar. 26, 2015 May 08, 2015	Mar. 27, 2015 - Mar. 30, 2015 May 19, 2015
148	15DB0055 Construction/Improvement of Road, Brgy. Bolbok, Taal, Batangas 1st LD	Public Bidding	Php1,980,000.00	Apr. 08, 2015 Apr. 08, 2015	Apr. 17, 2015 - Apr. 23, 2015 Apr. 17, 2015	Apr. 24, 2015 Apr. 24, 2015	May 06, 2015 May 06, 2015	May 07, 2015 May 07, 2015	May 08, 2015 - May 13, 2015 May 08, 2015	May 14, 2015 - May 18, 2015 May 19, 2015
149	15DB0056 Repair and Improvement of Multi-Purpose Building, Brgys. Loma and Bisaya, Municipality of Calaca, Batangas 1st LD	Public Bidding	Php3,465,000.00	Feb. 24, 2015 Apr. 08, 2015	Feb. 26, 2015 - Mar. 04, 2015 Apr. 17, 2015	Mar. 05, 2015 Apr. 24, 2015	Mar. 17, 2015 May 06, 2015	Mar. 18, 2015 - Mar. 19, 2015 May 07, 2015	Mar. 20, 2015 - Mar. 26, 2015 May 08, 2015	Mar. 27, 2015 - Mar. 30, 2015 May 19, 2015
150	15DB0057 Repair and Maintenance of Drainage Structure along Palico-Balayan-Lemery-Taal Diversion Road, K0129+976.40-K0130+090.40	Public Bidding	Php495,435.56	- -	Apr. 24, 2015 - Apr. 30, 2015 Apr. 24, 2015	Apr. 30, 2015 Apr. 30, 2015	May 13, 2015 May 13, 2015	May 14, 2015 May 14, 2015	May 15, 2015 - May 20, 2015 May 15, 2015	May 21, 2015 - May 25, 2015 May 25, 2015
151	15DB0058 Construction/Improvement of MPB, Poblacion, Taal, Batangas 1st LD	Public Bidding	Php3,960,000.00	Feb. 20, 2015 Apr. 24, 2015	Feb. 23, 2015 - Mar. 01, 2015 Apr. 29, 2015	Mar. 04, 2015 May 06, 2015	Mar. 16, 2015 May 18, 2015	Mar. 17, 2015 - Mar. 19, 2015 May 19, 2015	Mar. 20, 2015 - Mar. 26, 2015 May 20, 2015	Mar. 27, 2015 - Mar. 30, 2015 May 28, 2015
152	15DB0059 Construction of Farm-to-Market Road, Calatagan, Batangas 1st LD	Public Bidding	Php4,950,000.00	Mar. 05, 2015 Apr. 24, 2015	Mar. 10, 2015 - Mar. 16, 2015 Apr. 29, 2015	Mar. 18, 2015 May 06, 2015	Mar. 30, 2015 May 18, 2015	Mar. 31, 2015 - Apr. 05, 2015 May 19, 2015	Apr. 06, 2015 - Apr. 12, 2015 May 20, 2015	Apr. 13, 2015 - Apr. 14, 2015 May 28, 2015
153	15DB0060 Repair and Improvement of Multi-Purpose Building, Brgys. Cubamba and Cultihan, Municipality of Taal, Batangas 1st LD	Public Bidding	Php2,475,000.00	Feb. 24, 2015 Apr. 29, 2015	Feb. 26, 2015 - Mar. 04, 2015 May 06, 2015	Mar. 05, 2015 May 13, 2015	Mar. 17, 2015 May 25, 2015	Mar. 18, 2015 - Mar. 19, 2015 May 26, 2015	Mar. 20, 2015 - Mar. 26, 2015 May 27, 2015	Mar. 27, 2015 - Mar. 30, 2015 May 29, 2015
154	15DB0061 Construction/Improvement of MPB, Poblacion, Lemery, Batangas 1st LD	Public Bidding	Php3,465,000.00	Feb. 20, 2015 Apr. 29, 2015	Feb. 23, 2015 - Mar. 01, 2015 May 06, 2015	Mar. 04, 2015 May 13, 2015	Mar. 16, 2015 May 25, 2015	Mar. 17, 2015 - Mar. 19, 2015 May 26, 2015	Mar. 20, 2015 - Mar. 26, 2015 May 27, 2015	Mar. 27, 2015 - Mar. 30, 2015 May 29, 2015
155	15DB0062 Construction/Rehabilitation of Floodway, Barangay Mailigaya, Lemery, Batangas	Public Bidding	Php9,800,000.00	Feb. 13, 2015 Apr. 29, 2015	Feb. 16, 2015 - Feb. 22, 2015 May 06, 2015	Feb. 23, 2015 May 13, 2015	Mar. 06, 2015 May 25, 2015	Mar. 07, 2015 - Mar. 10, 2015 May 26, 2015	Mar. 11, 2015 - Mar. 17, 2015 May 27, 2015	Mar. 18, 2015 - Mar. 19, 2015 May 29, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
156	15DB0063 Construction of Water Supply/System, Municipality of Lian, Batangas 1st LD	Public Bidding	Php2,475,000.00	Mar. 05, 2015 Apr. 29, 2015	Mar. 10, 2015 - Mar. 16, 2015 May 06, 2015	Mar. 18, 2015 May 13, 2015	Mar. 30, 2015 May 25, 2015	Mar. 31, 2015 - Apr. 05, 2015 May 26, 2015	Apr. 06, 2015 - Apr. 12, 2015 May 27, 2015	Apr. 13, 2015 - Apr. 14, 2015 May 29, 2015
157	15DB0064 Construction of Multi-Purpose Building, Poblacion, Lian, Batangas 1st LD	Public Bidding	Php1,000,000.00	Feb. 24, 2015 May 04, 2015	Feb. 26, 2015 - Mar. 04, 2015 May 09, 2015	Mar. 05, 2015 May 15, 2015	Mar. 17, 2015 May 28, 2015	Mar. 18, 2015 - Mar. 19, 2015 May 29, 2015	Mar. 20, 2015 - Mar. 26, 2015 June 01, 2015	Mar. 27, 2015 - Mar. 30, 2015 June 09, 2015
158	15DB0065 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Construction of Ternate-Nasugbu Road	Public Bidding	Php49,000,000.00	Feb. 24, 2015 May 04, 2015	Feb. 27, 2015 - Mar. 05, 2015 May 09, 2015	Mar. 06, 2015 May 15, 2015	Mar. 18, 2015 May 28, 2015	Mar. 19, 2015 - Mar. 20, 2015 May 29, 2015	Mar. 21, 2015 - Mar. 27, 2015 June 01, 2015	Mar. 28, 2015 - Mar. 31, 2015 June 09, 2015
159	15DB0066 Widening of Permanent Bridge, Bayudbod Bridge (B00099LZ) along Tagaytay-Nasugbu Road	Public Bidding	Php25,284,000.00	Mar. 02, 2015 May 04, 2015	Mar. 06, 2015 - Mar. 12, 2015 May 09, 2015	Mar. 13, 2015 May 15, 2015	Mar. 25, 2015 May 28, 2015	Mar. 26, 2015 - Mar. 27, 2015 May 29, 2015	Mar. 28, 2015 - Apr. 07, 2015 June 01, 2015	Apr. 08, 2015 - Apr. 10, 2015 June 09, 2015
160	15DB0067 Widening of Permanent Bridge, Palanas Bridge (B01291LZ) along Palico-Balayan-Lemery-Batangas Road	Public Bidding	Php21,560,000.00	Mar. 02, 2015 May 04, 2015	Mar. 06, 2015 - Mar. 12, 2015 May 09, 2015	Mar. 13, 2015 May 15, 2015	Mar. 25, 2015 May 28, 2015	Mar. 26, 2015 - Mar. 27, 2015 May 29, 2015	Mar. 28, 2015 - Apr. 07, 2015 June 01, 2015	Apr. 08, 2015 - Apr. 10, 2015 June 09, 2015
161	15DB0068 Preliminary and Detailed Engineering for the Proposed FY 2016 Projects	Public Bidding	Php3,500,000.00	May 12, 2015 May 12, 2015	May 16, 2015 - May 22, 2015 May 16, 2015	May 22, 2015 May 22, 2015	June 05, 2015 June 05, 2015	June 06, 2015 - June 14, 2015 June 08, 2015	June 15, 2015 - June 21, 2015 June 09, 2015	June 22, 2015 - June 25, 2015 June 15, 2015
162	15DB0069 Strengthening/Retrofitting of bagong Pook Bridge along Brgy. Luntal, Tuy-Brgy. 4, Lian Road, Lian, Batangas 1st LD	Public Bidding	Php7,425,000.00	Feb. 10, 2015 May 12, 2015	Feb. 13, 2015 - Feb. 19, 2015 May 16, 2015	Feb. 18, 2015 May 22, 2015	Mar. 04, 2015 June 05, 2015	Mar. 05, 2015 - Mar. 08, 2015 June 08, 2015	Mar. 09, 2015 - Mar. 15, 2015 June 09, 2015	Mar. 16, 2015 - Mar. 17, 2015 June 15, 2015
163	15DB0070 Rehabilitation/Repair/Improvement of Municipal Hall, Lemery, Batangas 1st LD	Public Bidding	Php4,950,000.00	Feb. 24, 2015 May 12, 2015	Feb. 27, 2015 - Mar. 05, 2015 May 16, 2015	Mar. 06, 2015 May 22, 2015	Mar. 18, 2015 June 05, 2015	Mar. 19, 2015 - Mar. 20, 2015 June 08, 2015	Mar. 21, 2015 - Mar. 27, 2015 June 09, 2015	Mar. 28, 2015 - Mar. 31, 2015 June 15, 2015
164	15DB0071 Construction/Rehabilitation of Floodway, Barangay Bagong Silat, Lemery, Batangas	Public Bidding	Php9,800,000.00	Feb. 13, 2015 May 12, 2015	Feb. 16, 2015 - Feb. 22, 2015 May 16, 2015	Feb. 23, 2015 May 22, 2015	Mar. 06, 2015 June 05, 2015	Mar. 07, 2015 - Mar. 10, 2015 June 08, 2015	Mar. 11, 2015 - Mar. 17, 2015 June 09, 2015	Mar. 18, 2015 - Mar. 19, 2015 June 15, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
165	15DB0072 Rental of Equipment for the Repair & Maintenance of National Secondary Roads along Balayan-Ballbago K0107+031-K0107+040, K0107+112-K0107+121	Public Bidding	Php90,993.56	May 15, 2015 May 15, 2015	May 22, 2015 - May 28, 2015 May 22, 2015	May 29, 2015 May 29, 2015	June 10, 2015 June 10, 2015	June 11, 2015 June 11, 2015	June 12, 2015 - June 18, 2015 June 15, 2015	June 19, 2015 - June 22, 2015 June 19, 2015
166	15DB0073 Construction/Improvement of MPB, Poblacion 4, Calaca, Batangas 1st LD	Public Bidding	Php3,960,000.00	Feb. 20, 2015 May 15, 2015	Feb. 23, 2015 - Mar. 01, 2015 May 22, 2015	Mar. 04, 2015 May 29, 2015	Mar. 16, 2015 June 10, 2015	Mar. 17, 2015 - Mar. 19, 2015 June 11, 2015	Mar. 20, 2015 - Mar. 26, 2015 June 15, 2015	Mar. 27, 2015 - Mar. 30, 2015 June 19, 2015
167	15DB0074 Construction of Tolentino Bridge along Brgy. 4- Brgy. 9 Road (Tolentino Boulevard St.), Brgy. 4, Balayan, Batangas 1st LD	Public Bidding	Php14,850,000.00	Mar. 05, 2015 May 22, 2015	Mar. 16, 2015 - Mar. 22, 2015 May 29, 2015	Mar. 25, 2015 June 05, 2015	Apr. 06, 2015 June 22, 2015	Apr. 07, 2015 - Apr. 10, 2015 June 23, 2015	Apr. 11, 2015 - Apr. 17, 2015 June 24, 2015	Apr. 18, 2015 - Apr. 21, 2015 June 26, 2015
168	15DB0075 Repair/Improvement of Covered Court, Tuy, Batangas 1st LD	Public Bidding	Php7,920,000.00	Feb. 17, 2015 May 22, 2015	Feb. 19, 2015 - Feb. 25, 2015 May 29, 2015	Feb. 26, 2015 June 05, 2015	Mar. 10, 2015 June 17, 2015	Mar. 11, 2015 - Mar. 14, 2015 June 18, 2015	Mar. 15, 2015 - Mar. 21, 2015 June 24, 2015	Mar. 22, 2015 - Mar. 24, 2015 June 26, 2015
169	15DB0076 Repair/Rehabilitation and Construction of Farm-to-Market Road, Brgy. Dao, Balayan, Batangas	Public Bidding	Php4,975,000.00	June 01, 2015 June 01, 2015	June 05, 2015 - June 11, 2015 June 05, 2015	June 15, 2015 June 15, 2015	June 26, 2015 June 26, 2015	June 27, 2015 - June 29, 2015 	June 30, 2015 - July 06, 2015 	July 07, 2015 - July 10, 2015
170	15DB0077 Repair/Rehabilitation and Construction of Farm-to-Market Road, Brgy. Duhatan, Balayan, Batangas	Public Bidding	Php4,975,000.00	June 01, 2015 June 01, 2015	June 05, 2015 - June 11, 2015 June 05, 2015	June 15, 2015 June 15, 2015	June 26, 2015 June 26, 2015	June 27, 2015 - June 29, 2015 	June 30, 2015 - July 06, 2015 	July 07, 2015 - July 10, 2015
171	15DB0078 Repair/Rehabilitation and Construction of Farm-to-Market Road, Brgy. Cahil, Calaca, Batangas	Public Bidding	Php4,975,000.00	June 01, 2015 June 01, 2015	June 05, 2015 - June 11, 2015 June 05, 2015	June 15, 2015 June 15, 2015	June 26, 2015 June 26, 2015	June 27, 2015 - June 29, 2015 	June 30, 2015 - July 06, 2015 	July 07, 2015 - July 10, 2015
172	15DB0079 Repair/Rehabilitation and Construction of Farm-to-Market Rd., Brgy. Coral ni Lopez, Calaca, Batangas	Public Bidding	Php4,975,000.00	June 01, 2015 June 01, 2015	June 05, 2015 - June 11, 2015 June 05, 2015	June 15, 2015 June 15, 2015	June 26, 2015 June 26, 2015	June 27, 2015 - June 29, 2015 	June 30, 2015 - July 06, 2015 	July 07, 2015 - July 10, 2015
173	15DB0080 Repair/Rehabilitation and Construction of Farm-to-Market Road, Brgy. Dita, Lemery, Batangas	Public Bidding	Php4,975,000.00	June 01, 2015 June 01, 2015	June 05, 2015 - June 11, 2015 June 05, 2015	June 15, 2015 June 15, 2015	June 26, 2015 June 26, 2015	June 27, 2015 - June 29, 2015 	June 30, 2015 - July 06, 2015 	July 07, 2015 - July 10, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
174	15DB0081 Repair/Rehabilitation/Improvement (Additional Pavement Width), Tagaytay-Nasugbu Road, Nasugbu, Batangas (S05790LZ), K0078+000-K0079+000, with exceptions	Public Bidding	Php11,380,000.00	June 01, 2015 June 01, 2015	June 05, 2015 - June 11, 2015 June 05, 2015	June 15, 2015 June 15, 2015	June 26, 2015 June 26, 2015	June 27, 2015 - June 29, 2015	June 30, 2015 - July 06, 2015	July 07, 2015 - July 10, 2015
175	Widening of Permanent Bridge, Laguile Bridge (B00049LZ) along Palico-Balayan-Lemery-Taal Diversion Road	Public Bidding	Php43,807,000.00	Mar. 05, 2015	Mar. 10, 2015 - Mar. 16, 2015	Mar. 18, 2015	Mar. 30, 2015	Mar. 31, 2015 - Apr. 05, 2015	Apr. 06, 2015 - Apr. 12, 2015	Apr. 13, 2015 - Apr. 14, 2015
176	Local Infrastructure Program - Construction of Bridge (Bagong Pook) along Brgy. Luntal, Tuy-Brgy. 4 Lian Road, Lian, Batangas 1st LD	Public Bidding	Php44,550,000.00	Feb. 10, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 18, 2015	Mar. 04, 2015	Mar. 05, 2015 - Mar. 08, 2015	Mar. 09, 2015 - Mar. 15, 2015	Mar. 16, 2015 - Mar. 17, 2015
177	Construction/Opening of Aguinaldo-Magallanes-Nasugbu Road (East-West Road) up to Gravel Surface and Construction of Bridge, Nasugbu Section, Batangas 1st LD	Public Bidding	Php49,000,000.00	Mar. 05, 2015	Mar. 16, 2015 - Mar. 22, 2015	Mar. 25, 2015	Apr. 06, 2015	Apr. 07, 2015 - Apr. 10, 2015	Apr. 11, 2015 - Apr. 17, 2015	Apr. 18, 2015 - Apr. 21, 2015
REGION IV-A - Batangas 3rd District Engineering Office										
178	15DC0048 Local Infrastructure Program - Construction of Drainage System, Brgy. Poblacion 1, Cuenca, Batangas 3rd LD	Public Bidding	Php3,500,000.00	May 15, 2015	May 22, 2015	May 28, 2015	June 10, 2015	June 11, 2015	June 19, 2015	July 13, 2015
179	15DC0049 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Brgy. Bagumbayan, Tanauan City, Batangas 3rd LD	Public Bidding	Php2,500,000.00	May 15, 2015	May 22, 2015	May 28, 2015	June 10, 2015	June 11, 2015	June 19, 2015	July 13, 2015
180	15DC0050 Local Infrastructure Program - Improvement of Multi-Purpose Building, Brgy. Hipit, San Nicolas, Brgy. Labac, Cuenca, Brgy. Balangon, Agoncillo, Batangas 3rd LD	Public Bidding	Php5,000,000.00	May 15, 2015	May 22, 2015	May 28, 2015	June 10, 2015	June 11, 2015	June 19, 2015	July 13, 2015
181	15DC0051 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors	Public Bidding	Php500,000.00	May 15, 2015	May 22, 2015	May 28, 2015	June 10, 2015	June 11, 2015	June 19, 2015	July 13, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
182	15DC0052 Local Infrastructure Program - Construction/Rehab/Improvement of Level III Water System, Mun. of Laurel, Brgy. San Gabriel, Laurel, Batangas 3rd LD	Public Bidding	Php2,000,000.00	May 15, 2015	May 22, 2015	May 28, 2015	June 10, 2015	June 11, 2015	June 19, 2015	July 13, 2015
183	15DC0053 Local Infrastructure Program - Strengthening/Retrofitting of Alas-as Bridge along Brgy. Poblacion Brgy. San Gregorio Road, Laurel, Batangas 3rd LD	Public Bidding	Php12,500,000.00	May 15, 2015	May 22, 2015	May 28, 2015	June 10, 2015	June 11, 2015	June 19, 2015	July 13, 2015
184	15DC0054 Local Infrastructure Program - Construction of Multi-Purpose Building, Poblacion 3, Cuenca, Bats.	Public Bidding	Php2,000,000.00	May 15, 2015	May 22, 2015	May 28, 2015	June 10, 2015	June 11, 2015	June 19, 2015	July 13, 2015
185	15DC0055 Local Infrastructure Program - Construction of 2 Storey, 4 Classroom School Building, Luyos NHS, Brgy. Luyos, Tanauan City, Batangas 3rd LD	Public Bidding	Php9,000,000.00	May 15, 2015	May 22, 2015	May 28, 2015	June 10, 2015	June 11, 2015	June 19, 2015	July 13, 2015
186	15DC0056 Local Infrastructure Program - Construction of 2 Storey, 4 Classroom School Building, Gen. Malvar North Central School, Brgy. Poblacion 4, Sto. Tomas, Batangas 3rd LD	Public Bidding	Php9,000,000.00	May 15, 2015	May 22, 2015	May 28, 2015	June 10, 2015	June 11, 2015	June 19, 2015	July 13, 2015
187	15DC0057 Local Infrastructure Program - Construction of 2 Storey, 6 Classroom School Building, Barangay Banyaga, Agoncillo, Batangas 3rd LD	Public Bidding	Php12,500,000.00	May 20, 2015	May 27, 2015	June 04, 2015	June 16, 2015	June 17, 2015	June 25, 2015	July 19, 2015
188	15DC0058 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas, Trapiche FMR, Trapiche, Tanauan City, Batangas 3rd LD	Public Bidding	Php5,000,000.00	May 21, 2015	May 28, 2015	June 04, 2015	June 16, 2015	June 17, 2015	June 25, 2015	July 19, 2015
189	15DC0059 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas, Trapiche FMR, Poblacion 1-Taal Lake FMR, Poblacion 1, Sta. Teresita, Batangas	Public Bidding	Php5,500,000.00	May 21, 2015	May 28, 2015	June 04, 2015	June 16, 2015	June 17, 2015	June 25, 2015	July 19, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
190	15DC0060 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas, Maabud South FMR, Maabud South, San Nicolas, Batangas	Public Bidding	Php5,000,000.00	May 21, 2015	May 28, 2015	June 04, 2015	June 16, 2015	June 17, 2015	June 25, 2015	July 19, 2015
191	15DC0061 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas, Pamiga FMR, Pamiga, Agoncillo, Batangas	Public Bidding	Php5,000,000.00	May 21, 2015	May 28, 2015	June 04, 2015	June 16, 2015	June 17, 2015	June 25, 2015	July 19, 2015
192	15DC0062 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas, Quiling FMR, Quiling, Talisay, Batangas	Public Bidding	Php5,000,000.00	May 21, 2015	May 28, 2015	June 04, 2015	June 16, 2015	June 17, 2015	June 25, 2015	July 19, 2015
193	15DC0063 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas, Santol FMR, Santol, Mataas na Kahoy, Bats.	Public Bidding	Php5,000,000.00	May 21, 2015	May 28, 2015	June 04, 2015	June 16, 2015	June 17, 2015	June 25, 2015	July 19, 2015
194	15DC0064 K0069+670 - K0070+773 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas, Santol FMR, Janopol Oriental FMR, Janopol Oriental, Tanauan City, Batangas	Public Bidding	Php5,000,000.00	May 21, 2015	May 28, 2015	June 04, 2015	June 16, 2015	June 17, 2015	June 25, 2015	July 19, 2015
195	15DC0065 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas, Santol FMR, Balakilong FMR, Balakilong, Laurel, Batangas	Public Bidding	Php5,000,000.00	May 21, 2015	May 28, 2015	June 04, 2015	June 16, 2015	June 17, 2015	June 25, 2015	July 19, 2015
196	15DC0066 Local Infrastructure Program - Construction/Rehab/Improvement of Level III Water System, Mun. of Cuenca, Batangas 3rd LD	Public Bidding	Php2,000,000.00	May 21, 2015	May 28, 2015	June 04, 2015	June 16, 2015	June 17, 2015	June 25, 2015	July 19, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGION IV-A - Batangas 4th District Engineering Office										
197	15DD0001 Widening of National Rds., Arterial Roads, Outside N1, Manila-Batangas Road (Banay-Banay Section), K0086+755-K0088+330, San Jose, Batangas	Public Bidding	Php 49,000,000.00	Dec. 29, 2014	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015	Jan. 26, 2015	Jan. 26, 2015 - Jan. 31, 2015	Feb. 01, 2015 - Feb. 02, 2015	Feb. 03, 2015
198	15DD0002 Widening of National Roads, Secondary Roads, Rosario-San Juan Road, K0130+638-K0133+(-316) Rosario, Batangas	Public Bidding	Php 48,265,000.00	Dec. 29, 2014	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015	Jan. 26, 2015	Jan. 26, 2015 - Jan. 31, 2015	Feb. 01, 2015 - Feb. 02, 2015	Feb. 03, 2015
199	15DD0003 Off-Carriageway Improvement of Rosario-San Juan Rd., K0140+358-K0141+660, San Juan, Batangas	Public Bidding	Php 38,797,715.25	Dec. 29, 2014	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015	Jan. 26, 2015	Jan. 26, 2015 - Jan. 31, 2015	Feb. 01, 2015 - Feb. 02, 2015	Feb. 03, 2015
200	15DD0004 Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse and Landslide, Secondary Rd., Batangas-Lobo Road, K0124+000-K0124+280, K0124+720-K0125+835, K0126+077-K0126+823, Taysan, Batangas	Public Bidding	Php 49,000,000.00	Jan. 07, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 05, 2015	Feb. 05, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 17, 2015	Feb. 18, 2015 - Feb. 21, 2015
201	15DD0005 Off-Carriageway Improvement of Batangas-Lobo Road, K0120+285-K0121+169, Taysan, Batangas	Public Bidding	Php 26,068,000.00	Jan. 07, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 05, 2015	Feb. 05, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 17, 2015	Feb. 18, 2015 - Feb. 21, 2015
202	15DD0006 Construction/Rehabilitation of Drainage/Protection Works along Rosario-San Juan Road, Puting Kahoy Section, Rosario, Batangas	Public Bidding	Php 14,700,000.00	Jan. 07, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 05, 2015	Feb. 05, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 17, 2015	Feb. 18, 2015 - Feb. 21, 2015
203	15DD0007 Off-Carriageway Improvement of Rosario-San Juan Rd., K0140+358-K0141+660, San Juan, Batangas	Public Bidding	Php 38,797,715.25	Jan. 14, 2015	Jan. 23, 2015 - Jan. 29, 2015	Jan. 30, 2015	Feb. 12, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Feb. 28, 2015
204	15DD0008 Construction/Rehabilitation of Drainage/Protection Works along Batangas-Quezon Road, Bago-Sabang Section, Ibaan, Batangas	Public Bidding	Php 9,799,922.24	Jan. 14, 2015	Jan. 23, 2015 - Jan. 29, 2015	Jan. 30, 2015	Feb. 12, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Feb. 28, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
205	15DD0009 Rehabilitation/Improvement of San Jose-Ibaan Rd. Ibaan Section, Road Link from STAR Tollway to Batangas-Quezon Road and San Juan-Laiya Road leading to various beaches, Laiya, San Juan, Bats.	Public Bidding	Php 19,600,000.00	Jan. 14, 2015	Jan. 23, 2015 - Jan. 29, 2015	Jan. 30, 2015	Feb. 12, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Feb. 28, 2015
206	15DD0010 Rehabilitation/Improvement of San Jose-Ibaan Rd. (San Jose Section), Conjoining the STAR Tollway Entry/Exit at Ibaan, Batangas, San Jose Section, San Jose, Batangas	Public Bidding	Php 49,000,000.00	Jan. 25, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 09, 2015	Feb. 23, 2015	Feb. 23, 2015 - Feb. 28, 2015	Mar. 01, 2015 - Mar. 07, 2015	Mar. 08, 2015 - Mar. 11, 2015
207	15DD0011 Road Concreting a) Brgy. Maugat East, b) Brgy. Bukal, c) Brgy. Banay-Banay, Padre Garcia, Bats.	Public Bidding	Php 5,940,000.00	Feb. 04, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 10, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 20, 2015
208	15DD0012 Road Concreting a) Brgy. Talahiban I, b) Barangay Bulsa; Concreting of Brgy. Road c) Brgy. Bulsa, d) Brgy. Mabalano; Concreting of Farm-to-Market Road e) Brgy. Libato, f) Brgy. Escibano, San Juan, Batangas	Public Bidding	Php 11,880,000.00	Feb. 04, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 10, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 20, 2015
209	15DD0013 Construction of Road a) Brgy. Tambo, b) Dagatan; Construction/Improvement of Tangob-Tipacan Market Road c) Brgy. Tangob-Tipacan, Lipa City	Public Bidding	Php 8,910,000.00	Feb. 04, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 10, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 20, 2015
210	15DD0014 Rehabilitation/Asphalt Overlay of Brgy. Road, Sitio Pook, Brgy. Tilambo, Taysan, Batangas	Public Bidding	Php 1,979,999.99	Feb. 04, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 10, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 20, 2015
211	15DD0015 Construction/Rehabilitation of MPB, Batangas State University, San Juan Campus, Brgy. Talahiban 2nd, San Juan, Batangas	Public Bidding	Php 3,465,000.00	Feb. 04, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 10, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 20, 2015
212	15DD0016 Improvement of Water Supply System a) Banay-Banay 1.0; Construction of Water System b) Brgy. Galamay Arno, San Jose, Batangas	Public Bidding	Php 5,445,000.00	Feb. 04, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 10, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 20, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
213	15DD0017 Repair/Rehabilitation and Construction of Farm-to-Market Road a) Brgy. Mayuro, Rosario, b) Brgy. Balibago, Rosario, c) Brgy. Muzon, San Juan, d) Brgy. Buisa, San Juan, e) Brgy. Mataas na Lupa, Taysan, Batangas	Public Bidding	Php 9,950,000.00	Feb. 11, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 23, 2015	Mar. 24, 2015 - Mar. 27, 2015
214	15DD0018 Repair/Rehabilitation and Construction of Farm-to-Market Road a) Sitio Kalaw, Brgy. Bulacnin, Lipa City, b) Brgy. Pagolingin Bata, Lipa City, c) Purok Molave, Brgy. Cumba, Lipa City	Public Bidding	Php 5,970,000.00	Feb. 11, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 23, 2015	Mar. 24, 2015 - Mar. 27, 2015
215	15DD0019 Construction/Rehabilitation of Multi-Purpose Bldg. at Batangas State University, Lipa City Campus (Phase II), Lipa City, Batangas	Public Bidding	Php 4,949,644.13	Feb. 11, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 23, 2015	Mar. 24, 2015 - Mar. 27, 2015
216	15DD0020 Rehabilitation of Multi-Purpose Building, Barangay Mapulo, Taysan, Batangas	Public Bidding	Php 1,980,000.00	Feb. 11, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 23, 2015	Mar. 24, 2015 - Mar. 27, 2015
217	15DD0021 Repair/Rehabilitation and Construction of Farm-to-Market Road, Bukal to Mawat East, Padre Garcia, Batangas	Public Bidding	Php 9,950,000.00	Feb. 11, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 23, 2015	Mar. 24, 2015 - Mar. 27, 2015
218	15DD0022 Repair/Rehabilitation and Construction of Farm-to-Market Road, Brgy. Manggas to Sitio Patik, Padre Garcia, Batangas	Public Bidding	Php 9,950,000.00	Feb. 11, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 23, 2015	Mar. 24, 2015 - Mar. 27, 2015
219	15DD0023 Repair/Rehabilitation and Construction of Farm-to-Market Road, Brgy. Salaban I, Ibaan, Batangas	Public Bidding	Php 9,950,000.00	Feb. 11, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 23, 2015	Mar. 24, 2015 - Mar. 27, 2015
220	15DD0024 Construction/Rehabilitation of MPB, Brgy. Banay-Banay 2nd, San Jose, Batangas	Public Bidding	Php 1,979,999.99	Feb. 11, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 23, 2015	Mar. 24, 2015 - Mar. 27, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
221	15DD0025 Repair/Rehabilitation of Damaged Paved National Road along San Juan-Lalya Road, Brgy. Calubcub II Subukin Section (Intermittent Section), San Juan, Batangas	Public Bidding	Php 2,828,786.90	Feb. 24, 2015	Mar. 02, 2015 - Mar. 08, 2015	Mar. 06, 2015	Mar. 18, 2015	Mar. 19, 2015 - Mar. 24, 2015	Mar. 25, 2015 - Mar. 31, 2015	Apr. 01, 2015 - Apr. 04, 2015
222	15DD0026 Concreting of Farm-to-Market Road a) Brgy. Adya, Sitio Kaharian; Repair/Rehabilitation and Const. of Farm to Market Rd. b) Brgy. Sto. Toribio, Lipa City	Public Bidding	Php 3,979,246.08	Mar. 16, 2015	Mar. 25, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 13, 2015 - Apr. 18, 2015	Apr. 19, 2015 - Apr. 25, 2015	Apr. 26, 2015 - Apr. 29, 2015
223	15DD0027 Concreting of Farm to Market Road a) Brgy. San Miguel, Padre Garcia, b) Brgy. Marilag, Rosario, Batangas	Public Bidding	Php 3,979,321.04	Mar. 16, 2015	Mar. 25, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 13, 2015 - Apr. 18, 2015	Apr. 19, 2015 - Apr. 25, 2015	Apr. 26, 2015 - Apr. 29, 2015
224	15DD0028 Repair/Rehabilitation and Construction of Farm to Market Road a) Brgy. Don Luis, San Jose, b) Brgy. Balagtasin II, San Jose, Batangas	Public Bidding	Php 3,979,798.15	Mar. 16, 2015	Mar. 25, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 13, 2015 - Apr. 18, 2015	Apr. 19, 2015 - Apr. 25, 2015	Apr. 26, 2015 - Apr. 29, 2015
225	15DD0029 Local Infrastructure Program a) Conc. of Barangay Road, Marilag, b) Construction of Farm to Market Road, Brgy. Marilag, Rosario, Batangas	Public Bidding	Php 4,454,607.48	Mar. 25, 2015	Apr. 02, 2015 - Apr. 08, 2015	Apr. 08, 2015	Apr. 21, 2015	Apr. 21, 2015 - Apr. 26, 2015	Apr. 27, 2015 - May 03, 2015	May 04, 2015 - May 07, 2015
226	15DD0030 Local Infrastructure Program - Concreting of Brgy. Road, Brgy. Salao, Rosario, Batangas	Public Bidding	Php 3,959,456.82	Mar. 25, 2015	Apr. 02, 2015 - Apr. 08, 2015	Apr. 08, 2015	Apr. 21, 2015	Apr. 21, 2015 - Apr. 26, 2015	Apr. 27, 2015 - May 03, 2015	May 04, 2015 - May 07, 2015
227	15DD0031 Local Infrastructure Program - Concreting of Brgy. Road a) Brgy. Ludlod, Lipa City, b) Barangay San Felipe, Padre Garcia, Batangas	Public Bidding	Php 3,959,168.74	Mar. 17, 2015	Mar. 26, 2015 - Apr. 01, 2015	Apr. 02, 2015	Apr. 14, 2015	Apr. 14, 2015 - Apr. 19, 2015	Apr. 20, 2015 - Apr. 26, 2015	Apr. 27, 2015 - Apr. 30, 2015
228	15DD0032 Local Infrastructure Program - a) Concreting of Farm to Market Road, Brgy. San Jose; b) Const. of Barangay Road, Brgy. Mabunga, Rosario, Batangas	Public Bidding	Php 3,958,663.95	Mar. 25, 2015	Apr. 02, 2015 - Apr. 08, 2015	Apr. 08, 2015	Apr. 21, 2015	Apr. 21, 2015 - Apr. 26, 2015	Apr. 27, 2015 - May 03, 2015	May 04, 2015 - May 07, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
229	15DD0033 Local Infrastructure program - a) Concreting of Farm to Market Road, Brgy. Colongan; b) Const. Road, Colongan; c) Concreting of Barangay Road, Brgy. Colongan, Rosario, Batangas	Public Bidding	Php 12,869,392.28	Mar. 30, 2015	Apr. 07, 2015 - Apr. 13, 2015	Apr. 15, 2015	Apr. 27, 2015	Apr. 27, 2015 - May 02, 2015	May 03, 2015 - May 09, 2015	May 10, 2015 - May 13, 2015
230	15DD0034 Local Infrastructure Program - Road Concreting a) Brgy. Manggas, Padre Garcia; b) Brgy. Payapa, Padre Garcia, Batangas	Public Bidding	Php 5,939,552.81	Mar. 30, 2015	Apr. 07, 2015 - Apr. 13, 2015	Apr. 15, 2015	Apr. 27, 2015	Apr. 27, 2015 - May 02, 2015	May 03, 2015 - May 09, 2015	May 10, 2015 - May 13, 2015
231	15DD0035 Local Infrastructure Program - Construction of Road a) Barangay Sto. Nino, Ibaan; b) Barangay Pinagbayanan, Taysan, Batangas	Public Bidding	Php 3,958,848.10	Mar. 30, 2015	Apr. 07, 2015 - Apr. 13, 2015	Apr. 15, 2015	Apr. 27, 2015	Apr. 27, 2015 - May 02, 2015	May 03, 2015 - May 09, 2015	May 10, 2015 - May 13, 2015
232	15DD0036 Local Infrastructure Program - a) Construction of Road, Pocol; b) Concreting of Brgy. Road (Bridge Approach), Brgy. Quipot, San Juan, Batangas	Public Bidding	Php 4,948,815.81	Apr. 07, 2015	Apr. 17, 2015 - Apr. 23, 2015	Apr. 23, 2015	May 05, 2015	May 05, 2015 - May 10, 2015	May 11, 2015 - May 17, 2015	May 18, 2015 - May 21, 2015
233	15DD0037 Local Infrastructure Program - a) Construction of Farm to Market Roads, Brgy. Bullhan; b) Conc. Of Brgy. Road, Brgy. Bullhan, Rosario, Batangas	Public Bidding	Php 4,454,415.83	Apr. 07, 2015	Apr. 17, 2015 - Apr. 23, 2015	Apr. 23, 2015	May 05, 2015	May 05, 2015 - May 10, 2015	May 11, 2015 - May 17, 2015	May 18, 2015 - May 21, 2015
234	15DD0038 Local Infrastructure Program - Asphalt Overlay of 0.80km Road (6 meters wide), Buhay na Sapa-Putting Buhangin (Sta. km146+000-km146+800), San Juan, Batangas	Public Bidding	Php 4,949,672.91	Apr. 07, 2015	Apr. 17, 2015 - Apr. 23, 2015	Apr. 23, 2015	May 05, 2015	May 05, 2015 - May 10, 2015	May 11, 2015 - May 17, 2015	May 18, 2015 - May 21, 2015
235	15DD0039 Local Infrastructure Program - Concreting of Brgy. Road, a) Brgy. Itluga-Mavalor, Rosario, Batangas; b) Brgy. Leviste, Rosario, Batangas	Public Bidding	Php 3,959,018.13	Apr. 21, 2015	Apr. 24, 2015 - May 04, 2015	Apr. 27, 2015	May 18, 2015	May 18, 2015 - May 23, 2015	May 24, 2015 - May 30, 2015	May 31, 2015 - June 03, 2015
236	15DD0040 Local Infrastructure Program - Concreting of Brgy. Road, Brgy. Nahu, Rosario, Batangas	Public Bidding	Php 3,959,593.35	Apr. 21, 2015	Apr. 24, 2015 - May 04, 2015	Apr. 27, 2015	May 18, 2015	May 18, 2015 - May 23, 2015	May 24, 2015 - May 30, 2015	May 31, 2015 - June 03, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
237	15DD0041 Widening of Permanent Bridges, to more than 2 lanes, Paninsingin Bridge (B03097LZ) along Bats.-Quezon Road, Rosario, Batangas	Public Bidding	Php 31,359,815.65	Apr. 21, 2015	Apr. 24, 2015 - May 04, 2015	Apr. 27, 2015	May 18, 2015	May 18, 2015 - May 23, 2015	May 24, 2015 - May 30, 2015	May 31, 2015 - June 03, 2015
238	15DD0042 Local Infrastructure Program - Concreting of Brgy. Road a) Brgy. Payapa, Padre Garcia, Batangas; b) Sitio Balimbing, Brgy. Maugat West Centro, Padre Garcia, Batangas	Public Bidding	Php 3,959,488.75	Apr. 21, 2015	Apr. 24, 2015 - May 04, 2015	Apr. 27, 2015	May 18, 2015	May 18, 2015 - May 23, 2015	May 24, 2015 - May 30, 2015	May 31, 2015 - June 03, 2015
239	15DD0043 Replacement of Permanent Weak Bridges, Bagong Pook Bridge 1 (B02994LZ) along Rosario-San Juan Road, Batangas	Public Bidding	Php 7,349,576.61	Apr. 27, 2015	May 05, 2015 - May 11, 2015	May 13, 2015	May 25, 2015	May 25, 2015 - May 30, 2015	June 01, 2015 - June 07, 2015	June 08, 2015 - June 11, 2015
240	15DD0044 Replacement of Permanent Weak Bridges, Bagong Pook Bridge 2 (B02995LZ) along Rosario-San Juan Road, Batangas	Public Bidding	Php 4,899,878.92	Apr. 27, 2015	May 05, 2015 - May 11, 2015	May 13, 2015	May 25, 2015	May 25, 2015 - May 30, 2015	June 01, 2015 - June 07, 2015	June 08, 2015 - June 11, 2015
241	15DD0045 Replacement of Permanent Weak Bridges, Macalamcam Bridge (B02996LZ) along Rosario-San Juan Road, Rosario, Batangas	Public Bidding	Php 5,389,120.51	Apr. 27, 2015	May 05, 2015 - May 11, 2015	May 13, 2015	May 25, 2015	May 25, 2015 - May 30, 2015	June 01, 2015 - June 07, 2015	June 08, 2015 - June 11, 2015
242	15DD0046 Local Infrastructure Program - Concreting of Brgy. Road, Brgy. Aya, San Jose, Batangas	Public Bidding	Php 1,979,996.09	Apr. 27, 2015	May 05, 2015 - May 11, 2015	May 13, 2015	May 25, 2015	May 25, 2015 - May 30, 2015	June 01, 2015 - June 07, 2015	June 08, 2015 - June 11, 2015
243	15DD0047 Local Infrastructure Program - Construction of Road, Sabang, Lipa City	Public Bidding	Php 1,979,294.64	Apr. 27, 2015	May 05, 2015 - May 11, 2015	May 13, 2015	May 25, 2015	May 25, 2015 - May 30, 2015	June 01, 2015 - June 07, 2015	June 08, 2015 - June 11, 2015
244	15DD0048 Repair/Rehabilitation/Improvement (Asphalt Overlay) along Manila-Batangas Road (K0092+550 to K0093+760) w/ exception, San Jose, Batangas	Public Bidding	Php 10,809,995.46	Apr. 27, 2015	May 05, 2015 - May 11, 2015	May 13, 2015	May 25, 2015	May 25, 2015 - May 30, 2015	June 01, 2015 - June 07, 2015	June 08, 2015 - June 11, 2015
245	15DD0049 Local Infrastructure Program - a) Rehabilitation of Multi-Purpose Building, Brgy. Colongan, Rosario, Batangas; b) Construction of Multi-Purpose Bldg., Brgy. San Jose, Rosario, Batangas	Public Bidding	Php 3,959,055.71	May 04, 2015	May 14, 2015 - May 20, 2015	May 20, 2015	June 01, 2015	June 01, 2015 - June 05, 2015	June 06, 2015 - June 12, 2015	June 13, 2015 - June 16, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
246	15DD0050 Local Infrastructure Program - Construction of 2S, 6 CL School Building, Padre Garcia Central School, Brgy. Poblacion, Padre Garcia, Batangas	Public Bidding	Php 12,374,113.03	May 04, 2015	May 14, 2015 - May 20, 2015	May 20, 2015	June 01, 2015	June 01, 2015 - June 05, 2015	June 06, 2015 - June 12, 2015	June 13, 2015 - June 16, 2015
247	15DD0051 Local Infrastructure Program - Construction of Water System, Brgy. Salaban, San Jose, Batangas	Public Bidding	Php 1,484,986.24	May 04, 2015	May 14, 2015 - May 20, 2015	May 20, 2015	June 01, 2015	June 01, 2015 - June 05, 2015	June 06, 2015 - June 12, 2015	June 13, 2015 - June 16, 2015
248	15DD0052 Local Infrastructure Program - Concreting of Brgy. Roads a) Sitio Centro and Sitio Ilaya, Brgy. Bilogo, Taysan, Batangas; b) Brgy. Dagatan, Taysan, Bats.	Public Bidding	Php 3,959,269.68	May 04, 2015	May 14, 2015 - May 20, 2015	May 20, 2015	June 01, 2015	June 01, 2015 - June 05, 2015	June 06, 2015 - June 12, 2015	June 13, 2015 - June 16, 2015
249	15DD0053 Local Infrastructure Program - Construction of 2S, 6 CL School Building, Plaridel E/S, Brgy. Plaridel, Lipa City, K0082+673 - K0083+574 (Right Side)	Public Bidding	Php 12,374,113.03	May 04, 2015	May 14, 2015 - May 20, 2015	May 20, 2015	June 01, 2015	June 01, 2015 - June 05, 2015	June 06, 2015 - June 12, 2015	June 13, 2015 - June 16, 2015
250	15DD0054 Local Infrastructure Program - Construction of 2S, 6 CL School Building, Pangao E/S, Brgy. Pangao, Lipa City, Batangas	Public Bidding	Php 12,374,113.03	May 04, 2015	May 14, 2015 - May 20, 2015	May 20, 2015	June 01, 2015	June 01, 2015 - June 05, 2015	June 06, 2015 - June 12, 2015	June 13, 2015 - June 16, 2015
251	15DD0055 Local Infrastructure Program - Construction of 2S, 6 CL School Building, Inosluban-Marawoy NHS, Brgy. Inosluban, Lipa City, Batangas	Public Bidding	Php 12,374,113.03	May 04, 2015	May 14, 2015 - May 20, 2015	May 20, 2015	June 01, 2015	June 01, 2015 - June 05, 2015	June 06, 2015 - June 12, 2015	June 13, 2015 - June 16, 2015
252	15DD0056 Local Infrastructure Program - Construction of 2S, 6 CL School Building, Laiya Ibabao E/S, Brgy. Laiya Ibabao, San Juan, Batangas	Public Bidding	Php 12,374,093.56	May 04, 2015	May 14, 2015 - May 20, 2015	May 20, 2015	June 01, 2015	June 01, 2015 - June 05, 2015	June 06, 2015 - June 12, 2015	June 13, 2015 - June 16, 2015
253	15DD0057 Local Infrastructure Program - Construction of 2S, 6 CL School Building, Mavalor E/S, Brgy. Mavalor, Rosario, Batangas	Public Bidding	Php 12,374,093.56	May 04, 2015	May 14, 2015 - May 20, 2015	May 20, 2015	June 01, 2015	June 01, 2015 - June 05, 2015	June 06, 2015 - June 12, 2015	June 13, 2015 - June 16, 2015
254	15DD0058 Rehabilitation/Major Repair of Permanent Bridges, Matala Bridge (B00068LZ) along Batangas-Quezon Road, Ibaan, Batangas	Public Bidding	Php 7,839,993.17	May 12, 2015	May 22, 2015 - May 28, 2015	May 28, 2015	June 09, 2015	June 09, 2015 - June 13, 2015	June 14, 2015 - June 20, 2015	June 21, 2015 - June 24, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
255	15DD0059 Local Infrastructure Program - 2S, 4 CL School Building, Brion Silva E/S, Brgy. Munking Pulo, Lipa City, Batangas	Public Bidding	Php 8,909,100.85	May 12, 2015	May 22, 2015 - May 28, 2015	May 28, 2015	June 09, 2015	June 09, 2015 - June 13, 2015	June 14, 2015 - June 20, 2015	June 21, 2015 - June 24, 2015
256	15DD0060 Local Infrastructure Program - 2S, 4 CL School Building, Maximo Hernandez Memorial NHS, Brgy. Malainin, Ibaan, Batangas	Public Bidding	Php 8,909,782.11	May 12, 2015	May 22, 2015 - May 28, 2015	May 28, 2015	June 09, 2015	June 09, 2015 - June 13, 2015	June 14, 2015 - June 20, 2015	June 21, 2015 - June 24, 2015
257	15DD0061 Repair/Rehabilitation and Construction of Farm to Market Road at Brgy. Bukal, Padre Garcia, Batangas	Public Bidding	Php 5,969,657.15	May 12, 2015	May 22, 2015 - May 28, 2015	May 28, 2015	June 09, 2015	June 09, 2015 - June 13, 2015	June 14, 2015 - June 20, 2015	June 21, 2015 - June 24, 2015
258	15DD0062 Local Infrastructure Program - Concreting of Brgy. Road, Sitio Centro, Brgy. Bataan, San Juan, Bats.	Public Bidding	Php 1,979,471.09	May 12, 2015	May 22, 2015 - May 28, 2015	May 28, 2015	June 09, 2015	June 09, 2015 - June 13, 2015	June 14, 2015 - June 20, 2015	June 21, 2015 - June 24, 2015
259	15DD0063 Local Infrastructure Program - Construction of Water System, Brgy. Bulsa, San Juan, Batangas	Public Bidding	Php 1,484,517.04	May 12, 2015	May 22, 2015 - May 28, 2015	May 28, 2015	June 09, 2015	June 09, 2015 - June 13, 2015	June 14, 2015 - June 20, 2015	June 21, 2015 - June 24, 2015
260	15DD0064 Local Infrastructure Program - Road Concreting a) Brgy. Cahigam, Rosario, Batangas; b)Barangay Mayuro, Rosario, Batangas	Public Bidding	Php 3,959,414.10	May 18, 2015	May 28, 2015 - June 03, 2015	June 03, 2015	June 15, 2015	June 15, 2015 - June 19, 2015	June 20, 2015 - June 26, 2015	June 27, 2015 - June 30, 2015
261	15DD0065 Local Infrastructure Program - Construction of Farm to Market Road, Sitio Noynoyin, Brgy. Putting Kahoy, Rosario, Batangas	Public Bidding	Php 2,474,542.68	May 18, 2015	May 28, 2015 - June 03, 2015	June 03, 2015	June 15, 2015	June 15, 2015 - June 19, 2015	June 20, 2015 - June 26, 2015	June 27, 2015 - June 30, 2015
262	15DD0066 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Mayuro Elementary School, Brgy. Mayuro, Rosario, Batangas	Public Bidding	Php 1,979,642.74	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
263	15DD0067 Repair/Rehabilitation and Construction of Farm to Market Road, Laiya Ibabao to Barangay Bulsa, San Juan, Batangas	Public Bidding	Php 9,949,897.61	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
264	15DD0068 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court) at Purok 1, Brgy. Fernando, Lipa City, Batangas	Public Bidding	Php 2,277,000.00	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
265	15DD0069 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Lucshin, Ibaan, Batangas	Public Bidding	Php 3,960,000.00	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
266	15DD0070 Local Infrastructure Program - Construction of School Bldg., Maalas-As Elementary School, Brgy. Maalas-As, Rosario, Batangas	Public Bidding	Php 1,979,823.60	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
267	15DD0071 Local Infrastructure Program - Construction of School Building, Brgy. Pinagbayanan, Taysan, Bats.	Public Bidding	Php 2,969,903.50	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
268	15DD0072 Local Infrastructure Program - Construction of Drainage System (Open Canal), Brgy. Manggas, Padre Garcia, Batangas	Public Bidding	Php 2,672,833.30	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
269	15DD0073 Local Infrastructure Program - Banaba Elementary School Multi-Purpose Building, Brgy. Banaba, Padre Garcia, Batangas	Public Bidding	Php 3,959,999.39	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
270	15DD0074 Local Infrastructure Program - Construction of Multi-Purpose Building, Pinagtung-ulan National High School, Brgy. Pinagtung-ulan, Lipa City, Bats.	Public Bidding	Php 1,980,000.00	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
271	15DD0075 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Calit-Calit Elementary School, Brgy. Calit-Calit, San Juan, Batangas	Public Bidding	Php 2,969,994.43	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
272	15DD0076 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Ticalan, San Juan, Batangas	Public Bidding	Php 2,970,000.00	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
273	15DD0077 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Cabmon, San Juan, Batangas	Public Bidding	Php 1,979,999.99	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
274	15DD0078 Local Infrastructure Program - Rehabilitation of Multi-Purpose Bldg., San Juan East Central School, Brgy. Lipahan, San Juan, Batangas	Public Bidding	Php 1,979,982.93	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
275	15DD0079 Local Infrastructure Program - Construction of Drainage System (Drainage Canal), Brgy. Salaban II, Ibaan, Batangas	Public Bidding	Php 1,979,467.30	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
276	15DD0080 Local Infrastructure Program - Construction of Covered Court, Brgy. Palahanan 2nd, San Juan, Batangas	Public Bidding	Php 2,970,000.00	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
277	15DD0081 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Malaya Elementary School, Brgy. Malaya, Rosario, Batangas	Public Bidding	Php 1,485,000.00	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
278	15DD0082 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Bigain 1st, San Jose, Batangas	Public Bidding	Php 1,979,972.68	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
279	15DD0083 Local Infrastructure Program - Construction of Multi-Purpose Building, Covered Court, Brgy. Laiya Aplaya, San Juan, Batangas	Public Bidding	Php 2,970,000.00	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
280	15DD0084 Local Infrastructure Program - Construction/Rehab of MPB, Brgy. Subukin, San Juan, Batangas	Public Bidding	Php 2,475,000.00	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
281	15DD0085 Local Infrastructure Program - Completion of Brgy. Hall, Brgy. Bolbok Elementary School, Bolbok, Lipa City, Batangas	Public Bidding	Php 494,780.39	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
282	15DD0086 Local Infrastructure Program - Construction of MPB, Brgy. Bungahan, Ibaan, Batangas	Public Bidding	Php 3,464,650.98	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
283	15DD0087 Local Infrastructure Program - Construction/Rehab of MPB, Brgy. Balagtasin 1st, San Jose, Batangas	Public Bidding	Php 2,474,419.96	May 25, 2015	June 04, 2015 - June 10, 2015	June 10, 2015	June 22, 2015	June 22, 2015 - June 26, 2015	June 27, 2015 - July 03, 2015	July 04, 2015 - July 07, 2015
284	15DD0088 Repair/Rehabilitation and Construction of Farm-to-Market Road at Brgy. Maugat West, Padre Garcia, Batangas	Public Bidding	Php 9,949,921.95	May 30, 2015	June 09, 2015 - June 15, 2015	June 15, 2015	June 26, 2015	June 26, 2015 - June 30, 2015	July 01, 2015 - July 07, 2015	July 08, 2015 - July 11, 2015
285	15DD0089 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Brgy. Laiya-Ibabao (Phase I)	Public Bidding	Php 4,949,999.75	June 02, 2015	June 12, 2015 - June 18, 2015	June 18, 2015	June 30, 2015	June 30, 2015 - July 05, 2015	July 06, 2015 - July 12, 2015	July 13, 2015 - July 16, 2015
286	15DD0090 Local Infrastructure Program - Rehabilitation of Multi-Purpose Bldg., Brgy. Plaridel, Lipa City, Bats.	Public Bidding	Php 2,970,000.00	June 02, 2015	June 12, 2015 - June 18, 2015	June 18, 2015	June 30, 2015	June 30, 2015 - July 05, 2015	July 06, 2015 - July 12, 2015	July 13, 2015 - July 16, 2015
287	15DD0091 Local Infrastructure Program - Construction/Rehab of MPB, (Gym), Barangay Talahiban 1st, San Juan, Batangas	Public Bidding	Php 2,969,847.93	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015
288	15DD0092 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Pulang Bato, San Juan, Batangas	Public Bidding	Php 1,484,991.80	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015
289	15DD0093 Local Infrastructure program - Construction of Water System, Brgy. Banay-Banay 1st, San Jose, Batangas	Public Bidding	Php 1,484,865.31	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015
290	15DD0094 Local Infrastructure Program - Improvement of Water Supply System, Brgy. Salaban, San Jose, Batangas	Public Bidding	Php 1,979,852.60	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
291	15DD0095 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Banay-Banay, Padre Garcia, Batangas	Public Bidding	Php 1,485,000.00	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015
292	15DD0096 Local Infrastructure Program - Construction of Multi-Purpose Building, Cawongan, Padre Garcia, Batangas	Public Bidding	Php 1,979,811.80	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015
293	15DD0097 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Paling Owak, San Juan, Batangas	Public Bidding	Php 1,979,811.80	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015
294	15DD0098 Construction of 1 Storey, 2 Classroom, Tipas NHS, San Juan, Batangas	Public Bidding	Php 1,814,650.52	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015
295	15DD0099 Repair/Rehabilitation and Construction of Farm to Market Road a) Brgy. Natu, Rosario, Batangas; b) Escribano, San Juan, Batangas	Public Bidding	Php 3,979,537.70	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015
296	15DD0100 Repair/Rehabilitation and Construction of Farm to Market Roads a) Brgy. Salaban, Ibaan, Batangas; b) Brgy. Munting Tubig, Ibaan, Batangas	Public Bidding	Php 3,979,455.69	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015
297	15DD0101 Repair/Rehabilitation and Construction of Farm to Market Road, Brgy. Galamay Amo, San Jose, Bats.	Public Bidding	Php 3,979,253.74	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015
298	15DD0102 Repair/Rehabilitation and Construction of Farm to Market Road, Sabang, San Jose, Batangas	Public Bidding	Php 2,984,874.11	June 09, 2015	June 19, 2015 - June 25, 2015	June 25, 2015	July 07, 2015	July 07, 2015 - July 12, 2015	July 13, 2015 - July 19, 2015	July 20, 2015 - July 23, 2015
299	15DD0103 Repair/Rehabilitation/Improvement (Asphalt Overlay) along Rosario-San Juan Road, S04290LZ, K0124+000-K0125+825, with exception	Public Bidding	Php 11,999,904.30	June 10, 2015	June 20, 2015 - June 26, 2015	June 26, 2015	July 08, 2015	July 08, 2015 - July 13, 2015	July 14, 2015 - July 20, 2015	July 21, 2015 - July 24, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
300	15DD0104 Local Infrastructure Program - Improvement of Water System, Brgy. Balangan & Calamias, Ibaan, Batangas	Public Bidding	Php 1,979,843.16	June 10, 2015	June 20, 2015 - June 26, 2015	June 26, 2015	July 08, 2015	July 08, 2015 - July 13, 2015	July 14, 2015 - July 20, 2015	July 21, 2015 - July 24, 2015
301	15DD0105 Repair/Rehabilitation and Construction of Farm to Market Road, Brgy. Duhatan, Lipa City, Batangas	Public Bidding	Php 1,979,233.37	June 10, 2015	June 20, 2015 - June 26, 2015	June 26, 2015	July 08, 2015	July 08, 2015 - July 13, 2015	July 14, 2015 - July 20, 2015	July 21, 2015 - July 24, 2015
302	15DD0106 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Balintawak, Lipa City, Batangas	Public Bidding	Php 2,969,999.23	June 15, 2015	June 25, 2015 - July 01, 2015	July 01, 2015	July 13, 2015	July 13, 2015 - July 8, 2015	July 19, 2015 - July 25, 2015	July 26, 2015 - July 29, 2015
303	15DD0107 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. San Felipe, Padre Garcia, Batangas	Public Bidding	Php 1,980,000.00	June 15, 2015	June 25, 2015 - July 01, 2015	July 01, 2015	July 13, 2015	July 13, 2015 - July 8, 2015	July 19, 2015 - July 25, 2015	July 26, 2015 - July 29, 2015
304	15DD0108 Local Infrastructure Program - Construction of MPB, Calansayan, San Jose, Batangas	Public Bidding	Php 2,970,000.00	June 15, 2015	June 25, 2015 - July 01, 2015	July 01, 2015	July 13, 2015	July 13, 2015 - July 8, 2015	July 19, 2015 - July 25, 2015	July 26, 2015 - July 29, 2015
305	15DD0109 Local Infrastructure Program - Construction of MPB, Pangao, Ibaan, Batangas	Public Bidding	Php 2,969,847.93	June 17, 2015	June 27, 2015 - July 03, 2015	July 03, 2015	July 15, 2015	July 15, 2015 - July 18, 2015	July 19, 2015 - July 25, 2015	July 26, 2015 - July 27, 2015
306	15DD0110 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Malainin, Ibaan, Batangas	Public Bidding	Php 3,960,000.00	June 17, 2015	June 27, 2015 - July 03, 2015	July 03, 2015	July 15, 2015	July 15, 2015 - July 18, 2015	July 19, 2015 - July 25, 2015	July 26, 2015 - July 27, 2015
307	15DD0111 Repair/Rehabilitation and Construction of Farm to Market Road, Brgy. Maugat East, Padre Garcia, Batangas	Public Bidding	Php 9,949,579.03	June 17, 2015	June 27, 2015 - July 03, 2015	July 03, 2015	July 15, 2015	July 15, 2015 - July 18, 2015	July 19, 2015 - July 25, 2015	July 26, 2015 - July 27, 2015
308	15DD0112 Local Infrastructure Program - Construction/Rehab of Multi-Purpose Bldg., Brgy. Pobalcion, San Juan, Batangas	Public Bidding	Php 9,900,000.00	June 17, 2015	June 27, 2015 - July 03, 2015	July 03, 2015	July 15, 2015	July 15, 2015 - July 18, 2015	July 19, 2015 - July 25, 2015	July 26, 2015 - July 27, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
309	15DD0113 Local Infrastructure Program - Construction of MPB, Don Luis, San Jose, Batangas (Phase II)	Public Bidding	Php 6,930,000.00	June 17, 2015	June 27, 2015 - July 03, 2015	July 03, 2015	July 15, 2015	July 15, 2015 - July 18, 2015	July 19, 2015 - July 25, 2015	July 26, 2015 - July 27, 2015
310	15DD0114 Local Infrastructure Program - Construction of Multi-Purpose Building, Municipal Government Site, San Jose, Batangas (Phase III)	Public Bidding	Php 9,900,000.00	June 17, 2015	June 27, 2015 - July 03, 2015	July 03, 2015	July 15, 2015	July 15, 2015 - July 18, 2015	July 19, 2015 - July 25, 2015	July 26, 2015 - July 27, 2015
311	15DD0115 Local Infrastructure Program - Construction of Multi-Purpose Building, Poblacion, Ibaan, Batangas	Public Bidding	Php 1,979,955.22	June 19, 2015	June 29, 2015 - July 05, 2015	July 06, 2015	July 17, 2015	July 17, 2015 - July 20, 2015	July 21, 2015 - July 27, 2015	July 28, 2015 - July 29, 2015
312	15DD0116 Local Infrastructure Program - Concreting of Brgy. Road, Brgy. Mabini, Lipa City, Batangas	Public Bidding	Php 1,979,375.62	June 19, 2015	June 29, 2015 - July 05, 2015	July 06, 2015	July 17, 2015	July 17, 2015 - July 20, 2015	July 21, 2015 - July 27, 2015	July 28, 2015 - July 29, 2015
313	15DD0117 Local Infrastructure Program - Rehabilitation of MPB, Brgy. Sampiro, San Juan, Batangas	Public Bidding	Php 1,485,000.00	June 19, 2015	June 29, 2015 - July 05, 2015	July 06, 2015	July 17, 2015	July 17, 2015 - July 20, 2015	July 21, 2015 - July 27, 2015	July 28, 2015 - July 29, 2015
314	15DD0118 Local Infrastructure Program - Construction of MPB, Salaban E/S, Salaban, San Jose, Batangas	Public Bidding	Php 2,970,000.00	June 19, 2015	June 29, 2015 - July 05, 2015	July 06, 2015	July 17, 2015	July 17, 2015 - July 20, 2015	July 21, 2015 - July 27, 2015	July 28, 2015 - July 29, 2015
315	15DD0119 Repair/Rehabilitation/Improvement/Construction Pedestrian Overpass in Manila-Batangas Road (S04325LZ) front of Medix Hospital, Lipa City, Bats	Public Bidding	Php 14,199,999.08	June 19, 2015	June 29, 2015 - July 05, 2015	July 06, 2015	July 17, 2015	July 17, 2015 - July 20, 2015	July 21, 2015 - July 27, 2015	July 28, 2015 - July 29, 2015
316	15DD0120 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Mavalor, Ibaan, Bats.	Public Bidding	Php 2,969,804.73	June 19, 2015	June 29, 2015 - July 05, 2015	July 06, 2015	July 17, 2015	July 17, 2015 - July 20, 2015	July 21, 2015 - July 27, 2015	July 28, 2015 - July 29, 2015
317	15DD0121 Local Infrastructure Program - Rehabilitation of Multi-Purpose Bldg., Namunga Elementary School, Brgy. Namunga, Rosario, Batangas	Public Bidding	Php 1,979,890.54	June 19, 2015	June 29, 2015 - July 05, 2015	July 06, 2015	July 17, 2015	July 17, 2015 - July 20, 2015	July 21, 2015 - July 27, 2015	July 28, 2015 - July 29, 2015
318	15DD0122 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Maugat West, Padre Garcia, Batangas	Public Bidding	Php 1,484,999.93	June 19, 2015	June 29, 2015 - July 05, 2015	July 06, 2015	July 17, 2015	July 17, 2015 - July 20, 2015	July 21, 2015 - July 27, 2015	July 28, 2015 - July 29, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
319	15DD0123 Local Infrastructure Program - Construction of Road, San Benito, Lipa City, Batangas	Public Bidding	Php 1,979,339.11	June 19, 2015	June 29, 2015 - July 05, 2015	July 06, 2015	July 17, 2015	July 17, 2015 - July 20, 2015	July 21, 2015 - July 27, 2015	July 28, 2015 - July 29, 2015
320	15DD0124 Local Infrastructure Program - Construction of Road, Pansol, Padre Garcia, Batangas	Public Bidding	Php 1,979,895.26	June 19, 2015	June 29, 2015 - July 05, 2015	July 06, 2015	July 17, 2015	July 17, 2015 - July 20, 2015	July 21, 2015 - July 27, 2015	July 28, 2015 - July 29, 2015
321	15DD0125 Local Infrastructure Program - Repair/Rehabilitation of School Building, Timbugan ES, Brgy. Timbugan, Rosario, Batangas	Public Bidding	Php 1,980,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
322	15DD0126 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Inosluban, Lipa City, Batangas	Public Bidding	Php 4,950,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
323	15DD0127 Local Infrastructure Program - Improvement/Completion of San Juan Public Market, San Juan, Batangas	Public Bidding	Php 24,750,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
324	15DD0128 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Bawl, Padre Garcia, Batangas	Public Bidding	Php 3,960,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
325	15DD0129 Local Infrastructure Program - Improvement/Rehab of DPWH Batangas IV DEO, Lipa City, Batangas	Public Bidding	Php 4,950,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
326	14DD0130 Local Infrastructure Program - Construction/Rehab/Repair/Improvement of various Infrastructure incl. Local Projects - Construction of Office of the Vice President (OVP) - Office of Senior Citizens Affairs (OSCA) (Multi-Purpose Bldg.), Padre Garcia, Bats.	Public Bidding	Php 1,980,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
327	15DD0131 Local Infrastructure Program - Concreting of Road and Construction of Drainage System at Mahogany Street, Brgy. Dagatan, Lipa City, Batangas	Public Bidding	Php 1,980,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
328	15DD0132 Local Infrastructure Program - Concreting of Brgy. Road, Brgy. Calamias, Lipa City, Batangas	Public Bidding	Php 1,980,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
329	15DD0133 Local Infrastructure Program - Construction of 3CL Sitio Sto. Toribio Elementary School, North District Brgy. Marawoy, Lipa City, Batangas	Public Bidding	Php 2,970,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
330	15DD0134 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Cawongan, Padre Garcia, Batangas	Public Bidding	Php 1,485,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
331	15DD0135 Local Infrastructure Program - Construction of MPB, San Jose Public Market, Brgy. Taysan, San Jose, Batangas	Public Bidding	Php 9,900,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
332	15DD0136 Local Infrastructure Program - Construction of MPB, Brgy. Matala, Ibaan, Batangas	Public Bidding	Php 2,970,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
333	15DD0137 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Sto. Nino, Ibaan, Batangas	Public Bidding	Php 1,485,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
334	15DD0138 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Laurel, Taysan, Bats.	Public Bidding	Php 1,980,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
335	15DD0139 Local Infrastructure Program - Construction/Rehab of MPB, Brgy. Palahanan 2nd, San Juan, Batangas	Public Bidding	Php 2,475,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
336	15DD0140 Local Infrastructure Program - Completion of Brgy. Hall, Brgy. Tangob, Padre Garcia, Batangas	Public Bidding	Php 990,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
337	15DD0141 Local Infrastructure Program - Construction of Brgy. Laiya Ibabao, San Juan, Batangas	Public Bidding	Php 2,970,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
338	15DD0142 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Calubcub 1st, San Juan, Batangas	Public Bidding	Php 1,485,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
339	15DD0143 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Rosario Technical High School, Poblacion A, Rosario, Batangas	Public Bidding	Php 4,950,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
340	15DD0144 Local Infrastructure Program - Construction/Rehab of Multi-Purpose Building, Brgy. Poblacion, Ibaan, Batangas	Public Bidding	Php 3,960,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
341	15DD0145 Local Infrastructure Program - Construction of Multi-Purpose Building, Kolehiyo ng Lungsod ng Lipa, Marawoy, Lipa City, Batangas	Public Bidding	Php 4,950,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
342	15DD0146 Local Infrastructure Program - Construction of Multi-Purpose Building, City Hall Compound, Lipa City, Batangas	Public Bidding	Php 7,920,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
343	15DD0147 Local Infrastructure Program - Construction of MPB, City Hall Compound, Lipa City, Batangas	Public Bidding	Php 1,980,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
344	15DD0148 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Aya and Natinuan, San Jose, Batangas	Public Bidding	Php 3,960,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
345	15DD0149 Local Infrastructure Program - Construction of Road, Kap. Peping T. Olan St., Marawoy, Lipa City, Batangas	Public Bidding	Php 4,950,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
346	15DD0150 Local Infrastructure Program - Construction/Impvt. of Multi-Purpose Building, Salaban, San Jose, Bats.	Public Bidding	Php 2,970,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
347	15DD0151 Local Infrastructure Program - Construction of MPB, Sabang, Ibean, Batangas	Public Bidding	Php 2,970,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
348	15DD0152 Local Infrastructure Program - Construction of MPB, Brgy. Dagatan, Taysan, Batangas	Public Bidding	Php 2,970,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
349	15DD0153 Local Infrastructure Program - Rehabilitation of Multi-Purpose Bldg., Brgy. Mahanadiong, Taysan, Batangas	Public Bidding	Php 1,980,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
350	15DD0154 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Nagsaulay, San Juan, Batangas	Public Bidding	Php 1,980,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
351	15DD0155 Local Infrastructure Program - Banaba Elementary School Multi-Purpose Building, Brgy. Banaba, Padre Garcia, Batangas	Public Bidding	Php 3,960,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
352	15DD0156 Local Infrastructure Program - Construction of Barangay Hall, Brgy. Banaba, Padre Garcia, Bats.	Public Bidding	Php 7,290,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
353	15DD0157 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Bawi, Padre Garcia, Batangas	Public Bidding	Php 4,455,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
354	15DD0158 Repair/Rehabilitation and Construction of Farm to Market Road, Brgy. Calantas, Rosario, Batangas	Public Bidding	Php 19,900,000.00	June 23, 2015	July 03, 2015 - July 09, 2015	July 09, 2015	July 21, 2015	July 21, 2015 - July 22, 2015	July 23, 2015 - July 29, 2015	July 30, 2015 - July 31, 2015
REGION IV-A - Batangas 2nd District Engineering Office										
355	14DE0024 Cluster I - Local Infrastructure Program (Local Roads): 1. Concreting of Barangay Road, Brgy. Pinamucan Ibaba, Batangas City, Batangas 2nd LD; 2. Concreting of Barangay Road, Brgy. Ambulong, Batangas City, Batangas 2nd LD	Public Bidding	Php4,000,000.00 Php4,000,000.00	Oct. 10, 2014 Oct. 10, 2014	Oct. 17, 2014 - Oct. 23, 2014 Oct. 17, 2014 - Oct. 23, 2014	Oct. 24, 2014 Oct. 24, 2014	Nov. 07, 2014 Nov. 07, 2014	Nov. 08, 2014 - Nov. 14, 2014 Nov. 08, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014 Nov. 15, 2014 - Nov. 21, 2014	Nov. 22, 2014 - Nov. 27, 2014 Nov. 22, 2014 - Nov. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
356	14DE0025 Cluster II - Local Infrastructure Program (Farm to Market Roads): 1. Concreting of Farm to Market Road, Brgy. Sawang, Lobo, Batangas 2nd LD; 2. Concreting Of Farm to Market Road, Brgy. Fabrica, Lobo, Batangas 2nd LD; 3. Concreting of Farm to Market Road, Brgy. Biga, Lobo, Batangas 2nd LD; 4. Concreting of Farm to Market Road, Barangay Maruclap, Batangas City, Batangas 2nd	Public Bidding	Php8,000,000.00 Php8,000,000.00	Oct. 10, 2014 Oct. 10, 2014	Oct. 17, 2014 - Oct. 23, 2014 Oct. 17, 2014 - Oct. 23, 2014	Oct. 24, 2014 Oct. 24, 2014	Nov. 07, 2014 Nov. 07, 2014	Nov. 08, 2014 - Nov. 14, 2014 Nov. 08, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014 Nov. 15, 2014 - Nov. 21, 2014	Nov. 22, 2014 - Nov. 27, 2014 Nov. 22, 2014 - Nov. 28, 2014
357	14DE0026 Cluster I - Const. and Maintenance of Bridge along National Roads, Rehab./Major Repair of Permanent Bridges: 1. Lobo Bridge (Malabrigo Bridge) (B030731Z) along Lobo-Malabrigo-San Juan Road; 2. San Roque Bridge (B029231Z) along Bauan-Mabini Rd.; 3. Sta. Maria Bridge (B029241Z) along Bauan-Mabini Road; 4. Yama Bridge (B030311Z) along Batangas-Lobo Road	Public Bidding	Php27,700,000.00 Php27,280,000.00	Oct. 09, 2014 Oct. 30, 2014	Oct. 17, 2014 - Oct. 23, 2014 Nov. 05, 2014 - Nov. 11, 2014	Oct. 24, 2014 Nov. 12, 2014	Nov. 07, 2014 Nov. 25, 2014	Nov. 08, 2014 - Nov. 14, 2014 Nov. 26, 2014 - Dec. 02, 2014	Nov. 15, 2014 - Nov. 21, 2014 Dec. 03, 2014 - Dec. 09, 2014	Nov. 22, 2014 - Nov. 27, 2014 Jan. 22, 2015 - Jan. 28, 2015
358	14DE0032 Construction of Multi-Purpose Building (Day Care Center), Brgy. Banalo, Lobo, Batangas	Public Bidding	Php2,000,000.00 Php2,000,000.00	Oct. 09, 2014 Nov. 14, 2014	Oct. 17, 2014 - Oct. 23, 2014 Nov. 21, 2014 - Nov. 27, 2014	Oct. 24, 2014 Nov. 28, 2014	Nov. 07, 2014 Dec. 10, 2014	Nov. 08, 2014 - Nov. 14, 2014 Dec. 11, 2014 - Dec. 15, 2014	Nov. 15, 2014 - Nov. 21, 2014 Dec. 16, 2014 - Dec. 22, 2014	Nov. 22, 2014 - Nov. 27, 2014 Jan. 22, 2015 - Jan. 28, 2015
359	14DE0041 Cluster III - Local Infrastructure Program (Local Roads): 1. Concreting of Brgy. Road, Brgy. Padre Castillo-Brgy. Banaba, San Pascual, Batangas 2nd LD; 2. Concreting of Brgy. Road, Brgy. Banaba-Brgy. Antipolo, San Pascual, Batangas 2nd LD	Public Bidding	Php4,000,000.00 Php4,000,000.00	Nov. 21, 2014 Nov. 21, 2014	Nov. 28, 2014 - Dec. 04, 2014 Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014 Dec. 05, 2014	Dec. 19, 2014 Dec. 19, 2014	Dec. 22, 2014 Dec. 22, 2014	Dec. 22, 2014 Dec. 22, 2014	Dec. 23, 2014 Jan. 22, 2015 - Jan. 28, 2015
360	15DE0001 Local Infrastructure Program - Riprap Construction, Brgy. Talaga East, Mabini, Batangas 2nd LD	Public Bidding	Php2,000,000.00 Php2,000,000.00	Oct. 16, 2014 Jan. 12, 2015	Oct. 24, 2014 - Oct. 30, 2014 Jan. 16, 2015 - Jan. 22, 2015	Oct. 31, 2014 Jan. 23, 2015	Nov. 14, 2014 Feb. 06, 2015	Nov. 15, 2014 - Nov. 21, 2014 Feb. 07, 2015 - Feb. 13, 2015	Nov. 22, 2014 - Nov. 28, 2014 Feb. 14, 2015 - Feb. 20, 2015	Dec. 15, 2014 - Dec. 29, 2014 Feb. 23, 2015 - Feb. 24, 2015
361	15DE0002 Local Infrastructure Program - Construction of Road, Brgy. San Jose Sico, Batangas City, Batangas 2nd LD	Public Bidding	Php9,800,000.00 Php9,800,000.00	Oct. 16, 2014 Jan. 12, 2015	Oct. 24, 2014 - Oct. 30, 2014 Jan. 16, 2015 - Jan. 22, 2015	Oct. 31, 2014 Jan. 23, 2015	Nov. 14, 2014 Feb. 06, 2015	Nov. 15, 2014 - Nov. 21, 2014 Feb. 07, 2015 - Feb. 13, 2015	Nov. 22, 2014 - Nov. 28, 2014 Feb. 14, 2015 - Feb. 20, 2015	Dec. 15, 2014 - Dec. 29, 2014 Feb. 23, 2015 - Feb. 24, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
362	15DE0003 Widening of National Roads, 1. Arterial Roads a) Outside N1, 5. Manila-Batangas Road, K0098+980 - K0100+340	Public Bidding	Php40,000,000.00 Php39,186,498.80	Oct. 23, 2014 Jan. 21, 2015	Oct. 31, 2014 - Nov. 06, 2014 Jan. 28, 2015 - Feb. 03, 2015	Nov. 07, 2014 Feb. 04, 2015	Nov. 21, 2014 Feb. 17, 2015	Nov. 22, 2014 - Nov. 28, 2014 Feb. 18, 2015 - Feb. 20, 2015	Nov. 29, 2014 - Dec. 05, 2014 Feb. 21, 2015 - Feb. 24, 2015	Dec. 06, 2014 - Dec. 11, 2014 Feb. 26, 2015 - Feb. 27, 2015
363	15DE0004 Widening of National Roads, 1. Arterial Roads b) Off-Carriageway Improvement, 8. Batangas- Quezon Road, K0134+100 - K0136+909	Public Bidding	Php45,000,000.00 Php44,100,000.00	Oct. 23, 2014 Jan. 21, 2015	Oct. 31, 2014 - Nov. 06, 2014 Jan. 28, 2015 - Feb. 03, 2015	Nov. 07, 2014 Feb. 04, 2015	Nov. 21, 2014 Feb. 17, 2015	Nov. 22, 2014 - Nov. 28, 2014 Feb. 18, 2015 - Feb. 20, 2015	Nov. 29, 2014 - Dec. 05, 2014 Feb. 21, 2015 - Feb. 24, 2015	Dec. 06, 2014 - Dec. 11, 2014 Feb. 26, 2015 - Feb. 27, 2015
364	15DE0005 Construction of Two (2) Units 4 Storey, 12 CL at San Pascual NHS, San Pascual, Batangas	Public Bidding	Php40,000,000.00 Php39,992,664.36	Dec. 09, 2014 Jan. 26, 2015	Dec. 16, 2014 - Dec. 22, 2014 Feb. 02, 2015 - Feb. 08, 2015	Dec. 22, 2014 Feb. 09, 2015	Jan. 06, 2015 Feb. 24, 2015	Jan. 07, 2015 - Jan. 13, 2015 Feb. 26, 2015 - Feb. 27, 2015	Jan. 14, 2015 - Jan. 20, 2015 Feb. 28, 2015 - Mar. 03, 2015	Jan. 23, 2015 - Jan. 24, 2015 Mar. 04, 2015 - Mar. 05, 2015
365	15DE0006 Local Infrastructure Program - Construction of Roads, Municipality of Mabini, Batangas 2nd LD	Public Bidding	Php4,000,000.00 Php3,960,000.00	Oct. 16, 2014 Mar. 04, 2015	Oct. 24, 2014 - Oct. 30, 2014 Mar. 11, 2015 - Mar. 17, 2015	Oct. 31, 2014 Mar. 18, 2015	Nov. 14, 2014 Mar. 31, 2015	Nov. 15, 2014 - Nov. 21, 2014 Apr. 01, 2015 - Apr. 07, 2015	Nov. 22, 2014 - Nov. 28, 2014 Apr. 08, 2015 - Apr. 14, 2015	Nov. 29, 2014 - Dec. 04, 2014 Apr. 15, 2015 - Apr. 16, 2015
366	15DE0007 Local Infrastructure Program - Construction of Roads, Batangas City, Batangas 2nd LD	Public Bidding	Php3,000,000.00 Php2,970,000.00	Oct. 16, 2014 Mar. 04, 2015	Oct. 24, 2014 - Oct. 30, 2014 Mar. 11, 2015 - Mar. 17, 2015	Oct. 31, 2014 Mar. 18, 2015	Nov. 14, 2014 Mar. 31, 2015	Nov. 15, 2014 - Nov. 21, 2014 Apr. 01, 2015 - Apr. 07, 2015	Nov. 22, 2014 - Nov. 28, 2014 Apr. 08, 2015 - Apr. 14, 2015	Nov. 29, 2014 - Dec. 04, 2014 Apr. 15, 2015 - Apr. 16, 2015
367	15DE0008 Local Infrastructure Program - Rehabilitation of Seawall and Pavement of Public Market, Barangay Talaga East, Mabini, Batangas 2nd LD	Public Bidding	Php2,100,000.00 Php2,079,000.00	Oct. 16, 2014 Mar. 25, 2015	Oct. 24, 2014 - Oct. 30, 2014 Apr. 01, 2015 - Apr. 07, 2015	Oct. 31, 2014 Apr. 08, 2015	Nov. 14, 2014 Apr. 21, 2015	Nov. 15, 2014 - Nov. 21, 2014 Apr. 22, 2015 - Apr. 24, 2015	Nov. 22, 2014 - Nov. 28, 2014 Apr. 25, 2015 - Apr. 28, 2015	Dec. 15, 2014 - Dec. 29, 2014 Apr. 29, 2015 - Apr. 30, 2015
368	15DE0009 Local Infrastructure Program - Construction of Roads, Municipality of Lobo, Batangas 2nd LD	Public Bidding	Php4,000,000.00 Php3,960,000.00	Oct. 23, 2014 Mar. 25, 2015	Oct. 31, 2014 - Nov. 06, 2014 Apr. 01, 2015 - Apr. 07, 2015	Nov. 07, 2014 Apr. 08, 2015	Nov. 21, 2014 Apr. 21, 2015	Nov. 22, 2014 - Nov. 28, 2014 Apr. 22, 2015 - Apr. 24, 2015	Nov. 29, 2014 - Dec. 05, 2014 Apr. 25, 2015 - Apr. 28, 2015	Dec. 06, 2014 - Dec. 11, 2014 Apr. 29, 2015 - Apr. 30, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
369	15DE0010 Widening of National Roads, Arterial Roads, Off-Carriageway Improvement, Batangas-Tabangao-Lobo Road, K0109+100-K0113+300	Public Bidding	Php50,000,000.00 Php49,000,000.00	Oct. 23, 2014 Mar. 25, 2015	Oct. 31, 2014 - Nov. 06, 2014 Apr. 01, 2015 - Apr. 07, 2015	Nov. 07, 2014 Apr. 08, 2015	Nov. 21, 2014 Apr. 21, 2015	Nov. 22, 2014 - Nov. 28, 2014 Apr. 22, 2015 - Apr. 24, 2015	Nov. 29, 2014 - Dec. 05, 2014 Apr. 25, 2015 - Apr. 28, 2015	Dec. 06, 2014 - Dec. 11, 2014 Apr. 29, 2015 - Apr. 30, 2015
370	15DE0011 Local Infrastructure Program - Construction of Multi-Purpose Building, Manalupang, Bauan, Batangas 2nd LD	Public Bidding	Php3,000,000.00 Php3,970,000.00	Oct. 16, 2014 Apr. 07, 2015	Oct. 24, 2014 - Oct. 30, 2014 Apr. 14, 2015 - Apr. 20, 2015	Oct. 31, 2014 Apr. 21, 2015	Nov. 14, 2014 May 05, 2015	Nov. 15, 2014 - Nov. 21, 2014 May 06, 2015 - May 12, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 13, 2015 - May 19, 2015	Nov. 29, 2014 - Dec. 04, 2014 May 20, 2015 - May 21, 2015
371	15DE0012 Local Infrastructure Program - Construction of Multi-Purpose Building at San Luis Central School, Brgy. Poblacion, San Luis, Batangas 2nd LD	Public Bidding	Php5,000,000.00 Php4,950,000.00	Oct. 09, 2014 Apr. 07, 2015	Oct. 17, 2014 - Oct. 23, 2014 Apr. 14, 2015 - Apr. 20, 2015	Oct. 24, 2014 Apr. 21, 2015	Nov. 07, 2014 May 05, 2015	Nov. 08, 2014 - Nov. 14, 2014 May 06, 2015 - May 12, 2015	Nov. 15, 2014 - Nov. 21, 2014 May 13, 2015 - May 19, 2015	Nov. 22, 2014 - Nov. 27, 2014 May 20, 2015 - May 21, 2015
372	15DE0013 Local Infrastructure Program - Construction of Roads, Municipality of San Pascual, Batangas 2nd	Public Bidding	Php4,000,000.00 Php3,960,000.00	Oct. 16, 2014 Apr. 07, 2015	Oct. 24, 2014 - Oct. 30, 2014 Apr. 14, 2015 - Apr. 20, 2015	Oct. 31, 2014 Apr. 21, 2015	Nov. 14, 2014 May 05, 2015	Nov. 15, 2014 - Nov. 21, 2014 May 06, 2015 - May 12, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 13, 2015 - May 19, 2015	Nov. 29, 2014 - Dec. 04, 2014 May 20, 2015 - May 21, 2015
373	15DE0014 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Inter. Sections), Batangas-Lobo Road (City Section), K0117+000-K0118+033	Public Bidding	Php36,875,000.00 Php21,560,000.00	Oct. 16, 2014 Apr. 07, 2015	Oct. 24, 2014 - Oct. 30, 2014 Apr. 14, 2015 - Apr. 20, 2015	Oct. 31, 2014 Apr. 21, 2015	Nov. 14, 2014 May 05, 2015	Nov. 15, 2014 - Nov. 21, 2014 May 06, 2015 - May 12, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 13, 2015 - May 19, 2015	Nov. 29, 2014 - Dec. 04, 2014 May 20, 2015 - May 21, 2015
374	15DE0015 Construction/Upgrading/Rehabilitation of Drainage along National Roads, Bauan-Mabini Road, K0147+228-K0149+676 (with exception)	Public Bidding	Php50,000,000.00 Php49,000,000.00	Oct. 30, 2014 Apr. 07, 2015	Nov. 07, 2014 - Nov. 13, 2014 Apr. 14, 2015 - Apr. 20, 2015	Nov. 14, 2014 Apr. 21, 2015	Nov. 28, 2014 May 05, 2015	Nov. 29, 2014 - Dec. 05, 2014 May 06, 2015 - May 12, 2015	Dec. 06, 2014 - Dec. 12, 2014 May 13, 2015 - May 19, 2015	Dec. 13, 2014 - Dec. 18, 2014 May 20, 2015 - May 21, 2015
375	15DE0016 Const./Rehabilitation of Water Supply/Septage & Sewerage/Rain Water Collectors, Baguilawa Elem. School, Bauan; CoVo Elementary School, Bauan & Manalupang San Vicente Elem. School, Bauan	Public Bidding	Php500,000.00 Php500,000.00	Apr. 10, 2015 Apr. 10, 2015	Apr. 17, 2015 - Apr. 23, 2015 Apr. 17, 2015 - Apr. 23, 2015	Apr. 24, 2015 Apr. 24, 2015	May 07, 2015 May 07, 2015	May 08, 2015 - May 14, 2015 May 08, 2015 - May 14, 2015	May 15, 2015 - May 21, 2015 May 15, 2015 - May 21, 2015	May 22, 2015 - May 25, 2015 May 22, 2015 - May 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
376	15DE0017 Local Infrastructure Program - Construction of Multi-Purpose Building, Sorosoro Ilaya, Batangas 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Oct. 16, 2014 Apr. 10, 2015	Oct. 24, 2014 - Oct. 30, 2014 Apr. 17, 2015 - Apr. 23, 2015	Oct. 31, 2014 Apr. 24, 2015	Nov. 14, 2014 May 07, 2015	Nov. 15, 2014 - Nov. 21, 2014 May 08, 2015 - May 14, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 15, 2015 - May 21, 2015	Nov. 29, 2014 - Dec. 04, 2014 May 22, 2015 - May 25, 2015
377	15DE0018 Local Infrastructure Program - Strengthening/ Retrofitting of Banoyo Bridge along Barangay Poblacion-Brgy. Locloc Road, San Luis, Batangas 2nd LD	Public Bidding	Php21,400,000.00 Php9,800,000.00	Oct. 30, 2014 Apr. 10, 2015	Nov. 07, 2014 - Nov. 13, 2014 Apr. 17, 2015 - Apr. 23, 2015	Nov. 14, 2014 Apr. 24, 2015	Nov. 28, 2014 May 07, 2015	Nov. 29, 2014 - Dec. 05, 2014 May 08, 2015 - May 14, 2015	Dec. 06, 2014 - Dec. 12, 2014 May 15, 2015 - May 21, 2015	Dec. 13, 2014 - Dec. 18, 2014 May 22, 2015 - May 25, 2015
378	15DE0019 Local Infrastructure Program - Construction of 2-Storey, 4-Classroom School Building, Libjo NHS, Brgy. Libjo, Batangas City, Batangas 2nd LD	Public Bidding	Php9,000,000.00 Php8,910,000.00	Oct. 30, 2014 Apr. 16, 2015	Nov. 07, 2014 - Nov. 13, 2014 Apr. 23, 2015 - Apr. 29, 2015	Nov. 14, 2014 Apr. 30, 2015	Nov. 28, 2014 May 13, 2015	Nov. 29, 2014 - Dec. 05, 2014 May 14, 2015 - May 19, 2015	Dec. 06, 2014 - Dec. 12, 2014 May 20, 2015 - May 25, 2015	Dec. 13, 2014 - Dec. 18, 2014 May 26, 2015 - May 28, 2015
379	15DE0020 Local Infrastructure Program - Construction of 2-Storey, 6-Classroom School Building, Inicbuan NHS, Brgy. Inicbuan, Bauan, Batangas 2ND LD	Public Bidding	Php12,500,000.00 Php12,375,000.00	Oct. 30, 2014 Apr. 16, 2015	Nov. 07, 2014 - Nov. 13, 2014 Apr. 23, 2015 - Apr. 29, 2015	Nov. 14, 2014 Apr. 30, 2015	Nov. 28, 2014 May 13, 2015	Nov. 29, 2014 - Dec. 05, 2014 May 14, 2015 - May 19, 2015	Dec. 06, 2014 - Dec. 12, 2014 May 20, 2015 - May 25, 2015	Dec. 13, 2014 - Dec. 18, 2014 May 26, 2015 - May 28, 2015
380	15DE0021 Construction & Maintenance of Bridge along Nat'l. Roads a) Replacement of Permanent Weak Bridge 1. Mainaga Bridge 1 (B02927LZ) along Bauan- Mabini Road	Public Bidding	Php20,000,000.00 Php19,600,000.00	Oct. 10, 2014 Apr. 16, 2015	Oct. 17, 2014 - Oct. 23, 2014 Apr. 23, 2015 - Apr. 29, 2015	Oct. 24, 2014 Apr. 30, 2015	Nov. 07, 2014 May 13, 2015	Nov. 08, 2014 - Nov. 14, 2014 May 14, 2015 - May 19, 2015	Nov. 15, 2014 - Nov. 21, 2014 May 20, 2015 - May 25, 2015	Nov. 22, 2014 - Nov. 27, 2014 May 26, 2015 - May 28, 2015
381	15DE0022 Local Infrastructure Program - Concreting of Brgy. Road, Brgy. Sto. Nino, Batangas City 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Oct. 30, 2014 Apr. 20, 2015	Nov. 07, 2014 - Nov. 13, 2014 Apr. 27, 2015 - May 03, 2015	Nov. 14, 2014 May 04, 2015	Nov. 28, 2014 May 19, 2015	Nov. 29, 2014 - Dec. 05, 2014 May 20, 2015 - May 22, 2015	Dec. 06, 2014 - Dec. 12, 2014 May 23, 2015 - May 27, 2015	Dec. 13, 2014 - Dec. 18, 2014 May 28, 2015 - May 31, 2015
382	15DE0023 Local Infrastructure Program - Construction of Multi-Purpose Building, Tingga Itaas, Batangas City, Batangas 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Jan. 21, 2015 Apr. 20, 2015	Jan. 28, 2015 - Feb. 03, 2015 Apr. 27, 2015 - May 03, 2015	Feb. 04, 2015 May 04, 2015	Feb. 17, 2015 May 19, 2015	Feb. 18, 2015 - Feb. 20, 2015 May 20, 2015 - May 22, 2015	Feb. 21, 2015 - Feb. 24, 2015 May 23, 2015 - May 27, 2015	Feb. 26, 2015 - Feb. 27, 2015 May 28, 2015 - May 31, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
383	15DE0024 Local Infrastructure Program - Construction/ Improvement of Water Works System, Mun. of San Luis, Batangas 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Oct. 23, 2014 Apr. 20, 2015	Oct. 31, 2014 - Nov. 06, 2014 Apr. 27, 2015 - May 03, 2015	Nov. 07, 2014 May 04, 2015	Nov. 21, 2014 May 19, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 20, 2015 - May 22, 2015	Nov. 29, 2014 - Dec. 05, 2014 May 23, 2015 - May 27, 2015	Dec. 06, 2014 - Dec. 11, 2014 May 28, 2015 - May 31, 2015
384	15DE0025 Local Infrastructure Program - Construction of Roads, San Juan, Tingloy, Batangas	Public Bidding	Php3,000,000.00 Php2,970,000.00	Oct. 23, 2014 Apr. 20, 2015	Oct. 31, 2014 - Nov. 06, 2014 Apr. 27, 2015 - May 03, 2015	Nov. 07, 2014 May 04, 2015	Nov. 21, 2014 May 19, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 20, 2015 - May 22, 2015	Nov. 29, 2014 - Dec. 05, 2014 May 23, 2015 - May 27, 2015	Dec. 06, 2014 - Dec. 11, 2014 May 28, 2015 - May 31, 2015
385	15DE0026 Local Infrastructure Program - Construction of 2-Storey, 6-Classroom School Building, Apolinario Mabini NHS, Brgy. Malimatoc I, Mabini, Batangas 2nd LD	Public Bidding	Php12,500,000.00 Php12,375,000.00	Oct. 30, 2014 Apr. 20, 2015	Nov. 07, 2014 - Nov. 13, 2014 Apr. 27, 2015 - May 03, 2015	Nov. 14, 2014 May 04, 2015	Nov. 28, 2014 May 19, 2015	Nov. 29, 2014 - Dec. 05, 2014 May 20, 2015 - May 22, 2015	Dec. 06, 2014 - Dec. 12, 2014 May 23, 2015 - May 27, 2015	Dec. 13, 2014 - Dec. 18, 2014 May 28, 2015 - May 31, 2015
386	15DE0027 Local Infrastructure Program - Construction of Roads, Municipality of San Luis, Batangas 2nd LD	Public Bidding	Php4,000,000.00 Php3,975,000.00	Oct. 23, 2014 Apr. 20, 2015	Oct. 31, 2014 - Nov. 06, 2014 Apr. 27, 2015 - May 03, 2015	Nov. 07, 2014 May 04, 2015	Nov. 21, 2014 May 19, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 20, 2015 - May 22, 2015	Nov. 29, 2014 - Dec. 05, 2014 May 23, 2015 - May 27, 2015	Dec. 06, 2014 - Dec. 11, 2014 May 28, 2015 - May 31, 2015
387	15DE0028 Local Infrastructure Program - Construction/ Improvement of Water Works System, Mun. of Mabini, Batangas 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Oct. 23, 2014 Apr. 28, 2015	Oct. 31, 2014 - Nov. 06, 2014 May 05, 2015 - May 11, 2015	Nov. 07, 2014 May 12, 2015	Nov. 21, 2014 May 26, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 27, 2015 - May 29, 2015	Nov. 29, 2014 - Dec. 05, 2014 May 30, 2015 - June 02, 2015	Dec. 06, 2014 - Dec. 11, 2014 June 03, 2015 - June 05, 2015
388	15DE0029 Local Infrastructure Program - Construction of Roads, Municipality of Bauan, Batangas 2nd LD	Public Bidding	Php4,000,000.00 Php3,960,000.00	Oct. 16, 2014 Apr. 28, 2015	Oct. 24, 2014 - Oct. 30, 2014 May 05, 2015 - May 11, 2015	Oct. 31, 2014 May 12, 2015	Nov. 14, 2014 May 26, 2015	Nov. 15, 2014 - Nov. 21, 2014 May 27, 2015 - May 29, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 30, 2015 - June 02, 2015	Nov. 29, 2014 - Dec. 04, 2014 June 03, 2015 - June 05, 2015
389	15DE0030 Local Infrastructure Program - Construction/ Improvement of Water Works System, Mun. of Lobo, Batangas 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Oct. 23, 2014 Apr. 30, 2015	Oct. 31, 2014 - Nov. 06, 2014 May 08, 2015 - May 14, 2015	Nov. 07, 2014 May 15, 2015	Nov. 21, 2014 May 27, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 28, 2015 - June 01, 2015	Nov. 29, 2014 - Dec. 05, 2014 June 02, 2015 - June 04, 2015	Dec. 06, 2014 - Dec. 11, 2014 June 05, 2015 - June 08, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
390	15DE0031 Local Infrastructure Program - Rehabilitation of Water Works Level II, Pagkilatan, Batangas City, Batangas 2nd LD	Public Bidding	Php1,000,000.00 Php990,000.00	Oct. 23, 2014 Apr. 30, 2015	Oct. 31, 2014 - Nov. 06, 2014 May 08, 2015 - May 14, 2015	Nov. 07, 2014 May 15, 2015	Nov. 21, 2014 May 27, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 28, 2015 - June 01, 2015	Nov. 29, 2014 - Dec. 05, 2014 June 02, 2015 - June 04, 2015	Dec. 06, 2014 - Dec. 11, 2014 June 05, 2015 - June 08, 2015
391	15DE0032 Local Infrastructure Program - Construction/ Improvement of Water Works System, Mun. of Bauan, Batangas 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Oct. 23, 2014 Apr. 30, 2015	Oct. 31, 2014 - Nov. 06, 2014 May 08, 2015 - May 14, 2015	Nov. 07, 2014 May 15, 2015	Nov. 21, 2014 May 27, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 28, 2015 - June 01, 2015	Nov. 29, 2014 - Dec. 05, 2014 June 02, 2015 - June 04, 2015	Dec. 06, 2014 - Dec. 11, 2014 June 05, 2015 - June 08, 2015
392	15DE0033 Local Infrastructure Program - Construction/ Improvement of Water Works System, Mun. of Tingloy, Batangas 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Oct. 23, 2014 Apr. 30, 2015	Oct. 31, 2014 - Nov. 06, 2014 May 08, 2015 - May 14, 2015	Nov. 07, 2014 May 15, 2015	Nov. 21, 2014 May 27, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 28, 2015 - June 01, 2015	Nov. 29, 2014 - Dec. 05, 2014 June 02, 2015 - June 04, 2015	Dec. 06, 2014 - Dec. 11, 2014 June 05, 2015 - June 08, 2015
393	15DE0034 Local Infrastructure Program - Construction of Roads, Municipality of Tingloy, Batangas 2nd LD	Public Bidding	Php3,000,000.00 Php2,970,000.00	Oct. 16, 2014 Apr. 30, 2015	Oct. 24, 2014 - Oct. 30, 2014 May 08, 2015 - May 14, 2015	Oct. 31, 2014 May 15, 2015	Nov. 14, 2014 May 27, 2015	Nov. 15, 2014 - Nov. 21, 2014 May 28, 2015 - June 01, 2015	Nov. 22, 2014 - Nov. 28, 2014 June 02, 2015 - June 04, 2015	Dec. 15, 2014 - Dec. 29, 2014 June 05, 2015 - June 08, 2015
394	15DE0035 Local Infrastructure Program - Construction of Multi-Purpose Building, Poblacion, Lobo, Batangas 2nd LD	Public Bidding	Php4,000,000.00 Php3,960,000.00	Oct. 09, 2014 Apr. 30, 2015	Oct. 17, 2014 - Oct. 23, 2014 May 08, 2015 - May 14, 2015	Oct. 24, 2014 May 15, 2015	Nov. 07, 2014 May 27, 2015	Nov. 08, 2014 - Nov. 14, 2014 May 28, 2015 - June 01, 2015	Nov. 15, 2014 - Nov. 21, 2014 June 02, 2015 - June 04, 2015	Nov. 22, 2014 - Nov. 27, 2014 June 05, 2015 - June 08, 2015
395	15DE0036 Local Infrastructure Program - Construction/ Improvement of Water Works System, Batangas City, Batangas 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Oct. 23, 2014 Apr. 30, 2015	Oct. 31, 2014 - Nov. 06, 2014 May 08, 2015 - May 14, 2015	Nov. 07, 2014 May 15, 2015	Nov. 21, 2014 May 29, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 30, 2015 - June 03, 2015	Nov. 29, 2014 - Dec. 05, 2014 June 04, 2015 - June 07, 2015	Dec. 06, 2014 - Dec. 11, 2014 June 08, 2015 - June 09, 2015
396	15DE0037 Local Infrastructure Program - Construction/ Improvement of Water Works System, Mun. of San Pascual, Batangas 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Oct. 23, 2014 Apr. 30, 2015	Oct. 31, 2014 - Nov. 06, 2014 May 08, 2015 - May 14, 2015	Nov. 07, 2014 May 15, 2015	Nov. 21, 2014 May 29, 2015	Nov. 22, 2014 - Nov. 28, 2014 May 30, 2015 - June 03, 2015	Nov. 29, 2014 - Dec. 05, 2014 June 04, 2015 - June 07, 2015	Dec. 06, 2014 - Dec. 11, 2014 June 08, 2015 - June 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
397	15DE0038 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Poblacion, San Luis, Batangas 2nd LD	Public Bidding	Php3,000,000.00 Php2,970,000.00	Oct. 16, 2014 Apr. 30, 2015	Oct. 24, 2014 - Oct. 30, 2014 May 08, 2015 - May 14, 2015	Oct. 31, 2014 May 15, 2015	Nov. 14, 2014 May 29, 2015	Nov. 15, 2014 - Nov. 21, 2014 May 30, 2015 - June 03, 2015	Nov. 22, 2014 - Nov. 28, 2014 June 04, 2015 - June 07, 2015	Nov. 29, 2014 - Dec. 04, 2014 June 08, 2015 - June 09, 2015
398	15DE0039 Local Infrastructure Program - Construction of Multi-Purpose Building, Camp Miguel Malvar, Brgy. Kumintang Ilaya, Batangas City	Public Bidding	Php5,000,000.00 Php4,950,000.00	Jan. 21, 2015 Apr. 30, 2015	Jan. 28, 2015 - Feb. 03, 2015 May 08, 2015 - May 14, 2015	Feb. 04, 2015 May 15, 2015	Feb. 17, 2015 May 29, 2015	Feb. 18, 2015 - Feb. 20, 2015 May 30, 2015 - June 03, 2015	Feb. 21, 2015 - Feb. 24, 2015 June 04, 2015 - June 07, 2015	Feb. 26, 2015 - Feb. 27, 2015 June 08, 2015 - June 09, 2015
399	15DE0040 Local Infrastructure Program - Strengthening/Retrofitting of Palsahing Bridge along Taysan-San Jose-Brgy. Sambat, San Pascual Road, San Pascual, Batangas 2nd LD	Public Bidding	Php7,100,000.00 Php7,029,000.00	Oct. 30, 2014 Apr. 30, 2015	Nov. 07, 2014 - Nov. 13, 2014 May 08, 2015 - May 14, 2015	Nov. 14, 2014 May 15, 2015	Nov. 28, 2014 May 29, 2015	Nov. 29, 2014 - Dec. 05, 2014 May 30, 2015 - June 03, 2015	Dec. 06, 2014 - Dec. 12, 2014 June 04, 2015 - June 07, 2015	Dec. 13, 2014 - Dec. 18, 2014 June 08, 2015 - June 09, 2015
400	15DE0041 Local Infrastructure Program - Construction of Covered Court, Brgy. Payapa, Tingloy, Batangas 2nd LD	Public Bidding	Php5,000,000.00 Php4,950,000.00	Oct. 09, 2014 Apr. 30, 2015	Oct. 17, 2014 - Oct. 23, 2014 May 08, 2015 - May 14, 2015	Oct. 24, 2014 May 15, 2015	Nov. 07, 2014 May 29, 2015	Nov. 08, 2014 - Nov. 14, 2014 May 30, 2015 - June 03, 2015	Nov. 15, 2014 - Nov. 21, 2014 June 04, 2015 - June 07, 2015	Nov. 22, 2014 - Nov. 27, 2014 June 08, 2015 - June 09, 2015
401	15DE0042 Local Infrastructure Program - Construction of Multi-Purpose Building, Sorosoro Karsada, Batangas 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Jan. 21, 2015 May 11, 2015	Jan. 28, 2015 - Feb. 03, 2015 May 16, 2015 - May 22, 2015	Feb. 04, 2015 May 22, 2015	Feb. 17, 2015 June 04, 2015	Feb. 18, 2015 - Feb. 20, 2015 June 05, 2015 - June 08, 2015	Feb. 21, 2015 - Feb. 24, 2015 June 09, 2015 - June 10, 2015	Feb. 26, 2015 - Feb. 27, 2015 June 11, 2015 - June 15, 2015
402	15DE0043 Local Infrastructure Program - Strengthening/Retrofitting of Balibago Bridge along Taal-San Luis Road, San Luis, Batangas 2nd LD	Public Bidding	Php14,200,000.00 Php10,395,000.00	Oct. 30, 2014 May 11, 2015	Nov. 07, 2014 - Nov. 13, 2014 May 16, 2015 - May 22, 2015	Nov. 14, 2014 May 22, 2015	Nov. 28, 2014 June 04, 2015	Nov. 29, 2014 - Dec. 05, 2014 June 05, 2015 - June 08, 2015	Dec. 06, 2014 - Dec. 12, 2014 June 09, 2015 - June 10, 2015	Dec. 13, 2014 - Dec. 18, 2014 June 11, 2015 - June 15, 2015
403	15DE0044 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Inter. Sections), Secondary Roads, Batangas-Lobo Road, K0128+479-K0128+000, K0130+055-K0131+000, K0132+498-K0133+000	Public Bidding	Php36,875,000.00 Php33,878,906.27	Oct. 16, 2014 May 11, 2015	Oct. 24, 2014 - Oct. 30, 2014 May 16, 2015 - May 22, 2015	Oct. 31, 2014 May 22, 2015	Nov. 14, 2014 June 04, 2015	Nov. 15, 2014 - Nov. 21, 2014 June 05, 2015 - June 08, 2015	Nov. 22, 2014 - Nov. 28, 2014 June 09, 2015 - June 10, 2015	Nov. 29, 2014 - Dec. 04, 2014 June 11, 2015 - June 15, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
404	15DE0045 Local Infrastructure Program - Rehabilitation and Improvement of Barangay Road, Brgy. Paharang West, Batangas City, Batangas 2nd LD	Public Bidding	Php2,000,000.00	Oct. 30, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 28, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 06, 2014 - Dec. 12, 2014	Dec. 13, 2014 - Dec. 18, 2014
			Php1,980,000.00	May 26, 2015	June 01, 2015 - June 07, 2015	June 08, 2015	June 23, 2015	June 24, 2015 - June 26, 2015	June 29, 2015 - June 30, 2015	July 01, 2016 - July 02, 2015
405	15DE0046 Local Infrastructure Program - Rehabilitation of Balungay Bridge Approach at Brgy. Poblacion and Brgy. Dulangan, San Luis, Batangas 2nd LD	Public Bidding	Php3,000,000.00	Oct. 30, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 28, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 06, 2014 - Dec. 12, 2014	Dec. 13, 2014 - Dec. 18, 2014
			Php2,970,000.00	May 26, 2015	June 01, 2015 - June 07, 2015	June 08, 2015	June 23, 2015	June 24, 2015 - June 26, 2015	June 29, 2015 - June 30, 2015	July 01, 2016 - July 02, 2015
406	15DE0047 Maintenance by Contract (MBC) along Bauan-Mabini Road within K0146+072 - K0180+532	Public Bidding	Php1,000,000.00	Oct. 10, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 24, 2014	Nov. 07, 2014	Nov. 08, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014	Nov. 22, 2014 - Nov. 27, 2014
			Php3,001,217.86	May 26, 2015	June 01, 2015 - June 07, 2015	June 08, 2015	June 23, 2015	June 24, 2015 - June 26, 2015	June 29, 2015 - June 30, 2015	July 01, 2016 - July 02, 2015
407	15DE0048 Repair/Rehabilitation/Improvement (Additional Pavement Width incl. Drainage System) Manila-Batangas Road, Balagtas, Batangas City, S01936LZ K0101+010 with exception	Public Bidding	Php9,900,000.00	May 27, 2015	June 04, 2015 - June 10, 2015	June 11, 2015	June 26, 2015	June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015
			Php9,900,000.00	May 27, 2015	June 04, 2015 - June 10, 2015	June 11, 2015	June 26, 2015	June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015
408	15DE0049 CY 2014 Basic Educational Facilities Fund (BEFF) - Batch 1: Construction of Senior High School CL in Areas Experiencing Acute Classroom Shortage, 2S 4CL at Conde Labac National High Sch., Batangas City (Capital)	Public Bidding	Php6,389,337.64	May 27, 2015	June 04, 2015 - June 10, 2015	June 11, 2015	June 26, 2015	June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015
			Php6,389,337.64	May 27, 2015	June 04, 2015 - June 10, 2015	June 11, 2015	June 26, 2015	June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015
409	15DE0050 CY 2014 Basic Educational Facilities Fund (BEFF) - Batch 1: Construction of Senior High School CL in Areas Experiencing Acute Classroom Shortage, 2S 4CL at Paharang National High School, Batangas City (Capital)	Public Bidding	Php6,389,337.64	May 27, 2015	June 04, 2015 - June 10, 2015	June 11, 2015	June 26, 2015	June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015
			Php6,389,337.64	May 27, 2015	June 04, 2015 - June 10, 2015	June 11, 2015	June 26, 2015	June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015
410	15DE0051 CY 2014 Basic Educational Facilities Fund (BEFF) - Batch 1: Construction of Senior High School CL in Areas Experiencing Acute Classroom Shortage, 2S 4CL at Tinga Sorosoro National High Sch. (TISISI) Batangas City	Public Bidding	Php6,389,337.64	May 27, 2015	June 04, 2015 - June 10, 2015	June 11, 2015	June 26, 2015	June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015
			Php6,389,337.64	May 27, 2015	June 04, 2015 - June 10, 2015	June 11, 2015	June 26, 2015	June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
411	15DE0052 CY 2014 Basic Educational Facilities Fund (BEFF) - Batch 1: Construction of Senior High School CL in Areas Experiencing Acute Classroom Shortage, 2S 4CL at Pedro S. Tolentino Memorial National High School, Batangas City (Capital)	Public Bidding	Php6,439,337.64 Php6,439,337.64	May 27, 2015 May 27, 2015	June 04, 2015 - June 10, 2015 June 04, 2015 - June 10, 2015	June 11, 2015 June 11, 2015	June 26, 2015 June 26, 2015	June 27, 2015 - July 01, 2015 June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015 July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015 July 06, 2015 - July 07, 2015
412	15DE0053 CY 2014 Basic Educational Facilities Fund (BEFF) - Batch 1: Construction of Senior High School CL in Areas Experiencing Acute Classroom Shortage, 4S 8CL at Balete National High School, Batangas City (Capital)	Public Bidding	Php14,967,518.84 Php14,967,518.84	May 27, 2015 May 27, 2015	June 04, 2015 - June 10, 2015 June 04, 2015 - June 10, 2015	June 11, 2015 June 11, 2015	June 26, 2015 June 26, 2015	June 27, 2015 - July 01, 2015 June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015 July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015 July 06, 2015 - July 07, 2015
413	15DE0054 CY 2014 Basic Educational Facilities Fund (BEFF) - Batch 1: Construction of Senior High School CL in Areas Experiencing Acute Classroom Shortage, 4S 8CL at Natalia V. Ramos Memorial National High School, Batangas City (Capital)	Public Bidding	Php14,967,518.84 Php14,967,518.84	May 27, 2015 May 27, 2015	June 04, 2015 - June 10, 2015 June 04, 2015 - June 10, 2015	June 11, 2015 June 11, 2015	June 26, 2015 June 26, 2015	June 27, 2015 - July 01, 2015 June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015 July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015 July 06, 2015 - July 07, 2015
414	15DE0055 CY 2014 Basic Educational Facilities Fund (BEFF) - Batch 1: Construction of Senior High School CL in Areas Experiencing Acute Classroom Shortage, 4S 8CL at Tabangao National High School, Batangas City (Capital)	Public Bidding	Php14,967,518.84 Php14,967,518.84	May 27, 2015 May 27, 2015	June 04, 2015 - June 10, 2015 June 04, 2015 - June 10, 2015	June 11, 2015 June 11, 2015	June 26, 2015 June 26, 2015	June 27, 2015 - July 01, 2015 June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015 July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015 July 06, 2015 - July 07, 2015
415	15DE0056 CY 2014 Basic Educational Facilities Fund (BEFF) - Batch 1: Construction of Senior High School CL in Areas Experiencing Acute Classroom Shortage, 4S 8CL at Pinamukan National High School, Batangas City (Capital)	Public Bidding	Php15,017,518.84 Php15,017,518.84	May 27, 2015 May 27, 2015	June 04, 2015 - June 10, 2015 June 04, 2015 - June 10, 2015	June 11, 2015 June 11, 2015	June 26, 2015 June 26, 2015	June 27, 2015 - July 01, 2015 June 27, 2015 - July 01, 2015	July 02, 2015 - July 05, 2015 July 02, 2015 - July 05, 2015	July 06, 2015 - July 07, 2015 July 06, 2015 - July 07, 2015
416	15DE0057 Local Infrastructure Program - Improvement/ Rehabilitation of DPWH Batangas I DEO, Batangas City, Batangas 2nd LD	Public Bidding	Php5,000,000.00 Php4,950,000.00	Jan. 21, 2015 June 03, 2015	Jan. 28, 2015 - Feb. 03, 2015 June 11, 2015 - June 17, 2015	Feb. 04, 2015 June 18, 2015	Feb. 17, 2015 July 01, 2015	Feb. 18, 2015 - Feb. 20, 2015 July 02, 2015 - July 06, 2015	Feb. 21, 2015 - Feb. 24, 2015 July 07, 2015 - July 10, 2015	Feb. 26, 2015 - Feb. 27, 2015 July 13, 2015 - July 14, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
417	15DE0058 Local Infrastructure Program - Riprapping/Conc. of Brgy. Sto. Tomas-Brgy. Laurel Road, Mabini, Batangas 2nd LD	Public Bidding	Php5,000,000.00 Php4,950,000.00	Jan. 21, 2015 June 03, 2015	Jan. 28, 2015 - Feb. 03, 2015 June 11, 2015 - June 17, 2015	Feb. 04, 2015 June 18, 2015	Feb. 17, 2015 July 01, 2015	Feb. 18, 2015 - Feb. 20, 2015 July 02, 2015 - July 06, 2015	Feb. 21, 2015 - Feb. 24, 2015 July 07, 2015 - July 10, 2015	Feb. 26, 2015 - Feb. 27, 2015 July 13, 2015 - July 14, 2015
418	15DE0059 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide: 1. Arterial Roads, Batangas-Tabangao-Lobo Road, K0136+209.70-K0136+330.20, K0136+364.60-K0136+526.80, K0136+531.10-K0136+640.20, K0137+222.22-K0137+369.30, K0137+369.30-K0137+734.5	Public Bidding	Php50,000,000.00 Php48,990,609.49	Oct. 09, 2014 June 03, 2015	Oct. 17, 2014 - Oct. 23, 2014 June 11, 2015 - June 17, 2015	Oct. 24, 2014 June 18, 2015	Nov. 07, 2014 July 01, 2015	Nov. 08, 2014 - Nov. 14, 2014 July 02, 2015 - July 06, 2015	Nov. 15, 2014 - Nov. 21, 2014 July 07, 2015 - July 10, 2015	Nov. 22, 2014 - Nov. 27, 2014 July 13, 2015 - July 14, 2015
419	15DE0060 Construction/Improvement of Revetment Wall along Calumpang River, Batangas City, Batangas 2nd LD	Public Bidding	Php25,000,000.00 Php24,500,000.00	Oct. 16, 2014 June 10, 2015	Oct. 24, 2014 - Oct. 30, 2014 June 18, 2015 - June 24, 2015	Oct. 31, 2014 June 25, 2015	Nov. 14, 2014 July 08, 2015	Nov. 15, 2014 - Nov. 21, 2014 July 09, 2015	Nov. 22, 2014 - Nov. 28, 2014 July 10, 2015	Nov. 29, 2014 - Dec. 04, 2014 July 13, 2015 - July 14, 2015
420	15DE0061 Local Infrastructure Program-Improvement/Rehab of DPWH Batngas I DEO, Batangas City 2nd LD	Public Bidding	Php25,000,000.00 Php24,397,393.57	Oct. 16, 2014 June 10, 2015	Oct. 24, 2014 - Oct. 30, 2014 June 18, 2015 - June 24, 2015	Oct. 31, 2014 June 25, 2015	Nov. 14, 2014 July 08, 2015	Nov. 15, 2014 - Nov. 21, 2014 July 09, 2015	Nov. 22, 2014 - Nov. 28, 2014 July 10, 2015	Nov. 29, 2014 - Dec. 04, 2014 July 13, 2015 - July 14, 2015
421	15DE0062 Construction of Legislative Bldg. of the Municipality of San Pascual, Batangas	Public Bidding	Php3,960,000.00 Php3,960,000.00	June 25, 2015 June 25, 2015	July 05, 2015 - July 11, 2015 July 05, 2015 - July 11, 2015	July 10, 2015 July 10, 2015	July 24, 2015 July 24, 2015	July 27, 2015 July 27, 2015	July 28, 2015 July 28, 2015	July 29, 2015 July 29, 2015
422	15DE0063 MFO 3 - Maintenance and Construction Services of Other Infrastructures, Const./Improvement of Access Roads leading to Airports, Seaports & Declared Tourism Destinations, To Seaports, Rehabilitation of Road leading to Batangas Port, Cuta-Sta. Clara Road, Batangas City, Bats. 2nd LD	Public Bidding	Php47,000,000.00 Php12,250,000.00	Oct. 30, 2014 June 25, 2015	Nov. 07, 2014 - Nov. 13, 2014 July 05, 2015 - July 11, 2015	Nov. 14, 2014 July 10, 2015	Nov. 28, 2014 July 24, 2015	Nov. 29, 2014 - Dec. 05, 2014 July 27, 2015	Dec. 06, 2014 - Dec. 12, 2014 July 28, 2015	Dec. 13, 2014 - Dec. 18, 2014 July 29, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
423	15DE0064 MFO 1 - Nat'l. Road Network Services, Network Development, Widening of National Roads, Arterial Roads, Arterial Roads, Palico-Balayan-Batangas Rd., K0151+800-K0153+410	Public Bidding	Php40,000,000.00 Php39,070,501.94	Oct. 23, 2014 June 25, 2015	Oct. 31, 2014 - Nov. 06, 2014 July 05, 2015 - July 11, 2015	Nov. 07, 2014 July 10, 2015	Nov. 21, 2014 July 24, 2015	Nov. 22, 2014 - Nov. 28, 2014 July 27, 2015	Nov. 29, 2014 - Dec. 05, 2014 July 28, 2015	Dec. 06, 2014 - Dec. 11, 2014 July 29, 2015
424	15DE0065 Local Infrastructure Program - Construction of Multi-Purpose Building, City of Batangas, Batangas 2nd LD	Public Bidding	Php8,000,000.00 Php7,920,000.00	Oct. 09, 2014 June 30, 2015	Oct. 17, 2014 - Oct. 23, 2014 July 08, 2015 - July 14, 2015	Oct. 24, 2014 July 15, 2015	Nov. 07, 2014 July 28, 2015	Nov. 08, 2014 - Nov. 14, 2014 July 29, 2015	Nov. 15, 2014 - Nov. 21, 2014 July 30, 2015	Nov. 22, 2014 - Nov. 27, 2014 July 31, 2015
425	15DE0066 Local Infrastructure Program - Construction/ Improvement of Multi-Purpose Bldg., Municipality of Bauan, Batangas 2nd LD	Public Bidding	Php10,000,000.00 Php9,900,000.00	Oct. 16, 2014 June 30, 2015	Oct. 24, 2014 - Oct. 30, 2014 July 08, 2015 - July 14, 2015	Oct. 31, 2014 July 15, 2015	Nov. 14, 2014 July 28, 2015	Nov. 15, 2014 - Nov. 21, 2014 July 29, 2015	Nov. 22, 2014 - Nov. 28, 2014 July 30, 2015	Nov. 29, 2014 - Dec. 04, 2014 July 31, 2015
426	15DE0067 Local Infrastructure Program - Construction of Balete Bridge along Brgy. Poblacion-Brgy. Locloc Rd. (Bauan Boundary), San Luis, Batangas 2nd LD	Public Bidding	Php12,400,000.00 Php10,400,000.00	Oct. 30, 2014 June 30, 2015	Nov. 07, 2014 - Nov. 13, 2014 July 08, 2015 - July 14, 2015	Nov. 14, 2014 July 15, 2015	Nov. 28, 2014 July 28, 2015	Nov. 29, 2014 - Dec. 05, 2014 July 29, 2015	Dec. 06, 2014 - Dec. 12, 2014 July 30, 2015	Dec. 13, 2014 - Dec. 18, 2014 July 31, 2015
427	15DE0068 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Construction/ Upgrading/Rehabilitation of Drainage along National Roads, Manila-Batangas Pier Road, K0106+255 - K0106+300	Public Bidding	Php50,000,000.00 Php49,000,000.00	Oct. 30, 2014 June 30, 2015	Nov. 07, 2014 - Nov. 13, 2014 July 08, 2015 - July 14, 2015	Nov. 14, 2014 July 15, 2015	Nov. 28, 2014 July 28, 2015	Nov. 29, 2014 - Dec. 05, 2014 July 29, 2015	Dec. 06, 2014 - Dec. 12, 2014 July 30, 2015	Dec. 13, 2014 - Dec. 18, 2014 July 31, 2015
REGION IV-A - Cavite 1st District Engineering Office										
428	15DF0001 Construction of 2 Storey, 2 Classroom School Building at Anabu I E/S, Imus City, Cavite	Public Bidding	Php4,270,547.00	Jan. 22, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 24, 2015	Feb. 25, 2015
429	15DF0002 Repair/Rehabilitation and Construction of Farm to Market Road at Sitio Niyogan, San Francisco to Sitio Marulas-Santiago FMR, San Francisco and Sta. Clara FMR, Gen. Trias, Cavite	Public Bidding	Php6,965,000.00	Jan. 22, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 24, 2015	Feb. 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
430	15DF0003 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Const./Upgrading/ Rehabilitation of Drainage, Dasmarinas-Carmona Road, K0037+000-K0037+800, Dasmarinas City, Cavite	Public Bidding	Php19,600,000.00	Jan. 22, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 24, 2015	Feb. 25, 2015
431	15DF0004 MFO 2 -Flood Management Services, Construction, Maintenance of Flood Mitigation Structures and Drainage System, Construction/Rehabilitation of Slope Protection, Anabu II-C & Anabu II-F, Cavite 3rd LD (Revetment with ROW), Imus City, Cavite	Public Bidding	Php29,400,000.00	Jan. 22, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 24, 2015	Feb. 25, 2015
432	15DF0005 MFO 2 -Flood Management Services, Construction, Maintenance of Flood Mitigation Structures and Drainage System, Construction/Rehabilitation of Slope Protection, Anabu II-B & Anabu II-D, Cavite 3rd LD (Revetment with ROW), Imus City, Cavite	Public Bidding	Php34,300,000.00	Jan. 22, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 24, 2015	Feb. 25, 2015
433	15DF0006 MFO 2 -Flood Management Services, Construction, Maintenance of Flood Mitigation Structures and Drainage System, Construction of Flood Control in San Juan River, Brgy. Marulas, Kaingen, Poblacion, Wakas, Kawit (Phase 17 and 18) with RROW Acquisition, Cavite 1st LD, Kawit, Cavite	Public Bidding	Php39,200,000.00	Jan. 22, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 24, 2015	Feb. 25, 2015
434	15DF0007 MFO 1 - National Road Network Services, Const. and Maintenance of Bridges along National Roads, Widening of Permanent Bridge to more than two (2) lanes, Soriano Bridge (B0289SLZ) along Manila-Cavite Road, Noveleta, Cavite	Public Bidding	Php9,800,000.00	Feb. 05, 2015	Feb. 18, 2015 - Feb. 19, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 05, 2015 - Mar. 09, 2015	Mar. 09, 2015	Mar. 10, 2015
435	15DF0008 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Network Development, Widening of National Roads, Arterial Roads, Outside N1, Dasmarinas-Carmona Rd, K0037+000-K0037+800 (Widening w/Drainage/Reconstruction Incl. ROW Acquisition), Dasmarinas City, Cavite	Public Bidding	Php17,640,000.00	Feb. 05, 2015	Feb. 18, 2015 - Feb. 19, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 05, 2015 - Mar. 09, 2015	Mar. 09, 2015	Mar. 10, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
436	15DF0009 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Network Development, Widening of National Roads, Arterial Roads, Outside N1, Tanza-Trece Martires City-Indang Rd., K0034+898-K0035+898, K0035+900-K0036+200, K0038+800-K0039+800 (Widening with Drainage/ Reconstruction incl. ROW Acquisition, one (1) side only) Tanza, Cavite	Public Bidding	Php19,600,000.00	Feb. 05, 2015	Feb. 18, 2015 - Feb. 19, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 05, 2015 - Mar. 09, 2015	Mar. 09, 2015	Mar. 10, 2015
437	15DF0010 Construction/Concreting of Brgy. 28 (Sampaguita Ave.), Cavite City, Cavite 1st LD	Public Bidding	Php2,970,000.00	Feb. 11, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 13, 2015	Mar. 13, 2015	Mar. 16, 2015
438	15DF0011 Local Infrastructure Program - Construction of Roads, EPZA-Bacao Bypass Road in Municipality of Gen. Trias (Antel Rd.), Cavite 6th LD, Gen. Trias, Cavite	Public Bidding	Php4,950,000.00	Feb. 11, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 13, 2015	Mar. 13, 2015	Mar. 16, 2015
439	15DF0012 Local Infrastructure Program - Concreting/Rehab of Road at Brgy. Maduya (Oregon), Brgy. Maduya Brgy. 8 and Brgy. Lantic, Carmona, Cavite 5th LD	Public Bidding	Php7,920,000.00	Feb. 11, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 13, 2015	Mar. 13, 2015	Mar. 16, 2015
440	15DF0013 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Network Dev't. Widening of National Roads, Secondary Roads, Manila-Cavite Rd., K0031+900-K0032+401 (Cavite City Section), Cavite City, Cavite	Public Bidding	Php12,274,500.00	Feb. 11, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 13, 2015	Mar. 13, 2015	Mar. 16, 2015
441	15DF0014 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Construction/ Upgrading/Rehabilitation of Drainage along National Roads, Cavite-Batangas Road, K0034+722-K0035+100, Dasmariñas City, Cavite	Public Bidding	Php19,600,000.00	Feb. 11, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 13, 2015	Mar. 13, 2015	Mar. 16, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
442	15DF0015 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Network Dev't. Widening of National Roads, Secondary Roads, M. Gregorio Road, K0035+320-K0035+720 and Dra. Salamanca Road, Chainage 00-Chainage 400, Cavite City, Cavite	Public Bidding	Php19,600,000.00	Feb. 11, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 13, 2015	Mar. 13, 2015	Mar. 16, 2015
443	15DF0016 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Sectional Reblocking of Roads at Dasmarinas Bagong Bayan Resettlement Area, Sta. 0+000 to Sta. 1+580 to TUP Road, Dasmarinas City, Cavite 4th LD, Dasmarinas City, Cavite	Public Bidding	Php19,800,000.00	Feb. 11, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 13, 2015	Mar. 13, 2015	Mar. 16, 2015
444	15DF0017 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Sectional Reblocking of Roads at Dasmarinas Bagong Bayan Resettlement Area, Sta. 0+000 to Sta. 1+000, Congressional Avenue to Area C and Sta. 3+197 to Sta. 3+822, Congressional Road, Dasmarinas City, Cavite 4th LD	Public Bidding	Php29,700,000.00	Feb. 11, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 13, 2015	Mar. 13, 2015	Mar. 16, 2015
445	15DF0018 Local Infrastructure Program - Concreting of Road, Brgy. Paliparan 3, Bautista & Paliparan III Resettlement Project, Dasmarinas City, Cavite	Public Bidding	Php44,550,000.00	Feb. 11, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 13, 2015	Mar. 13, 2015	Mar. 16, 2015
446	15DF0019 Local Infrastructure Program - Construction of Civic Center (Covered Court), Good Family Homes, Anabu I-A, Cavite 3rd LD, Imus City, Cavite	Public Bidding	Php4,950,000.00	Feb. 17, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015	Mar. 17, 2015	Mar. 18, 2015 - Mar. 20, 2015	Mar. 20, 2015	Mar. 23, 2015
447	15DF0020 Local Infrastructure Program - Construction of Civic Center (Covered Court), Columbia Heights, Goodwoods Subdivision, Carsadang Bago II, Cavite 3rd LD, Imus City, Cavite	Public Bidding	Php4,950,000.00	Feb. 17, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015	Mar. 17, 2015	Mar. 18, 2015 - Mar. 20, 2015	Mar. 20, 2015	Mar. 23, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
448	15DF0021 Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court) at Legian I, Brgy. Carsadang Bago II, Parkdale Classic, Barangay Anabu I-A, Brgy. Poblacion IV-C and Construction of Civic Center (Covered Court), Woodside Subd., Pasong Buaya II, Cavite 3rd LD, Imus City, Cavite	Public Bidding	Php12,870,000.00	Feb. 17, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015	Mar. 17, 2015	Mar. 18, 2015 - Mar. 20, 2015	Mar. 20, 2015	Mar. 23, 2015
449	15DF0022 Local Infrastructure Program - Construction of Civic Center (Covered Court), Kapatiran Village, Pasong Buaya II, Alapan I-A; ACM Homes, Anabu II-B; Tanzang Luma III; Barcelona, Brgy. Buhay na Tubig; Construction of Multi-Purpose Hall, Brgy. Buhay na Tubig and Completion of Multi-Purpose Building, Brgy. Buhay na Tubig, Cavite 3rd LD, Imus City, Cavite	Public Bidding	Php28,710,000.00	Feb. 17, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015	Mar. 17, 2015	Mar. 18, 2015 - Mar. 20, 2015	Mar. 20, 2015	Mar. 23, 2015
450	15DF0023 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Network Dev't., Widening of National Roads, Secondary Roads, Widening of Cavite-Batangas Road, K0018+(-544) to K0018+943, Bacoor City, Cavite	Public Bidding	Php36,409,594.48	Feb. 17, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015	Mar. 17, 2015	Mar. 18, 2015 - Mar. 20, 2015	Mar. 20, 2015	Mar. 23, 2015
451	15DF0024 Local Infrastructure Program - Concreting of Brgy. Road, Aurora Subdivision, Salinas I, City of Bacoor, Cavite 2nd LD, Bacoor City, Cavite	Public Bidding	Php2,574,000.00	Feb. 25, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 30, 2015	Mar. 31, 2015
452	15DF0025 Local Infrastructure Program - Construction of Multi-Purpose Buildings, Brgy. Javalera, Gen. Trias; Municipality of Tanza-Brgy. Santol; City of Trece Martires-Brgy. Hugo Perez, Cavite 6th LD, General Trias, Tanza and Trece Martires City, Cavite	Public Bidding	Php10,890,000.00	Feb. 25, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 30, 2015	Mar. 31, 2015
453	15DF0026 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Network Dev't., Off-Carriageway Improvement (Geometric Imp'v't. including RROW), Noveleta-Naic-Tagaytay Road, K0032+278, Gen. Trias, Cavite	Public Bidding	Php19,600,000.00	Feb. 25, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 30, 2015	Mar. 31, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
459	15DF0032 Local Infrastructure Program - Improvement of Multi-Purpose Building, Capitol Site, Trece Martires City; Construction of Brgy. Tejero Elem. School; Construction of Multi-Purpose Bldg., Sunny Brooke Elem. School, Brgy. San Francisco; Rehabilitation of Multi-Purpose Building, Brgy. Buenavista II, Gen. Trias; Construction/Repair/Rehabilitation of Multi-Purpose Building, Tanza and Construction of Multi-Purpose Building in Brgy. Julugan III, Municipality Tanza, Cavite 6th LD, Trece Martires City, General Trias and Tanza, Cavite	Public Bidding	Php9,405,000.00	Cancelled. Readvertised as 15DF0038 due to Change in ABC						
460	15DF0033 MFO 2 - Flood Management Services, Construction Maintenance of Flood Mitigation Structures and Drainage System, Rehabilitation/Reconstruction of Drainage System along Molino Boulevard, Including ROW (North and South Bound), Bacoor, Cavite 2nd LD, Bacoor City, Cavite	Public Bidding	Php36,750,666.63	Apr. 08, 2015	Apr. 16, 2015 - Apr. 22, 2015	Apr. 23, 2015	May 07, 2015	May 08, 2015 - May 12, 2015	May 12, 2015	May 13, 2015
461	15DF0034 Local Infrastructure Program - Construction of Bridge, Brgy. Tirona, Gen. Mariano Alvarez, Cavite 5th LD, Gen. Mariano Alvarez, Cavite	Public Bidding	Php2,475,000.00	Apr. 15, 2015	Apr. 22, 2015 - Apr. 28, 2015	Apr. 30, 2015	May 13, 2015	May 14, 2015 - May 18, 2015	May 18, 2015	May 19, 2015
462	15DF0035 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. 12, Carmona and Completion of Multi-Purpose Building, Brgy. Lantic, Carmona; Brgy. Callimag; Brgy. Delas Alas and Brgy. Pulido, Gen. Mariano Alvarez, Cavite 5th LD	Public Bidding	Php4,980,000.00	Apr. 15, 2015	Apr. 22, 2015 - Apr. 28, 2015	Apr. 30, 2015	May 13, 2015	May 14, 2015 - May 18, 2015	May 18, 2015	May 19, 2015
463	15DF0036 Local Infrastructure Program - Construction of Multi-Purpose Hall, Espeleta III; Construction of Multi-Purpose Building (Covered Court) at ACM Woodstock, Phase VII, Brgy. Alapan I-A & Const. of Ospital ng Imus incl. Site Development, Imus City, Cavite 3rd LD, Imus City, Cavite	Public Bidding	Php13,870,000.00	Apr. 15, 2015	Apr. 22, 2015 - Apr. 28, 2015	Apr. 30, 2015	May 13, 2015	May 14, 2015 - May 18, 2015	May 18, 2015	May 19, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
464	15DF0037 Local Infrastructure Program - Rehabilitation of Roads at Sitio de Fuego; Concreting of Barangay Buenavista II, Municipality of Gen. Trias and Const. of Footbridges, Brgy. Halayhay & Brgy. Amaya VII, Municipality of Tanza, Cavite 6th LD, Gen. Trias & Tanza, Cavite	Public Bidding	Php3,000,000.00	Apr. 16, 2015	Apr. 23, 2015 - Apr. 29, 2015	May 04, 2015	May 19, 2015	May 20, 2015 - May 22, 2015	May 22, 2015	May 25, 2015
465	15DF0038 Local Infrastructure Program - Improvement of MPB, Capitol Site, Trece Martires City; Const. of Brgy. Tejero Elem. School; Construction of Multi-Purpose Bldg., Sunny Brooke Elem. School, Brgy. San Francisco; Gov. Ferrer Memorial National High School, Annex Mary Cris Complex; Rehab of Multi-Purpose Building, Brgy. Buenavista II, Gen. Trias; Construction/Repair/Rehabilitation of Multi-Purpose Building, Tanza and Construction of Multi-Purpose Building In Brgy. Julugan III, Municipality of Tanza, Cavite 6th LD, Trece Martires City, Gen. Trias and Tanza, Cavite	Public Bidding	Php11,415,000.00	Apr. 16, 2015	Apr. 23, 2015 - Apr. 29, 2015	May 04, 2015	May 19, 2015	May 20, 2015 - May 22, 2015	May 22, 2015	May 25, 2015
466	15DF0039 Local Infrastructure Program - Construction of 3S, 6 CL School Building, Talaba E/S, Talaba 4, City of Bacoor, Cavite 2nd LD, Bacoor City, Cavite	Public Bidding	Php5,940,000.00	Apr. 29, 2015	May 06, 2015 - May 12, 2015	May 13, 2015	May 26, 2015	May 27, 2015 - May 29, 2015	May 29, 2015	June 01, 2015
467	15DF0040 Local Infrastructure Program - Completion of Multi-Purpose Bldg. in the following Barangays: 1) Brgy. Poblacion 3; 2) Brgy. Poblacion 4; 3) Brgy. Malla; 4) Brgy. Poblacion 2; 5) Brgy. Memjie; 6) Brgy. Elises; 7) Brgy. F. de Castro, Gen. Mariano Alvarez, Cavite 5th LD	Public Bidding	Php11,880,000.00	Apr. 29, 2015	May 06, 2015 - May 12, 2015	May 13, 2015	May 26, 2015	May 27, 2015 - May 29, 2015	May 29, 2015	June 01, 2015
468	15DF0041 Const./Rehabilitation of Water Supply/Septage & Sewerage/Rain Water Collectors, Prov. of Cavite	Public Bidding	Php500,000.00	May 07, 2015	May 14, 2015 - May 20, 2015	May 22, 2015	June 03, 2015	June 04, 2015 - June 08, 2015	June 08, 2015	June 09, 2015
469	15DF0042 Concreting of Pasong Buaya I FMR, Brgy. Pasong Buaya I, Imus City, Cavite	Public Bidding	Php7,960,000.00	May 07, 2015	May 14, 2015 - May 20, 2015	May 22, 2015	June 03, 2015	June 04, 2015 - June 08, 2015	June 08, 2015	June 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
470	15DF0043 Concreting of Anabu IG FMR, Barangay Anabu IG, Imus City, Cavite	Public Bidding	Php7,960,000.00	May 07, 2015	May 14, 2015 - May 20, 2015	May 22, 2015	June 03, 2015	June 04, 2015 - June 08, 2015	June 08, 2015	June 09, 2015
471	15DF0044 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Ladislao Diwa Elementary School, Cavite City; Construction of School Bldg., 2S, 4 CL Tramo Elementary School, Kawit; Const./Repair/Rehabilitation of Multi-Purpose Bldg., Cavite City; Construction of Multi-Purpose Building, Brgy. 37, Brgy. 48, Brgy. 8, Brgy. 62-A and Brgy. 49-M, Cavite City, Cavite 1st LD, Kawit and Cavite City, Cavite	Public Bidding	Php15,161,000.00	May 07, 2015	May 14, 2015 - May 20, 2015	May 22, 2015	June 03, 2015	June 04, 2015 - June 08, 2015	June 08, 2015	June 09, 2015
472	15DF0045 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Poblacion; Brgy. San Rafael IV; Brgy. Aplaya; (Day Care Center), Brgy. Samala Marquez; (Brgy. Hall), Brgy. Kaingen; (Day Care/Senior Citizens Hall), Brgy. Tabon III, Kawit; Rehabilitation of Multi-Purpose Building, Barangay Panamitan, Kawit & Improvement of Multi-Purpose Building (Brgy. Hall), Brgy. San Rafael I, Noveleta and (Brgy. Hall), Brgy. Congbalay Legaspi, Kawit, Cavite 1st LD, Noveleta and Kawit, Cavite	Public Bidding	Php17,640,000.00	May 07, 2015	May 14, 2015 - May 20, 2015	May 22, 2015	June 03, 2015	June 04, 2015 - June 08, 2015	June 08, 2015	June 09, 2015
473	15DF0046 Local Infrastructure Program - Construction of Flood Control Project (Drainage System) 1.20 Km. (with Right of Way Acquisition), Brgy. San Juan, Gen. Trias to Tejero Cana River, Gen. Trias, Cavite	Public Bidding	Php19,700,000.00	May 07, 2015	May 14, 2015 - May 20, 2015	May 22, 2015	June 03, 2015	June 04, 2015 - June 08, 2015	June 08, 2015	June 09, 2015
474	15DF0047 Additional Pavement Width & Drainage Structure along Kawit-Noveleta Diversion Road (S01845LZ), K0022+151-K0022+528, K0024+500-K0024+750 (with exceptions), Kawit, Cavite	Public Bidding	Php8,100,000.00	May 15, 2015	May 21, 2015 - May 27, 2015	May 29, 2015	June 10, 2015	June 11, 2015 - June 16, 2015	June 16, 2015	June 17, 2015
475	15DF0048 Additional Pavement Width along Tejero-General Trias-Amadeo-Tagaytay Road, Brgy. Manggahan, Gen. Trias (S04811LZ), K0044+850-K0045+530 (with exceptions), Gen. Trias, Cavite	Public Bidding	Php11,220,000.00	May 15, 2015	May 21, 2015 - May 27, 2015	May 29, 2015	June 10, 2015	June 11, 2015 - June 16, 2015	June 16, 2015	June 17, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
476	15DF0049 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Bagbag II; Sapa I, Ligdong IV; Muzon I & II; Kanluran; Rehabilitation of Multi-Purpose Building, Brgy. Poblacion; Bagbag II; Sapa III; Muzon I; Silangan I; Day Care Center and Brgy. Hall, Brgy. Wawa I and Rehabilitation of Tejeros Convention Center, Barangay Tejeros Convention, Rosario, Cavite 1st LD, Rosario, Cavite	Public Bidding	Php25,171,000.00	May 15, 2015	May 21, 2015 - May 27, 2015	May 29, 2015	June 10, 2015	June 11, 2015 - June 16, 2015	June 16, 2015	June 17, 2015
477	15DF0050 Local Infrastructure Program - Construction of Academic Bldg., Gen. Edilberto Evangelista Nat'l. High School, Zapote I, City of Bacoor, Cavite 2nd LD, Bacoor City, Cavite	Public Bidding	Php28,434,987.99	May 19, 2015	May 26, 2015 - June 01, 2015	June 03, 2015	June 16, 2015	June 17, 2015 - June 19, 2015	June 19, 2015	June 22, 2015
478	15DF0051 Local Infrastructure Program - Road Opening (Farm to Market Alternate Road) from Brgy. San Juan, General Trias-General Trias Drive (National Road), Gen. Trias, Cavite	Public Bidding	Php9,900,000.00	June 01, 2015	June 08, 2015 - June 14, 2015	June 16, 2015	June 30, 2015	July 01, 2015 - July 03, 2015	July 03, 2015	July 06, 2015
REGION IV-A - Cavite 2nd District Engineering Office										
479	14DG0039 Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Asphalt Overlay w/ corrections of Perimeter Road including Park Area at Development Academy of the Philippines, Tagaytay City 7th LD	Public Bidding	Php4,699,999.99 Php4,699,999.99	- -	Oct. 20, 2014 - Oct. 26, 2014 Oct. 20, 2014 - Oct. 26, 2014	Oct. 30, 2014 Oct. 30, 2014	Oct. 26, 2014 - Nov. 11, 2014 Oct. 26, 2014 - Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014 Nov. 12, 2014 - Nov. 17, 2014	Nov. 18, 2014 - Nov. 24, 2014 Nov. 18, 2014 - Nov. 24, 2014	Nov. 26, 2014 Jan. 22, 2015
480	14DG0040 Paving of Shoulder including Drainage at Naic-Jct.-Caylabne Road, K0057+575-K0057+775, 7th LD	Public Bidding	Php4,922,750.00 Php4,922,750.00	- -	Oct. 24, 2014 - Oct. 30, 2014 Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014 Oct. 31, 2014	Oct. 30, 2014 - Nov. 13, 2014 Oct. 30, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 18, 2014 Nov. 14, 2014 - Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014 Nov. 19, 2014 - Nov. 25, 2014	Nov. 28, 2014 Jan. 22, 2015
481	14DG0041 Paving of Shoulder including Slope Protection along Tagaytay-Laguna via Calamba Road, K0063+560-K0064+100, 7th LD	Public Bidding	Php4,922,750.00 Php4,922,750.00	- -	Oct. 24, 2014 - Oct. 30, 2014 Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014 Oct. 31, 2014	Oct. 30, 2014 - Nov. 13, 2014 Oct. 30, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 18, 2014 Nov. 14, 2014 - Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014 Nov. 19, 2014 - Nov. 25, 2014	Nov. 28, 2014 Jan. 22, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
482	14DG0044 Rehabilitation/Major Repair of Kay-Alamang Bridge (BO2518LZ) along Noveleta-Naic-Tagaytay Road, Naic, Cavite, 7th LD	Public Bidding	Php1,600,000.00 Php1,600,000.00	- -	Oct. 29, 2014 - Nov. 04, 2014 Oct. 29, 2014 - Nov. 04, 2014	Nov. 07, 2014 Nov. 07, 2014	Nov. 04, 2014 - Nov. 19, 2014 Nov. 04, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 24, 2014 Nov. 20, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014 Nov. 25, 2014 - Dec. 01, 2014	Dec. 05, 2014 Jan. 22, 2015
483	14DG0045 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems of various Brgys. at Naic, Cavite (Package 02-2014), 7th LD	Public Bidding	Php14,999,855.01 Php14,999,855.01	Oct. 24, 2014 Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014 Oct. 29, 2014 - Nov. 04, 2014	Nov. 07, 2014 Nov. 07, 2014	Nov. 04, 2014 - Nov. 19, 2014 Nov. 04, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 24, 2014 Nov. 20, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014 Nov. 25, 2014 - Dec. 01, 2014	Dec. 05, 2014 Jan. 22, 2015
484	14DG0046 Construction/Rehab of Flood Control Structure at Crisanto M. Delos Reyes Avenue, Brgy. Tamakan and Banay-Banay, Amadeo, Cavite (Package 03-2014), 6th LD	Public Bidding	Php38,596,287.00 Php38,596,287.00	Oct. 29, 2014 Oct. 29, 2014	Nov. 03, 2014 - Nov. 09, 2014 Nov. 03, 2014 - Nov. 09, 2014	Nov. 13, 2014 Nov. 13, 2014	Nov. 09, 2014 - Nov. 25, 2014 Nov. 09, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Nov. 30, 2014 Nov. 26, 2014 - Nov. 30, 2014	Dec. 01, 2014 - Dec. 07, 2014 Dec. 01, 2014 - Dec. 07, 2014	Dec. 16, 2014 Jan. 26, 2015
485	14DG0047 Construction/Rehab of Flood Control Structure at Crisanto M. Delos Reyes Avenue, Brgy. Dagatan, Amadeo, Cavite, 6th LD	Public Bidding	Php19,297,753.10 Php19,297,753.10	Oct. 29, 2014 Oct. 29, 2014	Nov. 03, 2014 - Nov. 09, 2014 Nov. 03, 2014 - Nov. 09, 2014	Nov. 13, 2014 Nov. 13, 2014	Nov. 09, 2014 - Nov. 25, 2014 Nov. 09, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Nov. 30, 2014 Nov. 26, 2014 - Nov. 30, 2014	Dec. 01, 2014 - Dec. 07, 2014 Dec. 01, 2014 - Dec. 07, 2014	Dec. 16, 2014 Jan. 26, 2015
486	14DG0048 Construction/Rehab of Flood Control Structure at Crisanto M. Delos Reyes Avenue, Poblacion I, Amadeo, Cavite, 6th LD	Public Bidding	Php19,299,799.80 Php19,299,799.80	Oct. 29, 2014 Oct. 29, 2014	Nov. 03, 2014 - Nov. 09, 2014 Nov. 03, 2014 - Nov. 09, 2014	Nov. 13, 2014 Nov. 13, 2014	Nov. 09, 2014 - Nov. 25, 2014 Nov. 09, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Nov. 30, 2014 Nov. 26, 2014 - Nov. 30, 2014	Dec. 01, 2014 - Dec. 07, 2014 Dec. 01, 2014 - Dec. 07, 2014	Dec. 16, 2014 Jan. 26, 2015
487	14DG0049 Construction/Rehab of Flood Control Structure at Crisanto M. Delos Reyes Avenue, Poblacion 6, Amadeo, Cavite, 6th LD	Public Bidding	Php12,858,478.69 Php12,858,478.69	Oct. 29, 2014 Oct. 29, 2014	Nov. 03, 2014 - Nov. 09, 2014 Nov. 03, 2014 - Nov. 09, 2014	Nov. 13, 2014 Nov. 13, 2014	Nov. 09, 2014 - Nov. 25, 2014 Nov. 09, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Nov. 30, 2014 Nov. 26, 2014 - Nov. 30, 2014	Dec. 01, 2014 - Dec. 07, 2014 Dec. 01, 2014 - Dec. 07, 2014	Dec. 16, 2014 Jan. 26, 2015
488	14DG0050 Construction/Rehab of Flood Control Structure at Crisanto M. Delos Reyes Avenue, Brgy. Salaban, Amadeo, Cavite, 6th LD	Public Bidding	Php19,299,482.06 Php19,299,482.06	Oct. 29, 2014 Oct. 29, 2014	Nov. 03, 2014 - Nov. 09, 2014 Nov. 03, 2014 - Nov. 09, 2014	Nov. 13, 2014 Nov. 13, 2014	Nov. 09, 2014 - Nov. 25, 2014 Nov. 09, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Nov. 30, 2014 Nov. 26, 2014 - Nov. 30, 2014	Dec. 01, 2014 - Dec. 07, 2014 Dec. 01, 2014 - Dec. 07, 2014	Dec. 16, 2014 Jan. 26, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
489	14DG0051 Construction/Rehab of Flood Control Structure at Crisanto M. Delos Reyes Avenue, Brgy. Bucal and Loma, Amadeo, Cavite, 6th LD	Public Bidding	Php25,739,638.38	Oct. 29, 2014	Nov. 03, 2014 - Nov. 09, 2014	Nov. 13, 2014	Nov. 09, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Nov. 30, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 16, 2014
			Php25,739,638.38	Oct. 29, 2014	Nov. 03, 2014 - Nov. 09, 2014	Nov. 13, 2014	Nov. 09, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Nov. 30, 2014	Dec. 01, 2014 - Dec. 07, 2014	Jan. 26, 2015
490	14DG0052 Concreting of Indang-Tagaytay Road via Balagbag, Mahabang Kahoy, Indang, Cavite, 7th LD	Public Bidding	Php17,036,853.73	Nov. 13, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 27, 2014	Nov. 24, 2014 - Dec. 09, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014	Dec. 29, 2014
			Php17,036,853.73	Nov. 13, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 27, 2014	Nov. 24, 2014 - Dec. 09, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014	Apr. 08, 2015
491	14DG0053 Const./Maintenance of Flood Control Mitigation Structures and Drainage System, Cavite-Batangas Road, K49+550-K50+49.65, Brgy. Lalaan Section, Silang, Cavite, 5th LD	Public Bidding	Php13,509,854.10	Nov. 13, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 27, 2014	Nov. 24, 2014 - Dec. 09, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014	Dec. 29, 2014
			Php13,509,854.10	Nov. 13, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 27, 2014	Nov. 24, 2014 - Dec. 09, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014	Jan. 22, 2015
492	14DG0054 Widening of Mahogany Avenue, K0059+084-K0059+380, Tagaytay City, 7th LD	Public Bidding	Php7,139,836.44	Nov. 13, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 27, 2014	Nov. 24, 2014 - Dec. 09, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014	Dec. 29, 2014
			Php7,139,836.44	Nov. 13, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 27, 2014	Nov. 24, 2014 - Dec. 09, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014	Jan. 28, 2015
493	14DG0055 Construction of Drainage System with Sidewalk, Brgy. Buho, Silang, w/ Drainage Outfall connecting to National Road, Silang, Cavite, 5th LD	Public Bidding	Php5,789,967.05	Nov. 13, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 27, 2014	Nov. 24, 2014 - Dec. 09, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014	Dec. 29, 2014
			Php5,789,967.05	Nov. 13, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 27, 2014	Nov. 24, 2014 - Dec. 09, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014	Jan. 28, 2015
494	14DG0056 Construction of Road at Brgy. I to Brgy. VIII, Amadeo, Cavite, 6th LD	Public Bidding	Php4,999,999.98	Nov. 13, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 27, 2014	Nov. 24, 2014 - Dec. 09, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014	Dec. 29, 2014
			Php4,999,999.98	Nov. 13, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 27, 2014	Nov. 24, 2014 - Dec. 09, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 15, 2014 - Nov. 21, 2014	Jan. 30, 2015
495	14DG0057 Construction/Upgrading/Rehabilitation of Drainage along Cavite-Batangas Road, K0047+046-K0047+300 and K0049+050-K0049+550, Silang Section, Silang, Cavite, 5th LD	Public Bidding	Php19,299,999.85	Nov. 18, 2014	Nov. 21, 2014 - Nov. 27, 2014	Dec. 01, 2014	Nov. 27, 2014 - Dec. 12, 2014	Dec. 13, 2014 - Dec. 17, 2014	Dec. 18, 2014 - Dec. 24, 2014	Dec. 25, 2014
			Php19,299,999.85	Nov. 18, 2014	Nov. 21, 2014 - Nov. 27, 2014	Dec. 01, 2014	Nov. 27, 2014 - Dec. 12, 2014	Dec. 13, 2014 - Dec. 17, 2014	Dec. 18, 2014 - Dec. 24, 2014	Jan. 30, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
496	14DG0058 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road including Drainage of Tagaytay-Taal Lake Road, K0057+(-1209) - K0057+(-029), Tagaytay City, 7th LD	Public Bidding	Php19,299,944.76	Nov. 18, 2014	Nov. 21, 2014 - Nov. 27, 2014	Dec. 01, 2014	Nov. 27, 2014 - Dec. 12, 2014	Dec. 13, 2014 - Dec. 17, 2014	Dec. 18, 2014 - Dec. 24, 2014	Dec. 25, 2014
			Php19,299,944.76	Nov. 18, 2014	Nov. 21, 2014 - Nov. 27, 2014	Dec. 01, 2014	Nov. 27, 2014 - Dec. 12, 2014	Dec. 13, 2014 - Dec. 17, 2014	Dec. 18, 2014 - Dec. 24, 2014	Jan. 30, 2015
497	14DG0061 Seawall Construction at Brgy. Bucana Sasahan and Groin Type Breakwater at Seashore of Purok 7 and 8, Brgy. Bancaan, Naic, Cavite (Package 05-2014), 7th LD	Public Bidding	Php28,949,887.14	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Dec. 03, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 05, 2015	Jan. 15, 2015
			Php28,949,887.14	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Dec. 03, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 05, 2015	Feb. 02, 2015
498	14DG0062 Multi-Purpose Covered Area Type B at various Barangays in Naic, Indang, Magallanes and Alfonso, Cavite (Package 06-2014), 7th LD	Public Bidding	Php19,999,636.90	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Dec. 03, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 05, 2015	Jan. 15, 2015
			Php19,999,636.90	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Dec. 03, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 05, 2015	Feb. 02, 2015
499	14DG0063 Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Project - Replacement of Labangan Bridge, Alfonso, Cavite, 7th LD	Public Bidding	Php19,299,653.17	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Dec. 03, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 05, 2015	Jan. 15, 2015
			Php19,299,653.17	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Jan. 22, 2015	Jan. 23, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 06, 2015	Feb. 09, 2015
500	14DG0064 Construction/Rehab of Flood Control Structure along Tagaytay-Manila via Silang Road, K0053+880.37-K0054+592, 5th LD	Public Bidding	Php7,719,271.94	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Dec. 03, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 05, 2015	Jan. 15, 2015
			Php7,719,271.94	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Dec. 03, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 05, 2015	Feb. 02, 2015
501	15DG0003 Construction of Drainage System with Sidewalk, Brgy. Bullhan, Silang, Cavite with Drainage Outfall connecting to National Road (Phase II), 5th LD	Public Bidding	Php38,533,336.27	-	Jan. 06, 2015 - Jan. 12, 2015	Jan. 15, 2015	Jan. 12, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 01, 2015	Feb. 02, 2015 - Feb. 08, 2015	Feb. 13, 2015
			Php38,533,336.27	-	Jan. 06, 2015 - Jan. 12, 2015	Jan. 15, 2015	Jan. 12, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 01, 2015	Feb. 02, 2015 - Feb. 08, 2015	Feb. 13, 2015
502	15DG0005 Completion of Multi-Purpose Building at various Brgys. in Silang, Cavite (Package 01-2015), 5th LD	Public Bidding	Php3,999,920.67	-	Jan. 07, 2015 - Jan. 13, 2015	Jan. 16, 2015	Jan. 13, 2015 - Jan. 28, 2015	Jan. 29, 2015 - Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 13, 2015
			Php3,999,920.67	-	Jan. 07, 2015 - Jan. 13, 2015	Jan. 16, 2015	Jan. 13, 2015 - Jan. 28, 2015	Jan. 29, 2015 - Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 13, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
503	15DG0006 Construction/Upgrading/Rehabilitation of Drainage along Cavite-Batangas Rd., Silang, Cavite, K0050+150-K0052+114.65, 5th LD	Public Bidding	Php42,691,759.74	Jan. 05, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 16, 2015	Jan. 13, 2015 - Jan. 28, 2015	Jan. 29, 2015 - Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 13, 2015
			Php42,691,759.74	Jan. 05, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 16, 2015	Jan. 13, 2015 - Jan. 28, 2015	Jan. 29, 2015 - Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 13, 2015
504	15DG0007 Construction/Repair/Rehabilitation of Three (3) CL Multi-Purpose Building., Magallanes Elementary School, Magallanes, Cavite, 7th LD	Public Bidding	Php397,982.08	-	Jan. 15, 2015 - Jan. 21, 2015	Jan. 23, 2015	Jan. 21, 2015 - Feb. 05, 2015	Feb. 06, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 17, 2015	Mar. 03, 2015
			Php397,982.08	-	Jan. 15, 2015 - Jan. 21, 2015	Jan. 23, 2015	Jan. 21, 2015 - Feb. 05, 2015	Feb. 06, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 17, 2015	Feb. 27, 2015
505	15DG0009 Multi-Purpose Covered Area Type B at various Barangays in Alfonso, Cavite (Package 03-2015), 7th LD	Public Bidding	Php19,999,349.69	Jan. 12, 2015	Jan. 15, 2015 - Jan. 21, 2015	Jan. 23, 2015	Jan. 21, 2015 - Feb. 05, 2015	Feb. 06, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 17, 2015	Mar. 03, 2015
			Php19,999,349.69	Jan. 12, 2015	Jan. 15, 2015 - Jan. 21, 2015	Jan. 23, 2015	Jan. 21, 2015 - Feb. 05, 2015	Feb. 06, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 17, 2015	Mar. 03, 2015
506	15DG0010 Local Infrastructure Program - Rehabilitation of Roads at Barangays Poblacion 11, 9, 6, Maitim, Minantok West & Buho, Municipality of Amadeo, Cavite, 6th LD	Public Bidding	Php2,000,000.00	-	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	Feb. 04, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Mar. 03, 2015	Mar. 09, 2015
			Php1,999,497.66	-	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	Apr. 29, 2015	Apr. 30, 2015 - May 04, 2015	May 05, 2015 - May 11, 2015	For Award
507	15DG0011 Local Infrastructure Program - Construction of Multi-Purpose Building at Brgy. Anahaw 2, Silang, Cavite, 5th LD	Public Bidding	Php2,000,000.00	-	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	Feb. 04, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Mar. 03, 2015	Mar. 09, 2015
			Php1,999,971.67	-	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	May 13, 2015	May 14, 2015 - May 18, 2015	May 19, 2015 - May 26, 2015	For Award
508	15DG0012 Local Infrastructure Program - Completion of Multi-Purpose Building at various Barangays in Silang, Cavite (Package 04-2015), 5th LD	Public Bidding	Php3,000,000.00	-	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	Feb. 04, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Mar. 03, 2015	Mar. 09, 2015
			Php2,999,781.15	-	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	May 13, 2015	May 14, 2015 - May 18, 2015	May 19, 2015 - May 26, 2015	For Award
509	15DG0013 Local Infrastructure Program - Multi-Purpose Bldg. at Mariano C. Anacay Memorial Elementary School, Brgy. Minantok, Amadeo, Cavite, 6th LD	Public Bidding	Php3,000,000.00	-	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	Feb. 04, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Mar. 03, 2015	Mar. 09, 2015
			Php2,999,950.13	-	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	Feb. 20, 2015	Feb. 21, 2015 - Feb. 25, 2015	Feb. 26, 2015 - Mar. 04, 2015	Mar. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
510	15DG0014 Local Infrastructure Program - Const./Completion of Multi-Purpose Bldg. in the following Barangays: Ulat, Pulong Saging, Sabutan, Tibig, Old Bulihan, Silang, Cavite, 5th LD	Public Bidding	Php11,500,000.00	Jan. 22, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	Feb. 04, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Mar. 03, 2015	Mar. 09, 2015
			Php11,499,617.94	Jan. 22, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	Mar. 17, 2015	Mar. 18, 2015 - Mar. 22, 2015	Mar. 23, 2015 - Mar. 29, 2015	For Award
511	15DG0015 MFO 1 - National Road Network Services, Network Development, Widening of National Roads (Secondary Roads), Crisanto M. Delos Reyes Avenue, K0060+128-K0063+220, 6th LD	Public Bidding	Php48,237,561.47	Jan. 23, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	Feb. 04, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Mar. 03, 2015	Mar. 09, 2015
			Php48,237,561.47	Jan. 23, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	Mar. 31, 2015	Apr. 01, 2015 - Apr. 05, 2015	Apr. 06, 2015 - Apr. 12, 2015	Apr. 14, 2015
512	15DG0016 Local Infrastructure Program - Road Rehabilitation of Poblacion 4 and Poblacion 5, Mendez, Cavite, 7th LD	Public Bidding	Php2,000,000.00	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 06, 2015	Feb. 05, 2015 - Feb. 20, 2015	Feb. 21, 2015 - Feb. 25, 2015	Feb. 26, 2015 - Mar. 04, 2015	Mar. 09, 2015
			Php1,999,798.91	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 06, 2015	May 07, 2015	May 08, 2015 - May 12, 2015	May 13, 2015 - May 19, 2015	July 03, 2015
513	15DG0017 Local Infrastructure Program - Brgy. Hall/Health Center, Brgy. Taywanak Ibaba, Alfonso, Cavite, 7th LD	Public Bidding	Php4,000,000.00	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 06, 2015	Feb. 05, 2015 - Feb. 20, 2015	Feb. 21, 2015 - Feb. 25, 2015	Feb. 26, 2015 - Mar. 04, 2015	Mar. 09, 2015
			Php3,859,919.37	-	Jan. 29, 2015 - Feb. 04, 2015	Feb. 07, 2015	Feb. 20, 2015	Feb. 21, 2015 - Feb. 25, 2015	Feb. 26, 2015 - Mar. 03, 2015	Mar. 09, 2015
514	15DG0018 Local Infrastructure Program - Construction of Multi-Purpose Covered Area Type B at Barangay Tulay B, Maragondon, Cavite, 7th LD	Public Bidding	Php4,000,000.00	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 06, 2015	Feb. 05, 2015 - Feb. 20, 2015	Feb. 21, 2015 - Feb. 25, 2015	Feb. 26, 2015 - Mar. 04, 2015	Mar. 09, 2015
			Php3,859,997.26	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 06, 2015	May 07, 2015	May 08, 2015 - May 12, 2015	May 13, 2015 - May 19, 2015	July 03, 2015
515	15DG0019 Local Infrastructure Program - Construction of Multi-Purpose Covered Court and Multi-Purpose Hall in Maragondon, Cavite (Package 05-2015), 7th LD	Public Bidding	Php13,000,000.00	Jan. 27, 2015	Jan. 30, 2015 - Feb. 05, 2015	Feb. 06, 2015	Feb. 05, 2015 - Feb. 20, 2015	Feb. 21, 2015 - Feb. 25, 2015	Feb. 26, 2015 - Mar. 04, 2015	Mar. 09, 2015
			Php12,544,921.20	Jan. 27, 2015	Jan. 30, 2015 - Feb. 05, 2015	Feb. 06, 2015	Feb. 05, 2015 - Feb. 20, 2015	Feb. 21, 2015 - Feb. 25, 2015	Feb. 26, 2015 - Mar. 04, 2015	Mar. 09, 2015
516	15DG0020 Concreting of Muzon-Bucal Farm to Market Road, Brgy. Muzon, Naic, Cavite, 7th LD	Public Bidding	Php9,649,672.93	Feb. 05, 2015	Feb. 10, 2015 - Feb. 16, 2015	Feb. 18, 2015	Feb. 16, 2015 - Mar. 03, 2015	Mar. 04, 2015 - Mar. 08, 2015	Mar. 09, 2015 - Mar. 15, 2015	Mar. 19, 2015
			Php9,649,672.93	Feb. 05, 2015	Feb. 10, 2015 - Feb. 16, 2015	Feb. 18, 2015	Feb. 16, 2015 - Mar. 03, 2015	Mar. 04, 2015 - Mar. 08, 2015	Mar. 09, 2015 - Mar. 15, 2015	Mar. 19, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
517	15DG0021 MFO 1 - National Road Network Services, Network Development, Widening of National Roads (Secondary Roads), Crisanto M. Delos Reyes Avenue, K0065+491-K0066+723, 6th LD	Public Bidding	Php30,675,000.00 Php29,594,883.92	Jan. 28, 2015 Feb. 05, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 10, 2015 - Feb. 16, 2015	Feb. 12, 2015 Feb. 18, 2015	Feb. 09, 2015 - Feb. 24, 2015 Feb. 16, 2015 - Mar. 03, 2015	Feb. 25, 2015 - Mar. 02, 2015 Mar. 04, 2015 - Mar. 08, 2015	Mar. 03, 2015 - Mar. 12, 2015 Mar. 09, 2015 - Mar. 15, 2015	Mar. 16, 2015 Mar. 20, 2015
518	15DG0022 MFO 1 - National Road Network Services, Network Development, Widening of National Roads (Secondary Roads), Indang-Alfonso via Luksuhin Road, K0069+290-K0071+640, 7th LD	Public Bidding	Php31,925,000.00 Php30,798,283.04	Jan. 28, 2015 Feb. 05, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 10, 2015 - Feb. 16, 2015	Feb. 12, 2015 Feb. 18, 2015	Feb. 09, 2015 - Feb. 24, 2015 Mar. 31, 2015	Feb. 25, 2015 - Mar. 02, 2015 Apr. 01, 2015 - Apr. 05, 2015	Mar. 03, 2015 - Mar. 12, 2015 Apr. 06, 2015 - Apr. 12, 2015	Mar. 16, 2015 Apr. 17, 2015
519	15DG0023 MFO 1 - National Road Network Services, Network Development, Off-Carriageway Improvement, Paving of Shoulder with Drainage, Tanza-Trece Martires City-Indang Rd., K0052+148-K0053+168,	Public Bidding	Php25,500,000.00 Php24,523,502.30	Feb. 03, 2015 Feb. 10, 2015	Feb. 09, 2015 - Feb. 15, 2015 Feb. 13, 2015 - Feb. 19, 2015	Feb. 18, 2015 Feb. 20, 2015	Feb. 15, 2015 - Mar. 02, 2015 Feb. 19, 2015 - Mar. 06, 2015	Mar. 03, 2015 - Mar. 09, 2015 Mar. 07, 2015 - Mar. 11, 2015	Mar. 10, 2015 - Mar. 16, 2015 Mar. 12, 2015 - Mar. 18, 2015	Mar. 23, 2015 Mar. 23, 2015
520	15DG0024 MFO 1 - National Road Network Services, Network Development, Off-Carriageway Improvement, Paving of Shoulder with Drainage, Tagaytay-Manila via Silang Rd., K0054+(-024)-K0056+200, 7th LD	Public Bidding	Php46,515,000.00 Php44,882,652.95	Jan. 30, 2015 Feb. 13, 2015	Feb. 06, 2015 - Feb. 12, 2015 Feb. 18, 2015 - Feb. 24, 2015	Feb. 15, 2015 Feb. 26, 2015	Feb. 12, 2015 - Feb. 27, 2015 Feb. 24, 2015 - Mar. 10, 2015	Feb. 27, 2015 - Mar. 03, 2015 Mar. 11, 2015 - Mar. 15, 2015	Mar. 04, 2015 - Mar. 10, 2015 Mar. 16, 2015 - Mar. 22, 2015	Mar. 16, 2015 Mar. 24, 2015
521	15DG0025 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads incl. Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Sections) along Naic-Junction-Caylabne Road, K0054+000-K0056+157, K0060+345-K0060+692, 7th LD	Public Bidding	Php41,714,338.53 Php41,714,338.53	Feb. 03, 2015 Feb. 13, 2015	Feb. 09, 2015 - Feb. 15, 2015 Feb. 18, 2015 - Feb. 24, 2015	Feb. 18, 2015 Feb. 26, 2015	Feb. 15, 2015 - Mar. 02, 2015 Feb. 24, 2015 - Mar. 10, 2015	Mar. 03, 2015 - Mar. 09, 2015 Mar. 11, 2015 - Mar. 15, 2015	Mar. 10, 2015 - Mar. 16, 2015 Mar. 16, 2015 - Mar. 22, 2015	Mar. 23, 2015 Mar. 25, 2015
522	15DG0026 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads incl. Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Sections) along Tagaytay-Batangas via Tuy Road, K0070+013-K0072+017, 7th LD	Public Bidding	Php29,272,117.04 Php29,272,117.04	Feb. 03, 2015 Feb. 13, 2015	Feb. 09, 2015 - Feb. 15, 2015 Feb. 18, 2015 - Feb. 24, 2015	Feb. 18, 2015 Feb. 26, 2015	Feb. 15, 2015 - Mar. 02, 2015 Feb. 24, 2015 - Mar. 10, 2015	Mar. 03, 2015 - Mar. 09, 2015 Mar. 11, 2015 - Mar. 15, 2015	Mar. 10, 2015 - Mar. 16, 2015 Mar. 16, 2015 - Mar. 22, 2015	Mar. 23, 2015 Mar. 27, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
523	15DG0027 Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Construction of Office of the Vice President (OVP) Office of the Senior Citizens Affairs (OSCA) (Multi-Purpose Building) Center, Silang, Cavite, 5th LD	Public Bidding	Php1,999,948.59	-	Apr. 23, 2015 - Apr. 29, 2015	Apr. 30, 2015	Apr. 29, 2015 - May 14, 2015	May 15, 2015 - May 19, 2015	May 20, 2015 - May 26, 2015	June 02, 2015
			Php1,999,948.59	-	Apr. 23, 2015 - Apr. 29, 2015	Apr. 30, 2015	Apr. 29, 2015 - May 14, 2015	May 15, 2015 - May 19, 2015	May 20, 2015 - May 26, 2015	For Award
524	15DG0028 Construction of Multi-Purpose Building at various Barangays in Silang, Cavite (Package 06-2015), 5th LD	Public Bidding	Php11,999,875.68	Apr. 20, 2015	Apr. 23, 2015 - Apr. 29, 2015	Apr. 30, 2015	Apr. 29, 2015 - May 14, 2015	May 15, 2015 - May 19, 2015	May 20, 2015 - May 26, 2015	June 02, 2015
			Php11,999,875.68	Apr. 20, 2015	Apr. 23, 2015 - Apr. 29, 2015	Apr. 30, 2015	Apr. 29, 2015 - May 14, 2015	May 15, 2015 - May 19, 2015	May 20, 2015 - May 26, 2015	For Award
525	15DG0029 Construction of various Rain Water Collection System (Reinforced Concrete Ground Storage Tank) at Silang, Gen. Aguinaldo and Maragondon, Cavite, 5th LD and 7th LD	Public Bidding	Php499,990.06	-	May 11, 2015 - May 17, 2015	May 21, 2015	May 17, 2015 - June 02, 2015	June 03, 2015 - June 07, 2015	June 08, 2015 - June 14, 2015	June 19, 2015
			Php499,990.06	-	May 11, 2015 - May 17, 2015	May 21, 2015	May 17, 2015 - June 02, 2015	June 03, 2015 - June 07, 2015	June 08, 2015 - June 14, 2015	June 19, 2015
526	15DG0030 Concreting of Batas, Silang to Sitio De Fuego, Brgy. San Francisco, Gen. Trias Farm to Market Road, Brgy. Batas, Silang, Cavite, 5th LD	Public Bidding	Php19,799,927.76	May 07, 2015	May 11, 2015 - May 17, 2015	May 21, 2015	May 17, 2015 - June 02, 2015	June 03, 2015 - June 07, 2015	June 08, 2015 - June 14, 2015	June 19, 2015
			Php19,799,927.76	May 07, 2015	May 11, 2015 - May 17, 2015	May 21, 2015	May 17, 2015 - June 02, 2015	June 03, 2015 - June 07, 2015	June 08, 2015 - June 14, 2015	June 19, 2015
527	15DG0031 Concreting of Muzon-Labac Farm to Market Road, Muzon, Nalc, Cavite	Public Bidding	Php9,899,927.83	May 15, 2015	May 19, 2015 - May 25, 2015	May 27, 2015	May 25, 2015 - June 09, 2015	June 10, 2015 - June 14, 2015	June 15, 2015 - June 21, 2015	June 26, 2015
			Php9,899,927.83	May 15, 2015	May 19, 2015 - May 25, 2015	May 27, 2015	May 25, 2015 - June 09, 2015	June 10, 2015 - June 14, 2015	June 15, 2015 - June 21, 2015	June 25, 2015
528	15DG0032 Concreting of Balubad to Santol Farm to Market Road, Brgy. Balubad, Silang, Cavite	Public Bidding	Php4,949,943.66	-	May 19, 2015 - May 25, 2015	May 27, 2015	May 25, 2015 - June 09, 2015	June 10, 2015 - June 14, 2015	June 15, 2015 - June 21, 2015	June 26, 2015
			Php4,949,943.66	-	May 19, 2015 - May 25, 2015	May 27, 2015	May 25, 2015 - June 09, 2015	June 10, 2015 - June 14, 2015	June 15, 2015 - June 21, 2015	June 26, 2015
529	15DG0033 Concreting of Sitio Ilang-Ilang Farm to Market Road, Brgy. Batas, Silang, Cavite	Public Bidding	Php4,949,511.10	-	May 19, 2015 - May 25, 2015	May 27, 2015	May 25, 2015 - June 09, 2015	June 10, 2015 - June 14, 2015	June 15, 2015 - June 21, 2015	June 26, 2015
			Php4,949,511.10	-	May 19, 2015 - May 25, 2015	May 27, 2015	May 25, 2015 - June 09, 2015	June 10, 2015 - June 14, 2015	June 15, 2015 - June 21, 2015	June 26, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
530	15DG0034 Concreting of Buho to Malabag Farm to Market Road, Brgy. Buho, Silang, Cavite	Public Bidding	Php4,949,943.56 Php4,949,943.56	 -	May 19, 2015 - May 25, 2015 May 19, 2015 - May 25, 2015	May 27, 2015 May 27, 2015	May 25, 2015 - June 09, 2015 May 25, 2015 - June 09, 2015	June 10, 2015 - June 14, 2015 June 10, 2015 - June 14, 2015	June 15, 2015 - June 21, 2015 June 15, 2015 - June 21, 2015	June 26, 2015 June 26, 2015
531	15DG0036 Concrting of Farm to Market Road, Brgy. Carmen, Silang, Cavite, 5th LD	Public Bidding	Php9,900,054.27	May 27, 2015	June 01, 2015 - June 07, 2015	June 11, 2015	June 07, 2015 - June 23, 2015	June 24, 2015 - June 28, 2015	June 29, 2015 - July 05, 2015	July 09, 2015
532	15DG0037 Concreting of Lower Maname, Makina Halang Farm to Market Road, Naic, Cavite, 7th LD	Public Bidding	Php9,900,366.75	May 27, 2015	June 01, 2015 - June 07, 2015	June 11, 2015	June 07, 2015 - June 23, 2015	June 24, 2015 - June 28, 2015	June 29, 2015 - July 05, 2015	July 09, 2015
533	15DG0038 Construction of Two (2) Storey, Four (4) CL School Building at Maharlika Elementary School, Tagaytay City, 7th LD	Public Bidding	Php6,286,830.17	May 29, 2015	June 03, 2015 - June 09, 2015	June 11, 2015	June 09, 2015 - June 25, 2015	June 26, 2015 - June 30, 2015	July 01, 2015 - July 07, 2015	July 10, 2015
534	15DG0039 Construction of Two (2) Storey, Four (4) CL School Bldg. at Munting Ilog National High School, Silang II, Cavite, 5th LD	Public Bidding	Php6,286,830.17	May 29, 2015	June 03, 2015 - June 09, 2015	June 11, 2015	June 09, 2015 - June 25, 2015	June 26, 2015 - June 30, 2015	July 01, 2015 - July 07, 2015	July 10, 2015
535	15DG0040 Construction of Two (2) Storey, Four (4) CL School Building at Bliss Elementary School, Silang I, Cavite 5th LD	Public Bidding	Php6,286,830.17	May 29, 2015	June 03, 2015 - June 09, 2015	June 11, 2015	June 09, 2015 - June 25, 2015	June 26, 2015 - June 30, 2015	July 01, 2015 - July 07, 2015	July 10, 2015
536	15DG0041 Construction of Two (2) Storey, Four (4) CL School Building at Bulihan National High School, Silang, Cavite 5th LD	Public Bidding	Php6,286,830.17	May 29, 2015	June 03, 2015 - June 09, 2015	June 11, 2015	June 09, 2015 - June 25, 2015	June 26, 2015 - June 30, 2015	July 01, 2015 - July 07, 2015	July 10, 2015
537	15DG0042 Construction of Two (2) Storey, Four (4) CL School Building at Mataas na Lupa Elementary School, Indang, Cavite 7th LD	Public Bidding	Php6,286,830.17	May 29, 2015	June 03, 2015 - June 09, 2015	June 11, 2015	June 09, 2015 - June 25, 2015	June 26, 2015 - June 30, 2015	July 01, 2015 - July 07, 2015	July 10, 2015
538	15DG0043 Construction of Two (2) Storey, Four (4) CL School Building at Lumipa Elementary School, Gen. Aguinaldo, Cavite 7th LD	Public Bidding	Php6,286,830.17	May 29, 2015	June 03, 2015 - June 09, 2015	June 11, 2015	June 09, 2015 - June 25, 2015	June 26, 2015 - June 30, 2015	July 01, 2015 - July 07, 2015	July 10, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
539	15DG0044 Construction of 3 Storey, 6 Classroom School Bldg. at Lumampong National High School, Brgy. Lumampong, Indang, Cavite 7th LD	Public Bidding	Php10,374,576.40	June 15, 2015	June 18, 2015 - June 24, 2015	June 26, 2015	June 24, 2015 - July 09, 2015	July 10, 2015 - July 14, 2015	July 15, 2015 - July 21, 2015	July 24, 2015
540	15DG0045 Construction of 3 Storey, 6 Classroom School Bldg. at Cavite National High School, Maragondon, Cavite 7th LD	Public Bidding	Php10,374,780.41	June 15, 2015	June 18, 2015 - June 24, 2015	June 26, 2015	June 24, 2015 - July 09, 2015	July 10, 2015 - July 14, 2015	July 15, 2015 - July 21, 2015	July 24, 2015
541	15DG0046 Construction of 4 Storey, 8 Classroom School Building at Kayquit Elementary School, Indang, Cavite 7th LD	Public Bidding	Php14,822,848.58	June 15, 2015	June 18, 2015 - June 24, 2015	June 26, 2015	June 24, 2015 - July 09, 2015	July 10, 2015 - July 14, 2015	July 15, 2015 - July 21, 2015	July 24, 2015
542	15DG0047 Construction of 3 Storey, 9 Classroom School Building at Ternate National High School, Ternate, Cavite 7th LD	Public Bidding	Php14,978,655.55	June 15, 2015	June 18, 2015 - June 24, 2015	June 26, 2015	June 24, 2015 - July 09, 2015	July 10, 2015 - July 14, 2015	July 15, 2015 - July 21, 2015	July 24, 2015
543	15DG0048 Construction of 4 Storey, 8 Classroom School Building at Kaytitinga National High School, Alfonso Cavite 7th LD	Public Bidding	Php15,022,030.90	June 15, 2015	June 18, 2015 - June 24, 2015	June 26, 2015	June 24, 2015 - July 09, 2015	July 10, 2015 - July 14, 2015	July 15, 2015 - July 21, 2015	July 24, 2015
544	MFO 2 - Flood Management Services, Riverside Rippapping at Balong Pare Street, Brgy. Gombalza, Naic, Cavite 7th LD	Public Bidding	Php25,000,000.00	July 20, 2015	July 23, 2015 - Aug. 13, 2015	July 31, 2015	July 29, 2015 - Aug. 13, 2015	Aug. 14, 2015 - Aug. 18, 2015	Aug. 19, 2015 - Aug. 25, 2015	Aug. 28, 2015
545	MFO 1 - National Road Network Services, Const. and Maintenance of Bridges along National Roads, Widening of Bisaya Bridge (B02516LZ) along Noveleta-Naic-Tagaytay Road, Cavite 7th LD	Public Bidding	Php28,500,000.00	July 20, 2015	July 23, 2015 - Aug. 13, 2015	July 31, 2015	July 29, 2015 - Aug. 13, 2015	Aug. 14, 2015 - Aug. 18, 2015	Aug. 19, 2015 - Aug. 25, 2015	Aug. 28, 2015
546	MFO 2 - Flood Management Services, Riverside Rippapping at Brgy. Malalinen Bago, Naic, Cavite	Public Bidding	Php25,000,000.00	July 20, 2015	July 23, 2015 - Aug. 13, 2015	July 31, 2015	July 29, 2015 - Aug. 13, 2015	Aug. 14, 2015 - Aug. 18, 2015	Aug. 19, 2015 - Aug. 25, 2015	Aug. 28, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGION IV-A - Laguna 1st District Engineering Office										
547	15DH0018 Construction/Rehab of Water Supply/Septage and Sewerage/Rain Water Collectors: a) Cavinti Public Market, Cavinti, Laguna; b) Lumban Public Market, Lumban, Laguna; c) Luisiana Public Market, Luisiana, Laguna	Public Bidding	Php500,000.00	Apr. 16, 2015	Apr. 19, 2015 - Apr. 25, 2015	Apr. 29, 2015	May 11, 2015	May 12, 2015 - May 17, 2015	May 18, 2015 - May 25, 2015	June 02, 2015
548	15DH0019 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Office of the Vice President (OVP) Office of Senior Citizens Affairs (OSCA) (Multi-Purpose Building) Center, Pagsanjan, Laguna	Public Bidding	Php1,930,000.00	Apr. 20, 2015	Apr. 23, 2015 - Apr. 29, 2015	May 03, 2015	May 15, 2015	May 16, 2015 - Apr. 21, 2015	May 22, 2015 - May 29, 2015	June 06, 2015
549	15DH0020 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Office of the Vice President (OVP) Office of Senior Citizens Affairs (OSCA) (Multi-Purpose Building) Center, Pangil, Laguna	Public Bidding	Php1,930,000.00	Apr. 20, 2015	Apr. 23, 2015 - Apr. 29, 2015	May 03, 2015	May 15, 2015	May 16, 2015 - Apr. 21, 2015	May 22, 2015 - May 29, 2015	June 06, 2015
550	15DH0021 Improvement of Rehabilitation Center-Municipal Annex Bldg., Rizal Street, Luisiana, Laguna 4th LD	Public Bidding	Php990,000.00	May 12, 2015	May 14, 2015 - May 20, 2015	May 23, 2015	June 05, 2015	June 06, 2015 - June 13, 2015	June 14, 2015 - June 21, 2015	June 29, 2015
551	15DH0022 Construction of Multi-Purpose Building, Barangay Bungkol, Magdalena, Laguna 4th LD	Public Bidding	Php3,564,000.00	May 12, 2015	May 14, 2015 - May 20, 2015	May 23, 2015	June 05, 2015	June 06, 2015 - June 13, 2015	June 14, 2015 - June 21, 2015	June 29, 2015
552	15DH0023 Const. of Multi-Purpose Building/Facility (Covered Court with Stage), Sta. Maria, Laguna	Public Bidding	Php4,950,000.00	May 12, 2015	May 14, 2015 - May 20, 2015	May 23, 2015	June 05, 2015	June 06, 2015 - June 13, 2015	June 14, 2015 - June 21, 2015	June 29, 2015
553	15DH0024 Const. of Multi-Purpose Building/Facility (Covered Court with Stage), Brgy. San Jose, Pangil, Laguna	Public Bidding	Php4,950,000.00	May 12, 2015	May 14, 2015 - May 20, 2015	May 23, 2015	June 05, 2015	June 06, 2015 - June 13, 2015	June 14, 2015 - June 21, 2015	June 29, 2015
554	15DH0025 Concreting of Farm to Market Road, Sitio Malaguin, Brgy. San Salvador, Luisiana, Laguna 4th LD	Public Bidding	Php9,900,000.00	May 12, 2015	May 14, 2015 - May 20, 2015	May 23, 2015	June 05, 2015	June 06, 2015 - June 13, 2015	June 14, 2015 - June 21, 2015	June 29, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
555	15DH0026 Construction of Farm to Market Road, Barangay Concepcion, Lumban, Laguna 4th LD	Public Bidding	Php2,475,000.00	May 12, 2015	May 14, 2015 - May 20, 2015	May 23, 2015	June 05, 2015	June 06, 2015 - June 13, 2015	June 14, 2015 - June 21, 2015	June 29, 2015
556	15DH0027 Repair/Rehab/Improvement (Asphalt Overlay), Cavinti-Caliraya Road, S01674LZ, K0107+385 to K0108+500 with exceptions	Public Bidding	Php10,196,970.74	May 18, 2015	May 22, 2015 - May 28, 2015	June 03, 2015	June 15, 2015	June 16, 2015 - June 20, 2015	June 22, 2015 - June 30, 2015	July 07, 2015
557	15DH0028 Repair/Rehab/Improvement (Asphalt Overlay), Calamba-Sta. Cruz-Famy Jct. Road, S01639LZ, K0097+850 to K0099+200 with exceptions	Public Bidding	Php11,270,169.83	May 18, 2015	May 22, 2015 - May 28, 2015	June 03, 2015	June 15, 2015	June 16, 2015 - June 20, 2015	June 22, 2015 - June 30, 2015	July 07, 2015
558	15DH0029 Repair/Rehab/Improvement (Slope Protection), Rizal Bdry.-Famy-Quezon Bdry. Road (S01667LZ), K0072+000 to K0073+500 with exceptions	Public Bidding	Php9,900,002.61	May 18, 2015	May 22, 2015 - May 28, 2015	June 03, 2015	June 15, 2015	June 16, 2015 - June 20, 2015	June 22, 2015 - June 30, 2015	July 07, 2015
559	15DH0030 Construction of Multi-Purpose Building/Facility (Covered Court with Stage), Luisiana, Laguna	Public Bidding	Php4,950,000.00	June 19, 2015	June 22, 2015 - June 28, 2015	July 02, 2015	July 14, 2015	July 15, 2015 - July 20, 2015	July 21, 2015 - July 28, 2015	Aug. 05, 2015
560	15DH0031 Concreting of Sitio Alutang-Papatahan Farm to Market Road, Brgy. Ilaya del Sur, Paete, Laguna	Public Bidding	Php3,482,500.00	June 19, 2015	June 22, 2015 - June 28, 2015	July 02, 2015	July 14, 2015	July 15, 2015 - July 20, 2015	July 21, 2015 - July 28, 2015	Aug. 05, 2015
561	15DH0032 Concreting of San Jose Oogong Farm to Market Road, Brgy. San Jose, Sta. Cruz, Laguna	Public Bidding	Php3,383,011.77	June 19, 2015	June 22, 2015 - June 28, 2015	July 02, 2015	July 14, 2015	July 15, 2015 - July 20, 2015	July 21, 2015 - July 28, 2015	Aug. 05, 2015
562	15DH0033 Concreting of Sitio 2 Palasan Farm to Market Road, Brgy. Palasan, Sta. Cruz, Laguna	Public Bidding	Php1,691,523.55	June 19, 2015	June 22, 2015 - June 28, 2015	July 02, 2015	July 14, 2015	July 15, 2015 - July 20, 2015	July 21, 2015 - July 28, 2015	Aug. 05, 2015
563	15DH0034 Construction of Two (2) Storey, Four (4) CL S/B, Sta. Maria NHS, Sta. Maria, Laguna	Public Bidding	Php6,224,547.58	June 19, 2015	June 22, 2015 - June 28, 2015	July 02, 2015	July 14, 2015	July 15, 2015 - July 20, 2015	July 21, 2015 - July 28, 2015	Aug. 05, 2015
564	15DH0035 Construction of two (2) Storey, Four (4) CL S/B, Sampaloc E/S, Pagsanjan, Laguna	Public Bidding	Php6,224,547.58	June 19, 2015	June 22, 2015 - June 28, 2015	July 02, 2015	July 14, 2015	July 15, 2015 - July 20, 2015	July 21, 2015 - July 28, 2015	Aug. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
565	15DH0036 Construction of Two (2) Storey, Four (4) CL S/B, Oogong E/S, Sta. Cruz, Laguna	Public Bidding	Php6,224,547.58	June 19, 2015	June 22, 2015 - June 28, 2015	July 02, 2015	July 14, 2015	July 15, 2015 - July 20, 2015	July 21, 2015 - July 28, 2015	Aug. 05, 2015
566	15DH0037 Construction of Two (2) Storey, Four (4) CL S/B, Pagsawitan E/S, Sta. Cruz, Laguna	Public Bidding	Php6,224,854.20	June 19, 2015	June 22, 2015 - June 28, 2015	July 02, 2015	July 14, 2015	July 15, 2015 - July 20, 2015	July 21, 2015 - July 28, 2015	Aug. 05, 2015
567	Construction of One (1) Storey, Two (2) CL S/B (Toilet Attached), Balian NHS (Galalan Annex), Pangil, Laguna	Public Bidding	Php2,277,163.01	June 29, 2015	July 02, 2015 - July 08, 2015	July 12, 2015	July 24, 2015	July 25, 2015 - July 30, 2015	July 31, 2015 - Aug. 07, 2015	Aug. 15, 2015
568	Construction of Two (2) Storey, Six (6) Classroom School Bldg., Buenavista NHS, Magdalena, Laguna	Public Bidding	Php8,273,390.22	June 29, 2015	July 02, 2015 - July 08, 2015	July 12, 2015	July 24, 2015	July 25, 2015 - July 30, 2015	July 31, 2015 - Aug. 07, 2015	Aug. 15, 2015
569	Construction of One (1) Storey, Two (2) CL S/B (Toilet Attached), Cavinti NHS (Calminue Ext'n.), Cavinti, Laguna	Public Bidding	Php1,928,913.01	June 29, 2015	July 02, 2015 - July 08, 2015	July 12, 2015	July 24, 2015	July 25, 2015 - July 30, 2015	July 31, 2015 - Aug. 07, 2015	Aug. 15, 2015
570	Construction of Two (2) Storey, Six (6) Classroom School Bldg., Gov. Felicisimo T. San Luis National Agro-Industrial HS, Siniloan, Laguna	Public Bidding	Php8,323,140.22	June 29, 2015	July 02, 2015 - July 08, 2015	July 12, 2015	July 24, 2015	July 25, 2015 - July 30, 2015	July 31, 2015 - Aug. 07, 2015	Aug. 15, 2015
571	Construction of One (1) Storey, Two (2) CL S/B (Toilet Attached), San Buenaventura NHS Annex, Luisiana, Laguna	Public Bidding	Php2,177,663.01	June 29, 2015	July 02, 2015 - July 08, 2015	July 12, 2015	July 24, 2015	July 25, 2015 - July 30, 2015	July 31, 2015 - Aug. 07, 2015	Aug. 15, 2015
572	Construction of Two (2) Storey, Six (6) Classroom School Bldg., San Juan NHS (San Antonio Annex), Kalayaan, Laguna	Public Bidding	Php8,273,390.22	June 29, 2015	July 02, 2015 - July 08, 2015	July 12, 2015	July 24, 2015	July 25, 2015 - July 30, 2015	July 31, 2015 - Aug. 07, 2015	Aug. 15, 2015
573	Concreting of Bulilan Norte to Brgy. Pinagbayanan Farm to Market Road, Brgy. Bulilan, Pila, Laguna	Public Bidding	Php18,905,000.00	July 02, 2015	July 05, 2015 - July 11, 2015	July 15, 2015	July 27, 2015	July 28, 2015 - Aug. 02, 2015	Aug. 03, 2015 - Aug. 10, 2015	Aug. 18, 2015
574	Construction of Three (3) Storey, Six (6) Classroom School Building, Balian NHS, Pangil, Laguna	Public Bidding	Php10,414,795.85	July 02, 2015	July 05, 2015 - July 11, 2015	July 15, 2015	July 27, 2015	July 28, 2015 - Aug. 02, 2015	Aug. 03, 2015 - Aug. 10, 2015	Aug. 18, 2015
575	Construction of Three (3) Storey, Six (6) Classroom School Building, Lumban NHS, Lumban, Laguna	Public Bidding	Php10,365,045.85	July 02, 2015	July 05, 2015 - July 11, 2015	July 15, 2015	July 27, 2015	July 28, 2015 - Aug. 02, 2015	Aug. 03, 2015 - Aug. 10, 2015	Aug. 18, 2015
576	Construction of Three (3) Storey, Six (6) Classroom School Building, Siniloan NHS, Siniloan, Laguna	Public Bidding	Php10,564,045.85	July 02, 2015	July 05, 2015 - July 11, 2015	July 15, 2015	July 27, 2015	July 28, 2015 - Aug. 02, 2015	Aug. 03, 2015 - Aug. 10, 2015	Aug. 18, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
577	Concreting of Farm to Market Road, Sitio Tanliwan, Brgy. Pinagbayanan, Pila, Laguna	Public Bidding	Php1,990,000.00	July 02, 2015	July 05, 2015 - July 11, 2015	July 15, 2015	July 27, 2015	July 28, 2015 - Aug. 02, 2015	Aug. 03, 2015 - Aug. 10, 2015	Aug. 18, 2015
578	Concreting of Farm to Market Road, Brgy. Sto. Angel Norte, Sta. Cruz, Laguna	Public Bidding	Php4,975,000.00	July 02, 2015	July 05, 2015 - July 11, 2015	July 15, 2015	July 27, 2015	July 28, 2015 - Aug. 02, 2015	Aug. 03, 2015 - Aug. 10, 2015	Aug. 18, 2015
579	Concreting of Farm to Market Road, Brgy. Gatid, Sta. Cruz, Laguna	Public Bidding	Php6,467,500.00	July 02, 2015	July 05, 2015 - July 11, 2015	July 15, 2015	July 27, 2015	July 28, 2015 - Aug. 02, 2015	Aug. 03, 2015 - Aug. 10, 2015	Aug. 18, 2015
580	Concreting of Farm to Market Road, Brgy. Aplaya, Pila, Laguna	Public Bidding	Php3,582,000.00	July 02, 2015	July 05, 2015 - July 11, 2015	July 15, 2015	July 27, 2015	July 28, 2015 - Aug. 02, 2015	Aug. 03, 2015 - Aug. 10, 2015	Aug. 18, 2015
581	Concreting of Farm to Market Road, Brgy. West Talaongan, Cavinti, Laguna	Public Bidding	Php1,990,000.00	July 02, 2015	July 05, 2015 - July 11, 2015	July 15, 2015	July 27, 2015	July 28, 2015 - Aug. 02, 2015	Aug. 03, 2015 - Aug. 10, 2015	Aug. 18, 2015
582	Concreting of Farm to Market Road, Brgy. Tubuan, Pila, Laguna	Public Bidding	Php2,985,000.00	July 02, 2015	July 05, 2015 - July 11, 2015	July 15, 2015	July 27, 2015	July 28, 2015 - Aug. 02, 2015	Aug. 03, 2015 - Aug. 10, 2015	Aug. 18, 2015
583	Construction of Three (3) Storey, Six (6) Classroom School Building, Gaudencio Octavio NHS, Santa Maria, Laguna	Public Bidding	Php10,564,045.85	July 09, 2015	July 12, 2015 - July 18, 2015	July 22, 2015	Aug. 03, 2015	Aug. 04, 2015 - Aug. 09, 2015	Aug. 10, 2015 - Aug. 17, 2015	Aug. 25, 2015
584	Construction of Three (3) Storey, Six (6) Classroom School Building, Kabulusan NHS, Pakil, Laguna	Public Bidding	Php10,365,045.85	July 09, 2015	July 12, 2015 - July 18, 2015	July 22, 2015	Aug. 03, 2015	Aug. 04, 2015 - Aug. 09, 2015	Aug. 10, 2015 - Aug. 17, 2015	Aug. 25, 2015
585	Construction of Three (3) Storey, Six (6) Classroom School Bldg., Magdalena NHS (Buenavista Annex), Magdalena, Laguna	Public Bidding	Php10,365,045.85	July 09, 2015	July 12, 2015 - July 18, 2015	July 22, 2015	Aug. 03, 2015	Aug. 04, 2015 - Aug. 09, 2015	Aug. 10, 2015 - Aug. 17, 2015	Aug. 25, 2015
586	Construction of Three (3) Storey, Six (6) Classroom School Building, Pagsanjan NHS, Pagsanjan, Laguna	Public Bidding	Php10,464,545.85	July 09, 2015	July 12, 2015 - July 18, 2015	July 22, 2015	Aug. 03, 2015	Aug. 04, 2015 - Aug. 09, 2015	Aug. 10, 2015 - Aug. 17, 2015	Aug. 25, 2015
587	Construction of Three (3) Storey, Six (6) Classroom School Building, San Buenaventura NHS, Luisiana, Laguna	Public Bidding	Php10,464,545.85	July 09, 2015	July 12, 2015 - July 18, 2015	July 22, 2015	Aug. 03, 2015	Aug. 04, 2015 - Aug. 09, 2015	Aug. 10, 2015 - Aug. 17, 2015	Aug. 25, 2015
588	Construction of Three (3) Storey, Six (6) Classroom School Building, Sta. Maria NHS, J. Santiago Annex Sta. Maria, Laguna	Public Bidding	Php10,564,045.85	July 09, 2015	July 12, 2015 - July 18, 2015	July 22, 2015	Aug. 03, 2015	Aug. 04, 2015 - Aug. 09, 2015	Aug. 10, 2015 - Aug. 17, 2015	Aug. 25, 2015
589	Construction of Three (3) Storey, Six (6) Classroom School Bldg., Sta. Catalina NHS, Majayjay, Laguna	Public Bidding	Php10,564,045.85	July 09, 2015	July 12, 2015 - July 18, 2015	July 22, 2015	Aug. 03, 2015	Aug. 04, 2015 - Aug. 09, 2015	Aug. 10, 2015 - Aug. 17, 2015	Aug. 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
590	Construction of two (2) Storey, Four (4) CL S/B, Tubog E/S, Paete, Laguna	Public Bidding	Php6,287,740.95	July 11, 2015	July 14, 2015 - July 20, 2015	July 24, 2015	Aug. 05, 2015	Aug. 06, 2015 - Aug. 11, 2015	Aug. 12, 2015 - Aug. 19, 2015	Aug. 27, 2015
591	Construction of Four (2) Storey, Twenty (20) CL School Bldg., Poten & Eliso M. Quesada Memorial NHS, Paete, Laguna	Public Bidding	Php30,947,375.82	July 11, 2015	July 14, 2015 - July 20, 2015	July 24, 2015	Aug. 05, 2015	Aug. 06, 2015 - Aug. 11, 2015	Aug. 12, 2015 - Aug. 19, 2015	Aug. 27, 2015
592	Construction of Three (3) Storey, Nine (9) CL School Building, NHS, Famy, Laguna	Public Bidding	Php15,194,971.28	July 18, 2015	July 21, 2015 - July 27, 2015	July 31, 2015	Aug. 12, 2015	Aug. 13, 2015 - Aug. 18, 2015	Aug. 19, 2015 - Aug. 26, 2015	Sept. 03, 2015
593	Construction of Three (3) Storey, Nine (9) CL School Building, Mabitac NHS, Mabitac, Laguna	Public Bidding	Php15,145,221.28	July 18, 2015	July 21, 2015 - July 27, 2015	July 31, 2015	Aug. 12, 2015	Aug. 13, 2015 - Aug. 18, 2015	Aug. 19, 2015 - Aug. 26, 2015	Sept. 03, 2015
594	Construction of Four (4) Storey, Eight (8) CL S/B, Cavinti NHS, Cavinti, Laguna	Public Bidding	Php14,872,781.25	July 21, 2015	July 24, 2015 - July 30, 2015	Aug. 03, 2015	Aug. 15, 2015	Aug. 16, 2015 - Aug. 21, 2015	Aug. 22, 2015 - Aug. 29, 2015	Sept. 06, 2015
595	Construction of Four (4) Storey, Sixteen (16) CL School Building, Felicisimo T. San Luis NHS, Sta. Cruz, Laguna	Public Bidding	Php26,718,207.07	July 21, 2015	July 24, 2015 - July 30, 2015	Aug. 03, 2015	Aug. 15, 2015	Aug. 16, 2015 - Aug. 21, 2015	Aug. 22, 2015 - Aug. 29, 2015	Sept. 06, 2015
596	Construction of Three (3) Storey, Fifteen (15) CL School Building, Sta. Maria NHS, Sta. Maria, Laguna	Public Bidding	Php21,425,348.38	July 21, 2015	July 24, 2015 - July 30, 2015	Aug. 03, 2015	Aug. 15, 2015	Aug. 16, 2015 - Aug. 21, 2015	Aug. 22, 2015 - Aug. 29, 2015	Sept. 06, 2015
REGION IV-A - Laguna 2nd District Engineering Office										
597	15DI0001 Local Infrastructure Program - Repair/Rehabilitation of Multi-Purpose Bldg. a) Brgy. Macablang, b) Brgy. Dila, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php3,960,000.00	Feb. 02, 2015 Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 03, 2015 - Feb. 09, 2015	Feb. 10, 2015 Feb. 10, 2015	Feb. 24, 2015 Feb. 24, 2015	Feb. 24, 2015 Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015 Feb. 25, 2015 - Feb. 27, 2015	Mar. 05, 2015 Mar. 05, 2015
598	15DI0002 Construction of Multi-Purpose Building, Roseville Subd., Brgy. Dila, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php1,980,000.00	Feb. 02, 2015 Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 03, 2015 - Feb. 09, 2015	Feb. 10, 2015 Feb. 10, 2015	Feb. 24, 2015 Feb. 24, 2015	Feb. 24, 2015 Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015 Feb. 25, 2015 - Feb. 27, 2015	Mar. 05, 2015 Mar. 05, 2015
599	15DI0003 Construction of Multi-Purpose Building a) Brgy. III, b) Brgy. 7, Cabuyao City and Calamba City, Laguna	Public Bidding	Php3,960,000.00	Feb. 02, 2015 Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015 Feb. 03, 2015 - Feb. 09, 2015	Feb. 10, 2015 Feb. 10, 2015	Feb. 24, 2015 Feb. 24, 2015	Feb. 24, 2015 Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015 Feb. 25, 2015 - Feb. 27, 2015	Mar. 05, 2015 Mar. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
600	15DI0004 Widening of National Roads, Rizal Shrine Road, K0052+(-920) - K0052+(-660), K0052+000 - K0052+633	Public Bidding	Php5,181,260.00	Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015	Mar. 05, 2015
				Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015	Mar. 05, 2015
601	15DI0005 Construction of Access Road leading to Cuartel de Sto. Domingo, Brgy. Sto. Domingo, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php9,800,000.00	Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015	Mar. 05, 2015
				Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015	June 08, 2015
602	15DI0006 Construction of Multi-Purpose Building, Barangay Malusak, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php4,950,000.00	Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 27, 2015	Mar. 31, 2015
				Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 27, 2015	Mar. 31, 2015
603	15DI0007 Construction of Multi-Purpose Building, Rosa Flor, Brgy. Tagapo, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php4,950,000.00	Feb. 09, 2015	Feb. 10, 2015 - Feb. 15, 2015	Feb. 17, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 11, 2015
				Feb. 09, 2015	Feb. 10, 2015 - Feb. 15, 2015	Feb. 17, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 11, 2015
604	15DI0008 Local Infrastructure Program - Construction/Rehab of Multi-Purpose Building, Brgy. Caingin, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php4,950,000.00	Feb. 09, 2015	Feb. 10, 2015 - Feb. 15, 2015	Feb. 17, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 11, 2015
				Feb. 09, 2015	Feb. 10, 2015 - Feb. 15, 2015	Feb. 17, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 11, 2015
605	15DI0009 Local Infrastructure Program - Construction/ Rehabilitation/Improvement of Multi-Purpose Bldg. Brgy. Pooc, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php4,950,000.00	Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 27, 2015	Mar. 31, 2015
				Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 27, 2015	Mar. 31, 2015
606	15DI0010 Local Infrastructure Program - Construction of Multi-Purpose Building a) Phase I, Garden Villas, Brgy. Malusak, b) St. Francis Subdivision, Barangay Balibago, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php4,950,000.00	Feb. 09, 2015	Feb. 10, 2015 - Feb. 15, 2015	Feb. 17, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 11, 2015
				Feb. 09, 2015	Feb. 10, 2015 - Feb. 15, 2015	Feb. 17, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 09, 2015	Mar. 11, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
607	15DI0011 Construction of Road, Brgy. Nueva, San Pedro City, Laguna 1st LD	Public Bidding	Php960,320.00	Feb. 09, 2015 Feb. 09, 2015	Feb. 10, 2015 - Feb. 15, 2015 Feb. 10, 2015 - Feb. 15, 2015	Feb. 17, 2015 Feb. 17, 2015	Mar. 03, 2015 Mar. 03, 2015	Mar. 03, 2015 Mar. 03, 2015	Mar. 04, 2015 - Mar. 09, 2015 Mar. 04, 2015 - Mar. 09, 2015	Mar. 11, 2015 Mar. 11, 2015
608	15DI0012 Local Infrastructure Program - Construction of Multi-Purpose Building a) Phase I, Covered Court, San Lorenzo, Brgy. Malitlit and b) Lying In Center, Brgy. Sinalhan, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php3,960,000.00	Feb. 06, 2015 Feb. 06, 2015	Feb. 10, 2015 Feb. 10, 2015	Feb. 17, 2015 Feb. 17, 2015	Mar. 03, 2015 Mar. 03, 2015	Mar. 03, 2015 Mar. 03, 2015	Mar. 04, 2015 - Mar. 09, 2015 Mar. 04, 2015 - Mar. 09, 2015	Mar. 11, 2015 Mar. 11, 2015
609	15DI0013 Local Infrastructure Program - Construction of Multi-Purpose Building at Mercado Village, Brgy. Pulo, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php4,950,000.00	Feb. 16, 2015 Feb. 16, 2015	Feb. 18, 2015 Feb. 18, 2015	Feb. 25, 2015 Feb. 25, 2015	Mar. 10, 2015 Mar. 10, 2015	Mar. 10, 2015 Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015 Mar. 11, 2015 - Mar. 16, 2015	Mar. 18, 2015 Mar. 18, 2015
610	15DI0014 Local Infrastructure Program - Construction of Multi-Purpose Building at J.B. Subdivision, Brgy. Balibago, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php4,950,000.00	Feb. 16, 2015 Feb. 16, 2015	Feb. 18, 2015 Feb. 18, 2015	Feb. 25, 2015 Feb. 25, 2015	Mar. 10, 2015 Mar. 10, 2015	Mar. 10, 2015 Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015 Mar. 11, 2015 - Mar. 16, 2015	Mar. 18, 2015 Mar. 18, 2015
611	15DI0015 Local Infrastructure Program - Construction/Rehab Ville, Brgy. Pooc, b) Phase IC, Tennis Court, San Lorenzo, Brgy. Malitlit, c) Brgy. Aplaya, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php7,920,000.00	Feb. 16, 2015 Feb. 16, 2015	Feb. 18, 2015 Feb. 18, 2015	Feb. 25, 2015 Feb. 25, 2015	Mar. 10, 2015 Mar. 10, 2015	Mar. 10, 2015 Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015 Mar. 11, 2015 - Mar. 16, 2015	Mar. 18, 2015 Mar. 18, 2015
612	15DI0016 Local Infrastructure Program - Construction/ Rehabilitation/Improvement of Multi-Purpose Bldg. a) Golden City, Phase 4, Brgy. Dila, b) Barangay Sinalhan, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php1,980,000.00	Feb. 16, 2015 Feb. 16, 2015	Feb. 18, 2015 Feb. 18, 2015	Feb. 25, 2015 Feb. 25, 2015	Mar. 10, 2015 Mar. 10, 2015	Mar. 10, 2015 Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015 Mar. 11, 2015 - Mar. 16, 2015	Mar. 18, 2015 Mar. 18, 2015
613	15DI0017 Local Infrastructure Program - Construction of Multi-Purpose Building a) Brgy. Hall, Brgy. Balibago, b) Stage, Brgy. Dita, c) Stage, Dictado Village, Brgy. Market Area, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php3,960,000.00	Feb. 16, 2015 Feb. 16, 2015	Feb. 18, 2015 Feb. 18, 2015	Feb. 25, 2015 Feb. 25, 2015	Mar. 10, 2015 Mar. 10, 2015	Mar. 10, 2015 Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015 Mar. 11, 2015 - Mar. 16, 2015	Mar. 18, 2015 Mar. 18, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
614	15DI0018 Construction/Upgrading/Rehabilitation of Drainage along National Roads, Sta. Rosa-Ulat-Tagaytay Rd., K0042+665-K0044+260, Sta. Rosa City, Laguna	Public Bidding	Php26,460,000.00	Feb. 18, 2015 Feb. 18, 2015	Feb. 20, 2015 Feb. 20, 2015	Feb. 27, 2015 Feb. 27, 2015	Mar. 12, 2015 Mar. 12, 2015	Mar. 12, 2015 Mar. 12, 2015	Mar. 13, 2015 - Mar. 18, 2015 Mar. 13, 2015 - Mar. 18, 2015	Mar. 20, 2015 Mar. 20, 2015
615	15DI0019 Construction/Rehabilitation of Flood Control Structures at Brgy. Labas, Sta. Rosa City, Laguna	Public Bidding	Php29,353,519.76	Feb. 18, 2015 Feb. 18, 2015	Feb. 20, 2015 Feb. 20, 2015	Feb. 27, 2015 Feb. 27, 2015	Mar. 12, 2015 Mar. 12, 2015	Mar. 12, 2015 Mar. 12, 2015	Mar. 13, 2015 - Mar. 18, 2015 Mar. 13, 2015 - Mar. 18, 2015	Mar. 20, 2015 Mar. 20, 2015
616	15DI0020 Construction/Rehabilitation/Improvement of River Control/Revetment along Sinalhan Waterways at Brgy. Sinalhan, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php39,194,468.74	Feb. 18, 2015 Feb. 18, 2015	Feb. 20, 2015 Feb. 20, 2015	Feb. 27, 2015 Feb. 27, 2015	Mar. 12, 2015 Mar. 12, 2015	Mar. 12, 2015 Mar. 12, 2015	Mar. 13, 2015 - Mar. 18, 2015 Mar. 13, 2015 - Mar. 18, 2015	Mar. 20, 2015 Mar. 20, 2015
617	15DI0021 Construction/Rehabilitation/Improvement of River Control/Revetment along Macabiling River at Brgy. Aplaya and Brgy. Caingin, Sta. Rosa City, Laguna	Public Bidding	Php48,405,361.94	Feb. 18, 2015 Feb. 18, 2015	Feb. 20, 2015 Feb. 20, 2015	Feb. 27, 2015 Feb. 27, 2015	Mar. 12, 2015 Mar. 12, 2015	Mar. 12, 2015 Mar. 12, 2015	Mar. 13, 2015 - Mar. 18, 2015 Mar. 13, 2015 - Mar. 18, 2015	Mar. 20, 2015 Mar. 20, 2015
618	15DI0022 Construction/Rehabilitation/Improvement of River Control/Revetment along Cabuyao River at Brgy. Caingin & Brgy. Dita, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php48,401,063.58	Feb. 18, 2015 Feb. 18, 2015	Feb. 20, 2015 Feb. 20, 2015	Feb. 27, 2015 Feb. 27, 2015	Mar. 12, 2015 Mar. 12, 2015	Mar. 12, 2015 Mar. 12, 2015	Mar. 13, 2015 - Mar. 18, 2015 Mar. 13, 2015 - Mar. 18, 2015	Mar. 20, 2015 Mar. 20, 2015
619	15DI0023 Construction, Rehabilitation, Replacement, Repair and Completion of Kindergarten, Elementary and Secondary School Buildings, Jose Rizal MS, Calamba City, Laguna	Public Bidding	Php3,214,000.00	Mar. 04, 2015 Mar. 04, 2015	Mar. 06, 2015 - Mar. 12, 2015 Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015 Mar. 13, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 - Mar. 27, 2015 Mar. 25, 2015 - Mar. 27, 2015	Mar. 31, 2015 Mar. 31, 2015
620	15DI0024 Local Infrastructure Program - Construction of Elevated Water Tank with Drilling & Motor, Brgy. Kay-Anlog, Calamba City, Laguna 2nd LD	Public Bidding	Php4,950,000.00	Mar. 04, 2015 Mar. 04, 2015	Mar. 06, 2015 - Mar. 12, 2015 Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015 Mar. 13, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 - Mar. 27, 2015 Mar. 25, 2015 - Mar. 27, 2015	Mar. 31, 2015 Mar. 31, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
621	15DI0025 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Inter. Section), Calamba-Sta. Cruz-Famy Junction Road, Bambang Section, K0059+368-K0060+000 (with exception)	Public Bidding	Php19,600,000.00	Mar. 04, 2015 Mar. 04, 2015	Mar. 06, 2015 - Mar. 12, 2015 Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015 Mar. 13, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 - Mar. 27, 2015 Mar. 25, 2015 - Mar. 27, 2015	Mar. 31, 2015 Mar. 31, 2015
622	15DI0026 Local Infrastructure Program - Construction/Rehab of Revetment/River Control, Brgy. Genado, Binan City, Laguna 1st LD	Public Bidding	Php19,800,000.00	Mar. 04, 2015 Mar. 04, 2015	Mar. 06, 2015 - Mar. 12, 2015 Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015 Mar. 13, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 - Mar. 27, 2015 Mar. 25, 2015 - Mar. 27, 2015	Mar. 31, 2015 Mar. 31, 2015
623	15DI0027 Local Infrastructure Program - Construction/Rehab of River Control Structures along San Isidro River, Brgy. San Antonio, San Pedro City, Laguna 1st LD	Public Bidding	Php19,800,000.00	Mar. 04, 2015 Mar. 04, 2015	Mar. 06, 2015 - Mar. 12, 2015 Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015 Mar. 13, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 - Mar. 27, 2015 Mar. 25, 2015 - Mar. 27, 2015	Mar. 31, 2015 Mar. 31, 2015
624	15DI0028 Local Infrastructure Program - Construction/Rehab of Flood Control Structures along Binan River, Brgy. Tubigan, Binan City, Laguna 1st LD	Public Bidding	Php19,800,000.00	Mar. 04, 2015 Mar. 04, 2015	Mar. 06, 2015 - Mar. 12, 2015 Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015 Mar. 13, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 - Mar. 27, 2015 Mar. 25, 2015 - Mar. 27, 2015	Mar. 31, 2015 Mar. 31, 2015
625	15DI0029 Local Infrastructure Program - Construction/Rehab of Revetment/River Control Structures along Brgy. Landayan, San Pedro City, Laguna 1st LD	Public Bidding	Php19,800,000.00	Mar. 04, 2015 Mar. 04, 2015	Mar. 06, 2015 - Mar. 12, 2015 Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015 Mar. 13, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 Mar. 25, 2015	Mar. 25, 2015 - Mar. 27, 2015 Mar. 25, 2015 - Mar. 27, 2015	Mar. 31, 2015 Mar. 31, 2015
626	15DI0030 Local Infrastructure Program - Construction of Road, Brgy. Banlic, Calamba City, Laguna 2nd LD	Public Bidding	Php2,970,000.00	Mar. 09, 2015 Mar. 09, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 11, 2015 - Mar. 17, 2015	Mar. 18, 2015 Mar. 18, 2015	Mar. 31, 2015 Mar. 31, 2015	Mar. 31, 2015 Mar. 31, 2015	Apr. 01, 2015 - Apr. 08, 2015 Apr. 01, 2015 - Apr. 08, 2015	Apr. 14, 2015 Apr. 14, 2015
627	15DI0031 Local Infrastructure Program - Construction of Road, Brgy. Narra, San Pedro City, Laguna 1st LD	Public Bidding	Php990,000.00	Mar. 09, 2015 Mar. 09, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 11, 2015 - Mar. 17, 2015	 Mar. 31, 2015	Mar. 31, 2015 Mar. 31, 2015	Mar. 31, 2015 Mar. 31, 2015	Apr. 01, 2015 - Apr. 08, 2015 Apr. 01, 2015 - Apr. 08, 2015	Apr. 14, 2015 Apr. 14, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
628	15DI0032 Local Infrastructure Program - Repair/Rehabilitation of Main Road a) Brgy. Bagong Silang, b) Barangay GSIS, San Pedro City, Laguna 1st LD	Public Bidding	Php1,980,000.00	Mar. 09, 2015 Mar. 09, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 11, 2015 - Mar. 17, 2015	Mar. 18, 2015 Mar. 18, 2015	Mar. 31, 2015 Mar. 31, 2015	Mar. 31, 2015 Mar. 31, 2015	Apr. 01, 2015 - Apr. 08, 2015 Apr. 01, 2015 - Apr. 08, 2015	Apr. 14, 2015 Apr. 14, 2015
629	15DI0033 Local Infrastructure Program - Construction of Multi-Purpose Building a) Camella Subdivision, Brgy. Cuyab, b) Riverstone Subdivision, Brgy. Dita, San Pedro and Sta. Rosa City, Laguna 1st LD	Public Bidding	Php2,970,000.00	Mar. 09, 2015 Mar. 09, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 11, 2015 - Mar. 17, 2015	Mar. 18, 2015 Mar. 18, 2015	Mar. 31, 2015 Mar. 31, 2015	Mar. 31, 2015 Mar. 31, 2015	Apr. 01, 2015 - Apr. 08, 2015 Apr. 01, 2015 - Apr. 08, 2015	Apr. 14, 2015 Apr. 14, 2015
630	15DI0034 Local Infrastructure Program - Construction/Rehab of Multi-Purpose Building, Terry Town Subdivision, Brgy. Market Area, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php990,000.00	Mar. 09, 2015 Mar. 09, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 11, 2015 - Mar. 17, 2015	 -	Mar. 31, 2015 Mar. 31, 2015	Mar. 31, 2015 Mar. 31, 2015	Apr. 01, 2015 - Apr. 08, 2015 Apr. 01, 2015 - Apr. 08, 2015	Apr. 14, 2015 Apr. 14, 2015
631	15DI0035 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Brgy. Banay-Banay, Cabuyao City, Laguna 2nd LD	Public Bidding	Php1,980,000.00	Mar. 09, 2015 Mar. 09, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 11, 2015 - Mar. 17, 2015	Mar. 18, 2015 Mar. 18, 2015	Mar. 31, 2015 Mar. 31, 2015	Mar. 31, 2015 Mar. 31, 2015	Apr. 01, 2015 - Apr. 08, 2015 Apr. 01, 2015 - Apr. 08, 2015	Apr. 14, 2015 Apr. 14, 2015
632	15DI0036 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. San Nicolas Bay, Laguna 2nd LD	Public Bidding	Php5,445,000.00	Mar. 09, 2015 Mar. 09, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 11, 2015 - Mar. 17, 2015	Mar. 18, 2015 Mar. 18, 2015	Mar. 31, 2015 Mar. 31, 2015	Mar. 31, 2015 Mar. 31, 2015	Apr. 01, 2015 - Apr. 08, 2015 Apr. 01, 2015 - Apr. 08, 2015	Apr. 14, 2015 Apr. 14, 2015
633	15DI0037 Construction of Four (4) Storey, Twelve (12) CL at Southville I NHS, Cabuyao City, Laguna	Public Bidding	Php19,870,410.00	Mar. 09, 2015 Mar. 09, 2015	Mar. 11, 2015 - Mar. 17, 2015 Mar. 11, 2015 - Mar. 17, 2015	Mar. 18, 2015 Mar. 18, 2015	Mar. 31, 2015 Mar. 31, 2015	Mar. 31, 2015 Mar. 31, 2015	Apr. 01, 2015 - Apr. 08, 2015 Apr. 01, 2015 - Apr. 08, 2015	Apr. 14, 2015 Apr. 14, 2015
634	15DI0038 Local Infrastructure Program - Repair/Rehabilitation of Main Road, Brgy. UB, San Pedro, Laguna 1st LD	Public Bidding	Php990,000.00	Mar. 24, 2015 Mar. 24, 2015	Mar. 26, 2015 - Apr. 01, 2015 Mar. 26, 2015 - Apr. 01, 2015	 -	Apr. 14, 2015 Apr. 14, 2015	Apr. 14, 2015 Apr. 14, 2015	Apr. 15, 2015 - Apr. 20, 2015 Apr. 15, 2015 - Apr. 20, 2015	Apr. 23, 2015 Apr. 23, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
635	15DI0039 Local Infrastructure Program - Rehabilitation of MPB (Club House), San Lorenzo, Brgy. Maltilit, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php990,000.00	Mar. 24, 2015 Mar. 24, 2015	Mar. 26, 2015 - Apr. 01, 2015 Mar. 26, 2015 - Apr. 01, 2015	- -	Apr. 14, 2015 Apr. 14, 2015	Apr. 14, 2015 Apr. 14, 2015	Apr. 15, 2015 - Apr. 20, 2015 Apr. 15, 2015 - Apr. 20, 2015	Apr. 23, 2015 Apr. 23, 2015
636	15DI0040 Local Infrastructure Program - Construction/Rehab of Multi-Purpose Bldg., South Ville, Brgy. Kaingin, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php990,000.00	Mar. 24, 2015 Mar. 24, 2015	Mar. 26, 2015 - Apr. 01, 2015 Mar. 26, 2015 - Apr. 01, 2015	- -	Apr. 14, 2015 Apr. 14, 2015	Apr. 14, 2015 Apr. 14, 2015	Apr. 15, 2015 - Apr. 20, 2015 Apr. 15, 2015 - Apr. 20, 2015	Apr. 23, 2015 Apr. 23, 2015
637	15DI0041 Local Infrastructure Program - Construction/Rehab of MPB, Day Care Center, Brgy. Hall, Brgy. Ballbago Sta. Rosa City, Laguna 1st LD	Public Bidding	Php990,000.00	Mar. 24, 2015 Mar. 24, 2015	Mar. 26, 2015 - Apr. 01, 2015 Mar. 26, 2015 - Apr. 01, 2015	- -	Apr. 14, 2015 Apr. 14, 2015	Apr. 14, 2015 Apr. 14, 2015	Apr. 15, 2015 - Apr. 20, 2015 Apr. 15, 2015 - Apr. 20, 2015	Apr. 23, 2015 Apr. 23, 2015
638	15DI0042 Construction/Rehab of Water Supply/Septage and Sewerage/Rain Water Collectors a) Sta. Rosa Public Market, Brgy. Poblacion, b) Batong Malake Public Market, c) Bay Public Market, Sta. Rosa City, Los Banos and Bay, Laguna	Public Bidding	Php500,000.00	Mar. 24, 2015 Mar. 24, 2015	Mar. 26, 2015 - Apr. 01, 2015 Mar. 26, 2015 - Apr. 01, 2015	- -	Apr. 14, 2015 Apr. 14, 2015	Apr. 14, 2015 Apr. 14, 2015	Apr. 15, 2015 - Apr. 20, 2015 Apr. 15, 2015 - Apr. 20, 2015	Apr. 23, 2015 Apr. 23, 2015
639	15DI0043 Local Infrastructure Program - Construction/Rehab/Improvement of Multi-Purpose Building a) Olympia Subdivision, Brgy. Labas, b) Brgy. Ballbago, c) Brgy. Malusak, d) Brgy. Pulong Sta. Cruz, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php3,960,000.00	Mar. 24, 2015 Mar. 24, 2015	Mar. 26, 2015 - Apr. 01, 2015 Mar. 26, 2015 - Apr. 01, 2015	Apr. 07, 2015 Apr. 07, 2015	Apr. 14, 2015 Apr. 14, 2015	Apr. 14, 2015 Apr. 14, 2015	Apr. 15, 2015 - Apr. 20, 2015 Apr. 15, 2015 - Apr. 20, 2015	Apr. 23, 2015 Apr. 23, 2015
640	15DI0044 Local Infrastructure Program - Construction/Rehab of MPB (Stage with CR), Barangay Calendola, San Pedro, Laguna 1st LD	Public Bidding	Php990,000.00	Mar. 31, 2015 Mar. 31, 2015	Apr. 02, 2015 - Apr. 08, 2015 Apr. 02, 2015 - Apr. 08, 2015	- -	Apr. 21, 2015 Apr. 21, 2015	Apr. 21, 2015 Apr. 21, 2015	Apr. 22, 2015 - Apr. 27, 2015 Apr. 22, 2015 - Apr. 27, 2015	Apr. 29, 2015 Apr. 29, 2015
641	15DI0045 Local Infrastructure Program - Construction/Rehab of MPB (Stage with CR), Barangay Calendola, San Pedro, Laguna 1st LD	Public Bidding	Php990,000.00	Mar. 31, 2015 Mar. 31, 2015	Apr. 02, 2015 - Apr. 08, 2015 Apr. 02, 2015 - Apr. 08, 2015	Apr. 10, 2015 Apr. 10, 2015	Apr. 21, 2015 Apr. 21, 2015	Apr. 21, 2015 Apr. 21, 2015	Apr. 22, 2015 - Apr. 27, 2015 Apr. 22, 2015 - Apr. 27, 2015	Apr. 29, 2015 Apr. 29, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
642	15DI0046 Local Infrastructure Program - Construction/Rehab of MPB, Brgy. Tagapo, Sta. Rosa City, Laguna	Public Bidding	Php4,950,000.00	Mar. 31, 2015 Mar. 31, 2015	Apr. 02, 2015 - Apr. 08, 2015 Apr. 02, 2015 - Apr. 08, 2015	Apr. 10, 2015 Apr. 10, 2015	Apr. 21, 2015 Apr. 21, 2015	Apr. 21, 2015 Apr. 21, 2015	Apr. 22, 2015 - Apr. 27, 2015 Apr. 22, 2015 - Apr. 27, 2015	Apr. 29, 2015 Apr. 29, 2015
643	15DI0047 Asset Preservation of National Roads, Secondary Roads, Off Carriageway Improvement, Paving of Shoulder, Bay-Poblacion Road, K0067+(-1139) to K0067+200	Public Bidding	Php17,117,660.00	Mar. 31, 2015 Mar. 31, 2015	Apr. 02, 2015 - Apr. 08, 2015 Apr. 02, 2015 - Apr. 08, 2015	Apr. 10, 2015 Apr. 10, 2015	Apr. 21, 2015 Apr. 21, 2015	Apr. 21, 2015 Apr. 21, 2015	Apr. 22, 2015 - Apr. 27, 2015 Apr. 22, 2015 - Apr. 27, 2015	Apr. 29, 2015 Apr. 29, 2015
644	15DI0048 Construction/Maintenance of Flood Mitigation Structures at Tabon Waterways along Calamba-Sta. Cruz-Famy-Junct. Road, Brgy. Sto. Domingo, Bay, Laguna	Public Bidding	Php5,000,000.00	Mar. 31, 2015 Mar. 31, 2015	Apr. 02, 2015 - Apr. 08, 2015 Apr. 02, 2015 - Apr. 08, 2015	Apr. 10, 2015 Apr. 10, 2015	Apr. 21, 2015 Apr. 21, 2015	Apr. 21, 2015 Apr. 21, 2015	Apr. 22, 2015 - Apr. 27, 2015 Apr. 22, 2015 - Apr. 27, 2015	Apr. 29, 2015 Apr. 29, 2015
645	15DI0049 Local Infrastructure Program - Construction/Rehab of MPB (Brgy. Hall), Brgy. Poblacion, San Pedro, Laguna 1st LD	Public Bidding	Php990,000.00	Apr. 12, 2015 Apr. 12, 2015	Apr. 14, 2015 - Apr. 20, 2015 Apr. 14, 2015 - Apr. 20, 2015	Apr. 20, 2015 Apr. 20, 2015	May 05, 2015 May 05, 2015	May 05, 2015 May 05, 2015	May 06, 2015 - May 12, 2015 May 06, 2015 - May 12, 2015	May 15, 2015 May 15, 2015
646	15DI0050 Local Infrastructure Program - Construction/Rehab of Multi-Purpose Building, Brgy. San Vicente, San Pedro, Laguna 1st LD	Public Bidding	Php990,000.00	Apr. 12, 2015 Apr. 12, 2015	Apr. 14, 2015 - Apr. 20, 2015 Apr. 14, 2015 - Apr. 20, 2015	Apr. 20, 2015 Apr. 20, 2015	May 05, 2015 May 05, 2015	May 05, 2015 May 05, 2015	May 06, 2015 - May 12, 2015 May 06, 2015 - May 12, 2015	May 15, 2015 May 15, 2015
647	15DI0051 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Kanluran, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php2,970,000.00	Apr. 12, 2015 Apr. 12, 2015	Apr. 14, 2015 - Apr. 20, 2015 Apr. 14, 2015 - Apr. 20, 2015	Apr. 20, 2015 Apr. 20, 2015	May 05, 2015 May 05, 2015	May 05, 2015 May 05, 2015	May 06, 2015 - May 12, 2015 May 06, 2015 - May 12, 2015	May 15, 2015 May 15, 2015
648	15DI0052 Construction/Rehabilitation/Improvement of River Control/Revetment along Sinathan Waterways at Brgy. Malaban, Binan City, Laguna 1st LD	Public Bidding	Php34,259,550.00	Apr. 12, 2015 Apr. 12, 2015	Apr. 14, 2015 - Apr. 20, 2015 Apr. 14, 2015 - Apr. 20, 2015	Apr. 20, 2015 Apr. 20, 2015	May 05, 2015 May 05, 2015	May 05, 2015 May 05, 2015	May 06, 2015 - May 12, 2015 May 06, 2015 - May 12, 2015	May 15, 2015 May 15, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
649	15DI0053 Construction/Rehabilitation/Improvement of River Control/Revetment along Sta. Rosa River at Brgy. Aplaya, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php48,944,390.00	Apr. 12, 2015 Apr. 12, 2015	Apr. 14, 2015 - Apr. 20, 2015 Apr. 14, 2015 - Apr. 20, 2015	Apr. 20, 2015 Apr. 20, 2015	May 05, 2015 May 05, 2015	May 05, 2015 May 05, 2015	May 06, 2015 - May 12, 2015 May 06, 2015 - May 12, 2015	May 15, 2015 May 15, 2015
650	15DI0054 Local Infrastructure Program - Construction of Drainage Canal with Pathway a) Brgy. Laram, b) Brgy. Magsaysay, San Pedro, Laguna 1st LD	Public Bidding	Php1,980,000.00	Apr. 20, 2015 Apr. 20, 2015	Apr. 22, 2015 - Apr. 28, 2015 Apr. 22, 2015 - Apr. 28, 2015	Apr. 29, 2015 Apr. 29, 2015	May 12, 2015 May 12, 2015	May 12, 2015 May 12, 2015	May 13, 2015 - May 19, 2015 May 13, 2015 - May 19, 2015	May 25, 2015 May 25, 2015
651	15DI0055 Local Infrastructure Program - Construction of Covered Line Canal at P. Paterno Street, Barangay Poblacion, Binan, Laguna 1st LD	Public Bidding	Php4,950,000.00	Apr. 20, 2015 Apr. 20, 2015	Apr. 22, 2015 - Apr. 28, 2015 Apr. 22, 2015 - Apr. 28, 2015	Apr. 29, 2015 Apr. 29, 2015	May 12, 2015 May 12, 2015	May 12, 2015 May 12, 2015	May 13, 2015 - May 19, 2015 May 13, 2015 - May 19, 2015	May 25, 2015 May 25, 2015
652	15DI0056 Local Infrastructure Program - Improvement of Pier/Embankment (Bantayan Bridge), Barangay II, Calamba City, Laguna 2nd LD	Public Bidding	Php9,900,000.00	Apr. 20, 2015 Apr. 22, 2015	Apr. 22, 2015 - Apr. 28, 2015 Apr. 22, 2015 - Apr. 28, 2015	Apr. 29, 2015 Apr. 29, 2015	May 12, 2015 May 12, 2015	May 13, 2015 May 13, 2015	May 13, 2015 - May 19, 2015 May 13, 2015 - May 19, 2015	May 25, 2015 May 27, 2015
653	15DI0057 Construction/Rehabilitation of River Control along Tagapo Waterways, Brgy. Tagapo (Near Tagapo Bridge), Sta. Rosa City, Laguna 1st LD	Public Bidding	Php19,600,000.00	Apr. 20, 2015 Apr. 20, 2015	Apr. 22, 2015 - Apr. 28, 2015 Apr. 22, 2015 - Apr. 28, 2015	Apr. 29, 2015 Apr. 29, 2015	May 12, 2015 May 12, 2015	May 13, 2015 May 13, 2015	May 13, 2015 - May 19, 2015 May 13, 2015 - May 19, 2015	May 25, 2015 May 25, 2015
654	15DI0058 Local Infrastructure Program - Construction/Rehab of MPB a) Day Care Center, Barangay Langgam, b) Barangay Hall, Brgy. San Roque, San Pedro, Laguna 1st LD	Public Bidding	Php1,980,000.00	May 05, 2015 May 05, 2015	May 07, 2015 - May 13, 2015 May 07, 2015 - May 13, 2015	May 14, 2015 May 14, 2015	May 26, 2015 May 26, 2015	May 27, 2015 May 27, 2015	May 27, 2015 - June 02, 2015 May 27, 2015 - June 02, 2015	June 04, 2015 June 04, 2015
655	15DI0059 Construction of Multi-Purpose Building (Evacuation Center), Brgy. Market Area, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php19,800,000.00	May 05, 2015 May 05, 2015	May 07, 2015 - May 13, 2015 May 07, 2015 - May 13, 2015	May 14, 2015 May 14, 2015	May 26, 2015 May 26, 2015	May 27, 2015 May 27, 2015	May 27, 2015 - June 02, 2015 May 27, 2015 - June 02, 2015	June 04, 2015 June 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
656	15DI0060 Local Infrastructure Program - Repair/Rehabilitation of Multi-Purpose Building, Brgy. Dila, Golden City, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php990,000.00	May 05, 2015	May 07, 2015 - May 13, 2015	May 14, 2015	May 26, 2015	May 27, 2015	May 27, 2015 - June 02, 2015	June 04, 2015
				May 05, 2015	May 07, 2015 - May 13, 2015	May 14, 2015	May 26, 2015	May 27, 2015	May 27, 2015 - June 02, 2015	June 04, 2015
657	15DI0061 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Brgy. Mayondon, Los Banos, Laguna 2nd LD	Public Bidding	Php1,980,000.00	May 05, 2015	May 07, 2015 - May 13, 2015	May 14, 2015	May 26, 2015	May 27, 2015	May 27, 2015 - June 02, 2015	June 04, 2015
				May 05, 2015	May 07, 2015 - May 13, 2015	May 14, 2015	May 26, 2015	May 27, 2015	May 27, 2015 - June 02, 2015	June 04, 2015
658	15DI0062 Local Infrastructure Program - Repair/Rehabilitation of Multi-Purpose Building, Brgy. Aplaya, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php4,950,000.00	May 05, 2015	May 07, 2015 - May 13, 2015	May 14, 2015	May 26, 2015	May 27, 2015	May 27, 2015 - June 02, 2015	June 04, 2015
				May 05, 2015	May 07, 2015 - May 13, 2015	May 14, 2015	May 26, 2015	May 27, 2015	May 27, 2015 - June 02, 2015	June 04, 2015
659	15DI0063 Repair of Tabon Bridge along Calamba-Sta. Cruz-Famy Junction Road, Bay, Laguna 2nd LD	Public Bidding	Php2,000,000.00	May 05, 2015	June 05, 2015 - June 11, 2015	June 16, 2015	June 25, 2015	June 26, 2015	June 26, 2015 - July 02, 2015	July 03, 2015
				May 05, 2015	June 05, 2015 - June 11, 2015	June 16, 2015	June 25, 2015	June 26, 2015	June 26, 2015 - July 02, 2015	July 03, 2015
660	15DI0064 Local Infrastructure Program - Rehabilitation of Road, Brgy. San Antonio, Bay, Laguna 2nd LD	Public Bidding	Php4,455,000.00	May 19, 2015	May 22, 2015 - May 28, 2015	May 29, 2015	June 10, 2015	June 10, 2015	June 10, 2015 - June 17, 2015	June 22, 2015
				May 19, 2015	May 22, 2015 - May 28, 2015	May 29, 2015	June 10, 2015	June 10, 2015	June 10, 2015 - June 17, 2015	June 22, 2015
661	15DI0065 Construction of 4 Storey, 8 Classroom at Don Jose NHS, Sta. Rosa City, Laguna 1st LD	Public Bidding	Php14,823,030.00	May 19, 2015	May 22, 2015 - May 28, 2015	May 29, 2015	June 10, 2015	June 10, 2015	June 10, 2015 - June 17, 2015	June 22, 2015
				May 19, 2015	May 22, 2015 - May 28, 2015	May 29, 2015	June 10, 2015	June 10, 2015	June 10, 2015 - June 17, 2015	June 22, 2015
662	15DI0066 Construction of 4 Storey, 8 Classroom at Calamba National High School, Calamba City, Laguna 2nd LD	Public Bidding	Php14,823,030.00	May 19, 2015	May 22, 2015 - May 28, 2015	May 29, 2015	June 10, 2015	June 10, 2015	June 10, 2015 - June 17, 2015	June 22, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
663	15DI0067 Construction of 2 Units, 3 Storey, 6 Classroom School Building, Cabuyao City, Laguna 1st LD	Public Bidding	Php21,541,630.00	May 19, 2015 May 19, 2015	May 22, 2015 - May 28, 2015 May 22, 2015 - May 28, 2015	May 29, 2015 May 29, 2015	June 10, 2015 June 10, 2015	June 10, 2015 June 10, 2015	June 10, 2015 - June 17, 2015 June 10, 2015 - June 17, 2015	June 22, 2015 June 22, 2015
664	15DI0068 Widening of National Roads, Manila South Road, K0043+000-K0044+000, K0051+300-K0052+300	Public Bidding	Php48,909,090.00	May 20, 2015 May 20, 2015	May 22, 2015 - May 28, 2015 May 22, 2015 - May 28, 2015	May 29, 2015 May 29, 2015	June 10, 2015 June 10, 2015	June 10, 2015 June 10, 2015	June 10, 2015 - June 17, 2015 June 10, 2015 - June 17, 2015	June 22, 2015 June 22, 2015
665	15DI0069 Local Infrastructure Program - Repair/Rehabilitation of Road, St. Francis, Brgy. Ballibago, Laguna	Public Bidding	Php990,000.00	June 03, 2015 June 03, 2015	June 05, 2015 - June 11, 2015 June 05, 2015 - June 11, 2015	June 16, 2015 June 16, 2015	June 25, 2015 June 25, 2015	June 25, 2015 June 25, 2015	June 26, 2015 - July 02, 2015 June 26, 2015 - July 02, 2015	July 03, 2015 July 03, 2015
666	15DI0070 National Road Network Services - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4), Bay Poblacion Road, K0067+(-349) - K0067+174, K0067+188 - K0067+665	Public Bidding	Php17,117,660.00	June 03, 2015 June 03, 2015	June 05, 2015 - June 11, 2015 June 05, 2015 - June 11, 2015	June 16, 2015 June 16, 2015	June 25, 2015 June 25, 2015	June 25, 2015 June 25, 2015	June 26, 2015 - July 02, 2015 June 26, 2015 - July 02, 2015	July 03, 2015 July 03, 2015
667	15DI0071 Widening of National Rds, Arterial Roads, Outside N1 Calamba-Sta. Cruz-Farmy Junct. Road, K0066+000-K0066+310, K0066+580-K0067+000, K0067+580-K0067+850, Bay Section, Bay, Laguna	Public Bidding	Php47,493,320.00	June 03, 2015 June 03, 2015	June 05, 2015 - June 11, 2015 June 05, 2015 - June 11, 2015	June 16, 2015 June 16, 2015	June 25, 2015 June 25, 2015	June 25, 2015 June 25, 2015	June 26, 2015 - July 02, 2015 June 26, 2015 - July 02, 2015	July 03, 2015 July 03, 2015
668	15DI0072 Construction/Rehabilitation/Improvement of River Control/Revetment along Sta. Rosa River at Brgy. Ballibago and Brgy. Pulong Sta. Cruz, Sta. Rosa City Laguna 1st LD	Public Bidding	Php48,650,630.00	June 03, 2015 June 03, 2015	June 05, 2015 - June 11, 2015 June 05, 2015 - June 11, 2015	June 16, 2015 June 16, 2015	June 25, 2015 June 25, 2015	June 25, 2015 June 25, 2015	June 26, 2015 - July 02, 2015 June 26, 2015 - July 02, 2015	July 03, 2015 July 03, 2015
669	15DI0073 Construction of 2 Storey, 4 Classroom at Pulo Elementary School, Cabuyao City, Laguna	Public Bidding	Php6,287,740.00	June 03, 2015 June 03, 2015	June 05, 2015 - June 11, 2015 June 05, 2015 - June 11, 2015	June 16, 2015 June 16, 2015	June 25, 2015 June 25, 2015	June 25, 2015 June 25, 2015	June 26, 2015 - July 02, 2015 June 26, 2015 - July 02, 2015	July 03, 2015 July 03, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
670	15DI0074 Construction of 2 Storey, 4 Classroom at Turbina Elementary School, Calamba City, Laguna	Public Bidding	Php6,287,740.00	June 03, 2015 June 03, 2015	June 05, 2015 - June 11, 2015 June 05, 2015 - June 11, 2015	June 16, 2015 June 16, 2015	June 25, 2015 June 25, 2015	June 25, 2015 June 25, 2015	June 26, 2015 - July 02, 2015 June 26, 2015 - July 02, 2015	July 03, 2015 July 03, 2015
671	15DI0075 Construction of 4 Storey, 8 Classroom at Lawa Elementary School, Calamba City, Laguna	Public Bidding	Php14,823,030.00	June 08, 2015 June 08, 2015	June 10, 2015 - June 16, 2015 June 10, 2015 - June 16, 2015	June 17, 2015 June 17, 2015	June 29, 2015 June 29, 2015	June 29, 2015 June 29, 2015	June 30, 2015 - July 02, 2015 June 30, 2015 - July 02, 2015	July 04, 2015 July 04, 2015
672	15DI0076 Const. of 3 Storey, 9 Classrooms at Sampaguita Village National High School, San Pedro, Laguna	Public Bidding	Php15,045,720.00	June 08, 2015 June 08, 2015	June 10, 2015 - June 16, 2015 June 10, 2015 - June 16, 2015	June 17, 2015 June 17, 2015	June 29, 2015 June 29, 2015	June 29, 2015 June 29, 2015	June 30, 2015 - July 02, 2015 June 30, 2015 - July 02, 2015	July 04, 2015 July 04, 2015
673	15DI0077 Construction of 4 Storey, 12 Classroom at Sta. Rosa Science and Technology HS, Sta. Rosa City, Laguna	Public Bidding	Php22,041,580.00	June 08, 2015 June 08, 2015	June 10, 2015 - June 16, 2015 June 10, 2015 - June 16, 2015	June 17, 2015 June 17, 2015	June 29, 2015 June 29, 2015	June 29, 2015 June 29, 2015	June 30, 2015 - July 02, 2015 June 30, 2015 - July 02, 2015	July 04, 2015 July 04, 2015
674	15DI0078 Maintenance and Construction Services of Other Infrastructures - Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations - To Declared Tourism Destinations, Mt. Makiling Eco-Tourism Road, Los Banos, Laguna	Public Bidding	Php38,828,520.00	June 08, 2015 June 08, 2015	June 10, 2015 - June 16, 2015 June 10, 2015 - June 16, 2015	June 17, 2015 June 17, 2015	June 29, 2015 June 29, 2015	June 29, 2015 June 29, 2015	June 30, 2015 - July 02, 2015 June 30, 2015 - July 02, 2015	July 04, 2015 July 04, 2015
675	15DI0079 Maintenance and Construction Services of Other Infrastructures - Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations - To Declared Tourism Destinations, Mt. Makiling Eco-Tourism Road, Los Banos, Laguna	Public Bidding	Php990,000.00	June 08, 2015 June 08, 2015	June 10, 2015 - June 16, 2015 June 10, 2015 - June 16, 2015	June 17, 2015 June 17, 2015	June 29, 2015 June 29, 2015	June 29, 2015 June 29, 2015	June 30, 2015 - July 02, 2015 June 30, 2015 - July 02, 2015	July 04, 2015 July 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGION IV-A - Quezon 2nd District Engineering Office										
676	15DJ0001 Construction of Multi-Purpose Building at Barangay Guis-Guis Talon, Sariaya, Quezon	Public Bidding	Php2,499,999.99	Jan. 21, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 30, 2015	Feb. 10, 2015	Feb. 11, 2015	Feb. 12, 2015	Feb. 13, 2015
677	15DJ0002 Construction of Multi-Purpose Building at Brgy. Pili, Sariaya, Quezon	Public Bidding	Php1,999,999.98	Jan. 21, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 30, 2015	Feb. 10, 2015	Feb. 11, 2015	Feb. 12, 2015	Feb. 13, 2015
678	15DJ0003 Construction of Multi-Purpose Building at Barangay Poblacion 3, Tiaong, Quezon	Public Bidding	Php1,999,999.98	Jan. 21, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 30, 2015	Feb. 10, 2015	Feb. 11, 2015	Feb. 12, 2015	Feb. 13, 2015
679	15DJ0004 Construction of Multi-Purpose Building at Barangay Kinabuhayan, Dolores, Quezon	Public Bidding	Php1,999,999.98	Jan. 21, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 30, 2015	Feb. 10, 2015	Feb. 11, 2015	Feb. 12, 2015	Feb. 13, 2015
680	15DJ0005 Construction and Maintenance of Bridges along National Roads - Replacement of Weak Bridges, Buhangin Br. (B02943LZ) along San Pablo Bdry.- Dolores-Pinagdanlayan Road, Dolores, Quezon	Public Bidding	Php19,599,969.32	Jan. 30, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 24, 2015	Feb. 25, 2015	Feb. 26, 2015	Feb. 27, 2015
681	15DJ0006 Concreting of Farm to Market Road, Brgy. Road, Brgy. Antonino, Dolores, Quezon	Public Bidding	Php4,974,996.97	Feb. 04, 2015	Feb. 06, 2015 - Feb. 12, 2015	Feb. 13, 2015	Feb. 26, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015
682	15DJ0007 Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges to more than 2 lanes, Taguan Bridge (B03084LZ) along Daang Maharlika (LZ), Candelaria, Quezon	Public Bidding	Php39,199,998.88	Feb. 04, 2015	Feb. 06, 2015 - Feb. 12, 2015	Feb. 13, 2015	Feb. 26, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015
683	15DJ0008 Construction of Barangay Hall at Brgy. Buliran, San Antonio, Quezon	Public Bidding	Php1,979,999.61	Feb. 04, 2015	Feb. 06, 2015 - Feb. 12, 2015	Feb. 13, 2015	Feb. 26, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015
684	15DJ0009 Construction of Multi-Purpose Building at Brgy. 9, Lucena City	Public Bidding	Php1,979,998.79	Feb. 04, 2015	Feb. 06, 2015 - Feb. 12, 2015	Feb. 13, 2015	Feb. 26, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
685	15DJ0010 MFO 1 - National Road Network Services, Const. and Maintenance of Bridges along National Roads, Replacement of Permanent Weak Bridges, Const. of Lagnas Br. (B03082LZ) along Daang Maharlika, Tiaong, Quezon	Public Bidding	Php81,899,601.98	Feb. 10, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 05, 2015	Mar. 06, 2015	Mar. 09, 2015
686	15DJ0011 Slope Protection Works at Barangay Poblacion, Candelaria, Quezon	Public Bidding	Php1,979,992.70	Feb. 16, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 12, 2015	Mar. 13, 2015	Mar. 16, 2015
687	15DJ0012 Construction of Barangay Hall, Brgy. Sto. Cristo, Sariaya, Quezon 2nd LD	Public Bidding	Php2,969,999.41	Feb. 16, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 12, 2015	Mar. 13, 2015	Mar. 16, 2015
688	15DJ0013 Construction of Barangay Hall at Brgy. San Pedro, Tiaong, Quezon	Public Bidding	Php1,979,999.41	Feb. 16, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 12, 2015	Mar. 13, 2015	Mar. 16, 2015
689	15DJ0014 Construction of Multi-Purpose Building at Barangay Guls-Guls Talon, Sariaya, Quezon	Public Bidding	Php2,499,999.99	Feb. 16, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 27, 2015	Mar. 11, 2015	Mar. 12, 2015	Mar. 13, 2015	Mar. 16, 2015
690	15DJ0015 Completion of Multi-Purpose Building, Brgy. Bucal, Sariaya, Quezon	Public Bidding	Php2,375,996.91	Feb. 27, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015	Mar. 24, 2015	Mar. 25, 2015	Mar. 26, 2015	Mar. 27, 2015
691	15DJ0016 Construction of Spillway, Brgy. Tarnisian, Tiaong, Quezon	Public Bidding	Php1,979,999.29	Feb. 27, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015	Mar. 24, 2015	Mar. 25, 2015	Mar. 26, 2015	Mar. 27, 2015
692	15DJ0017 Construction of Multi-Purpose Building at Lucena City, Quezon 2nd LD	Public Bidding	Php1,979,988.43	Feb. 27, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015	Mar. 24, 2015	Mar. 25, 2015	Mar. 26, 2015	Mar. 27, 2015
693	15DJ0018 Completion of Multi-Purpose Building, Barangay Bagong Niing, San Antonio, Quezon	Public Bidding	Php1,979,979.01	Feb. 27, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015	Mar. 24, 2015	Mar. 25, 2015	Mar. 26, 2015	Mar. 27, 2015
694	15DJ0019 Construction of Farm to Market Road, Barangay Lusacan, Tiaong, Quezon 2nd LD, Sta. 0+000 - Sta. 0+331	Public Bidding	Php2,474,999.32	Mar. 06, 2015	Mar. 10, 2015 - Mar. 16, 2015	Mar. 17, 2015	Mar. 31, 2015	Apr. 01, 2015	Apr. 06, 2015	Apr. 07, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
695	15DJ0020 Construction of Covered Court at Brgy. Mamala, Sariaya, Quezon 2nd LD	Public Bidding	Php2,969,999.26	Mar. 06, 2015	Mar. 10, 2015 - Mar. 16, 2015	Mar. 17, 2015	Mar. 31, 2015	Apr. 01, 2015	Apr. 06, 2015	Apr. 07, 2015
696	15DJ0021 Construction of Spillway at Barangay Tumbaga I, Sariaya, Quezon	Public Bidding	Php2,573,999.80	Mar. 06, 2015	Mar. 10, 2015 - Mar. 16, 2015	Mar. 17, 2015	Mar. 31, 2015	Apr. 01, 2015	Apr. 06, 2015	Apr. 07, 2015
697	15DJ0022 Construction of Road at Barangay Masalukot II, Candelaria, Quezon	Public Bidding	Php1,979,999.68	Mar. 06, 2015	Mar. 10, 2015 - Mar. 16, 2015	Mar. 17, 2015	Mar. 31, 2015	Apr. 01, 2015	Apr. 06, 2015	Apr. 07, 2015
698	15DJ0023 Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges to more than 2 lanes, Bocoohan Bridge (B02933LZ) along MSR Diversion Road, Lucena City	Public Bidding	Php25,479,999.59	Mar. 27, 2015	Mar. 31, 2015 - Apr. 06, 2015	Apr. 08, 2015	Apr. 22, 2015	Apr. 23, 2015	Apr. 24, 2015	Apr. 27, 2015
699	15DJ0024 Repair/Rehabilitation/Improvement (Asphalt Overlay w/ Drainage Improvement) Lucena-Cadre Road, Solcom Compound, Lucena City, S02008LZ and S06064LZ, C0 to C0730 and C0 to C052 (w/ exceptions)	Public Bidding	Php12,849,998.77	Apr. 08, 2015	Apr. 13, 2015 - Apr. 19, 2015	Apr. 21, 2015	May 05, 2015	May 06, 2015	May 07, 2015	May 08, 2015
700	15DJ0025 Construction of Multi-Purpose Building at Brgy. Mangilag Sur, Candelaria, Quezon 2nd LD	Public Bidding	Php1,979,999.98	Apr. 08, 2015	Apr. 13, 2015 - Apr. 19, 2015	Apr. 21, 2015	May 05, 2015	May 06, 2015	May 07, 2015	May 08, 2015
701	15DJ0026 Construction of 1 Storey, 2 Classroom Academic School Building at Gulang-Gulang NHS, Ibabang Talim Ext., Lucena City	Public Bidding	Php1,805,666.34	May 18, 2015	May 20, 2015 - May 26, 2015	May 27, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
702	15DJ0027 Construction of 3 Storey, 6 Classroom Academic School Building at San Antonio NHS, San Antonio, Quezon	Public Bidding	Php10,365,045.77	May 18, 2015	May 20, 2015 - May 26, 2015	May 27, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
703	15DJ0028 Construction of 1 Unit, 2 Storey, 8 Classroom Academic School Building at Lutucan National High School, Sariaya, Quezon	Public Bidding	Php10,822,955.79	May 18, 2015	May 20, 2015 - May 26, 2015	May 27, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
704	15DJ0029 Construction of 2 Storey, 4 Classroom Academic School Building at Cabay National High School, Tiaong, Quezon	Public Bidding	Php6,287,740.69	May 21, 2015	May 25, 2015 - May 31, 2015	June 02, 2015	June 16, 2015	June 17, 2015	June 18, 2015	June 19, 2015
705	15DJ0030 Cluster 1 - a) Construction of Balubal FMR at Brgy. Balubal, Sariaya, Quezon; b) Construction of Pili FMR at Brgy. Pili, Sariaya, Quezon; c) Construction of Manggalang I FMR at Barangay Manggalang I, Sariaya, Quezon	Public Bidding	Php5,969,999.52	May 21, 2015	May 25, 2015 - May 31, 2015	June 02, 2015	June 16, 2015	June 17, 2015	June 18, 2015	June 19, 2015
706	15DJ0031 Cluster 2 - a) Construction of Concepcion Palasan FMR at Brgy. Concepcion Palasan, Sariaya, Quezon; b) Construction of Concepcion I FMR at Barangay Concepcion I, Sariaya, Quezon; c) Construction of Concepcion Banahaw FMR at Brgy. Concepcion Banahaw, Sariaya, Quezon	Public Bidding	Php5,969,999.52	May 21, 2015	May 25, 2015 - May 31, 2015	June 02, 2015	June 16, 2015	June 17, 2015	June 18, 2015	June 19, 2015
707	15DJ0032 Cluster 3 - a) Construction of San Pedro FMR at Brgy. San Pedro, Tiaong, Quezon; b) Construction of San Jose FMR at Barangay San Jose, Tiaong, Quezon; c) Construction of San Francisco FMR at Brgy. San Francisco, Tiaong, Quezon	Public Bidding	Php5,969,998.83	May 21, 2015	May 25, 2015 - May 31, 2015	June 02, 2015	June 16, 2015	June 17, 2015	June 18, 2015	June 19, 2015
708	15DJ0033 Cluster 4 - a) Construction of Behia FMR at Brgy. Behia, Tiaong, Quezon; b) Construction of Anastacia FMR at Brgy. Anastacia, Tiaong, Quezon	Public Bidding	Php3,979,999.22	May 21, 2015	May 25, 2015 - May 31, 2015	June 02, 2015	June 16, 2015	June 17, 2015	June 18, 2015	June 19, 2015
709	15DJ0034 Cluster 5 - a) Construction of Ilayang Dupay FMR at Brgy. Ilayang Dupay, Lucena City, Quezon; b) Construction of Ilayang Talim FMR at Brgy. Ilayang Talim, Lucena City, Quezon	Public Bidding	Php4,974,999.84	May 21, 2015	May 25, 2015 - May 31, 2015	June 02, 2015	June 16, 2015	June 17, 2015	June 18, 2015	June 19, 2015
710	15DJ0035 Rehabilitation/Improvement of SOLCOM Facilities, SOLCOM Compound, Camp Nakar, Lucena City, Quezon 2nd LD	Public Bidding	Php19,799,997.45	May 26, 2015	May 28, 2015 - June 03, 2015	June 04, 2015	June 18, 2015	June 19, 2015	June 22, 2015	June 23, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
711	15DJ0036 Construction of Bridge at Brgy. Ransohan, Lucena City, Quezon 2nd LD	Public Bidding	Php3,464,999.15	May 26, 2015	May 28, 2015 - June 03, 2015	June 04, 2015	June 18, 2015	June 19, 2015	June 22, 2015	June 23, 2015
712	15DJ0037 Construction of 1 Unit, 2 Storey, 6 Classroom Academic School Building at Palisa National High School, Tiaong, Quezon	Public Bidding	Php8,173,889.69	May 26, 2015	May 28, 2015 - June 03, 2015	June 04, 2015	June 18, 2015	June 19, 2015	June 22, 2015	June 23, 2015
713	15DJ0038 Construction of 2 Storey, 4 Classroom Academic School Building at Callejon National High School, San Antonio, Quezon	Public Bidding	Php6,287,740.60	May 26, 2015	May 28, 2015 - June 03, 2015	June 04, 2015	June 18, 2015	June 19, 2015	June 22, 2015	June 23, 2015
714	15DJ0039 Construction of San Andres Farm to Market Road at Brgy. San Andres, Candelaria, Quezon	Public Bidding	Php4,477,499.21	May 29, 2015	June 02, 2015 - June 08, 2015	June 10, 2015	June 23, 2015	June 24, 2015	June 25, 2015	June 26, 2015
715	15DJ0040 Construction of 1 Unit, 2 Storey, 6 Classroom Academic School Building at Recto Memorial NHS, Tiaong, Quezon	Public Bidding	Php8,173,890.04	May 29, 2015	June 02, 2015 - June 08, 2015	June 10, 2015	June 23, 2015	June 24, 2015	June 25, 2015	June 26, 2015
716	15DJ0041 Construction of 1 Unit, 2 Storey, 6 Classroom Academic School Building at Lusacan National High School, Tiaong, Quezon	Public Bidding	Php8,173,890.10	May 29, 2015	June 02, 2015 - June 08, 2015	June 10, 2015	June 23, 2015	June 24, 2015	June 25, 2015	June 26, 2015
717	15DJ0042 Construction of 3 Storey, 6 Classroom Academic School Bldg. at Sta. Catalina National High School, Candelaria, Quezon	Public Bidding	Php10,365,045.65	June 05, 2015	June 08, 2015 - June 14, 2015	June 17, 2015	June 30, 2015	July 01, 2015	July 02, 2015	July 03, 2015
718	15DJ0043 Construction of 3 Storey, 6 Classroom Academic School Building at Lucena West III Elementary School, Lucena City, Quezon	Public Bidding	Php10,365,045.77	June 05, 2015	June 08, 2015 - June 14, 2015	June 17, 2015	June 30, 2015	July 01, 2015	July 02, 2015	July 03, 2015
719	15DJ0044 Construction of 3 Storey, 6 Classroom Dalahican Annex Elementary School, Lucena City, Quezon	Public Bidding	Php10,365,045.37	June 05, 2015	June 08, 2015 - June 14, 2015	June 17, 2015	June 30, 2015	July 01, 2015	July 02, 2015	July 03, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
720	15DJ0045 Construction of Covered Court w/ Stage at Brgy. Morong Elem. School, Sariaya, Quezon 2nd LD	Public Bidding	Php2,969,996.58	June 16, 2015	June 17, 2015 - June 22, 2015	June 24, 2015	July 07, 2015	July 08, 2015	July 09, 2015	July 10, 2015
721	15DJ0046 Construction of Covered Court at Brgy. Cotta, Lucena City, Quezon 2nd LD	Public Bidding	Php1,979,997.43	June 16, 2015	June 17, 2015 - June 22, 2015	June 24, 2015	July 07, 2015	July 08, 2015	July 09, 2015	July 10, 2015
722	15DJ0047 Construction of Three (3) Storey, 6 Classroom at Dr. Panfilo Castro National High School (For. Bukal Sur NHS-Mangilag Annex), Candelaria, Quezon	Public Bidding	Php10,365,045.47	June 16, 2015	June 17, 2015 - June 22, 2015	June 24, 2015	July 07, 2015	July 08, 2015	July 09, 2015	July 10, 2015
723	15DJ0048 Completion and Improvement of Covered Court at Brgy. Dalahican, Lucena City, Quezon 2nd LD	Public Bidding	Php1,979,999.98	June 19, 2015	June 22, 2015 - June 28, 2015	June 29, 2015	July 14, 2015	July 15, 2015	July 16, 2015	July 17, 2015
724	15DJ0049 Construction of 2 Storey, 4 Classroom Academic School Building at Sta. Lucia National High School, Dolores, Quezon	Public Bidding	Php6,287,740.51	June 19, 2015	June 22, 2015 - June 28, 2015	June 29, 2015	July 14, 2015	July 15, 2015	July 16, 2015	July 17, 2015
725	15DJ0050 Construction of 2 Storey, 8 Classroom Academic School Building at Cotta National High School, Lucena City, Quezon	Public Bidding	Php10,822,955.29	June 19, 2015	June 22, 2015 - June 28, 2015	June 29, 2015	July 14, 2015	July 15, 2015	July 16, 2015	July 17, 2015
726	15DJ0051 Construction of 2 Storey, 4 Classroom Academic School Building at Reymar Compound Elementary School, Lucena City, Quezon	Public Bidding	Php6,287,740.85	June 24, 2015	June 25, 2015 - July 02, 2015	July 03, 2015	July 16, 2015	July 17, 2015	July 18, 2015	July 19, 2015
727	15DJ0052 Construction of 2 Storey, 4 Classroom Academic School Building at Elvira Razon Aranilla Elementary School, Lucena City, Quezon	Public Bidding	Php6,287,740.93	June 24, 2015	June 25, 2015 - July 02, 2015	July 03, 2015	July 16, 2015	July 17, 2015	July 18, 2015	July 19, 2015
728	15DJ0053 Construction of 2 Storey, 4 Classroom Academic School Building at Gov. Anacleto Alcala National High School, Sariaya, Quezon	Public Bidding	Php6,287,740.59	June 24, 2015	June 25, 2015 - July 02, 2015	July 03, 2015	July 16, 2015	July 17, 2015	July 18, 2015	July 19, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
729	15DJ0054 Activity 71x Special Maintenance, Installing New Cross Drainage Pipe, Construction of New Slope Protection & Bldg. New Shoulders along Quezon-Batangas Rd., San Antonio, Quezon, K0099+400-K0099+500 and K0103+324-K0103+378	Public Bidding	Php6,287,740.93	June 24, 2015	June 25, 2015 - July 02, 2015	July 03, 2015	July 16, 2015	July 17, 2015	July 18, 2015	July 19, 2015
730	15DJ0055 Rehabilitation/Maintenance of District Engineering Office, Quezon 2nd (Quality Assurance Section - Laboratory)	Public Bidding	Php529,992.59	June 24, 2015	June 25, 2015 - July 02, 2015	July 03, 2015	July 16, 2015	July 17, 2015	July 18, 2015	July 19, 2015
731	15DJ0056 Construction of 3 Storey, 9 Classroom Academic School Building at Pahinga Sur Elementary School, Candelaria, Quezon	Public Bidding	Php15,121,327.92	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
732	15DJ0057 Construction of 3 Storey, 6 Classroom Academic School Building at Canda NHS, Sariaya, Quezon	Public Bidding	Php10,417,131.51	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
733	15DJ0058 Construction of 2 Storey, 4 Classroom Academic School Building at San Lorenzo Elementary School, Lucena City, Quezon	Public Bidding	Php6,319,337.64	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
734	15DJ0059 Construction of Manggalang Kiling FMR at Barangay Manggalang Kiling, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
735	15DJ0060 Construction of Janagdong II FMR at Barangay Janagdong II, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
736	15DJ0061 Construction of Mamala II FMR at Brgy. Mamala II, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
737	15DJ0062 Construction of Manggalang Bantilan FMR at Brgy. Manggalang Bantilan, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
738	15DJ0063 Construction of Sampaloc I FMR at Brgy. Sampaloc I, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
739	15DJ0064 Construction of Talaan Pantoc FMR at Barangay Talaan Pantoc, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
740	15DJ0065 Construction of Morong FMR at Barangay Morong, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
741	15DJ0066 Construction of Tagbakin FMR at Brgy. Tagbakin, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
742	15DJ0067 Construction of Del Rosario FMR at Barangay Del Rosario, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
743	15DJ0068 Construction of Antonino FMR at Brgy. Antonino, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
744	15DJ0069 Construction of San Mateo FMR at Barangay San Mateo, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
745	15DJ0070 Construction of Sinturisan FMR at Brgy. Sinturisan, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
746	15DJ0071 Construction of Magsaysay FMR at Barangay Magsaysay, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
747	15DJ0072 Construction of San Isidro FMR at Barangay San Isidro, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015
748	15DJ0073 Construction of Masalukot II FMR at Barangay Masalukot II, Sariaya, Quezon	Public Bidding	Php2,000,000.00	June 29, 2015	June 30, 2015 - July 07, 2015	July 08, 2015	July 21, 2015	July 22, 2015	July 23, 2015	July 24, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
749	15DJ0074 Construction of Purok Dama de Noche FMR at Brgy. Silangang Mayao, Lucena City, Quezon	Public Bidding	Php5,000,000.00	July 02, 2015	July 03, 2015 - July 09, 2015	July 10, 2015	July 23, 2015	July 24, 2015	July 27, 2015	July 28, 2015
750	15DJ0075 Construction of Sitio Marasigan at Barangay San Isidro FMR at Brgy. San Isidro, Tiaong, Quezon	Public Bidding	Php5,000,000.00	July 02, 2015	July 03, 2015 - July 09, 2015	July 10, 2015	July 23, 2015	July 24, 2015	July 27, 2015	July 28, 2015
751	15DJ0076 Construction of Bagong Niling FMR at Barangay Bagong Niling, San Antonio, Quezon	Public Bidding	Php5,000,000.00	July 02, 2015	July 03, 2015 - July 09, 2015	July 10, 2015	July 23, 2015	July 24, 2015	July 27, 2015	July 28, 2015
752	15DJ0077 Construction of Sto. Cristo Farm to Market Road at Brgy. Sto. Cristo, Sariaya, Quezon	Public Bidding	Php5,000,000.00	July 02, 2015	July 03, 2015 - July 09, 2015	July 10, 2015	July 23, 2015	July 24, 2015	July 27, 2015	July 28, 2015
753	15DJ0078 Construction of Sitio Buo at Barangay Matipunso FMR at Brgy. Matipunso, Dolores, Quezon	Public Bidding	Php5,000,000.00	July 23, 2015	July 24, 2015 - July 30, 2015	July 31, 2015	Aug. 14, 2015	Aug. 17, 2015	Aug. 18, 2015	Aug. 24, 2015
REGION IV-A - Quezon 1st District Engineering Office										
754	15DK0001 Construction of MPB at Tayabas, Quezon at Brgy. Lalo (Barangay Hall), TECS II (Pavement), Wakas E/S (Stage), Silangang Palale E/S (Stage)	Public Bidding	Php2,475,000.00	Dec. 29, 2014	Jan. 08, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 28, 2015	Feb. 02, 2015	Feb. 07, 2015 - Feb. 13, 2015	Feb. 17, 2015
			Php2,475,000.00	Dec. 29, 2014	Jan. 08, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 28, 2015	Feb. 02, 2015	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015
755	15DK0002 Construction of MPB at Burdeos, Quezon at Brgy. Poblacion (Library), Burdeos National High School (Covered Court) & Brgy. Amot (Day Care Center)	Public Bidding	Php2,871,000.00	Dec. 29, 2014	Jan. 08, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 28, 2015	Feb. 02, 2015	Feb. 07, 2015 - Feb. 13, 2015	Feb. 17, 2015
			Php2,871,000.00	Dec. 29, 2014	Jan. 08, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 28, 2015	Feb. 02, 2015	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015
756	15DK0003 Construction of MPB at Gen. Nakar, Quezon at Barangay Batangan (Covered Court), Paaralang Sekundarya ng Gen. Nakar (Covered Court), Brgy. Anoling (Senior Citizens Building/Hall), Barangay Lumutan (Stage)	Public Bidding	Php3,267,000.00	Dec. 29, 2014	Jan. 08, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 28, 2015	Feb. 02, 2015	Feb. 07, 2015 - Feb. 13, 2015	Feb. 17, 2015
			Php3,267,000.00	Dec. 29, 2014	Jan. 08, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 28, 2015	Feb. 02, 2015	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
757	15DK0004 Repair/Rehabilitation of Water Systems at Brgy. Bataan, Sampaloc, Quezon and Brgy. San Lorenzo, Mauban, Quezon	Public Bidding	Php1,485,000.00	Dec. 29, 2014	Jan. 08, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 28, 2015	Feb. 02, 2015	Feb. 07, 2015 - Feb. 13, 2015	Feb. 17, 2015
			Php1,485,000.00	Dec. 29, 2014	Jan. 08, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 28, 2015	Feb. 02, 2015	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015
758	15DK0005 Construction of MPB at Brgy. Sta. Catalina (Brgy. Hall 2nd Floor), Pagbilao, Quezon	Public Bidding	Php1,584,000.00	Dec. 29, 2014	Jan. 08, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 28, 2015	Feb. 02, 2015	Feb. 07, 2015 - Feb. 13, 2015	Feb. 17, 2015
			Php1,584,000.00	Dec. 29, 2014	Jan. 08, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 28, 2015	Feb. 02, 2015	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015
759	15DK0006 Reconstruction of Damaged Paved National Road along Marikina-Infanta Rd, K0128+000-K0129+207	Public Bidding	Php17,233,058.26	Nov. 27, 2015	Jan. 15, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 05, 2015	Feb. 06, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015	Feb. 17, 2015
			Php17,233,058.26	Nov. 27, 2015	Jan. 15, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 05, 2015	Feb. 06, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015	Feb. 16, 2015
760	15DK0007 Repair/Rehabilitation of Bridges, Municipalities of Gen. Nakar & Jomalig, Quezon, Brgy. Catablingan I Bridge (Gen. Nakar), Brgy. Bukai I Bridge (Jomalig)	Public Bidding	Php1,188,000.00	Jan. 23, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 11, 2015	Mar. 12, 2015 - Mar. 19, 2015	Mar. 23, 2015
			Php1,188,000.00	Jan. 23, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 11, 2015	Mar. 12, 2015 - Mar. 19, 2015	Mar. 27, 2015
761	15DK0008 Construction of MPB 2, Mauban, Quezon at Brgy. Liwayway (Barangay Hall), Brgy. Soledad (Health Center) & Cagslay I National High School (Admin. Building)	Public Bidding	Php2,079,000.00	Jan. 23, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 11, 2015	Mar. 12, 2015 - Mar. 19, 2015	Mar. 23, 2015
			Php2,079,000.00	Jan. 23, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 11, 2015	Mar. 12, 2015 - Mar. 19, 2015	Mar. 27, 2015
762	15DK0009 Rehab of MPB at Tayabas, Quezon at Tayabas at Ibabang Ilasan E/S, Tayabas East Central School 3 (Covered Court), Ilayang Alsam (Covered Court)	Public Bidding	Php1,584,000.00	Jan. 23, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 11, 2015	Mar. 12, 2015 - Mar. 19, 2015	Mar. 23, 2015
			Php1,584,000.00	Jan. 23, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 11, 2015	Mar. 12, 2015 - Mar. 19, 2015	Mar. 27, 2015
763	15DK0010 Construction of MPB (Covered Court) at Barangay Sibulan, Polillo, Quezon	Public Bidding	Php3,168,000.00	Jan. 23, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 11, 2015	Mar. 12, 2015 - Mar. 19, 2015	Mar. 23, 2015
			Php3,168,000.00	Jan. 23, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 11, 2015	Mar. 12, 2015 - Mar. 19, 2015	Mar. 27, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
764	15DK0011 Construction of MPB (Covered Court) at Barangay Calasumanga, Panukulan, Quezon	Public Bidding	Php2,970,000.00	Jan. 23, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 11, 2015	Mar. 12, 2015 - Mar. 19, 2015	Mar. 23, 2015
			Php2,970,000.00	Jan. 23, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 11, 2015	Mar. 12, 2015 - Mar. 19, 2015	Mar. 27, 2015
765	15DK0012 Construction of MPB (Covered Court) at Barangay Concepcion, Mauban, Quezon	Public Bidding	Php2,970,000.00	Jan. 30, 2015	Feb. 11, 2015 - Feb. 18, 2015	Feb. 26, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 24, 2015	Mar. 31, 2015
			Php2,970,000.00	Jan. 30, 2015	Feb. 11, 2015 - Feb. 18, 2015	Feb. 26, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 24, 2015	Mar. 27, 2015
766	15DK0013 Construction of MPB (Covered Court) at Barangay Pagbilao Central E/S, Brgy. Del Carmen, Pagbilao, Quezon	Public Bidding	Php2,970,000.00	Jan. 30, 2015	Feb. 11, 2015 - Feb. 18, 2015	Feb. 26, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 24, 2015	Mar. 31, 2015
			Php2,970,000.00	Jan. 30, 2015	Feb. 11, 2015 - Feb. 18, 2015	Feb. 26, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 24, 2015	Mar. 31, 2015
767	15DK0014 Construction of MPB (Barangay Hall) at Barangay Ikirin, Pagbilao, Quezon	Public Bidding	Php1,782,000.00	Jan. 30, 2015	Feb. 11, 2015 - Feb. 18, 2015	Feb. 26, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 24, 2015	Mar. 31, 2015
			Php1,782,000.00	Jan. 30, 2015	Feb. 11, 2015 - Feb. 18, 2015	Feb. 26, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 24, 2015	Mar. 31, 2015
768	15DK0015 Construction of MPB (Covered Court) at Barangay Lita, Tayabas, Quezon	Public Bidding	Php2,970,000.00	Jan. 30, 2015	Feb. 11, 2015 - Feb. 18, 2015	Feb. 26, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 24, 2015	Mar. 31, 2015
			Php2,970,000.00	Jan. 30, 2015	Feb. 11, 2015 - Feb. 18, 2015	Feb. 26, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 24, 2015	Mar. 31, 2015
769	15DK0016 Construction of MPB (Barangay Hall) at Barangay Batrican, Infanta, Quezon	Public Bidding	Php990,000.00	Jan. 30, 2015	Feb. 11, 2015 - Feb. 18, 2015	Feb. 26, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 24, 2015	Mar. 31, 2015
			Php990,000.00	Jan. 30, 2015	Feb. 11, 2015 - Feb. 18, 2015	Feb. 26, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 24, 2015	Mar. 31, 2015
770	15DK0017 Concreting of FMR at Brgy. San Miguel and Sto. Angel, Mauban, Quezon and Barangay Tukanan, Pagbilao, Quezon	Public Bidding	Php5,895,000.00	Feb. 06, 2015	Feb. 18, 2015 - Feb. 25, 2015	Mar. 05, 2015	Mar. 18, 2015	Mar. 19, 2015 - Mar. 24, 2015	Mar. 25, 2015 - Mar. 31, 2015	Apr. 06, 2015
			Php5,895,000.00	Feb. 06, 2015	Feb. 18, 2015 - Feb. 25, 2015	Mar. 05, 2015	Mar. 18, 2015	Mar. 19, 2015 - Mar. 24, 2015	Mar. 25, 2015 - Mar. 31, 2015	Mar. 27, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
771	15DK0018 Construction of MPB at Barangay Alitas (Barangay Hall), Barangay Gumian (Covered Court), Brgy. Magsaysay (Covered Court), Infanta Central E/S (Covered Court), Brgy. Ingas (Brgy. Hall), Brgy. Maypulot (Barangay Hall), Infanta, Quezon	Public Bidding	Php9,306,000.00	Feb. 06, 2015	Feb. 18, 2015 - Feb. 25, 2015	Mar. 05, 2015	Mar. 18, 2015	Mar. 19, 2015 - Mar. 24, 2015	Mar. 25, 2015 - Mar. 31, 2015	Apr. 06, 2015
			Php9,306,000.00	Feb. 06, 2015	Feb. 18, 2015 - Feb. 25, 2015	Mar. 05, 2015	Mar. 18, 2015	Mar. 19, 2015 - Mar. 24, 2015	Mar. 25, 2015 - Mar. 31, 2015	Mar. 27, 2015
772	15DK0019 Construction of MPB at Tignoan Elementary Sch. Administrative Building), Brgy. Poblacion I (Senior Citizen Building), Brgy. Capalong (Covered Court), Brgy. Malapad (Covered Court, Brgy. Liavac (Brgy. Hall), Real, Quezon	Public Bidding	Php5,742,000.00	Feb. 06, 2015	Feb. 18, 2015 - Feb. 25, 2015	Mar. 05, 2015	Mar. 18, 2015	Mar. 19, 2015 - Mar. 24, 2015	Mar. 25, 2015 - Mar. 31, 2015	Apr. 06, 2015
			Php5,742,000.00	Feb. 06, 2015	Feb. 18, 2015 - Feb. 25, 2015	Mar. 05, 2015	Mar. 18, 2015	Mar. 19, 2015 - Mar. 24, 2015	Mar. 25, 2015 - Mar. 31, 2015	Mar. 27, 2015
773	15DK0020 Network Development - Off Carriageway Impv't., Paving of Shoulder along Tayabas-Mainit-Mauban Road, Tayabas City, K0141+500-K0141+580, K0143+528-K0143+606, K0144+656-K0145+166	Public Bidding	Php38,000,090.97	Feb. 20, 2015	Mar. 02, 2015 - Mar. 09, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 31, 2015 - Apr. 13, 2015	Apr. 17, 2015
			Php38,000,090.97	Feb. 20, 2015	Mar. 02, 2015 - Mar. 09, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 31, 2015 - Apr. 13, 2015	Mar. 31, 2015
774	15DK0021 Network Development - Off Carriageway Impv't., Paving of Shoulder along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Rd., Tayabas City, K0134+103.40-K0135+314.50, K0135+319.50-K0136+047, K0136+065-K0136+876.40	Public Bidding	Php45,471,751.53	Feb. 20, 2015	Mar. 02, 2015 - Mar. 09, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 31, 2015 - Apr. 13, 2015	Apr. 17, 2015
			Php45,471,751.53	Feb. 20, 2015	Mar. 02, 2015 - Mar. 09, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 31, 2015 - Apr. 13, 2015	Mar. 31, 2015
775	15DK0022 Construction of MPB at Paaralang Elementarya ng (Covered Court), Brgy. Kalyaat (Barangay Hall), Brgy. 4 (Day Care Center), Brgy. Pils (Brgy. Hall), Brgy. 3 (Brgy. Hall), Lucban, Quezon	Public Bidding	Php5,544,000.00	Feb. 20, 2015	Mar. 02, 2015 - Mar. 09, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 31, 2015 - Apr. 13, 2015	Apr. 17, 2015
			Php5,544,000.00	Feb. 20, 2015	Mar. 02, 2015 - Mar. 09, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 31, 2015 - Apr. 13, 2015	Mar. 31, 2015
776	15DK0023 Construction of MPB at Sampaloc National High School (Covered Court), Barangay Banot (Health Center), Sampaloc, Quezon	Public Bidding	Php1,881,000.00	Feb. 20, 2015	Mar. 02, 2015 - Mar. 09, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 31, 2015 - Apr. 13, 2015	Apr. 17, 2015
			Php1,881,000.00	Feb. 20, 2015	Mar. 02, 2015 - Mar. 09, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 31, 2015 - Apr. 13, 2015	Mar. 31, 2015
777	15DK0024 Construction of MPB at Barangay 07, Lucban, Quezon	Public Bidding	Php1,980,000.00	Feb. 20, 2015	Mar. 02, 2015 - Mar. 09, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 31, 2015 - Apr. 13, 2015	Apr. 17, 2015
			Php1,980,000.00	Feb. 20, 2015	Mar. 02, 2015 - Mar. 09, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar. 26, 2015 - Mar. 30, 2015	Mar. 31, 2015 - Apr. 13, 2015	Mar. 31, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
778	15DK0025 National Road Network Service, Rehab/Reconst./ Upgrading of Damaged Paved National Roads incl. Drainage based on Pavement Management System Highway Development & Management-4 (HDM-4) Intermittent Sections, Secondary Roads, Famy- Real-Infanta-Dinahican Port Rd., Real, Quezon; Section I - K0093+623-K0094+980, Section II - K0095+000-K0096+000, Section III - K0097+980- K0098+037, Section IV - K0098+622-K0099+608, Section V - K0100+618-K0100+916, w/ except.	Public Bidding	Php77,328,743.12	Feb. 27, 2015	Mar. 11, 2015 - Mar. 18, 2015	Mar. 24, 2015	Apr. 07, 2015	Apr. 08, 2015 - Apr. 15, 2015	Apr. 16, 2015 - Apr. 29, 2015	May 04, 2015
			Php77,328,743.12	Feb. 27, 2015	Mar. 11, 2015 - Mar. 18, 2015	Mar. 24, 2015	Apr. 07, 2015	Apr. 08, 2015 - Apr. 15, 2015	Apr. 16, 2015 - Apr. 29, 2015	Apr. 30, 2015
779	15DK0026 Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse & Landslide, Lucena-Tayabas- Lucban-Sampaloc-Mauban Port Road, K0139+080- K0139+284, K0139+400-K0139+492, K0139+596- K0139+720, K0140+300-K0140+780	Public Bidding	Php38,735,187.87	Mar. 20, 2015	Apr. 01, 2015 - Apr. 08, 2015	Apr. 10, 2015	Apr. 22, 2015	Apr. 23, 2015 - Apr. 27, 2015	Apr. 28, 2015 - Apr. 30, 2015	May 04, 2015
			Php38,735,187.87	Mar. 20, 2015	Apr. 01, 2015 - Apr. 08, 2015	Apr. 10, 2015	Apr. 22, 2015	Apr. 23, 2015 - Apr. 27, 2015	Apr. 28, 2015 - Apr. 30, 2015	Apr. 30, 2015
780	15DK0027 Construction of Flood Mitigation Structures along Agos River, Infanta, Quezon, Sta. 0+000 - Sta. 0+ 195.04	Public Bidding	Php32,935,886.24	Mar. 20, 2015	Apr. 01, 2015 - Apr. 08, 2015	Apr. 10, 2015	Apr. 22, 2015	Apr. 23, 2015 - Apr. 27, 2015	Apr. 28, 2015 - Apr. 30, 2015	May 04, 2015
			Php32,935,886.24	Mar. 20, 2015	Apr. 01, 2015 - Apr. 08, 2015	Apr. 10, 2015	Apr. 22, 2015	Apr. 23, 2015 - Apr. 27, 2015	Apr. 28, 2015 - Apr. 30, 2015	Apr. 30, 2015
781	15DK0028 Construction of Flood Mitigation Structures along Agos River, General Nakar, Quezon, Sta. 0+000 - Sta. 0+373	Public Bidding	Php38,176,833.55	Mar. 20, 2015	Apr. 01, 2015 - Apr. 08, 2015	Apr. 10, 2015	Apr. 22, 2015	Apr. 23, 2015 - Apr. 27, 2015	Apr. 28, 2015 - Apr. 30, 2015	May 04, 2015
			Php38,176,833.55	Mar. 20, 2015	Apr. 01, 2015 - Apr. 08, 2015	Apr. 10, 2015	Apr. 22, 2015	Apr. 23, 2015 - Apr. 27, 2015	Apr. 28, 2015 - Apr. 30, 2015	Apr. 30, 2015
782	15DK0029 Repair/Maintenance of Drainage Structures along Mauban-Tignoan Road, Mauban, Quezon, K0160+ 000-K0160+150, with exception	Public Bidding	Php499,354.41	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015
			Php499,354.41	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015
783	15DK0030 Repair/Maintenance of Abutment Protection (Bataan Bridge), Sampaloc, Quezon	Public Bidding	Php434,113.51	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015
			Php434,113.51	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
784	15DK0031 Repair/Maintenance of Drainage Structures along Famy-Real-Infanta Road, Infanta, Quezon, K0138+450-K0138+954, with exception	Public Bidding	Php499,962.86	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015
			Php499,962.86	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015
785	15DK0032 Repair/Maintenance of Pavement Markings along Mauban-Tignoan Road and Tayabas-Mainit-Mauban Road, Mauban, Quezon, K0159+966-K0165+000, K0167+000-K0168+209, with exception	Public Bidding	Php380,475.87	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015
			Php380,475.87	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015
786	15DK0033 Repair/Maintenance of Drainage Structures along Famy-Real-Infanta Road, Infanta, Quezon, K0138+100-K0138+450, with exception	Public Bidding	Php499,777.62	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015
			Php499,777.62	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015
787	15DK0034 Repair/Maintenance of Pavement Markings along Lucban-Sampaloc-Mauban Road, Lucban, Sampaloc and Mauban, Quezon, K0128+680-K0157+1043, with exception	Public Bidding	Php380,475.87	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015
			Php380,475.87	Apr. 17, 2015	Apr. 30, 2015 - May 07, 2015	May 08, 2015	May 21, 2015	May 22, 2015 - May 25, 2015	May 26, 2015 - May 29, 2015	June 01, 2015
788	15DK0035 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems along Dumacaa/Tambac Tayabas River, Tayabas, Quezon	Public Bidding	Php4,049,494.25	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015
			Php4,049,494.25	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015
789	15DK0036 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems along General Nakar 2(a) River, Gen. Nakar, Quezon	Public Bidding	Php4,084,886.59	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015
			Php4,084,886.59	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015
790	15DK0037 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems along General Nakar 2(b) River, Gen. Nakar, Quezon, 0+133.24-0+181.24	Public Bidding	Php4,084,886.59	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015
			Php4,084,886.59	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
791	15DK0038 Construction/Maintenance of Flood Mitigation Structures and Drainage Systems along Tignoan River, Brgy. Tignoan, Real, Quezon	Public Bidding	Php4,664,323.88	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015
			Php4,664,323.88	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015
792	15DK0039 Construction/Repair/Rehabilitation/Improvement of various Infrastructures including Local Projects - Construction of Office of the Vice President (OVP) Office of Senior Citizens Affairs (OSCA) Center, Tayabas City, Quezon	Public Bidding	Php1,980,000.00	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015
			Php1,980,000.00	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015
793	15DK0040 Construction of Rainwater Collectors, Burdeos, Quezon and Polillo, Quezon	Public Bidding	Php500,000.00	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015
			Php500,000.00	Apr. 30, 2015	May 14, 2015 - May 21, 2015	May 22, 2015	June 04, 2015	June 05, 2015 - June 09, 2015	June 10, 2015 - June 16, 2015	June 17, 2015
794	15DK0041 Repair/Rehabilitation/Improvement (Asphalt Overlay) of Lucba-Majayjay Road, K0123+698-K0125+698, with exception	Public Bidding	Php11,385,055.07	May 13, 2015	May 25, 2015 - June 01, 2015	June 03, 2015	June 15, 2015	June 16, 2015 - June 18, 2015	June 19, 2015 - June 24, 2015	June 25, 2015
			Php11,385,055.07	May 13, 2015	May 25, 2015 - June 01, 2015	June 03, 2015	June 15, 2015	June 16, 2015 - June 18, 2015	June 19, 2015 - June 24, 2015	June 25, 2015
795	15DK0042 Repair/Rehabilitation/Improvement (Asphalt Overlay) of Lucban-Majayjay Road, K0125+800-K0127+130, with exception	Public Bidding	Php10,296,196.39	May 13, 2015	May 25, 2015 - June 01, 2015	June 03, 2015	June 15, 2015	June 16, 2015 - June 18, 2015	June 19, 2015 - June 24, 2015	June 25, 2015
			Php10,296,196.39	May 13, 2015	May 25, 2015 - June 01, 2015	June 03, 2015	June 15, 2015	June 16, 2015 - June 18, 2015	June 19, 2015 - June 24, 2015	June 25, 2015
796	15DK0043 Construction of Multi-Purpose Building at 1) Brgy. Alitas (Barangay Hall); 2) Brgy. Gumlan (Covered Court); 3) Brgy. Magsaysay (Covered Court); 4) Infanta Central E/S (Covered Court); 5) Barangay Ingas (Brgy. Hall); 6) Brgy. Libjo (Brgy. Hall); 7) Brgy. May-Pulot (Brgy. Hall), Infanta, Quezon	Public Bidding	Php9,306,000.00	May 13, 2015	May 25, 2015 - June 01, 2015	June 03, 2015	June 15, 2015	June 16, 2015 - June 18, 2015	June 19, 2015 - June 24, 2015	June 25, 2015
			Php9,306,000.00	May 13, 2015	May 25, 2015 - June 01, 2015	June 03, 2015	June 15, 2015	June 16, 2015 - June 18, 2015	June 19, 2015 - June 24, 2015	June 25, 2015
797	15DK0044 Construction of Multi-Purpose Building at Tayabas City, Quezon	Public Bidding	Php1,980,000.00	May 18, 2015	May 28, 2015 - June 04, 2015	June 05, 2015	June 18, 2015	June 19, 2015 - June 23, 2015	June 24, 2015 - June 29, 2015	June 30, 2015
			Php1,980,000.00	May 18, 2015	May 28, 2015 - June 04, 2015	June 05, 2015	June 18, 2015	June 19, 2015 - June 23, 2015	June 24, 2015 - June 29, 2015	June 30, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
798	15DK0045 Construction of Multi-Purpose Building at Rural Health Center, Brgy. Poblacion, San Jose Street, Polillo, Quezon	Public Bidding	Php2,277,000.00	May 18, 2015	May 28, 2015 - June 04, 2015	June 05, 2015	June 18, 2015	June 19, 2015 - June 23, 2015	June 24, 2015 - June 29, 2015	June 30, 2015
			Php2,277,000.00	May 18, 2015	May 28, 2015 - June 04, 2015	June 05, 2015	June 18, 2015	June 19, 2015 - June 23, 2015	June 24, 2015 - June 29, 2015	June 30, 2015
799	15DK0046 Water Service - Municipality of Lucban, Quezon	Public Bidding	Php1,980,014.93	May 18, 2015	May 28, 2015 - June 04, 2015	June 05, 2015	June 18, 2015	June 19, 2015 - June 23, 2015	June 24, 2015 - June 29, 2015	June 30, 2015
			Php1,980,014.93	May 18, 2015	May 28, 2015 - June 04, 2015	June 05, 2015	June 18, 2015	June 19, 2015 - June 23, 2015	June 24, 2015 - June 29, 2015	June 30, 2015
800	15DK0047 Construction of Road, Barangay I, Lucban, Quezon	Public Bidding	Php1,980,792.75	May 18, 2015	May 28, 2015 - June 04, 2015	June 05, 2015	June 18, 2015	June 19, 2015 - June 23, 2015	June 24, 2015 - June 29, 2015	June 30, 2015
			Php1,980,792.75	May 18, 2015	May 28, 2015 - June 04, 2015	June 05, 2015	June 18, 2015	June 19, 2015 - June 23, 2015	June 24, 2015 - June 29, 2015	June 30, 2015
801	15DK0048 Replacement of Bridge from Temporary to Permanent, Cagslay Bridge 1 (B03410LZ) along Mauban-Tignoan Road, Mauban, Quezon	Public Bidding	Php33,644,509.20	May 22, 2015	June 03, 2015 - June 10, 2015	June 11, 2015	June 24, 2015	June 25, 2015 - June 29, 2015	June 30, 2015 - July 02, 2015	July 03, 2015
			Php33,644,509.20	May 22, 2015	June 03, 2015 - June 10, 2015	June 11, 2015	June 24, 2015	June 25, 2015 - June 29, 2015	June 30, 2015 - July 02, 2015	July 03, 2015
802	15DK0049 Repair/Maintenance/Improvement (Routine Maintenance Activities) of MSR Old Route, Tayabas City, Quezon, K0125+354-K0125+850	Public Bidding	Php6,875,260.38	May 22, 2015	June 03, 2015 - June 10, 2015	June 11, 2015	June 24, 2015	June 25, 2015 - June 29, 2015	June 30, 2015 - July 02, 2015	July 03, 2015
			Php6,875,260.38	May 22, 2015	June 03, 2015 - June 10, 2015	June 11, 2015	June 24, 2015	June 25, 2015 - June 29, 2015	June 30, 2015 - July 02, 2015	July 03, 2015
803	15DK0050 Concreting of Farm to Market Road, 1st District of Quezon	Public Bidding	Php1,980,000.00	May 22, 2015	June 03, 2015 - June 10, 2015	June 11, 2015	June 24, 2015	June 25, 2015 - June 29, 2015	June 30, 2015 - July 02, 2015	July 03, 2015
			Php1,980,000.00	May 22, 2015	June 03, 2015 - June 10, 2015	June 11, 2015	June 24, 2015	June 25, 2015 - June 29, 2015	June 30, 2015 - July 02, 2015	July 03, 2015
804	15DK0051 Construction of One (1) Storey, Three (3) Classroom School Building at Cagbaete Island National High School, Mauban, Quezon	Public Bidding	Php2,627,623.98	June 08, 2015	June 15, 2015 - June 22, 2015	June 25, 2015	July 09, 2015	July 10 2015 - July 12, 2015	July 13, 2015 - July 15, 2015	July 17, 2015
			Php2,627,623.98	June 08, 2015	June 15, 2015 - June 22, 2015	June 25, 2015	July 09, 2015	July 10 2015 - July 12, 2015	July 13, 2015 - July 15, 2015	July 17, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
805	15DK0052 Construction of One (1) Storey, Two (2) Class- room School Building at Paaralang Sekundarya ng Hen. Nakar, Quezon	Public Bidding	Php1,805,666.47	June 08, 2015	June 15, 2015 - June 22, 2015	June 25, 2015	July 09, 2015	July 10 2015 - July 12, 2015	July 13, 2015 - July 15, 2015	July 17, 2015
			Php1,805,666.47	June 08, 2015	June 15, 2015 - June 22, 2015	June 25, 2015	July 09, 2015	July 10 2015 - July 12, 2015	July 13, 2015 - July 15, 2015	July 17, 2015
806	15DK0053 Construction of One (1) Storey, Two (2) Class- room School Building at Sampaloc NHS, Sampaloc, Quezon	Public Bidding	Php1,805,666.47	June 08, 2015	June 15, 2015 - June 22, 2015	June 25, 2015	July 09, 2015	July 10 2015 - July 12, 2015	July 13, 2015 - July 15, 2015	July 17, 2015
			Php1,805,666.47	June 08, 2015	June 15, 2015 - June 22, 2015	June 25, 2015	July 09, 2015	July 10 2015 - July 12, 2015	July 13, 2015 - July 15, 2015	July 17, 2015
807	15DK0054 Construction/Upgrading/Rehabilitation of Drainage (with Slope Protection) along Fanny-Real-Infanta- Dinahican Port Road, Real, Quezon	Public Bidding	Php48,342,466.45	June 24, 2015	June 26, 2015 - July 03, 2015	July 09, 2015	July 21, 2015	July 22, 2015	July 27, 2015 - July 28, 2015	July 29, 2015
808	15DK0055 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Mauban- Tlgoan Road, Mauban, Quezon	Public Bidding	Php37,598,742.00	July 01, 2015	July 03, 2015 - July 10, 2015	July 16, 2015	July 28, 2015	July 29, 2015	Aug. 03, 2015 - Aug. 06, 2015	Aug. 07, 2015
REGION IV-A - Quezon 4th District Engineering Office										
809	15DL0001 Network Development a) Widening of National Roads 1 (N1) Daang Maharlika/Asian Highway 26 1) Daang Maharlika (LZ), KO152+279-KO152+519, Pagbilao, Quezon	Public Bidding	Php6,000,000.00	Dec. 29, 2014	Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015	Jan. 26, 2015	Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015
			Php5,882,066.51	Dec. 29, 2014	Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015	Jan. 26, 2015	Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015
810	15DL0002 Repair/Rehabilitation and Construction of Farm- to-Market Roads in the Designated Key Production Areas (Batch 6), San Francisco B FMR, Brgy. San Francisco B, Lopez, Quezon	Public Bidding	Php2,000,000.00	-	Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015	Jan. 26, 2015	Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015
			Php1,997,677.90	-	Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015	Jan. 26, 2015	Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015
811	15DL0003 Repair/Rehabilitation and Construction of Farm- to-Market Roads in the Designated Key Production Areas (Batch 6), Penafrancia-Buyacanin FMR, Brgy. Penafrancia, Lopez, Quezon	Public Bidding	Php2,000,000.00	-	Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015	Jan. 26, 2015	Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015
			Php1,903,854.83	-	Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015	Jan. 26, 2015	Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
812	15DL0004 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas (Batch 6), Mainit Norte FMR, Minit Norte, Perez, Quezon	Public Bidding	Php2,000,000.00 Php1,999,984.81	-	Jan. 05, 2015 - Jan. 11, 2015 Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015 Jan. 14, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015 Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015 Feb. 03, 2015
813	15DL0005 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas (Batch 6), Silangan-Sabang FMR, Barangay Silangan, Quezon, Quezon	Public Bidding	Php2,000,000.00 Php1,999,818.71	-	Jan. 05, 2015 - Jan. 11, 2015 Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015 Jan. 14, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015 Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015 Feb. 03, 2015
814	15DL0006 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Area (Batch 6), Pandanan FMR, Brgy. Pnadan, Calauag, Quezon	Public Bidding	Php2,000,000.00 Php1,999,155.12	-	Jan. 05, 2015 - Jan. 11, 2015 Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015 Jan. 14, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015 Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015 Feb. 03, 2015
815	15DL0007 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas (Batch 6), San Luis II-San Pedro II FMR, Brgy. San Luis II, Guinayangan, Quezon	Public Bidding	Php2,000,000.00	-	Jan. 05, 2015 - Jan. 11, 2015 Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015 Jan. 14, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015 Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015 Feb. 03, 2015
816	15DL0008 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas (Batch 6), San Roque FMR, Brgy. San Roque Tagkawayan, Quezon	Public Bidding	Php2,000,000.00 Php1,998,924.68	-	Jan. 05, 2015 - Jan. 11, 2015 Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015 Jan. 14, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015 Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015 Feb. 03, 2015
817	15DL0009 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas (Batch 6), San Roque-Anahawan FMR, Brgy. San Roque, Calauag, Quezon	Public Bidding	Php2,000,000.00 Php1,998,340.88	-	Jan. 05, 2015 - Jan. 11, 2015 Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015 Jan. 14, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015 Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015 Feb. 03, 2015
818	15DL0010 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas (Batch 6), Himbubulo-Este-Dancalan FMR, Barangay Himbubulo Este-Dancalan-Guinayangan, Quezon	Public Bidding	Php2,000,000.00 Php1,998,186.70	-	Jan. 05, 2015 - Jan. 11, 2015 Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015 Jan. 14, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015 Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015 Feb. 03, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
819	15DL0011 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas (Batch 6), Batong-Dallig-Villa Victoria FMR, Brgy. Batong-Dallig, Gumaca, Quezon	Public Bidding	Php2,000,000.00 Php1,999,405.82	-	Jan. 05, 2015 - Jan. 11, 2015 Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015 Jan. 14, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015 Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015 Feb. 03, 2015
820	15DL0012 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas (Batch 6), Ipil FMR, Barangay Ipil, Calauag, Quezon	Public Bidding	Php2,000,000.00 Php1,998,168.25	-	Jan. 05, 2015 - Jan. 11, 2015 Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015 Jan. 14, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015 Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015 Feb. 03, 2015
821	15DL0013 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas (Batch 6), Balogohin-Rizal FMR, Barangay Balogohin, Atimonan, Quezon	Public Bidding	Php2,000,000.00 Php1,999,405.83	-	Jan. 05, 2015 - Jan. 11, 2015 Jan. 05, 2015 - Jan. 11, 2015	Jan. 14, 2015 Jan. 14, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 Jan. 26, 2015	Jan. 26, 2015 - Feb. 02, 2015 Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015 Feb. 03, 2015
822	15DL0014 Rehabilitation of Damaged Concrete Pavement and Slope Protection, Quezon-Alabat-Perez Road, K0030+150-K0030+159	Public Bidding	Php655,000.00 Php652,209.77	-	Jan. 14, 2015 - Jan. 20, 2015 Jan. 21, 2015 - Jan. 27, 2015	Jan. 23, 2015 Jan. 30, 2015	Feb. 03, 2015 Feb. 10, 2015	Feb. 03, 2015 Feb. 10, 2015	Feb. 03, 2015 - Feb. 10, 2015 Feb. 10, 2015 - Feb. 11, 2015 -	Feb. 11, 2015 Feb. 13, 2015
823	15DL0015 Restoration/Rehabilitation of Lopez-Catanauan Road, KO217+(-800)-KO236+128 (Intermittent Sections)	Public Bidding	Php2,000,000.00 Php1,926,600.00	-	Jan. 14, 2015 - Jan. 20, 2015 Jan. 21, 2015 - Jan. 27, 2015	Jan. 23, 2015 Jan. 30, 2015	Feb. 03, 2015 Feb. 10, 2015	Feb. 03, 2015 Feb. 10, 2015	Feb. 03, 2015 - Feb. 10, 2015 Feb. 10, 2015 - Feb. 11, 2015 -	Feb. 11, 2015 Feb. 13, 2015
824	15DL0016 b. MFO 2 - Flood Management Services, 1.) Construction/Maintenance of Flood Mitigation Structures & Drainage Systems, g) Construction/Rehabilitation of Flood Control Structures, Alabat National High School to Brgy. Poblacion, Alabat, Quezon 4th LD	Public Bidding	Php5,000,000.00 Php4,999,157.33	-	Jan. 14, 2015 - Jan. 20, 2015 Jan. 14, 2015 - Jan. 20, 2015	Jan. 23, 2015 Jan. 23, 2015	Feb. 03, 2015 Feb. 03, 2015	Feb. 03, 2015 Feb. 03, 2015	Feb. 03, 2015 - Feb. 10, 2015 Feb. 03, 2015 - Feb. 10, 2015	Feb. 11, 2015 Feb. 11, 2015
825	15DL0017 Local Infrastructure Program - Construction of Footbridge, Brgy. Anas, Calauag, Quezon 4th LD	Public Bidding	Php500,000.00 Php494,174.12	-	Jan. 19, 2015 - Jan. 25, 2015 Jan. 19, 2015 - Jan. 25, 2015	- -	Feb. 10, 2015 Feb. 10, 2015	Feb. 10, 2015 Feb. 10, 2015	Feb. 10, 2015 Feb. 10, 2015	Feb. 17, 2015 Feb. 17, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
826	15DL0018 Local Infrastructure Program - Rehabilitation of Footbridge (Hanging Bridge), Barangay Danlagan Central, Guinayangan, Quezon 4th LD	Public Bidding	Php500,000.00	-	Jan. 19, 2015 - Jan. 25, 2015	-	Feb. 10, 2015	Feb. 10, 2015	Feb. 10, 2015	Feb. 17, 2015
			Php494,283.00	-	Jan. 19, 2015 - Jan. 25, 2015	-	Feb. 10, 2015	Feb. 10, 2015	Feb. 10, 2015	Feb. 17, 2015
827	15DL0019 Local Infrastructure Program - Rehabilitation of Footbridge (Hanging Bridge), Barangay Mambaling, Calauag, Quezon 4th LD	Public Bidding	Php500,000.00	-	Jan. 19, 2015 - Jan. 25, 2015	-	Feb. 10, 2015	Feb. 10, 2015	Feb. 10, 2015	Feb. 17, 2015
			Php494,429.42	-	Jan. 19, 2015 - Jan. 25, 2015	-	Feb. 10, 2015	Feb. 10, 2015	Feb. 10, 2015	Feb. 17, 2015
828	15DL0020 3. Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Proj. Analysis) (Intermittent Section) a) Secondary Rds. 1) MSR Jct.-Lopez-Buenavista Road, K0220+531- K0220+943, K0221+849-K0221+889, K0222+944- K0224+000	Public Bidding	Php45,000,000.00	Jan. 16, 2015	Jan. 23, 2015 - Jan. 29, 2015	Feb. 05, 2015	Feb. 17, 2015	Feb. 17, 2015	Feb. 17, 2015 - Feb. 23, 2015	Feb. 24, 2015
			Php42,115,202.37	Jan. 16, 2015	Jan. 23, 2015 - Jan. 29, 2015	Feb. 05, 2015	Feb. 17, 2015	Feb. 17, 2015	Feb. 17, 2015 - Feb. 23, 2015	Feb. 24, 2015
829	15DL0021 MFO 2 - Flood Management Services, 1. Const./ Maintenance of Flood Mitigation Structures and Drainage Systems, d. Construction/Rehabilitation of Flood Control Structures, Daang Maharlika (LZ), Poblacion, Gumaca, Quezon Sect., Quezon 4th LD	Public Bidding	Php10,000,000.00	Jan. 16, 2015	Jan. 23, 2015 - Jan. 29, 2015	Feb. 05, 2015	Feb. 17, 2015	Feb. 17, 2015	Feb. 17, 2015 - Feb. 23, 2015	Feb. 24, 2015
			Php9,803,114.36	Jan. 16, 2015	Jan. 23, 2015 - Jan. 29, 2015	Feb. 05, 2015	Feb. 17, 2015	Feb. 17, 2015	Feb. 17, 2015 - Feb. 23, 2015	Feb. 24, 2015
830	15DL0022 Cluster I - a) Local Infrastructure Program - Completion of Multi-Purpose Building, Brgy. Lakip, Atimonan, Quezon 4th LD; b) Local Infrastructure Program - Completion of Multi-Purpose Building, Brgy. Zone 1, Atimonan, Quezon 4th LD	Public Bidding	Php3,100,000.00	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015
			Php3,068,462.63	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015
831	15DL0023 Cluster II - a) Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Barangay Anahawan, Calauag, Quezon 4th LD; b) Local Infra Program - Rehabilitation of Multi-Purpose Building, Brgy. Kunalum, Calauag, Quezon 4th LD	Public Bidding	Php1,000,000.00	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015
			Php989,685.85	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
832	15DL0024 Cluster III - a) Local Infrastructure Program - Completion of Multi-Purpose Building, Brgy. Mabini, Guinayangan, Quezon 4th LD; b) Local Infrastructure Program - Completion of Multi-Purpose Bldg., Brgy. San Roque, Guinayangan, Quezon 4th LD	Public Bidding	Php1,000,000.00	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015
			Php989,685.85	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015
833	15DL0025 Local Infrastructure Program - Completion of Multi-Purpose Building, Brgy. Magallanes, Lopez, Quezon 4th LD	Public Bidding	Php2,000,000.00	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015
			Php1,979,648.60	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015
834	15DL0026 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Cagbalogo, Quezon, Quezon 4th LD	Public Bidding	Php500,000.00	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015
			Php494,905.14	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015
835	15DL0027 Local Infrastructure Program - Construction/Repair/Rehabilitation of Multi-Purpose Building, Gumaca, Quezon 4th LD	Public Bidding	Php2,000,000.00	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015
			Php1,484,839.47	-	Jan. 30, 2015 - Feb. 05, 2015	Feb. 05, 2015	Feb. 18, 2015	Feb. 18, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 25, 2015
836	15DL0028 MFO 2 - Flood Management Services, 1) Const./Maintenance of Flood Mitigation Structures and Drainage Systems, f) Construction/Rehabilitation of Flood Control Structures, Talolong River, Rizal-Magsaysay Section, Lopez, Quezon 4th LD	Public Bidding	Php17,000,000.00	Jan. 27, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 11, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015
			Php16,666,526.71	Jan. 27, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 11, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015
837	15DL0029 MFO 2 - Flood Management Services, 1) Const./Maintenance of Flood Mitigation Structures and Drainage Systems, e) Construction/Rehabilitation of Flood Control Structures, Talolong River, Talolong-Magsaysay Sect., Lopez, Quezon 4th LD	Public Bidding	Php17,000,000.00	Jan. 27, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 11, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015
			Php16,666,372.96	Jan. 27, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 11, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
838	15DL0030 MFO 2 - Flood Management Services, 1) Const./ Maintenance of Flood Mitigation Structures and Drainage Systems, g) Construction/Rehabilitation of Flood Control Structures, Camagong River, Alabat, Quezon 4th LD	Public Bidding	Php9,000,000.00	Jan. 27, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 11, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015
			Php8,822,759.60	Jan. 27, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 26, 2015	Mar. 27, 2015 - Apr. 02, 2015	Apr. 07, 2015
839	15DL0031 MFO 2 - Flood Management Services, 1) Const./ Maintenance of Flood Mitigation Structures and Drainage Systems, b) Construction/Rehabilitation of Flood Control Structures, Daang Maharlika (LZ), Concepcion, Plaridel, Quezon Sect., Quezon 4th LD	Public Bidding	Php5,000,000.00	Jan. 27, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 11, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015
			Php4,999,532.16	Jan. 27, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 11, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015
840	15DL0032 MFO 2 - Flood Management Services, 1) Const./ Maintenance of Flood Mitigation Structures and Drainage Systems, a) Construction/Rehabilitation of Flood Control Structures, Daang Maharlika (LZ), Pagbilao, Quezon Section, Quezon 1st LD	Public Bidding	Php20,000,000.00	Jan. 27, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 11, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015
			Php19,607,519.18	Jan. 27, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 11, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015
841	15DL0033 MFO 3 - Maintenance and Construction Services of other Infrastructures, 1. Construction/Maint. of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Declared Tourism Destinations - a. Const. of Eco-Tourism Road leading to Bantakay Falls and Cave, Barangay Sta. Catalina, Atimonan, Quezon	Public Bidding	Php20,000,000.00	Jan. 27, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 11, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015
			Php19,606,705.06	Jan. 27, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 11, 2015	Feb. 24, 2015	Feb. 24, 2015	Feb. 24, 2015 - Mar. 02, 2015	Mar. 03, 2015
842	15DL0034 Local Infrastructure Program - Construction of One (1) Classroom School Building, Villa Bata Elem. School, Gumaca, Quezon 4th LD	Public Bidding	Php650,000.00	-	Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 25, 2015	Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015
			Php643,309.90	-	Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 25, 2015	Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015
843	15DL0035 Local Infrastructure Program - Construction of Local Road, Barangay Mabamban-Mapulot Road, Tagkawayan, Quezon 4th LD	Public Bidding	Php2,000,000.00	-	Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 25, 2015	Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015
			Php1,978,933.69	-	Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 25, 2015	Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
844	15DL0036 Local Infrastructure Program - Construction of Local Road, Barangay Kinallin-Kumaludkod Road, Calauag, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,977,787.22	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
845	15DL0037 Local Infrastructure Program - Construction of Local Road, Barangay Tiniguiban-Tamis Road, Calauag, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,978,779.80	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
846	15DL0038 Local Infrastructure Program - Construction of Local Road, Barangay Balubad-Manggalayan Road, Atimonan, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,979,730.74	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
847	15DL0039 Local Infrastructure Program - Construction of Local Road, Barangay Villa Principe-San Isidro Silangan Road, Gumaca, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,979,936.12	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
848	15DL0040 Local Infrastructure Program - Construction of Local Road, Barangay Sto. Domingo-Bangkuruhan Road, Calauag, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,977,820.32	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
849	15DL0041 Local Infrastructure Program - Construction of Local Road, Barangay San Roque-Ermita Road, Guinayangan, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,978,299.73	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
850	15DL0042 Local Infrastructure Program - Construction of Local Road, Barangay Mainit Norte Road, Perez, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,979,984.96	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
851	15DL0043 Local Infrastructure Program - Construction of of Local Road, Barangay Poblacion, Alabat, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,979,824.21	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
852	15DL0044 Local Infrastructure Program - Construction of Local Road, Brgy. San Luis II-San Pedro II Road, Guinayangan, Quezon 4th LD	Public Bidding	Php2,500,000.00 Php2,474,751.82	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
853	15DL0045 Local Infrastructure Program - Construction of Local Road, Brgy. Silangan-Sabang Road, Quezon, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,979,820.52	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
854	15DL0046 Local Infrastructure Program - Construction of Local Road, Brgy. Sta. Monica-Sto. Nino I Manato Station Road, Tagkawayan, Quezon 4th LD	Public Bidding	Php2,500,000.00 Php2,473,847.27	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
855	15DL0047 Local Infrastructure Program - Construction of Local Road, Barangay Tabason-Kasipalan Road, Tagkawayan, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,978,896.05	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
856	15DL0048 Local Infrastructure Program - Construction of Local Road, Barangay Tanauan Road, Plaridel, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,978,730.24	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015
857	15DL0049 MFO 2 - Flood Management Services, 1. Const./ Maintenance of Flood Mitigation Structures and Drainage Systems, c) Construction/Rehabilitation of Flood Control Structures, Daang Maharlika (LZ), Rosario, Gumaca, Quezon Section, Quezon 4th LD	Public Bidding	Php2,000,000.00 Php1,999,800.43	-	Feb. 05, 2015 - Feb. 11, 2015 Feb. 05, 2015 - Feb. 11, 2015	Feb. 16, 2015 Feb. 16, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 Feb. 25, 2015	Feb. 25, 2015 - Mar. 03, 2015 Feb. 25, 2015 - Mar. 03, 2015	Mar. 04, 2015 Mar. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
858	15DL0050 Local Infrastructure Program - Construction of Local Road, Quezon, Quezon 4th LD	Public Bidding	Php2,000,000.00	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
			Php1,979,820.52	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
859	15DL0051 Local Infrastructure Program - Construction of Local Road, Barangay Kinamaligan-Atulayan-Lagay-Kinalum-Anas Road, Calauag, Quezon 4th LD	Public Bidding	Php5,000,000.00	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
			Php4,948,676.54	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
860	15DL0052 Local Infrastructure Program - Construction of Local Road, Barangay Pambitan Sur, Alabat, Quezon 4th LD	Public Bidding	Php1,000,000.00	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
			Php989,604.37	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
861	15DL0053 Local Infrastructure Program - Construction of Local Road, Poblacion 4, Alabat, Quezon 4th LD	Public Bidding	Php1,000,000.00	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
			Php989,864.23	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
862	15DL0054 Local Infrastructure Program - Construction of Local Road, Barangay Mainit Sur, Perez, Quezon 4th LD	Public Bidding	Php500,000.00	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
			Php494,451.92	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
863	15DL0055 Local Infrastructure Program - Construction of Local Road, Barangay Pambuhan, Perez, Quezon 4th LD	Public Bidding	Php500,000.00	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
			Php494,919.20	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
864	15DL0056 Construction and Maintenance of Bridges along National Roads, a) Rehabilitation/Major Repair of Permanent Bridges, 3. Umiik Bridge (B0256LZ) along Quirino Highway	Public Bidding	Php4,000,000.00	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015
			Php3,921,487.09	-	Feb. 07, 2015 - Feb. 13, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 06, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
865	15DL0057 Local Infrastructure Program - Construction of Pinagsakayan-Kinamaligan-Lagay Road, Calauag, Quezon 4th LD	Public Bidding	Php10,000,000.00	Feb. 03, 2015	Feb. 10, 2015 - Feb. 16, 2015	Feb. 20, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015
			Php9,899,497.59	Feb. 03, 2015	Feb. 10, 2015 - Feb. 16, 2015	Feb. 20, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015
866	15DL0058 Local Infrastructure Program - Construction of School Building (Classroom and Computer Labora- tories), South Luzon State University Extension Campus, Calauag, Quezon	Public Bidding	Php2,000,000.00	-	Feb. 11, 2015 - Feb. 17, 2015	Feb. 20, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015
			Php1,979,381.07		Feb. 11, 2015 - Feb. 17, 2015	Feb. 20, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015
867	15DL0059 Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Tabing Dagat, Gumaca, Quezon 4th LD	Public Bidding	Php1,000,000.00	-	Feb. 11, 2015 - Feb. 17, 2015	Feb. 20, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015
			Php989,848.90		Feb. 11, 2015 - Feb. 17, 2015	Feb. 20, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015
868	15DL0060 Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Tabing Dagat, Gumaca, Quezon 4th LD	Public Bidding	Php1,500,000.00	-	Feb. 11, 2015 - Feb. 17, 2015	Feb. 20, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015
			Php1,484,907.41		Feb. 11, 2015 - Feb. 17, 2015	Feb. 20, 2015	Mar. 03, 2015	Mar. 03, 2015	Mar. 03, 2015 - Mar. 09, 2015	Mar. 10, 2015
869	15DL0061 MFO 1 - National Road Network Services - Asset Preservation of National Roads, Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads Including Drainage based on Pave- ment Management System/Highway Development and Management-4 (HDM-4) (Intermittent Sect.), National Secondary Roads, Daang Maharlika Jct. Atimonan Poblacion Road, Chainage 370-649	Public Bidding	Php12,839,000.00	Feb. 03, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 12, 2015
			Php12,585,933.49	Feb. 03, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 12, 2015
870	15DL0062 Construction/Repair/Rehabilitation/Improvement Construction of Office of the Vice President (OVP) Office of Senior Citizens Affair (OSCA) Center, Gumaca, Quezon	Public Bidding	Php2,000,000.00	-	Feb. 13, 2015 - Feb. 19, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 12, 2015
			Php1,959,794.92	-	Feb. 13, 2015 - Feb. 19, 2015	Feb. 23, 2015	Mar. 05, 2015	Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 12, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
871	15DL0063 Local Infrastructure Program - Construction/Repair/Rehabilitation of Multi-Purpose Building, Alabat, Quezon 4th LD	Public Bidding	Php1,500,000.00 Php1,484,969.14	- -	Feb. 26, 2015 - Mar. 04, 2015 Feb. 26, 2015 - Mar. 04, 2015	Mar. 09, 2015 Mar. 09, 2015	Mar. 19, 2015 Mar. 19, 2015	Mar. 20, 2015 Mar. 20, 2015	Mar. 23, 2015 - Mar. 30, 2015 Mar. 23, 2015 - Mar. 30, 2015	Apr. 01, 2015 Apr. 01, 2015
872	15DL0064 Restoration/Rehabilitation of Projects Damaged by Typhoon "Mario", Lopez-Buenavista Road, K0218+(-808)-K0236+988 (Intermittent Section)	Public Bidding	Php1,500,000.00 Php1,381,537.31	- -	Mar. 18, 2015 - Mar. 24, 2016 Mar. 18, 2015 - Mar. 24, 2016	Mar. 25, 2015 Mar. 25, 2015	Apr. 06, 2015 Apr. 06, 2015	Apr. 07, 2015 Apr. 07, 2015	April 08, 2015 - Apr. 14, 2015 April 08, 2015 - Apr. 14, 2015	Apr. 16, 2015 Apr. 16, 2015
873	15DL0065 Restoration/Rehabilitation of Projects Damaged by Typhoon "Mario", Pinagtubigan Bridge, Quezon-Alabat-Perez Road, K0035+767, Perez, Quezon	Public Bidding	Php750,000.00 Php749,986.15	- -	Mar. 18, 2015 - Mar. 24, 2016 Mar. 18, 2015 - Mar. 24, 2016	Mar. 25, 2015 Mar. 25, 2015	Apr. 06, 2015 Apr. 06, 2015	Apr. 07, 2015 Apr. 07, 2015	April 08, 2015 - Apr. 14, 2015 April 08, 2015 - Apr. 14, 2015	Apr. 16, 2015 Apr. 16, 2015
874	15DL0066 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors (RCWS) FY 2015, Plaridel, Lopez, Guinayangan, Quezon	Public Bidding	Php500,000.00 Php498,517.65	- -	Mar. 18, 2015 - Mar. 24, 2016 Mar. 18, 2015 - Mar. 24, 2016	Mar. 25, 2015 Mar. 25, 2015	Apr. 06, 2015 Apr. 06, 2015	Apr. 07, 2015 Apr. 07, 2015	April 08, 2015 - Apr. 14, 2015 April 08, 2015 - Apr. 14, 2015	Apr. 16, 2015 Apr. 16, 2015
875	15DL0067 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Sect.), Arterial Roads, Gurnaca-Pitogo-Mulanay-San Narciso Road, K0202+000-K0205+000	Public Bidding	Php41,601,000.00 Php37,969,058.20	Mar. 25, 2015 Mar. 25, 2015	Apr. 01, 2015 - Apr. 07, 2015 Apr. 01, 2015 - Apr. 07, 2015	Apr. 15, 2015 Apr. 15, 2015	Apr. 29, 2015 Apr. 29, 2015	Apr. 29, 2015 Apr. 29, 2015	Apr. 30, 2015 - May 06, 2015 Apr. 30, 2015 - May 06, 2015	Modification Modification

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
876	15DL0068 MFO 1 - National Road Network Services, Asset Preservation of National Roads, Preventive Maintenance based on Pavement Management System/ Highway Development and Management-4 (HDM-4) (Intermittent Sections), National Arterial Roads, Preventive Maintenance of National Roads and Bridges, Repair/Rehabilitation/Improvement (Conc. with Additional Pavement Width), Daang Maharlika (LZ), Calauag, Quezon, S05868LZ, K0233+000-K0236+000, with exceptions	Public Bidding	Php10,000,000.00	Apr. 16, 2015	Apr. 22, 2015 - Apr. 28, 2015	May 04, 2015	May 14, 2015	May 14, 2015	May 15, 2015 - May 21, 2015	
			Php9,802,343.53	Apr. 16, 2015	Apr. 22, 2015 - Apr. 28, 2015	May 04, 2015	May 14, 2015	May 14, 2015	May 15, 2015 - May 21, 2015	
877	15DL0069 PAGCOR CY 2014-2015 Siid Aralan Project (SAP) Second Php2.00 Billion, Batch 1, Region IV-A, Ten (10) Classroom, Plaza Rizal E/S, Gumaca, Quezon	Public Bidding	Php17,000,000.00	Apr. 16, 2015	Apr. 22, 2015 - Apr. 28, 2015	May 04, 2015	May 14, 2015	May 14, 2015	May 15, 2015 - May 21, 2015	NO SARO
			Php16,812,031.19	Apr. 16, 2015	Apr. 22, 2015 - Apr. 28, 2015	May 04, 2015	May 14, 2015	May 14, 2015	May 15, 2015 - May 21, 2015	NO SARO
878	15DL0070 MFO 3 - Maintenance and Construction Services of Other Infrastructures, Const./Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations, To Declared Tourism Destinations, Construction of Concepcion-Ilaya-Eco-Tourism Road, Plaridel, Quezon	Public Bidding	Php30,000,000.00	Apr. 17, 2015	Apr. 24, 2015 - Apr. 30, 2015	May 05, 2015	May 19, 2015	May 19, 2015	May 20, 2015 - May 27, 2015	May 29, 2015
			Php29,329,030.00	Apr. 17, 2015	Apr. 24, 2015 - Apr. 30, 2015	May 05, 2015	May 19, 2015	May 19, 2015	May 20, 2015 - May 27, 2015	May 29, 2015
879	15DL0071 MFO 1 - National Road Network Services, Network Development - Widening of National Roads - Arterial Roads along National Road 1 (N1), Daang Maharlika/Asian Highway-26, Daang Maharlika (LZ), K0134+600-K0135+860, K0135+880-K0137+000	Public Bidding	Php48,276,000.00	Apr. 17, 2015	Apr. 24, 2015 - Apr. 30, 2015	May 05, 2015	May 19, 2015	May 19, 2015	May 20, 2015 - May 27, 2015	May 29, 2015
			Php47,316,967.54	Apr. 17, 2015	Apr. 24, 2015 - Apr. 30, 2015	May 05, 2015	May 19, 2015	May 19, 2015	May 20, 2015 - May 27, 2015	May 29, 2015
880	15DL0072 MFO 1 - National Road Network Services, Const. and Maintenance of Bridges along National Roads, Rehabilitation/Major Repair of Permanent Bridges, Irrigation Crossing (B02559LZ) along Daang Maharlika (LZ)	Public Bidding	Php9,000,000.00	Apr. 17, 2015	Apr. 24, 2015 - Apr. 30, 2015	May 05, 2015	May 19, 2015	May 19, 2015	May 20, 2015 - May 27, 2015	May 29, 2015
			Php8,820,945.58	Apr. 17, 2015	Apr. 24, 2015 - Apr. 30, 2015	May 05, 2015	May 19, 2015	May 19, 2015	May 20, 2015 - May 27, 2015	May 29, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
881	15DL0073 MFO 3 - Maintenance and Construction Services of Other Infrastructures, Const./Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations, To Declared Tourism Destinations, Construction of Camagong-Villa Norte Eco-Tourism Road, Brgy. Camagong, Barangay Villa Victoria, Villa Jesus Weste and Villa Norte, Alabat, Alabat Island, Quezon	Public Bidding	Php40,000,000.00	May 06, 2015	May 13, 2015 - May 19, 2015	May 25, 2015	June 03, 2015	June 03, 2015	June 04, 2015 - June 10, 2015	Re-Bid
			Php38,672,156.00	May 06, 2015	May 13, 2015 - May 19, 2015	May 25, 2015	June 03, 2015	June 03, 2015	June 04, 2015 - June 10, 2015	Re-Bid
882	15DL0074 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 2 Storey, 6 Classroom, Tagkawayan NHS, Tagkawayan, Quezon	Public Bidding	Php8,214,965.05	May 08, 2015	May 13, 2015 - May 19, 2015	May 26, 2015	June 04, 2015	June 04, 2015	June 05, 2015 - June 11, 2015	June 15, 2015
			Php8,172,927.31	May 08, 2015	May 13, 2015 - May 19, 2015	May 26, 2015	June 04, 2015	June 04, 2015	June 05, 2015 - June 11, 2015	June 15, 2015
883	15DL0075 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 2 Storey, 6 Classroom, Alabat National High School, Alabat, Quezon	Public Bidding	Php8,214,965.05	May 08, 2015	May 13, 2015 - May 19, 2015	May 26, 2015	June 04, 2015	June 04, 2015	June 05, 2015 - June 11, 2015	June 15, 2015
			Php8,172,927.31	May 08, 2015	May 13, 2015 - May 19, 2015	May 26, 2015	June 04, 2015	June 04, 2015	June 05, 2015 - June 11, 2015	June 15, 2015
884	15DL0076 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 2 Storey, 6 Classroom, Calauag National High School, Calauag, Quezon	Public Bidding	Php8,514,965.05	May 11, 2015	May 18, 2015 - May 24, 2015	June 01, 2015	June 11, 2015	June 11, 2015	June 15, 2015 - June 20, 2015	June 22, 2015
			Php8,471,406.60	May 11, 2015	May 18, 2015 - May 24, 2015	June 01, 2015	June 11, 2015	June 11, 2015	June 15, 2015 - June 20, 2015	June 22, 2015
885	15DL0077 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 2 Storey, 3 Classroom, Bantuliniao NHS, Calauag, Quezon	Public Bidding	Php2,640,828.12	-	May 18, 2015 - May 24, 2015	June 01, 2015	June 11, 2015	June 11, 2015	June 15, 2015 - June 20, 2015	June 22, 2015
			Php2,627,251.53	-	May 18, 2015 - May 24, 2015	June 01, 2015	June 11, 2015	June 11, 2015	June 15, 2015 - June 20, 2015	June 22, 2015
886	15DL0078 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 1 Storey, 3 Classroom, Sto. Domingo NHS Calauag, Quezon	Public Bidding	Php8,214,965.05	May 11, 2015	May 18, 2015 - May 24, 2015	June 01, 2015	June 11, 2015	June 11, 2015	June 15, 2015 - June 20, 2015	June 22, 2015
			Php8,172,927.31	May 11, 2015	May 18, 2015 - May 24, 2015	June 01, 2015	June 11, 2015	June 11, 2015	June 15, 2015 - June 20, 2015	June 22, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
887	15DL0079 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 1 Storey, 3 Classroom, Cogorin Ibaba NHS (Formerly Lopez NCHS), Cogorin Ibaba Extension	Public Bidding	Php2,865,828.12 Php2,851,181.31	- -	May 21, 2015 - May 27, 2015 May 21, 2015 - May 27, 2015	June 01, 2015 June 01, 2015	June 11, 2015 June 11, 2015	June 11, 2015 June 11, 2015	June 15, 2015 - June 20, 2015 June 15, 2015 - June 20, 2015	June 22, 2015 June 22, 2015
888	15DL0080 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 2 Storey, 4 Classrooms, Magallanes NHS, Lopez, Quezon	Public Bidding	Php3,464,886.58 Php3,447,557.70	- -	May 21, 2015 - May 27, 2015 May 21, 2015 - May 27, 2015	June 01, 2015 June 01, 2015	June 11, 2015 June 11, 2015	June 11, 2015 June 11, 2015	June 15, 2015 - June 20, 2015 June 15, 2015 - June 20, 2015	June 22, 2015 June 22, 2015
889	15DL0081 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 2 Storey, 2 Classrooms, Pamampangin NHS, Lopez, Quezon	Public Bidding	Php1,814,740.17 Php1,805,494.72	- -	May 21, 2015 - May 27, 2015 May 21, 2015 - May 27, 2015	June 01, 2015 June 01, 2015	June 11, 2015 June 11, 2015	June 11, 2015 June 11, 2015	June 15, 2015 - June 20, 2015 June 15, 2015 - June 20, 2015	June 22, 2015 June 22, 2015
890	15DL0082 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 2 Storey, 3 Classroom, San Francisco B NHS, Lopez, Quezon	Public Bidding	Php2,715,828.12 Php2,701,603.65	- -	May 21, 2015 - May 27, 2015 May 21, 2015 - May 27, 2015	June 01, 2015 June 01, 2015	June 11, 2015 June 11, 2015	June 11, 2015 June 11, 2015	June 15, 2015 - June 20, 2015 June 15, 2015 - June 20, 2015	June 22, 2015 June 22, 2015
891	15DL0083 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 1 Storey, 3 Classroom, Hondagua NHS, Lopez, Quezon	Public Bidding	Php8,214,965.05 Php8,172,927.31	May 15, 2015 May 15, 2015	May 22, 2015 - May 28, 2015 May 22, 2015 - May 28, 2015	June 02, 2015 June 02, 2015	June 15, 2015 June 15, 2015	June 15, 2015 June 15, 2015	June 16, 2015 - June 22, 2015 June 16, 2015 - June 22, 2015	June 23, 2015 June 23, 2015
892	15DL0084 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 1 Storey, 3 Classroom, Malusak NHS, Atimonan, Quezon	Public Bidding	Php2,640,828.12 Php2,627,251.53	May 15, 2015 May 15, 2015	May 22, 2015 - May 28, 2015 May 22, 2015 - May 28, 2015	June 02, 2015 June 02, 2015	June 15, 2015 June 15, 2015	June 15, 2015 June 15, 2015	June 16, 2015 - June 22, 2015 June 16, 2015 - June 22, 2015	June 23, 2015 June 23, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
893	15DL0085 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 2 Storey, 4 Classroom, Nabangka NHS, Gulnayangan, Quezon	Public Bidding	Php6,419,337.64	May 15, 2015	May 22, 2015 - May 28, 2015	June 02, 2015	June 15, 2015	June 15, 2015	June 16, 2015 - June 22, 2015	June 23, 2015
			Php6,386,919.68	May 15, 2015	May 22, 2015 - May 28, 2015	June 02, 2015	June 15, 2015	June 15, 2015	June 16, 2015 - June 22, 2015	June 23, 2015
894	15DL0086 Widening of Permanent Bridges to more than 2 Lanes - Tambac Bridge (B02560LZ) along Daang Maharlika (LZ), Pagbilao, Quezon	Public Bidding	Php31,250,000.00	May 21, 2015	May 28, 2015 - June 03, 2015	June 10, 2015	June 23, 2015	June 23, 2015	June 24, 2015 - June 30, 2015	July 02, 2015
			Php26,655,902.12	May 21, 2015	May 28, 2015 - June 03, 2015	June 10, 2015	June 23, 2015	June 23, 2015	June 24, 2015 - June 30, 2015	July 02, 2015
895	15DL0087 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 1 Storey, 3 Classroom, Lamon Bay SOF, Gumaca, Quezon	Public Bidding	Php2,640,828.12		May 28, 2015 - June 03, 2015	June 10, 2015	June 23, 2015	June 23, 2015	June 24, 2015 - June 30, 2015	July 02, 2015
			Php2,627,251.53		May 28, 2015 - June 03, 2015	June 10, 2015	June 23, 2015	June 23, 2015	June 24, 2015 - June 30, 2015	July 02, 2015
896	15DL0088 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 1 Storey, 3 Classroom, San Roque Ilaya NHS, Calauag, Quezon	Public Bidding	Php2,640,828.12		May 28, 2015 - June 03, 2015	June 10, 2015	June 23, 2015	June 23, 2015	June 24, 2015 - June 30, 2015	July 02, 2015
			Php2,627,251.53		May 28, 2015 - Feb. 17, 2015	June 10, 2015	June 23, 2015	June 23, 2015	June 24, 2015 - Mar. 09, 2015	July 02, 2015
897	15DL0089 Construction of Classroom/School Building under DepED's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF)-Senior High School (SHS)-Batch 1, 1 Storey, 3 Classroom, Cometa NHS Annex, Quezon, Quezon	Public Bidding	Php2,640,828.12		May 28, 2015 - June 03, 2015	June 10, 2015	June 23, 2015	June 23, 2015	June 24, 2015 - June 30, 2015	July 02, 2015
			Php2,627,251.53		May 28, 2015 - Feb. 17, 2015	June 10, 2015	June 23, 2015	June 23, 2015	June 24, 2015 - Mar. 09, 2015	July 02, 2015
898	15DL0090 Construction of Senior High School Classrooms in Areas Experiencing Acute Classroom Shortage, 2 Storey, 6 Classroom, Lopez National Comprehensive High School, Lopez, Quezon	Public Bidding	Php8,214,965.05	May 27, 2015	June 03, 2015 - June 09, 2015	June 15, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
			Php8,172,927.31	May 27, 2015	June 03, 2015 - June 09, 2015	June 15, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
899	15DL0091 Construction of Senior High School Classrooms in Areas Experiencing Acute Classroom Shortage, 2 Storey, 4 Classroom, Panikihan NHS, Gumaca, Quezon	Public Bidding	Php6,319,337.64	May 27, 2015	June 03, 2015 - June 09, 2015	June 15, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
			Php6,287,014.14	May 27, 2015	June 03, 2015 - June 09, 2015	June 15, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
900	15DL0092 Construction of Senior High School Classrooms in Areas Experiencing Acute Classroom Shortage, 2 Storey, 6 Classroom, Gumaca National High School, Gumaca, Quezon	Public Bidding	Php8,214,965.05	May 27, 2015	June 03, 2015 - June 09, 2015	June 15, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
			Php8,172,927.31	May 27, 2015	June 03, 2015 - June 09, 2015	June 15, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
901	15DL0093 Construction of Senior High School Classrooms in Areas Experiencing Acute Classroom Shortage, 2 Storey, 6 Classroom, Atimonan NCHS, Atimonan, Quezon	Public Bidding	Php8,214,965.05	May 27, 2015	June 03, 2015 - June 09, 2015	June 15, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
			Php8,172,927.31	May 27, 2015	June 03, 2015 - June 09, 2015	June 15, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
902	15DL0094 Cluster I - Rehabilitation and Construction of Farm-to-Market Road in the Designated Areas: a) Sokol-Baloghin-Rizal FMR, Sokol, Atimonan; b) Inalig-Matanag FMR, Inalig, Atimonan, Quezon	Public Bidding	Php4,000,000.00	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
			Php3,976,145.14	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
903	15DL0095 Cluster I - Rehabilitation and Construction of Farm-to-Market Road in the Designated Areas: a) Lalaguna-Montecarlo-Pisipis FMR, Lalaguna, Lopez, b) Hondagua-Lourdes-Roma FMR, Hondagua, Lopez, Quezon	Public Bidding	Php4,000,000.00	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
			Php3,976,652.14	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
904	15DL0096 Cluster I - Rehabilitation and Construction of Farm-to-Market Road in the Designated Areas: a) Sta. Rosa-Salvacion-Maglipad FMR, Sta. Rosa, Calauag; b) Pandanan-Tikdwan FMR, Pandanan, Calauag, Quezon	Public Bidding	Php4,000,000.00	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
			Php3,977,617.30	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
905	15DL0097 Cluster I - Rehabilitation and Construction of Farm-to-Market Road in the Designated Areas: a) Manggalang-Lubigan FMR, Manggalang, Guinayangan; b) Sisi-Salacan FMR, Sisi, Guinayangan Quezon	Public Bidding	Php4,000,000.00	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
			Php3,976,849.70	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
906	15DL0098 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas, San Diego Bukid-Villafuerte-Pagsabangan FMR, San Diego, Gumaca, Quezon	Public Bidding	Php2,000,000.00	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
			Php1,987,215.58	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
907	15DL0099 Repair/Rehabilitation and Construction of Farm-to-Market Roads in the Designated Key Production Areas, Maguibway FMR, Maguibway, Tagkawayan, Quezon	Public Bidding	Php2,000,000.00	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
			Php1,989,140.33	-	June 05, 2015 - June 11, 2015	June 18, 2015	June 30, 2015	June 30, 2015	July 01, 2015 - July 07, 2015	July 09, 2015
908	15DL0100 Construction of Classroom/School Building under DepEd's CY 2014 Basic Education Facilities Fund (BEFF) - Batch 4B - 1 Storey, 2 Classroom, San Andres E/S, Lopez, Quezon	Public Bidding	Php1,864,740.17	-	June 10, 2015 - June 16, 2015	June 22, 2015	July 06, 2015	July 06, 2015	July 07, 2015 - July 13, 2015	July 15, 2015
			Php1,855,394.72	-	June 10, 2015 - June 16, 2015	June 22, 2015	July 06, 2015	July 06, 2015	July 07, 2015 - July 13, 2015	July 15, 2015
909	15DL0101 Construction of Classroom/School Building under DepEd's CY 2014 Basic Education Facilities Fund (BEFF) - Batch 4B, 1 Storey, 3 Classroom, Magallanes NHS, Sta. Catalina Extension, Lopez, Quezon	Public Bidding	Php2,760,828.12	-	June 10, 2015 - June 16, 2015	June 22, 2015	July 06, 2015	July 06, 2015	July 07, 2015 - July 13, 2015	July 15, 2015
			Php2,746,512.36	-	June 10, 2015 - June 16, 2015	June 22, 2015	July 06, 2015	July 06, 2015	July 07, 2015 - July 13, 2015	July 15, 2015
910	15DL0102 Construction of Classroom/School Building under DepEd's CY 2014 Basic Education Facilities Fund (BEFF)-Batch 4B, 1 Storey, 2 Classroom, Villaminda Elementary School, Lopez, Quezon	Public Bidding	Php1,964,740.17	-	June 10, 2015 - June 16, 2015	June 22, 2015	July 06, 2015	July 06, 2015	July 07, 2015 - July 13, 2015	July 15, 2015
			Php1,954,674.26	-	June 10, 2015 - June 16, 2015	June 22, 2015	July 06, 2015	July 06, 2015	July 07, 2015 - July 13, 2015	July 15, 2015
911	15DL0103 Construction of Classroom/School Building under DepEd's CY 2014 Basic Education Facilities Fund (BEFF) - Batch 4B, 1 Storey, 2 Classrooms, San Roque P/S, Guinayangan, Quezon	Public Bidding	Php1,864,740.17	-	June 10, 2015 - June 16, 2015	June 22, 2015	July 06, 2015	July 06, 2015	July 07, 2015 - July 13, 2015	July 15, 2015
			Php1,855,394.72	-	June 10, 2015 - June 16, 2015	June 22, 2015	July 06, 2015	July 06, 2015	July 07, 2015 - July 13, 2015	July 15, 2015
912	15DL0104 Construction of Classroom/School Building under DepEd's CY 2014 Basic Education Facilities Fund (BEFF) - Batch 4B, 1 Storey, 2 Classrooms, Bosigon E/S, Tagkawayan, Quezon	Public Bidding	Php1,864,740.17	-	June 10, 2015 - June 16, 2015	June 22, 2015	July 06, 2015	July 06, 2015	July 07, 2015 - July 13, 2015	July 16, 2015
			Php1,855,394.72	-	June 10, 2015 - June 16, 2015	June 22, 2015	July 06, 2015	July 06, 2015	July 07, 2015 - July 13, 2015	July 16, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
913	15DL0105 Construction of Classroom/School Building under DepEd's CY 2014 Basic Education Facilities Fund (BEFF) - Batch 4B, 1 Storey, 2 Classroom, Papaya E/S, Tagkawayan, Quezon	Public Bidding	Php1,814,740.17 Php1,805,494.72	-	June 10, 2015 - June 16, 2015 June 10, 2015 - June 16, 2015	June 22, 2015 June 22, 2015	July 06, 2015 July 06, 2015	July 06, 2015 July 06, 2015	July 07, 2015 - July 13, 2015 July 07, 2015 - July 13, 2015	July 16, 2015 July 16, 2015
914	15DL0106 Construction of Classroom/School Building under DepEd's CY 2014 Basic Education Facilities Fund (BEFF) - Batch 4B, 1 Storey, 3 Classrooms, Villa Bota E/S, Gumaca, Quezon	Public Bidding	Php2,640,828.12 Php2,627,251.53	-	June 10, 2015 - June 16, 2015 June 10, 2015 - June 16, 2015	June 22, 2015 June 22, 2015	July 06, 2015 July 06, 2015	July 06, 2015 July 06, 2015	July 07, 2015 - July 13, 2015 July 07, 2015 - July 13, 2015	July 16, 2015 July 16, 2015
915	15DL0107 Construction of Classroom/School Building under DepEd's CY 2014 Basic Education Facilities Fund (BEFF) - Batch 4B, 1 Storey, 2 Classrooms, Anas E/S, Calauag, Quezon	Public Bidding	Php1,864,740.17 Php1,855,394.72	-	June 10, 2015 - June 16, 2015 June 10, 2015 - June 16, 2015	June 22, 2015 June 22, 2015	July 06, 2015 July 06, 2015	July 06, 2015 July 06, 2015	July 07, 2015 - July 13, 2015 July 07, 2015 - July 13, 2015	July 16, 2015 July 16, 2015
916	15DL0108 Construction of Classroom/School Building under DepEd's CY 2014 Basic Education Facilities Fund (BEFF) - Batch 4B, 1 Storey, 2 Classrooms, C. B. Encardo E/S (Villa Norte), Alabat, Quezon	Public Bidding	Php1,894,740.17 Php1,885,077.07	-	June 10, 2015 - June 16, 2015 June 10, 2015 - June 16, 2015	June 22, 2015 June 22, 2015	July 06, 2015 July 06, 2015	July 06, 2015 July 06, 2015	July 07, 2015 - July 13, 2015 July 07, 2015 - July 13, 2015	July 16, 2015 July 16, 2015
917	15DL0109 Construction of Classroom/School Building under DepEd's CY 2014 and CY 2015 Basic Education Facilities Fund (BEFF) - Senior High School (SHS) - 2 Storey, 6 Classrooms, Perez NHS, Perez, Quezon	Public Bidding	Php8,172,927.31 Php8,172,927.31	-	June 23, 2015 June 23, 2015	July 02, 2015 July 02, 2015	July 14, 2015 July 14, 2015	July 14, 2015 July 14, 2015	July 15, 2015 - July 21, 2015 July 15, 2015 - July 21, 2015	July 23, 2015 July 23, 2015
918	15DL0110 Construction of Classrooms/School Buildings in Elementary and Junior High School under DepEd's CY 2014 Basic Education Facilities Fund (BEFF) - Batch 4C, 2 Storey, 4 Classrooms, Cawayanin E/S, Lopez East, Lopez	Public Bidding	Php6,319,337.64 Php6,287,474.03	-	June 23, 2015 June 23, 2015	July 02, 2015 July 02, 2015	July 14, 2015 July 14, 2015	July 14, 2015 July 14, 2015	July 15, 2015 - July 21, 2015 July 15, 2015 - July 21, 2015	July 23, 2015 July 23, 2015
919	15DL0111 Construction of Classrooms/School Buildings in Elementary and Junior High School under DepEd's CY 2014 Basic Education Facilities Fund (BEFF) - Batch 4C, 2 Storey, 4 Classroom, Sta. Teresa E/S, Lopez West, Lopez, Quezon	Public Bidding	Php6,319,337.64 Php6,287,474.03	-	June 23, 2015 June 23, 2015	July 02, 2015 July 02, 2015	July 14, 2015 July 14, 2015	July 14, 2015 July 14, 2015	July 15, 2015 - July 21, 2015 July 15, 2015 - July 21, 2015	July 23, 2015 July 23, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
920	15DL0112 Construction of Classrooms/School Buildings in Elementary and Junior High School under DepEd's CY 2014 Basic Education Facilities Fund (BEFF) - Batch 4C, 2 Storey, 4 Classrooms, Mapulot E/S, Tagkawayan, Quezon	Public Bidding	Php6,319,337.64 Php6,287,474.03		June 23, 2015 June 23, 2015	July 02, 2015 July 02, 2015	July 14, 2015 July 14, 2015	July 14, 2015 July 14, 2015	July 15, 2015 - July 21, 2015 July 15, 2015 - July 21, 2015	July 23, 2015 July 23, 2015
921	15DL0113 Cluster I, a) Rehabilitation of Damaged Riprap at Buenavista Bridge (K0015+756) along Quezon-Alabat-Perez Road, Alabat, Quezon; b) Rehab. Of Damaged Riprap at Rizal Br. (K0028+226) along Quezon-Alabat-Perez Road, Perez, Quezon; c) Rehabilitation of Damaged Riprap at Cagallimango Bridge (K0034+297) along Quezon-Alabat-Perez Road, Perez, Quezon; d) Rehabilitation of Drainage Structure (K0235+600) along MSR Jct. Lopez-Buenavista Road, Lopez, Quezon	Public Bidding	Php3,400,000.00 Php3,370,284.39	- -	June 23, 2015 June 23, 2015	July 02, 2015 July 02, 2015	July 14, 2015 July 14, 2015	July 14, 2015 July 14, 2015	July 15, 2015 - July 21, 2015 July 15, 2015 - July 21, 2015	July 23, 2015 July 23, 2015
REGION IV-A - Quezon 3rd District Engineering Office										
922	15DM0001 Construction/Improvement of Access Road leading to Catanauan Cove and Beaches, Brgy. Cutcutan, Catanauan, Quezon	Public Bidding	Php36,063,526.75	Jan. 05, 2015	Jan. 07, 2015 - Jan. 14, 2015	Jan. 15, 2015	Jan. 27, 2015	Jan. 28, 2015	Jan. 29, 2015	Feb. 02, 2015
923	15DM0002 Road Upgrading (Conc. Paving), Lopez-Buenavista Road (SO4254LZ), Barangay Bagong Silang, Buenavista, Quezon	Public Bidding	Php30,321,090.82	Jan. 05, 2015	Jan. 07, 2015 - Jan. 14, 2015	Jan. 15, 2015	Jan. 27, 2015	Jan. 28, 2015	Jan. 29, 2015	Feb. 02, 2015
924	15DM0003 Road Upgrading (Concrete Paving), Talaba-Summit Panaon Road (SO2042LZ), Brgy. Socorro, Unisan, Quezon	Public Bidding	Php42,205,321.89	Jan. 05, 2015	Jan. 07, 2015 - Jan. 14, 2015	Jan. 15, 2015	Jan. 27, 2015	Jan. 28, 2015	Jan. 29, 2015	Feb. 02, 2015
925	15DM0004 Road Upgrading (Concrete Paving), Mulanay-San Francisco Road (SO2057LZ), Barangay Pakiang, Mulanay, Quezon	Public Bidding	Php48,101,355.96	Jan. 05, 2015	Jan. 07, 2015 - Jan. 14, 2015	Jan. 15, 2015	Jan. 27, 2015	Jan. 28, 2015	Jan. 29, 2015	Feb. 02, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
926	15DM0005 Replacement of Sumagonson Bridge from Temporary to Permanent along Mulanay-San Francisco Road, Brgy. Pakiing, Mulanay, Quezon	Public Bidding	Php15,597,181.61	Jan. 05, 2015	Jan. 07, 2015 - Jan. 14, 2015	Jan. 15, 2015	Jan. 27, 2015	Jan. 28, 2015	Jan. 29, 2015	Feb. 02, 2015
927	15DM0006 Construction of Multi-Purpose Building (Day Care Center with Sanitation), Barangay Malvar, Unisan, Quezon	Public Bidding	Php1,484,886.96	Feb. 03, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 13, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015	Mar. 04, 2015
928	15DM0007 Construction of Multi-Purpose Building (Day Care Center with Sanitation), Barangay Marquez, Padre Burgos, Quezon	Public Bidding	Php1,484,886.96	Feb. 03, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 13, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015	Mar. 04, 2015
929	15DM0008 Construction of Multi-Purpose Building (Day Care Center w/ Sanitation), Barangay 8, General Luna, Quezon	Public Bidding	Php1,484,886.96	Feb. 03, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 13, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015	Mar. 04, 2015
930	15DM0009 Construction of Multi-Purpose Building (Day Care Center w/ Sanitation), Barangay Bolo, Buenavista, Quezon	Public Bidding	Php1,484,886.96	Feb. 03, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 13, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015	Mar. 04, 2015
931	15DM0010 Construction of Multi-Purpose Building (Day Care Center with Sanitation), Brgy. Mabini, Buenavista, Quezon	Public Bidding	Php1,484,886.96	Feb. 03, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 13, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015	Mar. 04, 2015
932	15DM0011 Construction of Multi-Purpose Building (Day Care Center w/ Sanitation), Sitio Ilaya, Brgy. Poblacion San Andres, Quezon	Public Bidding	Php1,484,886.96	Feb. 03, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 13, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015	Mar. 04, 2015
933	15DM0012 Construction of Multi-Purpose Building (Day Care Center with Sanitation), Brgy. Kanlurang Mallgaya, Agdangan, Quezon	Public Bidding	Php1,484,886.96	Feb. 03, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 13, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015	Mar. 04, 2015
934	15DM0013 Construction of Multi-Purpose Building, Abuyon National High School, San Narciso, Quezon	Public Bidding	Php2,969,928.86	Feb. 03, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 13, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015	Mar. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
935	15DM0014 Construction of Water Supply Level II with Water Filtration, Macalelon, Quezon	Public Bidding	Php5,940,000.00	Feb. 03, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 13, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015	Mar. 04, 2015
936	15DM0015 Construction of Water Supply Level II with Water Filtration, Pitogo, Quezon	Public Bidding	Php5,939,880.80	Feb. 03, 2015	Feb. 06, 2015 - Feb. 13, 2015	Feb. 13, 2015	Feb. 27, 2015	Mar. 02, 2015	Mar. 03, 2015	Mar. 04, 2015
937	15DM0016 Repair/Maintenance of Gumaca-Pitogo-Mulanay-San Narciso Road, K0285+700 (Malibago Section)	Public Bidding	Php1,199,833.50	Feb. 16, 2015	Feb. 19, 2015 - Feb. 26, 2015	-	Mar. 11, 2015	Mar. 12, 2015	Mar. 13, 2015	Mar. 16, 2015
938	15DM0017 Road Upgrading (Conc. Paving) along Buenavista (Abuyon)-San Narciso Road (S02043LZ), K0252+390-K0255+720, Brgy. Pinamasagan-Guinhalinan, Buenavista, Quezon	Public Bidding	Php95,983,636.75	Feb. 18, 2015	Feb. 24, 2015 - Mar. 03, 2015	Mar. 04, 2015	Mar. 17, 2015	Mar. 17, 2015	Mar. 18, 2015	Mar. 20, 2015
939	15DM0018 Road Upgrading (Concrete Paving) along MSR Jct. Lopez-Catanauan Road (S04249LZ), K0238+899-K0240+328, K0241+799-K0243+700, Malaya-Sta. Maria Dao-Ilayang Doongan, Catanauan, Quezon	Public Bidding	Php96,108,204.66	Feb. 18, 2015	Feb. 24, 2015 - Mar. 03, 2015	Mar. 04, 2015	Mar. 17, 2015	Mar. 17, 2015	Mar. 18, 2015	Mar. 20, 2015
940	15DM0019 Road Upgrading (Conc. Paving) along Catanauan-Buenavista Road (S04235LZ), K0256+008-K0258+216, K0258+266-K0258+359, K0258+408-K0258+470, K0258+571-K0258+893, K0259+027-K0260+012, Brgy. San Roque, Catanauan, Quezon	Public Bidding	Php105,537,860.93	Feb. 18, 2015	Feb. 24, 2015 - Mar. 03, 2015	Mar. 04, 2015	Mar. 17, 2015	Mar. 17, 2015	Mar. 18, 2015	Mar. 20, 2015
941	15DM0020 Repair/Rehabilitation of Flood Control and Drainage along Gumaca-Pitogo-Mulanay-San Narciso Road, K0257+580-K0259+180, Intermittent Section	Public Bidding	Php4,999,944.35	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
942	15DM0021 Construction of Multi-Purpose Building (Day Care Center with Sanitation), Brgy. Villa Rica, General Luna, Quezon	Public Bidding	Php1,484,912.61	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
943	15DM0022 Construction/Repair/Rehabilitation of Multi-Purpose Building, Barangay Doongan Ibaba, Catanauan, Quezon	Public Bidding	Php1,484,928.38	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
944	15DM0023 Construction of Multi-Purpose Building (Barangay Hall), Brgy. Malvar, Unisan, Quezon	Public Bidding	Php1,979,899.07	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
945	15DM0024 Construction of Multi-Purpose Building, Barangay Poblacion, San Andres, Quezon	Public Bidding	Php14,849,718.26	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
946	15DM0025 Rehabilitation of Multi-Purpose Building, Barangay Huyon-uyon, San Francisco, Quezon	Public Bidding	Php997,527.47	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
947	15DM0026 Construction of Multi-Purpose Building (Evacuation Center), Brgy. 07, General Luna, Quezon	Public Bidding	Php4,946,910.51	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
948	15DM0027 Concreting of Barangay Road, Sitio Malusak, Brgy. San Isidro, Catanauan, Quezon	Public Bidding	Php2,969,544.87	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
949	15DM0028 Concreting of Barangay Road, Barangay Poblacion, San Francisco, Quezon	Public Bidding	Php3,958,738.48	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
950	15DM0029 Concreting of Barangay Road, Brgy. Guinhalinan, San Narciso, Quezon	Public Bidding	Php2,969,012.51	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
951	15DM0030 Concreting of Barangay Road, Barangay Patabug, Mulanay, Quezon	Public Bidding	Php4,947,619.09	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
952	15DM0031 Construction of Rain Water Collectors of Agdangan Public Market, Agdangan, Quezon & Padre Burgos Public Market, Padre Burgos, Quezon	Public Bidding	Php499,932.37	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
953	15DM0032 Construction of Barangay Health Center, Barangay Amoguis, Mulanay, Quezon	Public Bidding	Php1,484,721.46	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
954	15DM0033 Construction of Barangay Health Center, Barangay Mabini, Mulanay, Quezon	Public Bidding	Php1,484,573.89	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
955	15DM0034 Construction of Barangay Health Center, Barangay Huyon-uyon, San Francisco, Quezon	Public Bidding	Php1,484,307.17	Mar. 20, 2015	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
956	15DM0011 (Re-ads) Construction of Multi-Purpose Building (Day Care Center w/ Sanitation), Sitio Ilaya, Brgy. Poblacion, San Andres, Quezon	Public Bidding	Php1,484,886.96	-	Mar. 24, 2015 - Mar. 31, 2015	Apr. 01, 2015	Apr. 13, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 17, 2015
957	15DM0035 Repair & Maintenance of Padre Burgos-Pototanin Jct. Road (Maliboy Sect.), K0153+(-850), Padre Burgos, Quezon	Public Bidding	Php347,366.66	Apr. 14, 2015	Apr. 16, 2015 - Apr. 23, 2015	Apr. 24, 2015	May 06, 2015	May 07, 2015	May 08, 2015	May 13, 2015
958	15DM0036 Repair and Maintenance of Catanauan-Buenavista Road, K261+350, Catanauan, Quezon	Public Bidding	Php443,965.13	Apr. 14, 2015	Apr. 16, 2015 - Apr. 23, 2015	Apr. 24, 2015	May 06, 2015	May 07, 2015	May 08, 2015	May 13, 2015
959	15DM0037 Repair & Maintenance of Lopez-Buenavista Road, K0237+(-400), Buenavista, Quezon	Public Bidding	Php396,855.84	Apr. 14, 2015	Apr. 16, 2015 - Apr. 23, 2015	Apr. 24, 2015	May 06, 2015	May 07, 2015	May 08, 2015	May 13, 2015
960	15DM0038 Repair & Maintenance of Buenavista (Abuyon)-San Narciso Road, K0258+350, San Narciso, Quezon	Public Bidding	Php397,399.11	Apr. 14, 2015	Apr. 16, 2015 - Apr. 23, 2015	Apr. 24, 2015	May 06, 2015	May 07, 2015	May 08, 2015	May 13, 2015
961	15DM0039 Construction of One (1) Storey Two (2) Classroom School Building at Bagupaye National High School, Mulanay, Quezon	Public Bidding	Php1,805,562.47	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
962	15DM0040 Construction of One (1) Storey Two (2) Classroom School Building at Cawayan II Elementary School, San Francisco (Aurora), Quezon	Public Bidding	Php1,875,246.65	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
963	15DM0041 Construction of One (1) Storey One (1) Classroom School Building at Binay Elementary School, San Narciso, Quezon	Public Bidding	Php990,841.97	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
964	15DM0042 Construction of One (1) Storey One (1) Classroom School Building at Dahican Elementary School, Catanaun, Quezon	Public Bidding	Php990,841.97	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
965	15DM0043 Construction of One (1) Storey One (1) Classroom School Building at Segaras Elementary School, San Andres, Quezon	Public Bidding	Php1,060,531.48	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
966	15DM0044 Construction of One (1) Storey One (1) Classroom School Building at Lina Gayeta-Lasquety National High School, Padre Burgos, Quezon	Public Bidding	Php990,841.97	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
967	15DM0045 Construction of One (1) Storey Two (2) Classroom School Building at Calantas National High School, Macalelon, Quezon	Public Bidding	Php1,805,562.47	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
968	15DM0046 Construction of One (1) Storey, Three (3) CL School Building at Camflora National High School (Annex), San Andres, Quezon	Public Bidding	Php2,627,521.59	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
969	15DM0047 Construction of One (1) Storey, Three (3) CL School Building at Danlagan National High School, Padre Burgos, Quezon	Public Bidding	Php2,627,521.59	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
970	15DM0048 Construction of One (1) Storey, Three (3) CL School Building at Doongan Ilaya National High School, Catanaun, Quezon	Public Bidding	Php2,776,749.65	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
971	15DM0049 Construction of One (1) Storey, Three (3) CL School Building at Hagonghong Integrated High School, Buenavista, Quezon	Public Bidding	Php2,701,948.15	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
972	15DM0050 Construction of One (1) Storey, Three (3) CL School Building at Matandang Sabang National High School, Catanaun, Quezon	Public Bidding	Php2,627,521.59	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
973	15DM0051 Construction of One (1) Storey Two (2) Classroom School Building at Pugon National High School, San Francisco (Aurora), Quezon	Public Bidding	Php1,805,562.47	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
974	15DM0052 Construction of One (1) Storey Two (2) Classroom School Building at San Isidro National High School, Padre Burgos, Quezon	Public Bidding	Php1,805,562.47	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
975	15DM0053 Construction of One (1) Storey, Three (3) CL School Building at Tagbacan National High School, Catanaun, Quezon	Public Bidding	Php2,627,521.59	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
976	15DM0054 Construction of One (1) Storey Two (2) Classroom School Building at Tayuman National High School, San Francisco (Aurora), Quezon	Public Bidding	Php1,805,562.47	May 08, 2015	May 13, 2015 - May 20, 2015	May 21, 2015	June 02, 2015	June 03, 2015	June 04, 2015	June 08, 2015
977	15DM0055 Construction of Two (2) Storey, Six (6) Classroom School Bldg. at Elias A. Salvador National High School, Agdangan, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
978	15DM0056 Construction of Two (2) Storey, Six (6) Classroom School Building at Unisan National High School, Unisan, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
979	15DM0057 Construction of Two (2) Storey, Six (6) Classroom School Building at Amontay National High School, Pitogo, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
980	15DM0058 Construction of Two (2) Storey, Six (6) Classroom School Building at Olongtao National High School, Macalelon, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
981	15DM0059 Construction of Two (2) Storey, Six (6) Classroom School Building at San Isidro National High School, General Luna, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
982	15DM0060 Construction of Two (2) Storey, Six (6) Classroom School Building at Catanauan National High School, Catanauan, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
983	15DM0061 Construction of Two (2) Storey, Six (6) Classroom School Building at San Isidro National High School, Catanauan, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
984	15DM0062 Construction of Two (2) Storey Four (4) Classroom School Building at San Roque National High School, Catanauan, Quezon	Public Bidding	Php6,486,740.95	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
985	15DM0063 Construction of Two (2) Storey, Six (6) Classroom School Building at Bondoc Peninsula Agricultural High School, Mulanay, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
986	15DM0064 Construction of Two (2) Storey, Six (6) Classroom School Bldg. at Ilayang Yuni National High School, Mulanay, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
987	15DM0065 Construction of Two (2) Storey Four (4) Classroom School Building at Patabog National High School, Mulanay, Quezon	Public Bidding	Php6,486,740.95	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
988	15DM0066 Construction of Two (2) Storey Four (4) Classroom School Building at Casay National High School, San Francisco, Quezon	Public Bidding	Php6,536,490.95	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
989	15DM0067 Construction of Two (2) Storey, Six (6) Classroom School Building at Marcial B. Villanueva National High School, San Francisco, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
990	15DM0068 Construction of Two (2) Storey Four (4) Classroom School Bldg. at Pagsangahan National High School, San Francisco, Quezon	Public Bidding	Php6,486,740.95	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
991	15DM0069 Construction of Two (2) Storey, Six (6) Classroom School Building at Godofredo M. Tan Memorial School of Arts and Trade, San Narciso, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
992	15DM0070 Construction of Two (2) Storey, Six (6) Classroom School Building at Camflora National High School, San Andres, Quezon	Public Bidding	Php8,173,890.22	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
993	15DM0071 Construction of Two (2) Storey, Four (4) CL School Building at Pakling Elementary School, Mulanay, Quezon	Public Bidding	Php6,287,740.95	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
994	15DM0072 Construction of Two (2) Storey, Four (4) CL School Building at Casay Elementary School, San Francisco, Quezon	Public Bidding	Php6,287,740.95	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
995	15DM0073 Construction of Two (2) Storey, Four (4) CL School Building at Nangka Elementary School, San Narciso, Quezon	Public Bidding	Php6,287,740.95	May 18, 2015	May 20, 2015 - May 27, 2015	May 28, 2015	June 09, 2015	June 10, 2015	June 11, 2015	June 15, 2015
996	15DM0074 Rehabilitation and Upgrading of Existing Level III Water Supply System, Pitogo, Quezon	Public Bidding	Php24,713,650.00	June 03, 2015	June 05, 2015 - June 12, 2015	June 15, 2015	June 25, 2015	June 26, 2015	June 29, 2015	July 01, 2015
997	15DM0075 Rehabilitation and Upgrading of Existing Level III Water Supply System, Pitogo, Quezon	Public Bidding	Php9,649,666.06	June 03, 2015	June 05, 2015 - June 12, 2015	June 15, 2015	June 25, 2015	June 26, 2015	June 29, 2015	July 01, 2015
998	15DM0076 Installation/Application/Construction of Rd. Safety Devices along Padre Burgos-Pototanin Junction Road, K0155+000-K0197+000 with exception, Quezon Province	Public Bidding	Php9,028,055.28	June 05, 2015	June 09, 2015 - June 16, 2015	June 17, 2015	June 29, 2015	June 30, 2015	July 01, 2015	July 03, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
999	15DM0077 Construction of Three (3) Storey, Six (6) CL School Building at Hingulwin National High School, Padre Burgos, Quezon	Public Bidding	Php10,365,045.85	June 18, 2015	June 20, 2015 - June 27, 2015	June 29, 2015	July 10, 2015	July 13, 2015	July 14, 2015	July 16, 2015
REGION IV-A - Rizal 1st District Engineering Office										
1000	14DN0043 Concreting of Road, Ruhai III, Brgy. Mambagan, Antipolo City 1st LD	Public Bidding	Php4,300,000.00 Php4,300,000.00	Sept. 30, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 16, 2014	Oct. 30, 2014	Oct. 31, 2014 - Nov. 03, 2014	Nov. 04, 2014 - Nov. 10, 2014	Nov. 10, 2014 - Nov. 12, 2014
1001	14DN0044 Rehabilitation of Road, TOCS, Barangay Mayamot, Antipolo City 1st LD	Public Bidding	Php4,000,000.00 Php4,000,000.00	Sept. 30, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 16, 2014	Oct. 30, 2014	Oct. 31, 2014 - Nov. 03, 2014	Nov. 04, 2014 - Nov. 10, 2014	Nov. 10, 2014 - Nov. 12, 2014
1002	14DN0045 Concreting/Rehabilitation of Road, Ruhai Upper A, Brgy. Mambagan, Antipolo City	Public Bidding	Php5,000,000.00 Php5,000,000.00	Sept. 30, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 16, 2014	Oct. 30, 2014	Oct. 31, 2014 - Nov. 03, 2014	Nov. 04, 2014 - Nov. 10, 2014	Nov. 10, 2014 - Nov. 12, 2014
1003	14DN0046 Concreting/Rehabilitation of Road, TOCS Avenue, Brgy. Mayamot, Antipolo City	Public Bidding	Php5,000,000.00 Php5,000,000.00	Sept. 30, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 16, 2014	Oct. 30, 2014	Oct. 31, 2014 - Nov. 03, 2014	Nov. 04, 2014 - Nov. 10, 2014	Nov. 10, 2014 - Nov. 12, 2014
1004	14DN0047 Repair/Rehabilitation/Improvement along Marikina-Infanta Rd, Antipolo City, K0030+292-K0030+624	Public Bidding	Php10,450,000.00 Php10,345,500.00	Oct. 09, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 23, 2014	Nov. 06, 201	Nov. 07, 2014 - Nov. 10, 2014	Nov. 11, 2014 - Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014
1005	14DN0048 Repair/Rehabilitation/Improvement of Manila East Road, Brgy. Calumpang, K0034+272-K0034+900 (with exception), Binangonan, Rizal	Public Bidding	Php11,750,000.00 Php11,632,500.00	Oct. 09, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 23, 2014	Nov. 06, 201	Nov. 07, 2014 - Nov. 10, 2014	Nov. 11, 2014 - Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014
1006	14DN0049 Concreting of San Jose-Sitio Galile-Sitio Tanza FMR, Antipolo City	Public Bidding	Php15,000,000.00 Php14,550,000.00	Oct. 09, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 23, 2014	Nov. 06, 201	Nov. 07, 2014 - Nov. 10, 2014	Nov. 11, 2014 - Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014
1007	14DN0050 Construction of Four (4) Storey, Eight (8) CL, Mayamot NHS, Antipolo City 1st LD	Public Bidding	Php15,105,552.34 Php14,955,992.42	Oct. 09, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 23, 2014	Nov. 06, 201	Nov. 07, 2014 - Nov. 10, 2014	Nov. 11, 2014 - Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014
1008	14DN0051 Concreting/Rehabilitation of Road, So. Upper Lucban, Brgy. Sta. Cruz, Antipolo City, Rizal	Public Bidding	Php5,000,000.00 Php5,000,000.00	Oct. 15, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 24, 2014

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1009	14DN0052 Concreting/Rehabilitation of Road, GSIS Avenue, Brgy. Bagong Nayan, Brgy. Sta. Cruz, Antipolo City	Public Bidding	Php5,000,000.00 Php5,000,000.00	Oct. 15, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 24, 2014
1010	14DN0053 Improvement/Concreting of Road, Sitio Hacienda, Brgy. Sta. Cruz, Antipolo City 1st LD	Public Bidding	Php3,500,000.00 Php3,500,000.00	Oct. 15, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 24, 2014
1011	14DN0054 Concreting/Rehabilitation of Road, Muntindilaw, Antipolo City, Rizal	Public Bidding	Php2,500,000.00 Php2,500,000.00	Oct. 15, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 24, 2014
1012	14DN0055 Concreting of San Jose-Sitio New Boso-Boso-Sitio Tanza FMR, Antipolo City (re-schedule)	Public Bidding	Php15,000,000.00 Php14,550,000.00	Oct. 15, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Nov. 28, 2014	Dec. 01, 2014 - Dec. 03, 2014
1013	14DN0066 Construction/Rehabilitation of Road, Blooming Hills Subdivision, Brgy. Dolores, Taytay, Rizal	Public Bidding	Php2,800,000.00 Php2,799,709.12	Oct. 15, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Nov. 28, 2014	Dec. 01, 2014 - Dec. 03, 2014
1014	14DN0067 Concreting of Boncan Road, Barangay San Luis, Antipolo City	Public Bidding	Php5,000,000.00 Php4,950,000.00	Oct. 15, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Nov. 28, 2014	Dec. 01, 2014 - Dec. 03, 2014
1015	14DN0068 Repair/Rehabilitation/Improvement/Construction of Pedestrian Overpass Interconnecting Cainta-Kaytickling-Antipolo-Teresa-Morong Rd (S01599LZ) and Taytay Diversion Road	Public Bidding	Php33,600,000.00 Php33,255,542.51	Oct. 28, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 12, 2014	Nov. 25, 2014	Nov. 26, 2014 - Nov. 27, 2014	Nov. 27, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 10, 2014
1016	14DN0069 Construction of Water System, Brgy. Kinagatan, Binangonan, Rizal 1st LD	Public Bidding	Php2,600,000.00 Php2,600,000.00	Oct. 29, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 05, 2014	Dec. 08, 2014 - Dec. 10, 2014
1017	14DN0070 Concreting of Road, Gloria Heights Subdivision, Brgy. Dalig, Antipolo City 2nd LD	Public Bidding	Php5,000,000.00 Php4,950,000.00	Oct. 29, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 05, 2014	Dec. 08, 2014 - Dec. 10, 2014
1018	14DN0071 Construction of Water System, Sitio Hulo, Brgy. Pilapila, Binangonan, Rizal 1st LD	Public Bidding	Php4,400,000.00 Php4,400,000.00	Nov. 04, 2014	Nov. 13, 2014 - Nov. 19, 2014	Nov. 19, 2014	Dec. 02, 2014	Dec. 03, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 16, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1019	14DN0072 Construction/Rehabilitation of Road, Karangalan Village, Kayumanggi Street, Barangay San Isidro, Cainta, Rizal	Public Bidding	Php12,300,000.00 Php11,929,994.30	Nov. 07, 2014	Nov. 14, 2014 - Nov. 20, 2014	Nov. 21, 2014	Dec. 04, 2014	Dec. 05, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014	Dec. 15, 2014 - Dec. 17, 2014
1020	14DN0073 Construction/Upgrading/Rehabilitation of Damaged Paved, Marikina-Infanta Road, K0028+760 - K0029+637.4	Public Bidding	Php16,000,000.00 Php15,520,000.00	Nov. 07, 2014	Nov. 14, 2014 - Nov. 20, 2014	Nov. 21, 2014	Dec. 04, 2014	Dec. 05, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014	Dec. 15, 2014 - Dec. 17, 2014
1021	14DN0074 Improvement/Riprapping of Creek, Inday Subd., Brgy. San Jose, Antipolo City 2nd LD	Public Bidding	Php20,000,000.00 Php19,400,000.00	Nov. 07, 2014	Nov. 14, 2014 - Nov. 20, 2014	Nov. 21, 2014	Dec. 04, 2014	Dec. 05, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014	Dec. 15, 2014 - Dec. 17, 2014
1022	14DN0075 Rehabilitation/Construction of Flood Control Structure along Manila East Road and Highway 2000, Brgy. San Juan, Taytay, Rizal	Public Bidding	Php54,029,000.00 Php52,404,106.78	Nov. 07, 2014	Nov. 14, 2014 - Nov. 20, 2014	Nov. 21, 2014	Dec. 04, 2014	Dec. 05, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014	Dec. 15, 2014 - Dec. 17, 2014
1023	14DN0076 Construction of Multi-Purpose Building, Barangay Muntindilaw, Antipolo City, Rizal 1st LD	Public Bidding	Php1,700,000.00 Php1,700,000.00	Nov. 13, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 26, 2014	Dec. 09, 2014	Dec. 10, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014
1024	14DN0077 Construction of Multi-Purpose Building, Brgy. San Isidro, Antipolo City 1st LD	Public Bidding	Php6,000,000.00 Php5,940,000.00	Nov. 13, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 26, 2014	Dec. 09, 2014	Dec. 10, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014
1025	14DN0078 Improvement/Concreting of Road a) Improvement of Road, NHA Road, Brgy. Dela Paz; b) Concreting/Improvement of NHA Road	Public Bidding	Php7,500,000.00 Php7,500,000.00	Nov. 13, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 26, 2014	Dec. 09, 2014	Dec. 10, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014
1026	14DN0079 Repair/Rehabilitation/Improvement/Construction of Pedestrian Overpass along Intersection of Marikina-Victoria Valley-Antipolo Road (Sumulong Highway) & Marikina-Infanta Rd (Marcos Highway), Masinag Junct., K0018+782, Phase II (S01634LZ), Antipolo City	Public Bidding	Php42,100,000.00 Php40,918,744.01	Nov. 20, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 03, 2014	Dec. 16, 2014	Dec. 17, 2014	Dec. 18, 2014 - Dec. 19, 2014	Dec. 19, 2014 - Dec. 22, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1027	14DN0080 Repair/Rehabilitation/Improvement/Construction of Pedestrian Overpass along Marikina Diversion Road (Marcos Highway) near Vermont Royal, Antipolo City (S03555LZ), K0017+754	Public Bidding	Php17,820,000.00 Php17,041,409.87	Nov. 20, 2014	Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014	Dec. 19, 2014	Dec. 22, 2014
1028	14DN0081 Rehabilitation of Multi-Purpose Building, Barangay Bagong Nayan, Antipolo City 1st LD	Public Bidding	Php6,000,000.00 Php5,940,000.00	Nov. 27, 2014	Dec. 04, 2014	Dec. 10, 2014	Dec. 23, 2014	Dec. 24, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 15, 2015
1029	14DN0082 Construction of Multi-Purpose Building, Barangay Mambugan, Antipolo City 1st LD	Public Bidding	Php6,000,000.00 Php5,940,000.00	Nov. 27, 2014	Dec. 04, 2014	Dec. 10, 2014	Dec. 23, 2014	Dec. 24, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 15, 2015
1030	14DN0083 Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Antipolo City 1st LD	Public Bidding	Php6,000,000.00 Php5,940,000.00	Nov. 27, 2014	Dec. 04, 2014	Dec. 10, 2014	Dec. 23, 2014	Dec. 24, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 15, 2015
1031	14DN0084 Improvement/Concreting/Rehabilitation of Various Roads, Brgy. Beverly Hills, Antipolo City 1st LD	Public Bidding	Php5,000,000.00 Php5,000,000.00	Nov. 27, 2014	Dec. 04, 2014	Dec. 10, 2014	Dec. 23, 2014	Dec. 24, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 15, 2015
1032	14DN0085 Rehabilitation of Road, Olalia Road, Brgy. Sta. Cruz, Antipolo City 1st LD	Public Bidding	Php7,000,000.00 Php6,930,000.00	Nov. 27, 2014	Dec. 04, 2014	Dec. 10, 2014	Dec. 23, 2014	Dec. 24, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 15, 2015
1033	14DN0086 Rehabilitation of Road, La Unica, Brgy. Mayamot, Antipolo City 1st LD	Public Bidding	Php4,500,000.00 Php4,500,000.00	Nov. 27, 2014	Dec. 04, 2014	Dec. 10, 2014	Dec. 23, 2014	Dec. 24, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 15, 2015
1034	14DN0087 Construction of Four (4) Storey, Eight (8) CL at San Luis Elementary School, Antipolo City 2nd LD	Public Bidding	Php17,216,022.34 Php17,043,862.12	Nov. 27, 2014	Dec. 04, 2014	Dec. 10, 2014	Dec. 23, 2014	Dec. 24, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 15, 2015
1035	15DN0001 Construction/Rehabilitation of Road, Macapagal St. Brgy. Kalayaan, Angono, Rizal 1st LD	Public Bidding	Php2,200,000.00 Php2,200,000.00	Dec. 23, 2014	Jan. 08, 2015 - Jan. 14, 2015	Jan. 14, 2015	Jan. 27, 2015	Jan. 28, 2015 - Jan. 29, 2015	Jan. 30, 2015 - Feb. 05, 2015	Feb. 06, 2015 - Feb. 10, 2015
1036	15DN0002 Construction/Rehabilitation of Road, Venus Cmpd. Brgy. San Isidro, Angono, Rizal 1st LD	Public Bidding	Php2,500,000.00 Php2,500,000.00	Dec. 23, 2014	Jan. 08, 2015 - Jan. 14, 2015	Jan. 14, 2015	Jan. 27, 2015	Jan. 28, 2015 - Jan. 29, 2015	Jan. 30, 2015 - Feb. 05, 2015	Feb. 06, 2015 - Feb. 10, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1037	15DN0003 Construction of Water System, Calumpang Elem. School, Brgy. Calumpang, Binangonan, Rizal 1st LD	Public Bidding	Php2,700,000.00 Php2,700,000.00	Dec. 23, 2014	Jan. 08, 2015 - Jan. 14, 2015	Jan. 14, 2015	Jan. 27, 2015	Jan. 28, 2015 - Jan. 29, 2015	Jan. 30, 2015 - Feb. 05, 2015	Feb. 06, 2015 - Feb. 10, 2015
1038	15DN0004 MFO 1 - National Road Network Services, Network Development - Off Carriageway Improvement of Manila East Rd., K0025+650-K0026+180, Taytay, Rizal	Public Bidding	Php19,500,000.00 Php18,915,000.00	Jan. 14, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015
1039	15DN0005 MFO 1 - National Road Network Services, Network Development - Off Carriageway Improvement of Imelda Avenue, Chainage 000 - Chainage 0915 (S01585LZ), Chainage 0000 - Chainage 0565 (S03853LZ), Cainta, Rizal	Public Bidding	Php12,345,000.00 Php11,974,650.00	Jan. 14, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015
1040	15DN0006 Asset Preservation of National Rd., Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads incl. Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section), Secondary Rd., Cainta-Kaytickling-Antipolo-Teresa-Morong Road, Don Mariano Section, K0019+100-K0019+500, Cainta, Rizal	Public Bidding	Php18,805,000.00 Php18,240,516.43	Jan. 14, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015
1041	15DN0007 National Road Network Services - Network Dev't., Widening of National Rds - Arterial Roads, Marikina-Infanta Rd., K0035+540-K0036+440, K0037+290-K0037+484, Antipolo City 2nd LD	Public Bidding	Php20,000,000.00 Php19,400,000.00	Jan. 14, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015
1042	15DN0008 National Road Network Services - Network Dev't., Widening of National Rds - Arterial Roads, Marikina-Infanta Road, K0034+360-K0034+644, Antipolo City 2nd LD	Public Bidding	Php10,000,000.00 Php9,700,000.00	Jan. 14, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015
1043	15DN0009 Network Development, Widening of National Road, Secondary Road, Cabrera-Antipolo Road, K0030+000-K0030+900, Antipolo City 2nd LD	Public Bidding	Php17,795,000.00 Php17,261,150.00	Jan. 14, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1044	15DN0010 Improvement/Riprapping of Creek, Sitio Langhaya, Brgy. Dela Paz, Antipolo City 1st LD	Public Bidding	Php15,000,000.00 Php14,700,000.00	Jan. 14, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015
1045	15DN0011 Improvement/Riprapping of Creek, NHA Avenue, Brgy. Dela Paz, Antipolo City 1st LD	Public Bidding	Php10,000,000.00 Php9,700,000.00	Jan. 14, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015
1046	15DN0012 Improvement/Riprapping of Bulao River, Sitio Sucaben, Brgy. Mambungan, Antipolo City 1st LD	Public Bidding	Php10,000,000.00 Php9,800,000.00	Jan. 14, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015
1047	15DN0013 MFO 1 - National Road Network Services, Network Development - Off Carriageway Improvement, Sumulong Highway, K0022+(-334)-K0022+500, Antipolo City 1st LD	Public Bidding	Php10,000,000.00 Php9,700,000.00	Jan. 14, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015
1048	15DN0014 Construction and Maintenance of Bridges along National Roads, Rehabilitation/Major Repair of Permanent Bridges, Angono Bridge (B02841LZ) along Manila East Road, Angono, Rizal	Public Bidding	Php20,000,000.00 Php19,600,000.00	Jan. 21, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 04, 2015	Feb. 17, 2015	Feb. 18, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015
1049	15DN0015 MFO 2-Flood Management Services, Construction/Maintenance of Flood Mitigation Structures and Drainage System, Improvement/Construction of Gravity Wall with Gabions as Foundation at Inter. Section along Hakbangan River from Sta. 0+000 - Sta. 1+000, Calinta, Rizal	Public Bidding	Php10,000,000.00 Php9,799,234.93	Jan. 21, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 04, 2015	Feb. 17, 2015	Feb. 18, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015
1050	15DN0016 Construction of Four (4) Storey, Eight (8) CL and Two (2) CL at Knights of Columbus E/S, Antipolo City 2nd LD	Public Bidding	Php19,397,421.95 Php19,203,447.73	Jan. 21, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 04, 2015	Feb. 17, 2015	Feb. 18, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015
1051	15DN0017 Improvement of Road, Olalla Road, Barangay Sta. Cruz, Antipolo City 1st LD	Public Bidding	Php5,000,000.00 Php4,900,000.00	Jan. 21, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 04, 2015	Feb. 17, 2015	Feb. 18, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015
1052	15DN0018 Concreting/Rehabilitation of Road, Zontaville, Brgy. San Isidro, Antipolo City, Rizal	Public Bidding	Php5,000,000.00 Php4,900,000.00	Jan. 21, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 04, 2015	Feb. 17, 2015	Feb. 18, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1053	15DN0019 MFO 1 - National Road Network Services, Network Development, Off Carriageway Improvement, Sumulong Highway, K0026+340-K0028+000 (R/S) with exception, Antipolo City 1st LD	Public Bidding	Php5,162,000.00 Php5,058,760.00	Jan. 21, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 04, 2015	Feb. 17, 2015	Feb. 18, 2015 - Feb. 19, 2015	Feb. 20, 2015 - Feb. 24, 2015	Feb. 25, 2015 - Feb. 27, 2015
1054	15DN0020 Construction of Road, Macamot, Binangonan, Rizal F. Cequena Ext., Rizal 1st LD	Public Bidding	Php10,000,000.00 Php9,800,000.00	Feb. 06, 2015	Feb. 12, 2015 - Feb. 18, 2015	Feb. 18, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015 - Mar. 17, 2015
1055	15DN0021 Concreting of Road, Joyous Heights, Sitio Hinapao, Brgy. San Jose, Antipolo City 2nd LD	Public Bidding	Php5,000,000.00 Php4,900,000.00	Feb. 06, 2015	Feb. 12, 2015 - Feb. 18, 2015	Feb. 18, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015 - Mar. 17, 2015
1056	15DN0022 Construction of Road, Brgy. Bilibiran, Binangonan, Rizal, Sto. Nino, Rizal 1st LD	Public Bidding	Php3,000,000.00 Php2,970,000.00	Feb. 06, 2015	Feb. 12, 2015 - Feb. 18, 2015	Feb. 18, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015 - Mar. 17, 2015
1057	15DN0023 Improvement/Concreting of Olafia Road, Antipolo City 1st LD	Public Bidding	Php10,000,000.00 Php9,900,000.00	Feb. 06, 2015	Feb. 12, 2015 - Feb. 18, 2015	Feb. 18, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 05, 2015	Mar. 06, 2015 - Mar. 12, 2015	Mar. 13, 2015 - Mar. 17, 2015
1058	15DN0024 Construction of Road, Barangay Kalinawan, Binangonan, Rizal 1st LD	Public Bidding	Php3,000,000.00 Php2,970,000.00	Feb. 13, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 12, 2015	Mar. 13, 2015 - Mar. 18, 2015	Mar. 19, 2015 - Mar. 23, 2015
1059	15DN0025 National Road Network Services - Network Dev't., Off-Carriageway Improvement, Marikina-Infanta Road, K0027+016-K0027+815, Antipolo City	Public Bidding	Php20,000,000.00 Php19,400,000.00	Feb. 13, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 11, 2015 - Mar. 12, 2015	Mar. 13, 2015 - Mar. 18, 2015	Mar. 19, 2015 - Mar. 23, 2015
1060	15DN0026 Network Development, Widening of National Road, Secondary Rds., Sumulong Highway, K0025+640-K0026+340 (L/S), K0025+600-K0026+000 (R/S), Antipolo City 2nd LD	Public Bidding	Php30,319,000.00 Php27,943,864.28	Feb. 13, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015	Mar. 12, 2015	Mar. 13, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 20, 2015	Mar. 23, 2015 - Mar. 25, 2015
1061	15DN0027 Network Development, Off-Carriageway Impv't., Marikina-Victoria Valley-Antipolo Road, K0020+250-K0021+557 (with exception), Antipolo City 1st LD	Public Bidding	Php40,000,000.00 Php38,586,527.15	Feb. 13, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015	Mar. 12, 2015	Mar. 13, 2015 - Mar. 16, 2015	Mar. 17, 2015 - Mar. 20, 2015	Mar. 23, 2015 - Mar. 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1062	15DN0028 Improvement/Completion of Auditorium, Sitio Oreta, Brgy. San Isidro, Antipolo City 1st LD	Public Bidding	Php3,000,000.00 Php2,970,000.00	Feb. 27, 2015	Mar. 05, 2015 - Mar. 11, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 25, 2015 - Mar. 26, 2015	Mar. 27, 2015 - Mar. 31, 2015	Apr. 01, 2015 - Apr. 07, 2015
1063	15DN0029 Concreting of Road, M.L. Quezon Extension, Brgy. Dalig and San Roque, Antipolo City 2nd LD	Public Bidding	Php5,000,000.00 Php4,950,000.00	Feb. 27, 2015	Mar. 05, 2015 - Mar. 11, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 25, 2015 - Mar. 26, 2015	Mar. 27, 2015 - Mar. 31, 2015	Apr. 01, 2015 - Apr. 07, 2015
1064	15DN0030 Construction/Rehabilitation of Road, Camia Street, Brgy. Batingan, Binangonan, Rizal 1st LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	Mar. 05, 2015	Mar. 12, 2015 - Mar. 18, 2015	Mar. 18, 2015	Mar. 31, 2015	Apr. 01, 2015 - Apr. 06, 2015	Apr. 07, 2015 - Apr. 13, 2015	Apr. 14, 2015 - Apr. 16, 2015
1065	15DN0031 Improvement/Riprapping of Bulao River, La Colina, Brgy. Mambugan-Munting Dilao, Antipolo City 1st	Public Bidding	Php10,000,000.00 Php9,800,000.00	Mar. 05, 2015	Mar. 12, 2015 - Mar. 18, 2015	Mar. 18, 2015	Mar. 31, 2015	Apr. 01, 2015 - Apr. 06, 2015	Apr. 07, 2015 - Apr. 13, 2015	Apr. 14, 2015 - Apr. 16, 2015
1066	15DN0032 Improvement/Riprapping of Bulao River, Barangay Muntindilaw, Antipolo City 1st LD	Public Bidding	Php15,000,000.00 Php14,700,000.00	Mar. 05, 2015	Mar. 12, 2015 - Mar. 18, 2015	Mar. 18, 2015	Mar. 31, 2015	Apr. 01, 2015 - Apr. 06, 2015	Apr. 07, 2015 - Apr. 13, 2015	Apr. 14, 2015 - Apr. 16, 2015
1067	15DN0033 Construction of Multi-Purpose Building, Barangay Lunsad, Binangonan, Rizal 1st LD	Public Bidding	Php1,500,000.00 Php1,485,000.00	Mar. 13, 2015	Mar. 19, 2015 - Apr. 07, 2015	Mar. 25, 2015	Apr. 07, 2015	Apr. 08, 2015 - Apr. 10, 2015	Apr. 13, 2015 - Apr. 17, 2015	Apr. 20, 2015 - Apr. 22, 2015
1068	15DN0034 Construction of Road, Brgy. Tagpos, Binangonan, Rizal, Network Road Street, Anthony Subdivision, Rizal 1st LD	Public Bidding	Php4,000,000.00 Php3,960,000.00	Mar. 13, 2015	Mar. 19, 2015 - Apr. 07, 2015	Mar. 25, 2015	Apr. 07, 2015	Apr. 08, 2015 - Apr. 10, 2015	Apr. 13, 2015 - Apr. 17, 2015	Apr. 20, 2015 - Apr. 22, 2015
1069	15DN0035 Improvement of Kulasisi Creek along Marikina-Infanta Road, Brgy. San Luis, Antipolo City 2nd LD	Public Bidding	Php10,000,000.00 Php9,800,000.00	Mar. 20, 2015	Mar. 27, 2015 - Apr. 02, 2015	Apr. 01, 2015	Apr. 16, 2015	Apr. 17, 2015 - Apr. 20, 2015	Apr. 21, 2015 - Apr. 24, 2015	Apr. 27, 2015 - Apr. 29, 2015
1070	15DN0036 Improvement of Creek along Marikina-Infanta Road Samba Ville, Brgy. San Luis, Antipolo City 2nd LD	Public Bidding	Php10,000,000.00 Php9,800,000.00	Mar. 20, 2015	Mar. 27, 2015 - Apr. 02, 2015	Apr. 01, 2015	Apr. 16, 2015	Apr. 17, 2015 - Apr. 20, 2015	Apr. 21, 2015 - Apr. 24, 2015	Apr. 27, 2015 - Apr. 29, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1071	15DN0037 Asset Preservation of National Rd., Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads incl. Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section), Secondary Rds, Cainta-Kaytickling-Antipolo-Teresa-Morong Road, Bayanihan Section, K0018+(-100)-K0018+400, Cainta, Rizal	Public Bidding	Php32,000,000.00 Php31,355,701.21	Apr. 10, 2015	Apr. 17, 2015 - Apr. 23, 2015	Apr. 24, 2015	May 07, 2015	May 08, 2015 - May 11, 2015	May 12, 2015 - May 15, 2015	May 18, 2015 - May 20, 2015
1072	15DN0038 MFO 1 - National Road Network Services, Network Development, Off Carriageway Improvement of Manila East Rd., K0026+600-K0027+700, Angono, Rizal	Public Bidding	Php30,500,000.00 Php29,886,544.39	Apr. 10, 2015	Apr. 17, 2015 - Apr. 23, 2015	Apr. 24, 2015	May 07, 2015	May 08, 2015 - May 11, 2015	May 12, 2015 - May 15, 2015	May 18, 2015 - May 20, 2015
1073	15DN0039 Asset Preservation of National Rd., Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads incl. Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Section), Secondary Roads, Imelda Avenue, K0019+755 - K0020+340	Public Bidding	Php23,000,000.00 Php20,746,004.41	Apr. 17, 2015	Apr. 23, 2015 - Apr. 29, 2015	Apr. 29, 2015	May 12, 2015	May 13, 2015 - May 14, 2015	May 15, 2015 - May 21, 2015	May 22, 2015 - May 26, 2015
1074	15DN0040 Rehabilitation of Road, P. Oliveros Street, Brgy. Mayamot, Antipolo City 1st LD	Public Bidding	Php5,000,000.00 Php4,950,000.00	Apr. 17, 2015	Apr. 23, 2015 - Apr. 29, 2015	Apr. 29, 2015	May 12, 2015	May 13, 2015 - May 14, 2015	May 15, 2015 - May 21, 2015	May 22, 2015 - May 26, 2015
1075	15DN0041 Rehabilitation of Road, NHA Avenue, Barangay Dela Paz, Antipolo City 1st LD	Public Bidding	Php5,000,000.00 Php4,950,000.00	Apr. 17, 2015	Apr. 23, 2015 - Apr. 29, 2015	Apr. 29, 2015	May 12, 2015	May 13, 2015 - May 14, 2015	May 15, 2015 - May 21, 2015	May 22, 2015 - May 26, 2015
1076	15DN0042 Construction of Rainwater Collectors, Rizal First District Engineering Office: a) Cainta Public Market b) Taytay Public Market, c) Angono Public Market	Public Bidding	Php500,000.00 Php500,000.00	Apr. 17, 2015	Apr. 23, 2015 - Apr. 29, 2015	Apr. 29, 2015	May 12, 2015	May 13, 2015 - May 14, 2015	May 15, 2015 - May 21, 2015	May 22, 2015 - May 26, 2015
1077	15DN0043 Flood Management Services, Construction/Maint. of Flood Mitigation Structures & Drainage System, Improvement/Ripraping of Sitio Kapatagan River (Downstream), Brgy. San Jose, Antipolo City 2nd	Public Bidding	Php30,000,000.00 Php29,400,000.00	Apr. 17, 2015	Apr. 24, 2015 - Apr. 30, 2015	Apr. 30, 2015	May 14, 2015	May 15, 2015 - May 18, 2015	May 19, 2015 - May 22, 2015	May 25, 2015 - May 27, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1078	15DN0050 Repair/Rehabilitation of Roads, Our Lady of Peace Subdivision, Purok 2 Zone 8, Barangay Cupang, Antipolo City 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	May 11, 2015	May 15, 2015 - May 21, 2015	May 21, 2015	June 04, 2015	June 05, 2015	June 08, 2015 - June 10, 2015	June 16, 2015 - June 18, 2015
1079	15DN0051 Construction of Drainage Canal, Sitio Knights of Columbus, Brgy. San Roque, Antipolo City 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	May 11, 2015	May 15, 2015 - May 21, 2015	May 21, 2015	June 04, 2015	June 05, 2015	June 08, 2015 - June 10, 2015	June 16, 2015 - June 18, 2015
1080	15DN0052 Construction of Multi-Purpose Building, Barangay Ithian, Binangonan, Rizal 1st LD	Public Bidding	Php3,500,000.00 Php3,465,000.00	May 11, 2015	May 15, 2015 - May 21, 2015	May 21, 2015	June 04, 2015	June 05, 2015	June 08, 2015 - June 10, 2015	June 16, 2015 - June 18, 2015
1081	15DN0053 Repair/Rehabilitation of Road, Sitio Parugan, Block III, Brgy. San Jose, Antipolo City 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	May 18, 2015	May 21, 2015 - May 27, 2015	May 27, 2015	June 09, 2015	June 10, 2015	June 15, 2015 - June 17, 2015	June 18, 2015 - June 22, 2015
1082	15DN0054 Repair/Rehabilitation of Local Road, Binangonan, Rizal 1st LD	Public Bidding	Php5,000,000.00 Php4,950,000.00	May 18, 2015	May 21, 2015 - May 27, 2015	May 27, 2015	June 09, 2015	June 10, 2015	June 15, 2015 - June 17, 2015	June 18, 2015 - June 22, 2015
1083	15DN0055 Construction and Maintenance of Bridges along National Roads, Widening of Permanent Bridges to more than 2 lanes, Angono Bridge (B02847LZ) along Angono Diversion Road, Angono, Rizal	Public Bidding	Php44,000,000.00 Php25,342,780.90	May 18, 2015	May 21, 2015 - May 27, 2015	May 27, 2015	June 09, 2015	June 10, 2015	June 15, 2015 - June 17, 2015	June 18, 2015 - June 22, 2015
1084	15DN0056 Repair/Rehabilitation/Improvement (Additional Pavement Width with Drainage Improvement) at Manila East Rd. (S01559LZ), K0028+414-K0029+720 (with exception), Binangonan, Rizal	Public Bidding	Php11,160,000.00 Php11,048,400.00	June 01, 2015	June 05, 2015 - June 11, 2015	June 10, 2015	June 25, 2015	June 26, 2015 - June 29, 2015	June 30, 2015 - July 02, 2015	July 03, 2015 - July 07, 2015
1085	15DN0057 Construction and Maintenance of Bridges along National Roads, Rehabilitation/Major Repair of Permanent Bridges, Kaytickling Bridge (B02861LZ) along Cainta-Kaytickling-Antipolo-Teresa-Morong Road, Taytay, Rizal	Public Bidding	Php16,055,606.36 Php15,734,494.23	June 01, 2015	June 05, 2015 - June 11, 2015	June 10, 2015	June 25, 2015	June 26, 2015 - June 29, 2015	June 30, 2015 - July 02, 2015	July 03, 2015 - July 07, 2015
1086	15DN0058 Concreting of Road, KAH0AI, Brgy. San Roque, Antipolo City 2nd LD	Public Bidding	Php2,000,000.00 Php1,980,000.00	June 01, 2015	June 05, 2015 - June 11, 2015	June 10, 2015	June 25, 2015	June 26, 2015 - June 29, 2015	June 30, 2015 - July 02, 2015	July 03, 2015 - July 07, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1087	15DN0059 Concreting of Road, Milagros Avenue, Barangay Dalig, Antipolo City 2nd LD	Public Bidding	Php4,000,000.00 Php3,960,000.00	June 01, 2015	June 05, 2015 - June 11, 2015	June 10, 2015	June 25, 2015	June 26, 2015 - June 29, 2015	June 30, 2015 - July 02, 2015	July 03, 2015 - July 07, 2015
1088	15DN0060 Concreting of Road, Penafrancia, Brgy. Cupang, Antipolo City 2nd LD	Public Bidding	Php5,000,000.00 Php4,950,000.00	June 01, 2015	June 05, 2015 - June 11, 2015	June 10, 2015	June 25, 2015	June 26, 2015 - June 29, 2015	June 30, 2015 - July 02, 2015	July 03, 2015 - July 07, 2015
REGION IV-A - Rizal 2nd District Engineering Office										
1089	15DO0001 Local Infrastructure Program - Construction of Multi-Purpose Building, Calumpang, Sto. Cristo, Teresa, Rizal 2nd LD	Public Bidding	Php1,999,449.27	Jan. 07, 2015	Jan. 08, 2015	Jan. 14, 2015	Jan. 28, 2015	Jan. 29, 2015 - Jan. 30, 2015	Feb. 02, 2015	Feb. 06, 2015
1090	15DO0002 MFO 1 - National Road Network Services - Const. and Maintenance of Bridges along National Roads - Widening of Permanent Bridges to more than 2 lanes, San Jose Bridge (B02862LZ) along Cainta-Kayticking-Antipolo-Teresa-Morong Road, Teresa, Rizal	Public Bidding	Php6,846,771.20	Jan. 07, 2015	Jan. 08, 2015	Jan. 14, 2015	Jan. 28, 2015	Jan. 29, 2015 - Jan. 30, 2015	Feb. 02, 2015	Feb. 06, 2015
1091	15DO0003 Local Infrastructure Program - Construction of Multi-Purpose Open Court, Sampaloc, Tanay, Rizal	Public Bidding	Php1,999,628.88	Jan. 07, 2015	Jan. 08, 2015	Jan. 14, 2015	Jan. 28, 2015	Jan. 29, 2015 - Jan. 30, 2015	Feb. 02, 2015	Feb. 06, 2015
1092	15DO0004 Local Infrastructure Program - Rehabilitation of Rd., Sitio Toyang, Mascap, Rodriguez, Rizal 2nd LD	Public Bidding	Php1,999,311.18	Jan. 19, 2015	Jan. 20, 2015	Jan. 29, 2015	Feb. 10, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 13, 2015 -	Feb. 26, 2015
1093	15DO0005 Local Infrastructure Program - Rehabilitation of Road, Macabud, Rodriguez, Rizal 2nd LD	Public Bidding	Php1,999,919.32	Jan. 19, 2015	Jan. 20, 2015	Jan. 29, 2015	Feb. 10, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 13, 2015 -	Feb. 26, 2015
1094	15DO0007 MFO 2 - Flood Management Services-Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Construction of Retaining Wall of Nangka River, Sta. 2+320 - Sta. 2+220, Brgy. Banaba, San Mateo, Rizal 2nd LD	Public Bidding	Php33,954,600.80	Jan. 19, 2015	Jan. 21, 2015	Jan. 29, 2015	Feb. 12, 2015	Feb. 13, 2015	Feb. 16, 2015 - Feb. 17, 2015 -	Feb. 27, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1095	15DO0008 MFO 2 - Flood Management Services-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Retaining Wall of Nangka River, Sta. 2+870 - Sta. 3+150, and Sta. 3+650 - Sta. 3+850, Brgy. Sto. Nino, San Mateo, Rizal 2nd LD	Public Bidding	Php38,078,494.07	Jan. 19, 2015	Jan. 21, 2015	Jan. 29, 2015	Feb. 12, 2015	Feb. 13, 2015	Feb. 16, 2015 - Feb. 17, 2015 -	Feb. 27, 2015
1096	15DO0009 Local Infrastructure Program - Rehabilitation of Road, San Isidro, Rodriguez, Rizal 2nd LD	Public Bidding	Php1,979,691.75	Jan. 30, 2015	Feb. 02, 2015	Feb. 12, 2015	Feb. 24, 2015	Feb. 25, 2015	Feb. 26, 2015	Feb. 27, 2015
1097	15DO0010 Local Infrastructure Program - Rehabilitation of Road, Guinangbayan II, San Mateo, Rizal 2nd LD	Public Bidding	Php1,979,412.25	Jan. 30, 2015	Feb. 02, 2015	Feb. 12, 2015	Feb. 24, 2015	Feb. 25, 2015	Feb. 26, 2015	Feb. 27, 2015
1098	15DO0011 Local Infrastructure Program - Rehabilitation of Road, San Rafael, Rodriguez, Rizal 2nd LD	Public Bidding	Php1,979,825.77	Jan. 30, 2015	Feb. 02, 2015	Feb. 12, 2015	Feb. 24, 2015	Feb. 25, 2015	Feb. 26, 2015	Feb. 27, 2015
1099	15DO0012 Local Infrastructure Program - Rehabilitation of Road, San Isidro, Rodriguez, Rizal 2nd LD	Public Bidding	Php4,949,797.93	Jan. 30, 2015	Feb. 02, 2015	Feb. 12, 2015	Mar. 19, 2015	Mar. 23, 2015	Mar. 24, 2015	Mar. 25, 2015
1100	15DO0013 Local Infrastructure Program - Rehabilitation of Road, Malanday, San Mateo, Rizal 2nd LD	Public Bidding	Php1,979,271.14	Jan. 30, 2015	Feb. 02, 2015	Feb. 12, 2015	Feb. 24, 2015	Feb. 25, 2015	Feb. 26, 2015	Feb. 27, 2015
1101	15DO0014 Local Infrastructure Program - Rehabilitation of Road, Pagkalinawan & Bayugo, Jica Road, Jalajala, Rizal 2nd LD	Public Bidding	Php1,979,728.45	Feb. 10, 2015	Feb. 11, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 05, 2015 - Mar. 06, 2015	Mar. 06, 2015	Mar. 09, 2015
1102	15DO0015 Local Infrastructure Program - Rehabilitation of Road, Gulod Malaya, San Mateo, Rizal 2nd LD	Public Bidding	Php1,979,351.22	Feb. 10, 2015	Feb. 11, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 05, 2015 - Mar. 06, 2015	Mar. 06, 2015	Mar. 09, 2015
1103	15DO0016 Local Infrastructure Program - Construction of Multi-Purpose Building, San Isidro, Tanay, Rizal	Public Bidding	Php1,979,097.28	Feb. 10, 2015	Feb. 11, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 05, 2015 - Mar. 06, 2015	Mar. 06, 2015	Mar. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1104	15DO0017 MFO 3 - National Road Network Services-Network Development, Widening of National Roads, Secondary Roads, Cainta-Kaytickling-Antipolo-Teresa-Morong Road, K0032+(-362)-K0032+000, K0034+600-K0036+300, K0038+000-K0039+000, Teresa and Morong, Rizal	Public Bidding	Php47,072,292.27	Feb. 10, 2015	Feb. 11, 2015	Feb. 20, 2015	Mar. 04, 2015	Mar. 05, 2015 - Mar. 06, 2015	Mar. 06, 2015	Mar. 09, 2015
1105	15DO0018 Local Infrastructure Program - Rehabilitation of Road, San Roque, Cardona, Rizal 2nd LD	Public Bidding	Php1,979,915.37	Feb. 12, 2015	Feb. 13, 2015	Feb. 22, 2015	Mar. 05, 2015	Mar. 06, 2015	Mar. 06, 2015 - Mar. 09, 2015	Mar. 11, 2015
1106	15DO0019 Local Infrastructure Program - Rehabilitation of Road, Sta. Ana, San Mateo, Rizal 2nd	Public Bidding	Php1,979,734.20	Feb. 12, 2015	Feb. 13, 2015	Feb. 22, 2015	Mar. 05, 2015	Mar. 06, 2015	Mar. 06, 2015 - Mar. 09, 2015	Mar. 11, 2015
1107	15DO0020 Local Infrastructure Program - Rehabilitation of Road, Wawa, Tanay, Rizal 2nd LD	Public Bidding	Php1,979,343.00	Feb. 12, 2015	Feb. 13, 2015	Feb. 22, 2015	Mar. 05, 2015	Mar. 06, 2015	Mar. 06, 2015 - Mar. 09, 2015	Mar. 11, 2015
1108	15DO0021 Local Infrastructure Program - Construction of Road, Calumpang-Sto. Cristo-San Gabriel Road, Teresa, Rizal 2nd LD	Public Bidding	Php4,949,995.55	Mar. 10, 2015	Mar. 11, 2015	Mar. 19, 2015	Mar. 31, 2015	Apr. 01, 2015 - Apr. 07, 2015	Apr. 08, 2015	Apr. 10, 2015
1109	15DO0022 Local Infrastructure Program - Rehabilitation of Road, Pinugay, Baras, Rizal 2nd LD	Public Bidding	Php1,979,752.30	Mar. 10, 2015	Mar. 11, 2015	Mar. 19, 2015	Mar. 31, 2015	Apr. 01, 2015 - Apr. 07, 2015	Apr. 08, 2015	Apr. 10, 2015
1110	15DO0023 Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects - Construction of Office of the Vice President (OVP) Office of the Senior Citizens Affair (OSCA) (MPB) Center, Morong, Rizal	Public Bidding	Php1,978,886.38	Mar. 10, 2015	Mar. 11, 2015	Mar. 19, 2015	Mar. 31, 2015	Apr. 01, 2015 - Apr. 07, 2015	Apr. 08, 2015	Apr. 10, 2015
1111	15DO0024 Local Infrastructure Program - Construction of Two (2) Classroom, J.P. Rizal St. (URS Compound) Brgy. Sipsipin, Jalajala, Rizal 2nd LD	Public Bidding	Php1,484,957.00	Mar. 23, 2015	Mar. 24, 2015	Apr. 01, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 16, 2015	Apr. 20, 2015
1112	15DO0025 Local Infrastructure Program - Construction of Multi-Purpose Building, Prinza, Teresa, Rizal 2nd LD	Public Bidding	Php1,978,652.29	Mar. 23, 2015	Mar. 24, 2015	Apr. 01, 2015	Apr. 14, 2015	Apr. 15, 2015	Apr. 16, 2015	Apr. 20, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1113	15DO0026 Local Infrastructure Program - Rehabilitation of Road, San Jose, Rodriguez, Rizal 2nd LD	Public Bidding	Php1,979,260.49	Mar. 23, 2015	Mar. 25, 2015	Apr. 01, 2015	Apr. 15, 2015	Apr. 16, 2015	Apr. 16, 2015 - Apr. 17, 2015	Apr. 21, 2015
1114	15DO0027 Local Infrastructure Program - Rehabilitation of Road, San Jose, Rodriguez, Rizal 2nd LD	Public Bidding	Php1,979,260.49	Mar. 23, 2015	Mar. 25, 2015	Apr. 01, 2015	Apr. 15, 2015	Apr. 16, 2015	Apr. 16, 2015 - Apr. 17, 2015	Apr. 21, 2015
1115	15DO0029 Local Infrastructure Program - Rehabilitation of Road, Silangan, San Mateo, Rizal 2nd LD	Public Bidding	Php2,969,911.23	Apr. 14, 2015	Apr. 15, 2015	Apr. 24, 2015	May 07, 2015	May 08, 2015	May 08, 2015 - May 11, 2015	May 13, 2015
1116	15DO0030 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. San Roque, Cardona, Rizal 2nd LD	Public Bidding	Php4,949,296.39	Apr. 21, 2015	Apr. 22, 2015	Apr. 30, 2015	May 14, 2015	May 15, 2015	May 15, 2015 - May 18, 2015	May 20, 2015
1117	15DO0031 Const. of Three (3) Units Rainwater Collector System (RWCS), Sampaloc National High School, Tablon Elementary School, Tanay, Rizal and Hulo Elementary School, Pililla, Rizal	Public Bidding	Php499,778.40	May 28, 2015	June 01, 2015	June 11, 2015	June 23, 2015	June 24, 2015	June 24, 2015	June 26, 2015
1118	15DO0032 Repair/Rehabilitation/Improvement (Additional Pavement Width with Drainage Improvement), Marikina-Infanta Road, Tanay, Rizal (SO1621LZ), KO061+750-KO062+250, w/ except., Tanay, Rizal	Public Bidding	Php11,384,931.82	May 28, 2015	June 01, 2015	June 11, 2015	June 23, 2015	June 24, 2015	June 25, 2015 - June 29, 2015	June 30, 2015
1119	15DO0033 Repair/Rehabilitation/Improvement (Asphalting of Paved Road Shoulder), Tanay-Sampaloc Road, Tanay, Rizal (SO1584LZ), KO057+(-685)-KO058+116, with exception, Tanay, Rizal	Public Bidding	Php10,662,229.18	May 28, 2015	June 01, 2015	June 11, 2015	June 23, 2015	June 24, 2015	June 24, 2015	June 26, 2015
1120	15DO0034 Repair/Rehabilitation and Construction of Farm-to-Market Road at Sambuangan-Bagumbong, Brgy. Bagumbong, Jalajala, Rizal	Public Bidding	Php4,970,781.86	May 28, 2015	June 01, 2015	June 11, 2015	June 23, 2015	June 24, 2015	June 24, 2015	June 26, 2015
1121	15DO0035 Repair/Rehabilitation and Construction of Farm-to-Market Road at Sitio Abuab, Guitnangbayan II, San Mateo, Rizal	Public Bidding	Php4,974,835.67	May 28, 2015	June 01, 2015	June 11, 2015	June 23, 2015	June 24, 2015	June 24, 2015	June 26, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1122	15DO0036 Repair/Rehabilitation and Construction of Farm-to-Market Road at Kaybitang Road, Pulong Kumanoy-Lagundi FMR, Brgy. Lagundi, Morong, Rizal	Public Bidding	Php4,974,892.85	June 09, 2015	June 10, 2015	June 16, 2015	June 30, 2015	July 01, 2015	July 03, 2015 - July 06, 2015	July 07, 2015
1123	15DO0037 Repair/Rehabilitation and Construction of Farm-to-Market Road at Sitio Cinco, Brgy. Pinugay, Baras, Rizal	Public Bidding	Php9,949,856.02	June 09, 2015	June 10, 2015	June 16, 2015	June 30, 2015	July 01, 2015	July 03, 2015 - July 06, 2015	July 07, 2015
1124	15DO0038 MFO 1 - National Road Network Services - Const. and Maintenance of Bridges along National Roads, Widening of Permanent Bridge to more than 2 lanes, Teresa Bridge (B02B63LZ) along Cainta-Kayticking-Antipolo-Teresa-Morong Road, Teresa, Rizal	Public Bidding	Php47,215,996.33	June 09, 2015	June 10, 2015	June 16, 2015	June 30, 2015	July 01, 2015	July 03, 2015 - July 06, 2015	July 07, 2015
REGION IV-A - Laguna 3rd District Engineering Office										
1125	14DP0018 Construction of Multi-Purpose Building at Barangay Rizal, Lillw, Laguna	Public Bidding	Php2,000,000.00	-	Jan. 21, 2015 - Jan. 27, 2015	Jan. 30, 2015	Feb. 10, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 27, 2015
1126	14DP0029 Concreting of Brgy. San Crispin, San Pablo City, Laguna Farm to Market Road (FMR)	Public Bidding	Php1,990,000.00	-	Jan. 21, 2015 - Jan. 27, 2015	Jan. 30, 2015	Feb. 10, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 27, 2015
1127	14DP0032 Concreting of Brgy. Wakat, Nagcarlan, Laguna Farm to Market Road (FMR)	Public Bidding	Php1,990,000.00	-	Jan. 21, 2015 - Jan. 27, 2015	Jan. 30, 2015	Feb. 10, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 27, 2015
1128	14DP0033 Concreting of Brgy. Yukos, Nagcarlan, Laguna Farm to Market Road (FMR)	Public Bidding	Php1,990,000.00	-	Jan. 21, 2015 - Jan. 27, 2015	Jan. 30, 2015	Feb. 10, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 27, 2015
1129	14DP0037 Concreting of Brgy. Silangan, Nagcarlan, Laguna Farm to Market Road (FMR)	Public Bidding	Php1,990,000.00	-	Jan. 21, 2015 - Jan. 27, 2015	Jan. 30, 2015	Feb. 10, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 27, 2015
1130	14DP0038 Concreting of Brgy. Manaol, Nagcarlan, Laguna Farm to Market Road (FMR)	Public Bidding	Php1,990,000.00	-	Jan. 21, 2015 - Jan. 27, 2015	Jan. 30, 2015	Feb. 10, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 27, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1131	14DP0056 Construction of Three (3) Storey, Six (6) CL School Building at San Pablo City National High School, San Pablo City	Public Bidding	Php10,613,758.08	Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 30, 2015	Feb. 10, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 27, 2015
1132	15DP0001 Off Carraigeway Improvement at MSR Passing Poblacion Road, K0082+210 - K0082+610	Public Bidding	Php9,800,000.00	Feb. 17, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 27, 2015
1133	15DP0002 Widening of Permanent Bridge, Dayap Bridge (B02884LZ) along Maspang Highway	Public Bidding	Php9,800,000.00	Feb. 17, 2015	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 27, 2015
1134	15DP0003 Construction of Local Road, Brgy. Sto. Angel, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 27, 2015
1135	15DP0004 Construction of Local Road, CPAMMS, Barangay Balayhangin, Calauan, Laguna 3rd LD	Public Bidding	Php4,950,000.00	-	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 27, 2015
1136	15DP0005 Construction of Local Road, Tayak Hills, Brgy. Tala, Rizal, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 27, 2015
1137	15DP0006 Construction of Local Roads, Brgy. San Lucas I, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 27, 2015
1138	15DP0007 Construction of Footbridge, Barangay Sinipian, Nagcarlan, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 27, 2015
1139	15DP0008 Construction of Bridge in Brgy. San Isidro, San Pablo City, Laguna 3rd LD	Public Bidding	Php3,960,000.00	-	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 27, 2015
1140	15DP0009 Construction of Classroom/Academic Building, Barangay Taytay Elementary School, Nagcarlan, Laguna 3rd LD	Public Bidding	Php1,000,000.00	-	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 27, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1141	15DP0010 Construction of Classroom/Academic Building, Brgy. Talangan National High School, Nagcarlan, Laguna 3rd LD	Public Bidding	Php1,000,000.00	-	Feb. 18, 2015 - Feb. 24, 2015	Feb. 24, 2015	Mar. 10, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 27, 2015
1142	15DP0011 Off Carriageway Improvement at San Pablo-Calaan Road, K0082+700 - K0084+300	Public Bidding	Php39,200,000.00	Mar. 31, 2015	Apr. 06, 2015 - Apr. 12, 2015	Apr. 10, 2015	Apr. 23, 2015	Apr. 23, 2015	Apr. 29, 2015	May 12, 2015
1143	15DP0012 Off Carriageway Improvement at San Pablo-Rizal-Nagcarlan-Liliw Road, K0083+(-440) - K0084+560	Public Bidding	Php48,902,307.03	Mar. 31, 2015	Apr. 06, 2015 - Apr. 12, 2015	Apr. 10, 2015	Apr. 23, 2015	Apr. 23, 2015	Apr. 29, 2015	May 12, 2015
1144	15DP0013 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. San Miguel, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	Apr. 24, 2015 - Apr. 30, 2015	Apr. 30, 2015	May 14, 2015	May 14, 2015	May 20, 2015	May 29, 2015 - June 03, 2015
1145	15DP0014 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. II-B, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	Apr. 24, 2015 - Apr. 30, 2015	Apr. 30, 2015	May 14, 2015	May 14, 2015	May 20, 2015	May 29, 2015 - June 03, 2015
1146	15DP0015 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. I-B, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	Apr. 24, 2015 - Apr. 30, 2015	Apr. 30, 2015	May 14, 2015	May 14, 2015	May 20, 2015	May 29, 2015 - June 03, 2015
1147	15DP0016 Local Infrastructure Program - Construction of Classroom, San Gabriel Elementary School, Brgy. San Gabriel, San Pablo City, Laguna 3rd LD	Public Bidding	Php2,970,000.00	-	Apr. 24, 2015 - Apr. 30, 2015	Apr. 30, 2015	May 14, 2015	May 14, 2015	May 20, 2015	May 29, 2015 - June 03, 2015
1148	15DP0017 Local Infrastructure Program - Construction of Roofing of School Pathway, Limao Elementary School, Brgy. Limao, Calauan, Laguna 3rd LD	Public Bidding	Php500,000.00	-	Apr. 24, 2015 - Apr. 30, 2015	Apr. 30, 2015	May 14, 2015	May 14, 2015	May 20, 2015	May 29, 2015 - June 03, 2015
1149	15DP0018 Local Infrastructure Project - Construction of CL, San Cristobal National High School, Barangay San Cristobal, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,485,000.00	-	Apr. 24, 2015 - Apr. 30, 2015	Apr. 30, 2015	May 14, 2015	May 14, 2015	May 20, 2015	May 29, 2015 - June 03, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1150	15DP0019 Local Infrastructure Program - Construction/Repair/ Rehabilitation of Multi-Purpose Building (Bahay Pulungan Senior Citizen), Victoria, Laguna 3rd LD	Public Bidding	Php200,000.00	-	Apr. 24, 2015 - Apr. 30, 2015	Apr. 30, 2015	May 14, 2015	May 14, 2015	May 20, 2015	May 29, 2015 - June 03, 2015
1151	15DP0020 Local Infrastructure Program - Construction of CL, Liliw Elementary School, Brgy. Rizal, Liliw, Laguna	Public Bidding	Php1,980,000.00	-	Apr. 24, 2015 - Apr. 30, 2015	Apr. 30, 2015	May 14, 2015	May 14, 2015	May 20, 2015	May 29, 2015 - June 03, 2015
1152	15DP0021 Local Infrastructure Program - Construction of CL/ Academic Building, Masapang National High School Annex, Brgy. San Benito, Victoria, Laguna 3rd LD	Public Bidding	Php1,485,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015
1153	15DP0022 Local Infrastructure Program - Construction of CL, San Anton Elementary School, Barangay II-E, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015
1154	15DP0023 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Sto. Cristo, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015
1155	15DP0024 Local Infrastructure Program - Construction of Classroom/Academic Building, Masapang National High School Annex, Brgy. San Benito, Victoria, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015
1156	15DP0025 Construction/Rehab of Water Supply/Septage and Sewerage/Rainwater Collectors, San Pablo City and Nagcarlan, Laguna	Public Bidding	Php500,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015
1157	15DP0026 Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay San Agustin, Alaminos, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015
1158	15DP0027 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Brgy. San Rafael Elementary School, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1159	15DP0028 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Soledad, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015
1160	15DP0029 Local Infrastructure Program - Rehabilitation of School Bldg., Calauan Elementary School, Calauan, Laguna 3rd LD	Public Bidding	Php1,485,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015
1161	15DP0030 Local Infrastructure Program - Construction of CL/ Academic Building, Brgy. San Francisco Elementary School, Victoria, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015
1162	15DP0031 Construction of Pathway, Barangay Banca-Banca, Nagcarlan, Laguna 3rd LD	Public Bidding	Php1,485,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015
1163	15DP0032 Local Infrastructure Program - Rehabilitation of Center Island, Brgy. Sto. Tomas, Calauan, Laguna	Public Bidding	Php500,000.00	-	May 05, 2015 - May 11, 2015	May 06, 2015	May 21, 2015	May 21, 2015	May 27, 2015	June 03, 2015 - June 06, 2015
1164	15DP0033 Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Alibungbungan, Nagcarlan, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 14, 2015 - May 20, 2015	May 15, 2015	May 28, 2015	May 28, 2015	June 03, 2015	June 10, 2015 - June 13, 2015
1165	15DP0034 Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Alibungbungan, Nagcarlan, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 14, 2015 - May 20, 2015	May 15, 2015	May 28, 2015	May 28, 2015	June 03, 2015	June 10, 2015 - June 13, 2015
1166	15DP0035 Local Infrastructure Program - Construction of Multi-Purpose Building, Lozada Elementary School, Brgy. Concepcion, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 14, 2015 - May 20, 2015	May 15, 2015	May 28, 2015	May 28, 2015	June 03, 2015	June 10, 2015 - June 13, 2015
1167	15DP0036 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Santiago I, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 14, 2015 - May 20, 2015	May 15, 2015	May 28, 2015	May 28, 2015	June 03, 2015	June 10, 2015 - June 13, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1168	15DP0037 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. San Nicholas, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 14, 2015 - May 20, 2015	May 15, 2015	May 28, 2015	May 28, 2015	June 03, 2015	June 10, 2015 - June 13, 2015
1169	15DP0038 Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Dayap, Calauan, Laguna 3rd LD	Public Bidding	Php500,000.00	-	May 14, 2015 - May 20, 2015	May 15, 2015	May 28, 2015	May 28, 2015	June 03, 2015	June 10, 2015 - June 13, 2015
1170	15DP0039 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Day Care Center, San Joaquin, San Pablo City, Laguna 3rd LD	Public Bidding	Php1,000,000.00	-	May 14, 2015 - May 20, 2015	May 15, 2015	May 28, 2015	May 28, 2015	June 03, 2015	June 10, 2015 - June 13, 2015
1171	15DP0040 Local Infrastructure Program - Construction of Multi-Purpose Building/Facility (Covered Court with Stage), Banca-Banca, Victoria, Laguna 3rd LD	Public Bidding	Php4,950,000.00	-	May 14, 2015 - May 20, 2015	May 15, 2015	May 28, 2015	May 28, 2015	June 03, 2015	June 10, 2015 - June 13, 2015
1172	15DP0041 Local Infrastructure Program - Construction of Multi-Purpose Building/Facility (Covered Court with Stage), San Juan Elementary School, Alaminos, Laguna 3rd LD	Public Bidding	Php4,950,000.00	-	May 14, 2015 - May 20, 2015	May 15, 2015	May 28, 2015	May 28, 2015	June 03, 2015	June 10, 2015 - June 13, 2015
1173	15DP0042 Local Infrastructure Program - Rehabilitation of Health Center in Brgy. San Gregorio, San Pablo City, Laguna 3rd LD	Public Bidding	Php500,000.00	-	May 14, 2015 - May 20, 2015	May 15, 2015	May 28, 2015	May 28, 2015	June 03, 2015	June 10, 2015 - June 13, 2015
1174	15DP0043 Repair/Rehabilitation & Construction of San Roque-San Benito FMR at Barangay San Roque, Victoria, Laguna 3rd LD	Public Bidding	Php4,975,000.00	-	May 22, 2015 - May 28, 2015	May 27, 2015	June 09, 2015	June 09, 2015	June 15, 2015	June 22, 2015 - June 25, 2015
1175	15DP0044 Repair/Rehabilitation and Construction of San Antonio 2 FMR at Brgy. San Antonio 2, San Pablo City, Laguna 3rd LD	Public Bidding	Php2,985,000.00	-	May 22, 2015 - May 28, 2015	May 27, 2015	June 09, 2015	June 09, 2015	June 15, 2015	June 22, 2015 - June 25, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1176	15DP0045 Repair/Rehabilitation & Construction of San Rafael FMR at Brgy. San Rafael, San Pablo City, Laguna	Public Bidding	Php2,985,000.00	-	May 22, 2015 - May 28, 2015	May 27, 2015	June 09, 2015	June 09, 2015	June 15, 2015	June 22, 2015 - June 25, 2015
1177	15DP0046 Repair/Rehabilitation & Construction of Santisimo-Bautista FMR at Brgy. Santisimo, San Pablo City, Laguna 3rd LD	Public Bidding	Php2,985,000.00	-	May 22, 2015 - May 28, 2015	May 27, 2015	June 09, 2015	June 09, 2015	June 15, 2015	June 22, 2015 - June 25, 2015
1178	15DP0047 Repair/Rehabilitation and Construction of Santiago 2 FMR at Brgy. Santiago 2, San Pablo City, Laguna	Public Bidding	Php2,985,000.00	-	May 22, 2015 - May 28, 2015	May 27, 2015	June 09, 2015	June 09, 2015	June 15, 2015	June 22, 2015 - June 25, 2015
1179	15DP0048 Repair/Rehabilitation and Construction of Sitio Amogis FMR at Brgy. San Diego, San Pablo City, Laguna 3rd LD	Public Bidding	Php2,985,000.00	-	May 22, 2015 - May 28, 2015	May 27, 2015	June 09, 2015	June 09, 2015	June 15, 2015	June 22, 2015 - June 25, 2015
1180	15DP0049 Repair/Rehabilitation and Construction of Sitio Upper Malamig FMR at Brgy. San Diego, San Pablo City, Laguna 3rd LD	Public Bidding	Php2,985,000.00	-	May 22, 2015 - May 28, 2015	May 27, 2015	June 09, 2015	June 09, 2015	June 15, 2015	June 22, 2015 - June 25, 2015
1181	15DP0050 Repair/Rehabilitation and Construction of Talangan FMR at Brgy. Talangan, Nagcarlan, Laguna 3rd LD	Public Bidding	Php1,990,000.00	-	May 22, 2015 - May 28, 2015	May 27, 2015	June 09, 2015	June 09, 2015	June 15, 2015	June 22, 2015 - June 25, 2015
1182	15DP0051 Repair/Rehabilitation and Construction of Limao-Perez FMR at Brgy. Limao, Calauan, Laguna 3rd LD	Public Bidding	Php2,985,000.00	-	May 22, 2015 - May 28, 2015	May 27, 2015	June 09, 2015	June 09, 2015	June 15, 2015	June 22, 2015 - June 25, 2015
1183	15DP0052 Repair/Rehabilitation/Improvement (Additional Pavement Width) Daang Maharlika (LZ) San Pablo Section, S01681LZ, K0089+000-K0091+518 with exceptions	Public Bidding	Php9,505,327.00	May 21, 2015	May 22, 2015 - May 28, 2015	May 27, 2015	June 09, 2015	June 09, 2015	June 15, 2015	June 22, 2015 - June 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1184	15DP0053 Repair/Rehab/Improvement (Additional Pavement Width) San Pablo-Calaan Road, S01705LZ), K0079+300-K0081+000 with exceptions	Public Bidding	Php11,247,497.00	May 21, 2015	May 22, 2015 - May 28, 2015	May 27, 2015	June 09, 2015	June 09, 2015	June 15, 2015	June 22, 2015 - June 25, 2015
1185	15DP0054 Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay 2 & Barangay 3, Alaminos, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 27, 2015 - June 02, 2015	June 04, 2015	June 18, 2015	June 18, 2015	June 30, 2015	July 01, 2015 - July 05, 2015
1186	15DP0055 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Office of the Vice President (OVP) Office of Senior Citizen Affairs (OSCA), San Pablo City, Laguna 3rd LD	Public Bidding	Php1,980,000.00	-	May 27, 2015 - June 02, 2015	June 04, 2015	June 18, 2015	June 18, 2015	June 30, 2015	July 01, 2015 - July 05, 2015
1187	15DP0056 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building in Brgy. San Juan, Alaminos, Laguna 3rd LD	Public Bidding	Php500,000.00	-	May 27, 2015 - June 02, 2015	June 04, 2015	June 18, 2015	June 18, 2015	June 30, 2015	July 01, 2015 - July 05, 2015
1188	15DP0057 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Brgy. Lamot 2, Calauan, Laguna 3rd LD	Public Bidding	Php500,000.00	-	May 27, 2015 - June 02, 2015	June 04, 2015	June 18, 2015	June 18, 2015	June 30, 2015	July 01, 2015 - July 05, 2015
1189	15DP0058 Local Infrastructure Program - Construction of Multi-Purpose Building/Facility (Covered Court with Stage), Poblacion, Victoria, Laguna 3rd LD	Public Bidding	Php4,950,000.00	-	May 27, 2015 - June 02, 2015	June 04, 2015	June 18, 2015	June 18, 2015	June 30, 2015	July 01, 2015 - July 05, 2015
1190	15DP0059 Local Infrastructure Program - Rehabilitation of Multi-Purpose Hall in Barangay Silangang Lazaan, Nagcarlan, Laguna 3rd LD	Public Bidding	Php1,000,000.00	-	May 27, 2015 - June 02, 2015	June 04, 2015	June 18, 2015	June 18, 2015	June 30, 2015	July 01, 2015 - July 05, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. IV-A

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1191	15DP0060 Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridge to more than 2 lanes, Balatun Bridge (B02499LZ) along MSR Passing Poblacion Road	Public Bidding	Php30,362,062.44	June 17, 2015	June 18, 2015 - June 24, 2015	June 18, 2015	July 02, 2015	July 02, 2015	July 14, 2015	July 15, 2015 - July 18, 2015
1192	15DP0061 Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridge to more than 2 lanes, Banadero Bridge (B02877LZ) along Daang Maharlika (LZ)	Public Bidding	Php30,362,062.44	June 17, 2015	June 18, 2015 - June 24, 2015	June 18, 2015	July 02, 2015	July 02, 2015	July 14, 2015	July 15, 2015 - July 18, 2015

Submitted by:


NIMEA E. POTANTE
Director
Procurement Service

Recommended by:


ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services

Approved by:


ROGELIO L. SINGSON
Secretary

Department of Public Works and Highways
Office of the Secretary

