

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. VII										
001	14H00030 Construction and Maintenance of Bridges along National Roads - Replacement of Permanent Weak Bridges, Guinabasan Bridge (B00524CB) along Toledo-Tabuelan-San Remegio Road, Cebu Prov.	Public Bidding	P 75,400,000.00	Dec. 03, 2014	Dec. 04, 2014 - Dec. 11, 2014	Dec. 12, 2014	Dec. 29, 2014	Dec. 29, 2014	Jan. 05, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 13, 2015
002	14H00031 Maintenance and Construction Services of Other Infrastructure, San Francisco-Consuelo-Campo Road leading to Wharf and Various Resorts, San Francisco, Camotes Island, Cebu Province	Public Bidding	P 60,000,000.00	Dec. 03, 2014	Dec. 04, 2014 - Dec. 11, 2014	Dec. 12, 2014	Dec. 29, 2014	Dec. 29, 2014	Jan. 05, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 13, 2015
003	14H00032 Maintenance and Construction Services of Other Infrastructures, Pilar Circumferential Road leading to Beaches, Pilar, Camotes Island, Cebu (DOT)	Public Bidding	P 75,000,000.00	Feb. 06, 2015	Feb. 09, 2015 - Feb. 16, 2015	Feb. 17, 2015	Mar. 02, 2015	Mar. 02, 2015	Mar. 05, 2015 - Mar. 10, 2015	Mar. 13, 2015 - Mar. 14, 2015
004	14H00033 Const./Improvement of Access Roads leading to Airports, Seaports & Declared Tourism Destination, Mabinay Road leading to Niludhan Falls including Construction of Bridge, Negros Oriental	Public Bidding	P 110,000,000.00	Dec. 03, 2014	Dec. 04, 2014 - Dec. 11, 2014	Dec. 12, 2014	Dec. 29, 2014	Dec. 29, 2014	Jan. 05, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 13, 2015
005	14H00034 Network Development - Widening of National Roads - Arterial Roads, Dumaguete South Road, K0006+(-649) - K0008+000	Public Bidding	P 99,021,000.00	Dec. 04, 2014	Dec. 05, 2014 - Dec. 12, 2014	Dec. 15, 2014	Dec. 29, 2014	Dec. 29, 2014	Jan. 05, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 13, 2015
006	14H00035 Asset Preservation of Nat'l. Roads - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse & Landslides - Arterial Roads, Dumaguete North Road, Himamoangon Sect., Negros Oriental (Road Slope Stabilization Control)	Public Bidding	P 129,800,000.00	Dec. 04, 2014	Dec. 05, 2014 - Dec. 12, 2014	Dec. 15, 2014	Dec. 29, 2014	Dec. 29, 2014	Jan. 05, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 13, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
007	14H00036 Asset Preservation of Nat'l. Roads - Rehabilitation/ Reconst./Upgrading of Damaged Paved National Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (HDM-4) Intermittent Sect., National Arterial Road, Dumaguete North Road, K0067+355-K0067+605, K0067+661-K0068+000, K0068+664-K0068+734, K0107+915-K0109+007,K0109+025-K0109+753.5, K0109+781.5-K0110+000,K0110+475-K0110+900, K0112+844-K0113+560, K0116+046-K0116+595, K0119+710-K0119+860, K0120+150-K0121+000, K0122+860-K0123+560, K0125+833-K0126+519, K0128+656-K0132+000,K0133+983.5-K0134+240	Public Bidding	P 174,562,000.00	Dec. 04, 2014	Dec. 05, 2014 - Dec. 12, 2014	Dec. 15, 2014	Dec. 29, 2014	Dec. 29, 2014	Jan. 05, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 13, 2015
008	14H00037 Asset Preservation of Nat'l. Roads - Rehabilitation/ Reconst./Upgrading of Damaged Paved National Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (HDM-4) Intermittent Sections, National Roads, Siquijor Circumferential Road, Siquijor Province, K0006+420-K0006+907, K0009+438-K0014+000 (w/ except., reblocking), K0021+000-K0022+139, K0023+000-K0022+139, K0023+000-K0025+000 (w/ except., reblocking), K0035+026-K0036+433, K0036+433-K0039+362, K0046+520-K0046+873, K0048+000-K0048+509, K0054+820-K0054+960, K0064+040-K0064+185 (w/ except., bridge gap), K0073+182-K0075+032	Public Bidding	P 206,000,000.00	Dec. 04, 2014	Dec. 05, 2014 - Dec. 12, 2014	Dec. 15, 2014	Dec. 29, 2014	Dec. 29, 2014	Jan. 05, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 13, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
009	14H00038 Asset Preservation of Nat'l. Roads - Rehabilitation/ Reconst./Upgrading of Damaged Paved National Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (HDM-4) Intermittent Sect., National Arterial Road, Luyang-Poo-Lazi Road, Siquijor Prov., K0006+550-K0007+834, K0013+290-K0014+480, K0014+610-K0015+070, K0015+288-K0015+419, K0018+950-K0020+000, K0020+850-K0022+838 (with bridge gap), K0023+462 - K0024+201, K0025+000-K0025+958, K0026+000-K0026+240	Public Bidding	P 200,500,000.00	Dec. 04, 2014	Dec. 05, 2014 - Dec. 12, 2014	Dec. 15, 2014	Dec. 29, 2014	Dec. 29, 2014	Jan. 05, 2015 - Jan. 09, 2015	Jan. 12, 2015 - Jan. 13, 2015
010	15H00001 Construction of 59.076 Double Lane Temporary Emergency Steel Bridge at Dumlog Bridge along Natalio Bacalso Avenue, Km. 055+700, Municipality of Sibonga, Cebu Province	Public Bidding	P 5,590,820.00	Jan. 05 2015	Jan. 06, 2015 - Jan. 13, 2015	Jan. 14, 2015	Jan. 26, 2015	Jan. 26, 2015	Jan. 28, 2015 - Feb. 02, 2015	Feb. 03, 2015 - Feb. 04, 2015
011	15H00002 Network Development - Construction of Bypasses/ Diversion Roads including ROW - Construction of Metro Dumaguete-Sibulan Road including Const. of Banica Bridge 3, Batinguel, Dumaguete City, Negros Oriental, Sec.1: K0+000-K4+281.48, Sec.2: K0+000-K0+349.00	Public Bidding	P 230,000,000.00	Jan. 08, 2015	Jan. 09, 2015 - Jan. 16, 2015	Jan. 19, 2015	Feb. 02, 2015	Feb. 02, 2015	Feb. 04, 2015 - Feb. 09, 2015	Feb. 12, 2015 - Feb. 13, 2015
012	15H00003 Const./Improvement of Access Roads leading to Airports, Seaports & Declared Tourism Destination-Catigbian-Canmano Road leading to Sagbayan Peak, Chocolate Hills & Danao Adventure Park, Sagbayan Sta. 0+000-Sta. 4+573.92, Bohol Province (DOT)	Public Bidding	P 100,000,000.00	Jan. 13, 2015	Jan. 14, 2015 - Jan. 21, 2015	Jan. 22, 2015	Feb. 03, 2015	Feb. 03, 2015	Feb. 05, 2015 - Feb. 10, 2015	Feb. 13, 2015 - Feb. 14, 2015
013	15H00004 Const./Improvement of Access Roads leading to Airports, Seaports & Declared Tourism Destination-To Declared Tourism, Daet-Cambuhat Road leading to Cambuhat Village and Oyster Farm, Buenavista, Bohol	Public Bidding	P 60,000,000.00	Jan. 23, 2015	Jan. 28, 2015 - Feb. 04, 2015	Feb. 05, 2015	Feb. 17, 2015	Feb. 17, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 27, 2015 - Feb. 28, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
014	15H00005 Network Development - Widening of Nat'l. Roads - Arterial Roads, N. Bacalso Ave. (Cebu South Road) Chainage 1324-Chainage 1724 and K0007+(-152)-K0008+000	Public Bidding	P 176,800,000.00	Feb. 06, 2015	Feb. 09, 2015 - Feb. 16, 2015	Feb. 17, 2015	Mar. 02, 2015	Mar. 02, 2015	Mar. 05, 2015 - Mar. 10, 2015	Mar. 13, 2015 - Mar. 14, 2015
015	15H00006 Network Development - Construction of Bypasses/ Diversion Roads including ROW, Construction of Tagbilaran City By-Pass, Bohol 1st DEO/LD	Public Bidding	P 130,000,000.00	Jan. 23, 2015	Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015	Feb. 16, 2015	Feb. 16, 2015	Feb. 18, 2015 - Feb. 23, 2015	Feb. 26, 2015 - Feb. 27, 2015
016	15H00007 Asset Preservation of Nat'l. Roads - Rehabilitation/ Reconst./Upgrading of Damaged Paved National Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (HDM-4) Intermittent Sect., National Arterial Road, Santander-Barili-Toledo Road, K0061+(-222)-K0061+000, K0063+025-K0063+732, K0063+732-K0064+000, K0064+000 - K0064+660.940, K0066+278.413-K0066+451.560, K0067+000-K0067+802	Public Bidding	P 50,261,000.00	Jan. 23, 2015	Jan. 28, 2015 - Feb. 04, 2015	Feb. 05, 2015	Feb. 17, 2015	Feb. 17, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 27, 2015 - Feb. 28, 2015
017	15H00008 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmarks for Upgrading to Paved Road Standards (HDM-4 Analysis) Intermittent Sect. - National Secondary Roads, Bayawan-Mabinay Road, K0125+892 - K0130+673, K0130+722 - K0131+500	Public Bidding	P 135,922,000.00	Jan. 23, 2015	Jan. 26, 2015 - Feb. 02, 2015	Feb. 03, 2015	Feb. 16, 2015	Feb. 16, 2015	Feb. 18, 2015 - Feb. 23, 2015	Feb. 26, 2015 - Feb. 27, 2015
018	15H00009 Construction and Maintenance of Bridges along National Roads - Replacement of Permanent Weak Bridges, Tajao Bridge (B00551CB) along Toledo-Pinamungajan-Aloguinsan-Mantalongon Road incl. ROW, Cebu	Public Bidding	P 52,500,000.00	Jan. 23, 2015	Jan. 28, 2015 - Feb. 04, 2015	Feb. 05, 2015	Feb. 17, 2015	Feb. 17, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 27, 2015 - Feb. 28, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
019	15H00010 Network Development - Widening of Nat'l. Roads - Secondary Roads, Panglao Island Circumferential Road, K0005+(-1664)-K0006+855.64 via Tangnan	Public Bidding	P 87,866,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
020	15H00011 Network Development - Construction of Bypasses/ Diversion Roads including ROW, Construction of Baclayon By-Pass incl. Construction of Montana ARMCO Bridge, K0005+(-1664) - K0006+855.64 via Tangnan	Public Bidding	P 170,000,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
021	15H00012 Const./Improvement of Access Roads leading to Airports, Seaports & Declared Tourism Destinations To Declared Tourism Destinations, Abatan-Agahy-Busao-Toril-Aghao Road (Cabawan) leading to Several Tourism Sites, Maribojoc, Bohol (DOT)	Public Bidding	P 80,000,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
022	15H00013 Const./Improvement of Access Roads leading to Airports, Seaports & Declared Tourism Destinations To Declared Tourism Destinations, Concreting of Cabulao-Ondo-(Mabini) Union (Ubay) Road (Access Road to Nautical Highway) leading to Ubay RORO Port, Ubay, Bohol	Public Bidding	P 100,000,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
023	15H00014 Maintenance and Construction Services of Other Infrastructures Jct. TER Guindulman-Anda-Badiang-Cogtong Road leading to Beaches and Resorts, Anda, Bohol	Public Bidding	P 150,000,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
024	15H00015 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4) Intermittent Sections - National Secondary Roads, Tapal (Carcar) Zaragosa-Olango-Aloguinsan Road, K0083+020 - K0085+449	Public Bidding	P 72,000,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
025	15H00016 Maintenance and Construction Services of Other Infrastructures, Brgy. Bunga-Lamac-Poblacion Road leading to Resort and Cave, Pinamungajan, Toledo City, Cebu	Public Bidding	P 70,000,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
026	15H00017 Asset Preservation of Nat'l. Roads - Rehabilitation/ Reconst./Upgrading of Damaged Paved National Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (HDM-4) Inter. Sect., National Secondary Roads, Argao-Moalboal Road, K0066+675-K0067+300, K0067+989-K0069+171, K0069+186-K0070+259-K0070+526-K0071+508, K0071+508-K0071+683	Public Bidding	P 72,684,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
027	15H00018 Asset Preservation of Nat'l. Roads - Rehabilitation/ Reconst./Upgrading of Damaged Paved National Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (HDM-4) Inter. Sect., National Secondary Roads, Argao-Ronda Road, K0078+(-687)-K0078+000, K0078+3231-K0081+268, K0081+397-K0081+517	Public Bidding	P 63,159,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
028	15H00019 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmarks for Upgrading to Paved Road Standards (HDM-4 Proj. Analysis) Intermittent Sect. - National Secondary Roads, Dalaguete-Mantalongon-Badian Road, K0100+612-K0105+000, K0106+234-K0109+632	Public Bidding	P 207,360,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
029	15H00020 Asset Preservation of Nat'l. Roads - Rehabilitation/ Reconst./Upgrading of Damaged Paved National Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (HDM-4) Intermittent Section, Nat'l. Arterial Roads, Cebu North Hagnaya Wharf Road, K0020+492-K0020+816, K0025+604-K0025+928, K0025+935-K0026+000, K0039+000-K0040+000, K0059+357-K0060+000, K0066+433-K0067+000, K0071+615-K0072+000, K0072+710-K0073+000, K0073+687-K0073+771, K0074+000-K0074+490	Public Bidding	P 76,661,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
030	15H00021 Network Development - Widening of Nat'l. Roads - Secondary Roads, Cebu North Hagnaya Wharf Road K0023+865-K0024+794, K0027+139-K0027+939, K0031+000-K0032+397,K0034+(-551)-K0035+769 K0036+551-K0038+000	Public Bidding	P 172,075,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
031	15H00022 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmarks for Upgrading to Paved Road Standards (HDM-4 Proj. Analysis) Intermittent Sect. - National Secondary Roads, Mabinay-Ayungon Road, K0114+000 - K0120+248, K0121+395-K0121+692	Public Bidding	P 163,626,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
032	15H00023 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmarks for Upgrading to Paved Road Standards (HDM-4 Proj. Analysis) Intermittent Sect. - National Secondary Roads, Mabinay-Ayungon Road, K0096+943 - K0099+800	Public Bidding	P 86,024,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
033	15H00024 Network Development - Widening of National Roads - Arterial Roads, Tagbilaran North Road (Tagbilaran-Jetafe Section) K0002+(-384) - K0006+253, K0007+30.8 - K0009+(-104), K0009+456.90 - K0009+826.50	Public Bidding	P 143,155,000.00	Jan. 30, 2015	Feb. 02, 2015 - Feb. 09, 2015	Feb. 10, 2015	Feb. 23, 2015	Feb. 23, 2015	Feb. 25, 2015 - Mar. 02, 2015	Mar. 05, 2015 - Mar. 06, 2015
034	15H00025 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmarks for Upgrading to Paved Road Standards (HDM-4 Proj. Analysis) Intermittent Sect. - National Secondary Roads, Jct. (LIR) Buenavista-Carmen-Danao-Jetafe Road, K0097+640-K0098+473, K0100+706 - K0101+121, K0101+219-K0101+253, K0101+580-K0103+1202	Public Bidding	P 109,980,000.00	Feb. 06, 2015	Feb. 09, 2015 - Feb. 16, 2015	Feb. 17, 2015	Mar. 02, 2015	Mar. 02, 2015	Mar. 05, 2015 - Mar. 10, 2015	Mar. 13, 2015 - Mar. 14, 2015
035	15H00026 Network Development - Widening of National Roads - Arterial Roads, Cebu-Toledo Wharf Road, K0011+987-K0012+520, K0012+520-K0013+245, K0019+360-K0021+886 (with exceptions)	Public Bidding	P 104,900,000.00	Feb. 06, 2015	Feb. 09, 2015 - Feb. 16, 2015	Feb. 17, 2015	Mar. 02, 2015	Mar. 02, 2015	Mar. 05, 2015 - Mar. 10, 2015	Mar. 13, 2015 - Mar. 14, 2015
036	15H00027 Network Development - Construction of Missing Gaps connecting National Roads including ROW, Dalaguete-Mantalongon-Badian Road, Brgy. Ablayan to Brgy. Dobbob Section, Cebu 2nd LD	Public Bidding	P 100,000,000.00	Feb. 06, 2015	Feb. 09, 2015 - Feb. 16, 2015	Feb. 17, 2015	Mar. 02, 2015	Mar. 02, 2015	Mar. 05, 2015 - Mar. 10, 2015	Mar. 13, 2015 - Mar. 14, 2015
037	15H00028 Completion of Curva-Medellin Daan Bantayan Road	Public Bidding	P 90,000,000.00	Feb. 06, 2015	Feb. 09, 2015 - Feb. 16, 2015	Feb. 17, 2015	Mar. 02, 2015	Mar. 02, 2015	Mar. 05, 2015 - Mar. 10, 2015	Mar. 13, 2015 - Mar. 14, 2015
038	15H00029 Network Development - Widening of National Roads, Secondary Roads, Canduman-Cebu North Road, K0011+400-K0013+195 with Drainage Facilities, Sidewalk, Curb and Gutter incl. ROW, Cebu 6th LD	Public Bidding	P 76,500,000.00	Feb. 06, 2015	Feb. 09, 2015 - Feb. 16, 2015	Feb. 17, 2015	Mar. 02, 2015	Mar. 02, 2015	Mar. 05, 2015 - Mar. 10, 2015	Mar. 13, 2015 - Mar. 14, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
039	15H00030 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmarks for Upgrading to Paved Road Standards (HDM-4 Proj. Analysis) Intermittent Sect. - National Secondary Roads, Mabinay-Ayungon Road, K0106+348 - K0106+389, K0106+489-K0107+050, K0109+000-K0109+689, K0109+721-K0109+967, K0110+136-K0114+000	Public Bidding	P 141,975,000.00	Feb. 06, 2015	Feb. 09, 2015 - Feb. 16, 2015	Feb. 17, 2015	Mar. 02, 2015	Mar. 02, 2015	Mar. 05, 2015 - Mar. 10, 2015	Mar. 13, 2015 - Mar. 14, 2015
040	15H00031 Construction and Maintenance of Bridges along National Roads - Retrofitting/Strengthening of Permanent Bridges, Mandaue-Mactan Bridge 1 (B00587CB) along A.C. Cortes Avenue	Public Bidding	P 154,000,000.00	Feb. 06, 2015	Feb. 09, 2015 - Feb. 16, 2015	Feb. 17, 2015	Mar. 02, 2015	Mar. 02, 2015	Mar. 05, 2015 - Mar. 10, 2015	Mar. 13, 2015 - Mar. 14, 2015
041	15H00032 Network Development - Construction of Flyovers/ Interchanges/Underpasses, Const. of Depressed Structure at Intersection of N. Bacalso Avenue and F. Llamas Street, Cebu City, including Drainage and RROW Acquisition	Public Bidding	P 200,000,000.00	Feb. 06, 2015	Feb. 09, 2015 - Feb. 16, 2015	Feb. 17, 2015	Mar. 02, 2015	Mar. 02, 2015	Mar. 05, 2015 - Mar. 10, 2015	Mar. 13, 2015 - Mar. 14, 2015
REGION VII - Bohol 1st District Engineering Office										
042	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Tagbilaran North Road (Tagbilaran-Jetafe Sect.) K0034+631-K0036+300 (Raising Grades), Loon, Bohol	Public Bidding	P 48,950,000.00	-	Jan. 29, 2015 - Feb. 16, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 17, 2015	Feb. 18, 2015	Feb. 20, 2015
043	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Road, K0015+675 - K0016+075 (Raising Grades), Cortes, Bohol	Public Bidding	P 48,750,000.00	-	Jan. 29, 2015 - Feb. 16, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 17, 2015	Feb. 18, 2015	Feb. 20, 2015
044	Widening (Concrete Shoulder) along Jct. (TNR) Maribojoc-Antequera-Catagbacan (Loon) Road, K0026+(-192) - K0026+(-163), K0026+(-124) - K0026+(-29), K0027+048-K0027+274, K0028+(-372) - K0028+(-210), Antequera & Loon, Bohol	Public Bidding	P 48,750,000.00	-	Jan. 29, 2015 - Feb. 16, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 17, 2015	Feb. 18, 2015	Feb. 20, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
045	Widening with Drainage (Concreting of Shoulder including Line Canal) along Tagbilaran East Road (Tagbilaran-Jagna Sect.) K0258+159-K0260+(-594) Tagbilaran City	Public Bidding	P 40,694,500.00	-	Jan. 30, 2015 - Feb. 17, 2015	Feb. 05, 2015	Feb. 17, 2015	Feb. 18, 2015	Feb. 19, 2015	Feb. 23, 2015
046	Widening of Jct. (TER) Daus-Panglao Road, K0003+136 - K0003+341, Daus, Bohol	Public Bidding	P 4,971,250.00	-	Jan. 30, 2015 - Feb. 17, 2015	Feb. 05, 2015	Feb. 17, 2015	Feb. 18, 2015	Feb. 19, 2015	Feb. 23, 2015
047	Road Upgrading (Unpaved to Paved) along Antequera-San Isidro-Libertad (Tubigon) Road, K0024+335 - K0025+115, Antequera, Bohol	Public Bidding	P 40,694,500.00	-	Jan. 30, 2015 - Feb. 17, 2015	Feb. 05, 2015	Feb. 17, 2015	Feb. 18, 2015	Feb. 19, 2015	Feb. 23, 2015
048	Road Upgrading (Unpaved to Paved) along Balilihan Hanopol-Batuan Road, K0037+940-K0039+422, Balilihan, Bohol	Public Bidding	P 40,694,500.00	-	Jan. 30, 2015 - Feb. 17, 2015	Feb. 05, 2015	Feb. 17, 2015	Feb. 18, 2015	Feb. 19, 2015	Feb. 23, 2015
049	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Jct. (TNR) Ma. Clara Wharf Road, Chainage 15 - Chainage 257, Tagbilaran City	Public Bidding	P 4,107,950.00	-	Feb. 13, 2015 - Mar. 03, 2015	Feb. 19, 2015	Mar. 03, 2015	Mar. 04, 2015	Mar. 05, 2015	Mar. 09, 2015
050	Widening of Jct. (TNR) Ma.Clara Wharf Road, Chainage 000 - Chainage 513, Tagbilaran City	Public Bidding	P 20,943,270.00	-	Feb. 13, 2015 - Mar. 03, 2015	Feb. 19, 2015	Mar. 03, 2015	Mar. 04, 2015	Mar. 05, 2015	Mar. 09, 2015
051	Construction of Mandaug Bridge (B00015BH) along Tagbilaran North Road (Tagbilaran-Jetafe Section), Calape, Bohol	Public Bidding	P 29,380,000.00	-	Feb. 20, 2015 - Mar. 09, 2015	Feb. 26, 2015	Mar. 09, 2015	Mar. 10, 2015	Mar. 11, 2015	Mar. 13, 2015
052	Construction of Pondol Bridge 1 along Tagbilaran North Road (Tagbilaran-Jetafe Sect.) Loon, Bohol	Public Bidding	P 7,760,000.00	-	Feb. 20, 2015 - Mar. 09, 2015	Feb. 26, 2015	Mar. 09, 2015	Mar. 10, 2015	Mar. 11, 2015	Mar. 13, 2015
053	Construction of Pondol Bridge 2 along Tagbilaran North Road (Tagbilaran-Jetafe Sect.) Loon, Bohol	Public Bidding	P 5,820,000.00	-	Feb. 20, 2015 - Mar. 09, 2015	Feb. 26, 2015	Mar. 09, 2015	Mar. 10, 2015	Mar. 11, 2015	Mar. 13, 2015
054	Reconstruction/Improvement of Daorong and Katibo Roads leading to Various Beach Resorts, Danao, Panglao, Bohol	Public Bidding	P 33,320,000.00	-	Feb. 20, 2015 - Mar. 09, 2015	Feb. 26, 2015	Mar. 09, 2015	Mar. 10, 2015	Mar. 11, 2015	Mar. 13, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
055	Reconstruction/Improvement of Libaong Beach Road leading to Various Beach Resorts, Libaong, Panglao, Bohol	Public Bidding	P 21,560,000.00	-	Feb. 20, 2015 - Mar. 09, 2015	Feb. 26, 2015	Mar. 09, 2015	Mar. 10, 2015	Mar. 11, 2015	Mar. 13, 2015
056	Concreting/Widening of Bohol 1st Cadre Road, Chainage 000-Chainage 100, Tagbilaran City, Bohol	Public Bidding	P 2,425,000.00	-	Jan. 15, 2015 - Feb. 02, 2015	Jan. 20, 2015	Feb. 02, 2015	Feb. 03, 2015	Feb. 04, 2015	Feb. 06, 2015
057	Asphalting/Widening of Shoulders, Tagbilaran City-Corella-Sikatuna-Loboc Road (Tagbilaran City Side) K0002+000-K0002+300, Tagbilaran, Bohol	Public Bidding	P 3,725,000.00	-	Nov. 28, 2014 - Dec. 16, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
058	Concreting/Road Upgrading (Unpaved to Paved) Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Road, K0046+660-K0046+850, K0046+575-K0047+000 Macaas, Tubigon, Bohol	Public Bidding	P 8,839,000.00	-	Nov. 28, 2014 - Dec. 16, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
059	Concreting/Road Upgrading (Unpaved to Paved) Jct.(TNR) Maribojoc-Antequera-Catagbacan (Loon) K0024+100-K0024+256, K0027+000-K0027+048, K0030+923-K0031+125, Antequera & Loon, Bohol	Public Bidding	P 10,324,300.00	-	Nov. 28, 2014 - Dec. 16, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
REGION VII - Bohol 3rd District Engineering Office										
060	14HB0052 Off-Carriageway Impv't. (Cluster I), Concreting of Shoulder at 1) TER (Tagbilaran-Jagna) Guindulman Section; 2) TER (Tagbilaran-Jagna) Duero Section; 3) TER (Tagbilaran-Jagna) Jagna Section; 4) TER (Tagbilaran-Jagna) Garcia-Hernandez Sect., Bohol	Public Bidding	P 16,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
061	14HB0053 Off-Carriageway Improvement (Cluster II), Conc. of Shoulder at 1) TER (Tagbilaran-Jagna) Valencia Section; 2) TER (Tagbilaran-Jagna) Dimiao Section; 3) TER (Tagbilaran-Jagna) Lila Section; 4) LIR Batuan Section, Bohol	Public Bidding	P 16,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
062	14HB0054 Widening of National Roads, Tagbilaran East Road (Tagbilaran-Jagna) KO198+(-239)-KO198+024, KO239+(-266)-KO239+219.30	Public Bidding	P 22,268,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
063	14HB0055 Concreting of Road, Jct. (LIR) Buenavista-Carmen-Danao-Jetafe Road, KO069+593-KO070+290	Public Bidding	P 17,750,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
064	14HB0056 Conc. of Road, Jct. (TER) Jagna-Sierra Bullones Road, KO070+431-KO070+743; KO070+794-KO070+906	Public Bidding	P 7,606,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
065	14HB0057 Construction/Repair of Pasil Bridge along Loay Interior Road, Bilar, Bohol	Public Bidding	P 9,600,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
066	14HB0058 Construction/Repair of Cabacnitan Bridge along Loay Interior Road, Bilar, Bohol	Public Bidding	P 9,500,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
067	14HB0059 Construction/Repair of Ka Efren Bridge along Loay Interior Road, Bilar, Bohol	Public Bidding	P 9,800,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
068	14HB0060 Concreting (Upgrading Gravel to Concrete) of Candijay-Cogtong Road leading to Beaches and Resorts, Anda, Bohol	Public Bidding	P 40,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
069	14HB0061 Upgrading (Gravel to Concrete) of La Union-Mabini-Cabulao-Ubay Road (leading to Beach Areas at Anda and Ubay), Mabini, Bohol	Public Bidding	P 40,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
070	14HB0076 Completion of Municipal Health Center, Poblacion, Lila, Bohol	Public Bidding	P 3,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
071	14HB0077 Completion of Municipal Gym (Cultural Center), Poblacion Sur, Carmen, Bohol	Public Bidding	P 5,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
072	14HB0078 Completion of Municipal Cultural Center/Evacuation Center, Poblacion, Candijay, Bohol	Public Bidding	P 3,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
073	14HB0079 Completion of Municipal Cultural Center/Evacuation Center, East Ulbujan, Garcia-Hernandez, Bohol	Public Bidding	P 3,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
074	14HB0081 Development/Improvement of People's Park and Children's Library, Poblacion Sur, Batuan, Bohol	Public Bidding	P 3,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
075	14HB0082 Completion of Multi-Purpose Building, Canlangit, Sierra Bullones, Bohol	Public Bidding	P 500,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
076	14HB0083 Construction of Multi-Purpose Building, Barangay Tambongan, Candijay, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
077	14HB0084 Construction of Multi-Purpose Building, Sierra Bullones, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
078	14HB0085 Construction of Multi-Purpose Building, BOHECO II Compound, Jagna, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
079	14HB0086 Construction of Barangay Hall, Cabantian, Guindulman, Bohol	Public Bidding	P 1,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
080	14HB0087 Rehabilitation of Municipal Building, Brgy. Poblacion, Pilar, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
081	14HB0088 Construction of Multi-Purpose Building, Barangay Poblacion, Oriental, Valencia, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
082	14HB0089 Construction of Multi-Purpose Building, Barangay Dusita, Sierra Bullones, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
083	14HB0090 Construction of Multi-Purpose Buildings, Brgy. San Jose, Sierra Bullones, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
084	14HB0091 Construction of Public Market, Camayaan, Loboc, Bohol	Public Bidding	P 3,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
085	14HB0092 Rehabilitation of Loay Public Market, Barangay Poblacion Ubos, Loay, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
086	14HB0093 Rehabilitation of Public Market, Brgy. Poblacion, Bilar, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
087	14HB0094 Rehabilitation of Public Market, Brgy. Poblacion, Dimiao, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
088	14HB0095 Reconstruction of Public Market Building, Barangay Cogtong, Candijay, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
089	14HB0096 Completion of Municipal Evacuation Center, Brgy. Poblacion, Mabini, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
090	14HB0097 Completion of Municipal Evacuation Center, Brgy. Poblacion, Alicia, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
091	14HB0098 Construction of Seawall, Brgy. Poblacion, Duero, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
092	14HB0099 Rehabilitation of OWAC, Dimiao-Bilar Road, Bilar, Bohol	Public Bidding	P 4,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
093	14HB0100 Construction/Improvement of Road, Barangay Lagtangan, Sevilla, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
094	14HB0101 Construction/Improvement of Road, Barangay Calingaon, Sevilla, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
095	14HB0102 Construction/Improvement of Road, Barangay Calingaon Sur to Barangay Calingaon Norte, Sevilla, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
096	14HB0103 Construction of Footbridge, Ugpong-Camayaan, Loboc, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
097	14HB0104 Construction of Footbridge, (Ugpong-Camayaan), Loboc, Bohol	Public Bidding	P 1,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
098	14HB0105 Concreting of FMR, Cagongcagong, Del Monte, Sudlon, La Hacienda, Katipunan, Alicia, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
099	14HB0106 Concreting of FMR, Katipunan, Almaria, Tanod, Buenasuerte, Anda, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
100	14HB0107 Concreting of FMR, Lapaz, Nueva Vida Norte, Nueva Vida Este, Carmen, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
101	14HB0108 Concreting of FMR, Poblacion Sur, La Libertad, Nueva Vida Norte, Carmen, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
102	14HB0109 Concreting of FMR, West Lungsodaan-East Lungsodaan-Cayam-Malinao, Garcia-Hernandez, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
103	14HB0110 Concreting of FMR, Bunga Mar, Bunga Ilaya, Kinagbaan, Laca, Buyog, Jagna, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
104	14HB0111 Concreting of FMR, Magbantay Tourism Road (Mayana, Jagna-Bangwalog and Taytay, Duero) Jagna, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
105	14HB0112 Concreting of FMR, Cayupo, Catugasan, Lomanoy, Tiguis, La Fortuna, Lila, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
106	14HB0113 Rehabilitation of FMR, Yanangan, Las Salinas Sur, Las Salinas Norte, Loay, Bohol	Public Bidding	P 1,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
107	14HB0114 Rehabilitation of FMR, Botoc Oriental, Botoc Occ., Tocdog, Ilaya, Loay, Bohol	Public Bidding	P 1,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
108	14HB0115 Rehabilitation of FMR, Concepcion, Tangcasan Sur, Tangcasan Norte, Loay, Bohol	Public Bidding	P 1,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
109	14HB0116 Concreting of FMR, Tangkigan-Cabidian-Bulawan, Mabini, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
110	14HB0117 Concreting of FMR, San Jose-San Isidro, Mabini, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
111	14HB0118 Concreting of FMR, Bagumbayan-Cansungay-Catagdaan, Pilar, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
112	14HB0119 Concreting of FMR, Poblacion-Bayong, Pilar, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
113	14HB0120 Concreting of FMR, Poblacion-Cabangcalan-Calingaan-Bayawahan-Magsaysay, Sevilla, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
114	14HB0121 Concreting of FMR, Balingasao-Anoyon-Tausion, Valencia, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
115	14HB0122 Construction of Level II Municipal Waterworks System, Sierra Bullones, Bohol	Public Bidding	P 3,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
116	14HB0123 Construction of Level II Waterworks System, Municipality of Duero, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
117	14HB0124 Construction of Level II Waterworks System, Candanas, Catmon, Cupa, Tabuan, Basiao, Garcia-Hernandez, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
118	14HB0125 Construction of Level II Waterworks System, Municipal Waterworks, Sierra Bullones, Bohol	Public Bidding	P 2,500,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014
119	14HB0126 Construction of Multi-Purpose Building, Office of the Vice-President (OVP), Office of the Senior Citizens Affairs (OSCA) Center, Pilar, Bohol	Public Bidding	P 2,000,000.00	Oct. 27, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Nov. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGION VII - Cebu 1st District Engineering Office										
120	14HD0040 Const./Upgrading/Rehabilitation of Drainage (Line Canal) along CNHWR KO077+046 - KO080+000 (Intermittent Section) Tabogon, Cebu	Public Bidding	P 9,650,000.00	Oct. 13, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 23, 2014	Nov. 06, 2014	Nov. 06, 2014	Feb. 23, 2015	Feb. 25, 2015
121	14HD0041 Construction of Line Canal along Antonio Y. de Pio Highway KO131+354-KO135+000 (Intermittent Section)	Public Bidding	P 9,650,000.00	Oct. 13, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 23, 2014	Nov. 06, 2014	Nov. 06, 2014	Feb. 23, 2015	Feb. 25, 2015
122	14HD0042 Construction/Upgrading/Rehabilitation of Drainage along National Roads, KO108+500 - KO110+000 (Intermittent Section), Sogod-Tabuelan Road, Tabuelan, Cebu	Public Bidding	P 9,650,000.00	Oct. 13, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 23, 2014	Nov. 06, 2014	Nov. 06, 2014	Feb. 23, 2015	Feb. 25, 2015
123	14HD0043 Construction of Line Canal along Sogod-Tabuelan Road, Tabuelan, Cebu KO110+000-KO118+072 (Intermittent Section)	Public Bidding	P 9,650,000.00	Oct. 13, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 23, 2014	Nov. 06, 2014	Nov. 06, 2014	Feb. 23, 2015	Feb. 25, 2015
124	14HD0044 Construction of Line Canal along Cebu North Hagnaya Wharf Road, KO87+000 - KO92+000 (Intermittent Section)	Public Bidding	P 9,650,000.00	Oct. 13, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 23, 2014	Nov. 06, 2014	Nov. 06, 2014	Feb. 23, 2015	Feb. 25, 2015
125	14HD0045 Construction of Line Canal along Cebu North Hagnaya Wharf Road, KO80+000 - KO87+000 (Intermittent Section)	Public Bidding	P 9,650,000.00	Oct. 13, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 23, 2014	Nov. 06, 2014	Nov. 06, 2014	Feb. 23, 2015	Feb. 25, 2015
126	14HD0046 Construction of Line Canal along Antonio Y de Pio Highway, KO110+000 - KO115+000 (Intermittent Section)	Public Bidding	P 9,650,000.00	Oct. 13, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 23, 2014	Nov. 06, 2014	Nov. 06, 2014	Feb. 23, 2015	Feb. 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
127	14HD0055 Construction of Slope Protection/Riprap along Sogod-Tabuelan Road	Public Bidding	P 19,300,000.00	Nov. 10, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 28, 2014	Dec. 11, 2014	Dec. 11, 2014	Mar. 02, 2015	Mar. 04, 2015
128	14HD0059 Rehab./Reconstruction/Upgrading of Damaged Paved National Roads including Drainage along Cebu North Hagnaya Wharf Road: K0099+118 - K0100+000; K0100+000 - K0100+317; K0100+317 - K0101+000 and K0101+000 - K0101+099	Public Bidding	P 33,803,950.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Feb. 06, 2015	Feb. 06, 2015	Mar. 09, 2015	Mar. 11, 2015
129	14HD0061 Repair/Rehabilitation of Poblacion Tabuelan Bridge (B00014CB) along Antonio Y de Pio Highway	Public Bidding	P 24,125,000.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Mar. 16, 2015	Mar. 16, 2015	Mar. 18, 2015	Mar. 20, 2015
130	14HD0062 Repair/Rehabilitation of Tombongon Bridge (B00018CB) along Antonio Y de Pio Highway	Public Bidding	P 24,950,000.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Mar. 16, 2015	Mar. 16, 2015	Mar. 18, 2015	Mar. 20, 2015
131	14HD0063 Cluster 28 - Repair/Rehabilitation of Bridges: 1) Bangon Bridge along Bago-Curva-Medellin-Daanbantayan-Maya Road, Medellin, Cebu (B00010CB) 2) Binabag Bridge, Cebu North Hagnaya Wharf Road, Bogo City, Cebu (B00004CB)	Public Bidding	P 4,000,000.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 23, 2014	Dec. 23, 2014	Mar. 02, 2015	Mar. 04, 2015
132	14HD0064 Construction/Maintenance/Repair/Rehabilitation of Luyang Bridge (B00006CB) along Antonio Y de Pio Highway	Public Bidding	P 5,000,000.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 23, 2014	Dec. 23, 2014	Mar. 02, 2015	Mar. 04, 2015
133	14HD0065 Construction/Maintenance/Repair/Rehabilitation of Poblacion-Daanbantayan Bridge (B00011CB) along Bogo-Curva-Medellin-Daanbantayan-Maya Road	Public Bidding	P 5,000,000.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 23, 2014	Dec. 23, 2014	Mar. 02, 2015	Mar. 04, 2015
134	14HD0066 Repair/Rehabilitation of Putat Bridge 2 (B00013CB) along Toledo-Tabuelan-San Remigio Road	Public Bidding	P 5,000,000.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 23, 2014	Dec. 23, 2014	Mar. 02, 2015	Mar. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
135	14HD0067 Rehab./Reconstruction/Upgrading of Damaged Paved Nat'l. Road of Sta. Fe-Bantayan-Madrideoj Provincial Road, Bantayan Island, Cebu, KO000-KO001+400, Madrideoj Section and KO000-KO000+600, Bantayan Section	Public Bidding	P 48,250,000.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Mar. 16, 2015	Mar. 16, 2015	Mar. 18, 2015	Mar. 20, 2015
136	14HD0068 Rehab./Reconstruction/Upgrading of Damaged Paved National Road including Drainage along Antonio Y de Pio Highway (Intermittent Section) K0114+548-K0114+824; K0119+000-K0119+826 and K0119+852 - K0120+282	Public Bidding	P 29,514,525.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Mar. 16, 2015	Mar. 16, 2015	Mar. 18, 2015	Mar. 20, 2015
137	14HD0069 Rehab./Reconstruction/Upgrading of Damaged Paved National Road along Cebu North Hagnaya Wharf Road: K0082+116-K0084+000 (Intermittent Sections); K0086+000 - K0086+870	Public Bidding	P 47,140,250.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Feb. 06, 2015	Feb. 06, 2015	Mar. 09, 2015	Mar. 11, 2015
138	14HD0070 Rehab./Reconstruction/Upgrading of Damaged Paved National Road including Drainage along Cebu North Hagnaya Wharf Road: K0092+195 - K0093+000; K0094+113 - K0094+257; K0094+257 - K0094+457	Public Bidding	P 20,871,020.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Feb. 06, 2015	Feb. 06, 2015	Mar. 09, 2015	Mar. 11, 2015
139	14HD0071 Rehab./Reconstruction/Upgrading of Damaged Paved National Road including Drainage along Toledo-Tabuelan Road (Intermittent Sections): K0104+808-K0104+985; K0105+418-K0105+500 and K0107+000 - K0107+880	Public Bidding	P 19,652,225.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Mar. 16, 2015	Mar. 16, 2015	Mar. 18, 2015	Mar. 20, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
140	14HD0072 Rehab/Reconstruction/Upgrading of Damaged Paved National Road including Drainage along Sogod-Tabuelan Road (Intermittent Sections): K0110+146-K0110+414; K0110+567-K0111+000; K0114+621-K0114+753; K0116+737-K0117+000 and K0111+000 - K0112+051	Public Bidding	P 38,857,655.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Mar. 16, 2015	Mar. 16, 2015	Mar. 18, 2015	Mar. 20, 2015
141	14HD0073 Construction of Flood Control/Drainage Facilities along Cebu North Hagnaya Wharf Rd. (Line Canal) K0103+000-K0109+000 (Intermittent Section)	Public Bidding	P 9,650,000.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 23, 2014	Dec. 23, 2014	Mar. 02, 2015	Mar. 04, 2015
142	14HD0080 Cluster 33 - Construction of School Buildings: 1) CTU Bantayan Campus 1S, 3CL; 2) Madridejos Community College 1S, 3CL	Public Bidding	P 5,000,000.00	Dec. 22, 2014	Dec. 29, 2014 - Jan. 04, 2015	Jan. 05, 2015	Jan. 16, 2015	Jan. 20, 2015	Jan. 22, 2015	Jan. 28, 2015
143	14HD0081 Rehab./Reconstruction/Upgrading of Damaged Paved National Road along CNHWR KO087+175 - KO087+405, KO087+631-KO090+040 (Inter. Section), Brgy. Binabag, Bogo City	Public Bidding	P 44,929,435.00	Dec. 22, 2014	Dec. 29, 2014 - Jan. 04, 2015	Jan. 05, 2015	Mar. 16, 2015	Mar. 16, 2015	Mar. 18, 2015	Mar. 20, 2015
144	14HD0082 Rehab/Reconstruction/Upgrading of Damaged Paved National Road along Bogo-Curva-Medellin-Daanbantayan Road, KO116+000-KO116+987; KO117+000-KO117+816; KO118+313-KO118+385	Public Bidding	P 41,996,800.01	Dec. 22, 2014	Dec. 29, 2014 - Jan. 04, 2015	Jan. 05, 2015	Mar. 16, 2015	Mar. 16, 2015	Mar. 18, 2015	Mar. 20, 2015
145	14HD0083 Rehab./Reconstruction/Upgrading of Damaged Paved National Road along Bogo-Curva-Medellin-Daanbantayan Road, KO119+1000-KO120+026; KO122+899-KO123+000, Medellin & KO134+880-KO135+011; KO141+000 - KO141+935, Daanbantayan	Public Bidding	P 22,400,545.00	Dec. 22, 2014	Dec. 29, 2014 - Jan. 04, 2015	Jan. 05, 2015	Mar. 16, 2015	Mar. 16, 2015	Mar. 18, 2015	Mar. 20, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
146	15HD0001 Cluster 1 - Construction/Repair/Rehabilitation of MP Buildings: 1) Brgy. Hilotongan, Bantayan; Brgy. Lipayran, Bantayan; Brgy. Maalat, Madridejos; Brgy. Hilantagaan, Sta. Fe; Brgy. Balidbid, Sta. Fe and Brgy. Talisay, Sta. Fe	Public Bidding	P 3,000,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Mar. 23, 2015	Mar. 23, 2015	Mar. 25, 2015	Mar. 27, 2015
147	15HD0002 Cluster 2 - Construction/Repair/Rehabilitation of Multi-Purpose Buildings: 1) San Remegio, Cebu; 2) Brgy. Busogon, San Remegio; Brgy. Calambua, San Remegio; Brgy. Kayam, San Remegio; Brgy. Poblacion, San Remegio; Brgy. Punta, San Remegio; Brgy. Victoria, San Remegio and Brgy. Caduawan, San Remegio; 3) Central School District, San Remegio; 4) Brgy. Lawis, San Remegio; Brgy. Maño, San Remegio and Brgy. Saba, San Remegio	Public Bidding	P 9,100,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Mar. 23, 2015	Mar. 23, 2015	Mar. 25, 2015	Mar. 27, 2015
148	15HD0003 Cluster 3 - Construction/Repair/Rehabilitation of Multi-Purpose Building: 1) Bogo City, Cebu; 2) Brgy. Lourdes, Bogo City; Brgy. Malingin, Bogo City and Brgy. Pandan, Bogo City	Public Bidding	P 3,500,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Mar. 23, 2015	Mar. 23, 2015	Mar. 25, 2015	Mar. 27, 2015
149	15HD0004 Cluster 3 - Construction/Repair/Rehabilitation of Multi-Purpose Bldg: 1) Tabogon, Cebu; 2) Tabogo Legislative Building, tabogon; 3) Brgy. Camobo-an; Brgy. Canao-Canao; Brgy. Cambado; Brgy. Moabog; Brgy. Labangon; Brgy. Pio; Brgy. Somosa; Brgy. Managase; Brgy. Libjo; Brgy. Salag; Brgy. Taba-ao and Brgy. Caduawan	Public Bidding	P 12,300,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Mar. 23, 2015	Mar. 23, 2015	Mar. 25, 2015	Mar. 27, 2015
150	15HD0006 Completion of Multi-Purpose Building, Cebu First Engineering Office-Gender and Development Bldg.	Public Bidding	P 1,100,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Mar. 23, 2015	Mar. 23, 2015	Mar. 25, 2015	Mar. 27, 2015
151	15HD0007 Completion of Multi-Purpose Building (Cultural Center), Tabuelan, Cebu	Public Bidding	P 5,000,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Mar. 23, 2015	Mar. 23, 2015	Mar. 25, 2015	Mar. 27, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
152	15HD0005 Cluster 5 - Repair/Rehabilitation/Completion of Multi-Purpose Buildings: 1) Brgy. Canhabagat, Medellin; Brgy. Caputatan Sur, Medellin; Brgy. Maharuhay, Medellin; Brgy. Mahawak, Medellin; Brgy. Panugnawan, Medellin; Brgy. Poblacion, Medellin; Brgy. Tindog, Medellin; Brgy. Gibitngil, Medellin and Brgy. Dalingding Sur, Medellin; 2) Completion of Brgy. Kawit, Medellin	Public Bidding	P 8,500,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Feb. 16, 2015	Feb. 16, 2015	Feb. 23, 2015	Feb. 25, 2015
153	15HD0008 Cluster 6 - Repair/Rehabilitation of Multi-Purpose Buildings: Brgy. Calape; Brgy. Malingin; Barangay Tinubdan; Brgy. Pajo; Brgy. Agujo; Brgy. Maya; Brgy. Tominjao; Brgy. Lanao; Brgy. Carnaza and Brgy. Malapascua	Public Bidding	P 4,000,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Mar. 23, 2015	Mar. 23, 2015	Mar. 25, 2015	Mar. 27, 2015
154	15HD0009 Cluster 7 - Concreting of Local Roads: 1) Brgy. Langub, Sta. Fe; Brgy. Hagdan, Sta. Fe; Brgy. Bitoon, Sta. Fe and Brgy. Marikaban, Sta. Fe; 2) Brgy. Tarong to Madridejos Proper Highway; 3) Bantayan Public Market Road	Public Bidding	P 8,500,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Feb. 16, 2015	Feb. 16, 2015	Feb. 23, 2015	Feb. 25, 2015
155	15HD0010 Construction of Road leading to Schools, Barangay Ticad, Bantayan, Cebu	Public Bidding	P 9,650,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Feb. 16, 2015	Feb. 16, 2015	Feb. 23, 2015	Feb. 25, 2015
156	15HD0011 Concreting of Barangay Road at Brgy. Tigbawan and Kantobaon, Tabuelan, Cebu	Public Bidding	P 2,000,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Mar. 23, 2015	Mar. 23, 2015	Mar. 25, 2015	Mar. 27, 2015
157	15HD0012 Rehabilitation of Bridge at Brgy. Tominjao-Alinsuob-Bagay, Daanbantayan, Cebu	Public Bidding	P 1,600,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Mar. 23, 2015	Mar. 23, 2015	Mar. 25, 2015	Mar. 27, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
158	15HD0013 Cluster 8 - Expansion and Rehabilitation of Water Systems: 1) Expansion of Water System, Tabogon 1 unit; 2) Expansion of Tabuelan Water System 1 unit; 3) Rehabilitation and Expansion of Water System of Ilihan to Labangon, Tabogon 1 unit; 4) Rehabilitation and Expansion of Poblacion, Medellin Water System; 5) Rehabilitation of Patao-Campanganon Water System, Bantayan	Public Bidding	P 12,000,000.00	Jan. 16, 2015	Jan. 23, 2015 - Feb. 10, 2015	Jan. 30, 2015	Mar. 23, 2015	Mar. 23, 2015	Mar. 25, 2015	Mar. 27, 2015
REGION VII - Cebu 2nd District Engineering Office										
159	15HE0002 Construction of Loading and Unloading at Naga City, Cebu Province	Public Bidding	P 7,119,000.00	Jan. 14, 2015	Jan. 15, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 05, 2015	Feb. 09, 2015	Feb. 12, 2015
160	15HE0003 Asset Preservation of Nat'l Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Nat'l. Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (Intermittent Sections) along Natalio Bacalso Ave., Cebu Province	Public Bidding	P 36,280,414.46	Jan. 15, 2015	Jan. 16, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 10, 2015	Feb. 16, 2015	Feb. 18, 2015
161	15HE0004 Asset Preservation of Nat'l Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Nat'l. Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (Intermittent Sections) along Sibonga-Dumanjug Road, Sibonga, Cebu Province	Public Bidding	P 39,535,160.00	Jan. 15, 2015	Jan. 16, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 10, 2015	Feb. 16, 2015	Feb. 18, 2015
162	15HE0005 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building at Ward IV, Ward III, Ward II, Vito, Tunghaan, Tulay and Camp 7, all in the Municipality of Minglanilla, Cebu 1st LD	Public Bidding	P 3,465,000.00	Feb. 05, 2015	Feb. 06, 2015	Feb. 16, 2015	Mar. 03, 2015	Mar. 04, 2015	Mar. 10, 2015	Mar. 16, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
163	15HE0006 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building at Ward I, Tungkop, Tubod, Manduang and Camp 8, all in the Municipality of Minglanilla, Cebu 1st LD	Public Bidding	P 2,475,000.00	Feb. 05, 2015	Feb. 06, 2015	Feb. 16, 2015	Mar. 03, 2015	Mar. 04, 2015	Mar. 10, 2015	Mar. 16, 2015
164	15HE0007 Local Infrastructure Program - Const. of Water System, Municipality of San Fernando, Cebu 1st LD	Public Bidding	P 1,980,000.00	Feb. 05, 2015	Feb. 06, 2015	Feb. 16, 2015	Mar. 03, 2015	Mar. 04, 2015	Mar. 10, 2015	Mar. 16, 2015
165	15HE0008 Local Infrastructure Program - Construction of Footbridge at Ylaya, Municipality of San Fernando, Cebu 1st LD	Public Bidding	P 1,980,000.00	Feb. 05, 2015	Feb. 06, 2015	Feb. 16, 2015	Mar. 03, 2015	Mar. 04, 2015	Mar. 10, 2015	Mar. 16, 2015
166	15HE0009 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building at Lindogon, Candaguit, Dugu-an, Libo and Lamacan, all in the Municipality of Sibonga, Cebu 1st LD	Public Bidding	P 2,475,000.00	Feb. 05, 2015	Feb. 06, 2015	Feb. 16, 2015	Mar. 03, 2015	Mar. 04, 2015	Mar. 10, 2015	Mar. 16, 2015
167	15HE0010 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building at Sabang, Simala, Poblacion, Cagay and Manatad, all in the Municipality of Sibonga, Cebu 1st LD	Public Bidding	P 2,475,000.00	Feb. 05, 2015	Feb. 06, 2015	Feb. 16, 2015	Mar. 03, 2015	Mar. 04, 2015	Mar. 10, 2015	Mar. 16, 2015
168	15HE0011 Local Infrastructure Program - Rehabilitation of Multi-Purpose Building, Sangat, Municipality of San Fernando, Cebu 1st LD	Public Bidding	P 495,000.00	Feb. 18, 2015	Feb. 20, 2015	Mar. 02, 2015	Mar. 16, 2015	Mar. 17, 2015	Mar. 24, 2015	Mar. 25, 2015
169	15HE0012 Local Infrastructure Program - Construction/Repair/ Rehabilitation Multi-Purpose Building, Talisay City, Cebu 1st LD	Public Bidding	P 1,485,000.00	Feb. 18, 2015	Feb. 20, 2015	Mar. 02, 2015	Mar. 16, 2015	Mar. 17, 2015	Mar. 24, 2015	Mar. 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
170	15HE0013 Local Infrastructure Program - Construction/Repair/ Rehabilitation of Multi-Purpose Building, Naga City, Cebu 1st LD	Public Bidding	P 1,485,000.00	Feb. 18, 2015	Feb. 20, 2015	Mar. 02, 2015	Mar. 16, 2015	Mar. 17, 2015	Mar. 24, 2015	Mar. 25, 2015
171	15HE0014 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Lipata, Minglanilla, Cebu 1st LD	Public Bidding	P 1,287,000.00	Feb. 18, 2015	Feb. 20, 2015	Mar. 02, 2015	Mar. 16, 2015	Mar. 17, 2015	Mar. 24, 2015	Mar. 25, 2015
172	15HE0015 Local Infrastructure Program - Rehabilitation of Road, Tabunok, Talisay City, Cebu 1st LD	Public Bidding	P 1,980,000.00	Feb. 18, 2015	Feb. 20, 2015	Mar. 02, 2015	Mar. 16, 2015	Mar. 17, 2015	Mar. 24, 2015	Mar. 25, 2015
173	15HE0016 Local Infrastructure Program - Rehabilitation of Road, East Poblacion, City of Naga, Cebu 1st LD	Public Bidding	P 1,980,000.00	Feb. 18, 2015	Feb. 20, 2015	Mar. 02, 2015	Mar. 16, 2015	Mar. 17, 2015	Mar. 24, 2015	Mar. 25, 2015
174	14HE0130 Construction and Maintenance of Bridges along National Road - Widening of Permanent Bridge at Manatad Bridge (B00500CB) along Sibonga-Dumanjug Road, Sibonga, Cebu Province	Public Bidding	P 27,486,800.00	Nov. 28, 2014	Dec. 01, 2014	Dec. 09, 2014	Dec. 22, 2014	Dec. 23, 2014	Jan. 05, 2015	Jan. 07, 2015
175	14HE0131 Construction and Maintenance of Bridges along National Road - Widening of Permanent Bridge at Lamacan Bridge (B00504CB) along Sibonga-Dumanjug Road, Sibonga, Cebu Province	Public Bidding	P 24,819,300.00	Nov. 28, 2014	Dec. 01, 2014	Dec. 09, 2014	Dec. 22, 2014	Dec. 23, 2014	Jan. 05, 2015	Jan. 07, 2015
176	14HE0132 Cluster A1 - Rehabilitation of Multi-Purpose Bldg., 1) Bulacao, Talisay City, 2) Tabunok, Talisay City, 3) Jaclupan, Talisay City, 4) Tangke, Talisay City, 5) Lawaan III, Talisay City, 6) Tapul, Talisay City, 7) Maghaway, Talisay City, Cebu 1st LD, Cebu	Public Bidding	P 6,300,000.00	Dec. 18, 2014	Dec. 19, 2014	Dec. 29, 2014	Jan. 12, 2015	Jan. 13, 2015	Jan. 16, 2015	Jan. 20, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
177	14HE0133 Cluster B1 - Rehabilitation of Multi-Purpose Bldg., 1) Mohon, Talisay City, 2) San Isidro, Talisay City, 3) Dumlog, Talisay City, 4) Lagtang, Talisay City, 5) Candulawan, Talisay City, 6) Poblacion, Talisay City, 7) Pooc, Talisay City, Cebu 1st LD, Cebu	Public Bidding	P 6,300,000.00	Dec. 18, 2014	Dec. 19, 2014	Dec. 29, 2014	Jan. 12, 2015	Jan. 13, 2015	Jan. 16, 2015	Jan. 20, 2015
178	14HE0134 Cluster C1 - Rehabilitation of Multi-Purpose Bldg., 1) Sangat, San Fernando, 2) Balud, San Fernando, 3) Cabatbatan, San Fernando, 4) Ilaya, San Fernando, Cebu 1st LD, Cebu Province	Public Bidding	P 3,000,000.00	Dec. 18, 2014	Dec. 19, 2014	Dec. 29, 2014	Jan. 12, 2015	Jan. 13, 2015	Jan. 16, 2015	Jan. 20, 2015
179	14HE0135 Construction of Langtad to Cabungahan Road, City of Naga, Cebu Province	Public Bidding	P 2,000,000.00	Dec. 18, 2014	Dec. 19, 2014	Dec. 29, 2014	Jan. 12, 2015	Jan. 13, 2015	Jan. 16, 2015	Jan. 20, 2015
180	14HE0136 Construction of Poblacion I Road, City of Carcar, Cebu Province	Public Bidding	P 2,000,000.00	Dec. 18, 2014	Dec. 19, 2014	Dec. 29, 2014	Jan. 12, 2015	Jan. 13, 2015	Jan. 16, 2015	Jan. 20, 2015
181	14HE0067 Local Infrastructure Program - Rehabilitation of Roads at Brgy. Calajo-an, Minglanilla, Cebu 1st LD	Public Bidding	P 5,194,000.00	Sept. 16, 2014	Sept. 17, 2014	Sept. 24, 2014	Oct. 07, 2014	Oct. 08, 2014	Oct. 14, 2014	Oct. 16, 2014
182	14HE0068 Local Infrastructure Program - Rehabilitation of Roads at Lutac-Cogon Road, Naga City, Cebu 1st LD, Cebu Province	Public Bidding	P 6,958,000.00	Sept. 16, 2014	Sept. 17, 2014	Sept. 24, 2014	Oct. 07, 2014	Oct. 08, 2014	Oct. 14, 2014	Oct. 16, 2014
183	14HE0069 Local Infrastructure Program - Rehabilitation of Roads at Valladolid-Poblacion III Road, Carcar City, Cebu 1st LD, Cebu Province	Public Bidding	P 5,194,000.00	Sept. 16, 2014	Sept. 17, 2014	Sept. 24, 2014	Oct. 07, 2014	Oct. 08, 2014	Oct. 14, 2014	Oct. 16, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
184	14HE0070 Asset Preservation of Nat'l Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Nat'l. Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (Intermittent Sect.) along Naga-Uling Road, Naga City, Cebu, Cebu Province	Public Bidding	P 2,463,000.00	Sept. 16, 2014	Sept. 17, 2014	Sept. 24, 2014	Oct. 07, 2014	Oct. 08, 2014	Oct. 14, 2014	Oct. 16, 2014
185	14HE0072 Asset Preservation of Nat'l Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Nat'l. Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (Intermittent Sect.) along Carcar-Barili-Mantayupan Road, Cebu Province	Public Bidding	P 14,465,780.00	Sept. 24, 2014	Sept. 25, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 16, 2014	Oct. 21, 2014	Oct. 22, 2014
186	14HE0073 Cluster K: 1) Local Infrastructure Program - Rehab of Road, Brgy. Dumlog, Talisay City, Cebu 1st LD, 2) Local Infrastructure Program - Rehab of Road, Brgy. Lagtang, Talisay City, Cebu 1st LD, Cebu Prov.	Public Bidding	P 4,000,000.00	Sept. 24, 2014	Sept. 25, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 16, 2014	Oct. 21, 2014	Oct. 22, 2014
187	14HE0074 Cluster L: 1) Local Infrastructure Program - Rehab of Road, Brgy. Can-aga, Sibonga, Cebu 1st LD, 2) Local Infrastructure Program - Rehab of Road, Brgy. Tubod, Sibonga, Cebu 1st LD, Cebu Prov.	Public Bidding	P 4,000,000.00	Sept. 24, 2014	Sept. 25, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 16, 2014	Oct. 21, 2014	Oct. 22, 2014
188	14HE0075 Widening of Cebu South Coastal Road (CSCR), K0011+184-K0011+857, Cebu Province	Public Bidding	P 16,488,500.00	Oct. 08, 2014	Oct. 09, 2014	Oct. 17, 2014	Oct. 29, 2014	Oct. 30, 2014	Nov. 06, 2014	Nov. 10, 2014
189	14HE0076 Cluster M: 1) Local Infrastructure Program - Rehab of Road, Brgy. Lawaan 3, Talisay City, Cebu 1st LD, 2) Local Infrastructure Program - Rehab of Road, Brgy. Cantolaroy, Sibonga, Cebu 1st LD, Cebu Province	Public Bidding	P 4,000,000.00	Oct. 08, 2014	Oct. 09, 2014	Oct. 17, 2014	Oct. 29, 2014	Oct. 30, 2014	Nov. 06, 2014	Nov. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
190	14HE0077 Construction of Footbridge at Brgy. Jacupan, Talisay City, Cebu (for completion), Cebu Province	Public Bidding	P 2,000,000.00	Oct. 08, 2014	Oct. 09, 2014	Oct. 17, 2014	Oct. 29, 2014	Oct. 30, 2014	Nov. 06, 2014	Nov. 10, 2014
191	14HE0080 Improvement of Cebu-Toledo Wharf Road at Sitio Langoyon, Camp 7, Talisay City, Cebu, Cebu Prov.	Public Bidding	P 6,225,000.00	Oct. 16, 2014	Oct. 17, 2014	Oct. 27, 2014	Nov. 10, 2014	Nov. 11, 2014	Nov. 18, 2014	Nov. 21, 2014
192	14HE0081 Rehabilitation/Major Repair of Permanent Bridge at Uling Bridge along Naga-Uling Road, Naga City, Cebu, Cebu Province	Public Bidding	P 14,700,000.00	Oct. 16, 2014	Oct. 17, 2014	Oct. 27, 2014	Nov. 10, 2014	Nov. 11, 2014	Nov. 18, 2014	Nov. 21, 2014
193	14HE0082 Construction of Loading and Unloading at Poblacion Carcar City, Cebu, Cebu Province	Public Bidding	P 9,800,000.00	Oct. 16, 2014	Oct. 17, 2014	Oct. 27, 2014	Nov. 10, 2014	Nov. 11, 2014	Nov. 18, 2014	Nov. 21, 2014
194	14HE0083 Widening of Sibonga-Dumanjug Road, K0052+400 to K0052+485-K0052+545, Cebu Province	Public Bidding	P 2,970,000.00	Oct. 16, 2014	Oct. 17, 2014	Oct. 27, 2014	Nov. 10, 2014	Nov. 11, 2014	Nov. 18, 2014	Nov. 21, 2014
195	14HE0085 Asset Preservation of Nat'l Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Nat'l. Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (Intermittent Sect.) along Natalio Bacalso Avenue (Cebu South Road), Cebu Province	Public Bidding	P 40,756,240.00	Oct. 23, 2014	Oct. 24, 2014	Nov. 03, 2014	Nov. 17, 2014	Nov. 18, 2014	Nov. 24, 2014	Nov. 28, 2014
196	14HE0086 Asset Preservation of Nat'l Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Nat'l. Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (Intermittent Sections) along (Tapal) Zaragosa-Olango-Aloguinsan, Cebu Province	Public Bidding	P 25,357,500.00	Oct. 23, 2014	Oct. 24, 2014	Nov. 03, 2014	Nov. 17, 2014	Nov. 18, 2014	Nov. 24, 2014	Nov. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
197	14HE0091 Construction of Carcar Bypass Road (Improvement of Drainage System) Phase VI, Carcar City, Cebu, Cebu Province	Public Bidding	P 47,000,000.00	Oct. 30, 2014	Oct. 31, 2014	Nov. 11, 2014	Nov. 24, 2014	Nov. 25, 2014	Dec. 01, 2014	Dec. 05, 2014
198	14HE0092 Asset Preservation of Nat'l Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Nat'l. Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (Intermittent Sections), K0052+485-K0053+932, Sibonga-Dumanjug Road, Cebu Province	Public Bidding	P 22,852,620.00	Oct. 30, 2014	Oct. 31, 2014	Nov. 11, 2014	Nov. 24, 2014	Nov. 25, 2014	Dec. 01, 2014	Dec. 05, 2014
199	14HE0093 Asset Preservation of Nat'l Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Nat'l. Roads including Drainage based on Pavement Mgt. System/Highway Development and Management-4 (Intermittent Sections) along Cebu-Toledo Wharf Road, Talisay City, Cebu, Cebu Province	Public Bidding	P 19,868,520.00	Oct. 30, 2014	Oct. 31, 2014	Nov. 11, 2014	Nov. 24, 2014	Nov. 25, 2014	Dec. 01, 2014	Dec. 05, 2014
REGION VII - Cebu 3rd District Engineering Office										
200	14HF0083 Concreting of FTMR, Barangay Canlumampao to Barangay Puting Bato to Brgy. Malubog, Toledo City, Sta. 0+000 - Sta. 0+390	Public Bidding	P 3,000,000.00	-	Oct. 02, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 22, 2014	Oct. 23, 2014	Oct. 24, 2014	Short of Award
201	14HF0084 Concreting of FTMR, Esperanza to Saksak, Sta. 0+000-Sta. 0+193, Aloguinsan, Cebu	Public Bidding	P 2,000,000.00	-	Oct. 27, 2014 - Nov. 03, 2014	Nov. 03, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 18, 2014	Short of Award
202	14HF0085 Concreting of FTMR, Bonbon-Angilan-Punay-Kandingan-Rosario, Sta. 0+000-Sta.0+214, Aloguinsan, Cebu	Public Bidding	P 2,000,000.00	-	Oct. 27, 2014 - Nov. 03, 2014	Nov. 03, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 18, 2014	Short of Award
203	14HF0086 Concreting of FTMR, Brgy. Daang-Lungsod, Toledo City, Sta. 0+004 - Sta. 0+197	Public Bidding	P 2,000,000.00	-	Oct. 02, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 22, 2014	Oct. 23, 2014	Oct. 24, 2014	Short of Award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
204	14HF0087 Concreting of FTMR, Proper Bojo to Cantabogon, Aloguinsan, Cebu, Sta. 0+000 - Sta. 0+215	Public Bidding	P 2,000,000.00	-	Oct. 27, 2014 - Nov. 03, 2014	Nov. 03, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 18, 2014	Short of Award
205	14HF0088 Concreting of FTMR, Brgy. Sam-ang to Brgy. Bato, Toledo City, Sta. 0+000-Sta. 0+264	Public Bidding	P 2,000,000.00	-	Oct. 08, 2014 - Oct. 15, 2014	Oct. 16, 2014	Oct. 28, 2014	Oct. 29, 2014	Oct. 30, 2014	Short of Award
206	14HF0089 Widening with Drainage along Cebu-Toledo Wharf Road (Jct. Naga-Uling), K0029+(-234)-K0029+760, Brgy. Alimango, Toledo City, Cebu	Public Bidding	P 12,201,000.00	Nov. 05, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 02, 2014	Short of Award
207	14HF0096 Concreting of FTMR, Zaragosa to Toyokon, Aloguinsan, Sta. 3+000 - Sta. 3+255	Public Bidding	P 2,000,000.00	-	Nov. 07, 2014 - Nov. 14, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 02, 2014	Short of Award
208	14HF0097 Concreting of FTMR, Jagbuaya-Sumon, Tuburan, Cebu, Sta. 00+050 - Sta. 00+094, Sta.00+113 - Sta. 00+298	Public Bidding	P 2,000,000.00	-	Nov. 07, 2014 - Nov. 14, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 02, 2014	Short of Award
209	14HF0098 Concreting of FTMR, Kabangkalan, Tuburan, Cebu Sta. 12+500 - Sta. 12+732	Public Bidding	P 2,000,000.00	-	Nov. 07, 2014 - Nov. 14, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 02, 2014	Short of Award
210	14HF0101 Repair/Maintenance of the Main Building of DPWH Cebu 3rd DEO, Toledo City, Cebu	Public Bidding	P 1,000,000.00	-	Nov. 07, 2014 - Nov. 14, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 02, 2014	Short of Award
211	14HF0102 Concreting of FTMR, Brgy. Kangdampas, Barili, Cebu, Sta. 000+000 - Sta. 000+259	Public Bidding	P 2,000,000.00	-	Nov. 08, 2014 - Nov. 15, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 02, 2014	Short of Award
212	14HB0103 Conc. of FTMR, Brgy. Cantabaco to Brgy. Campo 8, Toledo City, Cebu, Sta. 1+000-Sta. 1+230.50	Public Bidding	P 2,000,000.00	-	Nov. 08, 2014 - Nov. 15, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 02, 2014	Short of Award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
213	14HF0104 Construction of FTMR, Brgy. Vito to Brgy. Malolos, Barili, Cebu, Sta. 3+000 - Sta. 3+280	Public Bidding	P 2,000,000.00	-	Nov. 08, 2014 - Nov. 15, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 02, 2014	Short of Award
214	14HF0108 Construction of FTMR, Brgy. Vito, Barili, Cebu Sta. 0+000 - Sta. 0+285	Public Bidding	P 2,000,000.00	-	Nov. 08, 2014 - Nov. 15, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 02, 2014	Short of Award
215	14HF0109 Construction of FTMR, Brgy. Bugtong Kawayan to Tapal National Road, Barili, Cebu, Sta. 2+020 - Sta. 2+281.50	Public Bidding	P 2,000,000.00	-	Nov. 12, 2014 - Nov. 19, 2014	Nov. 20, 2014	Dec. 02, 2014	Dec. 03, 2014	Dec. 04, 2014	Short of Award
216	14HF0110 Construction of FTMR, Brgy. Bagakay to Brgy. Luhod, Barili, Cebu, Sta. 000+000-Sta. 000+271	Public Bidding	P 2,000,000.00	-	Nov. 12, 2014 - Nov. 19, 2014	Nov. 20, 2014	Dec. 02, 2014	Dec. 03, 2014	Dec. 04, 2014	Short of Award
217	14HF0111 Concreting of FTMR, Brgy. Buhingtubig-Binabag, Pinamungahan, Cebu Sta. 000+000-Sta. 000+274	Public Bidding	P 2,000,000.00	-	Nov. 12, 2014 - Nov. 19, 2014	Nov. 20, 2014	Dec. 02, 2014	Dec. 03, 2014	Dec. 04, 2014	Short of Award
218	14HF0112 Rehabilitation/Reconstruction of Cebu-Balamban Transcentral Highway (Intermittent Sections), Balamban, Cebu	Public Bidding	P 8,343,879.87	Nov. 11, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 20, 2014	Dec. 02, 2014	Dec. 03, 2014	Dec. 04, 2014	Short of Award
219	14HF0113 Concreting of FTMR, Brgy. Bonbon, Campo, Poblacion, Binabag, Pinamungajan, Cebu, Sta. 000+000- Sta. 000+278	Public Bidding	P 2,000,000.00	-	Nov. 12, 2014 - Nov. 19, 2014	Nov. 20, 2014	Dec. 02, 2014	Dec. 03, 2014	Dec. 04, 2014	Short of Award
220	14HF0115 Rehabilitation/Reconstruction/Upgrading of Toledo-Pinamungajan-Aloguinsan-Mantalangon Road, K0082+93.78 - K0082+302.78, K0084+460 - K0085+207	Public Bidding	P 21,231,260.00	Jan. 21, 2015	Jan. 14, 2015 - Jan. 21, 2015	Jan. 22, 2015	Feb. 03, 2015	Feb. 04, 2015	Feb. 05, 2015	Short of Award
221	14HF0119 Concreting of FTMR, Brgy. Poog to Brgy. Bunga, Toledo City, Cebu, Sta. 0+000 - Sta. 0+269	Public Bidding	P 2,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 09, 2014	Dec. 10, 2014	Dec. 11, 2014	Short of Award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
222	14HF0122 Concreting of FTMR, Brgy. Sto. Nino, Toledo City, Cebu, (Section 1: 0+000-0+242.50, Section 2: 1+000-1+080)	Public Bidding	P 2,000,000.00	-	Nov. 25, 2014 - Dec. 02, 2014	Dec. 03, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 17, 2014	Short of Award
223	14HF0124 Construction/Repair/Rehabilitation of Multi-Purpose Building, Nasipit, Barili, Cebu	Public Bidding	P 1,500,000.00	-	Nov. 25, 2014 - Dec. 02, 2014	Dec. 03, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 17, 2014	Short of Award
224	14HF0125 Construction/Repair/Rehabilitation of Multi-Purpose Building, Brgy. Tres, Tuburan, Cebu	Public Bidding	P 1,500,000.00	-	Nov. 25, 2014 - Dec. 02, 2014	Dec. 03, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 17, 2014	Short of Award
225	14HF0129 Completion of Multi-Purpose Building in Barili, Cebu: Brgy. Giloctog, Brgy. Kalubihan, Brgy. Pancil, Brgy. Dakit, 3rd LD; A) Brgy. Giloctog, Barili, Cebu; B) Brgy. Dakit, Barili, Cebu	Public Bidding	P 2,000,000.00	-	Jan. 14, 2015 - Jan. 21, 2015	Jan. 22, 2015	Feb. 03, 2015	Feb. 04, 2015	Feb. 05, 2015	Short of Award
226	14HF0136 Repair/Rehabilitation/Improvement (Drainage Improvement) Toledo-Pinamungajan-Aloguinsan-Mantalongon Road, S00235, K0050+(-984) to K00+(-164) with exceptions, Brgy. Poblacion, Toledo City, Cebu	Public Bidding	P 10,751,400.00	Nov. 27, 2014	Nov. 28, 2014 - Dec. 05, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 18, 2014	Short of Award
227	14HF0138 Retrofitting/Strengthening of Buanoy Bridge (B00538CB) along Toledo-Tabuela-San Remegio Road, Brgy. Buanoy, Balamban, Cebu, K0059+060-K0059+171	Public Bidding	P 10,623,200.00	Nov. 28, 2014	Dec. 04, 2014 - Dec. 11, 2014	Dec. 12, 2014	Dec. 23, 2014	Jan. 05, 2015	Jan. 06, 2015	Short of Award
228	14HF0141 Concreting of FTMR, Hingatmonan-Liki, Balamban, Cebu, Sta. 0+000-Sta. 0+208, Sta. 0+339.50 - Sta. 0+412	Public Bidding	P 4,000,000.00	-	Dec. 04, 2014 - Dec. 11, 2014	Dec. 12, 2014	Dec. 23, 2014	Jan. 05, 2015	Jan. 06, 2015	Short of Award

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
229	14HF0142 Retrofitting/Strengthening of Arpili Bridge (B00540CB) along Toledo-Tabuelan-San Remegio Road, Brgy. Arpili, Balamban, Cebu, K0055+301 - K0055+346	Public Bidding	P 19,600,000.00	Nov. 28, 2014	Dec. 04, 2014 - Dec. 11, 2014	Dec. 12, 2014	Dec. 23, 2014	Jan. 05, 2015	Jan. 06, 2015	Short of Award
230	14HF0143 Construction of Multi-Purpose Building, Brgy. Pandacan, Pinamungajan, Cebu	Public Bidding	P 4,000,000.00	-	Dec. 05, 2014 - Dec. 12, 2014	Dec. 12, 2014	Dec. 23, 2014	Jan. 05, 2015	Jan. 06, 2015	Short of Award
231	14HF0144 A) Construction/Repair/Rehab of Multi-Purpose Building, Luca, Balamban, Cebu; B) Construction of Multi-Purpose Building, Japitan, Barili, Cebu	Public Bidding	P 2,500,000.00	-	Dec. 05, 2014 - Dec. 12, 2014	Dec. 12, 2014	Dec. 23, 2014	Jan. 05, 2015	Jan. 06, 2015	Short of Award
232	14HF0145 A) Construction/Repair/Rehabilitation of Multi-Purpose Building, Media Once, Toledo City; B) Construction/Repair/Rehabilitation of Multi-Purpose Building, Cantabaco, Toledo City	Public Bidding	P 3,000,000.00	-	Dec. 05, 2014 - Dec. 12, 2014	Dec. 12, 2014	Dec. 23, 2014	Jan. 05, 2015	Jan. 06, 2015	Short of Award
233	14HF0146 Retrofitting/Strengthening of Langoyon Bridge (B00469CB) along Toledo-Tabuelan-San Remegio Road, Tuburan, Cebu, K0093+737-K0093+859	Public Bidding	P 17,640,000.00	-	Dec. 05, 2014 - Dec. 12, 2014	Dec. 12, 2014	Dec. 23, 2014	Jan. 05, 2015	Jan. 06, 2015	Short of Award
REGION VII - Cebu 4th District Engineering Office										
234	14HG0084 Local Infrastructure Program - Road Construction from Lingatong to Campalad, Nug-as, Alcoy, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
235	14HG0085 Local Infrastructure Program - Road Construction from Cambanay, Pasol to Malana, Nug-as, Alcoy Cebu	Public Bidding	P 2,940,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
236	14HG0086 Local Infrastructure Program - Completion of Road Construction in Bugho, Moalboal, Brgy. Bugho, Moalboal, Cebu	Public Bidding	P 1,000,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
237	14HG0087 Construction of Tangbo I River Flood Control, Samboan, Cebu	Public Bidding	P 9,800,000.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
238	14HG0088 Rehab/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) (Intermittent Sect.) along Natalio Bacalso Ave. K0114+264-K0144+333, K0114+372-K0114+548, K0117+000-K0117+716, Oslob, Cebu	Public Bidding	P 15,867,180.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
239	14HG0090 Rehab/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) (Intermittent Sect.) along Sibonga-Dumanjug Rd. K0071+739-K0072+266 & K0073+000-K0073+884, Dumanjug, Cebu	Public Bidding	P 22,640,940.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
240	14HG0091 Completion of Tapon River Flood Control, Dike, Tapon, Dalaguete, Cebu	Public Bidding	P 14,700,000.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
241	14HF0096 Rehab/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) (Intermittent Sect.) along Dalaguete-Mantalongon-Badian Rd., K0091+000-K0091+050 and K0096+470-K0097+275 (Dalaguete Side), Dalaguete, Cebu	Public Bidding	P 15,217,440.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
242	14HG0093 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Brgy. Bulak, Dalaguete, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
243	14HG0094 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Lunop, Boljoon, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
244	14HG0095 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Brgy. Lepanto, Alegria, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
245	14HG0096 Local Infrastructure Program - Construction of Multi-Purpose Building, Coro, Dalaguete, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
246	14HG0097 Local Infrastructure Program - Construction of Multi-Purpose Building, Tigbao, Badian, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
247	14HG0098 Local Infrastructure Program - Construction of Multi-Purpose Building, Hagdan, Oslob, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
248	14HG0099 Local Infrastructure Program - Construction of Multi-Purpose Building at Canbanua National High School, Brgy. Canbanua, Argao, Cebu	Public Bidding	P 1,274,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
249	14HG0100 Local Infrastructure Program - Construction of Multi-Purpose Building, Bugho Moalboal, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
250	14HG0101 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Bulongsoran, Samboan, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
251	14HG0102 Local Infrastructure Program - Construction of Multi-Purpose Building, Looc, Oslob, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
252	14HG0103 Local Infrastructure Program - Construction of Multi-Purpose Building, Guiwang, Alcoy, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
253	14HG0104 Local Infrastructure Program - Construction of Multi-Purpose Building, Legaspi, Alegria, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
254	14HG0105 Local Infrastructure Program - Construction of Multi-Purpose Building, Batadbatad, Moalboal, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
255	14HG0106 Local Infrastructure Program - Construction of Multi-Purpose Building, Mainit, Oslob, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
256	14HG0107 Local Infrastructure Program - Construction of Multi-Purpose Building, Dobdob, Badian, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
257	14HG0108 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. Manlapay, Dalaguete, Cebu	Public Bidding	P 2,940,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
258	14HG0109 Local Infrastructure Program - Construction of Multi-Purpose Building, Brgy. San Roque, Ginatilan, Cebu	Public Bidding	P 2,940,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
259	14HG0110 Local Infrastructure Program - Construction of Multi-Purpose Building, Cawayan, Dalaguete, Cebu	Public Bidding	P 2,940,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
260	14HG0111 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark (HDM-4 Project Analysis) along Argao-Ronda Road, K0087+081 - K0088+000	Public Bidding	P 19,600,000.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
261	14HG0112 Widening of National Roads along Dalaguete-Mantalongon-Badian Rd., K0115+397-K0115+759, K0117+775-K0118+179	Public Bidding	P 19,428,500.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
262	14HG0113 Construction of Tangbo II River Flood Control, Samboan, Cebu	Public Bidding	P 4,900,000.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
263	14HG0114 Completion of Alegria River Flood Control Diike, Alegria, Cebu	Public Bidding	P 14,700,000.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
264	14HG0115 Local Infrastructure Program - Construction of Multi-Purpose Building, Puntod, Oslob, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
265	14HG0116 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Brgy. Poblacion, Argao, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
266	14HG0117 Local Infrastructure Program - Construction of Multi-Purpose Building, Cagsing, Ginatilan, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
267	14HG0118 Local Infrastructure Program - Construction of Multi-Purpose Bldg., Consolacion, Dalaguete, Cebu	Public Bidding	P 1,000,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
268	14HG0119 Local Infrastructure Program - Construction of Multi-Purpose Building, Casay, Dalaguete, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
269	14HG0120 Local Infrastructure Program - Road Improvement from Lepanto, Alegria to Tolosa, Malabuyoc, Cebu	Public Bidding	P 2,940,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
270	14HG0121 Local Infrastructure Program - Completion of Road Construction from Batadbatad and Agbalanga, Moalboal, Cebu	Public Bidding	P 1,000,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
271	14HG0122 Construction/Maintenance of Brgy. Looc to Poblacion Seawall, Dumanjug, Cebu	Public Bidding	P 19,600,000.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
272	14HG0123 Local Infrastructure Program - Construction/Repair/ Rehabilitation of Multi-Purpose Building, Moalboal, Cebu	Public Bidding	P 1,470,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
273	14HG0124 Local Infrastructure Program - Construction/Repair/ Rehabilitation of Multi-Purpose Building, Paculob, Dumanjug, Cebu	Public Bidding	P 1,470,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
274	14HG0125 Local Infrastructure Program - Construction of Multi-Purpose Building, Pugalo, Alcoy, Cebu	Public Bidding	P 1,960,000.00	-	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
275	14HG0126 Rehabilitation/Major Repair of Permanent Bridge of Balitang Bridge along Natalio Bacalso Avenue (Cebu South Road)	Public Bidding	P 4,900,000.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
276	14HG0127 Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark (HDM-4 Project Analysis) along Argao-Ronda Road, K0086+265 - K0087+081	Public Bidding	P 20,047,860.00	Oct. 14, 2014	Oct. 21, 2014 - Oct. 28, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 12, 2014 - Nov. 17, 2014	Nov. 12, 2014 - Nov. 19, 2014	Nov. 12, 2014 - Nov. 19, 2014
277	14HG0138 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Dalaguete Mantalongon-Badian Road, K0091+580-K0092+146	Public Bidding	P 49,000,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
278	14HG0139 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Natalio Bacalso Avenue, K0101+780-K0101+960, Boljoon, Cebu	Public Bidding	P 49,000,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014
279	14HG0140 Construction of Talaytay River Flood Control, Argao, Cebu	Public Bidding	P 29,400,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014
280	14HG0141 Construction of Liloan River Flood Control, Santander, Cebu	Public Bidding	P 24,500,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014
281	14HG0142 Construction of Canbanua River Flood Control, Argao, Cebu	Public Bidding	P 29,400,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014
282	14HG0146 Rehab/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) along Santander-Barili-Toledo Road, Intermittent Section, K0212+156-K0212+751, K0212+836-K0214+000	Public Bidding	P 29,689,100.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014
283	14HG0147 Concreting of Cabutongan-Talisay Farm-to-Market Road, Santander, Cebu	Public Bidding	P 23,520,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014
284	14HG0148 Concreting of Gutlang-Alambijud Farm-to-Market Road, Argao, Cebu	Public Bidding	P 9,800,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014
285	14HG0149 Concreting of Jolomaynon-Caliongan Farm-to-Market Road, Dalaguete, Cebu	Public Bidding	P 4,900,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
286	14HG0150 Widening of Permanent Bridge (from 1 lane to 2 lanes) at Sumaguan Bridge along Argao-Moalboal Road, Argao, Cebu	Public Bidding	P 26,460,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014
287	14HG0151 Widening of Permanent Bridge (from 1 lane to 2 lanes) at Dugo-an Bridge along Sibonga-Dumanjug Road, Dumanjug, Cebu	Public Bidding	P 23,520,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014
288	14HG0152 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Proj. Analysis) (Intermittent Sect.) National Secondary Roads along Argao-Moalboal Road, K0061+858-K0062+728, K0073+564-K0074+007, Argao, Cebu	Public Bidding	P 39,200,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Nov. 28, 2014 - Dec. 05, 2014	Nov. 28, 2014 - Dec. 05, 2014
289	15HG0002 Construction of Potable Level III Water Supply at Brgy. Nueva Caceres-Brgy. Pungtod, Oslob, Cebu	Public Bidding	P 2,475,000.00	-	Jan. 20, 2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
290	15HG0003 Construction of Potable Level III Water Supply at Brgy. Gawi, Oslob, Cebu	Public Bidding	P 2,475,000.00	-	Jan. 20, 2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
291	15HG0004 Construction of Potable Level III Water Supply at Brgy. Tuba to Brgy. Bulak, Dalaguete, Cebu	Public Bidding	P 4,950,000.00	-	Jan. 20, 2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
292	15HG0005 Completion of Multi-Purpose Building at Poblacion, Alcoy, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 20, 2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
293	15HG0006 Construction of Multi-Purpose Building at Poblacion, Moalboal, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 20, 2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
294	15HG0007 Concreting of Basak-Jumangpas Road, Samboan, Cebu	Public Bidding	P 2,970,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
295	15HG0008 Const./Improvement of Access Roads leading to Airports, Seaports & Declared Tourism Destination, Poblacion to Cagsing Road leading to Pedro Calungsod, Ginatilan, Cebu	Public Bidding	P 19,600,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
296	15HG0009 Concreting of Manga, Alcantara-Malalay, Ronda Road, Alcantara-Ronda, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
297	15HG0010 Local Infrastructure Program - Road Concreting of Poblacion, Santander, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
298	15HG0011 Local Infrastructure Program - Road Construction from Salug to Manlapay, Dalaguete, Cebu	Public Bidding	P 2,970,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
299	15HG0012 Construction of Multi-Purpose Building at Brgy. Bunlan, Santander, Cebu	Public Bidding	P 2,970,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
300	15HG0013 Construction of Multi-Purpose Building at Brgy. Atabay, Alcoy, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
301	15HG0014 Construction of Multi-Purpose Building at Brgy. South Granada, Boljoon, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
302	15HG0015 Construction of Multi-Purpose Building at Brgy. Basak, Samboan, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
303	15HG0016 Construction of Multi-Purpose Building at Brgy. Poblacion, Alegria, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
304	15HG0017 Construction of 4 Classroom School Building at Boljoon, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
305	15HG0018 Const. of School Building at Cebu Technological University (Oslob Campus), Oslob, Cebu	Public Bidding	P 2,970,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
306	15HG0019 Construction of Multi-Purpose Building at Brgy. Cabutongan, Santander, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 20,2015 - Jan. 26, 2015	Jan. 27, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 17, 2015	Feb. 12, 2015 - Feb. 19, 2015	Feb. 12, 2015 - Feb. 19, 2015
307	15HG0020 Construction of Multi-Purpose Building at Bonbon, Samboan, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 30,2015 - Feb. 05, 2015	Feb. 06, 2015	Feb. 18, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 19, 2015 - Feb. 26, 2015	Feb. 19, 2015 - Feb. 26, 2015
308	15HG0021 Local Infrastructure Program - Construction of 2 Classroom School Building in Moalboal Central School, Moalboal, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 30,2015 - Feb. 05, 2015	Feb. 06, 2015	Feb. 18, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 19, 2015 - Feb. 26, 2015	Feb. 19, 2015 - Feb. 26, 2015
REGION VII - Negros Oriental 1st District Engineering Office										
309	14HJ0112 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Proj. Analysis) (Intermittent Sect.) National Secondary Roads, Guihulungan-Baloc-Isabela Road,	Public Bidding	P 1,980,000.00	-	Jan. 30,2015 - Feb. 05, 2015	Feb. 06, 2015	Feb. 18, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 19, 2015 - Feb. 26, 2015	Feb. 19, 2015 - Feb. 26, 2015
310	15HG0021 Local Infrastructure Program - Construction of 2 Classroom School Building in Moalboal Central School, Moalboal, Cebu	Public Bidding	P 1,980,000.00	-	Jan. 30,2015 - Feb. 05, 2015	Feb. 06, 2015	Feb. 18, 2015	Feb. 19, 2015 - Feb. 24, 2015	Feb. 19, 2015 - Feb. 26, 2015	Feb. 19, 2015 - Feb. 26, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGION VII - Negros Oriental 2nd District Engineering Office										
311	Sta. Catalina-Pamplona-Tanjay City, K0032+(-180)-K0032+152, K0032+887-K0034+000, K0036+217-K0037+334-K0037+836, 2nd District, Negros Or.	Public Bidding	P 45,950,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
312	Bayawan-Mabinay Road, K0142+000-K0142+818, K0142+884-K0143+745, 2nd District, Negros Or.	Public Bidding	P 45,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
313	Bais-Kabankalan Road, K0065+211-K0066+209, K0066+500-K0067+021, K0078+000-K0078+138, K0082+183-K0082+580, K0086+1003-K0087+000, K0090+939-K0091+010, K0097+977-K0098+000, K0100+587-K0100+666, 2nd District, Negros Or.	Public Bidding	P 40,422,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
314	Sta. Catalina-Pamplona-Tanjay City, K0037+000-K0038+200 (Intermittent Section Both Sides) 2nd District, Negros Oriental	Public Bidding	P 20,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
315	Dumaguete-Valencia-Bacong Road, K0003+(-400)-K0006+980 Intermittent Section Both Sides) 2nd District, Negros Oriental	Public Bidding	P 20,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
316	Bayawan-Mabinay Road, K0139+185-K0139+675, 2nd District, Negros Oriental	Public Bidding	P 9,029,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
317	Mabinay-Ayungon Road, K0095+(-350) - K0095+(-014), 2nd District, Negros Oriental	Public Bidding	P 7,400,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
318	Dumaguete City-Valencia-Bacong Road, K0004+532-K0004+868, 2nd District, Negros Or.	Public Bidding	P 6,216,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
319	a) Bais City Road leading to Dolphin Watching and White Sand Bar, 2nd District, Negros Oriental	Public Bidding	P 17,900,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
320	b) Hanay-Hanay Road leading to Twin Lake, 2nd District, Negros Oriental	Public Bidding	P 10,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
321	c) Dumaguete-Valencia Road leading to Casaroro Falls and Japanese Shrine, 2nd District, Negros Or.	Public Bidding	P 17,350,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
322	d) Luca Road leading to Tanjay Boardwalk, 2nd District, Negros Oriental	Public Bidding	P 3,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
323	e) Mabinay Road leading to Crystal Cave, 2nd Dist., Negros Oriental	Public Bidding	P 30,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
324	g) Poblacion-Bulibulihan-Manlingay-Banban Road leading to Bugsok Falls, 2nd District, Negros Or.	Public Bidding	P 30,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
325	h) Abante Road leading to Palaypay Falls, 2nd District, Negros Oriental	Public Bidding	P 10,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
326	Construction/Repair/Rehabilitation of Multi-Purpose Building, Dumaguete City, 2nd District, Negros Or.	Public Bidding	P 1,500,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
327	Completion of Multi-Purpose Building: Barangay Calindagan, Dumaguete City; Brgy. 2, Dumaguete City; Brgy. Motong, Dumaguete City; Brgy. Looc, Sibulan; Brgy. Maslog, Sibulan; Brgy. San Antonio, Sibulan; Brgy. Cancawas, San Jose; Barangay Janayjanay, San Jose; Brgy. Tampi, San Jose; Brgy. Sto. Nino, San Jose; Brgy. Silab, Amlan; Brgy. Sta. Cruz Nevo, Tanjay City; Brgy. Datagon, Pamplona; Brgy. Sta. Agueda, Pamplona; Brgy. Balayong, Pamplona; Brgy. Magsusunog, Pamplona; Brgy. Talungon, Bais City; Brgy. San Isidro, Bais City; Brgy. Hangyad, Bais City, Brgy. Calasgaan, Bais City; Hall of Justice Building, Dumaguete City, all of 2nd District, Negros Oriental	Public Bidding	P 20,200,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
328	Construction of Multi-Purpose Building, Barangay Tubigon, Sibulan; NORSU Mabinay Campus, Brgy. North Poblacion, Mabinay, 2nd District, Negros Or.	Public Bidding	P 4,500,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
329	Revetment of River Dike along Purok Tabuan, Brgy. Bio-os, Amlan, 2nd District, Negros Oriental	Public Bidding	P 1,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
330	Revetment of Creek/Riprapping along Mayor Praxedes Villanueva II Memorial High School, Brgy.	Public Bidding	P 1,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Tamisu, Bais City, 2nd District, Negros Oriental									
331	Construction of Road, Brgy. Fatima, Pamplona, 2nd District, Negros Oriental	Public Bidding	P 2,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
332	Construction of Road, Brgy. San Antonio, Sibulan, 2nd District, Negros Oriental	Public Bidding	P 2,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
333	Const./Concreting of Road, Brgy. Cangmating, Sibulan, 2nd District, Negros Oriental	Public Bidding	P 2,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
334	Construction/Concreting of Road, Brgy. Pal-ew to Sitio Toyupan Road, Tanjay City, 2nd District, Negros Oriental	Public Bidding	P 2,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
335	Construction/Concreting of Road, Brgy. 7 Road (Boulevard Area), Tanjay City, 2nd District, Negros Oriental	Public Bidding	P 2,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
336	Construction/Concreting of Road, Brgy. Poblacion-La Paz-Cabanlutan Road, Bais City, 2nd District, Negros Oriental	Public Bidding	P 2,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
337	Construction/Concreting of Road, Brgy. Lamdas-Canggohob Road, Mabinay, 2nd Dist., Negros Or.	Public Bidding	P 2,000,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
338	Completion of Water Supply System: Brgy. Sto. Nino, Tanjay City; Sitio Casan-an, Barangay Abis, Mabinay; Brgy. Dahile, Mabinay; Brgy. Cambanjao, Bais City, 2nd District, Negros Oriental	Public Bidding	P 3,300,000.00	Nov. 12, 2014	Nov. 14, 2014 - Nov. 21, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 02, 2015
REGION VII - Negros Oriental 3rd District Engineering Office										
339	14HL0067 Asset Preservation of Nat'l Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Nat'l Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Intermittent Sections) - National Arterial Roads: Dumaguete South Road -	Public Bidding	P 27,000,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	K0089+937-K0090+850, K0089+937-K0090+850, Dumaguete South Road, Negros Oriental									
340	14HL0068 Network Development - Widening of Nat'l Roads - Arterial Roads: Sta. Catalina-Pamplona-Tanjay City 0-130, Sta. Catalina, Pamplona and Tanjay City, Negros Oriental	Public Bidding	P 25,000,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015
341	14HL0069 Network Development - Widening of Nat'l Roads - Secondary Roads: Dumaguete City-Valencia-Bacong Road, K008+(-505)-K0008+467.80, Dumaguete-City-Valencia-Bacong Road, Negros Oriental	Public Bidding	P 24,320,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015
342	14HL0070 Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges: Lawigan Bridge along Dumaguete City-Valencia-Bacong Road, Valencia, Negros Oriental	Public Bidding	P 50,000,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015
343	14HL0071 Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges: Niludhan Bridge along Bayawan-Mabinay Road, Bayawan City, Negros Oriental	Public Bidding	P 50,000,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015
344	14HL0072 Const./Improvement of Access Roads leading to Airports, Seaports & Declared Tourism Destinations: Concreting of Road leading to Antulang Resort, Zamboanguita, Negros Oriental	Public Bidding	P 50,000,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015
345	14HL0073 Const./Improvement of Access Roads leading to Airports, Seaports & Declared Tourism Destinations: Improvement of Road leading to Mt. Talinis (Lipayo-Magsaysay Section), Dauin, Negros Oriental	Public Bidding	P 50,000,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
346	14HL0074 Const./Improvement of Access Roads leading to Airports, Seaports & Declared Tourism Destinations: Improvement of Road leading to Twin Bays (Siit-Tambobo Section), Siaton, Negros Oriental	Public Bidding	P 40,000,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015
347	14HL0075 Cluster 1- Const./Rehabilitation of Waterworks System: a) Rehabilitation of Waterworks System, Kalamtukan; b) Rehab. of Waterworks System, Villasol; c) Rehabilitation of Waterworks System, Bugay; d) Rehabilitation of Waterworks System, Maninihon; e) Rehabilitation of Waterworks System, Tabuan; f) Construction of Waterworks System, Pagatban; g) Rehabilitation of Waterworks System Level II, San Miguel; h) Rehab. of Waterworks System Level II, San Roque; i) Rehabilitation of Waterworks System Level II, Villareal; j) Rehab. Of Waterworks System Level II, Manduao; k) Rehab. of Waterworks System, Banaybanay; l) Rehab. Of Waterworks System Level II, Linantayan; m) Rehab of Waterworks System Level II, Bongalonan; n) Rehabilitation of Waterworks System Level II, Maglinao; o) Rehabilitation of Waterworks System Level II, Olandao; p) Rehabilitation of Waterworks System Level II, Cabalayungan, Bayawan & Basay, Negros Oriental	Public Bidding	P 18,750,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
348	14HL0076 Cluster 2 - Const./Rehabilitation of Waterworks System: a) Construction of Waterworks System, Sto. Rosario; b) Const. of Waterworks System Level I, Milagrosa; c) Rehabilitation of Waterworks System, Alangilan; d) Rehabilitation of Waterworks System Level II, SWASCO; e) Construction of Waterworks System Level II, Caigangan; f) Rehab. of Waterworks System Level II, San Miguel; g) Construction of Waterworks System Level I, Obat; h) Rehabilitation of Waterworks System Level II, Mabuhay; i) Rehabilitation of Waterworks System Level II, Nagbinlod; j) Rehabilitation of Waterworks System Level II, Talalak; k) Rehab. of Waterworks System Level II, Mansagomayon; l) Rehabilitation of Waterworks System Level II, Kabulakan, Sta. Catalina, Negros Oriental	Public Bidding	P 12,700,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015
349	14HL0077 Cluster 3 - Const./Rehabilitation of Waterworks System/Water Supply System: a) Construction of Water Supply/System, Municipality of Dauin; b) Construction of Waterworks System, Canaway/ Casalaan; c) Rehabilitation of Waterworks System Level II, Apoloy; d) Rehabilitation of Waterworks System Level II, Albiga; e) Rehab. of Waterworks System Level II, Sandulot; f) Rehabilitation of Waterworks System Level II, Malabuhan; g) Rehab of Waterworks System Level II, Mantiquil; h) Const. of Water Tank, Maloh; i) Rehab. of Waterworks System, Mantuyop; j) Construction of Water Supply/System, Municipality of Sta. Catalina; Dauin, Siaton and Sta. Catalina, Negros Oriental	Public Bidding	P 14,800,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
350	14HL0078 Cluster 4 - Construction of Level III Water System: a) Construction of Level III Water System, Mun. of Valencia; b) Construction of Level III Water System, Municipality of Bacong; c) Construction of Level III Water System, Municipality of Dauin; Valencia, Bacong and Dauin, Negros Oriental	Public Bidding	P 10,000,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015
351	14HL0079 Cluster 5 - Construction/Concreting of Road: a) Concreting of Road, Brgy. Poblacion, Municipality of Zamboanguita; b) Construction of Road, Old Barangay Road, Mantuyop Jct. Caticugan Road; c) Construction of Road, Dauin; d) Construction of Road, Zamboanguita; Dauin, Zamboanguita and Siaton, Negros Oriental	Public Bidding	P 8,000,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015
352	14HL0080 Cluster 6 - Construction of Foot Bridge: a) Const. of Footbridge, San Roque; b) Construction of Foot Bridge, Casalaan; Bayawan and Siaton, Negros Or.	Public Bidding	P 4,000,000.00	Jan. 14, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 08, 2015	Feb. 09, 2015
353	14HL0055 Construction of School Building, Pagatban High School, Brgy. Pagatban, Bayawan City, Negros Or.	Public Bidding	P 2,000,000.00/ P 1,990,000.00	-	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015
354	14HL0056 Concreting of Road leading to Casaroro Falls (Poblacion-Calayugan Sect.), Valencia, Negros Or.	Public Bidding	P 20,000,000.00/ P 19,600,000.00	Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015
355	14HL0057 Assets Preservation for National Roads: Preventive Maintenance along Dumaguete South Road, K0108+000-K0109+710, Negros Oriental	Public Bidding	P 12,740,000.00/ P 12,485,200.00	Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
356	14HL0058 Cluster 1 - Construction/Rehabilitation of Multi-Purpose Buildings: a) Construction of Multi-Purpose Building (Gym), Brgy. Caranoche; b) Rehabilitation of Multi-Purpose Building, Giligaon; c) Construction of Multi-Purpose Bldg., Casalaan; d) Rehabilitation of Multi-Purpose Building, Casalaan; Sta. Catalina, Siaton, Negros Oriental	Public Bidding	P 8,200,000.00/ P 8,118,000.00	Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015
357	14HL0059 Cluster 2 - Construction/Rehabilitation of Multi-Purpose Bldgs: a) Rehabilitation of Multi-Purpose Building, Balugo; b) Rehabilitation/Completion of Multi-Purpose Building, Brgy. Bong-ao; c) Rehab of Multi-Purpose Building, West Balabag; d) Rehab of Multi-Purpose Building (Gym), West Balabag; e) Construction of Multi-Purpose Building (Gym), Palinpinon; Valencia, Negros Oriental	Public Bidding	P 9,400,000.00/ P 9,306,000.00	Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015
358	14HL0060 Cluster 3 - Construction of Multi-Purpose Buildings: a) Construction of Gym, Tabuan; b) Construction (Rehabilitation) of Kalumboyon Multi-Purpose Bldg.; c) Const. of Multi-Purpose Building, Kalamtukan ES; d) Construction of Multi-Purpose Building, Villasol; Bayawan City, Negros Oriental	Public Bidding	P 10,650,000.00/ P 10,494,000.00	Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015
359	14HL0061 Cluster 4 - Construction/Rehabilitation of Multi-Purpose Building: a) Construction of Dauin Sports Center (Gym), Phase I, Brgy. Poblacion; b) Const. of Barangay Hall, Libjo; c) Rehabilitation of Multi-Purpose Building, Panubtuban; d) Construction of Multi-Purpose Bldg., Boloc-Boloc; Dauin, Negros Or.	Public Bidding	P 8,850,000.00/ P 8,761,500.00	Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
360	14HL0062 Cluster 5 - Construction/Rehabilitation of Multi-Purpose Buildings: a) Construction of Gym, Aliis; b) Construction of Multi-Purpose Building (Gym), Dawis; c) Rehabilitation of Multi-Purpose Building, Boyco; d) Rehabilitation of Multi-Purpose Building, Brgy. Malabugas; Bayawan City, Negros Oriental	Public Bidding	P 10,800,000.00/ P 10,692,000.00	Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015
361	14HL0063 Cluster 6 - Construction/Rehabilitation of Multi-Purpose Buildings: a) Construction of Multi-Purpose Building, Narra; b) Construction of Multi-Purpose Building, Minaba; c) Rehabilitation of Multi-Purpose Building (Gym), Tayawan; d) Construction of Multi-Purpose Bldg., Tayawan; Bayawan City, Negros Or.	Public Bidding	P 13,500,000.00/ P 13,365,000.00	Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015
362	14HL0064 Cluster 7 - Construction/Rehabilitation of Multi-Purpose Buildings: a) Construction of Brgy. Gym, Maninihon; b) Rehabilitation of Multi-Purpose Bldg. (Gym), Cansumalig; c) Rehab. of Multi-Purpose Building (Gym), San Isidro; d) Construction of Multi Purpose Building, Poblacion; Bayawan City, Negros Oriental	Public Bidding	P 9,000,000.00/ P 8,910,000.00	Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015
363	14HL0065 Cluster 8 - Construction/Rehabilitation of Multi-Purpose Buildings: a) Construction of Multi-Purpose Building (Gym), Brgy. Villareal; b) Rehabilitation of Brgy. Hall, Banaybanay; c) Rehabilitation of Multi-Purpose Building, San Jose; d) Rehabilitation of Multi-Purpose Building, Banaybanay; Bayawan City, Negros Oriental	Public Bidding	P 10,750,000.00/ P 10,642,500.00	Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
364	14HL0066 Cluster 9 - Const./Rehabilitation of Waterworks System: a) Construction of Waterworks System, Brgy. Malaunay, Valencia; b) Rehab. Of Waterworks System Level II, Brgy. Dobdob, Valencia; c) Rehab. of Waterworks System Level II, Brgy. East Balabag, Valencia; d) Rehabilitation of Waterworks System Level II, Brgy. Pulangbato, Valencia; e) Rehab. Of Waterworks System Level II, Brgy. Bong-ao, Valencia; f) Rehabilitation of Waterworks System Level II, Brgy. Mampas, Valencia; g) Rehabilitation of Waterworks System, Brgy. Balayagmanok to Isugan, Bacong; h) Rehabilitation of Waterworks System Level II, Brgy. Libjo, Dauin; i) Rehabilitation of Waterworks System Level II, Brgy. Masaplod Sur, Dauin; j) Rehab. of Waterworks System Level II, Brgy. Bagacay, Dauin; k) Rehab. of Waterworks System, Brgy. Poblacion, Zamboanguita; l) Rehab. of Waterworks System Level II, Brgy. Poblacion, Zamboanguita; m) Rehabilitation of Waterworks System Level II, Brgy. Calango, Zamboanguita; Negros Oriental 3rd LD	Public Bidding	P 11,550,000.00/ P 11,434,500.00	Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Jan. 08, 2015	Jan. 09, 2015	Jan. 10, 2015
REGION VII - Cebu 6th District Engineering Office										
365	15HN0001 Rehab./Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highways Dev't. and Management 4 (HDM-4) at Mactan Circum. Road, K0025+000-K0025+627, Lapu-Lapu City	Public Bidding	P 18,947,200.00/ P 13,518,120.00	Jan. 07, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 12, 2015	Jan. 26, 2015	Jan. 26, 2015 - Jan. 27, 2015	Jan. 27, 2015 - Jan. 30, 2015	Feb. 02, 2015 - Feb. 03, 2015
366	15HN0002 Construction of Multi-Purpose Building at Tingub NHS, Mandaue City	Public Bidding	P 5,000,000.00/ P 4,964,331.25	Jan. 07, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 12, 2015	Jan. 26, 2015	Jan. 26, 2015 - Jan. 27, 2015	Jan. 27, 2015 - Jan. 30, 2015	Feb. 02, 2015 - Feb. 03, 2015
367	15HN0003 Completion of Multi-Purpose Bldg. at Pagsabungan, Mandaue City	Public Bidding	P 1,000,000.00/ P 996,589.59	Jan. 07, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 12, 2015	Jan. 26, 2015	Jan. 26, 2015 - Jan. 27, 2015	Jan. 27, 2015 - Jan. 30, 2015	Feb. 02, 2015 - Feb. 03, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
368	15HN0004 Rehabilitation/Improvement of Road including Drainage Facilities, Brgy. Banilad, Mandaue City	Public Bidding	P 3,000,000.00/ P 2,989,318.21	Jan. 07, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 12, 2015	Jan. 26, 2015	Jan. 26, 2015 - Jan. 27, 2015	Jan. 27, 2015 - Jan. 30, 2015	Feb. 02, 2015 - Feb. 03, 2015
369	15HN0005 Construction/Upgrading/Rehabilitation of Drainage along National Roads at Mactan Circumferential Road, K0023+982-K0025+282, Lapu-Lapu City	Public Bidding	P 50,000,000.00/ P 49,000,000.00	Jan. 07, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 12, 2015	Jan. 26, 2015	Jan. 26, 2015 - Jan. 27, 2015	Jan. 27, 2015 - Jan. 30, 2015	Feb. 02, 2015 - Feb. 03, 2015
370	15HN0006 Improvement/Rehabilitation of Butuanon Flood Control Structure including Dredging/Rechannelling of Bridge Waterways along Butuanon River, Mandaue City	Public Bidding	P 50,000,000.00/ P 49,000,000.00	Jan. 07, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 12, 2015	Jan. 26, 2015	Jan. 26, 2015 - Jan. 27, 2015	Jan. 27, 2015 - Jan. 30, 2015	Feb. 02, 2015 - Feb. 03, 2015
371	15HN0007 Construction of 2 Storey School Building (6 CL) at Bagong Lipunan ES, Consolacion, Cebu	Public Bidding	P 8,228,500.00/ P 8,221,151.99	Jan. 07, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 12, 2015	Jan. 26, 2015	Jan. 26, 2015 - Jan. 27, 2015	Jan. 27, 2015 - Jan. 30, 2015	Feb. 02, 2015 - Feb. 03, 2015
372	15HN0008 Construction and Maintenance of Bridges along National Roads - Retrofitting/Strengthening of Permanent Bridges at Subangdaku Flyover (B00046CB) along Subangdaku Flyover	Public Bidding	P 40,000,000.00/ P 39,199,595.73	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015
373	15HN0009 Rehab./Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highways Dev't. and Management 4 (HDM-4) at Hernan Cortes St., Chainage 1410-1666 (Modified to: Chainage 1410-1666)	Public Bidding	P 4,620,000.00/ P 4,619,998.80	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015
374	15HN0010 Rehab./Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highways Dev't. and Management 4 (HDM-4) at Ferry Landing Road, Chainage 036-278, Lapu-Lapu City (Modified to: Chainage 036-278)	Public Bidding	P 3,300,000.00/ P 3,300,000.00	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
375	15HN0011 Rehabilitation/Improvement of Road, Barangay Paknaan, Mandaue City	Public Bidding	P 9,300,000.00/ P 9,114,000.00	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015
376	15HN0012 Rehabilitation of Road, Brgy. Poblacion Occidental, Consolacion, Cebu	Public Bidding	P 2,500,000.00/ P 2,482,254.39	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015
377	15HN0013 Repair/Rehabilitation of Road beside Jollibee from Ouano Avenue to end of the Road, Mandaue City	Public Bidding	P 8,800,000.00/ P 8,612,204.10	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015
378	15HN0014 Rehabilitation of Consolacion Public Market including Drainage Facilities, Consolacion, Cebu	Public Bidding	P 5,000,000.00/ P 4,902,250.00	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015
379	15HN0015 Completion of Multi-Purpose Building, Brgy. Tipolo, Mandaue City	Public Bidding	P 600,000.00/ P 595,648.48	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015
380	15HN0016 Construction of 3 Storey 6 Classroom School Bldg. at Tugbongan ES, Consolacion, Cebu	Public Bidding	P 10,877,093.55/ P 10,687,521.03	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015
381	15HN0017 Rehabilitation of Road, Brgy. Canduman, Mandaue City	Public Bidding	P 1,500,000.00/ P 1,469,785.20	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015
382	15HN0018 Rehabilitation/Improvement/Upgrading of Road to RORO Port, Camolinas, Poblacion, Cordova, Cebu	Public Bidding	P 31,000,000.00/ P 30,380,000.00	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015
383	15HN0019 Rehabilitation/Improvement of Road, Brgy. Looc, Mandaue City	Public Bidding	P 4,000,000.00/ P 3,925,999.16	Jan. 21, 2015	Jan. 27, 2015 - Feb. 02, 2015	Jan. 29, 2015	Feb. 09, 2015	Feb. 09, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 12, 2015	Feb. 13, 2015 - Feb. 16, 2015
384	14HN0045 Rehabilitation/Improvement of Road, Barangay Cubacub, Mandaue City	Public Bidding	P 3,000,000.00/ P 2,976,868.42	Nov. 27, 2014	Nov. 29, 2014	Dec. 03, 2014	Dec. 15, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 19, 2014

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
385	14HN0046 Construction of 1 Classroom School Building at Caohagan ES, Lapu-Lapu City	Public Bidding	P 1,500,000.00/ P 1,484,994.36	Nov. 27, 2014	Nov. 29, 2014	Dec. 03, 2014	Dec. 15, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 19, 2014
386	14HN0047 Construction of 2Storey 4 Classroom School Bldg. at Bankal NHS-Abuno HS Ext., Lapu-Lapu City	Public Bidding	P 5,561,645.60/ P 4,812,971.50	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
387	14HN0048 Construction of 4 Storey 8 Classroom School Bldg. at Buaya Elementary School, Lapu-Lapu City	Public Bidding	P 15,245,522.34/ P 15,169,294.73	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
388	14HN0049 Construction of 2 Storey 4 Classroom School Bldg. at Mactan Airbase ES, Lapu-Lapu City	Public Bidding	P 6,348,914.77/ P 6,317,170.20	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
389	14HN0050 Construction of 2 Storey 2 Classroom School Bldg. at Pajo Elementary School, Lapu-Lapu City	Public Bidding	P 4,291,899.61/ P 4,270,439.48	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
390	14HN0051 Construction of 2 Storey 2 Classroom School Bldg. at Babag ES, Lapu-Lapu City	Public Bidding	P 4,342,149.61/ P 4,320,437.37	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
391	14HN0052 Construction of 2 Storey 2 Classroom School Building at Babag NHS, Poblacion Night HS Ext., Lapu-Lapu City	Public Bidding	P 4,291,899.61/ P 4,270,439.48	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
392	14HN0053 Construction of 2 Storey 2 Classroom School Bldg. at Bangbang ES, Cordova, Cebu	Public Bidding	P 4,342,149.61/ P 4,320,437.37	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
393	14HN0054 Construction of 2 Storey 2 Classroom School Bldg. at Gabi Elementary School, Cordova, Cebu	Public Bidding	P 4,392,399.61/ P 4,370,687.84	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
394	14HN0055 Construction of 2 Storey 2 Classroom School Bldg. at Ibabao ES, Cordova, Cebu	Public Bidding	P 4,342,149.61/ P 4,320,437.37	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
395	14HN0056 Construction of 2 Storey 4 Classroom School Bldg. at Pilipog ES, Cordova, Cebu	Public Bidding	P 6,399,164.77/ P 6,367,168.95	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
396	14HN0057 Construction of 2 Storey 2 Classroom School Bldg. at Catarman ES, Cordova, Cebu	Public Bidding	P 4,392,399.61/ P 4,333,571.51	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
397	14HN0058 Construction of 2 Storey 6 Classroom School Bldg. at Pulpogan NHS, Consolacion, Cebu	Public Bidding	P 8,328,953.20/ P 8,246,394.27	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
398	14HN0059 Construction of 2 Storey 2 Classroom School Bldg. at Sabang ES, Lapu-Lapu City	Public Bidding	P 4,372,299.61/ P 4,372,299.06	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
399	14HN0060 Repair/Rehabilitation/Construction of Panoy-poy-Panas, Farm to Market Road, Consolacion, Cebu	Public Bidding	P 24,000,000.00/ P 23,980,458.78	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
400	14HN0061 Repair/Rehabilitation/Construction of Garing-Panas, Farm to Market Road, Consolacion, Cebu	Public Bidding	P 24,000,000.00/ P 23,979,561.70	Nov. 25, 2014	Dec. 02, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 22, 2014
401	14HN0066 Rehabilitation/Improvement of Road, Barangay Tawason, Mandaue City	Public Bidding	P 4,000,000.00/ P 3,960,000.00	Dec. 05, 2014	Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 22, 2014	Dec. 23, 2014	Dec. 29, 2014
402	14HN0067 Rehabilitation/Improvement of Road, Barangay Poblacion-Bangbang Road, Cordova, Cebu	Public Bidding	P 6,750,000.00/ P 6,682,500.00	Dec. 05, 2014	Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 22, 2014	Dec. 23, 2014	Dec. 29, 2014
403	14HN0068 Rehabilitation/Improvement of Road, Barangay Ibabao, Cordova, Cebu	Public Bidding	P 5,000,000.00/ P 4,950,000.00	Dec. 05, 2014	Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 22, 2014	Dec. 23, 2014	Dec. 29, 2014
404	14HN0069 Construction of Multi-Purpose Bldg. at Canduman Elementary School, Mandaue City	Public Bidding	P 3,500,000.00/ P 3,461,484.62	Dec. 05, 2014	Dec. 08, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 22, 2014	Dec. 23, 2014	Dec. 29, 2014

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. VII**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
405	15HN0020 Concreting of Sangi-Sewage Road, Pajo, Lapu-Lapu City	Public Bidding	P 7,000,000.00/ P 6,860,000.00	Feb. 09, 2015	Feb. 12, 2015 - Feb. 27, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 28, 2015 - Mar. 02, 2015	Mar. 03, 2015 - Mar. 04, 2015
406	15HN0021 Concreting of Soong-Bankal Road, Lapu-Lapu City	Public Bidding	P 2,000,000.00/ P 1,960,000.00	Feb. 09, 2015	Feb. 12, 2015 - Feb. 27, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 28, 2015 - Mar. 02, 2015	Mar. 03, 2015 - Mar. 04, 2015
407	15HN0022 Concreting of Guirellero Street, Suba-Basbas, Lapu-Lapu City	Public Bidding	P 11,000,000.00/ P 10,780,000.00	Feb. 09, 2015	Feb. 12, 2015 - Feb. 27, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 28, 2015 - Mar. 02, 2015	Mar. 03, 2015 - Mar. 04, 2015
408	15HN0023 Repair/Rehabilitation and Improvement of Plaridel Street, Mandaue City	Public Bidding	P 50,000,000.00/ P 48,999,523.82	Feb. 09, 2015	Feb. 12, 2015 - Feb. 27, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 28, 2015 - Mar. 02, 2015	Mar. 03, 2015 - Mar. 04, 2015
409	15HN0024 Construction/Rehabilitation/Improvement of Shore Protection Structure (Seawall) at Marcelo B. Fernan Bridge Abutment A	Public Bidding	P 50,000,000.00/ P 48,993,789.54	Feb. 09, 2015	Feb. 12, 2015 - Feb. 27, 2015	Feb. 16, 2015	Feb. 27, 2015	Feb. 27, 2015	Feb. 28, 2015 - Mar. 02, 2015	Mar. 03, 2015 - Mar. 04, 2015

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
Director
Procurement Service

ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary