

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. X										
001	14K00301 Reconstruction of Iponan Flood Control Works (Revetment), Iponan Bridge I & II to Iponan Bridge III, along Iponan River, Sta. 1+369.70- Sta. 1+689.80, Barra Side, Brgy. Iponan, Misamis Oriental	Public Bidding	P 100,000,000.00	Dec. 05, 2014	Dec. 08, 2014 - Dec. 15, 2014	Dec. 15, 2014	Dec. 29, 2014	Jan. 05, 2015 - Jan. 11, 2015	Jan. 12, 2015 - Jan. 18, 2015	Jan. 26, 2015
002	14K00306 Reconstruction of Iponan Flood Control Works (Revetment), Iponan Bridge I & II to Iponan Bridge III, along Iponan River, Sta. 1+441- Sta. 1+781.50, Balua Side, Brgy. Iponan, Cagayan de Oro City	Public Bidding	P 100,000,000.00	Dec. 16, 2014	Dec. 08, 2014 - Dec. 15, 2014	Dec. 29, 2014	Jan. 09, 2015	Jan. 12, 2015 - Jan. 19, 2015	Jan. 20, 2015 - Jan. 27, 2015	Feb. 04, 2015
003	14K00288 Const./Repair/Rehab/Improvement of Various Infrastructure including Local Projects- ARMM-Transition Investment Support Program (TISP) Phase II Projects: Road Upgrading (Gravel to Paved), Molundo- Wao Road (Bukidnon Bdry.- North Cotabato) K1617+125-K1620+200,K1613+500-K1616+000 w/ exception	Public Bidding	P 61,000,000.00	Nov. 28, 2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015
004	14K00289 Const./Repair/Rehab/Improvement of Various Infrastructure including Local Projects-ARMM- Tansition Investment Support Program(TISP) PhaseII Projects: Road Upgrading (Gravel to Paved ,Molundo-Wap Road (Kiaokaran-Barocot Section), Maguing with exceptions, K1596+300-EQ:1600 +660 BK(Maguing Section)/1638+340 AH Bumbaran Section), Lanao del Sur 1st LD	Public Bidding	P 108,000,000.00	Nov. 28, 2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015
005	14K00290 Construction of Marawi City Diversion Road, Lanao del Sur 1st LD	Public Bidding	P 272,000,000.00	Nov. 28, 2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
006	14K00291 Const./Repair/Rehab/Improvement of Various Infrastructure including Local Projects-ARMM-Transition Investment Support Program(TISP) Phase II Projects: Road Upgrading (Gravel to Paved), Molundo-Wao Bumbaran Section), K1626 +500-EQ:1638+340 BK (Bumbaran Section)/ 1600+660 AH (Maguig Section), Lanao del Sur 1st LD	Public Bidding	P 276,000,000.00	Nov. 28, 2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015
007	14K00292 Const./Repair/Rehab/Improvement of Various Infrastructure including Local Projects-ARMM-Transition Investment Support Program(TISP) Phase II Projects: Replacement of Molundo Bridge, K1584+342, Lanao del Sur 1st LD	Public Bidding	P 15,000,000.00	Nov. 28, 2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015
008	14K00293 Const./Repair/Rehab/Improvement of Various Infrastructure including Local Projects-ARMM-Transition Investment Support Program (TISP) Phase II Projects: Replacement of Gata Bridge II, K1592+392, Lanao del Sur 1st LD	Public Bidding	35,000,000.00	Nov. 28,2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015
009	14K00294 Const./Repair/Rehab/Improvement of Various Infrastructure including Local Projects-ARMM-Transition Investment Support Program (TISP) Phase II Projects: Replacement of Bansayan Bridge II, K1593+522, Lanao del Sur 1st LD	Public Bidding	P 22,000,000.00	Nov. 28,2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015
010	14K00295 Const./Repair/Rehab/Improvement of Various Infrastructure including Local Projects-ARMM-Transition Investment Support Program (TISP) Phase II Projects: Construction of Borocot Bridge I along Molundo-Wao Road (Kiaokaran-Borocot Section)K1640+985,Lanao del Sur 1st LD	Public Bidding	P 18,000,000.00	Nov. 28,2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
011	14K00296 Const./Repair/Rehab/Improvement of Various Infrastructure including Local Projects-ARMM-Transition Investment Support Program (TISP) Phase II Projects: Construction of Borocot Bridge II along Molundo-Wao Road (Kiaokaran-Borocot Section)K1641+835,Lanao del Sur 1st LD	Public Bidding	P 27,000,000.00	Nov. 28,2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015
012	14K00297 Const./Repair/Rehab/Improvement of Various Infrastructure including Local Projects-ARMM-Transition Investment Support Program (TISP) Phase II Projects: Construction of Maypangi Bridge along Molundo-Wao Road (Kiaokaran-Borocot Sect.), K1643+348, Lanao del Sur 1st LD	Public Bidding	P 27,000,000.00	Nov. 28,2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015
013	14K00298 Const./Repair/Rehab/Improvement of Various Infrastructure including Local Projects-ARMM-Transition Investment Support Program (TISP) Phase II Projects: Construction of Kudon Bridge along Molundo-Wao Road (Kiaokaran-Borocot Section),K1654+448, Lanao del Sur 1st LD	Public Bidding	P 27,000,000.00	Nov. 28,2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015
014	14K00299 Const./Repair/Rehab/Improvement of Various Infrastructure indluding Local Projects-ARMM-Transition Investment Support Program (TISP) Phase II Projects: Ganassi- Tubod Road, K1607+120-K1607+540, Lanao del Sur 2nd LD	Public Bidding	P 11,000,000.00	Nov. 28,2014	Dec. 01, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 29, 2014 - Jan. 4, 2015	Jan. 12, 2015
015	14K00256 Rehabilitation of Multi-Purpose Covered Court, Barangay Tugaya, Valencia City, Bukidnon 4th LD	Public Bidding	P 1,000,000.00	-	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 05, 2015
016	14K00257 Construction of Multi-Purpose Covered Court, Barangay Adtuyon, Municipality of Pangantucan, Bukidnon 4th LD	Public Bidding	P 4,000,000.00	-	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
017	14K00258 Rehabilitation of Multi-Purpose Covered Court, Barangay Langcataon, Municipality of Pangantucan, Bukidnon 4th LD	Public Bidding	P 2,500,000.00	-	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 05, 2015
018	14K00259 Const. of Local Road, Barangay Lilingayon, Valencia City, Bukidnon 4th LD	Public Bidding	P 5,000,000.00	-	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 05, 2015
019	14K00260 Const. of Local Road, Barangay Mt. Nebo, Valencia City, Bukidnon 4th LD	Public Bidding	P 5,000,000.00	-	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 05, 2015
020	14K00261 Const. of Local Road, Barangay Batangan, Valencia City, Bukidnon 4th LD	Public Bidding	P 5,000,000.00	-	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 05, 2015
021	14K00262 Const. of Local Road, Barangay Guinoroyan, Valencia City, Bukidnon 4th LD	Public Bidding	P 5,000,000.00	-	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 05, 2015
022	14K00263 Const. of Local Road, Barangay Barobo, Valencia City, Bukidnon 4th LD	Public Bidding	P 5,000,000.00	-	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 05, 2015
023	14K00264 Const. of Local Road, Barangay Mlipayon, Municipality of Pangantucan, Bukidnon 4th LD	Public Bidding	P 5,000,000.00	-	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 05, 2015
024	14K00265 Construction of Level II Water System, Barangay Lumbayao, Valencia City, Bukidnon 4th LD	Public Bidding	P 2,500,000.00	-	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 05, 2015
025	14K00266 Repair of Multi-Purpose Building, Municipalities of Impasug-ong, Cabanglasan, Valencia, Bukidnon 4th LD	Public Bidding	P 2,000,000.00	-	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
026	14K00268 Construction of Missing Gaps connecting National Roads, including ROW, Malaybalay-Gingoog Road, Bukidnon and Misamis Oriental	Public Bidding	P 300,000,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
027	14K00269 Road Upgrading (unpaved to paved) based on Gravel Road, jct. SH Aglayan-Zamboanguita Road, K1537+004-K1538+757, K1547+220-K1548+300, K1552+776-K1554+660, K1563+761-K1563+822, K154+156-K1570+094, Bukidnon 2nd LD	Public Bidding	P 262,647,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
028	14K00270 Construction of Malaybalay By-Pass Road, Bukidnon 2nd LD	Public Bidding	P 200,000,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
029	14K00271 Widening of National Roads, Sayre Highway, K1426+000-K1431+000, Cagayan de Oro City 2nd LD	Public Bidding	P 100,225,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
030	14K00272 Construction of Cagayan de Oro Coastal Road (By-Pass Road), Cagayan de Oro City 2nd LD	Public Bidding	P 300,000,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
031	14K00273 Construction of Ozamis City-Clarin Interior By-Pass Airport Link (OCCIBAL) (Ozamis City, Misamis Occidental 2nd LD	Public Bidding	P 100,000,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
032	14K00274 Widening of National Roads, Butuan City-Cagayan de Oro City-Iligan City Road, Misamis Misamis Oriental 1st LD	Public Bidding	P 256,287,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
033	14K00275 Widening of Permanent Bridges, Alubijid Br. (B01325MN) along Butuan City-Cagayan de Oro City-Iligan City Road, Misamis Oriental 2nd LD	Public Bidding	P 114,000,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
034	14K00276 Widening of Butuan City-Cagayan de Oro City- Iligan City Road (Laguindingan-Lugait Section), KO.1467+282.80-KO.1472+082.80 w/ Exceptions, Misamis Oriental 2nd LD	Public Bidding	P 125,000,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
035	14K00277 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects- Papaya at Masaganang Pamayana (PAMANA) Program-Provincial Road in Damay-Kalabugao Road (Phase I), Impasug-ong, Bukidnon	Public Bidding	P 289,000,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
036	14K00278 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved, Cotabato-Malabang-Lanao del Norte Road, K1911+940-K1912+817,K1921+400 -K1924+100,K1925+000_K1928+000, Lanao del Sur 2nd LD	Public Bidding	P 250,000,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
037	14K00279 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-ARMM-Transition Investment Support Program (TISP) Phase II Projects: Masiu- Ganassi Road, K1618+000-K1621+000, K1624+ 000-K1630+132, Lanao del Sur 2nd LD	Public Bidding	P 179,000,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
038	14K00280 Construction of Flood Control Structure, Downstream of Mambayaan Bridge I, Balingasag, Misamis Oriental 1st LD	Public Bidding	P 40,000,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
039	14K00281 Construction of Iponan Flood Control Project along Iponan Br.I & II, Bulua Side, Cagayan de Oro City 1st LD	Public Bidding	P 100,000,000.00	Nov. 20, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 01, 2014	Dec. 12, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 22, 2014 - Dec. 28, 2014	Jan. 05, 2015
040	14K00211 Multi-Purpose Building, Polo, Ditsaan-Ramain, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
041	14K00212 Const. of Multi-Purpose Building, Raya Bacayan, Ditsaan Ramin, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
042	14K00213 Const. of Multi-Purpose Building, Ditsaan Proper, Ditsaan Ramin, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
043	14K00214 Construction of Multi-Purpose Building, Taraka, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
044	14K00215 Construction of Multi-Purpose Building, Maguing, LSD 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
045	14K00216 Construction of Multi-Purpose Building, Piagapo LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
046	14K00217 Construction of Multi-Purpose Building, Tagoloan, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
047	14K00218 Construction of Multi-Purpose Building, Pooana-Bayabao, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
048	14K00219 Construction of Multi-Purpose Building, Marantao, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
049	14K00220 Construction of Multi-Purpose Building, West Kilikili, Wao, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
050	14K00221 Repair/Rehab. Of Multi-Purpose Building, Matampay, Bubong LDS 1st LD	Public Bidding	P 2,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
051	14K00222 Repair/Rehab. Of Multi-Purpose Bldg., Manacab, Poblacion, Buadiposo-Buntong, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
052	14K00223 Repair/Rehab. Of Multi-Purpose Building, Tarik, Buadiposo-Buntong, LDS 1st LD	Public Bidding	P 2,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
053	14K00224 Construction of Multi-Purpose Building, Saduc, Marawi City, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
054	14K00225 Construction of MPB, Brgy. Sultan Pandapatan, Municipality of Bayang, LDS 2nd LD	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
055	14K00226 Construction of MPB, Brgy. Raya Miniros, Municipality of Lumbayanague, LDS 2nd LD	Public Bidding	P 4,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
056	14K00227 Construction of MPB, Brgy. Poblacion, Dalusan, Municipality of Lumbaca, Unayan, LDS 2nd LD	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
057	14K00228 Construction of MPB, Brgy. Chinatown, Municipality of Malabang LDS 2nd LD	Public Bidding	P 2,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
058	14K00229 Construction of MPB, Brgy. Dilausan, Municipality of Madalum, LDS 2nd LD	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
059	14K00230 Construction of MPB, Brgy. BPS Village, Municipality of Malabang LDS 2nd LD	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
060	14K00231 Construction of Multi-Purpose Building, Barangay Uyaan, Madamba, LDS 2nd LD	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
061	14K00232 Construction of Multi-Purpose Building, Barangay Tangcal, Tubaran, LDS 2nd LD	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
062	14K00233 Construction of Multi-Purpose Building, Brgy. Cabasaran, Bubong, Pagayawan, LDS 2nd LD	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
063	14K00234 Construction of Multi-Purpose Building, Barangay Pindolonan, Ganassi, LDS 2nd LD	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
064	14K00235 Construction of Multi-Purpose Building, Barangay Alog, Lumbatan, LDS 2nd LS	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
065	14K00236 Construction of Multi-Purpose Building, Barangay Bakikis, Kapatagan, LDS 2nd LD	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
066	14K00237 Construction of Multi-Purpose Building, Barangay Poblacion, Marogong LDS 2nd LD	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
067	14K00238 Construction of Roads, Brgy. Poblacion, Municipality of Bacolod-Kalawi, LDS 2nd LD	Public Bidding	P 2,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
068	14K00239 Const. of Roads, Brgy. Maligo, Municipality of Pualas, LDS 2nd LD	Public Bidding	P 2,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
069	14K00240 Road Concreting Barangay Pantaon-Inodoran Road, Calanogas, LDS 2nd LD	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
070	14K00241 Const. of 3-unit Classrooms Building, MSU Saguiran Campus, LDS 1st LD	Public Bidding	P 2,500,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
071	14K0042 Construction of Multi-Purpose, Marawi City Elem. Pilot School, Marawi City, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
072	14K0043 Construction/Repair/Rehabilitation Of Multi- Purpose Center Building at Brgy. Dulay Proper, Marawi, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
073	14K00244 Construction of Covered Court, Brgy. Mibayao- Macaguiling, Lumba Bayabao, LDS 1st LD	Public Bidding	P 3,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
074	14K00245 Construction of Covered Court, Kapatagan, LDS 2nd LD	Public Bidding	P 2,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
075	14K00246 Const./Repair/Rehab. Of Lidasan Phase 1 Road, Brgy. Lidasan, Kapai, LDS 1st LD	Public Bidding	P 2,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
076	14K00247 Const. of Multi-Purpose Building, Brgy. Campo Muslim, Malabang LDS	Public Bidding	P 7,500,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
077	14K00248 Const. of Multi-Purpose Building, Brgy. Punong, Picong, Lano de Sur	Public Bidding	P 1,500,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
078	14K00249 Repair/rehabilitation of Lomboyao Road- Lilod Road, Municipality of Balindong, Lanao del Sur 2nd LD	Public Bidding	P 15,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
079	14K00250 Concreting of Brgy. Manggahan Road-Brgy. Curahab, Malabang, LDS	Public Bidding	P 7,500,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
080	14K00251 Expansion of RHU, Taraka, Lanao, del Sur	Public Bidding	P 1,500,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
081	14K00252 Expansion of RHU, Poona Bayabao, Lanao DS	Public Bidding	P 1,500,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
082	14K00253 Expansion of RHU, Pualas, Lanao del Sur	Public Bidding	P 1,500,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
083	14K00254 Expansion of RHU, Lumbaca Unayan, Lanao DS	Public Bidding	P 1,500,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
084	14K00255 Expansion of Lying-In Clinic, Palestine Living Clinic, Butig, Lanao del Sur	Public Bidding	P 5,000,000.00	-	Nov. 20, 2014 - Nov. 27, 2014	Nov. 27, 2014	Dec. 10, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 08, 2014 - Dec. 24, 2014	Dec. 29, 2014
085	14K00184 Rehabilitation/Reconstruction/Upgrading of Damaged Paved, Sayre Highway K1438+(-226)- K1438+(-116),K1446+190-K1447+157, K1449+ 870-1452+470, K1458+688-K1459+650	Public Bidding	P 111,234,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
086	14K00185 Consstruction of Misamis Oriental-Bukidnon By-Pass Road, PHIVIDEK-ALAE Section, including Bridge, Bukidnon 1st LD	Public Bidding	P 200,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
087	14K00186 Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Std. (HDM-4 Proj. Analysis) (Intermitted Sections), Cagayan de Oro City-Dominorog-Camp Kibaritan Road, 1477 +448-K1477+K1480+330, K1487+445-K1495+ +060, Bukidnon 1st LD	Public Bidding	P 240,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
088	14K00187 Widening of Sayre Highway, Maluko-Damay Sect., K1462+959-K1465+200, Bukidnon 1st LD	Public Bidding	55,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
089	14K00188 Widening of National Roads, Sayre Highway, K1502+(-810)-K1502+480-K1504+160,K1507+ (-20)-K1509+(-400),K1509+300-K1510+778, Bukidnon 2nd LD	Public Bidding	132,677,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
090	14K00189 Road Upgrading (unpaved to paved) based on Gravel Road, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1555+531-K1563+531, Bukidnon	Public Bidding	P 200,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
091	14K00190 Rehab./Reconst./Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management 4 (HDM-4) (Intermittent Sections), Sayre Highway (Bukidnon-Davao Jct. to Cotabato Bdry), K1584+236-K1585+713,K1591+266-K1594+000, K1606+053-K1606+315, Bukidnon 3rd LD	Public Bidding	P 147,822,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
092	14K00191 Widening of National Roads, Sayre Highway, K1549+(-414)-K1553+109,K1558+(670)- K1558+96,K1558+96-K1558+333,K1558+333- K1558+378,K1558+378-K1558+686,K1558+686- K1562+100, Bukidnon 3rd LD	Public Bidding	P 224,150,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
093	14K00192 Widening of National Raads, Sayre Highway, K1541+(-497)-K1543+36, K1543+52-K1543+ 459,K1544+(471)-K1549+(-414), Bukidnon 3rd LD	Public Bidding	P 200,600,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
094	14K001493 Construction of Missing Gaps connecting National Roads, Bukidnon-Davao (Jct. Sinuda-Kalaganhan, San Fernando), San Fernando and Kitaotao, Bukidnon	Public Bidding	P 200,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
095	14K00194 Construction of Valencia By-Pass Road, Bukinon 4th LD	Public Bidding	P 100,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
096	14K00195 Construction/Maintenance of Flood Mitigation Structures, Cagayan de Oro City River Basin Flood Control Proj., Cagayan de Oro City 1st LD	Public Bidding	P 200,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
097	14K00196 Rehab./Reconst./Upgrading of Damaged Paved (Arterial Roads), Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road, K1744+752-K1747+248,K1747+285-K1748+000,K1760+230-K1760+262,K1760+283-K1761+000,K1771+000-K1772+185, K1777+178-K1778+000, K1782+000-K1782+988, K1783+610-K1785+000 ,K1785+402-K1786+000,K1788+300-K1789+685 Misamis Occidental st LD	Public Bidding	P 183,300,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
098	14K00197 Const./Improvement of Ozamis City Coastal By-Pass Road, Misamis Occidental 2nd LD	Public Bidding	P 150,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
099	14K00198 Road Upgrading (unpaved to paved) based on Gravel Road (secondary roads), Bonifacio-Don Victoriano Road, K1671+320-K1672+137, K1673+813_K1678+824, Misamis Occ. 2nd LD	Public Bidding	P 125,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
100	14K00199 Rehab./Reconst./Upgrading of Damaged Paved (Arterial Roads), Butuan City-Cagayan de Oro City-Iligan City Road,K1298+073-K1299 "+772,K1345+594-K1346+154,K1346+189-K1346+240,K1346+285-K1346+352,K1346+389-K1346+389_K1346+553,Ki346+580-K1346+602, K1346+696-K1346+714,K1346+760-K1346+778, K1346+796-K1346+866,K1346+902-K1347+000, K1347+037-K1347-068,K1347+086-K1347+099, K1347+122-K1347+158,K1347+181-K1347+222, Misamis Oriental 1st LD	Public Bidding	P 123,743,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
101	14K00200 Upgrading (gravel to concrete) of Road leading to Laguindingan Airport Section, Misamis Oriental 2nd	Public Bidding	P 162,500,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
102	14K00201 Construction of Misamis Oriental-Bukidnon By-Pass Road, PHIVIDEAL-ALAE Section, including Bridge, Misamis Oriental 2nd LD	Public Bidding	P 270,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
103	14K00202 Const./Imprvt. Of Access Road leading to Majangub, Lubilan & Talabaan Falls, Naawan, Misamis Oriental 2nd LD	Public Bidding	P 111,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
104	14K00203 Construction of Iligan City Circumferential Road (Phase II), with Slope Protection & Drainage,Iligan City Lone LD	Public Bidding	P 100,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014
105	14K00204 Widening of National Roads (Arterial Roads), Tubod-Ganassi Road K1607+375-K1607+428,K1607+451-K1609+949,K1610+049-K1610+703,K1610+799-K1612+421, Lanao del Norte 1st LD	Public Bidding	P 126,199,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	NOV. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21,2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
106	14K00155 Road Upgrading (unpaved to paved) based on Gravel Road, Jct. Sayre Highway-Impasug-ong-Patulangan By-Pass Road,K1482+997-1483+006 ,K1483+250-1484+602,K1486+015-K1486+096, K1487+699-K1488+089,K1484+802-K1484+941, Bukidnon 2nd LD	Public Bidding	P 66,551,000.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 10, 2014
107	14K00156 Widening of National Roads, Jct. Sayre Highway -Aglayan-Zamboanguita Road, K1520+(-2233) -K1521+549.96, Bukidnon 2nd LD	Public Bidding	P 94,799,000.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 10, 2014
108	14K00157 Road Upgrading (unpaved to paved) based on Gravel Road, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1538+615-K1539+235,K1539 +677-K1540+098,K1540+571-K1545+792,K1546 +694-K1546+848, Bukidnon	Public Bidding	P 200,000,000.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 10, 2014
109	14K00158 Road Upgrading (unpaved to paved) based on Gavel Road, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1547+531-K1555+531, Bukidnon	Public Bidding	P 200,000,000.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 10, 2014
110	14K00159 Rehab./Reconst./Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management 4 (HDM-4) (Intermittent Sections), Bukidnon-Davao City Road, K1591+405-K1592+127,L1595+453-K1596 +280,K1596+575-K1596+863,K1601+916-K1602+145,K1616+355-K1616+409,K1616+708-K1617+264,K1618+298-K1619+485,K1620+088-K1620+665, Bukidnon 3rd LD	Public Bidding	P 110,800,000.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
111	14K00160 Widening of National Roads, Bukidnon-Davao City Road, K1598+(-61)-K1607+(-54.40), Bukidnon 3rd LD	Public Bidding	P 230,515,000.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 10, 2014
112	14K00180 Road Upgrading (unpaved to paved) based on Gravel Road, Lala-Salvador-Tubod Road, K1608+843-K1610+451,K1611+581-K1613+000, K1613+258-K1613+469,K1613+570-K1614+251, Lanao del Norte 2nd LD	Public Bidding	P 92,620,000.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 10, 2014
113	14K0081 Construction of Missing Gaps connecting National Roads, Including ROW, Lanao del Norte Interior Circumferential Road (LDNICR), Salvador-Sapad Section, Lanao del Norte 1st LD	Public Bidding	P 80,000,000.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 10, 2014
114	14K00182 Widening of National Roads, Linamon-Zamboanga Road, K1536+(-227)-K1540+(-242), Lanao del Norte 1st LD	Public Bidding	P 100,000,000.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 10, 2014
115	14K00183 Preventive Maintenance along Sayre Highway, Km. 1510+110-K1520+110, Bukidnon	Public Bidding	P 100,000,000.00	Oct. 23, 2014	Oct. 27, 2014 - Nov. 02, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 18, 2014 - 24, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec.10, 2014
116	14K00095 Construction of Missing Gaps connecting National Roads including ROW, Bukidnon-Misamis Oriental, Agusan del Norte (Bunaguit), Bukidnon Side	Public Bidding	P 80,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
117	14K00096 Construction of Sayre Highway By-Pass Road (Climbing Lanes), Maluko Section, Manolo Fortich, Bukidnon	Public Bidding	P 64,00,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
118	14K00097 Construction of Mangima-Agusan Canyon By-Pass Road, Bukidnon 1st LD	Public Bidding	P 60,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
119	14K00098 Widening of Permanent Bridgees, Kulaman Bridge (B01487MN) along Sayre Highway, Bukinon 1st LD	Public Bidding	P 55,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
120	14K00099 Road Upgrading (unpaved to paved) based on Gravel Road, Jct SH-Aglayan-Alanib-Tacalan Road(Aglayan-Basak), Bukidnon 2nd LD	Public Bidding	P 95,925,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
121	14K00100 Road Upgrading (unpaved to paved) based on Gravel Road, Barandias-Dominorog Road, Bukidnon	Public Bidding	P 90,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
122	14K00101 Construction of Drainage System/ Flood Control Structure along Barandias-Dominorog Road, K1589+000-K1608+000 (Intermittent Sections), Pangantucan, Bukidnon 4th LD	Public Bidding	P 20,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
123	14K00102 Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Std. (HDM-4 Proj. Analysis) (Intermittent Sections), Kalilangan-Lampanusan Road K1605+000-K1606+026, Bukidnon 1st LD	Public Bidding	P 50,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
124	14K00103 Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Std. (HDM-4 Proj. Analysis) (Intermittent Sections), Kibawe-Kadingilan-Kalilangan Road K1606+752-K1608+460, Bukidnon 1st LD	Public Bidding	P 50,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
125	14K00104 Rehabilitation/ Reconstruction of National Roads with Slips and Slope, Kapalong-Talaingod-Valencia (Bukidnon) Road, CH.1,587, CH.2,887, CH.40,187, Bukidnon 4th LD	Public Bidding	P 60,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
126	14K00105 Construction of Slope Protection Works (Concrete Retaining Wall) 5mx50m w/ Drainage along Kapalong-Talaingod-Valencia (Bukidnon) Road,Lumbayao-Batangan Slip Section, K1592+600, Valencia City, Bukidnon 4th LD	Public Bidding	P 20,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
127	14K00106 Construction/Rehabilitation/Improvement of Flood control and Slope Protection Projects along Sayre Highway, Colonia-Poblacion, Valencia Section, K1527+602-K1535+250 (w/ exceptions), Valencia City, Bukidnon 4th LD	Public Bidding	P15,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
128	14K00107 Wideining of National Roads along Sayre Highway, K1525+272-K1527+242.72, Bukidnon 4th LD	Public Bidding	P 50,418,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
129	14K00108 Construction of Valencia City-Pangantucan Diversion Road, Bukidnon 4th LD	Public Bidding	P 60,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
130	14K00109 Construction of Drainage System/ Flood Control Structure along Maramag-Maradugao Road, K1577+000-K1589+000 (Intermittent Section), Pangantucan, Bukidnon 4th LD	Public Bidding	P 10,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
131	14K00110 Construction of Missing Gaps connecting National Roads, Jct. Maramag-Marandugao Road-Jct. Lampanusan Road, Maramag, Bukidnon 4th LD	Public Bidding	P 20,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
132	14K00111 Rehabilitaion/Reconstruction/Upgrading of Damaged Paved, Maramag-Maradugao Road, Bukidnon 4th LD	Public Bidding	P 7,074,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
133	14K00112 Construction/Rehabilitation of Flood Control Structures, Bukidnon 4th LD	Public Bidding	P 35,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
134	14K00113 Completion of New Batangan Bridge (B0165MN) along Kapalong-Talaingod-Valencia (Bukidnon) Road, Bukidnon 4th LD	Public Bidding	P 18,055,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
135	14K00114 Construction of Opol Diversion Road (Opol-Canitoan), Cagayan de Oro City 1st and 2nd LD	Public Bidding	P 60,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
136	14K00115 Construction of CDO-New Western Diversion Road (Canitoan-CDO Coastal Road), Cagayan de Oro City 1st LD	Public Bidding	P 60,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
137	14K00116 Widening of National Roads, Butuan City-Cagayan de Oro City-Iligan City Road, Cagayan de Oro 1st LD	Public Bidding	P 53,200,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
138	14K00117 Widening of Roads, Carmen-Patag-Bulua Road, Cagayan de Oro 1st LD	Public Bidding	P 51,625,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
139	14K00118 Construction/Upgrading/Rehab. Of Drainage along National Road, Butuan City-Cagayan de Oro City-Iligan City Road, K1433+000-K1434+000, Cagayan de Oro City 2nd LD	Public Bidding	P 25,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
140	14K00119 Construction/Upgrading/Rehab. Of Drainage along National Road, Butuan City-Cagayan de Oro City-Iligan City Road, K1434+000-K1435+000, Cagayan de Oro City 2nd LD	Public Bidding	P 25,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
141	14K00120 Construction of Puerto-Claveria By-Pass Road, Misamis Oriental	Public Bidding	P 60,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
142	14K00121 Construction of Eastern Interior Road Section (Jct. BCIR/ Sayre Highway Road, Brgy. Gusa, Cagayan de Oro City 2nd LD	Public Bidding	P 70,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
143	14K00122 Widening along National Roads, Butuan City-Cagayan de Oro City-Iligan City Road, K1424+(-448)-K1425+342, K1426+500-K1428+457,K1430+757-K1430+957, Cagayan de Oro City 2nd LD	Public Bidding	P 65,586,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
144	14K00123 Construction of Sayre Highway By-Pass Road Carmen de Oro City 2nd LD	Public Bidding	P 60,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
145	14K00124 Rehabilitation/Reconstruction of National Roads with Slips and Slope, Oroquieta City-Calamba, K1756+870,K1757+040,K1758+150,K1761+030, K1761+370,K1773+300, Misamis Occ. 1st LD	Public Bidding	P 58,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
146	14K00125 Widening of National Roads, Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road, K1765+800-K1768+160,K1746+180-K1746+750,K1789+500-K1790+394.28, Misamis Occidental 1st LD	Public Bidding	P 95,257,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
147	14K00126 Construction of Tangub City Drainage System, Misamis Occidental 2nd LD	Public Bidding	P 90,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
148	14K00127 Construction/Improvement of Access Road leading to Declared Tourism Destination, Ozamis-Clarin-Tangub-Bonifacio-Don Victoriano Agro Eco Tourism Hinterland Projects, Gravel Portions of Section 3 of Jct. Stimson Abordo-Jct. Brgy. Kinuman Norte, Misamis Occidental	Public Bidding	P 66,440,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
149	14K00128 Construction of Slope Protection (Downstream) of Migcanaway Bridge 1 along Ozamis-Pagadian Road, Tangub City, Misamis Occidental 2nd LD	Public Bidding	P 55,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
150	14K00129 Upgrading (gravel to concrete) of Road leading to Laguindingan Airport, Alubijid-Laguindingan Airport Section, including ROW, Misamis Oriental 2nd LD	Public Bidding	P 35,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
151	14K00130 Construction CDO-Opol-El Salvador-Alubijid-Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan), Mountain Diversion Road, Misamis Oriental 2nd LD	Public Bidding	P 60,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
152	14K00131 Upgrading (gravel to concrete) of Road leading to Sitios of the Sacred Heart National Shrine, El Salvador City, Misamis Oriental 2nd LD	Public Bidding	P 75,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
153	14K00132 Upgrading (gravel to concrete) of Road leading to Bible Camp and Various Beaches, Barra, Opol, Misamis Oriental 2nd LD	Public Bidding	P 52,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
154	14K00133 Upgrading (gravel to concrete) of Road leading to Saggulon Waterfall, Jasaan, Misamis Or. 2nd	Public Bidding	P 55,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
155	14K00134 Rehabilitation/Reconstruction of National Roads with Slips, Slope, Misamis Oriental-Ma. Cristina Bdry. Road, Iligan City	Public Bidding	P 55,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
156	14K00135 Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Std. (HDM-4 Proj. Analysis) Intermittent Section), Sta Felomina-Bonbonon-Digkilaan-Rogongon Road, K1533+720-K1534+956 and K1535+240-K1537+000, Iligan City	Public Bidding	P 104,860,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
157	14K00136 Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Std. (HDM-4 Proj. Analysis) Intermittent Section), Overton-Aaga Bdry. Road, K1532+675-K1534+951, Iligan City	Public Bidding	P 100,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
158	14K00137 Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Std. (HDM-4 Proj. Analysis) Intermittent Sections), Sta. Felomina-Bonbonon-Digkilaan-Rogongon Road, K1552+500-K1553+800 and K1556+508-K1557+000, Iligan City	Public Bidding	P 62,720,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
159	14K00138 Road Upgrading (unpaved to paved) based on Gravel Road, Lanao del Norte Interior Circumferential Road (LDNICR), (Salvador-Sapad-Nunungan Road), K1625+891-K1628+810, Lanao del Norte 2nd LD	Public Bidding	P 100,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
160	14K00139 Construction of New Permanent Bridge, Maranding Bridge 2 along Linamon-Zamboanga Road, Lanao del Norte 2nd LD	Public Bidding	P 70,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
161	14K00140 Rehab./Reconst. Of National Roads with slips, slope Malabang-Doblestone-Tukuran Road, Lanao del Norte 2nd LD	Public Bidding	P 50,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
162	14K00141 Rehabilitaion/Major Repair of Permanent Bridge, Bongbong Br. (B01438MN) along Maramag-Maradugao Road, Bukidnon 4th LD	Public Bidding	P 2,279,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
163	14K00142 Rehabilitation/Major Repair of Permanent Bridge Kilisawon Br. (B01441mn) along Maramag- Maradugao Road, Bukidnon 4th LD	Public Bidding	P 1,972,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
164	14K00143 Rehabilitation/Major Repair of Permanent Bridge Kinalayan Br. (B01440MN) along Maramag- Mradugao Road, Bukidnon 4th LD	Public Bidding	P 1,985,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
165	14K00144 Rehabilitation/Major Repair of Permanent Bridge Lantay Br. (B01442MN) along Maramag- Maradugao Road, Bukidnon 4th LD	Public Bidding	P 1,942,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
166	14K00145 Rehabilitation/Major Repair of Permanent Bridge Marabog Br.(B01443MN) along Maramag- Maradugao Road, Bukidnon 4th LD	Public Bidding	P 1,921,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
167	14K00146 Rehabilitation/Major Repair of Permanent Bridge Mulita Upper Br. (B01439MN) along Maramag- Maradugao Road, Bukidnon 4th LD	Public Bidding	P 2,239,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014
168	14K00147 Construction of Slope Protection along Butuan City-Cagayan de Oro City-Iligan City Road, Misamis Oriental 2nd LD	Public Bidding	P 100,000,000.00	Oct. 16, 2014	Oct. 17, 2014 - Oct. 23, 2014	Oct. 27, 2014	Nov. 07, 2014	Nov. 10, 2014 - Nov. 14, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region X - Bukidnon 1st District Engineering Office										
169	14KA0045 Repair/Maintenance of Flood Control/Drainage Structure with Concrete Cover along Kapalong-Talaingod-Valencia Road km 1581+000-km 1582+000 Poblacion Halapitan, San Fernando	Public Bidding	P 449,390.17	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
170	14KA0046 Repair/Maintenance of Flood Control/Drainage Structure SH Impalambong-Casisang Road km 1507+(-1317)-km 1507+940 Malaybalay City	Public Bidding	P 499,999.70	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
171	14KA0047 Construction of 1 Storey 1-Classroom School Building Iligan Elementary School, Iligan Guihean Impasugong, Bukidnon 2nd LD	Public Bidding	P 990,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
172	14KA0048 Construction of 1 Storey 1-Classroom School Building Kalabugao National High School-Iligan Annex, Iligan Impasugong, Bukidnon 2nd LD	Public Bidding	P 990,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
173	14KA0049 Construction of Multi-Purpose Building Magkalungay, San Fernando	Public Bidding	P 1,980,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
174	14KA0050 Construction of Multi-Purpose Building Kibongcog, San Fernando	Public Bidding	P 1,980,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
175	14KA0051 Const. of Multi-Purpose Building, Little Baguio, San Fernando, Poblacion Halapitan, San Fernando	Public Bidding	P 1,980,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
176	14KA0052 Construction of Multi-Purpose Building Matupe, San Fernando	Public Bidding	P 1,980,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
177	14KA0053 Construction of Multi-Purpose Building Aglayan, Malaybalay City	Public Bidding	P 3,960,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
178	14KA0054 Multi-Purpose Building Magkalungay, San Fernando	Public Bidding	P1,386,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
179	14KA0055 Repair/Maintenance of Flood Control/Drainage Structure along Sayre Highway Pai-ing Section km 1493+000-km 1493+500 Malaybalay City	Public Bidding	P 499,999.70	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
180	14KA0056 Repair of Slope/Scour Protection of Bugcaon Bridge Abutment A & B & Restoration of Detour Road km1519+340 Lantaon, Bukidnon	Public Bidding	P 4,038,463.70	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
181	14KA0057 Construction of Footbridge Maraguig- San Vicente Cabanglasan	Public Bidding	P4,950,00.000	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
182	14KA0058 Construction of Footbridge Mainaga-Tagbacan Cabanglasan	Public Bidding	P 4,950,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
183	14KA0059 Completion of Multi-Purpose Building Impasugong Communal Ranch, Impasugong	Public Bidding	P 991,595.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
184	14KA0060 Completion of Multi-Purpose Building Poblacion , San Fernando	Public Bidding	P 1,980,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
185	14KA0061 Rehabilitation/Major Repair of Permanent Bridges Bridge Abutment A & B & Restoration of Aglayan-Alanib-Ticalaan Road (Aglayan-Basak) Lantapan	Public Bidding	P 4,900.000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
186	14KA0062 Rehabilitation/Major Repair of Permanent Bridges Kalagangan Bridge (BO1646MN) along Kapalong- Talaingod-Valencia (Bukidnon Road) San Fernando	Public Bidding	P 980,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
187	14KA0063 Construction of Barangay Road Barangay Dumalaguining, Impasugong	Public Bidding	P 1,980,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
188	14KA0064 Rehabilitation/Major Repair of Permanent Bridges Pusod Bridge (BO1645MN) along Kapalong- Talaingod-Valencia (Bukidnon Road) San Fernando	Public Bidding	P 980,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
189	14KA0065 Construction of Barangay Road Barangay Sayawan Impasugong	Public Bidding	P 1,980,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
190	14KA0066 Construction of Water System Barangay Kibenton, Impasugong	Public Bidding	P 3,960,000.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
191	14KA0067 Rehabilitation/Reconstruction/Upgrading of Damaged paved National Roads including Drainage along Kapalong-Talaingod-Valencia km 1579+532- km 1579+871 San Fernando	Public Bidding	P 7,707,700.00	Oct. 22, 2014	Oct. 23, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 16, 2014	Nov. 19, 2014
192	14KA0042 Construction of Farm to Market Road Narra Road from Purok Janulay to Purok Sadiri, Dagat Kidavao, Valencia City	Public Bidding	P 9,900,000.00	Nov. 06, 2014	Nov. 07, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 04, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
193	14KA0062 Construction of 2units-1 Storey 1-Clasroom School Building, Ilignan Elementary School, Ilignan Guihean (Php 990,000 Kalabugao National High School-Ilignan Annex, Ilignan Guihean (Php 990,000 Impasugong , Bukidnon 2nd LD	Public Bidding	P 1,980,000.00	Nov. 06, 2014	Nov. 07, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 04, 2014
194	14KA0069 Construction of 1-Storey 3-Classrooms & 2-Storey 4-Classrooms School BLDG., Valbueco ES, Lantapan	Public Bidding	P 8,772,617.60	Nov. 06, 2014	Nov. 07, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 04, 2014
195	14KA0070 Construction of 1-Storey, 2-Classrooms, 2-Storey 4 classrooms & 2-Storey 6-Classrooms School Building Valencia NHS Valencia City	Public Bidding	P16,175,343.30	Nov. 06, 2014	Nov. 07, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 04, 2014
196	14KA0071 Completion of OB & Pediatric Wards & Expansion of Cemonc Facility of Provincial Medical Center Malaybalay City	Public Bidding	P9,950,000.00	Nov. 06, 2014	Nov. 07, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 04, 2014
197	14KA0072 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Jct. SH Aglayan-Zamboanguita Rd K1530+600-K1541+050	Public Bidding	P 19,600,000.00	Nov. 06, 2014	Nov. 07, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 04, 2014
198	14KA0073 Widening of Jct. SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) K1518+(223)-K1519+121 Malaybalay City	Public Bidding	P 35,453,460.00	Nov. 06, 2014	Nov. 07, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 04, 2014
199	14KA0074 Construction of New Permanent Bridges Dalaingan Br. Along Jct. SH-Aglayan-Alanib-Ticalaan Rd.(Aglayan-Basak) Bugcaon,Lantapan, Bukidnon	Public Bidding	P 29,400,000.00	Nov. 06, 2014	Nov. 07, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 04, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
200	14KA0075 Improvement/Concreting of Road Leading to Benedictine Monastery of Transfiguration, Brgy. San Jose, Malaybalay City, Bukidnon	Public Bidding	P 39,200,000.00	Nov. 06, 2014	Nov. 07, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 04, 2014
Region X, Bukidnon 2nd District Engineering Office										
201	14KB0020 Rehab./Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) (Intermittent Sect.) along Sayre Highway, K1541+279 - K1541+789, Musuan, Maramag, Bukidnon, K1541+279-K1541+729	Public Bidding	P 9,387,420.00	Oct. 15, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 04, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 24, 2014
202	14KB0021 Rehab./Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) (Intermittent Sect.) along Don Carlos-Kadingilan Road, K1587+000 - K1587+412, Bocboc, Don Carlos, Bukidnon, K1587+000 - K1587+292.50	Public Bidding	P 7,970,339.96	Oct. 15, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 04, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 24, 2014
203	14KB0022 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Proj. Analysis) (Intermittent Sect.) along Jct. Dologon-Panadtalan Section, K1546+136 - K1546+586, Dologon, Maramag, Bukidnon, K1546+136 - K1546+518.50	Public Bidding	P 11,024,999.90	Oct. 15, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 04, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 24, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
204	14KB0023 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Proj. Analysis) (Intermittent Section) along Jct. Sayre Highway-Damulog Poblacion Road, Damulog, Bukidnon, K1594+534-K1595+690, K1595+570-K1595+740	Public Bidding	P 8,599,500.01	Oct. 15, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 04, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 24, 2014
205	14KB0024 Construction/Maintenance of Bridges along Nat'l. Roads, Major Repair/Maintenance of Existing Permanent Bridge, Migpajo Bridge (B0143SMN), Colambogon, Maramag, Bukidnon, K1570+759.70-K1570+775	Public Bidding	P 1,000,000.00	Oct. 15, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 04, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 24, 2014
206	14KB0025 Construction of Turn-Outs, 2 units (Loading and Unloading Bays) along Sayre Highway, Don Carlos, Bukidnon, K1566+000, Don Carlos Norte and K1567+200, near Petron Gas Station	Public Bidding	P 1,200,000.00	Oct. 15, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 04, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 24, 2014
207	14KB0026 Major Repair/Maintenance of Existing Permanent Bridge, Omonay Bridge (B01378MN) along Sayre Highway (Bukidnon-Davao Jct. to Cotabato City) Omonay, Damulog, Bukidnon, K1606+315 - K1606+362	Public Bidding	P 5,880,000.00	Oct. 15, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 04, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 24, 2014
208	14KB0027 Construction of Turn-Outs, 4 units (Loading and Unloading Bays) along Bukidnon-Davao City Road, Quezon, Bukidnon, K1574+184 - Jct. BUSCO, K1574+205 near FIBECO, K1577+(-085) near Municipal Hall and K1579+010 -Jct. Salawagan	Public Bidding	P 1,000,000.00	Oct. 15, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 04, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 24, 2014
209	14KB0028 Rehab./Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Sayre Highway, K1594+400 - K1595+000, K1595+700-K1596+000, Pocopoco, Damulog, Bukidnon	Public Bidding	P 2,700,000.00	Oct. 15, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 04, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 24, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
210	14KB0029 Construction of Turn-Outs, 2 units (Loading and Unloading Bays) along Sayre Highway, Don Carlos, Bukidnon, K1566+000, Don Carlos Norte and K1567+200, near Petron Gas Station	Public Bidding	P 1,200,000.00	Oct. 15, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 04, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 24, 2014
211	14KB0030 Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for upgrading to paved road standard (HDM-4 Project Analysis)(intermittent section) along Dologon-Busco-Quezon Rd.	Public Bidding	P 41,160,000.00	Oct. 15, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Dec. 12, 2014
212	14KB0031 Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for upgrading to paved road standard (HDM-4 Project Analysis)(intermittent section) along Dologon-Kisanday-Guino-yoran Road, K1546+(-356)-K1546+(-040); K1549+875-K1550+559+	Public Bidding	P 25,000,000.00	Oct. 15, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Dec. 12, 2014
213	14KB0032 Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for upgrading to paved road standard (HDM-4 Project Analysis)(intermittent section) OF Kibawe-Kadingan-Kalilangan Road, Romagook, Kibawe-Kadingan-Kalilangan Road, Romagook, Kibawe, Bukidnon	Public Bidding	P 43,384,340.00	Oct. 15, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Dec. 12, 2014
214	14KB0033 Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for upgrading to paved road standard (HDM-4 Project Analysis) (intermittent section) of Kibawe-Kadingilan-Kalilangan Road, Langcataon, Pangantucan, Bukidnon	Public Bidding	P 37,975,000.00	Oct. 15, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Dec. 12, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
215	14KB0034 Const./Rehab./Completion of Water Service (Level 2) at Maramag, Bukidnon; 1) Brgy. Nagong Silang, 2) Brgy. Dangggawan, 3) Brgy. Dologon and 4) Brgy. San Miguel	Public Bidding	P 5,600,00.00	Oct. 15, 2014	Nov. 10, 2014 - Nov. 17, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Dec. 12, 2014
216	14KB0035 Const./Rehab./Completion of Water Service (Level 2) at Don Carlos, Bukidnon, 1) Brgy. Mahayahay, 2) Brgy. Kawilihan and 3) Brgy. New Nongnongan	Public Bidding	P 4,200,000.00	Oct. 15, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Dec. 12, 2014
217	14KB0036 Const./Rehab./Completion of Water Service (Level 2) at Kitaotao, Bukidnon, 1) Brgy. Tandong, 2) Brgy. Kitubo, 3) Brgy. Sinuda and 4) Brgy. Digongan	Public Bidding	P 5,600,000.00	Oct. 15, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Dec. 12, 2014
218	14KB0037 Construction/Rehabilitation/Completion of Water Service (Level 2) at Dangcagan, Bukidnon, Brgy. Kapalaran, Brgy. Sagbayan, Brgy. Miaray, Brgy. Bugwak and Brgy. Barongcot	Public Bidding	P 6,930,000.00	Oct. 15, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Dec. 12, 2014
219	14KB0038 Construction/Rehabilitation/Completion of Water Service (Level 2) at West Kibawe, Kibawe, Bukidnon	Public Bidding	P 1,400,000.00	Oct. 15, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Dec. 12, 2014
220	14KB0039 Maintenance/Repair of Infrastructure Facilities, Flood Control and Drainage System, Structure Related Facilities, Musuan Creek Revetment II (Masonry Walls), Musuan, Maramag, Bukidnon K0+000 - K0+100 (downstream left side)	Public Bidding	P 1,500,000.00	Nov. 03, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014	Dec. 11, 2014	Dec. 16, 2014	Dec. 18, 2014	Dec. 22, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
221	14KB0040 Maintenance/Repair of Infrastructure Facilities, Flood Control and Drainage System, Structure Related Facilities, Musuan Creek Revetment II (Masonry Walls), Musuan, Maramag, Bukidnon, K0+005 - K0+100 (downstream right side)	Public Bidding	P 1,500,000.00	Nov. 03, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014	Dec. 11, 2014	Dec. 16, 2014	Dec. 18, 2014	Dec. 22, 2014
222	14KB0041 Construction/Rehabilitation/Completion of Water Service (Level 2) at Quezon, Bukidnon; Brgy. Kiburiao, Brav. Delapa and Brav. Butona	Public Bidding	P 10,692,000.00	Nov. 03, 2014	Nov. 26, 2014 - Dec. 03, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014	Dec. 23, 2014	Dec. 31, 2014
223	14KB0042 Construction/Rehabilitation/Completion of Water Service (Level 2) at Kadingilan. Bukidnon; Brgy. Bagong Bayan, Brgy. Mabuhay, Brgy. Pinamanguhan and Brgy. Poblacion	Public Bidding	P 8,316,000.00	Nov. 03, 2014	Nov. 26, 2014 - Dec. 03, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 17, 2014	Dec. 23, 2014	Dec. 31, 2014
224	14KB0043 Maintenance/Repair of Infrastructure Facilities, Flood Control and Drainage System, Structure Related Facilities along BDC Road, Quezon, Buk.	Public Bidding	P 1,500,000.00	Nov. 26, 2014	Dec. 02, 2014 - Dec. 09, 2014	Dec. 12, 2014	Dec. 23, 2014	Dec. 26, 2014	Dec. 29, 2014	Jan. 05, 2015
225	14KB0044 Construction of 1 unit, 2 Storey, 4CL and 1 unit 1 Storey, 3CL Buildings at Don Carlos CES, Don Carlos, Bukidnon	Public Bidding	P 6,772,617.60	Nov. 03, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014	Dec. 11, 2014	Dec. 16, 2014	Dec. 18, 2014	Dec. 22, 2014
226	14KB0045 Construction of 2 units, 1 Storey, 3CL and 1 unit, 1 Storey, 3CL Buildings at Camp I ES, Camp I, Maramag, Bukidnon	Public Bidding	P 7,516,338.48	Nov. 03, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014	Dec. 11, 2014	Dec. 16, 2014	Dec. 18, 2014	Dec. 22, 2014
227	14KB0006 Construction of 1 Storey, 2CL and 1 Storey, 1 CL Building at San Roque ES, San Roque, Don Carlos, Bukidnon	Public Bidding	P 2,679,347.11	Nov. 03, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014	Dec. 11, 2014	Dec. 16, 2014	Dec. 18, 2014	Dec. 22, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region X, Bukidnon 3rd District Engineering Office										
228	14KC0049 Concreting of Paglaum Village-Sabangan FMR, Dalirig, Manolo Fortich, Bukidnon	Public Bidding	P 38,600,000.00	Sept. 04, 2014	Sept. 05, 2014 - Sept. 12, 2014	Sept. 13, 2014	Sept. 23, 2014	Sept. 24, 2014	Sept. 25, 2014 - Sept. 26, 2014	Sept. 29, 2014 - Sept. 30, 2014
229	14KC0050 Upgrading (Gravel to Concrete) of Road Leading to MacArthur Heritage Land Mark, Dicklum, Manolo Fortich, Bukidnon	Public Bidding	P 39,200,000.00	Sept. 04, 2014	Sept. 05, 2014 - Sept. 12, 2014	Sept. 13, 2014	Sept. 23, 2014	Sept. 24, 2014	Sept. 25, 2014 - Sept. 26, 2014	Sept. 29, 2014 - Sept. 30, 2014
230	14KC0054 Road Upgrading (Unpaved to Paved) along Jct. SH Manolo Fortich-Libona-Indahag Road, Manolo Fortich, Bukidnon	Public Bidding	P 49,000,000.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 06, 2014	Nov. 07, 2014	Nov. 08, 2014 - Nov. 10, 2014	Nov. 11, 2014 - Nov. 12, 2014
231	14KC0055 Completion of Talakag Municipal Water System Phase II, Talakag, Bukidnon	Public Bidding	P 8,330,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 05, 2014	Nov. 03, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 21, 2014
232	14KC0056 Cluster "23" Completion of Multi-Purpose Building, Sumilao and Manolo Fortich, Bukidnon	Public Bidding	P 6,370,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 05, 2014	Nov. 03, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 21, 2014
233	14KC0057 Cluster "24" Construction/Completion of Multi- Purpose Building and School Building, Manolo Fortich, Bukidnon	Public Bidding	P 8,820,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 05, 2014	Nov. 03, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 21, 2014
234	14KC0058 Cluster "25" Construction/Completion of Multi- Purpose Building and School Building, Libon, Malitbog and Talakag, Bukidnon	Public Bidding	P 6,860,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 05, 2014	Nov. 03, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 21, 2014
235	14KC0059 Cluster "26" Construction/Completion of Water Systems, Manolo Fortich and Libona, Bukidnon	Public Bidding	P 5,390,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 05, 2014	Nov. 03, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 21, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
236	14KC0060 Cluster "27" Construction/Completion/Rehabilitation Repiping of Water Systems, Manolo Fortich and Malitbog, Bukidnon	Public Bidding	P 3,500,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 05, 2014	Nov. 03, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 21, 2014
237	14KC0061 Cluster "28" Construction of School Buildings, Manolo Fortich and Talakag, Bukidnon	Public Bidding	P 9,585,001.28	Oct. 29, 2014	Oct. 30, 2014 - Nov. 05, 2014	Nov. 03, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 21, 2014
238	14KC0062 Repair/Improvement of Drainage Structures (RCPC to RCBC) along Jct. S.H. San Miguel - del Monte Airport Rd, K1444+884, Manolo Fortich, Bukidnon	Public Bidding	P 3,000,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 05, 2014	Nov. 03, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 21, 2014
239	14KC0063 Installation/Application/Const. of Road Safety Devices along Manolo Fortich-Libona-Indahag Road K1462+000-K1464+000, K1477+500-K1478+941, Libona, Bukidnon	Public Bidding	P 2,107,088.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 05, 2014	Nov. 03, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 21, 2014
240	14KC0073 Construction of Multi-Purpose Building, Kinawe, Libona, Bukidnon	Public Bidding	P 3,000,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 05, 2014	Nov. 03, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 21, 2014
241	14KC0074 Construction/Completion/Repair/Rehabilitation of MPB, Manolo Fortich, Libona, Sumilao, Baungon, Talakag and Pangantucan, Bukidnon	Public Bidding	P 3,000,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 05, 2014	Nov. 03, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 21, 2014
Region X, Cagayan de Oro City 2nd District Engineering Office										
242	15KD0001 LIP - Concreting of Road, Brgy. Bugo, Cagayan de Oro City	Public Bidding	P 5,940,000.00	Jan. 12, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Fab. 11, 2015 - Feb. 16, 2015	Feb. 17, 2015 - Feb. 24, 2015	Feb. 25, 2015
243	15KD0002 LIP - Concreting of Road, Brgy. Gusa, Cagayan de Oro City	Public Bidding	P 6,930,000.00	Jan. 12, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Fab. 11, 2015 - Feb. 16, 2015	Feb. 17, 2015 - Feb. 24, 2015	Feb. 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
244	15KD0003 LIP - Concreting of Road, Brgy. Lapasan, Cagayan de Oro City	Public Bidding	P 6,930,000.00	Jan. 12, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015	Feb. 17, 2015 - Feb. 24, 2015	Feb. 25, 2015
245	15KD0004 LIP - Repair of Multi-Purpose Building, Barangay Nazareth, Cagayan de Oro City	Public Bidding	P 2,128,000.00	Jan. 12, 2015	Jan. 22, 2015 - Jan. 28, 2015	Jan. 28, 2015	Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015	Feb. 17, 2015 - Feb. 24, 2015	Feb. 25, 2015
246	15KD0005 LIP - Repair of Multi-Purpose Building, Barangays Consolacion, Camaman-an, Balubal, Bugo, Agusan, Macasandig, Tablon, Cugman, Macabalan, Brgys. 5, 13, 15, 17, 18, 26 & 35, Cagayan de Oro City	Public Bidding	P 8,850,000.00	Jan. 26, 2015	Feb. 05, 2015 - Feb. 11, 2015	Feb. 13, 2015	Feb. 26, 2015	Mar. 03, 2015 - Mar. 06, 2015	Mar. 09, 2015 - Mar. 12, 2015	Mar. 13, 2015
247	15KD0006 LIP - Construction of Multi-Purpose Building and Covered Court/Evacuation Center; a) Construction of Multi-Purpose Building, Upper Gusa (PNP-RPSB Headquarters) 2nd Engineering District, b) Const. of Covered Court/Evacuation Center, Brgy. Gusa, Cagayan de Oro City	Public Bidding	P 5,500,000.00	Jan. 26, 2015	Feb. 05, 2015 - Feb. 11, 2015	Feb. 13, 2015	Feb. 26, 2015	Mar. 03, 2015 - Mar. 06, 2015	Mar. 09, 2015 - Mar. 12, 2015	Mar. 13, 2015
248	14KD0042 Rehabilitation/Reconstruction/Upgrading of Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) Intermittent Section, Sayre Highway, Cagayan de Oro City, K1436+320 to K1436+800	Public Bidding	P 11,166,000.00	Dec. 01, 2014	Dec. 11, 2014 - Dec. 29, 2014	Dec. 17, 2014	Dec. 29, 2014	Dec. 29, 2014	Jan. 02, 2015 - Jan. 05, 2015	Jan. 05, 2015
249	14KD0043 Retrofitting/Strengthening of Bigaan Bridge 2 (B01288MN) along Butuan City-Cagayan de Oro City-Iligan City Road, Cagayan de Oro City	Public Bidding	P 4,825,000.00	Dec. 01, 2014	Dec. 11, 2014 - Dec. 29, 2014	Dec. 17, 2014	Dec. 29, 2014	Dec. 29, 2014	Jan. 02, 2015 - Jan. 05, 2015	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
250	14KD0024 Cluster III - Off-Carriageway Improvement (Loading and Unloading Bays) along Butuan City-Cagayan de Oro City-Iligan City Road; a) Brgy. Puerto Section, K1425+379-K1425+521, b) Brgy. Gusa Section, K1434+960-K1434+818 (RS), c) Brgy. Gusa Sect., K1434+740-K1434+882, d) Brgy. Lapasan Section, K1436+370 - K1436+430 (RS) & K1436+580 - K1436+644 (LS)	Public Bidding	P 20,000,000.00	Oct. 17, 2014	Oct. 28, 2014 - Nov. 03, 2014	Nov. 05, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 04, 2014
251	14KD0032 Widening of National Roads, CDO-Port Road, K1439+000-K1440+442, Cagayan de Oro City	Public Bidding	P 14,712,000.00	Nov. 19, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 24, 2014	Dec. 26, 2014
252	14KD0034 Retrofitting/Strengthening of Permanent Umalag Bridge 2 (B01392MN) along Butuan City-Cagayan de Oro City-Iligan City Road, Cagayan de Oro City	Public Bidding	P 9,650,000.00	Nov. 19, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 24, 2014	Dec. 26, 2014
253	14KD0035 Concreting of Road, Barangay Balubal, Cagayan de Oro City	Public Bidding	P 5,445,000.00	Nov. 21, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 26, 2014	Dec. 29, 2014 - Jan. 05, 2015	Jan. 06, 2015
254	14KD0036 Concreting of Road, Barangay Agusan, Cagayan de Oro City	Public Bidding	P 5,445,000.00	Nov. 21, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 26, 2014	Dec. 29, 2014 - Jan. 05, 2015	Jan. 06, 2015
255	14KD0037 Concreting of Road, Barangay Tablon, Cagayan de Oro City	Public Bidding	P 6,237,000.00	Nov. 21, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 26, 2014	Dec. 29, 2014 - Jan. 05, 2015	Jan. 06, 2015
256	14KD0038 Concreting of Road, Barangay Cugman, Cagayan de Oro City	Public Bidding	P 5,445,000.00	Nov. 21, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 26, 2014	Dec. 29, 2014 - Jan. 05, 2015	Jan. 06, 2015
257	14KD0039 Concreting of Road, Brgy. Consolacion, Cagayan de Oro City	Public Bidding	P 6,435,000.00	Nov. 21, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 26, 2014	Dec. 29, 2014 - Jan. 05, 2015	Jan. 06, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
258	14KD0040 Concreting of Road, Barangay Indahag, Cagayan de Oro City	Public Bidding	P 5,148,000.00	Nov. 21, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 26, 2014	Dec. 29, 2014 - Jan. 05, 2015	Jan. 06, 2015
259	14KD0041 Concreting of Road, Brgy. Macasandig, Cagayan de Oro City	Public Bidding	P 6,237,000.00	Nov. 21, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 26, 2014	Dec. 29, 2014 - Jan. 05, 2015	Jan. 06, 2015
Region X, Camiguin District Engineering Office										
260	14KE0038 Construction of MPB Brgy Pandan	Public Bidding	P 2,955,219.00	-	Oct. 03, 2014 - Oct. 09, 2014	Oct. 13, 2014	Oct. 24, 2014	Oct. 29, 2014	Nov. 05, 2014	Jan. 07, 2015
261	14KE0039 Construction of MPB Guinsiliban, Camiguin	Public Bidding	P 11,899,710.50	Oct. 01, 2014	Oct. 03, 2014 - Oct. 09, 2014	Oct. 13, 2014	Oct. 24, 2014	Oct. 29, 2014	Nov. 05, 2014	Jan. 07, 2015
262	14KE0040 Constuction of Multi-Purpose Building Magting	Public Bidding	P 989,950.25	-	Oct. 03, 2014 - Oct. 09, 2014	Oct. 13, 2014	Oct. 24, 2014	Oct. 29, 2014	Nov. 05, 2014	Jan. 07, 2015
263	14KE0041 Completion of MPB Guinsiliban, Camiguin	Public Bidding	P 534,538.31	-	Oct. 03, 2014 - Oct. 09, 2014	Oct. 13, 2014	Oct. 24, 2014	Oct. 29, 2014	Nov. 05, 2014	Jan. 07, 2015
264	14KE0042 Concreting of Poblacion and Hubangon Road	Public Bidding	P 3,938,131.39	-	Oct. 03, 2014 - Oct. 09, 2014	Oct. 13, 2014	Oct. 24, 2014	Oct. 29, 2014	Nov. 05, 2014	Jan. 07, 2015
265	14KE0043 Conceting of Binaliwan Road	Public Bidding	P 1,973,093.00	-	Oct. 03, 2014 - Oct. 09, 2014	Oct. 13, 2014	Oct. 24, 2014	Oct. 29, 2014	Nov. 05, 2014	Jan. 07, 2015
266	14KE0044 Concreting of Soro-Soro to Balbagon Road	Public Bidding	P 1,964,082.19	-	Oct. 03, 2014 - Oct. 09, 2014	Oct. 13, 2014	Oct. 24, 2014	Oct. 29, 2014	Nov. 05, 2014	Jan. 07, 2015
267	14KE0045 Const. of River Control/Drainage System along CCR Puti Bridge Catarman, Camiguin	Public Bidding	P 5,838,926.89	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Nov. 14, 2014	Nov. 19, 2014	Nov. 26, 2014	Jan. 07, 2015
268	14KE0046 Construction of Baylao Bridge	Public Bidding	P 14,608,482.29	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Nov. 14, 2014	Nov. 19, 2014	Nov. 26, 2014	Jan. 07, 2015
269	14KE0047 Construction of River Control/Drainage System along San Roque, Mahinog, Camiguin	Public Bidding	P 9,831,802.45	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Nov. 14, 2014	Nov. 19, 2014	Nov. 26, 2014	Jan. 07, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
270	14KE0048 Carriageway Improvement along CCR along National Road	Public Bidding	P 48,931,502.65	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Nov. 14, 2014	Nov. 19, 2014	Nov. 26, 2014	Jan. 07, 2015
271	14KE0049 Upgrading of (Gravel to Concrete) Continuation of Cross Country Road from Mainit, Catarman to Mambajao	Public Bidding	P 19,807,530.20	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Nov. 14, 2014	Nov. 19, 2014	Nov. 26, 2014	Jan. 07, 2015
272	14KE0051 Rehab./Reconstruction of National Road with Slips Slope Protection & Landslide CCR	Public Bidding	P 39,175,293.47	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
273	14KE0052 Construction/Upgrading/Rehab. Of Drainage System along CCR	Public Bidding	P 48,940,366.26	Oct. 27, 2014	Oct. 29, 2014- Nov. 05, 2014	Nov. 07, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
274	14KE0053 Construction of River Control/Drainage System along CCR Aguran Bridge	Public Bidding	P 7,823,303.03	Oct. 27, 2014	Oct. 29, 2014- Nov. 05, 2014	Nov. 07, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
275	14KE0054 Construction of River Control/Drainage System along CCR Sagay Bridge	Public Bidding	P 5,867,975.1	Oct. 27, 2014	Oct. 29, 2014- Nov. 05, 2014	Nov. 07, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
276	14KE0055 Rehabilitation of Yumbing Water Works System	Public Bidding	P 4,949,979.46	Oct. 27, 2014	Oct. 29, 2014- Nov. 05, 2014	Nov. 07, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
277	14KE0058 Upgrading of (Gravel to Concrete) and Drainage System leading to Sto. Nino Cold Spring	Public Bidding	P 24,499,527.56	Nov. 05, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
278	14KE0059 Compltion of Multi-Purpose Building Mahinog, Sagay and Catarman	Public Bidding	P 950,088.89	-	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
279	14KE0060 Construction of Lumad Bridge	Public Bidding	P 24,381,290.38	Nov. 05, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
280	14KE0061 Construction of Overpass Poblacion, Catarman	Public Bidding	P 2,969,891.43	Nov. 05, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
281	14KE0062 Construction of Overpass Poblacion, Mahinog	Public Bidding	P 2,969,830.51	Nov. 05, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
282	14KE0063 Construction of Overpass Poblacion, Mambajao	Public Bidding	P 2,969,927.27	Nov. 05, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
283	14KE0064 Construction of Multi-Purpose Building Day Care Center	Public Bidding	P 1,979,972.47	Nov. 05, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
284	14KE0065 Construction of Multi-Purpose Building CAMELCO Compound	Public Bidding	P 1,979,972.85	Nov. 05, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 28, 2014	Dec. 03, 2014	Dec. 10, 2014	Jan. 07, 2015
285	14KE0067 Upgrading of (Gravel to Concrete) Continuation of Road Leading to Soda Water Pool Bura	Public Bidding	P 19,599,659.97	Dec. 14, 2014	Dec. 16, 2014 - Dec. 22, 2014	Dec. 23, 2014	Jan. 14, 2015	Jan. 19, 2015	Jan. 26, 2015	Feb. 05, 2015
286	14KE0068 Concreting of Tupsan Road-Benhaan Road	Public Bidding	P 2,462,489.02	-	Dec. 16, 2014 - Dec. 22, 2014	Dec. 23, 2014	Jan. 14, 2015	Jan. 19, 2015	Jan. 26, 2015	Feb. 05, 2015
287	15KE0001 Completion of Barangay Water Works System Barangay Hubangon	Public Bidding	P 989,996.38	-	Jan. 09, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 29, 2015	Feb. 03, 2015	Feb. 10, 2015	Feb. 20, 2015
288	15KE0002 Concreting of Sitio Pontod Gamay to Sitio Pontod Dako Road	Public Bidding	P 1,944,991.45	-	Jan. 09, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 29, 2015	Feb. 03, 2015	Feb. 10, 2015	Feb. 20, 2015
289	15KE0003 Repair of Multi-Purpose Building barangay, Tagdo, Bonbon, Panghiawan, Poblacion Sagay, Cabuan, Benoni	Public Bidding	P 2,474,420.05	-	Jan. 09, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 29, 2015	Feb. 03, 2015	Feb. 10, 2015	Feb. 20, 2015
290	15KE0004 Completion of Multi-Purpose Building (Municipal Hall)	Public Bidding	P 12,869,643.69	Jan. 07, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 29, 2015	Feb. 03, 2015	Feb. 10, 2015	Feb. 20, 2015
291	15KE0005 Construction of Multi-Purpose Building (Municipal Hall)	Public Bidding	P 4,949,856.74	Jan. 07, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 16, 2015	Jan. 29, 2015	Feb. 03, 2015	Feb. 10, 2015	Feb. 20, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region X, Lanao del Norte 2nd District Engineering Office										
292	14KF0053 Road Upgrading(Unpaved to Paved) Based on Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (intermittent Section) along LaLa-Salvador-Tubod Roadf K1619+464-K1619+680, Tubod , LND, K.O. 1619+464.0-K.O.1619+670.0	Public Bidding	P 4,536,000.00/ P 4,445,280.00	Oct. 07, 2014	Oct. 08, 2014 - Oct. 14, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 28, 2014 - Oct. 29, 2014	Oct. 30, 2014 Nov. 3, 2014	Nov.04, 2014 Nov. 05, 2014
293	14KF0054 Rehabilitation/Major Repair of Permanent Bridges at Bulod Bridge (BO0960MN) along Linamon-Zamboanga Road, Tubod Lanao Del Norte	Public Bidding	P 1,026,000.00/ P 1,026,000.00	Oct. 07, 2014	Oct. 08, 2014 - Oct. 14, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 28, 2014 - Oct. 29, 2014	Oct. 30, 2014 Nov. 3, 2014	Nov.04, 2014 Nov. 05, 2014
294	14KF0055 Cluster 6-Rehabilitation/Major Repair of Permanent Bridges at Iligan City: a) Nunucan Bridges (BO1274MN) along Misamis Oriental-Maria Cristina Boundary Road, Brgy. Ma. Cristina, Iligan City b) Tambacan Bridge(BO0932MN) along Tambacan Road-Tubod National Highway Junction, Brgy. Tambacan, Iligan City, c) Tominobo Bridge (BO0884MN) along Misamis Oriental-Maria Cristina Boundary Road, Brgy. Tomas, Cabili, Iligan City	Public Bidding	P 6,000,000.00/ P 6,000,000.00	Oct. 07, 2014	Oct. 08, 2014 - Oct. 14, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 28, 2014 - Oct. 29, 2014	Oct. 30, 2014 Nov. 3, 2014	Nov.04, 2014 Nov. 05, 2014
295	14KF0053 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic benchmark for upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section) along LaLa-Salvador-Tubod K1619+464-K1619+680 K.O. 1619+464.00-K.O. 1619+666.00	Public Bidding	P 4,445,280.00	Oct. 30, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 05, 2014	Dec. 08, 2014 - Dec. 09, 2014
296	14KF0054 Rehabilitation/Major Repair of Permanent Bridges at Bulod Bridge (BO0960MN) along Linamon-Zamboanga Road, Tubod Lanao Del Norte	Public Bidding	P 1,026,000.00	Oct. 30, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 05, 2014	Dec. 08, 2014 - Dec. 09, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
297	14KF0065 Completion of Kabangahan Bridge along Sta. Felomina-Bonbonon-Digkilaan-Rongonon Road, Brgy. Rogongon, Iligan City	Public Bidding	P 17,423,420.00	Oct. 30, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 05, 2014	Dec. 08, 2014 - Dec. 09, 2014
298	14KF0067 Widening of Lanao del Norte Interior Circumferential Road (LDNICR) K1527+(460)-K1527+(223), Brgy. Tubod, Iligan City both sides K.O. 1527+(-460.00)-K.O. 1527(-223.00)	Public Bidding	P 11,360,064.32	Oct. 30, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 05, 2014	Dec. 08, 2014 - Dec. 09, 2014
299	14KF0068 Widening of Junction National Highway Tubod-Wharf Road K1589+(915)-K1589+(383), Brgy. Poblacion, Tubod, Lanao del Norte K.O. 1589+915-K.O. 1589+383.00	Public Bidding	P 13,034,000.00	Oct. 30, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 05, 2014	Dec. 08, 2014 - Dec. 09, 2014
300	14KF0053 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic benchmark for upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section) along LaLa-Salvador-Tubod K1619+464-K1619+680 K.O. 1619+464.00-K.O. 1619+666.00	Public Bidding	P 4,445,280.00	Dec. 02, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 19, 2014	Dec. 20, 2014 - Dec. 23, 2014	Jan. 05, 2015 Jan. 08, 2015	Jan. 09, 2015 Jan. 10, 2015
301	14KF0054 Rehabilitation/Major Repair of Permanent Bridges at Bulod Bridge (BO0960MN) along Linamon-Zamboanga Road, Tubod Lanao Del Norte	Public Bidding	P 1,026,000.00	Dec. 02, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 19, 2014	Dec. 20, 2014 - Dec. 23, 2014	Jan. 05, 2015 Jan. 08, 2015	Jan. 09, 2015 Jan. 10, 2015
302	14KF0068 Widening of Junction National Highway Tubod-Wharf Road K1589+(915)-K1589+(383), Brgy. Poblacion, Tubod, Lanao del Norte K.O. 1589+915-K.O. 1589+383.00	Public Bidding	P 12,241,808.79	Dec. 02, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 08, 2014	Dec. 19, 2014	Dec. 20, 2014 - Dec. 23, 2014	Jan. 05, 2015 Jan. 08, 2015	Jan. 09, 2015 Jan. 10, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
303	14KF0063 Rehabilitation/Reconstruction/Upgrading of damaged Paved National Roads including Drainage based on Pavement Management System/ Highway Development and Management-4 (HDM-4) (Intermittent Sections) along Lanao Del Norte Interior Circumferential Road (LDNIRC)- K1530+439-K1530+666 K.O.0+000.00-K.O. 0+227.00	Public Bidding	P 5,039,000.00/ P 4,938,220.00	Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014	Oct. 17, 2014	Oct. 29, 2014	Oct. 30, 2014 Oct. 31, 2014	Nov. 03, 2014 Nov. 07, 2014	Nov. 10, 2014 Nov. 11, 2014
304	14KF0064 Rehabilitation/Reconstruction/Upgrading of damaged Paved National Roads including Drainage based on Pavement Management System/ Highway Development and Management-4 (HDM-4) (Intermittent Sections) along Iligan Junction-South Wharf Road K1526+009-K1526+069 K.O.)+094.50	Public Bidding	P 1,038,000.00/ P 1,038,000.00	Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014	Oct. 17, 2014	Oct. 29, 2014	Oct. 30, 2014 Oct. 31, 2014	Nov. 03, 2014 Nov. 07, 2014	Nov. 10, 2014 Nov. 11, 2014
305	14KF0065 Completion of Kabangahan Bridge along Sta. Felomina-Bonbonon-Digkilaan-Rongonon Road, Brgy. Rogongon, Iligan City	Public Bidding	P 17,779,000.00/ P 17,423,420.00	Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014	Oct. 17, 2014	Oct. 29, 2014	Oct. 30, 2014 Oct. 31, 2014	Nov. 03, 2014 Nov. 07, 2014	Nov. 10, 2014 Nov. 11, 2014
306	14K0066 Widening Including Drainage of National Secondary Road along LDNIRC (Tubod-Tagoloan Section) K1527+(567)-K1527+(-460) Rightside only K.O.000.00-K.O.0+107.00	Public Bidding	P 5,000,000.00/ P 3,669,093.53	Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014	Oct. 17, 2014	Oct. 29, 2014	Oct. 30, 2014 Oct. 31, 2014	Nov. 03, 2014 Nov. 07, 2014	Nov. 10, 2014 Nov. 11, 2014
307	14K0067 Widening of Lanao del Norte Interior Circumferential Road (LDNIRC) K1527+(-460)-K1527+(223), Brgy. Tubod, Iligan City both sides	Public Bidding	P 13,050,000.00/ P 10,427,128.24	Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014	Oct. 17, 2014	Oct. 29, 2014	Oct. 30, 2014 Oct. 31, 2014	Nov. 03, 2014 Nov. 07, 2014	Nov. 10, 2014 Nov. 11, 2014
308	14K0068 Widening of Junction National Highway Tubod-Wharf Road K1589+(915)-K1589+(383), Brgy. Poblacion, Tubod, Lanao del Norte K.O. 1589+915-K.O. 1589+383.00	Public Bidding	P 13,300,000.00/ P 10,489,559.85	Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014	Oct. 17, 2014	Oct. 29, 2014	Oct. 30, 2014 Oct. 31, 2014	Nov. 03, 2014 Nov. 07, 2014	Nov. 10, 2014 Nov. 11, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
309	14K0069 Rehabilitation/ Major Repair of Permanent Bridge (BO0949MN) along Linamon-Zambonga Road, Maigo, Lanao Del Norte	Public Bidding	P 2,000,000.00/ P 2,000,000.00	Oct. 13, 2014	Oct. 14, 2014 - Oct. 20, 2014	Oct. 17, 2014	Oct. 29, 2014	Oct. 30, 2014 Oct. 31, 2014	Nov. 03, 2014 Nov. 07, 2014	Nov. 10, 2014 Nov. 11, 2014
310	14KF0079 Rehab/Construction/Upgrading of damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) (Intermittent Sections) along Linamon-Zamboanga Road Larapan-Tacub Section) K1541+050-K1542+930.0, Kauswagan Lanao DN, KO1541+200.00-KO1542+008.00	Public Bidding	P 20,223,000.00/ P 18,818,540.00	Oct. 30, 2014	Nov. 03, 2014 - Nov. 09, 2014	Nov. 10, 2014	Nov. 21, 2014	Nov. 24, 2014/ Nov. 25, 2014	Npv. 27, 2014 Nov. 29, 2014	Dec. 01, 2014 Dec. 02, 2014
311	14KF0081 Construction of Flood Control and Drainage along Linamon-Zamboanga Jct. from Tubod-Ganassi to Tubod Wharf, K1588+110, Tubod, Lanao Del Norte, Brgy. Poblacion Tubod, K.O. 1587+453.00-K.O. 1588+223.00	Public Bidding	P 30,000,000.00/ P 28,388,940.98	Nov. 03, 2014	Nov. 05, 2014/ Nov. 11, 2014	Nov. 12, 2014	Nov. 25, 2014	Nov. 26, 2014 Nov. 28, 2014	Nov. 29, 2014 Dec. 03, 2014	Dec. 04, 2014 Dec. 05, 2014
312	14KF0087 Cluster 8 - Construction of Multi-Purpose Building at Iligan City, a) Purok Emerald Phase 1, Brgy. San Roque, Iligan City, b) Tuburan National High School, Brgy. Bonbonon, Iligan City	Public Bidding	P 4,300,000.00/ P4,280,000.00	Nov. 07, 2014	Nov. 10, 2014 Nov. 16, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014 Dec. 04, 2014	Dec. 05, 2014 Dec. 09, 2014	Dec. 10, 2014 Dec. 11, 2014
313	14KF0088 Cluster 9 - Construction of Multi-Purpose Building at Iligan City, a) Tuburan National High School, Brgy. Mandulog, Iligan City, b) Purok 8, Brgy. Luinab, Iligan City	Public Bidding	P 4,300,000.00/ P 4,280,000.00	Nov. 07, 2014	Nov. 10, 2014 Nov. 16, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014 Dec. 04, 2014	Dec. 05, 2014 Dec. 09, 2014	Dec. 10, 2014 Dec. 11, 2014
314	14KF0089 Cluster 10 - Construction of Multi-Purpose Building at Iligan City, a) Purok 10- B. Tomas Cabili, Iligan City, b) Purok 4-A-Brgy. Tambacan, Iligan City	Public Bidding	P 4,000,000.00/ P 3,990,000.00	Nov. 07, 2014	Nov. 10, 2014 Nov. 16, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014 Dec. 04, 2014	Dec. 05, 2014 Dec. 09, 2014	Dec. 10, 2014 Dec. 11, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
315	14KF0090 Cluster 11 - Improvement/Rehabilitation of Brgy. Road from Gravel to Paved, Iligan City, a) Purok 7, Brgy. Pala-o, Iligan City K.O. 0+173.00, Iligan City b) Purok 6, Brgy. Pala-o, Iligan City, KO 0+087.50 Iligan City, c) Purok 7B, Brgy. Tambacan, Iligan City, K.O. 0+000.00-K.O. 0+126.00	Public Bidding	P 3,400,000.00/ P 3,400,000.00	Nov. 07, 2014	Nov. 10, 2014 Nov. 16, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014 Dec. 04, 2014	Dec. 05, 2014 Dec. 09, 2014	Dec. 10, 2014 Dec. 11, 2014
316	14KF0091 Construction of Drainage Canal at Purok-9,5A., Brgy. Hinaplanon, Iligan City	Public Bidding	P 4,000,000.00/ P 4,000,000.00	Nov. 07, 2014	Nov. 10, 2014 Nov. 16, 2014	Nov. 17, 2014	Nov. 28, 2014	Dec. 01, 2014 Dec. 04, 2014	Dec. 05, 2014 Dec. 09, 2014	Dec. 10, 2014 Dec. 11, 2014
317	14KF0096 Cluster 16 - Slope Protection/Riprapping at Iligan City, a) Purok 8A, Brgy. Tambacan, Iligan City b)Purok Riverside, Brgy. Sta c) Del Carmen Integrated School, Brgy. Del Carmen, Iligan City d) Purok Pindugan, Brgy. Tinapoy, Iligan City	Public Bidding	P 5,300,000.00/ P5,300,000.00	Nov. 10, 2014	Nov. 10, 2014 Nov. 16, 2014	Nov. 17, 2014	Nov. 28, 2014	Nov. 19, 2014 Dec. 03, 2014	Nov. 10, 2014 Dec. 08, 2014	Dec. 09, 2014 Dec. 10, 2014
318	14KF0097 Cluster 17 - Construction of Multi-Purpose Buildings at Iligan City, a) Brgy. Abuno, Iligan City b) Brgy. Mahayahay, Iligan City	Public Bidding	P 5,500,000.00/ P 5,484,000.00	Nov. 10, 2014	Nov. 10, 2014 Nov. 16, 2014	Nov. 17, 2014	Nov. 28, 2014	Nov. 19, 2014 Dec. 03, 2014	Nov. 10, 2014 Dec. 08, 2014	Dec. 09, 2014 Dec. 10, 2014
319	14KF0098 Cluster 18 -Construction of Multi-Purpose Buildings at Iligan City, a) Brgy. Bunawan, Iligan City, b) Brgy. Upper Hinaplanon, Iligan City	Public Bidding	P 4,700,000.00/ P 4,692,000.00	Nov. 10, 2014	Nov. 10, 2014 Nov. 16, 2014	Nov. 17, 2014	Nov. 28, 2014	Nov. 19, 2014 Dec. 03, 2014	Nov. 10, 2014 Dec. 08, 2014	Dec. 09, 2014 Dec. 10, 2014
320	14KF0099 Cluster 19 - Construction of Multi-Purpose Buildings at Iligan City, a) Brgy. Suarez, Iligan City b) Brgy. Bagong Silang, Iligan City	Public Bidding	P 4,500,000.00/ P 4,492,000.00	Nov. 10, 2014	Nov. 10, 2014 Nov. 16, 2014	Nov. 17, 2014	Nov. 28, 2014	Nov. 19, 2014 Dec. 03, 2014	Nov. 10, 2014 Dec. 08, 2014	Dec. 09, 2014 Dec. 10, 2014
Region X, Lanao del Norte 1st District Engineering Office										
321	14KG0055 Rehabilitation/Permanent Repair of Permanent Bridges, Malaapo Bridge (BO1007MN) along Malabang-Dobleston-Tukuran Road SND, Lanao del Norte	Public Bidding	P 1,828,000.00/ P 1,823,343.06	Oct. 02, 2014	Oct. 09, 2014 - Oct. 15, 2014	Oct. 16, 2014	Oct. 28, 2014	Nov. 03, 2014	Nov. 10, 2014	Nov. 14, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
322	14KG0056 Rehabilitation/Permanent Repair of Permanent Bridges, Bangaan Bridge (BO1004MN) along Malabang-Dobleston-Tukuran Road SND, Lanao del Norte	Public Bidding	P 2,366,000.00/ P 2,361,500.00	Oct. 02, 2014	Oct. 09, 2014 - Oct. 15, 2014	Oct. 16, 2014	Oct. 28, 2014	Nov. 03, 2014	Nov. 10, 2014	Nov. 14, 2014
323	14KG0057 Rehabilitation/Permanent Repair of Permanent Bridges, Danggolaan Bridge 1 (BO1007MN) along Malabang-Dobleston-Tukuran Road SND, Lanao del Norte	Public Bidding	P 1,500,000.00/ P 1,485,228.26	Oct. 02, 2014	Oct. 09, 2014 - Oct. 15, 2014	Oct. 16, 2014	Oct. 28, 2014	Nov. 03, 2014	Nov. 10, 2014	Nov. 14, 2014
324	14KG0058 Local Infrastructure Program- Construction of Local Roads, Pasayanon to Cadayanon Road Magtungao, Lanao del Norte	Public Bidding	P 10,000,000.00/ P 9,790,759.86	Oct. 02, 2014	Oct. 09, 2014 - Oct. 15, 2014	Oct. 16, 2014	Oct. 28, 2014	Nov. 03, 2014	Nov. 10, 2014	Nov. 14, 2014
325	14KG0064 Construction/Upgrading/Rehabilitation of Drainage along Iligan City-Marawi City, Pendulunan, Baloi, Lanao del Norte	Public Bidding	P 2,800,000.00/ P 2,795,500.00	-	Oct. 15, 2014 - Oct. 21, 2014	Oct. 22, 2014	Nov. 04, 2014	Nov. 10, 2014	Nov. 17, 2014	Nov. 21, 2014
326	14KG0065 Completion of Multi-Purpose Building Brgy. Tabigue, Kolambugan, Lanao del Norte	Public Bidding	P 1,000,000.00/ P 999,157.23	-	Oct. 15, 2014 - Oct. 21, 2014	Oct. 22, 2014	Nov. 04, 2014	Nov. 10, 2014	Nov. 17, 2014	Nov. 21, 2014
327	14KG0066 Completion of Multi-Purpose Building Brgy. Titunod, Kolambugan, Lanao del Norte	Public Bidding	P 1,000,000.00/ P 999,157.23	-	Oct. 15, 2014 - Oct. 21, 2014	Oct. 22, 2014	Nov. 04, 2014	Nov. 10, 2014	Nov. 17, 2014	Nov. 21, 2014
328	14KG0067 Completion of Multi-Purpose Building Brgy. Dalama, Tubod, Lanao del Norte	Public Bidding	P 2,000,000.00/ P 1,997,233.93	-	Oct. 15, 2014 - Oct. 21, 2014	Oct. 22, 2014	Nov. 04, 2014	Nov. 10, 2014	Nov. 17, 2014	Nov. 21, 2014
329	14KG0091 Off-carriageway Improvement, Lanao del Norte Interior Circumferetial Road (LDNICR) Tagoloan, Lanao del Norte	Public Bidding	P 10,000,000.00/ P 9,786,288.51	Nov. 18, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 02, 2014	Dec. 16, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 02, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
330	14KG0092 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads Including Drainage based on Pavement Management System//Highway Development along Iligan City-Marawi City Road, Pantar, Lanao del Norte	Public Bidding	P 30,000,000.00/ P 29,393,761.11	Nov. 18, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 02, 2014	Dec. 16, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 02, 2015
331	14KG0093 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards(HDM-4 Project Analysis)(Intermittent Sections) along Lanao del Norte Interior Circumferential Road (LDNIRC), Magsaysay, Lanao del Norte	Public Bidding	P 50,000,000.00/ P 48,995,444.01	Nov. 18, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 02, 2014	Dec. 16, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 02, 2015
332	14KG0094 Construction/Upgrading/Rehabilitation of Drainage along Baloi-Matungao-Linamon Road Lanao del Norte Interior Circumferential Road (LDNIRC), Matungao Pob., Lanao del Norte	Public Bidding	P 8,000,000.00/ P7,835,500.00	Nov. 25, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 05, 2014	Jan. 09, 2015
332	14KG0095 Construction/Upgrading/Rehabilitation of Drainage along Iligan City-Marawi City, Baloi and Pantar, Lanao del Norte	Public Bidding	P 11,000,000.00/ P 10,775,500.00	Nov. 25, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 05, 2014	Jan. 09, 2015
333	14KG0096 Off-carriageway Improvement, Linamon-Zamboanga Road, Poblacion, Kapatagan, Lanao del Norte	Public Bidding	P 30,000,000.00/ P 29,319,117.97	Nov. 25, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 05, 2014	Jan. 09, 2015
334	14KG0097 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collage, and Landslide along Malabang-Dobleston-Tukuran Road SND, Lanao del Norte	Public Bidding	P 50,000,000.00/ P 48,973,370.82	Nov. 25, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 05, 2014	Jan. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
335	14KG0098 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards(HDM-4 Project Analysis)(Intermittent Sections) Lanao del Norte Interior Circumferential Road (LDNICR)(Salvador-Sapad-Nunungan) Salvador-Sapad, Lanao del Norte	Public Bidding	P 50,000,000.00/ P 48,993,896.07	Nov. 25, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 05, 2014	Jan. 09, 2015
336	14KG0099 Expansion of Hospital Building and Construction of TB-DOTS Facility; Equipping, Baloi Provincial Hospital, Baloi, Lanao del Norte	Public Bidding	P 10,000,000.00/ P 9,695,500.00	Dec. 02, 2014	Dec. 06, 2014 - Dec. 12, 2014	Dec. 12, 2014	Dec. 22, 2014	Dec. 23, 2014	Jan. 06, 2015	Jan. 09, 2015
337	14KG0100 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Lanao del Norte Interior Circumferential Road (LDNICR), Tagoloan, Lanao del Norte	Public Bidding	P 48,100,000.00/ P 47,129,367.86	Dec. 09, 2014	Dec. 16, 2014 - Dec. 22, 2014	Dec. 23, 2014	Jan. 06, 2015	Jan. 12, 2015	Jan. 19, 2015	Jan. 23, 2015
338	14KG0101 Construction of New Permanent Bridge, Balili Bridge, SND, Lanao del Norte	Public Bidding	P 50,000,000.00/ P 48,979,020.80	Dec. 09, 2014	Dec. 16, 2014 - Dec. 22, 2014	Dec. 23, 2014	Jan. 06, 2015	Jan. 12, 2015	Jan. 19, 2015	Jan. 23, 2015
339	14KG0102 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Lanao del Norte Interior Circumferential Road (LDNICR) Tagoloan, Lanao del Norte	Public Bidding	P 50,000,000.00/ P 48,926,352.18	Dec. 09, 2014	Dec. 16, 2014 - Dec. 22, 2014	Dec. 23, 2014	Jan. 06, 2015	Jan. 12, 2015	Jan. 19, 2015	Jan. 23, 2015
Region X, Cagayan de Oro 1st District Engineering Office										
340	14KH0034 Construction of School Fence, Bayanga NHS, Brgy. Bayanga, Cagayan de Oro City	Public Bidding	P 1,980,000.00	-	Oct. 22, 2014 - Oct. 29, 2014	Oct. 30, 2014	Oct. 29, 2014 - Nov. 11, 2014	Nov. 12, 2014 - Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Dec. 02, 2014
341	14KH0035 Construction of Two (2) Classroom Building, Brgy. Bayanga, Cagayan de Oro City	Public Bidding	P 1,980,000.00	-	Oct. 22, 2014 - Oct. 29, 2014	Oct. 30, 2014	Oct. 29, 2014 - Nov. 11, 2014	Nov. 12, 2014 - Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Dec. 02, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
342	14KH0036 Construction of Multi-Purpose Building, Zone 10, Brgy. Carmen, Cagayan de Oro City	Public Bidding	P 2,970,000.00	-	Oct. 22, 2014 - Oct. 29, 2014	Oct. 30, 2014	Oct. 29, 2014 - Nov. 11, 2014	Nov. 12, 2014 - Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Dec. 02, 2014
343	14KH0037 Construction of Multi-Purpose Building, Capisnon, Brgy. Kauswagan, Cagayan de Oro City	Public Bidding	P 2,970,000.00	-	Oct. 22, 2014 - Oct. 29, 2014	Oct. 30, 2014	Oct. 29, 2014 - Nov. 11, 2014	Nov. 12, 2014 - Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Dec. 02, 2014
344	14KH0038 Construction of Multi-Purpose Academic Building, Upper Carmen ES, Brgy. Carmen, Cagayan de Oro	Public Bidding	P 1,980,000.00	-	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 05, 2014 - Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 09, 2014
345	14KH0039 Completion of Multi-Purpose Center, Brgy. Carmen, Cagayan de Oro City	Public Bidding	P 4,950,000.00	-	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 05, 2014 - Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 09, 2014
346	14KH0040 Concreting of Road near Zone 8, Carmen Gap Portion, Brgy. Carmen, Cagayan de Oro City	Public Bidding	P 4,950,000.00	-	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 06, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 10, 2014
347	14KH0041 Road Concreting, Zone 8, Coop Village, Brgy. Carmen, Cagayan de Oro City	Public Bidding	P 3,960,000.00	-	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 06, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 10, 2014
348	14KH0042 Road Concreting, Zone 12, Brgy. Carmen, Cagayan de Oro City	Public Bidding	P 2,970,000.00	-	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 06, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 10, 2014
349	14KH0043 Road Concreting with Drainage System, Macanhan, Brgy. Carmen, Cagayan de Oro City	Public Bidding	P 1,980,000.00	-	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 06, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 10, 2014
350	14KH0044 Road Concreting, Dove Street, San Isidro Village, Brgy. Kauswagan, Cagayan de Oro City	Public Bidding	P 1,980,000.00	-	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 06, 2014 - Nov. 19, 2014	Nov. 20, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 10, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
351	14KH0045 Widening of Cagayan de Oro City-Lumbia Airport-Bukidnon Road, Intermittent Sect. (Both Sides) Cagayan de Oro City, K1451+000-K1451+130.00, Sta. K1455+154.60 to 1455+504.60 and Sta. 1465+172.0-K1465+662.0, Cagayan de Oro City	Public Bidding	P 23,740,500.00	Oct. 30, 2014	Nov. 03, 2014 - Nov. 10, 2014	Nov. 10, 2014	Nov. 10, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 15, 2014
352	14KH0046 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development and Management-4 (HDM-4) (Inter. Sections), CDO-Cadre Circumferential Ext. Road, Chainage 0-556.00, Cagayan de Oro City	Public Bidding	P 23,740,500.00	Oct. 30, 2014	Nov. 03, 2014 - Nov. 10, 2014	Nov. 10, 2014	Nov. 10, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 15, 2014
353	14KH0047 Drainage System at Tejero St., Brgy. Patag, Cagayan de Oro City	Public Bidding	P 1,980,000.00	-	Nov. 04, 2014 - Nov. 11, 2014	Nov. 11, 2014	Nov. 11, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 15, 2014
354	14KH0048 Road Concreting, Access Road to SMART Condo, Brgy. Carmen, Cagayan de Oro City	Public Bidding	P 1,980,000.00	-	Nov. 04, 2014 - Nov. 11, 2014	Nov. 11, 2014	Nov. 11, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 15, 2014
355	14KH0049 Road Concreting with Drainage System, Water Lily and Trinity St., Brgy. Carmen, Cagayan de Oro City	Public Bidding	P 2,970,000.00	-	Nov. 04, 2014 - Nov. 11, 2014	Nov. 11, 2014	Nov. 11, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 15, 2014
356	14KH0050 Road Concreting, Resettlement Area, Brgy. Mabuaya, Cagayan del Oro City	Public Bidding	P 2,970,000.00	-	Nov. 04, 2014 - Nov. 11, 2014	Nov. 11, 2014	Nov. 11, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 15, 2014
Region X, Misamis Occidental 1st District Engineering Office										
357	15KI0001 Road Concreting, 1) Brgy. Dullan 9 (Purok 3) 2) Brgy. Tubod, Aloran, Misamis Occidental	Public Bidding	P 3, 880,000.02	-	Jan. 21, 2015- Jan. 27, 2015	Jan. 30, 2015	Feb. 12, 2015	Feb. 16, 2015	Feb. 20, 2015- Feb. 24, 2015	Mar. 18, 2015
358	15KI0002 Concreting of Lutao-Punta Road (Phase II) Panaon, Misamis Occidental	Public Bidding	P 2,910,003.96	-	Jan. 21, 2015- Jan. 27, 2015	Jan. 30, 2015	Feb. 12, 2015	Feb. 16, 2015	Feb. 20, 2015- Feb. 24, 2015	Mar. 18, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
359	15KI0003 Road Concreting, Brgy. Paypayan, Oroquita City, Misamis Occidental	Public Bidding	P 1,940,000.00	-	Jan. 21, 2015- Jan. 27, 2015	Jan. 30, 2015	Feb. 12, 2015	Feb. 16, 2015	Feb. 20, 2015- Feb. 24, 2015	Mar. 18, 2015
360	15KI0004 Completion of Multi-Purpose Building, Misamis Occidental; 1) Brgy. Sulipat (GSP) (Phase 2), Calamba, 2) Brgy. Mahayahay, Lopez Jaena 3) Brgy. Sibugon (Covered Court), Lopez Jaena, 4) Brgy. Macalibre Bajo, Lopez Jaena, 5) Brgy. Bagong Silang, Lopez Jaena, 6) Brgy. Medallo (Covered Court), Sapang Dalaga, 7) Brgy. Capundag, Sapang Dalaga, 8) Brgy. Dalumpinas, Sapang Dalaga, 9) Brgy. Sixto Velez, Sapang Dalaga, 10) Brgy. Bunawan (Covered Court Phase II), Calamba, 11) Brgy. D'Ban (Covered Court Phase II), Calamba	Public Bidding	P 8,730,000.00	Jan. 20, 2015	Jan. 21, 2015- Jan. 27, 2015	Jan. 30, 2015	Feb. 12, 2015	Feb. 16, 2015	Feb. 20, 2015- Feb. 24, 2015	Mar. 18, 2015
361	15KI0005 Repair/Completion of MP Building, Baliangao, Misamis Occ., 1) Repair of MPB, Brgy. Northern Poblacion, 2) Completion of MPB, Brgy. Tugas	Public Bidding	P 4,073,999.99	-	Jan. 21, 2015- Jan. 27, 2015	Jan. 30, 2015	Feb. 12, 2015	Feb. 16, 2015	Feb. 20, 2015- Feb. 24, 2015	Mar. 18, 2015
362	15KI0006 Construction of Multi-Purpose Building Brgy. Masubong, Sapang Dalaga, Misamis Occ.	Public Bidding	P 2,910,000.00	-	Jan. 21, 2015- Jan. 27, 2015	Jan. 30, 2015	Feb. 12, 2015	Feb. 16, 2015	Feb. 20, 2015- Feb. 24, 2015	Mar. 18, 2015
363	15KI0007 Installation of Water System 1) Brgy. Toril, Aloran, Misamis Occ. 2) Brgy. Burgos (Phase II), Oroquieta City	Public Bidding	P 1,940,000.00	-	Jan. 21, 2015- Jan. 27, 2015	Jan. 30, 2015	Feb. 12, 2015	Feb. 16, 2015	Feb. 20, 2015- Feb. 24, 2015	Mar. 18, 2015
364	15KI0008 Const./Rep./Impv't. of Various Infrastructure Including Local Projects Construction of Office of the Vice President (OUP) Office Senior Citizen Affairs(OSCA) Multi-Purpose Building Center Lopez Jaena, Misamis Occidental	Public Bidding	P 1,980,000.00	-	Feb. 10, 2015- Feb. 17, 2015	Feb. 20, 2015	Mar. 03, 2015	Mar. 09, 2015	Mar. 12, 2015- Mar. 16, 2015	Mar. 30, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
365	15KI0009 Construction of Plaridel Community Hospital Panalsalan, Plaridel, Misamis Occidental	Public Bidding	P 9,900,000.00	-	Feb. 10, 2015- Feb. 17, 2015	Feb. 20, 2015	Mar. 03, 2015	Mar. 09, 2015	Mar. 12, 2015- Mar. 16, 2015	Mar. 30, 2015
366	15KI0010 Construction/Upgrading/Rehabilitation of Drainage along National Roads Oroquieta City	Public Bidding	P 1,499,992.24	-	Oct. 07, 2014- Oct. 21, 2014	Oct. 17, 2014	Oct. 30, 2014	Oct. 30, 2014	Oct. 30, 2014- Nov. 04, 2014	Nov. 05, 2014- Nov. 10, 2014
367	15KI0014 Concreting of Brgy. Lutao-Brgy. Dela Paz Panaon, Misamis Occidental	Public Bidding	P 1,979,999.99	-	Oct. 22, 2014- Nov. 05, 2014	Oct. 31, 2014	Nov. 13, 2014	Nov. 13, 2014	Nov. 13, 2014- Nov. 17, 2014	Nov. 18, 2014- Nov. 21, 2014
368	15KI0015 Rehabilitation/Major Repair of Permanent Bridge Lubog Bridge, K1764+180, Oroquieta City-Plaridel- Calamba-Sapang Dalaga Road Concreting	Public Bidding	P 10,865,900.01	-	Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015
369	15KI0016 Cluster I, Rehab/Major Repair of Permanent Bridge; 1) Deboloc Bridge, K1767+877, 2) Paypayan Jumbo Bridge, K1757+385, 3) Senote Daku Bridge, K1755+502, 4) Senote Diut Bridge, K1754+664, Oroquieta-Calamba Mt. Road	Public Bidding	P 6,202,999.94	-	Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015
370	14KI0017 Cluster I, Concreting of Toliyok- Mialen Farm to Market Rd.	Public Bidding	P 29,100,000.00	-	Oct. 07, 2014- Oct. 21, 2014	Oct. 17, 2014	Oct. 30, 2014	Oct. 30, 2014	Oct. 30, 2014- Nov. 04, 2014	Jan. 05, 2015- Nov. 10, 2014
371	14KI0018 Cluster II, Concreting of Road, Lopez Jaena, Misamis Occ.	Public Bidding	P 3,919,999.98	-	Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015
372	14KI0019 Cluster III, Concreting of Road, Plaridel, Misamis Occ. 1) Brgy. Ilisan, 2) Brgy. Buena Voluntad	Public Bidding	P 3,919,999.98		Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015
373	14KI0020 Concreting of Road. Sapang Dalaga, Misamis Occ. 1) Brgy. Disoy	Public Bidding	P 1,959,999.99	-	Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
374	14KI0021 Cluster II, Rehabilitation/Major Repair of Permanent Bridge; 1) Aloran Bridge, K1730+300, Ozamis City-Oroquieta City Road, 2) HY Regalado Bridge, K1734+111, Aloran Old Route, 3) Layawan Bridge, Chainage 0+290, Oroquieta City Road-Lancagan Road, 4) Pelaez Bridge, K1741+371, Ozamis City-Oroquieta City Road	Public Bidding	P 10,316,000.00	-	Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015
375	14KI0022 Rehabilitation/Major Repair of Permanent Bridge Dausog Jumbo Bridge, K1755+343 Oroquieta City-Plaridel-Calamba-Sapang Dalaga	Public Bidding	P 15,353,150.00	-	Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015
376	14KI0023 Rehabilitation/Major Repair of Permanent Bridge Tipolo Bridge, K1764+180 Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road	Public Bidding	P 11,579,999.97	-	Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015
377	14KI0024 Rehabilitation/Major Repair of Permanent Bridge 1) Daisug Bridge, K1760+461, 2) Napisik Bridge, K1774+580, 3) Tipan Daku Bridge, K1753+853 4) Senote Diut Bridge, K1754+664	Public Bidding	P 10,713,999.98	-	Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015
378	14KI0025 Cluster IV, Rehab./Major Repair of Permanent Bridge; 1) Paypayan Bridge, K1750+421 2) Sibugon Bridge, K1759+329, 3) Tipan Bridge, K1748+555	Public Bidding	P 8,392,265.01	-	Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015
379	14KI0026 Cluster V, Rehabilitation/Major Repair of Permanent Bridge 1) Dioyo Bridge, K1785+339 2) Salimpuno Bridge, K1791+351	Public Bidding	P 7,299,000.00	-	Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015
380	14KI0027 Widening of National Road, Ozamis City-Oroquieta City Road K1738+700 to K1740+387	Public Bidding	P 48,250,000.00	-	Oct. 28, 2014- Nov. 10, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 21, 2014	Jan. 05, 2015- Jan. 08, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
381	14KI0028 Rehabilitation/Reconstruction/Upgrading of Oroquieta City-Cal. Mt. road Misamis Occ. K1575+012 to K1757+156	Public Bidding	P 2,471,000.00	-	Oct. 30, 2014- Nov. 13, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 24, 2014	Jan. 08, 2015- Jan. 12, 2015
382	14KI0029 Widening of National Road; 1) Oroquieta City-Calamba Mt. Road, K1746+250 to K1746+390 2) Oroquieta City-Langcagan Road, Chainage 0-203	Public Bidding	P 8,465,619.96	-	Oct. 30, 2014- Nov. 13, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 24, 2014	Jan. 08, 2015- Jan. 12, 2015
383	14KI0030 Off-Carriageway Improvement (Const. of Turn-outs) Ozamiz City-Oroquieta City Road 1) K1733+100, 2) K1741+950	Public Bidding	P 7,999,999.68	-	Oct. 30, 2014- Nov. 13, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 24, 2014	Jan. 08, 2015- Jan. 12, 2015
384	14KI0031 Off-Carriageway Improvement (Const. of Turn-outs) Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road; 1) K1744+700, 2) K1755+550 3) K1765+750	Public Bidding	P 11,999,999.52	-	Oct. 30, 2014- Nov. 13, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 24, 2014	Jan. 08, 2015- Jan. 12, 2015
385	14KI0032 Const. of New Permanent Bridge; Ozamiz City-Oroquieta City Road, Dagatan Bridge, K1739+560	Public Bidding	P 17,369,999.98	-	Oct. 30, 2014- Nov. 13, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 24, 2014	Jan. 08, 2015- Jan. 12, 2015
386	14KI0033 Cluster I, Construction of Multi-Purpose Building Calamba, Mis. Occ.; 1) Brgy. Calaran, 2) Brgy. Southwestern Poblacion	Public Bidding	P 3,429,000.97	-	Oct. 30, 2014- Nov. 13, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 24, 2014	Jan. 08, 2015- Jan. 12, 2015
387	14KI0034 Cluster II, Construction of Multi-Purpose Building, Mis. Occ.; 1) Brgy. Biasong, Lopez Jaena, 2) Brgy. Taboc Norte, Oroquieta City	Public Bidding	P 3,920,002.70	-	Oct. 30, 2014- Nov. 13, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 24, 2014	Jan. 08, 2015- Jan. 12, 2015
388	14KI0035 Construction of Multi-Purpose Building (Covered Court) Brgy. Manila, Sapang Dalaga	Public Bidding	P 1,960,000.00	-	Oct. 30, 2014- Nov. 13, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 24, 2014	Jan. 08, 2015- Jan. 12, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
389	14KI0036 (Cluster III) Completion of Multi-Purpose Building, Misamis Occidental; 1) Brgy. Makawa, Aloran 2) Brgy. Balintunga, Aloran 3) Brgy. Macubon, Aloran 4) Brgy. Guiban, Concepcion 5) Brgy. Maligubaan, Concepcion 6) Brgy. Small Potongan, Concepcion 7) Brgy. Upper Potongan, Concepcion 8) Brgy. Palilan (Covered Court), Jimenez 9) Brgy. Nacional, Jimenez (covered Court) 10) Brgy. Puntod, Lopez Jaena 11) Brgy. Molatuhan Alto, Lopez Jaena 12) Brgy. Sibula, Lopez Jaena 13) Brgy. Clarin, Plaridel	Public Bidding	P 12,285,000.04	-	Oct. 30, 2014- Nov. 13, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 24, 2014	Jan. 08, 2015- Jan. 12, 2015
Region X, Misamis Occidental 2nd District Engineering Office										
390	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I), Brgy. Baluc, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 27, 2014	Oct. 28, 2014- Nov. 04, 2014	Nov. 10, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 27, 2014	Nov. 27, 2014- Dec. 04, 2014	Jan. 05, 2015
391	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I), Brgy. Banglay, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 27, 2014	Oct. 28, 2014- Nov. 04, 2014	Nov. 10, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 27, 2014	Nov. 27, 2014- Dec. 04, 2014	Jan. 05, 2015
392	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I) Brgy. Bintana, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 27, 2014	Oct. 28, 2014- Nov. 04, 2014	Nov. 10, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 27, 2014	Nov. 27, 2014- Dec. 04, 2014	Jan. 05, 2015
393	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I) Brgy. Bongabong, Tangub City Misamis Occidental	Public Bidding	P 600,000.00	Oct. 27, 2014	Oct. 28, 2014- Nov. 04, 2014	Nov. 10, 2014	Nov. 20, 2014	Nov. 20, 2014- Nov. 27, 2014	Nov. 27, 2014- Dec. 04, 2014	Jan. 05, 2015
394	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I), Brgy. Kauswagan, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
395	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster), Brgy. Kimat, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
396	Const./Completion/Impv't. of Multi-Purpose Building (Cluster I), Brgy. Kauswagan, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
397	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I) Brgy	Public Bidding	P 600,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
398	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I), Brgy. Sicot, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
399	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I), Brgy. Sto. Nino, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
400	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I), Brgy. Tagueta City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
401	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I), Brgy. San Antonio, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
402	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I), Brgy. San Vicente, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
403	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I), Brgy.-II, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
404	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I), Brgy.- III, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
405	Const./Completion/Impv't. of Multi-Purpose Buildings (Cluster I), Brgy.-V, Tangub City, Misamis Occidental	Public Bidding	P 500,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
406	Completion of Multi-Purpose Building, Brgy. Maquilao, Tangub City, Misamis Occidental	Public Bidding	P 2,000,000.00	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
407	Ozamis-Clarin-Tangub-Bonifacio-Don Victoriano Agro-Eco Tourism Hinterland Projects, Gravel portion of SECTION 4 of Jct. Brgy. Kinuman Norte -Jct. Brgy. Capalaran, Misamis Occidental	Public Bidding	P 12,014,193.69	Oct. 29, 2014	Oct. 30, 2014- Nov. 06, 20-14	Nov. 11, 2014	Nov. 25, 2014	Nov. 25, 2014- Dec. 02, 2014	Dec. 2, 2014- Dec. 09, 2014	Jan. 09, 2015
408	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage Based on pavement Management System/ Highway Devt. And management-4 (HDM-4), Ozamis-Oroquieta Road, K1703+000-K1703+680, K1705+011-K1708+614-K1709+002	Public Bidding	P 37,805,460.00	Oct. 13, 2014	Oct. 14, 2014- Oct. 21, 2014	Oct. 24, 2014	Nov. 06, 2014	Nov. 06, 2014- Nov. 13, 2014	Nov. 13, 2014- Nov. 20, 2014	Dec. 22, 2014
409	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage Based on pavement Management System/ Highway Devt. And management-4 (HDM-4), Ozamis-Pagadian Road, K1673+000-K1674+127, K1681+001-K1682+247	Public Bidding	P 40,594,540.00	Oct. 13, 2014	Oct. 14, 2014- Oct. 21, 2014	Oct. 24, 2014	Nov. 06, 2014	Nov. 06, 2014- Nov. 13, 2014	Nov. 13, 2014- Nov. 20, 2014	Dec. 22, 2014
410	Constructin of Tudela By-Pass Road, Tudela, Misamis Occidental	Public Bidding	P 39,200,000.00	Oct. 13, 2014	Oct. 14, 2014- Oct. 21, 2014	Oct. 24, 2014	Nov. 06, 2014	Nov. 06, 2014- Nov. 13, 2014	Nov. 13, 2014- Nov. 20, 2014	Dec. 22, 2014
411	Construction of Bonifacio-Don Victoriano Road, Don Victoriano, Misamis Occidental	Public Bidding	P 49,000,000.00	Oct. 16, 2014	Oct. 17, 2014- Oct. 24, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 11, 2014- Nov. 18, 2014	Nov. 18, 2014 Nov. 25, 2014	Dec. 29, 2014
412	Concreting of Sinonoc Camanse Tipan Road, Sinacaban, Misamis Occidental	Public Bidding	P 24, 029,600.00	Oct. 16, 2014	Oct. 17, 2014- Oct. 24, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 11, 2014- Nov. 18, 2014	Nov. 18, 2014 Nov. 25, 2014	Dec. 29, 2014
413	Construction of Banglay-Tangub City to Gala, Ozamis City	Public Bidding	P 49,000,000.00	Oct. 20, 2014	Oct. 21, 2014- Oct. 28, 2014-	Nov. 03 2014	Nov. 13, 2014	Nov. 13, 2014- Nov.20, 2014	Nov. 20, 2014- Nov. 27, 2014	Dec. 29, 2014
414	Construction of Slope Protection (Upstream & Downstream), Malubog Bridge 2 along Ozamis Road, Tangub City, Misamis Occidental	Public Bidding	P 15,680,000.00	Oct. 15, 2014	Oct. 16, 2014- Oct. 23, 2014	Oct. 28, 2014	Nov. 11, 2014	Nov. 11, 2014- Nov. 18, 2014	Nov. 18, 2014- Nov. 25, 2014	Dec. 26, 2014
415	Construction of Slope Protection (Upstream & Downstream, Bagumbang Bridge along Ozamis-Pagadian Road, Bonifacio, Misamis Occidental	Public Bidding	P 14,700,000.00	Oct. 15, 2014	Oct. 16, 2014- Oct. 23, 2014	Oct. 28, 2014	Nov. 11, 2014	Nov. 11, 2014- Nov. 18, 2014	Nov. 18, 2014- Nov. 25, 2014	Dec. 26, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
416	Rehabilitation/Improvement of Slope Protection along Ozamis-Oroquieta Road (Upstream), Labo Bridge H-Ramiro, Lapasan, Clarin, Misamis Occidental	Public Bidding	P 19,600,000.00	Oct. 15, 2014	Oct. 16, 2014- Oct. 23, 2014	Oct. 28, 2014	Nov. 11, 2014	Nov. 11, 2014- Nov. 18, 2014	Nov. 18, 2014- Nov. 25, 2014	Dec. 26, 2014
417	Constuction of Slope Protection (Upstream), Clarin Bridge along Ozamis-Oroquieta Road, Clarin, Misamis Occidental	Public Bidding	P 19,600,000.00	Oct. 15, 2014	Oct. 16, 2014- Oct. 23, 2014	Oct. 28, 2014	Nov. 11, 2014	Nov. 11, 2014- Nov. 18, 2014	Nov. 18, 2014- Nov. 25, 2014	Dec. 26, 2014
418	Constuction of Slope Protection (Usugan River) along Ozamis-Pagadian Road, Bonifacio, Misamis Occidental	Public Bidding	P 34,300,000.00	Oct. 15, 2014	Oct. 16, 2014- Oct. 23, 2014	Oct. 28, 2014	Nov. 11, 2014	Nov. 11, 2014- Nov. 18, 2014	Nov. 18, 2014- Nov. 25, 2014	Dec. 26, 2014
419	Construction of Multi-Purpose Building, NMSCST, Brgy. Labuyo, Tangub City	Public Bidding	P 4,900,000.00	Oct. 22, 2014	Oct. 23, 2014- Oct. 30, 2014	Nov. 05, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 25, 2014-	Nov. 25, 2014- Dec. 02, 2014	Jan. 05, 2015
420	Construction of Multi-Purpose Building, Clarin, Misamis Occidental	Public Bidding	P 9,800,000.00	Oct. 22, 2014	Oct. 23, 2014- Oct. 30, 2014	Nov. 05, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 25, 2014-	Nov. 25, 2014- Dec. 02, 2014	Jan. 05, 2015
421	Constructin of Multi-Purpose Building, NMSCST, Brgy. Labuyo, Tangub City	Public Bidding	P 14,700,000.00	Oct. 22, 2014	Oct. 23, 2014- Oct. 30, 2014	Nov. 05, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 25, 2014-	Nov. 25, 2014- Dec. 02, 2014	Jan. 05, 2015
422	Construcitn of Multi-Purpose Building, Brgy. Lorenzo Tan, Tangub City	Public Bidding	P 1,500,000.00	Oct. 22, 2014	Oct. 23, 2014- Oct. 30, 2014	Nov. 05, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 25, 2014-	Nov. 25, 2014- Dec. 02, 2014	Jan. 05, 2015
423	Construction of 2 Storey Multi-Purpose Building, Purok Bougainvilla, Poblacion, Sinacaban, Misamis Occidental	Public Bidding	P 1,000,000.00	Oct. 22, 2014	Oct. 23, 2014- Oct. 30, 2014	Nov. 05, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 25, 2014-	Nov. 25, 2014- Dec. 02, 2014	Jan. 05, 2015
424	Construction of Multi-Purpose Building, Museum, Tudela, Misamis Occidental	Public Bidding	P 2,000,000.00	Oct. 22, 2014	Oct. 23, 2014- Oct. 30, 2014	Nov. 05, 2014	Nov. 18, 2014	Nov. 18, 2014- Nov. 25, 2014-	Nov. 25, 2014- Dec. 02, 2014	Jan. 05, 2015
425	Construciton of 3-Unit Classroom Building, Malaubang Integrated School, Malaubang, Ozamis Occidental	Public Bidding	P 2,500,000.00	Nov. 10, 2014	Nov. 11, 2014- Nov. 18, 2014	Nov. 24, 2014	Dec. 04, 2014	Dec. 04, 2014- Dec. 11, 2014	Dec. 11, 2014- Dec. 18, 2014	Jan. 19, 2015
426	Construction of Multi-Purpose Building, Public Market, Tangub City, Misamis Occidental	Public Bidding	P 20,000,000.00	Nov. 10, 2014	Nov. 11, 2014- Nov. 18, 2014	Nov. 24, 2014	Dec. 04, 2014	Dec. 04, 2014- Dec. 11, 2014	Dec. 11, 2014- Dec. 18, 2014	Jan. 19, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
427	Construction of Multi-Purpose Buildings (Cluster II) Various Barangays in Tudela, Misamis Occidental namely: Tigdok, Maikay, Camating, Bongabong, Upper Centro, Cahayag, Silongon, Casilak, San Agustin, Colambutan Bajo, Nailon, Napurog, Pan-ay Diot, San Nicolas, Sinuza, Taguima, Maribujoc, Hulpa, Locsoon, Basirang & Canibungan Proper	Public Bidding	P 10,000,000.00	Jan. 07, 2015	Jan. 08, 2015- Jan. 15, 2015	Jan. 16, 2015	Jan. 29, 2015	Jan. 29, 2015- Feb. 05, 2015	Feb. 05, 2015- Feb. 12, 2015	Mar. 16, 2015
428	Const. of Multi-Purpose Buildings (Cluster III), Various Barangays in Clarin, Misamis Occidental namely: Bernad, Dalinap, Masabud & Panacio	Public Bidding	P 2,000,000.00	Jan. 07, 2015	Jan. 08, 2015- Jan. 15, 2015	Jan. 16, 2015	Jan. 29, 2015	Jan. 29, 2015- Feb. 05, 2015	Feb. 05, 2015- Feb. 12, 2015	Mar. 16, 2015
429	Construction of Multi-Purpose, Brgy. Malubang, Ozamis City	Public Bidding	P 2,699,938.10	Jan. 19, 2015	Jan. 20, 2015- Jan. 27, 2015	Feb. 02, 2015	Feb. 10, 2015	Feb. 10, 2015- Feb. 17, 2015	Feb. 17, 2015- Feb. 24, 2015	Mar. 30, 2015
430	Costruction of Multi-Purpose Buildings (Cluster I), Various Barangays in Ozamis City namely: San Antonio, Bacolod, Baybay Triunfo, Sangay Diot, Balintawak, Stimson Adorbo, Sangay Daku, Dalapang Liposong, Kinuman Norte, Gotokan Diot, Catadman, Gango, Diguan, Lam-an, Pulot, Gala, Capucao P, Cogon, Embargo, Gotocan Daku, Guimad, Sinusa, Guingona, Litapan & Sta. Cruz	Public Bidding	P 13,000,000.00	Jan. 26, 2015	Jan. 27, 2015- Feb. 03, 2015	Feb. 09, 2015	Feb. 19, 2015	Feb. 19, 2015- Feb. 26, 2015	Feb. 26, 2015- Mar. 05, 2015	Apr. 06, 2015
431	Const./Rehab./Expansion/Impv't. of MPBs (Cluster II), Various Barangays in Sinacaban, Misamis Occidental namely: Brgy. Colupan Alto, Brgy. Libertad Alto, Brgy. Libertad Bajo, Brgy. San Isidro Bajo, Brgy. Senor, Brgy. Tipan, Brgy. Katipunan and Brgy. San Isidro Alto	Public Bidding	P 4,000,000.00	Jan. 26, 2015	Jan. 27, 2015- Feb. 03, 2015	Feb. 09, 2015	Feb. 19, 2015	Feb. 19, 2015- Feb. 26, 2015	Feb. 26, 2015- Mar. 05, 2015	Apr. 06, 2015
432	Widening of National Road, Ozamis- Oroquieta Rd., K1703+000 K1704+000	Public Bidding	P 40,000,000.00	Jan. 26, 2015	Jan. 27, 2015- Feb. 03, 2015	Feb. 09, 2015	Feb. 19, 2015	Feb. 19, 2015- Feb. 26, 2015	Feb. 26, 2015- Mar. 05, 2015	Apr. 06, 2015
433	Widening of National Road, Ozamis- Pagadian Road, K1671+344-K1672+328	Public Bidding	P 40,000,000.00	Jan. 26, 2015	Jan. 27, 2015- Feb. 03, 2015	Feb. 09, 2015	Feb. 19, 2015	Feb. 19, 2015- Feb. 26, 2015	Feb. 26, 2015- Mar. 05, 2015	Apr. 06, 2015
434	Construction of Multi-Purpose Building, Bamboo Processing Plant, Lapasan, Clarin, Misamis Occ.	Public Bidding	P 2,500,000.00	Jan. 26, 2015	Jan. 27, 2015- Feb. 03, 2015	Feb. 09, 2015	Feb. 19, 2015	Feb. 19, 2015- Feb. 26, 2015	Feb. 26, 2015- Mar. 05, 2015	Apr. 06, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
435	Construction of Multi-Purpose Building (Cluster II) Various Barangays in Ozamis City namely: Brgy. Bongbong, Brgy. Cavinte, Brgy. Molicay, Brgy. Tabid, Brgy. Maningcol, Brgy. Sangay Daku, Brgy. Auada (Senior Citizens/Women Center) & Brgy. Villa Consuelo	Public Bidding	P 4,000,000.00	Feb. 02, 2015	Feb. 03, 2015- Feb. 10, 2015	Feb. 16, 2015	Feb. 24, 2015	Feb. 24, 2015- Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Apr. 13, 2015
436	Construction of Multi-Purpose Building, Brgy. Carmen, Ozamis City, Misamis Occidental	Public Bidding	P 800,000.00	Feb. 02, 2015	Feb. 03, 2015- Feb. 10, 2015	Feb. 16, 2015	Feb. 24, 2015	Feb. 24, 2015- Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Apr. 13, 2015
437	Construction of Multi-Purpose Building, Brgy. Pantaon, Ozamis City, Misamis Occidental	Public Bidding	P 2,000,000.00	Feb. 02, 2015	Feb. 03, 2015- Feb. 10, 2015	Feb. 16, 2015	Feb. 24, 2015	Feb. 24, 2015- Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Apr. 13, 2015
438	Construction of Multi-Purpose Building, Brgy. Baybay San Roque, Ozamis City, Misamis Occ.	Public Bidding	P 1,000,000.00	Feb. 02, 2015	Feb. 03, 2015- Feb. 10, 2015	Feb. 16, 2015	Feb. 24, 2015	Feb. 24, 2015- Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Apr. 13, 2015
439	Construction of Multi-Purpose Building, TESDA, Ozamis City, Misamis Occidental	Public Bidding	P 2,500,000.00	Feb. 02, 2015	Feb. 03, 2015- Feb. 10, 2015	Feb. 16, 2015	Feb. 24, 2015	Feb. 24, 2015- Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Apr. 13, 2015
440	Construction of Roads, Brgy. Maningcol, Ozamis City, Misamis Occidental	Public Bidding	P 2,000,000.00	Feb. 09, 2015	Feb. 10, 2015- Feb. 17, 2015	Feb. 23, 2015	Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 10, 2015- Mr. 17, 2015	Apr. 17, 2015
441	Concreting pf Brgy. Manaka to Brgy. Gala Road, Brgy. Manaka to Brgy. Gala, Ozamis City, Misamis Occidental	Public Bidding	P 5,000,000.00	Feb. 09, 2015	Feb. 10, 2015- Feb. 17, 2015	Feb. 23, 2015	Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 10, 2015- Mr. 17, 2015	Apr. 17, 2015
442	Construction of Multi-Purpose Building (Cluster II), Brgy. Aquino, Tangub City, Misamis Occidental	Public Bidding	P 800,000.00	Feb. 09, 2015	Feb. 10, 2015- Feb. 17, 2015	Feb. 23, 2015	Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 10, 2015- Mr. 17, 2015	Apr. 17, 2015
443	Const./Rehab. Of Multi-Purpose Building (Cluster II), Brgy. Caniangan, Tangub City, Misamis Occidental	Public Bidding	P 700,000.00	Feb. 09, 2015	Feb. 10, 2015- Feb. 17, 2015	Feb. 23, 2015	Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 10, 2015- Mr. 17, 2015	Apr. 17, 2015
444	Const./Rehab. Of Multi-Purpose Building (ClusterII) Brgy. Guinabot, Tangub, Misamis Occidental	Public Bidding	P 500,000.00	Feb. 09, 2015	Feb. 10, 2015- Feb. 17, 2015	Feb. 23, 2015	Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 10, 2015- Mr. 17, 2015	Apr. 17, 2015
445	Const./Rehab. Of Multi-Purpose Building (ClusterII) Brgy. Palton, Tangub City, Misamis Occidental	Public Bidding	P 500,000.00	Feb. 09, 2015	Feb. 10, 2015- Feb. 17, 2015	Feb. 23, 2015	Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 10, 2015- Mr. 17, 2015	Apr. 17, 2015
446	Construction of Multi-Purpose Building (Cluster II), Brgy. Panalsan, Tangub City, Misamis Occidental	Public Bidding	P 500,000.00	Feb. 09, 2015	Feb. 10, 2015- Feb. 17, 2015	Feb. 23, 2015	Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 10, 2015- Mr. 17, 2015	Apr. 17, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
447	Const./Rehab. Of Multi-Purpose Bldg. (Cluster II) Brgy. Sumirap, Tangub City, Misamis Occidental	Public Bidding	P 800,000.00	Feb. 09, 2015	Feb. 10, 2015- Feb. 17, 2015	Feb. 23, 2015	Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 10, 2015- Mr. 17, 2015	Apr. 17, 2015
448	Rehabilitation of Sinacaban Empowered Multi-Purpose Building, Sinacaban, Misamis Occidental	Public Bidding	P 500,000.00	Feb. 09, 2015	Feb. 10, 2015- Feb. 17, 2015	Feb. 23, 2015	Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 10, 2015- Mr. 17, 2015	Apr. 17, 2015
449	Improvement of Brgy. Road, including canal, Sinonoc, Sinacaban, Misamis Occidental	Public Bidding	P 2,000,000.00	Feb. 09, 2015	Feb. 10, 2015- Feb. 17, 2015	Feb. 23, 2015	Mar. 03, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 10, 2015- Mar. 17, 2015	Apr. 17, 2015
450	Completion of Multi-Purpose Building, Clarin Town Center, Clarin, Misamis Occidental	Public Bidding	P 10,000,000.00	Feb. 16, 2015	Feb. 17, 2014- Feb. 24, 2015	Mar. 02, 2015	Mar. 10, 2015	Mar. 10, 2015- Mar. 24, 2015	Mar. 17, 2015- Mar. 24, 2015	Apr. 27, 2015
451	Construction of Multi-Purpose Building, Clarin, Town Center, Clarin, Misamis Occidental	Public Bidding	P 4,000,000.00	Feb. 16, 2015	Feb. 17, 2014- Feb. 24, 2015	Mar. 02, 2015	Mar. 10, 2015	Mar. 10, 2015- Mar. 24, 2015	Mar. 17, 2015- Mar. 24, 2015	Apr. 27, 2015
452	Construction of Multi-Purpose Building, Clarin Town Center, Clarin, Misamis Occidental	Public Bidding	P 10,000,000.00	Feb. 16, 2015	Feb. 17, 2014- Feb. 24, 2015	Mar. 02, 2015	Mar. 10, 2015	Mar. 10, 2015- Mar. 24, 2015	Mar. 17, 2015- Mar. 24, 2015	Apr. 27, 2015
453	Construction of Multi-Purpose Building (Public Market), Clarin, Misamis Occidental	Public Bidding	P 5,000,000.00	Feb. 16, 2015	Feb. 17, 2014- Feb. 24, 2015	Mar. 02, 2015	Mar. 10, 2015	Mar. 10, 2015- Mar. 24, 2015	Mar. 17, 2015- Mar. 24, 2015	Apr. 27, 2015
454	Concreting of Dolores-Canibungan Dako, Brgy. Road, Clarin, Misamis Occidental	Public Bidding	P 10,000,000.00	Feb. 23, 2015	Feb. 24, 2015- Mar. 03, 2015	Mar. 09, 2015	Mar. 17, 2015	Mar. 17, 2015- Mar. 24, 2015	Mar. 24, 2015- Mar. 31, 2015	Apr. 30, 2015
455	Improvement/Concreting of Lupagan-Canibungan Daku Road, Clarin, Misamis Occidental	Public Bidding	P 2,000,000.00	Feb. 23, 2015	Feb. 24, 2015- Mar. 03, 2015	Mar. 09, 2015	Mar. 17, 2015	Mar. 17, 2015- Mar. 24, 2015	Mar. 24, 2015- Mar. 31, 2015	Apr. 30, 2015
456	Concreting of Lupagan-Canibungan Brgy. Road, Pob 1 and 4, Clarin, Misamis Occidental	Public Bidding	P 2,000,000.00	Feb. 23, 2015	Feb. 24, 2015- Mar. 03, 2015	Mar. 09, 2015	Mar. 17, 2015	Mar. 17, 2015- Mar. 24, 2015	Mar. 24, 2015- Mar. 31, 2015	Apr. 30, 2015
457	Concreting of Road Dolores Clarin to Colambotan Bajo Tudela, Canibungan Daku Section, Clarin, Misamis Occidental	Public Bidding	P 5,000,000.00	Feb. 23, 2015	Feb. 24, 2015- Mar. 03, 2015	Mar. 09, 2015	Mar. 17, 2015	Mar. 17, 2015- Mar. 24, 2015	Mar. 24, 2015- Mar. 31, 2015	Apr. 30, 2015
458	Construction of Water System Level II, Bitoon, Cabungcao, Sebasí, Segatic Diot of Clarin, Misamis Occidental	Public Bidding	P 4,000,000.00	Feb. 23, 2015	Feb. 24, 2015- Mar. 03, 2015	Mar. 09, 2015	Mar. 17, 2015	Mar. 17, 2015- Mar. 24, 2015	Mar. 24, 2015- Mar. 31, 2015	Apr. 30, 2015
459	Upgrading/ Concreting of Roads, Don Victoriano, Misamis Occidental	Public Bidding	P 5,000,000.00	Mar. 02, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 16, 2015	Mar. 24, 2015	Mar. 24, 2015- Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	May 11, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
460	Construction of Multi-Purpose Building, Bonifacio, Misamis Occidental	Public Bidding	P 2,000,000.00	Mar. 02, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 16, 2015	Mar. 24, 2015	Mar. 24, 2015- Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	May 11, 2015
461	Const./Rehab. Of Multi-Purpose Building (Cluster I) Brgy. Tiaman, Bonifacio, Misamis Occidental	Public Bidding	P 500,000.00	Mar. 02, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 16, 2015	Mar. 24, 2015	Mar. 24, 2015- Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	May 11, 2015
462	Const./Rehab. Multi-Purpose Building (Cluster I), Brgy. Ferman, Bonifacio, Misamis Occidental	Public Bidding	P 500,000.00	Mar. 02, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 16, 2015	Mar. 24, 2015	Mar. 24, 2015- Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	May 11, 2015
463	Const./Rehab. Of Multi-Purpose Building (Cluster I) Brgy. Digson, Bonifacio, Misamis Occidental	Public Bidding	P 500,000.00	Mar. 02, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 16, 2015	Mar. 24, 2015	Mar. 24, 2015- Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	May 11, 2015
464	Const./Rehab. Of Multi-Purpose Building (Cluster I) Brgy. Baybay, Bonifacio, Misamis Occidental	Public Bidding	P 500,000.00	Mar. 02, 2015	Mar. 03, 2015- Mar. 10, 2015	Mar. 16, 2015	Mar. 24, 2015	Mar. 24, 2015- Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	May. 11, 2015
465	Widening of Permanent Bridges, Tudela Br. (B01139MN) along Ozamis-Oroquieta Road	Public Bidding	P 32,500,000.00	Mar. 09, 2015	Mar. 10, 2015- Mar. 17, 2015	Mar. 23, 2015	Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	Apr. 07, 2015- Apr. 14, 2015	May. 15, 2015
466	Const./Repair/Rehab./Impv't of Various Infrastructure including Local Projects- Const. of Office of the Vice President (OVP)- Office Senior Citizens Affairs (OSCA)	Public Bidding	P 2,000,000.00	Mar. 09, 2015	Mar. 10, 2015- Mar. 17, 2015	Mar. 23, 2015	Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	Apr. 07, 2015- Apr. 14, 2015	May. 15, 2015
467	Construction of Multi-Purpose Building, Brgy. Titoron, Tangub City, Misamis Occidental	Public Bidding	P 500,000.00	Mar. 09, 2015	Mar. 10, 2015- Mar. 17, 2015	Mar. 23, 2015	Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	Apr. 07, 2015- Apr. 14, 2015	May. 15, 2015
468	Construction of Multi-Purpose Building,Barangay I, Tangub City, Misamis Occidental	Public Bidding	P 600,000.00	Mar. 09, 2015	Mar. 10, 2015- Mar. 17, 2015	Mar. 23, 2015	Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	Apr. 07, 2015- Apr. 14, 2015	May. 15, 2015
469	Construction of Multi-Purpose Building (Suman Center), Clarin, Misamis Occidental	Public Bidding	P 1,900,000.00	Mar. 09, 2015	Mar. 10, 2015- Mar. 17, 2015	Mar. 23, 2015	Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	Apr. 07, 2015- Apr. 14, 2015	May. 15, 2015
470	Construction of Multi-Purpose Building, Poblacion, Sinacaban, Misamis Occidental	Public Bidding	P 2,000,000.00	Mar. 09, 2015	Mar. 10, 2015- Mar. 17, 2015	Mar. 23, 2015	Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	Apr. 07, 2015- Apr. 14, 2015	May. 15, 2015
471	Construction of Multi-Purpose Building, Brgy. Pulot, Ozamiz City, Misamis Occidental	Public Bidding	P 500,000.00	Mar. 09, 2015	Mar. 10, 2015- Mar. 17, 2015	Mar. 23, 2015	Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	Apr. 07, 2015- Apr. 14, 2015	May. 15, 2015
472	Construction of Type A Multi-Purpose Building (Administrative Building), NMSCST, Tangub City, Misamis Occidental	Public Bidding	P 5,000,000.00	Mar. 09, 2015	Mar. 10, 2015- Mar. 17, 2015	Mar. 23, 2015	Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	Apr. 07, 2015- Apr. 14, 2015	May. 15, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
473	Construction of Pathways and Footbridges, Different Puroks of Tinago, Misamis Occidental	Public Bidding	P 2,000,000.00	Mar. 09, 2015	Mar. 10, 2015- Mar. 17, 2015	Mar. 23, 2015	Mar. 31, 2015	Mar. 31, 2015- Apr. 07, 2015	Apr. 07, 2015- Apr. 14, 2015	May. 15, 2015
Region X, Misamis Oriental 1st District Engineering Office										
474	14KK0039 Construction of Seawall, Brgy. Poblacion, Kinoguitan, Misamis Oriental	Public Bidding	P 1,960,000.00	Sept. 30, 2014	Oct. 03, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014	Oct. 29, 2014
475	14KK0040 Repair/Rehabilitation of Infrastructure Facilities - Flood Control and Drainage System, San Juan Flood Control, Brgy. San Juan, Gingoog City	Public Bidding	P 2,450,000.00	Sept. 30, 2014	Oct. 03, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014	Oct. 29, 2014
476	14KK0041 Construction/Maintenance of Bridges along Nat'l. Roads - Rehabilitation/Major Repair of Permanent Bridges, Minlagas Bridge (BO1352MN) along BCIR, Gingoog City	Public Bidding	P 3,920,000.00	Sept. 30, 2014	Oct. 03, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014	Jan. 05, 2015
477	14KK0042 Concreting of Local Road, Brgy. Waterfall, Balingasag, Misamis Oriental	Public Bidding	P 980,000.00	Sept. 30, 2014	Oct. 03, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014	Oct. 29, 2014
478	14KK0043 Concreting of Local Road, Brgy. Napaliran, Balingasag, Misamis Oriental	Public Bidding	P 2,940,000.00	Sept. 30, 2014	Oct. 03, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014	Oct. 29, 2014
479	14KK0044 Off-Carriageway Improvement along BCIR (Km. 1350+000-1351+500) with exceptions, Talisayan, Misamis Oriental	Public Bidding	P 14,475,000.00	Sept. 30, 2014	Oct. 03, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014	Oct. 29, 2014
480	14KK0045 Construction/Maintenance of Bridges along Nat'l. Road - Rehabilitation/Major Repair of Permanent Bridges, Binitinan Bridge (BO1318MN) along BCIR, Balingasag, Misamis Oriental	Public Bidding	P 3,096,800.00	Sept. 30, 2014	Oct. 03, 2014 - Oct. 09, 2014	Oct. 10, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014	Oct. 29, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
481	14KK0051 Concreting of Local Road, Brgy. Bangbang, Medina, Misamis Oriental	Public Bidding	P 1,470,000.00	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 12, 2014	Nov. 13, 2014	Jan. 05, 2015
482	14KK0052 Concreting of Local Road, Brgy. Talusan, Balingasag, Misamis Oriental	Public Bidding	P 3,920,000.00	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 12, 2014	Nov. 13, 2014	Jan. 05, 2015
483	14KK0053 Concreting of Local Road, Brgy. Kauswagan, Balingoan, Misamis Oriental	Public Bidding	P 1,485,000.00	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 26, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014	Jan. 05, 2015
484	14KK0055 Construction of Local Road, Purok 4, Brgy. San Jose, Gingoog City, Misamis Oriental	Public Bidding	P 2,475,000.00	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 12, 2014	Nov. 13, 2014	Jan. 05, 2015
485	14KK0056 Concreting of Local Road, Brgy. Bugdang, Talisayan, Misamis Oriental	Public Bidding	P 1,470,000.00	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 12, 2014	Nov. 13, 2014	Jan. 05, 2015
486	14KK0057 Concreting of Local Road, Brgy. Poblacion, Kinoguitan, Misamis Oriental	Public Bidding	P 1,980,000.00	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 26, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014	Jan. 05, 2015
487	14KK0058 Concreting of Local Road, Brgy. Gaston, Lagonglong, Misamis Oriental	Public Bidding	P 1,470,000.00	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 17, 2014
488	14KK0059 Construction of Waterworks System, Brgy. Kabulawan, Lagonglong, Misamis Oriental	Public Bidding	P 792,000.00	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 29, 2014	Nov. 11, 2014	Nov. 12, 2014	Nov. 13, 2014	Jan. 05, 2015
489	14KK0060 Construction/Maintenance of Bridges along Nat'l. Roads - Rehabilitation/Major Repair of Permanent Bridges, Mambayaan Bridge 2 (BO1314MN) along BCIR, Balingasag, Misamis Oriental	Public Bidding	P 3,000,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 27, 2014	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Nov., 05, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
490	14KK0061 Construction/Maintenance of Bridges along Nat'l. Road - Rehabilitation/Major Repair of Permanent Bridges, Musi-Musi Bridge (BO1317MN) along BCIR, Balingasag, Misamis Oriental	Public Bidding	P 5,880,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 27, 2014	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Jan. 05, 2015
491	14KK0062 Construction of Waterworks System, Brgy. Dampil, Lagonglong, Misamis Oriental 1st LD	Public Bidding	P 693,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	-	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Jan. 05, 2015
492	14KK0063 Construction of Flood Control (Installation of Box Culvert), Brgy. Cabubuhan, Magsaysay, Misamis Oriental 1st LD	Public Bidding	P 990,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	-	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Nov. 05, 2014
493	14KK0064 Construction of Flood Control (Installation of Box Culvert), Brgy. Mindulao, Magsaysay, Misamis Oriental 1st LD	Public Bidding	P 2,970,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	-	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Jan. 05, 2015
494	14KK0065 Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Lagonglong, Misamis Oriental 1st	Public Bidding	P 2,970,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	-	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Nov. 05, 2014
495	14KK0066 Construction of Multi-Purpose Building, Brgy. Portulin, Medina, Misamis Oriental 1st LD	Public Bidding	P 1,485,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 27, 2014	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Nov. 05, 2014
496	14KK0067 Construction of Multi-Purpose Building, Brgy. Consuelo, Magsaysay, Misamis Oriental 1st LD	Public Bidding	P 1,485,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 27, 2014	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Nov. 05, 2014
497	14KK0068 Construction of Multi-Purpose Building, Brgy. Poblacion, Sugbongcogon, Misamis Oriental 1st LD	Public Bidding	P 3,960,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 27, 2014	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Nov. 05, 2014
498	14KK0069 Construction of Waterworks System, Brgy. Lunao, Gingoog City, Misamis Oriental 1st LD	Public Bidding	P 2,970,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 27, 2014	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
499	14KK0070 Construction of Waterworks System, Brgy. Lunao, Gingoog City, Misamis Oriental 1st LD	Public Bidding	P 2,970,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 27, 2014	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Jan. 05, 2015
500	14KK0071 Construction/Maintenance of Bridges along Nat'l. Road - Rehabilitation/Major Repair of Permanent Bridges, Kibungsod Brdg. (BO1151MN) along BCIR Magsaysay, Misamis Oriental	Public Bidding	P 2,200,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 27, 2014	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Jan. 05, 2015
501	14KK0072 Construction/Maintenance of Bridges along Nat'l. Road - Rehabilitation/Major Repair of Permanent Bridges, Mambayaan Bridge 1 (BO1315MN) along BCIR, Balingsag, Misamis Oriental	Public Bidding	P 1,800,000.00	Oct. 21, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 27, 2014	Oct. 30, 2014	Oct. 31, 2014	Nov. 03, 2014	Nov. 05, 2014
502	14KK0073 Construction of Flood Control Structure, Mambayaan Bridge I Protection (Upstream), Balingasag, Misamis Oriental	Public Bidding	P 49,000,000.00	Oct. 31, 2014	Nov. 04, 2014 - Nov. 10, 2014	Nov. 10, 2014	Nov. 18, 2014	Nov. 19, 2014	Nov. 20, 2014	Jan. 05, 2015
503	14KK0077 Construction/Concreting of Brgy. Lumbo Farm-to-Market Road, Brgy. Lumbo, Lagonglong, Misamis Oriental 1st LD	Public Bidding	P 2,970,000.00	Dec. 08, 2014	Dec. 10, 2014 - Dec. 16, 2014	Dec. 15, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 19, 2014	Jan. 05, 2015
504	14KK0099 Reoar of Multi-Purpose Building, Municipalities of Balingasag, Gingoog City, Madina, Talisayan, Balingoan, Magsaysay, Kinoguitan, Sugbongcogon, Lagonglong, Misamis Oriental 1st LD	Public Bidding	P 4,950,000.00	Dec. 08, 2014	Dec. 10, 2014 - Dec. 16, 2014	Dec. 15, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 19, 2014	Jan. 05, 2015
505	14KK0100 Road Upgrading (Gravel to Paved), Upgrading of Gingoog City-Claveria-Villanueva Rd, K1321+1874-K1323+141, K1337+718-K1339+000	Public Bidding	P 34,300,000.00	Dec. 08, 2014	Dec. 10, 2014 - Dec. 16, 2014	Dec. 15, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 19, 2014	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region X, Misamis Oriental 2nd Distrit Engineering Office										
506	14KL0059 LIP-Concreting of Local Road, Purok 3-4, Retblo, Libertad, Misamis Oriental	Public Bidding	P 1,991,031.90	Sept. 23, 2014	Oct. 02, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 22, 2014	Oct. 29, 2014	Jan. 12, 2015
507	14KL0060 LIP-Concreting of Local Road, Brgy. Poblacion, Lugait, Misamis Oriental	Public Bidding	P 1,991,002.83	Sept. 23, 2014	Oct. 02, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 22, 2014	Oct. 29, 2014	Jan. 12, 2015
508	14KL0061 LIP-Concreting of Local Road, Brgy. Biga, Lugait, Misamis Oriental	Public Bidding	P 1,991,002.83	Sept. 23, 2014	Oct. 02, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 22, 2014	Oct. 29, 2014	Jan. 12, 2015
509	14KL0062 LIP-Concreting of Local Road, Brgy. Imelda- Mambuaya, Villanueva, Misamis Oriental	Public Bidding	P 990,941.94	Sept. 23, 2014	Oct. 02, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 22, 2014	Oct. 29, 2014	Jan. 12, 2015
510	14KL0063 LIP-Concreting of Local Road, Sitio Cogon, San Antonio, Jasaan, Misamis Oriental	Public Bidding	P 1,990,941.94	Sept. 23, 2014	Oct. 02, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 22, 2014	Oct. 29, 2014	Jan. 12, 2015
511	14KL0064 LIP-Concreting of Local Road, Brgy. Luz Banzon, Jasaan, Misamis Oriental	Public Bidding	P 1,990,941.94	Sept. 23, 2014	Oct. 02, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 22, 2014	Oct. 29, 2014	Jan. 12, 2015
512	14KL0065 LIP-Concreting of Local Road, Brgy. Sta. Cruz, Claveria, Misamis Oriental	Public Bidding	P 1,991,031.90	Sept. 23, 2014	Oct. 02, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 22, 2014	Oct. 29, 2014	Jan. 12, 2015
513	14KL0066 LIP-Construction of Multi-Purpose Covered Court: 1) Tubigan, Initao; b) San Pedro, Initao, Mis. Or.	Public Bidding	P 3,920,000.00	Sept. 23, 2014	Oct. 02, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 22, 2014	Oct. 29, 2014	Jan. 12, 2015
514	14KL0067 Cluster 2014-19: Const. of Multi-Purpose Covered Court: Brgy. Pagawan (inside Manticao High Schl.), Manticao; 2) Betahon, Lugait, Misamis Or.	Public Bidding	P 3,920,000.00	Sept. 23, 2014	Oct. 02, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 22, 2014	Oct. 29, 2014	Jan. 12, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
515	14KL0068 Cluster 2014-20: Const. of Multi-Purpose Covered Court: 1) Sinaloc, El Salvador; 2) Poblacion, Libertad, Misamis Or.	Public Bidding	P 3,920,000.00	Sept. 23, 2014	Oct. 02, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 22, 2014	Oct. 29, 2014	Jan. 12, 2015
516	14KL0069 Cluster 2014-21: Const. of Multi-Purpose Covered Court: 1) Balacanas, Villanueva; 2) Tambobong, Villanueva, Misamis Or.	Public Bidding	P 1,960,000.00	Sept. 23, 2014	Oct. 02, 2014	Oct. 03, 2014	Oct. 15, 2014	Oct. 22, 2014	Oct. 29, 2014	Jan. 12, 2015
517	14KL0070 Cluster 2014-22: 1) Rehab. Of Multi-Purpose building, Brgy. Poblacion, Claveria; 2) Const. of Pasalubong Center, Brgy. Poblacion, Claveria, Misamis Oriental	Public Bidding	P 995,000.00	Sept. 30, 2014	Oct. 09, 2014	Oct. 10, 2014	Oct. 22, 2014	Oct. 29, 2014	Nov. 04, 2014	Jan. 12, 2015
518	14KL0071 Const. of Multi-Purpose Covered Court, Sta. Ana, Tafolan, Misamis	Public Bidding	P 1,960,000.00	Sept. 30, 2014	Oct. 09, 2014	Oct. 10, 2014	Oct. 22, 2014	Oct. 29, 2014	Nov. 04, 2014	Jan. 12, 2015
519	14KL0073 Cluster 2014-23: Const. of Multi-Purpose Covered Court: 1) Tagbalogo, Naawan; 2) Mat-I, Naawan, Misamis Oriental	Public Bidding	P 3,920,000.00	Oct. 06, 2014	Oct. 15, 2014	Oct. 16, 2014	Oct. 28, 2014	Nov. 04, 2014	Nov. 11, 2014	Jan. 12, 2015
520	14KL0083 Const. of 1 Storey 2-Classroom School Building, Boliisong, El Salvador, Misamis Oriental	Public Bidding	P 1,764,000.00	Oct. 29, 2014	Nov. 06, 2014	Nov. 07, 2014	Nov. 20, 2014	Nov. 27, 2014	Dec. 04, 2014	Jan. 12, 2014
521	14KL0086 Proposed Construction of 2-Storey Multi-Purpose Building, Molugan, El Salvador, Misamis Or.	Public Bidding	P 2,940,000.00	Oct. 29, 2014	Nov. 06, 2014	Nov. 07, 2014	Nov. 20, 2014	Nov. 27, 2014	Dec. 04, 2014	Jan. 12, 2014
522	14KL0088 Concreting of Local Road, Brgy. Poblacion to Sitio Minangtang, Claveria, Misamis Oriental	Public Bidding	P 2,000,000.00	Nov. 07, 2014	Nov. 17, 2014	Nov. 18, 2014	Dec. 01, 2014	Dec. 08, 2014	Dec. 16, 2014	Jan. 12, 2015
523	14KL0089 Concreting of Local Road, Sta. Cruz Poblacion to Brgy. Tamboboan, Claveria, Misamis Oriental	Public Bidding	P 2,000,000.00	Nov. 07, 2014	Nov. 17, 2014	Nov. 18, 2014	Dec. 01, 2014	Dec. 08, 2014	Dec. 16, 2014	Jan. 12, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
524	14KL0090 Concreting of Local Road, Brgy. Barra, Opol, Misamis Oriental	Public Bidding	P 2,000,000.00	Nov. 07, 2014	Nov. 17, 2014	Nov. 18, 2014	Dec. 01, 2014	Dec. 08, 2014	Dec. 16, 2014	Jan. 12, 2015
525	14KL0091 Concreting of Local Road, Brgy. Igpit, Opol, Misamis Oriental	Public Bidding	P 1,000,000.00	Nov. 07, 2014	Nov. 17, 2014	Nov. 18, 2014	Dec. 01, 2014	Dec. 08, 2014	Dec. 16, 2014	Jan. 12, 2015
526	14KL0093 Const. of Multi-Purpose Building (Senior Citizen), Opol, Misamis Oriental	Public Bidding	P 980,000.00	Nov. 07, 2014	Nov. 17, 2014	Nov. 18, 2014	Dec. 01, 2014	Dec. 08, 2014	Dec. 16, 2014	Jan. 12, 2015
527	14KL0095 Cluster 2014-29 Construction of Multi-Purpose Covered Court, Bgy. Cogon, Gitagum, and Brgy. Kalunayan, Lugait, Misamis Oriental	Public Bidding	P 3,920,000.00	Nov. 21, 2014	Dec. 02, 2014	Dec. 03, 2014	Dec. 15, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 12, 2015
528	14KL0096 Cluster 2014-30: Const. of Multi-Purpose Covered Court, Brgy. Jampason, Initao; and Brgy. Tawantawan, Initao, Misamis Oriental	Public Bidding	P 3,920,000.00	Nov. 21, 2014	Dec. 02, 2014	Dec. 03, 2014	Dec. 15, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 12, 2015
529	14KL0097 Construction of Roads; Municipalities of: El Salvador (Brgy. Sinaloc, Bolisong, Himaya, Sta. Bulawan); Jasaan (Kimaya, Luz Banzon), Misamis Or. 2nd LD	Public Bidding	P 8,820,000.00	Nov. 21, 2014	Dec. 02, 2014	Dec. 03, 2014	Dec. 15, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 12, 2015
530	14KL00107 Concreting of Road at Purok 1- Purok 6, Brgy. Sambulan FMR, El Salvador, Misamis Oriental	Public Bidding	P 4,825,000.00	Dec. 02, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 29, 2014	Jan. 02, 2015	Jan. 09, 2015	Jan. 12, 2015
531	14KL00108 Concreting of Brgy. Tubajon, Laguindingan, Misamis Oriental	Public Bidding	P 3,860,000.00	Dec. 02, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 29, 2014	Jan. 02, 2015	Jan. 09, 2015	Jan. 12, 2015
532	14KL00109 Cluster 2014-31: Repair of Multi-Purpose Building; a) Claveria; b) Tagoloan; c) Jasaan; d) Opol, e) Gitagum; f) Libertad; g) Laguindingan; h) Manticao; and i) Initao, Misamis Oriental	Public Bidding	P 4,410,000.00	Dec. 02, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 29, 2014	Jan. 02, 2015	Jan. 09, 2015	Jan. 12, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. X**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
533	14KL00110 Cluster 2014-32: Const. of Multi-Purpose Building; a) Poblacion, El Salvador; b) Tubigan, Initao; c) Poblacion, Alubijid; d) Poblacion, Lugait; and e) Poblacion, Naawan	Public Bidding	P 4,402,590.00	Dec. 02, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 29, 2014	Jan. 02, 2015	Jan. 09, 2015	Jan. 12, 2015
534	14KL00111 Const. Of Multi-Purpose Building, San Antonio, Jasaan, Misamis Oriental	Public Bidding	P 1,323,000.00	Dec. 02, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 29, 2014	Jan. 02, 2015	Jan. 09, 2015	Jan. 12, 2015
535	14KL00112 Const. of Multi-Purpose Building, Poblacion, Libertad, Misamis Or.	Public Bidding	P 539,000.00	Dec. 02, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 29, 2014	Jan. 02, 2015	Jan. 09, 2015	Jan. 12, 2015
536	14KL00114 Const. of Water System, a) Brgy. Matangad; b) Brgy. Quezon, c) Brgy. Talao; and d) Brgy. Cogon, all of Gitagum, Misamis Oriental	Public Bidding	P 1,955,000.00	Dec. 02, 2014	Dec. 15, 2014	Dec. 16, 2014	Dec. 29, 2014	Jan. 02, 2015	Jan. 09, 2015	Jan. 12, 2015

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
Director
Procurement Service

ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary