

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. XI										
001	14L00010 Construction of Bacaca Circumferential Road including Davao Medical School Foundation (DMSF) Road leading to Davao City International Airport, Davao City	Public Bidding	P 65,000,000.00	Oct. 08, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 04, 2014	Nov. 05, 2014 - Nov. 11, 2014	Nov. 12, 2014 - Nov. 18, 2014	Nov. 25, 2014
002	14L00011 Improvement of Matina Shrine Road leading to Shrine Hills and Jack's Ridge Resort, Brgy. Matina Crossing, Matina, Davao City	Public Bidding	P 60,300,000.00	Oct. 08, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 04, 2014	Nov. 05, 2014 - Nov. 11, 2014	Nov. 12, 2014 - Nov. 18, 2014	Nov. 25, 2014
003	14L00012 Improvement/Concreting of Additional two (2) lanes of Jct. Agusan-Davao Road, Km. 48, Brgy. Canocotan to Jct. Surigao-Davao Coastal Road leading to Banana Beach, Lanikai Beach Resort and Hijo Port, Tagum City, Davao del Norte	Public Bidding	P 100,000,000.00	Oct. 08, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 04, 2014	Nov. 05, 2014 - Nov. 11, 2014	Nov. 12, 2014 - Nov. 18, 2014	Nov. 25, 2014
004	14L00013 Upgrading (Gravel to Concrete) of Del Pilar (San Juan)-New Cortez-San Jose-Carcor leading to Inland Resorts and Panas Waterfalls, Panas, New Corella, Davao DN	Public Bidding	P 100,000,000.00	Oct. 08, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 04, 2014	Nov. 05, 2014 - Nov. 11, 2014	Nov. 12, 2014 - Nov. 18, 2014	Nov. 25, 2014
005	14L00014 Upgrading (Gravel to Concrete) of Bansalan-Mt. Apo National Park Road, K1594+292 - K1596+1067, Davao del Sur	Public Bidding	P 100,000,000.00	Oct. 08, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 05, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 13, 2014 - Nov. 19, 2014	Nov. 26, 2014
006	14L00015 Road Upgrading (Gravel to Concrete) along Asuncion-San Isidro-Laak-Veruela Road, K148+390 - K1482+450, K1483+650 - K1484+560, K1485+485 - K1488+623, Davao del Norte	Public Bidding	P 178,792,000.00	Oct. 08, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 05, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 13, 2014 - Nov. 19, 2014	Nov. 26, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
007	14L00016 Concreting of New Albay-Marangig Road, Maragusan leading to Marangig Waterfalls and Pyalitan Waterfalls, Maragusan, Compostela Valley	Public Bidding	P 30,000,000.00	Oct. 08, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 05, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 13, 2014 - Nov. 19, 2014	Nov. 26, 2014
008	14L00017 Concreting of Bantacan Road leading to Tadia Falls of New Bataan, Compostela Valley	Public Bidding	P 80,000,000.00	Oct. 08, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 05, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 13, 2014 - Nov. 19, 2014	Nov. 26, 2014
009	14L00018 Upgrading (Gravel to Concrete) of Road Sitio Pasog-Licup-Tagbintan-ag-Sitio Tagluna leading to Putting Bato and Canibad Resort, Brgy. Aundanao, Island Garden City of Samal, Davao del Norte	Public Bidding	P 100,000,000.00	Oct. 08, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 22, 2014	Nov. 06, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 20, 2014	Nov. 27, 2014
010	14L00019 Road Upgrading (Gravel to Concrete) of Kapalong-Talaingod-Valencia (Bukidnon) Road, K1517+259 - K1517+411, K1518+060 to K1522+075, Davao del Norte	Public Bidding	P 125,000,000.00	Oct. 08, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 22, 2014	Nov. 06, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 20, 2014	Nov. 27, 2014
011	14L00020 Road Upgrading (Gravel to Concrete) of Mati-Maragusan Road, K1509+083 - K1512+488, K1506+888 - K1508+002, K1505+651 - K1506+656, Davao Oriental	Public Bidding	P 165,000,000.00	Oct. 08, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 22, 2014	Nov. 06, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 20, 2014	Nov. 27, 2014
012	14L00022 Improvement/Road Upgrading (Gravel to Concrete) of Highway Jct. Santiago-Macopa-Pantad Road leading to Pusan Point (including Construction of Seawall and Improvement of Tourism Site), Caraga, Davao Oriental	Public Bidding	P 78,224,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 18, 2014
013	14L00023 Road Upgrading (Gravel to Concrete) of Compostela-Cateel Road (Compostela Side) K1589+968-K1595+008, Compostela Valley	Public Bidding	P 181,479,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 18, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
014	14L00024 Road Upgrading (Gravel to Concrete) of Cogon-Kapatagan-Mainit Road leading to Mt. Apo Camp Sabros, Mt. Apo Highland Resort, Tudaya Falls, Digos City, Davao DS	Public Bidding	P 109,242,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 18, 2014
015	14L00025 Road Upgrading (Gravel to Concrete) of Nabunturan-Maragusan Road, K1445+825 - K1446+000, K1446+550 - K1446+680, K1453+632 - K1458+560, K1458+643 - K1459+920, Compostela Valley	Public Bidding	P 200,000,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 18, 2014
016	14L00026 Road Upgrading (Gravel to Concrete) of Asuncion-San Isidro-Laak-Veruela Road, K1492+716 - K1493+248, K1494+098 - K1495+451, K1496+800 - K1500+380, K1502+680 - K1504+319, Compostela Valley	Public Bidding	P 238,390,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 18, 2014
017	14L00027 Construction of Carahayan Bridge and Approaches along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan Section), Davao del Sur	Public Bidding	P 55,000,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 18, 2014
018	14L00028 Construction of Tabayon Bridge and Approaches along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan Section), Davao del Sur	Public Bidding	P 60,000,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21, 2014
019	14L00029 Widening of Davao River Bridge and Approaches (B01458MN) along Davao City Diversion Road, Davao City	Public Bidding	P 170,000,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21, 2014
020	14L00030 Construction of Malalan Bridge and Approaches along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan Section),	Public Bidding	P 75,000,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Davao del Sur									
021	14L00031 Widening of Lasang Bridge (B00019MN) and Approaches along Daang Maharlika (MN), Panabo City, Davao del Norte	Public Bidding	P 55,340,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21, 2014
022	14L00032 Concreting of Additional Two (2) Lanes along Daang Maharlika (MN), K1427+372 - K1430+242, K1430+476 - K1431+682, K1434+949 - K1435+737, K1438+947 - K1140+355, K1442+000 - K1443+000, K1445+252-K1445+1256, Compostela Valley	Public Bidding	P 231,125,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21, 2014
023	14L00033 Road Upgrading (Gravel to Concrete) of Compostela-Cateel Road (Davao Oriental Side), K1562+1059 - K1563+946, K1563+1021 - K1563+1598, K1568+089 - K1568+235, K1568+380 - K1568+479, K1570+378 - K1570+838, K1574+1161 - K1576+248, K1576+648 - K1577+580, K1579+265 - K1579+877, K1579+2206 - K1584+144, Davao Oriental	Public Bidding	P 242,650,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21, 2014
024	14L00034 Construction of Davao City Diversion Road Extension to Toril, Bangkal-Talomo-Puan Sect., Davao City (Jct. Davao City Diversion Road-Jct. Davao-Bukidnon Road and Jct. Davao-Bukidnon Road-Jct. Davao-Cotabato Old Road Sections) incl. Construction of Talomo Bridge III and App., Davao City	Public Bidding	P 264,000,000.00	Oct. 24, 2014	Oct. 29, 2014 - Nov. 04, 2014	Nov. 11, 2014	Nov. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014 1/2/2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 21, 2014
025	14L00035 Road Upgrading (Gravel to Concrete) of Tibanban-Lavigan Road, Tamban-Nangan Section, K1788+303 - K1788+570, K1788+915 - K1790+000, K1796+171 - K1796+349, K1798+560 - K1800+275, K1801+163 - K1802+753, K1804+312 - K1804+450, K1805+142 - K1805+911,	Public Bidding	P 152,121,000.00	Nov. 27, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 09, 2014	Dec. 23, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 02, 2015 - Jan. 08, 2015	Jan. 15, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Davao Oriental									
026	14L00036 Road Upgrading (Gravel to Concrete) of Tibanban-Lavigan Road, Nangan-Tagabebe Section, K1808+650 - K1811+932, K1814+304 - K1816+881, Davao Oriental	Public Bidding	P 156,000,000.00	Nov. 26, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 09, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014 - Jan. 05, 2015	Jan. 12, 2015
027	14L00037 Road Upgrading (Gravel to Concrete) of Montevista-Compostela-Mati Bdry. Road, Libuton-Tupaz Section, K1457+146 - K1462+280, K1463+207 - K1465+422, Compostela Valley	Public Bidding	P 250,000,000.00	Nov. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 10, 2014	Dec. 23, 2014	Dec. 24, 2014 - Dec. 30, 2014	Dec. 31, 2014 - Jan. 06, 2015	Jan. 13, 2015
028	14L00038 Road Upgrading (Gravel to Concrete) of Inawayan-Baracatan Road, K1541+190 - K1541+544, K1541+885 - K1545+515, Davao City	Public Bidding	P 140,730,000.00	Nov. 27, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 09, 2014	Dec. 23, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 02, 2015 - Jan. 08, 2015	Jan. 15, 2015
029	14L00039 Payapa at Masaganang Pamayanan (PAMANA) Program-Road Concreting from JNH Brgy. San Miguel-Poblacion, Caningag, Davao Oriental	Public Bidding	P 180,000,000.00	Dec. 03, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 15, 2014	Dec. 29, 2014	Jan. 02, 2015 - Jan. 08, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 22, 2015
030	14L00040 Road Upgrading (Gravel to Concrete) of Tibanban-Lavigan Road, K1823+513 - K1827+1032, Davao Oriental	Public Bidding	P 125,000,000.00	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 08, 2015
031	14L00042 Concreting of Road from Libuton, New Bataan to Camp Uno (1) leading to White Peak (Mt. Pandadagsaan), Brgy. Andap, New Bataan, Compostela Valley	Public Bidding	P 90,000,000.00	Dec. 03, 2014	Dec. 06, 2014 - Dec. 12, 2014	Dec. 16, 2014	Dec. 29, 2014	Dec. 30, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 12, 2015	Jan. 19, 2015
032	14L00043 Concreting of San Agustin-New Balamban Road leading to Tagum Botanical Park and Bird Park, Tagum City, Davao del Norte	Public Bidding	P 110,000,000.00	Dec. 03, 2014	Dec. 06, 2014 - Dec. 12, 2014	Dec. 16, 2014	Dec. 29, 2014	Dec. 30, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 12, 2015	Jan. 19, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
033	14L00044 Construction of Kalibay Bridge along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan Section), Davao del Sur	Public Bidding	P 90,000,000.00	Nov. 20, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 02, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Dec. 19, 2014 - Jan. 01, 2015	Jan. 08, 2015
034	14L00045 Concreting of Davao del Norte-Compostela Valley-Agusan del Sur Road leading to Various Tourism Sites, San Isidro, Davao DN	Public Bidding	P 100,000,000.00	Dec. 03, 2014	Dec. 06, 2014 - Dec. 12, 2014	Dec. 16, 2014	Dec. 29, 2014	Dec. 20, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 12, 2015	Jan. 19, 2015
035	14L00046 Road Upgrading (Gravel to Concrete) of Kapalong-Talaingod-Valencia (Bukidnon) Road, K1524+078 - K1530+748, Davao DN	Public Bidding	P 200,098,000.00	Nov. 27, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 09, 2014	Dec. 23, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 02, 2015 - Jan. 08, 2015	Jan. 15, 2015
036	14L00047 Mindanao Logistics Infrastructure Network: Road Opening of Asuncion-San Isidro-Laak-Vuela Road, Kaligutan-Bollukan Section, Compostela Valley 2nd LD, Suggested: Proposed Limits Contiguous with P258.39M (end at K1504+925); @ P356M, Project Limits will be (L=5.624Km): K1504+319 - K1505+463, K1506+241 - K1507+530, K1510+640 - K1512+620, K1513+068 - K1514+885, Compostela Valley	Public Bidding	P 200,000,000.00	Dec. 03, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 15, 2014	Dec. 29, 2014	Jan. 02, 2015 - Jan. 08, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 22, 2015
037	14L00048 Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan Section), Linadasan-Buguis Section, K1690+990 - K1692+600, K1693+400 - K1693+520, K1694+133 - K1695+880, K1696+324 - K1698+544, Davao del Sur	Public Bidding	P 200,000,000.00	Nov. 26, 2014	Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Jan. 02, 2015 - Jan. 08, 2015	Jan. 15, 2015
038	14L00049 Road Upgrading (Gravel to Concrete) of Demoloc-Little Baguio-Alabel Road, Upper Tibolog-Lower Kilalag Section, K1648+763 - K1649+327, K1649+527 - K1649+800, K1650+832 - K1653+590, Davao del Sur	Public Bidding	P 160,438,000.00	Dec. 03, 2014	Dec. 06, 2014 - Dec. 12, 2014	Dec. 16, 2014	Dec. 29, 2014	Dec. 30, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 12, 2015	Jan. 19, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
039	14L00050 Concreting of Lomondao-Salaysay-Arakan Road leading to Mt. Apo, Lomondao, Marilog, Davao City	Public Bidding	P 100,000,000.00	Nov. 27, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 09, 2014	Dec. 23, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 02, 2015 - Jan. 08, 2015	Jan. 15, 2015
040	14L00051 Widening of Calinan-Baguio-Cadalian Road, K1688+044.16 - K1688+302, K1689+465 - K1689+468, K1692+105 - K1698+(-176), K1699+(-347) - K1699+(-197), K1699+465-K1700+(-142), Davao City	Public Bidding	P 146,246,000.00	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 08, 2015
041	14L00052 Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan Section), Mangulibas-Carahayan Section, K1727+353-K1728+850, K1729+090 - K1729+487, K1730+200 - K1732+000, Davao del Sur	Public Bidding	P 94,385,000.00	Dec. 29, 2014	Jan. 02, 2015 - Jan. 08, 2015	Jan. 09, 2015	Jan. 22, 2015	Jan. 23, 2015 - Jan. 29, 2015	Jan. 30, 2015 - Feb. 05, 2015	Feb. 12, 2015
042	14L00053 Widening of Davao-Bukidnon Road, K1671+225 - K1673+220, K1678+960 - K1680+760, K1690+354 - K1691+820, Tamugan-Tugbok Section, Davao City	Public Bidding	P 139,966,000.00	Dec. 26, 2014	Dec. 29, 2014 - Jan. 04, 2015	Jan. 07, 2015	Jan. 22, 2015	Jan. 23, 2015 - Jan. 29, 2015	Jan. 30, 2015 - Feb. 05, 2015	Feb. 12, 2015
043	14L00054 Widening of Davao-Bukidnon Road, K1625+420 - K1628+133, K1640+650 - K1641+795, K1659+250 - K1660+000, K1664+500 - K1666+000, Salumay-Tamugan Section, Davao City	Public Bidding	P 139,500,000.00	Dec. 23, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 05, 2015	Jan. 19, 2015	Jan. 20, 2015 - Jan. 26, 2015	Jan. 27, 2015 - Feb. 02, 2015	Feb. 09, 2015
044	14L00055 Road Upgrading (Gravel to Concrete) of Panabo City Coastal Road from J.P. Laurel, Panabo City to La Paz, Carmen leading to Migratory Bird Sanctuary, Mangrove Sanctuary, Mariculture Park, City Baywalk, Panabo City, Davao del Norte	Public Bidding	P 150,000,000.00	Dec. 16, 2014	Dec. 19, 2014 - Dec. 25, 2014	Dec. 29, 2014	Jan. 12, 2015	Jan. 13, 2015 - Jan. 19, 2015	Jan. 20, 2015 - Jan. 26, 2015	Feb. 02, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
045	14L00056 Construction of Slope Protection along Kapalong-Talaingod-Valencia (Bukidnon) Road, K1512+696.40 - K1512+896.40, K1513+045.40 - K1513+245.40, K1514+024.60 - K1514+051.60, Davao DN	Public Bidding	P 68,000,000.00	Dec. 03, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 15, 2014	Dec. 29, 2014	Jan. 02, 2015 - Jan. 08, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 22, 2015
046	14L00057 Road Upgrading (Gravel to Concrete) of Island Garden City of Samal (IGACOS) Circumferential Road (East Side), Davao DN	Public Bidding	P 150,000,000.00	Dec. 03, 2014	Dec. 06, 2014 - Dec. 12, 2014	Dec. 16, 2014	Dec. 29, 2014	Dec. 30, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 12, 2015	Jan. 19, 2015
047	14L00058 Improvement/Concreting of Access Road leading to Malagos Garden Resort and Philippine Eagle Sanctuary, Calinan, Davao	Public Bidding	P 60,000,000.00	Nov. 27, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 09, 2014	Dec. 23, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 02, 2015 - Jan. 08, 2015	Jan. 15, 2015
048	14L00059 Road Upgrading (Gravel to Concrete) of Fatima-Malabog Road, K1503+404 - K1503+908, K1506+586 - K1507+174, K1508+059 - K1508+300, K1509+238 - K1509+460, K1511+261 - K1512+887, Davao City	Public Bidding	P 110,390,000.00	Dec. 03, 2014	Dec. 06, 2014 - Dec. 12, 2014	Dec. 16, 2014	Dec. 29, 2014	Dec. 30, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 12, 2015	Jan. 19, 2015
049	14L00060 Construction of Pagsabangan Bridge II along Tagum-Panabo Circumferential Road Davao del Norte	Public Bidding	P 97,400,000.00	Dec. 11, 2014	Dec. 15, 2014 - Dec. 21, 2014	Dec. 23, 2014	Jan. 08, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 29, 2015
050	14L00061 Widening of Pangil Bridge (B00210MN) along Davao City Diversion Rd., Davao City	Public Bidding	P 120,000,000.00	Dec. 24, 2014	Dec. 27, 2014 - Jan. 02, 2015	Jan. 05, 2015	Jan. 19, 2015	Jan. 20, 2015 - Jan. 26, 2015	Jan. 27, 2015 - Feb. 02, 2015	Feb. 09, 2015
051	14L00062 Local Infrastructure Program - Bridge Construction, Brgy. Lampianao, Calinan District (DPWH XI) 3rd LD, Davao City	Public Bidding	P 75,000,000.00	Dec. 02, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 15, 2014	Dec. 29, 2014	Jan. 02, 2015 - Jan. 08, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 22, 2015
052	14L00063 Widening of Libuganon Bridge (B00015MN) along Daang Maharlika (MN), Tagum City,	Public Bidding	P 51,900,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 02, 2015	Jan. 05, 2015 - Jan. 11, 2015	Jan. 12, 2015 - Jan. 18, 2015	Jan. 25, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Davao del Norte									
053	14L00064 Concreting of Coronobe-Tagbibinta Road, Maragusan leading to Tagbibinta Waterfalls and Mt. Candalaga Peak, Compostela Valley	Public Bidding	P 50,000,000.00	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 08, 2015
054	15L00005 Widening of Davao-Cotabato Rd (Davao City-Jct. Digos Sect.) K1550+000-K1552+900, K1555+160 - K1556+884, Davao del Sur	Public Bidding	P 120,000,000.00	Dec. 05, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 16, 2014	Dec. 29, 2014	Dec. 30, 2014 - Jan. 05, 2015	Jan. 06, 2015 - Jan. 12, 2015	Jan. 19, 2015
055	Local Infrastructure Program - Multi-Purpose Building, Human Kinetics Building, University of the Philippines-Mindanao Campus, Bago Oshiro, Tugbok District, Davao City 3rd LD	Public Bidding	P 100,000,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 02, 2015	Jan. 05, 2015 - Jan. 11, 2015	Jan. 12, 2015 - Jan. 18, 2015	Jan. 25, 2015
056	15L00003 Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan Section), Buguis-Culaman Section, K1699+482 - K1700+039, K1700+079 = K1700+460, K1701+060 - K1703+100, K1703+513 - K1704+723, K1706+648 - K1709+510, Davao del Sur	Public Bidding	P 205,000,000.00	Jan. 06, 2015	Jan. 08, 2015 - Jan. 14, 2015	Jan. 15, 2015	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015 - Feb. 10, 2015	Feb. 17, 2015
057	15L00002 Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan Section), Biton-Linadasan Section, K1670+661 - K1671+700, K1673+288 - K1675+140, K1680+196 - K1680+834, K1680+880 - K1681+400, K1682+720 - K1683+019, K1683+389 - K1683+566, K1685+458 - K1686+955, K1688+1120 - K1689+100, Davao del Sur	Public Bidding	P 215,000,000.00	Dec. 17, 2014	Dec. 20, 2014 - Dec. 26, 2014	Jan. 02, 2015	Jan. 15, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015 - Jan. 29, 2015	Feb. 05, 2015
058	Mindanao Logistics Infrastructure Network: Road Opening of Matanao-Kiblawan-Padada Road, Davao del Sur	Public Bidding	P 250,000,000.00	Jan. 23, 2015	Jan. 26, 2015 - Feb. 01, 2015	Feb. 04, 2015	Feb. 19, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015 - Mar. 05, 2015	Mar. 12, 2015
059	Widening of Gov. Miranda Bridge 2 (B01270MN) along Daang Maharlika (MN),	Public Bidding	P 450,600,000.00	Nov. 24, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 08, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Davao del Sur									
060	15L00004 Road Upgrading (Gravel to Concrete) of Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan Section), Culaman - Mangulibas Sect., K1709+665 - K1710+320, K1711+287 - K1711+672, K1714+000 - K1715+560, K1716+886 - K1719+000, K1719+927 - K1720+529, K1721+311 - K1721+849, K1722+008 - K1724+247, K1724+752 - K1725+464, K1726+623 - K1727+353, Davao del Sur	Public Bidding	P 232,350,000.00	Jan. 07, 2015	Jan. 09, 2015 - Jan. 15, 2015	Jan. 19, 2015	Feb. 02, 2015	Feb. 03, 2015 - Feb. 09, 2015	Feb. 10, 2015 - Feb. 16, 2015	Feb. 23, 2015
061	Construction of Building and Structures Outlay for Data Processing Division of RR No. 19, Davao City	Public Bidding	P 23,667,473.00	Oct. 22, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 04, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 09, 2014
062	Upgrading of Farm-to-Market Road with Bridge Components at Brgys. Aguinaldo-Kidawa of Laak-Brgys.: Casoon-Banlag, Monkayo, Compostela Valley	Public Bidding	P 296,607,588.00	Nov. 27, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 09, 2014	Dec. 23, 2014	Dec. 26, 2014 - Jan. 01, 2015	Jan. 02, 2015 - Jan. 08, 2015	Jan. 15, 2015
063	Repair/Rehabilitation of Buhangin Underpass, Buhangin, Davao City	Public Bidding	P 4,160,000.00	-	Dec. 26, 2014 - Jan. 01, 2015	Jan. 06, 2015	Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 10, 2015
064	Repair/Rehabilitation of Pavement within DPWH Regional Office Compound, Ramon Magsaysay Ave., Davao City	Public Bidding	P 3,211,000.00	-	Dec. 26, 2014 - Jan. 01, 2015	Jan. 06, 2015	Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 10, 2015
Region XI - Compostela Valley District Engineering Office										
065	14LA0156 Const. of Bank Protection at Tagbalaobao River along Surigao-Davao Coastal Road, Compostela Valley Province	Public Bidding	P 19,589,975.82	Nov. 21, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 04, 2014	Dec. 15, 2014	Dec. 16, 2014 - Dec. 17, 2014	Dec. 22, 2014	Feb. 04, 2015
066	14LA0158 Rehabilitation/Major Repair of Bango Bridge (B01422M) along Compostela-Cateel Road, Compostela, Comval Province	Public Bidding	P 5,595,234.22	Nov. 21, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 04, 2014	Dec. 15, 2014	Dec. 16, 2014 - Dec. 17, 2014	Dec. 22, 2014	Feb. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
067	14LA0159 Rechannelling and Bank Protection of Hijo Bridge I, Hijo River, Maco, Compostela Valley Province	Public Bidding	P 19,599,440.35	Nov. 21, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 04, 2014	Dec. 15, 2014	Dec. 16, 2014 - Dec. 17, 2014	Dec. 22, 2014	Feb. 04, 2015
068	14LA0160 Construction of Slope Protection at Hijo River along Agusan-Davao Road, Mawab, Compostela Valley Province	Public Bidding	P 19,549,937.36	Nov. 21, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 04, 2014	Dec. 15, 2014	Dec. 16, 2014 - Dec. 17, 2014	Dec. 22, 2014	Feb. 04, 2015
069	14LA0191 Completion of Cambagang Bridge (O1533MN) along Nabunturan-Maragusan Road, Comval Province	Public Bidding	P 3,919,589.78	Nov. 28, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 22, 2014	Dec. 26, 2014	Feb. 04, 2015
070	14LA0192 Rehabilitation/Major Repair of Canidkid Bridge (B01284MN) along Montevista-Dnas Road	Public Bidding	P 3,353,135.15	Nov. 28, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 22, 2014	Dec. 26, 2014	Feb. 04, 2015
071	14LA0203 Repair/Major Repair of Ludag Bridge along Montevista-Compostela-Mati Bdry. Road, Compostela Valley Province	Public Bidding	P 1,469,678.42	Nov. 28, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 22, 2014	Dec. 26, 2014	Feb. 04, 2015
072	14LA0204 Rehabilitation/Major Repair of Mapawa Bridge 1 (B01428MN) along Montevista-Compostela-Mati Bdry. Road, Comval Province	Public Bidding	P 3,188,723.62	Nov. 28, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 22, 2014	Dec. 26, 2014	Feb. 04, 2015
073	14LA0205 Rehabilitation/Major Repair of Guyon Bridge (B00072MN) along Daang Maharlika Road, Comval Province	Public Bidding	P 1,524,565.76	Nov. 28, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 22, 2014	Dec. 26, 2014	Feb. 04, 2015
074	14LA0221 Rehabilitation/Major Repair of Cabidarian Bridge (B00195MN) along Nabunturan-Mainit Park Road, Comval Province	Public Bidding	P 3,651,096.35	Nov. 28, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 22, 2014	Dec. 26, 2014	Feb. 04, 2015
075	14LA0251 Rehabilitation/Major Repair of Talian Bridge (B001424MN) along Montevista-Compostela-	Public Bidding	P 1,027,765.98	Nov. 28, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 22, 2014	Dec. 26, 2014	Feb. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Mati Bdry. Road									
076	14LA0252 Construction/Replacement of Olaycon Bridge (B00071MN) along Daang Maharlika (MN)	Public Bidding	P 3,650,982.23	Nov. 28, 2014	Nov. 29, 2014 - Dec. 05, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 22, 2014	Dec. 26, 2014	Feb. 04, 2015
077	14LA0253 Rehabilitation/Major Repair of Bongabong Bridge (B00201MN) along Surigao-Davao Coastal Road	Public Bidding	P 1,575,014.01	Nov. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 24, 2014	Dec. 29, 2014	Feb. 04, 2015
078	14LA0254 Rehabilitation/Major Repair of Kingking Bridge (B00197N) along Surigao-Davao Coastal Road	Public Bidding	P 3,046,106.60	Nov. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 24, 2014	Dec. 29, 2014	Feb. 04, 2015
079	14LA0255 Rehabilitation/Major Repair of Soop Bridge (B01566MN) Asuncion-San Isidro-Laak Veruela Road	Public Bidding	P 4,371,780.00	Nov. 28, 2014	Dec. 01, 2014 - Dec. 07, 2014	Dec. 08, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 24, 2014	Dec. 29, 2014	Feb. 04, 2015
080	14LA0256 Rehabilitation/Major Repair of Manat Bridge (B01528MN) along Nabunturan-Maragusan Road, Comval Province	Public Bidding	P 7,850,578.68	Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 11, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 24, 2014	Dec. 29, 2014	Feb. 04, 2015
081	14LA0257 Road Upgrading (Gravel to Paved) along Asucion-San Isidro-Laak-Veruela Road, Libuton Section, Laak, Comval Province	Public Bidding	P 25,182,127.02	Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 11, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 24, 2014	Dec. 29, 2014	Feb. 04, 2015
082	14LA0258 Road Upgrading (Gravel to Paved) along Montevista-Compostela-New Bataan-Maragusan-Mati Boundary Road, Araibo Sect., Pantukan, Comval Province	Public Bidding	P 39,918,376.85	Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 11, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 24, 2014	Dec. 29, 2014	Feb. 04, 2015
083	14LA0259 Rehabilitation/Major Repair of Bangoy Bridge along Montevista-Compostela-Mati Bdry. Road, Comval Province	Public Bidding	P 8,499,255.98	Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 11, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 24, 2014	Dec. 29, 2014	Feb. 04, 2015
084	14LA0260 Reconstruction of RCDG at Elizalde, Maco,	Public Bidding	P 15,535,681.68	Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 11, 2014	Dec. 22, 2014	Dec. 23, 2014 - Dec. 24, 2014	Dec. 29, 2014	Feb. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region XI - Davao City District Engineering Office										
094	14LB0080 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads, Fatima-Malabog, K1502+404 - K1503+274	Public Bidding	P 11,008,000.00	Oct. 23, 2014	Oct. 24, 2014 - Nov. 03, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014
095	14LB0081 Construction/Upgrading/Rehabilitation of Drainage along National Roads, 1. Daang Maharlika (MN) Jct. J.P. Cabaguio-Robinson Delta Dacudao Main Drain Section, K1505+957 - K1506+760	Public Bidding	P 20,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 07, 2014	Nov. 11, 2014	Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014
096	14LB0082 Construction/Upgrading/Rehabilitation of Drainage along National Roads, 2. Daang Maharlika (MN) Tibungco Section, K1490+104 - K1492+000	Public Bidding	P 20,000,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
097	14LB0083 Construction/Upgrading/Rehabilitation of Drainage along National Roads, 3. Daang Maharlika (MN) Bunawan Section, K1496+010 - K1487+000	Public Bidding	P 20,000,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
098	14LB0084 Widening of National Roads, a. Daang Maharlika (MN) K1502+815 - K1504+082 (Buhangin-Lapanday) K1505+(-447) - K1506+364	Public Bidding	P 42,150,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
099	14LB0085 Widening of National Roads, b. Davao City Diversion Road, K1502+815 - K1500+093, K1501+422 - K1504+450 (Intermittent Section), Catitipan Airport, K1502+(-567) - K1503+521	Public Bidding	P 39,750,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
100	14LB0086 Widening of National Roads, c. J.P. Cabaguio Avenue, K1507+(-896) - K1507+770	Public Bidding	P 11,650,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
101	14LB0087 Widening of National Roads, d. Daang Maharlika (MN) K1488+500 - K1489+514 (J.P. Cabaguio Avenue)	Public Bidding	P 30,000,000.00	Nov. 06, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 18, 2014	Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014
102	14LB0088 Widening of National Roads, e. Daang Maharlika (MN), K1490+000 - K1494+419, L. Garcia Street, K1508+(-205) - K1508+465	Public Bidding	P 16,750,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
103	14LB0089 Widening of National Roads, F.R. Castillo St., K1504+000 - K1504+220, R. Castillo Street	Public Bidding	P 39,850,000.00	Nov. 06, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 18, 2014	Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014
104	14LB0090 Widening of National Roads, g. Daang Maharlika (MN) K1484+(-1031) - K1484+231, R. Castillo Street	Public Bidding	P 20,000,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
105	14LB0092 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis - Intermittent Sect.) Mabuhay-Panalum-Paquibato Road	Public Bidding	P 15,897,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
106	14LB0093 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis-Intermittent Sect.), Mabuhay-Panalum-Paquibato Road, K1525+806 - K1525+832	Public Bidding	P 34,103,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
107	14LB0094 Construction/Maintenance of Bridges along National Roads, Rehabilitation/Major Repair of Permanent Bridge, Panacan Bridge (B00004MN) along Daang Maharlika (MN)	Public Bidding	P 2,000,000.00	Oct. 23, 2014	Oct. 24, 2014 - Nov. 03, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
108	14LB0095 Construction/Maintenance of Bridges along National Roads, Rehabilitation/Major Repair of Permanent Bridge, Widening of Permanent Bridge to more than 2 lanes, Sasa Bridge (B0005MN) along Daang Maharlika (MN)	Public Bidding	P 13,150,000.00	Oct. 23, 2014	Oct. 24, 2014 - Nov. 03, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014
109	14LB0096 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, a. Const. of Mamay Creek Flood Control, Davao City 2nd LD	Public Bidding	P 20,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 07, 2014	Nov. 11, 2014	Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014
110	14LB0097 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, b. Const. of Concrete Revetment, Lasang River Flood Control, Davao City 2nd LD	Public Bidding	P 50,000,000.00	Nov. 06, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 18, 2014	Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014
111	14LB0098 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, c. Const. of Main Drainage, Lasang Creek Flood Control, Licanan, Brgy. Lasang, Davao City 2nd LD	Public Bidding	P 50,000,000.00	Oct. 28, 2014	Nov. 11, 2014 - Nov. 18, 2014	Nov. 18, 2014	Dec. 02, 2014	Dec. 03, 2014 - Dec. 05, 2014	Dec. 08, 2014 - Dec. 12, 2014	Dec. 15, 2014 - Dec. 16, 2014
112	14LB0099 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, d. Const. of Slope Protection, Bunawan Flood Control, Davao City 2nd LD	Public Bidding	P 20,000,000.00	Nov. 18, 2014	Nov. 19, 2014 - Nov. 26, 2014	Nov. 25, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 19, 2014	Dec. 22, 2014 - Dec. 29, 2014	Dec. 31, 2014 - Jan. 07, 2015
113	14LB0100 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, e. Const. of Pagimikan Creek, Brgy. Sasa, Davao City 2nd	Public Bidding	P 30,000,000.00	Nov. 18, 2014	Nov. 19, 2014 - Nov. 26, 2014	Nov. 25, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 19, 2014	Dec. 22, 2014 - Dec. 29, 2014	Dec. 31, 2014 - Jan. 07, 2015
114	14LB0101 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, f. Const. of Slope Protection, Panacan River Flood Control, Davao City 2nd LD	Public Bidding	P 20,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 07, 2014	Nov. 11, 2014	Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
115	14LB0102 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, g. Const. of Slope Protection of Tigatto Flood Control, Brgy. Tigatto, Davao City 2nd LD	Public Bidding	P 20,000,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
116	14LB0103 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, h. Const. of Slope Protection, Mandug Flood Control, Brgy. Mandug, Davao City 2nd LD	Public Bidding	P 20,000,000.00	Oct. 23, 2014	Oct. 24, 2014 - Nov. 03, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014
117	14LB0104 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, i. Const. of Concrete Revetment, Davao River Flood Control, Jade Valley Section, Brgy. Tigatto, Davao City 2nd LD	Public Bidding	P 18,433,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 07, 2014	Nov. 11, 2014	Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014
118	14LB0105 Construction/Improvement of Access Road leading to Airport, Seaports and Declared Tourism Destination to Airports, 1. Const. of Mamay Road leading to Davao City Int'l. Airport, Davao City 2nd LD	Public Bidding	P 35,000,000.00	Oct. 30, 2014	Oct. 31, 2014 - Nov. 07, 2014	Nov. 11, 2014	Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 18, 2014
119	14LB0106 Construction/Improvement of Access Road leading to Airport, Seaports and Declared Tourism Destination to Seaports, Widening of Road leading to Sasa Wharf, Davao City	Public Bidding	P 20,000,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
120	14LB0107 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System/Highway Development Management (HDM-4 Intermittent Section), Construction/Upgrading/Rehabilitation of Drainage along National Roads, Daang Maharlika (MN), K1509+151 - K1510+770	Public Bidding	P 20,000,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
121	14LB0108 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development Management (HDM-4 Intermittent Section), Construction/Upgrading/Rehabilitation of Drainage along National Roads, Quezon Boulevard	Public Bidding	P 30,000,000.00	Nov. 06, 2014	Nov. 07, 2014 - Nov. 14, 2014	Nov. 18, 2014	Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014 - Dec. 18, 2014	Dec. 19, 2014 - Dec. 25, 2014
122	14LB0109 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development Management (HDM-4 Intermittent Section), Construction/Upgrading/Rehabilitation of Drainage along National Roads, Davao-Cotabato Road (Davao City Jct. Digos Section)	Public Bidding	P 20,000,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
123	14LB0110 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development Management (HDM-4 Intermittent Section), Construction/Upgrading/Rehabilitation of Drainage along National Roads, Widening of National Roads, Davao-Cotabato Road (Davao City Jct. Digos Section)	Public Bidding	P 10,000,000.00	Oct. 23, 2014	Oct. 24, 2014 - Nov. 03, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014
124	14LB0111 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development Management (HDM-4 Intermittent Section), Construction/Upgrading/Rehabilitation of Drainage along National Roads, Davao-Cotabato Road (Davao City Jct. Digos Section)	Public Bidding	P 8,000,000.00	Oct. 23, 2014	Oct. 24, 2014 - Nov. 03, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
125	14LB0112 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development Management (HDM-4 Intermittent Section), Construction/Upgrading/Rehabilitation of Drainage along National Roads, Widening of National Roads, Davao-Cotabato Road (Davao City Jct. Digos Section)	Public Bidding	P 9,450,000.00	Oct. 23, 2014	Oct. 24, 2014 - Nov. 03, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014
126	14LB0113 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Development Management (HDM-4 Intermittent Section), Construction/Upgrading/Rehabilitation of Drainage along National Roads, Widening of National Roads, Magsaysay Avenue, K1511+499 - K1511+366	Public Bidding	P 7,486,000.00	Nov. 18, 2014	Nov. 19, 2014 - Nov. 26, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
127	14LB0114 Construction/Maintenance of Bridges along National Roads, Retrofitting/Strengthening of Permanent Bridges, Matina Bridge (B00009MN) along Davao-Cotabato Road (Davao City Jct. Digos Section)	Public Bidding	P 2,000,000.00	Oct. 23, 2014	Oct. 24, 2014 - Nov. 03, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014
128	14LB0115 Construction/Maintenance of Bridges along National Roads, Rehabilitation/Major Repair of Permanent Bridges, Bolton Bridge (B00005MN) along ABS-CBN Quimpo Blvd. Diversion Road	Public Bidding	P 1,000,000.00	Oct. 23, 2014	Oct. 24, 2014 - Nov. 03, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 19, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 12, 2014
129	14LB0116 Construction/Upgrading/Rehabilitation of Drainage along National Roads, 2. Daang Maharlika (MN) Tibungco Section, K1490+104 - K1492+000	Public Bidding	P 20,000,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
130	14LB0117 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Const./ Improvement of Access Roads leading to Airports, Seaports and Declared Tourisms Destinations, Improvement/Widening of Ecoland Terminal-Aplaya Jct. Davao-Cotabato Road (Matina Crossing) Jct. Punta Dumalag Road leading to Seagull Beach Resort, Pawikan Sanctuary and Fells Resort, Brgy. Matina, Davao City	Public Bidding	P 50,000,000.00	Oct. 28, 2014	Oct. 29, 2014 - Nov. 05, 2014	Nov. 06, 2014	Nov. 20, 2014	Nov. 21, 2014 - Nov. 27, 2014	Nov. 28, 2014 - Dec. 08, 2014	Dec. 09, 2014 - Dec. 15, 2014
131	14LB0118 Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Const./ Improvement of Access Roads leading to Airports, Seaports and Declared Tourisms Destinations, Mabini Extension with Drainage, Road leading to Davao Crocodile Park, Brgy. 9-A, Davao City	Public Bidding	P 15,200,000.00	Nov. 18, 2014	Nov. 19, 2014 - Nov. 26, 2014	Nov. 25, 2014	Dec. 11, 2014	Dec. 12, 2014 - Dec. 19, 2014	Dec. 22, 2014 - Dec. 29, 2014	Dec. 31, 2014 - Jan. 07, 2015
132	14LB0167 Upgrading/Reconstruction/Widening of Buhangin-Cabantian-Communal Road leading to D'Leonor Inland Resort, Communal, Davao City	Public Bidding	P 20,000,000.00	Dec. 29, 2014	Dec. 30, 2014 - Jan. 06, 2015	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 04, 2015	Feb. 13, 2015 - Feb. 23, 2015
133	14LB0168 Improvement/Rehabilitation of Elpidio Quirino, Camus St., Legaspi Street Drainage, Davao City 1st LD	Public Bidding	P 30,000,000.00	Dec. 29, 2014	Dec. 30, 2014 - Jan. 06, 2015	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 04, 2015	Feb. 13, 2015 - Feb. 23, 2015
134	14LB0169 Improvement/Rehabilitation of F. Torres St. to Jacinto ExtN. Maindrain, Davao City 1st LD	Public Bidding	P 50,000,000.00	Dec. 29, 2014	Dec. 30, 2014 - Jan. 06, 2015	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 04, 2015	Feb. 13, 2015 - Feb. 23, 2015
135	14LB0170 Improvement/Rehabilitation of Agdao Creek-Gotamco Maindrain	Public Bidding	P 20,000,000.00	Dec. 29, 2014	Dec. 30, 2014 - Jan. 06, 2015	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 04, 2015	Feb. 13, 2015 - Feb. 23, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
136	14LB0171 Improvement/Rehabilitation of Davao City Diversion Road Drainage (La Verna Maindrain) Davao City	Public Bidding	P 50,000,000.00	Dec. 29, 2014	Dec. 30, 2014 - Jan. 06, 2015	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 04, 2015	Feb. 13, 2015 - Feb. 23, 2015
137	14LB0172 Improvement/Rehabilitation of Anda, Bonifacio and Ponciano Maindrain, Davao City 1st LD	Public Bidding	P 50,000,000.00	Dec. 29, 2014	Dec. 30, 2014 - Jan. 06, 2015	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 04, 2015	Feb. 13, 2015 - Feb. 23, 2015
138	15LB0001 Improvement/Rehabilitation of Quimpo Blvd. Eco West Drive, Ecoland, Brgy. Bucana, 76-A, Davao City	Public Bidding	P 10,000,000.00	Dec. 29, 2014	Dec. 30, 2014 - Jan. 06, 2015	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015 - Feb. 04, 2015	Feb. 13, 2015 - Feb. 23, 2015
Region XI, Davao del Norte District Engineering Office										
139	14LC0051 Cluster 8: 1. Construction of 1S, 5CL School Building & 1S, 3CL School Building at Magatos ES, Asuncion (Saug); 2. Construction of 1S, 1CL School Building at Magbaad ES, Asuncion (Saug), Davao del Norte	Public Bidding	P 7,822,892.54	Oct. 07, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 17, 2014	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 17, 2014
140	14LC0052 Cluster 9: 1. Construction of 1S, 1CL School Building at Mahayahay ES, Asuncion (Saug); 2. Construction of 1S, 1CL School Building at New Bantayan ES, Asuncion (Saug); 3. Const. of 1S, 3CL School Building at Sagayen ES, Asuncion (Saug), Davao del Norte	Public Bidding	P 4,496,966.16	Oct. 07, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 17, 2014	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 17, 2014
141	14LC0053 Cluster 10: 1. Construction of 1S, 1CL School Building at New Talisay ES, Asuncion (Saug); 2. Construction of 1S, 1CL School Building at Pamacaun ES, Asuncion (Saug); 3. Const. of 1S, 4CL School Building at Sonlon ES, Asuncion (Saug), Davao del Norte	Public Bidding	P 5,367,324.22	Oct. 07, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 17, 2014	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 17, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
142	14LC0054 Cluster 16: 1. Construction of 1S, 3CL School Building at Cebulano ES, Carmen; 2. Const. of 1S, 3CL School Building at San Isidro ES, Carmen; 3. Construction of 1S, 1CL School Building at La Paz NHS, Carmen, Davao DN	Public Bidding	P 6,025,453.80	Oct. 07, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 17, 2014	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 17, 2014
143	14LC0055 Network Development - Widening of National Roads - Secondary Roads, Tagum-Panabo Circumferential Road, Km. 1511+583 - Km. 1511+913, Panabo City, Davao del Norte	Public Bidding	P 7,970,168.74	Oct. 07, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 17, 2014	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 17, 2014
144	14LC0056 Network Development - Widening of National Roads Outside (N1) Surigao-Davao Coastal Road, K1822+(-797) - K1822+(-412), Tagum, City, Davao del Norte	Public Bidding	P 10,025,304.68	Oct. 21, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 17, 2014	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 17, 2014
145	14LC0057 Cluster 18: 1. Construction of 1S, 3CL & 1S, 2CL School Building at Sto. Nino ES, Carmen; Construction of 1S, 3CL School Building at Tubod ES, Carmen, Davao del Norte	Public Bidding	P 6,793,142.36	Oct. 07, 2014	Oct. 10, 2014 - Oct. 16, 2014	Oct. 17, 2014	Oct. 30, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014 - Nov. 17, 2014
146	14LC0058 Cluster 20: 1. Construction of 1S, 1CL School Building at Pantaron ES, Sto. Tomas; 2. Const. of 1S, 2CL School Building at Marsman ES, Sto. Tomas; 3. Construction of 1S, 2CL School Building at New Katipunan ES, Sto. Tomas; 4. Construction of 1S, 3CL School Building at Kimamon NHS, Sto. Tomas, Davao del Norte	Public Bidding	P 6,971,586.08	Oct. 21, 2014	Oct. 24, 2014 - Oct. 30, 2014	Nov. 02, 2014	Nov. 13, 2014	Nov. 14, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 26, 2014	Nov. 27, 2014 - Dec. 01, 2014
147	14LC0073 Cluster 11: 1. Construction of 1S, 1CL School Building at Sabanga ES, San Isidro; 2. Const. of 2 units 1S, 2CL School Building at Kipailli ES, San Isidro; 3. Construction of 1S, 1CL School Building at Gov. Dujali ES, San Isidro; 4. Const. of 1S, 3CL School Building at Pinamuno ES, San Isidro, Davao del Norte	Public Bidding	P 8,909,667.14	Nov. 04, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
148	14LC0074 Cluster 12: 1. Construction of 1S, 3CL School Building at Dugayan ES, Kapalong; 2. Const. 1S, 4CL School Bldg. at Sua-on ES, Kapalong, Davao del Norte	Public Bidding	P 6,147,519.04	Nov. 04, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014
149	14LC0075 Cluster 13: 1. Construction of 1S, 4CL School Building at Aninipot ES, Kapalong; 2. Const. of 1S, 2CL School Building at Mambago ES, Kapalong Davao del Norte	Public Bidding	P 5,557,569.91	Nov. 04, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014
150	14LC0076 Cluster 17: 1. Construction of 1S, 2CL School Building at Patel ES, Kapalong; 2. Construction of 2 units 1S, 3CL School Building at Tagasan ES, Kapalong, Davao del Norte	Public Bidding	P 7,245,392.36	Nov. 04, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014
151	14LC0077 Cluster 22: 1. Construction of 1S, 2CL School Building at Mambag, IGACOS; 2. Construction of 1S, 2CL School Bldg. at Balet NHS, IGACOS	Public Bidding	P 3,574,662.74	Nov. 04, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014
152	14LC0078 Cluster 26: 1. Construction of 1S, 1CL School Building at Pagsabangan ES, Tagum City; 2. Construction of 1S, 2CL School Building at Suaybaguio-Riña ES, Tagum City; 3. Const. of 3S, 6CL School Building at Luis-Lina ES, Tagum City, Davao del Norte	Public Bidding	P 13,493,817.76	Nov. 04, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014
153	14LC0079 Construction of 4S, 12CL School Building at Tagum City National High School, Tagum City, Davao del Norte	Public Bidding	P 19,931,783.59	Nov. 04, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 03, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014
154	14LC0080 Construction of 2S, 8CL School Building at Rizal ES, Panabo City, Davao del Norte	Public Bidding	P 11,277,984.38	Nov. 21, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 05, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014
155	14LC0081	Public Bidding	P 4,291,899.61	Nov. 21, 2014	Nov. 25, 2014 -	Dec. 05, 2014	Dec. 16, 2014	Dec. 17, 2014 -	Dec. 23, 2014 -	Dec. 30, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Construction of 2S, 2CL School Building at Nieves Villarica NHS, IGACOS				Dec. 01, 2014			Dec. 22, 2014	Dec. 29, 2014	
156	14LC0082 Construction of JCT Provincial Road to Balisong to Cabayanan to Tanglaw Farm to Market Road, Phase 1	Public Bidding	P 28,950,000.00	Nov. 21, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 05, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014
157	14LC0083 Construction of Mabantao Farm to Market Road, Kapalong, Davao del Norte	Public Bidding	P 29,100,000.00	Nov. 21, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 05, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014
158	14LC0084 Widening of Daang Maharlika (MN), Km. 1460+1,192.96 - Km. 1462+270.52, Davao del Norte	Public Bidding	P 33,501,146.07	Nov. 21, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 05, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014
159	14LC0085 Widening of Tagum Diversion Road, Km. 1457+(-389) - Km. 1457+(-022), Davao del Norte	Public Bidding	P 8,971,500.00	Nov. 21, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 05, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014
160	14LC0086 Construction of Slope Protection, Kapalong-Talaingod-Valencia (Bukidnon) Road, Davao del Norte, a) K1501+519.70 - K1501+551.20 b. K1504+900.00	Public Bidding	P 16,660,000.00	Nov. 21, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 05, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014
161	14LC0087 Repair and Maintenance of Flood Control and Drainage Structures, Magdum Drainage, Tagum City along Daang Maharlika (Right Side) Km. 1450+500-Km. 1451+000 w/ excpetion, Tagum City, Davao del Norte	Public Bidding	P 2,000,000.00	Nov. 21, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 05, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014
162	14LC0088 Concreting of Pagsabangan-Angkibit Farm to Market Road, Brgy. Pagsabangan, Tagum City Davao del Norte	Public Bidding	P 6,755,000.00	Nov. 21, 2014	Nov. 25, 2014 - Dec. 01, 2014	Dec. 05, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 22, 2014	Dec. 23, 2014 - Dec. 29, 2014	Dec. 30, 2014
163	14LC0089 Construction of 2S, 8CL and 3S, 12CL School Building at Tagum City NHS, Tagum City,	Public Bidding	P 30,077,494.14	Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 24, 2014 - Dec. 30, 2014	Dec. 31, 2014 - Jan. 06, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
164	14LC0090 Construction of 1S, 3CL and 3S, 15CL School Building at La Filipina NHS, Tagum City, Davao del Norte	Public Bidding	P 25,073,442.21	Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 24, 2014 - Dec. 30, 2014	Dec. 31, 2014 - Jan. 06, 2015
165	14LC0091 Construction of 3S, 15CL School Building at Magugpo Pilot ES, Tagum City, Davao DN	Public Bidding	P 22,545,411.72	Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 24, 2014 - Dec. 30, 2014	Dec. 31, 2014 - Jan. 06, 2015
166	14LC0092 Widening of Permanent Bridge, Ising Bridge (B00018MN) along Daang Maharlika (MN) Carmen, Davao del Norte	Public Bidding	P 33,986,400.00	Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 24, 2014 - Dec. 30, 2014	Dec. 31, 2014 - Jan. 06, 2015
167	14LC0093 Widening of Permanent Bridge, Magatos Bridge (B00181MN) along Tagum-Panabo Circumferential Road, Asuncion, Davao DN	Public Bidding	P 31,500,000.00	Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 24, 2014 - Dec. 30, 2014	Dec. 31, 2014 - Jan. 06, 2015
168	14LC0094 Widening of Menzi Bridge (B00184MN) along Tagum-Panabo Circumferencial Road, Sto. Tomas, Davao del Norte	Public Bidding	P 45,922,800.00	Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 24, 2014 - Dec. 30, 2014	Dec. 31, 2014 - Jan. 06, 2015
169	14LC0095 Widening of Daang Maharlika, K1471+479 - K1473+1000 with exception, Davao del Norte	Public Bidding	P 41,272,700.00	Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 24, 2014 - Dec. 30, 2014	Dec. 31, 2014 - Jan. 06, 2015
170	14LC0096 Widening of Daang Maharlika, K1446+(-006) - K1447+797, Davao del Norte del Norte	Public Bidding	P 49,000,000.00	Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 24, 2014 - Dec. 30, 2014	Dec. 31, 2014 - Jan. 06, 2015
171	14LC0097 Construction of Libuganon Road, Brgy. Libuganon, Tagum City, Davao del Norte	Public Bidding	P 2,895,000.00	Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014 - Dec. 23, 2014	Dec. 24, 2014 - Dec. 30, 2014	Dec. 31, 2014 - Jan. 06, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region XI, Davao del Sur 1st District Engineering Office										
172	14LD0061 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage of Davao-Cotabato Rd. (Davao City-Jct. Digos Sect.) K1542+000 to K1542+049, Davao del Sur	Public Bidding	P 886,000.00/ P 886,000.00	-	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014	Dec. 23, 2014	Jan. 02, 2015 - Jan. 06, 2015	Jan. 07, 2015 - Jan. 12, 2015	Jan. 13, 2015 - Feb. 03, 2015
173	14LD0062 Rehabilitation/Reconstruction of National Roads with Slips. Slope Collapse and Landslide of Davao-Cotabato Road, K1545+800, Davao DS	Public Bidding	P 16,904,000.00/ P 16,565,920.00	Dec. 02, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014	Dec. 23, 2014	Jan. 02, 2015 - Jan. 06, 2015	Jan. 07, 2015 - Jan. 12, 2015	Jan. 13, 2015 - Feb. 03, 2015
174	14LD0063 Widening along National Road 1 (N1) at Digos-Makar Road, K1565+094.60 - K1566+691.60, Davao del Sur	Public Bidding	P 50,000,000.00/ P 49,000,000.00	Dec. 02, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014	Dec. 23, 2014	Jan. 02, 2015 - Jan. 06, 2015	Jan. 07, 2015 - Jan. 12, 2015	Jan. 13, 2015 - Feb. 03, 2015
175	14LD0064 Widening along National Road 1 (N1) at Davao-Cotabato Road (Davao City-Jct. Digos Section) K1538+298 - K1539+759, Davao del Sur	Public Bidding	P 38,148,000.00/ 37383080.00	Dec. 02, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014	Dec. 23, 2014	Jan. 02, 2015 - Jan. 06, 2015	Jan. 07, 2015 - Jan. 12, 2015	Jan. 13, 2015 - Feb. 03, 2015
176	14LD0065 Widening along National Road 1 (N1) at Davao-Cotabato Road (Davao City-Jct. Digos Section) K1534+(-983) - K1534+170, Davao del Sur	Public Bidding	P 30,000,000.00/ P 29,400,000.00	Dec. 02, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014	Dec. 23, 2014	Jan. 02, 2015 - Jan. 06, 2015	Jan. 07, 2015 - Jan. 12, 2015	Jan. 13, 2015 - Feb. 03, 2015
177	14LD0066 Construction/Concreting of Kapatagan-Tibolo Road leading to Cultural/Tribal Communities and School Living Tradition, Tibolo, Sta. Cruz, Davao del Sur	Public Bidding	P 40,000,000.00/ P 39,200,000.00	Dec. 02, 2014	Dec. 04, 2014 - Dec. 10, 2014	Dec. 11, 2014	Dec. 23, 2014	Jan. 02, 2015 - Jan. 06, 2015	Jan. 07, 2015 - Jan. 12, 2015	Jan. 13, 2015 - Feb. 03, 2015
178	14LD0067 Widening of Permanent Bridges to more than 2 lanes, Inawayan Bridge (B01491MN) along Davao-Cotabato Road (Davao City-Jct. Digos Section), Davao del Sur	Public Bidding	P 25,000,000.00/ P 24,500,000.00	Dec. 05, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
179	14LD0068 Construction of New Permanent Bridge, Cebulan Bridge 2 along Davao-Cotabato Road (Davao City-Jct. Digos Section), Davao del Sur	Public Bidding	P 36,000,000.00/ P 35,280,000.00	Dec. 05, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015
180	14LD0069 Construction of New Permanent Bridge, Coronon Bridge 4 along Davao-Cotabato Road (Davao City-Jct. Digos Section), Davao del Sur	Public Bidding	P 40,000,000.00/ P 39,200,000.00	Dec. 05, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015
181	14LD0070 Construction of New Permanent Bridge, Tagabull Bridge 2 along Davao-Cotabato Road (Davao City-Jct. Digos Section), Davao del Sur	Public Bidding	P 32,000,000.00/ P 31,360,000.00	Dec. 05, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015
182	14LD0071 Construction of New Permanent Bridge, Balutakay Bridge 2 along Davao-Cotabato Road (Jct. Digos-Cotabato Section), Davao del Sur	Public Bidding	P 36,000,000.00/ P 35,280,000.00	Dec. 05, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015
183	14LD0072 Construction of New Permanent Bridge, Matti Bridge 2 along Davao-Cotabato Road (Jct. Digos-Cotabto Section), Davao del Sur	Public Bidding	P 28,000,000.00/ P 27,440,000.00	Dec. 05, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015
184	14LD0073 Construction of New Permanent Bridge, Digos Bridge 4 along Digos-Makar Road, Davao DS	Public Bidding	P 45,000,000.00/ P 44,100,000.00	Dec. 05, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015
185	14LD0074 Replacement of Permanent Weak Bridges, Quinokol Bridge (BO0122MN) along Davao- Cotabato Road (Davao City-Jct. Digos Sect.) Davao del Sur	Public Bidding	P 45,000,000.00/ P 44,100,000.00	Dec. 05, 2014	Dec. 09, 2014 - Dec. 15, 2014	Dec. 16, 2014	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015 - Feb. 10, 2015	Feb. 11, 2015 - Feb. 16, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region XI, Davao del Sur 2nd District Engineering Office										
186	14LE0096 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage based on Pavement Management System/Highway Dev't. and Management-4 (HDM-4) (Intermittent Sect.) along Digos-Makar Road, Km. 1580+686 - K1581+951	Public Bidding	P 31,800,000.00/ P 30,687,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 06, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015 - Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015
187	15LE0003 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Davao-Sarangani Coastal Road: Section A, Km. 1613+035 - Km. 1613+133; Section B, Km. 1616+230 - Km. 1616+320; Section C, Km. 1628+940 - Km. 1629+100	Public Bidding	P 47,500,000.00/ P 45,837,500.00	Jan. 06, 2015	Jan. 08, 2015 - Jan. 14, 2015	Jan. 16, 2015	Jan. 28, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015 - Feb. 11, 2015	Feb. 12, 2015 - Feb. 18, 2015
188	15LE0005 Construction of Missing Gaps Connecting National Roads including ROW along Demoloc-Little Baguio-Alabel Road, Sitio Kakikan, Malita, Davao DS (Km. 1661+920 - Km. 1663+520)	Public Bidding	P 50,000,000.00/ P 47,760,729.75	Jan. 06, 2015	Jan. 08, 2015 - Jan. 14, 2015	Jan. 16, 2015	Jan. 28, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015 - Feb. 11, 2015	Feb. 12, 2015 - Feb. 18, 2015
189	14LE0093 Off-Carriageway Improvement along Davao-Sarangani Coastal Road, Sta. Maria, Davao del Sur (Km. 1601+590 - Km. 1604+000)	Public Bidding	P 20,000,000.00/ P 19,300,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 06, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015 - Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015
190	14LE0099 Off-Carriageway Improvement along Davao-Sarangani Coastal Road, Poblacion, Malita, Davao del Sur	Public Bidding	P 20,000,000.00/ P 19,300,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 06, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015 - Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015
191	14LE0092 Off-Carriageway Improvement along Davao-Sarangani Coastal Road, Buhangin, Malita, Davao DS (Km. 1616+842 - Km. 1618+290)	Public Bidding	P 10,000,000.00/ P 9,650,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 06, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015 - Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
192	14LE0091 Road Upgrading (Unpaved to Paved) along Highway Jct. Mana-Lagumit-Little Baguio Road, Malita, Davao del Sur (Km. 1660+446 - Km. 1661+740)	Public Bidding	P 50,000,000.00/ P 48,250,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 06, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015 - Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015
193	14LE0094 Road Upgrading (Gravel to Paved) along Pangian-Pinalpalan-Demoloc Road, Manila, Davao DS (Km. 1619+780 - Km. 1620+440)	Public Bidding	P 35,000,000.00/ P 33,775,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 06, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015 - Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015
194	14LE0097 Construction of Caburan Small Bridge along Davao-Sarangani Coastal Road, Jose Abad Santos, Davao del Sur (Km. 1716+370.128 - Km. 1716+790.028)	Public Bidding	P 25,000,000.00/ P 24,125,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 06, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015 - Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015
195	14LE0098 Construction of Caburan Big Bridge along Davao-Sarangani Coastal Road (Malalag-JAS-Glan Road), Jose Abad Santos, Davao del Sur (Km. 1718+540 - Km. 1719+017.998)	Public Bidding	P 30,000,000.00/ P 28,950,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 06, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015 - Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015
196	15LE0012 Construction of Mangulibas Bridge including Approach along Davao-Sarangani Coastal Road (Malalag-Malita-JAS-Glan), Jose Abad Santos, Davao del Sur	Public Bidding	P 25,000,000.00/ P 24,125,000.00	Jan. 19, 2015	Jan. 23, 2015 - Jan. 29, 2015	Jan. 30, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 18, 2015	Feb. 19, 2015 - Feb. 25, 2015	Feb. 26, 2015 - Mar. 04, 2015
197	15LE0011 Construction of Kisumbol Bridge along Davao-Sarangani Coastal Road (Malalag-JAS-Glan) Jose Abad Santos, Davao del Sur (Sta. 0+340 - Sta. 0+840)	Public Bidding	P 40,000,000.00/ P 38,600,000.00	Jan. 19, 2015	Jan. 23, 2015 - Jan. 29, 2015	Jan. 30, 2015	Feb. 11, 2015	Feb. 12, 2015 - Feb. 18, 2015	Feb. 19, 2015 - Feb. 25, 2015	Feb. 26, 2015 - Mar. 04, 2015
198	15LE0001 Construction of Tanuman Big Bridge along Davao-Sarangani Coastal Road (Malalag-JAS-Glan), Jose Abad Santos, Davao del Sur (Km. 1748+280 - Km. 1748+720)	Public Bidding	P 30,000,000.00/ P 28,950,000.00	Jan. 06, 2015	Jan. 08, 2015 - Jan. 14, 2015	Jan. 16, 2015	Jan. 28, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015 - Feb. 11, 2015	Feb. 12, 2015 - Feb. 18, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
199	15LE0010 Construction of Patulang Bridge along Davao-Sarangani Coastal Road (Malalag-JAS-Glan), Jose Abad Santos, Davao del Sur	Public Bidding	P 30,000,000.00/ P 28,950,000.00	Jan. 13, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 05, 2015 - Feb. 11, 2015	Feb. 12, 2015 - Feb. 18, 2015	Feb. 19, 2015 - Feb. 25, 2015
200	15LE0007 Construction of Sugal Bridge I along Davao-Sarangani Coastal Road (Malalag-JAS-Glan), Jose Abad Santos, Davao del Sur (Km. 1759+980 - Km. 1760+257.81)	Public Bidding	P 30,000,000.00/ P 28,950,000.00	Jan. 06, 2015	Jan. 08, 2015 - Jan. 14, 2015	Jan. 16, 2015	Jan. 28, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015 - Feb. 11, 2015	Feb. 12, 2015 - Feb. 18, 2015
201	15LE0009 Construction of Sugal Bridge II along Davao-Sarangani Coastal Road (Malalag-JAS-Glan), Jose Abad Santos, Davao del Sur (Km. 1760+257.81 - Km. 1760+580)	Public Bidding	P 40,000,000.00/ P 38,600,000.00	Jan. 13, 2015	Jan. 16, 2015 - Jan. 22, 2015	Jan. 23, 2015	Feb. 04, 2015	Feb. 05, 2015 - Feb. 11, 2015	Feb. 12, 2015 - Feb. 18, 2015	Feb. 19, 2015 - Feb. 25, 2015
202	14LE0090 Construction of Samtalika Protection Works, Poblacion, Malita, Davao del Sur (Km. 0+003.8 - Km. 0+778.3)	Public Bidding	P 50,000,000.00/ P 48,250,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 06, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015 - Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015
203	14LE0089 Construction of Pamana Protection Works, Fishing Village, Malita, Davao del Sur (Km. 0+0049 - Km. 0+532)	Public Bidding	P 50,000,000.00/ P 48,250,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 06, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015 - Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015
204	15LE0006 Protection Works/Rechanneling/ Strengthening Along Culaman River, Malita, Davao del Sur (Km. 0+000 - Km. 2+200)	Public Bidding	P 50,000,000.00/ P 48,250,000.00	Jan. 06, 2015	Jan. 08, 2015 - Jan. 14, 2015	Jan. 16, 2015	Jan. 28, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015 - Feb. 11, 2015	Feb. 12, 2015 - Feb. 18, 2015
205	14LE0095 Concreting of Tubalan-Alibungog Road leading to Tubalan Cave (Alibungog-Agdao Section), Malita, Davao del Sur (Sta. 0+000-Sta. 0+880)	Public Bidding	P 25,000,000.00/ P 24,125,000.00	Dec. 08, 2014	Dec. 11, 2014 - Dec. 17, 2014	Dec. 19, 2014	Jan. 06, 2015	Jan. 07, 2015 - Jan. 13, 2015	Jan. 14, 2015 - Jan. 20, 2015	Jan. 21, 2015 - Jan. 27, 2015
206	15LE0002 Construction/Improvement of Access Road leading to Tudaya Falls and Declared Tourism Destinations, Pangian, Malita, Davao del Sur, Sta. 0+000 - Sta. 2+500	Public Bidding	P 50,000,000.00/ P 48,250,000.00	Jan. 06, 2015	Jan. 08, 2015 - Jan. 14, 2015	Jan. 16, 2015	Jan. 28, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015 - Feb. 11, 2015	Feb. 12, 2015 - Feb. 18, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
207	15LE0004 Construction/Improvement of Access Road leading to Various Beaches and Declared Tourism Destinations, Jct. H-way, Brgy. San Agustin, Sta. Maria, Davao del Sur (Km. 1609+600 - Km. 1611+240)	Public Bidding	P 50,000,000.00/ P 48,250,000.00	Jan. 06, 2015	Jan. 08, 2015 - Jan. 14, 2015	Jan. 16, 2015	Jan. 28, 2015	Jan. 29, 2015 - Feb. 04, 2015	Feb. 05, 2015 - Feb. 11, 2015	Feb. 12, 2015 - Feb. 18, 2015
208	14LE0078 Construction of MPB Building (Indigenous People Center), Malita, Davao del Sur	Public Bidding	P 3,000,000.00/ P 2,985,000.00	Nov. 19, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 02, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 24, 2014 - Dec. 20, 2014	Dec. 31, 2014 - Jan. 06, 2015
209	14LE0067 Repair/Rehabilitation of Kibalatong Brgy. Road, Malita, Davao del Sur (Sta. 0+000-Sta. 0+480)	Public Bidding	P 5,000,000.00/ P 4,950,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 17, 2014
210	14LE0064 Repair/Rehabilitation of FMR at Brgy. Talogoy, Malita, Davao del Sur (Sta. 0+000-Sta. 1+100)	Public Bidding	P 5,000,000.00/ P 4,950,000.00	Oct. 30, 2014	Nov. 03, 2014 - Nov. 09, 2014	Nov. 11, 2014	Nov. 25, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014 - Dec. 16, 2014
211	14LE0069 Repair/Rehabilitation of FMR at Sitio Guisok, Brgy. Demoloc, Malita, Davao del Sur, (Sta. 2+120 - Sta. 2+800)	Public Bidding	P 5,000,000.00/ P 4,950,000.00	Oct. 30, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 17, 2014
212	14LE0071 Repair/Rehabilitation of FMR at Sitio Aglaungan, Brgy. Demoloc, Malita, Davao del Sur, (Sta. 1+100 - Sta. 1+600)	Public Bidding	P 5,000,000.00/ P 4,950,000.00	Nov. 26, 2014	Nov. 06, 2014 - Nov. 12, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 11, 2014	Dec. 12, 2014 - Dec. 17, 2014
213	14LE0079 Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide, Demoloc-Little Baguio-Alabel Road, Davao DS	Public Bidding	P 16,500,000.00/ P 15,922,500.00	Oct. 31, 2014	Nov. 24, 2014 - Nov. 30, 2014	Dec. 02, 2014	Dec. 16, 2014	Dec. 17, 2014 - Dec. 23, 2014	Dec. 24, 2014 - Dec. 20, 2014	Dec. 31, 2014 - Jan. 06, 2015
214	15LE0013 Construction of MPB Building (Indigenous People Center), Don Marcelino, Davao del Sur	Public Bidding	P 2,000,000.00/ P 1,990,000.00	Feb. 03, 2015	Feb. 09, 2015 - Feb. 15, 2015	Feb. 17, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 10, 2015	Mar. 11, 2015 - Mar. 17, 2015	Mar. 18, 2015 - Mar. 24, 2015
215	15LE0014 Concreting of Tingolo Barangay Road, Brgy. Tingolo, Malita, Davao del Sur	Public Bidding	P 2,000,000.00/ P 1,980,000.00	Feb. 03, 2015	Feb. 09, 2015 - Feb. 15, 2015	Feb. 17, 2015	Mar. 03, 2015	Mar. 04, 2015 - Mar. 10, 2015	Mar. 11, 2015 - Mar. 17, 2015	Mar. 18, 2015 - Mar. 24, 2015

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region XI, Davao Oriental 1st District Engineering Office										
216	14LF0042 Construction of Revetment, Masao Flood Control, Baganga, Davao Oriental	Public Bidding	P 8,684,639.06	Oct. 20, 2014	Oct. 21, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 10, 2014	Nov. 11, 2014	Nov. 12, 2014	Jan. 28, 2015
217	14LF0043 Widening/Additional Two Lanes at Surigao Sur Bdry.-Davao Oriental Coastal Road, Km. 1585+040 - Km. 1585+725, Lambajon, Baganga, Davao Oriental	Public Bidding	P 14,657,138.89	Oct. 20, 2014	Oct. 21, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 10, 2014	Nov. 11, 2014	Nov. 12, 2014	Jan. 28, 2015
218	14LF0044 Slope Protection of Surigao del Sur Bdry.-Davao Oriental Coastal Road, Km. 1514+200 - Km. 1536+000, Boston, Davao Oriental	Public Bidding	P 4,816,676.93	Oct. 20, 2014	Oct. 21, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 10, 2014	Nov. 11, 2014	Nov. 12, 2014	Jan. 28, 2015
219	14LF0045 Widening/Additional Two Lanes at Surigao Sur Bdry.-Davao Oriental Coastal Road, Sta. 1676+600 - Sta. 1677+060	Public Bidding	P 10,351,231.55	Oct. 20, 2014	Oct. 21, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 10, 2014	Nov. 11, 2014	Nov. 12, 2014	Jan. 28, 2015
220	14LF0046 Construction of Cabasagan River Control, Boston, Davao Oriental	Public Bidding	P 10,614,131.85	Oct. 20, 2014	Oct. 21, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 10, 2014	Nov. 11, 2014	Nov. 12, 2014	Jan. 28, 2015
221	14LF0050 Construction of Revetment/Sheet Piles, Taytayan Flood Control, Cateel, Davao Or.	Public Bidding	P 19,559,144.24	Oct. 22, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 14, 2014	Jan. 28, 2015
222	14LF0051 Rehabilitation of Wiig Bridge (B00088MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Road, Boston, Davao Oriental	Public Bidding	P 3,999,982.08	Oct. 22, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 14, 2014	Jan. 28, 2015
223	14LF0052 Rehabilitation of Pangawasan Bridge 1 (B00012MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Rd., Manay, Davao Or.	Public Bidding	P4,000,000.00	Oct. 22, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 14, 2014	Jan. 28, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
224	14LF0056 Rehabilitation of Ibobotoc Bridge (B00087MN) along Surigao del Sur Bdry.-Davao Oriental Coastal, Boston, Davao Oriental	Public Bidding	P 3,999,999.97	-	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Jan. 28, 2015
225	14LF0058 Construction of Ibobotoc River Control, Boston, Davao Oriental	Public Bidding	P 9,649,261.05	Oct. 24, 2014	Oct. 25, 2014 - Oct. 31, 2014	Nov. 03, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 18, 2014	Jan. 28, 2015
226	14LF0059 Rehab. of Quinonoan Bridge (B00116MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Road, Tarragona, Davao Oriental	Public Bidding	P 11,579,998.59	Oct. 24, 2014	Oct. 25, 2014 - Oct. 31, 2014	Nov. 03, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 18, 2014	Jan. 28, 2015
227	14LF0061 Construction of Baganga Flood Control, Baganga, Davao Oriental	Public Bidding	P48,159,905.29	Nov. 20, 2014	Nov. 22, 2014 - Nov. 28, 2014	Nov. 28, 2014	Dec. 22, 2014	Dec. 23, 2014	Dec. 29, 2014	Jan. 28, 2015
228	14LF0063 Rehab./Reconstruction of National Roads with Slips, Compostela-Cateel Road (Davao Oriental Side), Km. 1560+936-Km. 1561+120, Cateel, Davao Oriental	Public Bidding	P 23,752,110.94	Nov. 26, 2014	Nov. 27, 2014 - Dec. 03, 2014	Dec. 04, 2014	Jan. 05, 2015	Jan. 06, 2015	Jan. 07, 2015	Jan. 28, 2015
Region XI, Davao Oriental 2nd District Engineering Office										
229	14LG0037 Construction/Improvement of Access Road leading to Declared Tourism Destinations Jct. Menzi-Dahican-Lawigan Road leading to Cinco Masao Beach Resort (Dahican-Lawigan Sect.), City of Mati, Davao Oriental	Public Bidding	P 30,000,000.00/ P 29,400,000.00	Oct. 10, 2014	Oct. 15, 2014 - Oct. 21, 2014	Oct. 23, 2014	Nov. 05, 2014	Nov. 06, 2014	Nov. 07, 2014	Jan. 05, 2015
230	14LG0038 Road Upgrading (Unpaved to Pved), Dahican- Lawigan Road, City of Mati, Davao Oriental	Public Bidding	P 16,000,000.00/ P 15,680,000.00	Oct. 10, 2014	Oct. 15, 2014 - Oct. 21, 2014	Oct. 23, 2014	Nov. 05, 2014	Nov. 06, 2014	Nov. 07, 2014	Jan. 05, 2015
231	14LG0039 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Pres. Diosdado P. Macapagal National Highway, Davao Oriental	Public Bidding	P 19,000,000.00/ P 18,620,000.00	Oct. 10, 2014	Oct. 15, 2014 - Oct. 21, 2014	Oct. 23, 2014	Nov. 05, 2014	Nov. 06, 2014	Nov. 07, 2014	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
232	14LG0040 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Jct. Manikling-Gov. Generoso Road, Davao Or.	Public Bidding	P 13,000,000.00/ P 12,740,000.00	Oct. 10, 2014	Oct. 15, 2014 - Oct. 21, 2014	Oct. 23, 2014	Nov. 05, 2014	Nov. 06, 2014	Nov. 07, 2014	Jan. 05, 2015
233	14LG0041 Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Tibanban-Lavigan Road, Davao Oriental	Public Bidding	P 12,000,000.00/ P 11,760,000.00	Oct. 10, 2014	Oct. 15, 2014 - Oct. 21, 2014	Oct. 23, 2014	Nov. 05, 2014	Nov. 06, 2014	Nov. 07, 2014	Jan. 05, 2015
234	14LG0042 Construction/Improvement of Access Road leading to Declared Tourism Destinations, Fatima-Parola-Cape San Agustin Road leading to Cape of San Agustin Island, Governor Generoso, Davao Oriental	Public Bidding	P 45,000,000.00/ P 44,100,000.00	Nov. 04, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Jan. 05, 2015
235	14LG0043 Replacement of Luzon Bridge (B01133MN) along Tibanban-Lavigan Road, Governor Generoso, Davao Oriental	Public Bidding	P 38,000,000.00/ P 37,240,000.00	Nov. 04, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Jan. 05, 2015
236	14LG0044 Rehabilitation/Extension of Magdug Bridge (B01132MN) along Tibanban-Lavigan Road, Governor Generoso, Davao Oriental	Public Bidding	P 25,000,000.00/ P 24,500,000.00	Nov. 04, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Jan. 05, 2015
237	14LG0045 Widening of Bilawan Bridge (B00037MN) along Pres. Diosdado P. Macapagal National Highway, City of Mati, Davao Oriental	Public Bidding	P 18,000,000.00/ P 17,640,000.00	Nov. 04, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Jan. 05, 2015
238	14LG0046 Completion of Camogna Bridge Approaches (B01130MN) along Tibanban-Lavigan Road, Governor Generoso, Davao Oriental	Public Bidding	P 10,000,000.00/ P 9,800,000.00	Nov. 04, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Jan. 05, 2015
239	14LG0047 Rehabilitation of Licop Bridge (B00055MN) along Mati-Maragusan Road, City of Mati, Davao Oriental	Public Bidding	P 10,000,000.00/ P 9,800,000.00	Nov. 04, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
240	14LG0048 Rehabilitation of Bitaoagan Bridge (B01127MN) along Jct. Manikling-Governor Generoso Road, Davao Oriental	Public Bidding	P 8,000,000.00/ P 7,840,000.00	Nov. 04, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Jan. 05, 2015
241	14LG0049 Rehabilitation of Surop Bridge (B01505MN) along Tibanban-Lavigan Road, Governor Generoso, Davao Oriental	Public Bidding	P 6,640,000.00/ P 6,507,200.00	Nov. 04, 2014	Nov. 07, 2014 - Nov. 13, 2014	Nov. 14, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 05, 2014	Jan. 05, 2015
242	14LG0054 Widening of Mati Diversion Road, KO 1744+(-229) - KO 1718+1036 with exceptions, Mati City, Davao Oriental	Public Bidding	P 50,000,000.00/ P 49,000,000.00	Nov. 24, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 23, 2014	Jan. 05, 2015	Jan. 07, 2015	Jan. 09, 2015
243	14LG0055 Widening of Maputi Bridge (B00051MN) along Pres. Diosdado P. Macapagal National Highway, Banaybanay, Davao Oriental	Public Bidding	P 46,000,000.00/ P 45,080,000.00	Nov. 24, 2014	Dec. 02, 2014 - Dec. 08, 2014	Dec. 10, 2014	Dec. 23, 2014	Jan. 05, 2015	Jan. 07, 2015	Jan. 09, 2015
Region XI, Davao City 2nd District Engineering Office										
244	14LH0041 Rehabilitation/Reconstruction/Upgrading of Damaged Paved at Bayabas-Eden Road, Davao City	Public Bidding	P 1,833,000.00/ P 1,796,340.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
245	14LH0042 Road Upgrading (Gravel to Paved) at Calinan- Baguio-Cadalian Road, Davao City	Public Bidding	P 2,400,000.00/ P 2,352,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
246	14LH0043 Rehabilitation/Reconstruction/Upgrading of Damaged Paved at Davao-Cotabato Road, Davao City	Public Bidding	P 4,647,000.00/ P 4,569,970.63	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
247	14LH0044 Road Upgrading (Gravel to Paved) at Eden- Tagurano Road, Davao City	Public Bidding	P 4,410,000.00/ P 4,022,322.47	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
248	14LH0045 Construction of Cut-Off Wall along Talomo River, Brgy. Riverside, Calinan Dist., Davao City	Public Bidding	P 5,000,000.00/ P 4,999,967.88	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
249	14LH0046 Sheet Piles along Talomo River, Riverside Section, Calinan District, Davao City	Public Bidding	P 20,000,000.00/ P 19,599,982.57	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
250	14LH0047 Construction of Concrete Revetment on Steel Sheet Piles along Lipadas River, Marapangi Section, Toril District, Davao City	Public Bidding	P 20,000,000.00/ P 19,599,937.55	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
251	14LH0048 Construction of Concrete Revetment on Steel Sheet Piles along Lipadas River, Lizada Section, Davao City	Public Bidding	P 20,000,000.00/ P 19,372,462.73	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
252	14LH0049 Construction of Concrete Revetment on Steel Sheet Piles along Lipadas River, Sirawan Section, Davao City	Public Bidding	P 20,000,000.00/ P 19,600,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
253	14LH0050 Construction of Concrete Revetment on Steel Sheet Piles along Talomo River, Calinan Section, Calinan District, Davao City	Public Bidding	P 20,000,000.00/ P 19,599,991.30	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
254	14LH0051 Rehabilitation/Reconstruction/Upgrading of Damaged Paved at Sitio Kibalang, Davao City	Public Bidding	P 7,018,000.00/ P 6,877,640.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
255	14LH0056 Improvement/Rehabilitation of Drainage at Brgy. Tugbok, Tugbok District, Davao City	Public Bidding	P 10,000,000.00/ P 9,800,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
256	14LH0057 Improvement/Rehabilitation of Drainage at Brgy. Sto. Niño, Tugbok District, Davao City	Public Bidding	P 10,000,000.00/ P 9,800,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
257	14LH0058 Rehabilitation/Major Repair of Lipadas Bridge (B00012MN) along Davao-Cotabato Road (Davao City-Jct. Digos Section), 3rd Cong. District, Davao City	Public Bidding	P 6,527,000.00/ P 6,396,388.47	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
258	14LH0059 Upgrading (Gravel to Concrete) of Lacson-Lamanan-Inayangan-Megkawayan Road leading to Megkawayan Peak, Davao City	Public Bidding	P 20,000,000.00/ P 19,599,923.13	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
259	14LH0060 Construction of River Trimming of Wangan River, Wangan, Davao City	Public Bidding	P 20,000,000.00/ P 19,600,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
260	14LH0061 Slope Protection at Davao-Bukidnon Road, Km. 1632+300 - Km. 1632+425, 3rd Cong. District, Davao City	Public Bidding	P 17,500,000.00/ P 17,149,884.44	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
261	14LH0062 Widening of Davao-Cotabato Road, Km. 1525+298 - Km. 1526+550 with exceptions including RROW, Km. 1532+436 - Km. 1532+630, 3rd Cong. District, Davao City	Public Bidding	P 28,340,000.00/ P 21,573,200.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
262	14LH0063 Widening of Inayangan-Baracatan Road, Km. 1534+200 - Km. 1535+080, Davao-Cotabato Road (Davao City-Jct. Digos Section) 3rd Congressional District, Davao City	Public Bidding	P 22,025,000.00/ P 21,584,500.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
263	14LH0064 Improvement/Concreting of Manambulan-UP Mindanao Road, Davao City	Public Bidding	P 50,000,000.00/ P 49,000,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
264	14LH0065 Improvement/Concreting of Mintal-Tacunan-Matina Biao-Biao Escuela Road leading to DECA Wakeboard and Gumamela Cavrock Farm, 3rd Congressional District, Davao City	Public Bidding	P 50,000,000.00/ P 49,000,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XI**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
265	14LH0066 Improvement/Conc. of Catigan (Jct. Davao-Cotabato Rd.)-Eden (Uguis) leading to Eden Nature Park, 3rd Cong. District, Davao City	Public Bidding	P 30,000,000.00/ P 29,400,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014
266	Improvement/Rehabilitation of Maindrain at Brgy. Dacudao, Calinan District, Davao City	Public Bidding	P 20,000,000.00/ P 19,600,000.00	Oct. 29, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 6, 2014 - Nov. 20, 2014	Nov. 21, 2014 - Nov. 25, 2014	Nov. 26, 2014 - Dec. 04, 2014	Dec. 05, 2014 - Dec. 09, 2014

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
Director
Procurement Service

ARDELIZA R. MEDENILLA, MNSA, CESO II
OIC, Office of the Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary