

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
REGIONAL OFFICE NO. XII										
001	15M00001 Rehabilitation/Reconstruction of Makilala-Ala Jct. Road (Asphalt to Concrete), K1624+000-K1630+000, M'lang, N. Cotabato 3rd L.D.	Public Bidding	P 104,142,000.00	Sept. 23, 2014	Sept. 24, 2014	Oct. 10, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 26, 2014	Oct. 30, 2014
002	15M00002 Road Upgrading of Kidapawan-Calunasan-M'lang Road, K1626+850 - K1631+740, Kidapawan City 2nd L.D.	Public Bidding	P 64,460,000.00	Sept. 23, 2014	Sept. 24, 2014	Oct. 10, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 26, 2014	Oct. 30, 2014
003	15M00003 Road Upgrading of Sarangani-Davao del Sur Coastal Road, K1730+578 - K1730+981; K1747+000 - K1747+259; K1749+230 - K1750+180; K1752+000 - K1752+547, Glan, Sarangani	Public Bidding	P 55,740,000.00	Sept. 23, 2014	Sept. 24, 2014	Oct. 10, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 26, 2014	Oct. 30, 2014
004	15M00004 Road Widening with Drainage of Marbel-Makar Road, K1666+623 - K1667+890; K1685+500 to K1689+364 with exceptions, Poblacion of Tupi and Polomolok, South Cotabato	Public Bidding	P 98,754,000.00	Sept. 23, 2014	Sept. 24, 2014	Oct. 10, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 26, 2014	Oct. 30, 2014
005	15M00005 Road Upgrading of Isulan Jct. Ninoy Aquino Road, K1793+000 - K1794+377; K1796+841-K1798+520; K1799+543 - K1800+479; K1801+843 - K1803+500, Bagumbayan, Sultan Kudarat	Public Bidding	P 150,000,000.00	Sept. 24, 2014	Sept. 25, 2014	Oct. 16, 2014	Oct. 28, 2014	Oct. 29, 2014	Oct. 29, 2014	Nov. 05, 2014
006	15M00006 Road Upgrading of Awang-Upi-Lebak-Palimbag-Kalamansig-Sarangani Road, K1972+000 - K1976+000, Kalamansig, Sultan Kudarat	Public Bidding	P200,000,000.00	Sept. 24, 2014	Sept. 25, 2014	Oct. 16, 2014	Oct. 28, 2014	Oct. 29, 2014	Oct. 29, 2014	Nov. 05, 2014
007	15M00007 Road Upgrading of Awang-Upi-Lebak-Palimbag-Kalamansig-Sarangani Road, K1969+551 - K1972+000, Kalamansig, Sultan Kudarat	Public Bidding	P 127,260,000.00	Sept. 24, 2014	Sept. 25, 2014	Oct. 16, 2014	Oct. 28, 2014	Oct. 29, 2014	Oct. 29, 2014	Nov. 05, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
008	15M00008 Road Widening with Reblocking of Kidapawan-Allah Jct. Road, K1660+920 - K1667+521 with exceptions, Pres. Quirino, Sultan Kudarat	Public Bidding	P 126,802,000.00	Sept. 24, 2014	Sept. 25, 2014	Oct. 16, 2014	Oct. 28, 2014	Oct. 29, 2014	Oct. 29, 2014	Nov. 05, 2014
009	15M00009 Rehabilitation/Improvement of Makilala-Allah Valley Jct. Road (NIA Section), Datu Paglas, Maguindanao	Public Bidding	P 30,000,000.00	Sept. 24, 2014	Sept. 25, 2014	Oct. 16, 2014	Oct. 28, 2014	Oct. 29, 2014	Oct. 29, 2014	Nov. 05, 2014
010	15M00010 Construction/Completion of Tarbong Bridge (Phase II) along Cotabato City Circumferential Road (Western Section), Cotabato City	Public Bidding	P 154,320,000.00	Sept. 24, 2014	Sept. 25, 2014	Oct. 16, 2014	Oct. 28, 2014	Oct. 29, 2014	Oct. 29, 2014	Nov. 05, 2014
011	15M00011 Road Upgrading of Cotabato-Digos Road (Jct. Digos-Cotabato Section), K1690+635 - K1697+207 with exceptions, Libungan/ Midsayap, N. Cotabato	Public Bidding	P 139,200,000.00	Sept. 29, 2014	Sept. 30, 2014	Oct. 24, 2014	Nov. 05, 2014	Nov. 06, 2014	Nov. 09, 2014	Nov. 13, 2014
012	15M00012 Road Widening with Reblocking of Cotabato-Digos Road (Jct. Digos-Cotabato Section), K1646+280 - K1654+100 with exceptions, Kabacan, N. Cotabato	Public Bidding	P 120,477,000.00	Sept. 29, 2014	Sept. 30, 2014	Oct. 24, 2014	Nov. 05, 2014	Nov. 06, 2014	Nov. 09, 2014	Nov. 13, 2014
013	15M00013 Construction/Replacement of Allah Bridge along Cotabato-Allah-Marbel Road, Isulan, Sultan Kudarat	Public Bidding	P 150,600,000.00	Sept. 29, 2014	Sept. 30, 2014	Oct. 24, 2014	Nov. 05, 2014	Nov. 06, 2014	Nov. 09, 2014	Nov. 13, 2014
014	15M00014 Road Upgrading of Surallah-Lake Sebu-Maitum Road, K1756+828.50 - K1768+618.50, Lake Sebu, South Cotabato	Public Bidding	P 83,546,000.00	Sept. 29, 2014	Sept. 30, 2014	Oct. 24, 2014	Nov. 05, 2014	Nov. 06, 2014	Nov. 09, 2014	Nov. 13, 2014
015	15M00015 Road Widening of Marbel-Cotabato Road, K1714+880.35 - K1715+114; K1715+785 - K1717+000; K1735+448.08 - K1741+000. Koronadal City/Surallah, South Cotabato	Public Bidding	P 149,094,000.00	Sept. 29, 2014	Sept. 30, 2014	Oct. 24, 2014	Nov. 05, 2014	Nov. 06, 2014	Nov. 09, 2014	Nov. 13, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
016	15M00016 Road Widening of Digos-Makar Road, K1632+227 - K1636+238, Gen. Santos City	Public Bidding	P 100,000,000.00	Sept. 29, 2014	Sept. 30, 2014	Oct. 31, 2014	Nov. 11, 2014	Nov. 12, 2014	Nov. 15, 2014	Nov. 20, 2014
017	15M00017 Rehabilitation of Digos-Makar Road (Asphalt to Concrete) K1638+713 - K1645+000 with exceptions, Gen. Santos City	Public Bidding	P 111,675,000.00	Sept. 29, 2014	Sept. 30, 2014	Oct. 31, 2014	Nov. 11, 2014	Nov. 12, 2014	Nov. 15, 2014	Nov. 20, 2014
018	15M00018 Road Widening of Makar-Kiamba Road, K1668+175 - K1674+000 with exceptions, Gen. Santos City	Public Bidding	P 132,121,000.00	Sept. 29, 2014	Sept. 30, 2014	Oct. 31, 2014	Nov. 11, 2014	Nov. 12, 2014	Nov. 15, 2014	Nov. 20, 2014
019	15M00019 Road Upgrading of Maitum-Lake Sebu Road, K1772+870 - K1778+850 with exceptions, Maitum, Sarangani	Public Bidding	P 167,623,000.00	Sept. 29, 2014	Sept. 30, 2014	Oct. 31, 2014	Nov. 11, 2014	Nov. 12, 2014	Nov. 15, 2014	Nov. 20, 2014
020	15M00020 Road Upgrading of Kidapawan-Calunasan- M'lang Road, K1631+740 - K1639+760, M'lang, N.Cotabato	Public Bidding	P 185,540,000.00	Sept. 29, 2014	Sept. 30, 2014	Oct. 31, 2014	Nov. 11, 2014	Nov. 12, 2014	Nov. 15, 2014	Nov. 20, 2014
021	15M00021 Road Upgrading of Magpet-Nowa-Duroluman- Greenfield Road, K1642+142 - K1647+000, Magpet, N. Cotabato	Public Bidding	P 110,953,000.00	Oct. 01, 2014	Oct. 03, 2014	Oct. 31, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 21, 2014
022	15M00022 Road Upgrading of Magpet-Nowa-Duroluman- Greenfield Road, K1657+500 - K1662+000 with exceptions, K1664+580 - K1668+061, Arakan, N. Cotabato	Public Bidding	P 150,000,000.00	Oct. 01, 2014	Oct. 03, 2014	Oct. 31, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 21, 2014
023	15M00023 Road Upgrading of Paco-Roxas-Arakan Valley Road, K1685+350 - K1687+647 with exceptions; K1684+(-251) - K1684+627, Arakan, N. Cotabato	Public Bidding	P 100,000,000.00	Oct. 01, 2014	Oct. 03, 2014	Oct. 31, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 21, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
024	15M00024 Road Upgrading of Paco-Roxas-Arakan Valley Road, K1675+110 - K1679+000, Arakan, N. Cotabato	Public Bidding	P 100,000,000.00	Oct. 01, 2014	Oct. 03, 2014	Oct. 31, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 21, 2014
025	15M00025 Road Upgrading of Banisilan-Gulling-Alamada-Libungan Road, K1665+000 - K1669+000, Alamada, N. Cotabato	Public Bidding	P 150,000,000.00	Oct. 01, 2014	Oct. 03, 2014	Oct. 31, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 21, 2014
026	15M00026 Road Upgrading of Banisilan-Gulling-Alamada-Libungan Road, K1673+472 - K1674+447; K1671+418 - K1671+880; K1660+500 - K1661+300, Alamada, N. Cotabato	Public Bidding	P 65,222,000.00	Oct. 01, 2014	Oct. 03, 2014	Oct. 31, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 21, 2014
027	15M00027 Road Upgrading of Dualing-Baliki-Silik Road, K1698+700-K1704+020, Aleosan, N. Cotabato	Public Bidding	P 116,508,000.00	Oct. 01, 2014	Oct. 03, 2014	Oct. 31, 2014	Nov. 13, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 21, 2014
028	15M00028 Road Widening of Cotabato Circumferential Road (Western Section), K1850+818 - K1855+565, Cotabato City	Public Bidding	P 117,200,000.00	Oct. 07, 2014	Oct. 08, 2014	Nov. 12, 2014	Nov. 20, 2014	Nov. 21, 2014	Nov. 23, 2014	Nov. 27, 2014
029	15M00029 Rehab. of Cotabato-Lanao Road (Matanog-Parang Section), K1890+088.60-K1895+560, Matanog-Maguindanao	Public Bidding	P 117,760,000.00	Oct. 07, 2014	Oct. 08, 2014	Nov. 12, 2014	Nov. 20, 2014	Nov. 21, 2014	Nov. 23, 2014	Nov. 27, 2014
030	15M00035 Construction of Libungan Flood Control Projs. along Libungan River, Nalin Flood Control P-II and Phase III, Nalin, Midsayap, Cotabato	Public Bidding	P 110,000,000.00	Oct. 07, 2014	Oct. 08, 2014	Nov. 12, 2014	Nov. 20, 2014	Nov. 21, 2014	Nov. 23, 2014	Nov. 27, 2014
031	15M00047 Road Upgrading of Demolok-Little Baguio-Alabel Road, K1676+500 - K1680+760; K1667+800 - K1673+500 with exceptions, Alabel, Sarangani	Public Bidding	P 274,077,000.00	Oct. 07, 2014	Oct. 08, 2014	Nov. 12, 2014	Nov. 20, 2014	Nov. 21, 2014	Nov. 23, 2014	Nov. 27, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
032	15M00032 Road Widening of Makar-Marbel Road, K1656+(1069) - K1657+930 with exceptions, K1655+(-33) - K1658+200 with exceptions, Gen. Santos City	Public Bidding	P 130,000,000.00	Oct. 07, 2014	Oct. 08, 2014	Nov. 12, 2014	Nov. 20, 2014	Nov. 21, 2014	Nov. 23, 2014	Nov. 27, 2014
033	15M00048 Road Upgrading of Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, K1985+000 - K1991+000 with exceptions; K1991+000 - K1995+000 with exceptions, Palimbang, Sultan Kudarat	Public Bidding	P 250,000,000.00	Oct. 14, 2014	Oct. 15, 2014	Nov. 15, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 02, 2014	Dec. 08, 2014
034	15M00033 Road Upgrading of Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, K1995+000 - K1998+016; K1999+131 - K2002+000 with exceptions, Palimbang, Sultan Kudarat	Public Bidding	P 146,470,000.00	Oct. 14, 2014	Oct. 15, 2014	Nov. 15, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 02, 2014	Dec. 08, 2014
035	15M00031 Road Upgrading of Isulan Jct. Ninoy Aquino Road (Intermittent Section), K1850+065 - K1857+000 with exceptions, Bagumbayan, Sultan Kudarat	Public Bidding	P 100,000,000.00	Oct. 14, 2014	Oct. 15, 2014	Nov. 15, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 02, 2014	Dec. 08, 2014
036	15M00030 Road Upgrading of Isulan Jct. Ninoy Aquino Road (Intermittent Section), K1843+194 - K1846+607, Bagumbayan, Sultan Kudarat	Public Bidding	P 70,101,000.00	Oct. 14, 2014	Oct. 15, 2014	Nov. 15, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 02, 2014	Dec. 08, 2014
037	15M00037 Road Upgrading of Highway Jct. Brgy. Bongolanon Road leading to Tausavan Falls, Brgy. Bongolanon, Magpet, N. Cotabato	Public Bidding	P 100,000,000.00	Nov. 25, 2014	Nov. 26, 2014	Jan. 01, 2015	Jan. 13, 2015	Jan. 14, 2015	Jan. 17, 2015	Jan. 21, 2015
038	15M00034 Road Upgrading of Poblacion Alamada to Sitio Dulao leading to Asik-Asik Falls, Brgy. Dado, Alamada, N. Cotabato	Public Bidding	P 150,000,000.00	Nov. 25, 2014	Nov. 26, 2014	Jan. 01, 2015	Jan. 13, 2015	Jan. 14, 2015	Jan. 17, 2015	Jan. 21, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
039	15M00038 Road Upgrading of Jct. Malandag to Atlae (Datal Tapa Section) leading to Lamlifew School of Living Tradition, Brgy. Malandag, Malongon, Sarangani	Public Bidding	P 90,000,000.00	Nov. 25, 2014	Nov. 26, 2014	Jan. 01, 2015	Jan. 13, 2015	Jan. 14, 2015	Jan. 17, 2015	Jan. 21, 2015
040	15M00039 Road Upgrading of Circumferential Road Jct. Surallah-Lake Sebu-Maitum Road leading to Lam Dulay Tinalak Weaving Center, Brgy. Lamalahak, Lake Sebu, South Cotabato	Public Bidding	P 60,000,000.00	Nov. 25, 2014	Nov. 26, 2014	Jan. 01, 2015	Jan. 13, 2015	Jan. 14, 2015	Jan. 17, 2015	Jan. 21, 2015
041	15M00040 Concreting of Diversion Road to Norallah connecting to Baras Bird Sanctuary, Monte Vicente and Decela Ecopark, Brgy. Baras, Tacurong City	Public Bidding	P 120,000,000.00	Nov. 25, 2014	Nov. 26, 2014	Jan. 01, 2015	Jan. 13, 2015	Jan. 14, 2015	Jan. 17, 2015	Jan. 21, 2015
042	15M00049 Replacement/Reconstruction of Quirino Bridge along Cotabato-Lanao/Davao Road, Cotabato	Public Bidding	P 194,160,000.00	Nov. 27, 2014	Nov. 28, 2014	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015	Jan. 23, 2015	Jan. 28, 2015
043	15M00041 Construction/Rehabilitation of Flood Control Structure along Buluan River (Buluan River Bank Protection including Bridge Abutments) Poblacion Buluan, Maguindanao	Public Bidding	P 160,000,000.00	Nov. 27, 2014	Nov. 28, 2014	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015	Jan. 23, 2015	Jan. 28, 2015
044	15M00042 Road Upgrading of Local Roads, Buluan-S.K. Pendatun-Pandag-Sultan sa Barongis Prov'l. Road, 2nd L.D., Maguindanao	Public Bidding	P 150,000,000.00	Nov. 27, 2014	Nov. 28, 2014	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015	Jan. 23, 2015	Jan. 28, 2015
045	15M00043 Road Upgrading of Local Roads (Municipal Road/Street), Poblacion, Mangudadatu, Maguindanao	Public Bidding	P 70,000,000.00	Nov. 27, 2014	Nov. 28, 2014	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015	Jan. 23, 2015	Jan. 28, 2015
046	15M00044 Road Opening of Surallah-Lake Sebu-Maitum Road, Datal Lawa Bridge - Kolonbong Bridge Section, Lake Sebu, South Cotabato	Public Bidding	P 90,000,000.00	Nov. 27, 2014	Nov. 28, 2014	Jan. 08, 2015	Jan. 20, 2015	Jan. 21, 2015	Jan. 23, 2015	Jan. 28, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
047	15M00045 Construction of Simuay Flood Control (Dike w/ Revetment) Sultan Kudarat, Maguindanao	Public Bidding	P 144,750,000.00	Feb. 05, 2015	Feb. 06, 2015	Mar. 03, 2015	Mar. 15, 2015	Mar. 16, 2015	Mar. 19, 2015	Mar. 23, 2015
048	15M00046 Construction/Improvement/Concreting of Pigcalagan to Brgy. Panatan Road (Km. 17) Jct. Cotabato-Davao Road, Sultan Kudarat, Maguindanao	Public Bidding	P 51,145,000.00	Feb. 02, 2015	Feb. 03, 2015	Feb. 19, 2015	Mar. 03, 2015	Mar. 04, 2015	Mar. 08, 2015	Mar. 12, 2015
049	15M00047 Road Upgrading of Demolok-Little Baguio-Alabel Road, K1667+800 - K1676+900, Alabel, Sarangani	Public Bidding	P 241,250,000.00	Feb. 06, 2015	Feb. 07, 2015	Mar. 06, 2015	Mar. 19, 2015	Mar. 20, 2015	Mar. 24, 2015	Apr. 01, 2015
050	15M00048 Road Upgrading of Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, K1985+000 - K1995+000, Palimbang, Sultan Kudarat	Public Bidding	P 241,250,000.00	Feb. 06, 2015	Feb. 07, 2015	Mar. 06, 2015	Mar. 19, 2015	Mar. 20, 2015	Mar. 24, 2015	Apr. 01, 2015
Region XII - Cotabato City District Engineering Office										
051	14MA0012 Cluster "A"- Concreting of Roads at Brgys.: 1.) Tamontaka Mother; 2.) Kalanganan 1; 3.) Bagua 2; 4.) Poblacion Mother; and 5.) Poblacion 2, Cotabato City	Public Bidding	P 9,874,947.38	Oct. 15, 2014	Oct. 20, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 11, 2014	Nov. 11, 2014	Nov. 17, 2014
052	14MA0013 Cluster "B" - Concreting of Roads at Brgys.: 1.) Rosary Heights 2; 2.) Rosary Heights 10; 3.) Rosary Heights 6; 4.) Rosary Heights 13; 5.) RH Mother; and 6.) RH 9 with Drainage Canal, Cotabato City	Public Bidding	P 10,820,390.01	Oct. 15, 2014	Oct. 20, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 11, 2014	Nov. 11, 2014	Nov. 17, 2014
053	14MA0014 Cluster "C" - Construction of Revetment (Slope/ Bank Protection) at 1.) Kinagatan Bridge; 2.) Neogen Bridge; and 3.) Manday Bridge (Abut. 1 & 2) along Cotabato City Circum.	Public Bidding	P 17,584,838.61	Oct. 24, 2014	Oct. 28, 2014 - Nov. 04, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 19, 2014	Nov. 24, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Road (Western Section), all in Cotabato City									
054	14MA0015 Cluster "D" - Concreting of Roads at Brgys.: 1.) Bagoinged, Datu Odin Sinsuat; 2.) Nuro, North Upi, Maguindanao	Public Bidding	P 6,829,797.12	Oct. 24, 2014	Oct. 28, 2014 - Nov. 04, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 19, 2014	Nov. 24, 2014
055	14MA0016 Cluster "E" - Rehabilitation of Roads/Const./ Concreting of FMR at 1.) Brgy. Bagong to Brgy. Malingaw, S. Aguak; 2.) Brgy. Talitay to Brgy. Maslabeng, Buluan; 3.) Brgy. Tabungao to Brgy. Mileb, Rajahbuayan, Maguindanao	Public Bidding	P 9,844,292.41	Oct. 24, 2014	Oct. 28, 2014 - Nov. 04, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 18, 2014	Nov. 19, 2014	Nov. 24, 2014
056	14MA0018 Construction of 2 Units , 3 Storeys (9 CL) School Building at Cotabato City NHS - Main (CY 2014 BEFF-Batch 3), Cotabato City	Public Bidding	P 26,652,276.05	Dec. 10, 2014	Dec. 15, 2014 - Dec. 22, 2014	Dec. 29, 2014	Jan. 08, 2015	Jan. 08, 2015	Jan. 09, 2015 - Jan. 12, 2015	Jan. 13, 2015
057	14MA0019 Cluster "A" - Construction of Multi-Purpose Bldg. at: 1.) Brgy. Benolen; 2.) Brgy. Awang Datu Odin Sinsuat, Maguindanao	Public Bidding	P 5,978,910.53	Dec. 10, 2014	Dec. 15, 2014 - Dec. 22, 2014	Dec. 29, 2014	Jan. 08, 2015	Jan. 08, 2015	Jan. 09, 2015 - Jan. 12, 2015	Jan. 13, 2015
058	14MA0020 Cluster "B" - Construction of Multi-Purpose Bldg. at: 1.) Brgy. Salbo, Datu Saudi; 2.) Brgy. Barurao, SSB; 3.) Brgy. Poblacion, Buluan; 4.) Brgy. Poblacion, Talitay, Maguindanao	Public Bidding	P 13,831,865.65	Dec. 10, 2014	Dec. 15, 2014 - Dec. 22, 2014	Dec. 29, 2014	Jan. 08, 2015	Jan. 08, 2015	Jan. 09, 2015 - Jan. 12, 2015	Jan. 13, 2015
059	14MA0021 Cluster "C" - Construction of Multi-Purpose Bldg. at: 1.) Brgy. Nuro, Upi; 2.) Brgy. Pura, Datu Blah Sinsuat, all in Maguindanao	Public Bidding	P 10,568,959.37	Dec. 10, 2014	Dec. 15, 2014 - Dec. 22, 2014	Dec. 29, 2014	Jan. 08, 2015	Jan. 08, 2015	Jan. 09, 2015 - Jan. 12, 2015	Jan. 13, 2015
060	14MA0022 Cluster "D" - Construction of Multi-Purpose Building at: 1.) Brgy. Tabungao, Rajahbuayan; 2.) Brgy. Tambunan, Guindulungan; 3.) Brgy. Midconding, S.K. Pendatun; 4.) Brgy. Dama-lusay, Paglat; 5.) Brgy. Poblacion, Pagalungan, all in Maguindanao	Public Bidding	P 12,189,299.40	Dec. 10, 2014	Dec. 15, 2014 - Dec. 22, 2014	Dec. 29, 2014	Jan. 08, 2015	Jan. 08, 2015	Jan. 09, 2015 - Jan. 12, 2015	Jan. 13, 2015

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
061	15MA0001 Cluster "A" - Concreting/Upgrading of Local Roads at 1.) Brgy. Popol, Buluan; 2.) Brgy. Poblacion, Mangudadatu; 3.) Sitio Ginakep, Brgy. Maslabeng, Buluan, Maguindanao	Public Bidding	P 37,251,081.62	Jan. 05, 2015	Jan. 12, 2015 - Jan. 19, 2015	Jan. 22, 2015	Feb. 10, 2015	Feb. 10, 2015 - Feb. 11, 2015	Feb. 12, 2015	Feb. 16, 2015
062	15MA0002 Cluster "B" - Concreting/Upgrading of Local Roads at: 1.) Mun. of Talitay; 2.) Leading to Tourist Destination at Datu Saudi Ampatuan, all in Maguindanao	Public Bidding	P 18,235,535.03	Jan. 05, 2015	Jan. 12, 2015 - Jan. 19, 2015	Jan. 22, 2015	Feb. 10, 2015	Feb. 10, 2015 - Feb. 11, 2015	Feb. 12, 2015	Feb. 16, 2015
063	15MA0003 Conc. of Roads at Brgy. Rosary Heights 7, Cotabato City	Public Bidding	P 9,210,331.07	Jan. 05, 2015	Jan. 12, 2015 - Jan. 19, 2015	Jan. 22, 2015	Feb. 10, 2015	Feb. 10, 2015 - Feb. 11, 2015	Feb. 12, 2015	Feb. 16, 2015
064	15MA0004 Construction of River Bank Protection (Steel Sheet Pile Revetment) along Neogen River (Neogen Bridge Approaches), Cotabato City	Public Bidding	P 47,711,250.20	Jan. 20, 2015	Jan. 27, 2015 - Feb. 03, 2015	Feb. 06, 2015	Feb. 17, 2015	Feb. 17, 2015 - Feb. 18, 2015	Feb. 19, 2015 - Feb. 20, 2015	Feb. 23, 2015
065	15MA0005 Construction of River Bank Protection (Steel Sheet Pile Revetment) along Kinagatan River (Kinagatan Bridge Approaches), Cotabato City	Public Bidding	P 47,401,364.37	Jan. 20, 2015	Jan. 27, 2015 - Feb. 03, 2015	Feb. 06, 2015	Feb. 17, 2015	Feb. 17, 2015 - Feb. 18, 2015	Feb. 19, 2015 - Feb. 20, 2015	Feb. 23, 2015
066	15MA0006 Construction of River Bank Protection (Steel Sheet Pile Revetment) along Rio Grande de Mindanao River (Kalanganan Bridge Approach), Cotabato City	Public Bidding	P 47,531,920.31	Jan. 20, 2015	Jan. 27, 2015 - Feb. 03, 2015	Feb. 06, 2015	Feb. 17, 2015	Feb. 17, 2015 - Feb. 18, 2015	Feb. 19, 2015 - Feb. 20, 2015	Feb. 23, 2015
067	15MA0007 Const. of Access Road leading to Seaport along Cotabato City Circumferential Road - Phase 2 (Manakulil-Timaco Section), Cotabato City (K1855+740 - K1857+020)	Public Bidding	P 40,497,322.33	Jan. 20, 2015	Jan. 27, 2015 - Feb. 03, 2015	Feb. 06, 2015	Feb. 17, 2015	Feb. 17, 2015 - Feb. 18, 2015	Feb. 19, 2015 - Feb. 20, 2015	Feb. 23, 2015
068	15MA0008 Concreting/Upgrading of Cotabato City Circumferential Road - Western Section (Kinagatan-Manakulil Section), Cotabato City (K1854+340	Public Bidding	P 34,259,345.19	Jan. 20, 2015	Jan. 27, 2015 - Feb. 03, 2015	Feb. 06, 2015	Feb. 17, 2015	Feb. 17, 2015 - Feb. 18, 2015	Feb. 19, 2015 - Feb. 20, 2015	Feb. 23, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	to K1855+680)									
069	15MA0009 Concreting/Upgrading of Cotabato City Circumferential Road - Western Section (Manakulil-Miwaroy Section) - Opening, Cotabato City (K1855+800 - K1857+140)	Public Bidding	P 15,580,248.25	Jan. 20, 2015	Jan. 27, 2015 - Feb. 03, 2015	Feb. 06, 2015	Feb. 17, 2015	Feb. 17, 2015 - Feb. 18, 2015	Feb. 19, 2015 - Feb. 20, 2015	Feb. 23, 2015
070	15MA0010 Concreting of Tamontaka-Tapian Road leading to Kusiong Beach (Phase II), Tamontaka, Datu Odin Sinsuat, Maguindanao	Public Bidding	P 48,158,977.08	Feb. 02, 2015	Feb. 04, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 26, 2015	Feb. 26, 2015 - Feb. 27, 2015	Mar. 02, 2015	Mar. 04, 2015
071	15MA0011 Concreting/Widening/Upgrading of Cotabato-Ala-Valley-Marbel Road (Taviran-Margues Sect.) K1833+500 - K1836+400, DOS, Maguindanao	Public Bidding	P 47,785,703.00	Feb. 02, 2015	Feb. 04, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 26, 2015	Feb. 26, 2015 - Feb. 27, 2015	Mar. 02, 2015	Mar. 04, 2015
072	15MA0012 Const./Repair/Rehabilitation/Improvement of Roads along Narciso Ramos Highway (Matanog-Parang Section) K188+500 - K1891+400, Parang, Maguindanao	Public Bidding	P 48,250,000.00	Feb. 02, 2015	Feb. 04, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 26, 2015	Feb. 26, 2015 - Feb. 27, 2015	Mar. 02, 2015	Mar. 04, 2015
073	15MA0013 Concreting/Upgrading of Cotabato City Circumferential Road (East Diversion) Tamontaka-Pagalamatan Sect. (K1848+120-K1850+520)	Public Bidding	P 47,651,791.00	Feb. 02, 2015	Feb. 04, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 26, 2015	Feb. 26, 2015 - Feb. 27, 2015	Mar. 02, 2015	Mar. 04, 2015
074	15MA0014 Concreting/Widening/Upgrading of Cotabato-Ala Valley-Marbel Road (K1848+(-474) - K1853+000	Public Bidding	P 19,631,960.00	Feb. 02, 2015	Feb. 04, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 26, 2015	Feb. 26, 2015 - Feb. 27, 2015	Mar. 02, 2015	Mar. 04, 2015
075	15MA0015 Concreting/Upgrading of Ramon Rabago Sr. St.-de Mazenod Ave.-ND Ave.-Quezon Ave. (K1853+095 - K1853+430), Cotabato City	Public Bidding	P 13,633,639.76	Feb. 02, 2015	Feb. 04, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 26, 2015	Feb. 26, 2015 - Feb. 27, 2015	Mar. 02, 2015	Mar. 04, 2015
076	15MA0016 Rehabilitation/Reconstruction/Upgrading of Damaged Paved of National Road along Cotabato City Circunferential Road (Western	Public Bidding	P 3,465,216.79	Feb. 02, 2015	Feb. 04, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 26, 2015	Feb. 26, 2015 - Feb. 27, 2015	Mar. 02, 2015	Mar. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Manday Section) K1854+701 - K1854+833, Cotabato City									
077	15MA0017 Construction of Slope Protection Works along Awang-Upi-Lebak-Kalamansig Rd (Maguindanao-Sultan Kudarat Boundary Road) K1905+000 - K1913+156 with exception, South Upi, Maguindanao	Public Bidding	P 18,897,070.56	Feb. 02, 2015	Feb. 04, 2015 - Feb. 11, 2015	Feb. 16, 2015	Feb. 26, 2015	Feb. 26, 2015 - Feb. 27, 2015	Mar. 02, 2015	Mar. 04, 2015
Region XII - South Cotabato II District Engineering Office										
078	15MB0001 Construction/Upgrading/Rehabilitation of Drainage along National Roads, Digos-Markar Road, K1651+200 - K1652+(-170), General Santos City	Public Bidding	P 48,250,000.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
079	15MB0002 Const. of General Santos City Circumferential Road, General Santos City, South Cotabato 1st L.D., Western Section, Gen. Santos City	Public Bidding	P 48,250,000.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
080	15MB0003 Widening of Permanent Bridges, Balnabu Bridge (B01025MN) along Makar-Kiamba Road, Gen. Santos City	Public Bidding	P 47,765,840.57	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
081	15MB0004 Widening of Permanent Bridges, London Bridge (B01026MN) along Makar-Kiamba Road, Gen. Santos City	Public Bidding	P 47,886,221.57	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
082	15MB0005 Construction of Lined Canal/Drainage along Digos-Makar Road, K1649+255 - K1651+(-020) Gen. Santos City	Public Bidding	P 44,390,000.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
083	15MB0006 Construction/Improvement of Access Roads leading to Airports, Seaports - Proposed Concreting of Jct. National Highway leading to Tarsier Sanctuary, Tupi, South Cotabato	Public Bidding	P 39,600,000.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
084	15MB0007 Widening of National Rds., Makar-Marbel Road, K1655+(-205) - K1656+283 with exception, Gen. Santos City	Public Bidding	P 35,898,000.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
085	15MB0008 Replacement of Bridge from Temporary to Permanent, Tinagacan Bridge (B01017MN) along Digos-Makar Road, Gen. Santos City	Public Bidding	P 28,617,483.25	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
086	15MB0009 Const./Upgrading/Rehabilitation of Drainage along National Roads, Makar-Marbel Road, K1668+732 - K1669+732, Gen. Santos City	Public Bidding	P 28,598,763.25	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
087	15MB0010 Widening of Permanent Bridges, Bawing Bridge (B01027MN) along Makar-Kiamba Road, Gen. Santos City	Public Bidding	P 28,598,763.25	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
088	15MB0011 Widening of National Roads, Jct. Digos-Buayan Airport Road, K1649+651 - K1650+709, Gen. Santos City	Public Bidding	P 25,524,250.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
089	15MB0012 Const./Upgrading/Rehabilitation of Drainage along National Roads, Makar-Marbel Road, K1656+510 - K1657+100, Gen. Santos City	Public Bidding	P 19,300,000.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
090	15MB0013 Const./Upgrading/Rehabilitation of Drainage along National Roads, Digos-Makar Road, K1653+765 - K1654+425, Gen. Santos City	Public Bidding	P 19,300,000.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
091	15MB0014 Widening of National Roads, Buaya-Glan Road, 0-288, Gen. Santos City	Public Bidding	P 13,465,250.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
092	15MB0015 (UACS Code-302020057) Construction/Impv't of Flood Control and Drainage Structures along Buayan River (Buayan-Malungon River Basin), Brgy. Buayan, Gen. Santos City	Public Bidding	P 14,475,000.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
093	15MB0016 (UACS Code-302020057) Const./Improvement of Flood Control and Drainage Structures along Marbel-Makar Road Silway-Apopong-Sinawal River Basin (Polomolok), Polomolok, So. Cot.	Public Bidding	P 14,475,000.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
094	15MB0017 Const./Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction/Upgrading of Crossing Rubber, Bololmala Cebuana Road, Juntillano-Belenario Section, Brgy. Bolomala, Tupi, So. Cotabato	Public Bidding	P 9,900,000.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
095	15MB0018 Const./Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Concreting/Rehabilitation/Improvement of Farm-to-Market Road, Sta. 0+000 - 0+100, Purok Maunlad, Brgy. Bolomala, Tupi, South Cotabato 1st L.D.	Public Bidding	P 7,920,000.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
096	15MB0019 Widening of National Roads, Digos-Makar Road, 0-175, Gen. Santos City	Public Bidding	P 3,621,875.00	Nov. 25, 2014	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
097	15MB0020 Rehabilitation/Major Repair of Permanent Bridge, Apopong Bridge (B01019MN) along Makar-Marbel Road, Gen. Santos City	Public Bidding	P 1,930,000.00	-	Nov. 27, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 26, 2014	Jan. 09, 2015
098	15MB0021 Construction of Covered Court, Brgy. Lagao, Gen. Santos City, South Cotabato	Public Bidding	P 3,168,000.00	Jan. 14, 2015	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
099	15MB0022 Construction of Multi-Purpose Building, Brgy.	Public Bidding	P 2,970,000.00	Jan. 14, 2015	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Lagao, Gen. Santos City, South Cotabato									
100	15MB0023 Road Concreting, Purok 1 to Purok 5, Brgy. Palkan, Polomolok, South Cotabato	Public Bidding	P 1,930,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
101	15MB0024 Water System Level II, Barangay Sumbakil, Polomolok, South Cotabato	Public Bidding	P 1,386,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
102	15MB0025 Water System Level II, Brgy. Sulit, Polomolok, South Cotabato	Public Bidding	P 1,386,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
103	15MB0026 Water System Level II, Barangay Kinilis, Polomolok, South Cotabato	Public Bidding	P 1,386,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
104	15MB0027 Water System Level II, Brgy. Lampitak, Tampakan, South Cotabato 1st LD	Public Bidding	P 1,386,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
105	15MB0028 Water System Level II, Barangay Albagan, Tampakan, South Cotabato	Public Bidding	P 1,386,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
106	15MB0029 Construction of Multi-Purpose Building, Dadiangas Heights Elementary School, Brgy. Dadiangas Heights, Gen. Santos City	Public Bidding	P 1,000,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
107	15MB0030 Construction of Multi-Purpose Building, Brgy. Klinan 6, Polomolok, South Cotabato	Public Bidding	P 1,000,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
108	15MB0031 Completion of Multi-Purpose Building, Labangal Elementary School, Brgy. Labangal, General Santos City	Public Bidding	P 1,000,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
109	15MB0032 Road Concreting, Purok 4-B, Rajah Muda, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
110	15MB0033 Road Concreting, Purok 3, Brgy. Katangawan, General Santos City	Public Bidding	P 1,000,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
111	15MB0034 Road Concreting, Brgy. Fatima, Gen.I Santos City, South Cotabato	Public Bidding	P 1,000,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
112	15MB0035 Road Concreting, Brgy. Bentung, Polomolok, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Jan. 16, 2015	Jan. 22, 2015	Feb. 05, 2015	Feb. 05, 2015	Feb. 11, 2015	Feb. 24, 2015
113	15MB0036 Completion of Multi-Purpose Building, Brgy. Linan, Tupi, South Cotabato	Public Bidding	P 1,980,000.00	-	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
114	15MB0038 Completion of Multi-Purpose Building, Brgy. Kalkam, Tupi, South Cotabato	Public Bidding	P 1,980,000.00	-	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
115	15MB0039 Construction of Multi-Purpose Building, Brgy. Bololmala, Tupi, South Cotabato	Public Bidding	P 1,000,000.00	-	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
116	15MB0040 Construction of Multi-Purpose Building, Brgy. Bunao, Tupi, South Cotabato	Public Bidding	P 1,000,000.00	-	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
117	15MB0041 Construction of Multi-Purpose Building, Brgy. Pagalungan, Polomolok, South Cotabato	Public Bidding	P 1,000,000.00	-	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
118	Completion of Multi-Purpose Building, Brgy. Cebuano, Tupi, South Cotabato 1st LD	Public Bidding	P 1,980,000.00	-	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
119	Completion of Multi-Purpose Building, Brgy. Acmonan, Tupi, South Cotabato 1st LD	Public Bidding	P 1,980,000.00	-	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
120	Completion of Multi-Purpose Building, Balite Elementary School, Brgy. Lagao, Gen. Santos City, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
121	Completion of Multi-Purpose Building, South Central Elementary School, Brgy. Dadiangas, Gen. Santos City, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
122	Completion of Multi-Purpose Building, Polo Elementary School, Brgy. Polo, Polomolok, South Cotabato 1st LD	Public Bidding	P 1,980,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
123	Completion of Multi-Purpose Building, Brgy. Polonuling, Tupi, South Cotabato (Computer Room), Polonuling National High School, Brgy. Polonuling, Tupi, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
124	Completion of Multi-Purpose Building, Brgy. Upper Labay, Gen. Santos City, So. Cotabato	Public Bidding	P 1,000,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
125	Completion of Multi-Purpose Building, Brgy. Dadiangas East, General Santos City, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
126	Completion of Multi-Purpose Building, Brgy. Baluan, Gen. Santos City, South Cotabato 1st	Public Bidding	P 1,980,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
127	Completion of Multi-Purpose Building, Brgy. Dadiangas West, General Santos City, South Cotabato 1st LD	Public Bidding	P 1,980,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
128	Completion of Multi-Purpose Building, Brgy. Poblacion (Public Terminal), Tupi, South Cotabato 1st LD	Public Bidding	P 1,980,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
129	Completion of Multi-Purpose Building, Brgy. Lambayong, Tampakan, So. Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
130	Completion of Multi-Purpose Building, Brgy. Kipalbig, Tampakan, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
131	Construction of Multi-Purpose Building, Brgy. Lumakil, Polomolok, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
132	Rehabilitation of Multi-Purpose Building, Public Transportation Terminal, Brgy. Poblacion, Tupi,	Public Bidding	P 1,000,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	South Cotabato 1st LD									
133	Construction of Multi-Purpose Building/Open Basketball Court with Stage, SOCOTECO-2 Compound, Gen. Santos City, So. Cotabato	Public Bidding	P 1,980,000.00	-	Mar. 02, 2015	Mar. 11, 2015	Mar. 24, 2015	Mar. 27, 2015	Apr. 06, 2015	Apr. 08, 2015
134	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Silway 7, Polomolok, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Mar. 16, 2015	Mar. 26, 2015	Apr. 07, 2015	Apr. 10, 2015	Apr. 17, 2015	Apr. 22, 2015
135	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Silway 8, Polomolok, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Mar. 16, 2015	Mar. 26, 2015	Apr. 07, 2015	Apr. 10, 2015	Apr. 17, 2015	Apr. 22, 2015
136	Construction of Multi-Purpose Building, Brgy. Calumpang, Gen. Santos City, So. Cotabato	Public Bidding	P 1,980,000.00	-	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
137	Construction of Multi-Purpose Building, Brgy. Landan, Polomolok, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Mar. 16, 2015	Mar. 26, 2015	Apr. 07, 2015	Apr. 10, 2015	Apr. 17, 2015	Apr. 22, 2015
138	Construction of Multi-Purpose Building, Brgy. Poblacion, Tampakan, South Cotabato 1st LD	Public Bidding	P 2,970,000.00	Mar. 12, 2015	Mar. 16, 2015	Mar. 26, 2015	Apr. 07, 2015	Apr. 10, 2015	Apr. 17, 2015	Apr. 22, 2015
139	Construction of Multi-Purpose Building, Brgy. Rubber, Polomolok, South Cotabato 1st LD	Public Bidding	P 1,000,000.00	-	Mar. 16, 2015	Mar. 26, 2015	Apr. 07, 2015	Apr. 10, 2015	Apr. 17, 2015	Apr. 22, 2015
140	Construction of Multi-Purpose Building, Brgy. Tinagacan, Gen. Santos City, So. Cotabato 1st	Public Bidding	P 1,980,000.00	-	Mar. 16, 2015	Mar. 26, 2015	Apr. 07, 2015	Apr. 10, 2015	Apr. 17, 2015	Apr. 22, 2015
141	Construction of Multi-Purpose Building, Bawing Elementary School, Brgy. Bawing, Gen. Santos City, South Cotabato 1st LD	Public Bidding	P 1,980,000.00	-	Mar. 16, 2015	Mar. 26, 2015	Apr. 07, 2015	Apr. 10, 2015	Apr. 17, 2015	Apr. 22, 2015
142	Construction of Multi-Purpose Building, Buayan National High School, Brgy. Buayan, General Santos City, South Cotabato 1st LD	Public Bidding	P 1,980,000.00	-	Mar. 16, 2015	Mar. 26, 2015	Apr. 07, 2015	Apr. 10, 2015	Apr. 17, 2015	Apr. 22, 2015
143	Construction of Multi-Purpose Building, Engracia Valdomar National High School, Brgy. Mabuhay, Gen. Santos City, South Cotabato	Public Bidding	P 1,980,000.00	-	Mar. 16, 2015	Mar. 26, 2015	Apr. 07, 2015	Apr. 10, 2015	Apr. 17, 2015	Apr. 22, 2015
144	Construction of Multi-Purpose Building, Purok Immaculate Conception, Brgy. Poblacion,	Public Bidding	P 1,980,000.00	-	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Polomolok, South Cotabato 1st LD									
145	Construction/Rehabilitation of Flood Mitigation Facilities along Principal River-Siguel River, Brgy. Siguel, Gen. Santos City, South Cotabato 1st	Public Bidding	P 7,000,000.00	Mar. 12, 2015	Mar. 16, 2015	Mar. 26, 2015	Apr. 07, 2015	Apr. 10, 2015	Apr. 17, 2015	Apr. 22, 2015
146	Level III Water System, Purok Maunlad, Brgy. Buayan, Gen. Santos City, So. Cotabato 1st LD	Public Bidding	P 2,475,000.00	Feb. 12, 2015	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
147	Level III Water System, Purok 7, Barangay Katangawan, Gen. Santos City, So. Cotabato	Public Bidding	P 2,475,000.00	Feb. 12, 2015	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
148	Level III Water System, Purok 8, Barangay Glamang, Polomolok, South Cotabato 1st LD	Public Bidding	P 2,475,000.00	Feb. 12, 2015	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
149	Level III Water System, Purok Milagrosa, Brgy. Poblacion, Tampakan, South Cotabato 1st LD	Public Bidding	P 2,475,000.00	Feb. 12, 2015	Feb. 16, 2015	Feb. 25, 2015	Mar. 10, 2015	Mar. 16, 2015	Mar. 26, 2015	Mar. 30, 2015
Region XII - Cotabato 1st District Engineering Office										
150	15MC0001 Road Upgrading (Unpaved to Paved) along Kidapawan-Magpet-Pangao-an Road, Magpet, Cotabato, K1632+000 - K1632+470		P 14,088,075.81/ P 13,437,754.40	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014
151	15MC0002 Road Upgrading (Unpaved to Paved) along Magpet-Nowa-Doroluman-Greenfield Road, Arakan, Cotabato, K1660+270 - K1660+800	Public Bidding	P 13,261,000.00/ P 12,701,123.03	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014
152	15MC0003 Rehabilitation/Reconstruction/Upgrading of Damaged Paved, K1651+667 - K1652+000 along Matalam-M'lang-Bagontapay Jct. Road including Drainage, M'lang, Cotabato	Public Bidding	P 9,433,942.71/ P 9,114,920.49	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014
153	15MC0004 Construction of Local Road, Barangay Lika to New Antique, M'lang, Cotabato	Public Bidding	P 6,999,851.01/ P 6,930,545.55	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014
154	15MC0005 Replacement of Permanent Weak Saguing	Public Bidding	P 14,399,843.30/ P 13,912,892.08	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Bridge (B0233MN) along Davao-Cotabato Road (Jct. Digos-Cotabato Sect.), Makilala, Cotabato									
155	15MC0006 Construction of Local Road, Brgy. Poblacion B, M'lang, Cotabato	Public Bidding	P 3,999,921.64/ P 3,960,318.45	-	Oct. 02, 2014 - Oct. 22, 2014	Oct. 10, 2014	Oct. 22, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014
156	15MC0007 Construction of Local Road, Brgy. Dugong, M'lang, Cotabato	Public Bidding	P 3,999,370.14/ P 3,959,772.41	-	Oct. 02, 2014 - Oct. 22, 2014	Oct. 10, 2014	Oct. 22, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014
157	15MC0008 Rehab/Reconst./Upgrading of Damaged Paved Road, K1618+874-K1619+167, K1620+000-K1621+000 along Makilala-Allah Valley Road including Drainage, Makilala, Cotabato	Public Bidding	P 21,646,000.00/ P 20,882,582.96	Nov. 15, 2014	Nov. 27, 2014 - Dec. 17, 2014	Dec. 05, 2014	Dec. 17, 2014	Dec. 18, 2014	Dec. 19, 2014	Dec. 22, 2014
158	15MC0009 Replacement of Permanent Weak Bridge, Malamote Bridge (B00235MN) along Davao-Cotabato Road (Jct. Digos-Cotabato Section) Kidapawan City	Public Bidding	P 19,199,712.34/ P 18,550,446.70	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014
159	15MC0010 Construction of Local Road Hanging Bridge/ Box Culvert, Katipunan, Kidapawan City	Public Bidding	P 1,500,000.00/ P 1,485,148.51	-	Oct. 02, 2014 - Oct. 22, 2014	Oct. 10, 2014	Oct. 22, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014
160	15MC0012 Construction of Multi-Purpose Building (1 unit Day Care Center) at Sitio Malasin, Brgy. Malatab, Antipas, Cotabato	Public Bidding	P 500,000.00/ P 499,795.81	-	Oct. 27, 2014 - Nov. 17, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 19, 2014	Nov. 20, 2014	Nov. 21, 2014
161	15MC0013 Construction of Multi-Purpose Building (1 unit Day Care Center) at Sitio Malasin, Brgy. Malatab, Antipas, Cotabato	Public Bidding	P 500,000.00/ P 499,795.81	-	Oct. 27, 2014 - Nov. 17, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 19, 2014	Nov. 20, 2014	Nov. 21, 2014
162	15MC0015 Construction of Hanging Bridge at Barangay Kisandal, Magpet, Cotabato	Public Bidding	P 1,000,000.00/ P 999,221.40	-	Oct. 29, 2014 - Nov. 19, 2014	Nov. 17, 2014	Nov. 19, 2014	Nov. 24, 2014	Nov. 25, 2014	Nov. 26, 2014
163	15MC0016	Public Bidding	P 2,000,000.00/	-	Nov. 06, 2014 -	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Construction of Multi-Purpose Building at Brgy. Bialong, M'lang, Cotabato		P 1,999,020.89		Nov. 26, 2014					

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
164	15MC0019 Construction of Multi-Purpose Building at Matalam National High School, Poblacion, Matalam, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
165	15MC0020 Construction of Multi-Purpose Building at COTELCO Compound, Matalam, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
166	15MC0021 Construction of Multi-Purpose Building at Brgy. Kamada, Magpet, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
167	15MC0022 Construction of Multi-Purpose Building at Brgy. New Panay, Tulunan, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
168	15MC0023 Construction of Multi-Purpose Building at Brgy. New Bunawan, Tulunan, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
169	15MC0024 Construction of Multi-Purpose Building at Brgy. Minapan, Tulunan, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
170	15MC0025 Construction of Multi-Purpose Building at Brgy. Nabundasan, Tulunan, Cotabato	Public Bidding	P 1,000,000.00/ P 999,221.40	-	Oct. 29, 2014 - Nov. 19, 2014	Nov. 17, 2014	Nov. 19, 2014	Nov. 24, 2014	Nov. 25, 2014	Nov. 26, 2014
171	15MC0026 Construction of Multi-Purpose Building at Brgy. Damawato, Tulunan, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
172	15MC0027 Construction of Multi-Purpose Building at Tulunan National High School, Brgy. Poblacion, Tulunan, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
173	15MC0029 Construction of Multi-Purpose Building at Brgy. Tuburan, Tulunan, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
174	15MC0030 Construction of Multi-Purpose Building at Brgy. Bagumbayan, Tulanun, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
175	15MC0031 Construction of Multi-Purpose Building at Brgy. F. Cajelo, Tulanun, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
176	15MC0032 Construction of Multi-Purpose Building at Brgy. Illustre, Pres. Roxas, Cotabato	Public Bidding	P 2,500,000.00/ P 2,499,456.26	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
177	15MC0033 Construction of Multi-Purpose Building at Brgy. Sagcungan, Pres. Roxas, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
178	15MC0034 Construction of Multi-Purpose Building at Brgy. Sarayam, Pres. Roxas, Cotabato	Public Bidding	P 2,500,000.00/ P 2,499,237.78	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
179	15MC0037 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Binay, Magpet, Cotabato	Public Bidding	P 500,000.00/ P 499,557.36	-	Oct. 30, 2014 - Nov. 20, 2014	Nov. 07, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 25, 2014	Nov. 26, 2014
180	15MC0038 Construction of Multi-Purpose Building at Brgy. Perez, Kidapawan City	Public Bidding	P 2,500,000.00/ P 2,499,237.78	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
181	15MC0039 Construction of Multi-Purpose Building at Brgy. Linangkob, Kidapawan City	Public Bidding	P 2,500,000.00/ P 2,499,237.78	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
182	15MC0041 Construction of Multi-Purpose Building at Brgy. Birada, Kidapawan City	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
183	15MC0042 Construction of Multi-Purpose Building at Brgy. Kabalantian, Arakan, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
184	15MC0043 Construction of Multi-Purpose Building at Brgy.	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Badiangon, Arakan, Cotabato									
185	15MC0044 Construction of Multi-Purpose Building at Brgy. Badiangon, Arakan, Cotabato	Public Bidding	P 2,500,000.00/ P 2,499,237.78	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
186	15MC0045 Construction of Multi-Purpose Building at Brgy. Manobo, Magpet, Cotabato		P 2,500,000.00/ P 2,499,237.78	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
187	15MC0046 Construction of Multi-Purpose Building at Brgy. Inac, Magpet, Cotabato	Public Bidding	P 2,400,000.00/ P 2,398,693.09	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
188	15MC0047 Construction of Multi-Purpose Building at Brgy. Poblacion, Pres. Roxas, Cotabato	Public Bidding	P 3,500,000.00/ P 3,485,617.77	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
189	15MC0048 Construction of Multi-Purpose Building at Brgy. Kibia, Matalam, Cotabato	Public Bidding	P 2,400,000.00/ P 2,398,693.09	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
190	15MC0049 Construction of Multi-Purpose Building at Brgy. Taguranao, Matalam, Cotabato	Public Bidding	P 2,400,000.00/ P 2,398,693.09	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
191	15MC0050 Construction of Multi-Purpose Building at Brgy. Calunasan, M'lang, Cotabato	Public Bidding	P 2,400,000.00/ P 2,398,693.09	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
192	15MC0053 Construction of Multi-Purpose Building, Capitol Compound, Brgy. Amas, Kidapawan City	Public Bidding	P 500,000.00/ P 499,557.35	-	Nov. 10, 2014 - Dec. 01, 2014	Nov. 19, 2014	Dec. 01, 2014	Dec. 02, 2014	Dec. 03, 2014	Dec. 04, 2014
193	15MC0054 Widening of National Road, K1641+793 - K1643+787 along Davao-Cotabato Road (Jct. Digos-Cotabato Road) Davao-Cotabato Road, Matalam, Cotabato	Public Bidding	P 50,000,000.00/ P 48,309,082.17	Nov. 04, 2014	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
194	15MC0055 Widening of National Road, K1655+163 - K1656+000 along Matalam-M'lang-Bagontapay	Public Bidding	P 21,027,000.00/ P 20,206,884.48	Nov. 11, 2014	Nov. 13, 2014 - Dec. 03, 2014	Nov. 21, 2014	Dec. 03, 2014	Dec. 04, 2014	Dec. 08, 2014	Dec. 09, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Jct. Road, M'lang, Cotabato									
195	15MC0056 Construction of Multi-Purpose Building at Brgy. Poblacion, Tulunan, Cotabato	Public Bidding	P 1,400,000.00/ P 1,399,930.81	-	Nov. 13, 2014 - Dec. 03, 2014	Nov. 21, 2014	Dec. 03, 2014	Dec. 04, 2014	Dec. 08, 2014	Dec. 09, 2014
196	15MC0058 Construction of Multi-Purpose Building, (Brgy. Health Center) at Brgy. Bantac, Magpet, Cotabato	Public Bidding	P 500,000.00/ P 499,622.56	-	Nov. 13, 2014 - Dec. 03, 2014	Nov. 21, 2014	Dec. 03, 2014	Dec. 04, 2014	Dec. 08, 2014	Dec. 09, 2014
197	15MC0059 Road Upgrading (Unpaved to Paved) along Matalam-Lampayan-Antipas Road, Matalam, Cotabato, K1650+(-518) - K1652+189	Public Bidding	P 50,000,000.00 P 48,121,442.42	Nov. 11, 2014	Nov. 13, 2014 - Dec. 03, 2014	Nov. 21, 2014	Dec. 03, 2014	Dec. 04, 2014	Dec. 08, 2014	Dec. 09, 2014
198	15MC0060 Construction of Malasila River Slope Protection (Gabion Revetment with Groud sill), M'lang, North Cotabato	Public Bidding	P 20,000,000.00/ P 19,322,327.59	Nov. 04, 2014	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
199	15MC0061 Construction of Multi-Purpose Building at Brgy. New Cebu, Pres. Roxas, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,605.89	-	Nov. 20, 2014 - Dec. 10, 2014	Nov. 28, 2014	Dec. 10, 2014	Dec. 11, 2014	Dec. 15, 2014	Dec. 16, 2014
200	15MC0062 Construction of Multi-Purpose Building at Brgy. Katipunan 2 (Level I), Makilala, Cotabato	Public Bidding	P 1,500,000.00/ P 1,499,406.72	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
201	15MC0063 Completion of Multi-Purpose Building (Brgy. Hall) at Amas, Kidapawan City	Public Bidding	P 500,000.00/ P 499,978.05	-	Nov. 13, 2014 - Dec. 03, 2014	Nov. 21, 2014	Dec. 03, 2014	Dec. 04, 2014	Dec. 08, 2014	Dec. 09, 2014
202	15MC0064 Construction of Multi-Purpose Building (Suerte Elem. School), Brgy. Sudapin, Kidapawan City	Public Bidding	P 500,000.00/ P 499,929.46	-	Dec. 01, 2014 - Dec. 22, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 05, 2015	Jan. 06, 2015
203	15MC0066 Construction of Multi-Purpose Building at Brgy. Malabuan, Matalam, Cotabato	Public Bidding	P 2,500,000.00/ P 2,499,401.81	-	Dec. 01, 2014 - Dec. 22, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 05, 2015	Jan. 06, 2015
204	15MC0067	Public Bidding	P 25,000,000.00/	Dec. 01, 2014	Dec. 03, 2014 -	Dec. 10, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 05, 2015	Jan. 06, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Concreting of Katipunanan-Napalico Road, Arakan, Cotabato		P 24,123,334.09		Dec. 22, 2014					
205	15MC0071 Construction of M'lang River Flood Control, M'lang, Cotabato	Public Bidding	P 30,000,000.00/ P 28,941,836.83	Nov. 28, 2014	Dec. 01, 2014 - Dec. 22, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 05, 2015	Jan. 06, 2015
206	15MC0075 Construction of Multi-Purpose Building at Brgy. Poblacion, Makilala, Cotabato	Public Bidding	P 2,500,000.00 P 2,499,401.81	-	Nov. 28, 2014 - Dec. 18, 2014	Dec. 05, 2014	Dec. 18, 2014	Dec. 19, 2014	Dec. 22, 2014	Dec. 29, 2014
207	15MC0076 Construction of Multi-Purpose Building at Brgy. Pontevedra, Antipas, Cotabato	Public Bidding	P 2,500,000.00 P 2,499,401.81	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
208	15MC0077 Construction of Potable Water System Project at Barangay Luayon, Makilala, Cotabato	Public Bidding	P 1,500,000.00 P 1,499,796.17	-	Dec. 03, 2014 - Dec. 23, 2014	Dec. 11, 2014	Dec. 23, 2014	Dec. 29, 2014	Jan. 05, 2015	Jan. 06, 2015
209	15MC0078 Construction of Multi-Purpose Building at Brgy. Pontevedra, Antipas, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 13, 2014 - Dec. 03, 2014	Nov. 21, 2014	Dec. 03, 2014	Dec. 04, 2014	Dec. 08, 2014	Dec. 09, 2014
210	15MC0080 Construction of Multi-Purpose Building, 1 Unit School Dormitory at Napalico, Arakan, North Cotabato	Public Bidding	P 1,000,000.00/ P 999,310.32	-	Jan. 14, 2015 - Feb. 03, 2015	Jan. 23, 2015	Feb. 03, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 09, 2015
211	15MC0081 Construction of Multi-Purpose Building (1 Unit 2 Storey Building, Tribal Center) Malupa, Poblacion, Arakan, Cotabato	Public Bidding	P 3,500,000.00/ P 3,461,529.40	-	Jan. 22, 2015 - Feb. 11, 2015	Jan. 30, 2015	Feb. 11, 2015	Feb. 12, 2015	Feb. 16, 2015	Feb. 17, 2015
212	15MC0028 Construction of Multi-Purpose Building at Brgy. F. Cajelo, Pres. Roxas, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
213	15MC0011 Construction of Multi-Purpose Building (1 Unit Womens Building) at Poblacion, Magpet, Cotabato	Public Bidding	P 600,000.00/ P 599,675.09	-	Oct. 27, 2014 - Nov. 17, 2014	-	Nov. 14, 2014	Nov. 19, 2014	Nov. 20, 2014	Nov. 21, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
214	15MC0035 Construction of Multi-Purpose Building at Brgy. Alibayon, Magpet, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
215	15MC0040 Construction of Multi-Purpose Building at Brgy. Junction, Kidapawan, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
216	11MC0057 Construction of Multi-Purpose Building at Brgy. Doles, Magpet, Cotabato	Public Bidding	P 2,000,000.00/ P 1,999,020.89	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
217	15MC0065 Repair/Rehabilitation (Phase II) of School Building, Kidapawan City Pilot E/S, Quezon Boulevard, Kidapawan City	Public Bidding	P 2,000,000.00/ P 1,998,267.93	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
218	15MC0068 Rehabilitation/Extension of Malasila River Flood Control Dike and Waterway Improvement along Davao-Cotabato Road, Makilala, Cotabato	Public Bidding	P 25,099,000.00/ P 23,908,455.57	Nov. 28, 2014	Dec. 01, 2014 - Dec. 22, 2014	Dec. 10, 2014	Dec. 22, 2014	Dec. 29, 2014	Jan. 05, 2015	Jan. 06, 2015
219	15MC0079 Construction of Multi-Purpose Building at Cotabato Foundation College of Science and Technology Orphanage Dormitory, Doroluman, Arakan, Cotabato	Public Bidding	P 1,500,000.00/ P 1,499,804.14	-	Oct. 27, 2014 - Nov. 17, 2014	Nov. 05, 2014	Nov. 17, 2014	Nov. 19, 2014	Nov. 20, 2014	Nov. 21, 2014
220	Construction of Multi-Purpose Building at Brgy. New Consolacion, M'lang, Cotabato	Public Bidding	P 2,000,000.00	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
221	Construction of Multi-Purpose Building at Brgy. Lepaga, M'lang, Cotabato	Public Bidding	P 2,000,000.00	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
222	Construction of Multi-Purpose Building at Brgy. Lampayan, Matalam, Cotabato	Public Bidding	P 2,000,000.00	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
223	Construction of Multi-Purpose Building at Brgy. Marbel, Matlam, Cotabato	Public Bidding	P 2,000,000.00	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
224	Construction of Multi-Purpose Building at Brgy. Banayal, Tulunan, Cotabato	Public Bidding	P 2,000,000.00	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014

Republic of the Philippines
Department of Public Works and Highways

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
225	Construction of Multi-Purpose Building at Brgy. Galidan, Tulunan, Cotabato	Public Bidding	P 2,000,000.00	-	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
226	Construction/Rehabilitation of Brgy. Hall, Brgy. Langkong, Mun. M'lang, Cotabato	Public Bidding	P 1,000,000.00	-	Jan. 14, 2015 - Feb. 03, 2015	Jan. 23, 2015	Feb. 03, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 09, 2015
227	Construction/Rehabilitation of Brgy. Hall, Brgy. Pulang Lupa, Mun. M'lang, Cotabato	Public Bidding	P 1,000,000.00	-	Jan. 14, 2015 - Feb. 03, 2015	Jan. 23, 2015	Feb. 03, 2015	Feb. 04, 2015	Feb. 06, 2015	Feb. 09, 2015
228	Replacement of Permanent Weak Bridge, Sumawan (B00251MN) along Kidapawan-Magpet-Pangao-an Road	Public Bidding	P 19,200,000.00	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014
229	Replacement of Permanent Weak Bridge, Malinan (B00258MN) along Paco-Roxas-Arakan Valley Jct. Davao-Bukidnon Road	Public Bidding	P 16,350,000.00	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014
230	Replacement of Permanent Weak Bridge, Malatab (B00267MN) along Paco-Roxas-Arakan Valley Jct. Davao-Bukidnon Road	Public Bidding	P 19,350,000.00	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014
231	Replacement of Permanent Weak Bridge, Del Carmen (B00262MN) along Paco-Roxas-Arakan Valley Jct. Davao-Bukidnon Road	Public Bidding	P 19,220,000.00	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014
232	Replacement of Permanent Weak Bridge, Big Mateo Bridge (B00248MN) along Kidapawan-Magpet-Pangao-an Road	Public Bidding	P 33,750,000.00	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014
233	Replacement of Permanent Weak Bridge, Bialong Bridge (B00246MN) along Kidapawan-Calunasan Road	Public Bidding	P 16,030,000.00	Oct. 02, 2014	Oct. 06, 2014 - Oct. 27, 2014	Oct. 15, 2014	Oct. 27, 2014	Oct. 29, 2014	Oct. 30, 2014	Oct. 31, 2014
234	Construction of Multi-Purpose Building (Kidapawan City Cultural and Recreation Center), Poblacion, Kidapawan City	Public Bidding	P 6,700,000.00	Nov. 04, 2014	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
235	Construction of City Jail, Kidapawan City	Public Bidding	P 5,000,000.00	Nov. 04, 2014	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
236	Widening of National Road, K1617+(-70) - K1618+334, K1619+987 - K1619+1352.28 along Davao-Cotabato Road (Jct. Digos-Cotabato Section)	Public Bidding	P 24,032,000.00	Nov. 04, 2014	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
237	Widening of National Road, K1620+048 - K1621+768 along Davao-Cotabato Road (Jct. Digos-Cotabato Section)	Public Bidding	P 39,635,000.00	Nov. 04, 2014	Nov. 06, 2014 - Nov. 26, 2014	Nov. 14, 2014	Nov. 26, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014
238	Construction/Concreting of Local Road, Brgy. Pag-asa to La Suerte, National Highway, M'lang, Cotabato	Public Bidding	P 4,000,000.00	-	Oct. 02, 2014 - Oct. 22, 2014	Oct. 10, 2014	Oct. 22, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014
239	Construction of Local Roads at Brgy. New Lawaan, Brgy. Katipunan, Brgy. New Kalibo, M'lang, Cotabato	Public Bidding	P 4,000,000.00	-	Oct. 02, 2014 - Oct. 22, 2014	Oct. 10, 2014	Oct. 22, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014
240	Construction of Water System at Brgy. Guangan, Makilala, Cotabato Magpet-Pangao-an Road	Public Bidding	P 1,500,000.00	-	Oct. 02, 2014 - Oct. 22, 2014	Oct. 10, 2014	Oct. 22, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014
241	Construction of Water System at Brgy. Sitio Andagit, Kidapawan City	Public Bidding	P 1,500,000.00	-	Oct. 02, 2014 - Oct. 22, 2014	Oct. 10, 2014	Oct. 22, 2014	Oct. 23, 2014	Oct. 24, 2014	Oct. 27, 2014
Region XII - Sarangani District Engineering Office										
242	15ME0001 Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage along Digos-Makar Road, K1628+290-K1628+876, Malungon, Sarangani Province	Public Bidding	P 9,689,260.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 17, 2014	Nov. 25, 2014	Nov. 28, 2014
243	15ME0002 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage along Sarangani-Sultan Kudarat Coastal Road, K1696+331 - K1696+625, K1730+374 - K1730+644, K1737+879 - K1737+957, K1753+902 - K1753+1004, Maasim and Kiamba, Sarangani Province	Public Bidding	P 15,022,420.00	Oct. 23, 2014	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 17, 2014	Nov. 25, 2014	Nov. 28, 2014
244	15ME0003 Rehabilitation/Major Repair of Nagpan Bridge along Digos-Makar Road, Malungon, Sarangani	Public Bidding	P 1,500,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 17, 2014	Nov. 25, 2014	Nov. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
245	15ME0004 Rehabilitation/Major Repair of Kalaong Bridge I along Sarangani-Sultan Kudarat Coastal Road, Maitum, Sarangani Province	Public Bidding	P 1,000,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 17, 2014	Nov. 25, 2014	Nov. 28, 2014
246	15ME0005 Rehabilitation/Major Repair of Maligang Bridge along Sarangani-Sultan Kudarat Coastal Road, Kiamba, Sarangani Province	Public Bidding	P 1,500,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 17, 2014	Nov. 25, 2014	Nov. 28, 2014
247	15ME0006 Rehabilitation/Major Repair of Kapate Bridge along Sarangani-Sultan Kudarat Coastal Road, Kiamba, Sarangani Province	Public Bidding	P 1,000,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 17, 2014	Nov. 25, 2014	Nov. 28, 2014
248	15ME0007 Rehabilitation/Major Repair of Kalaong Bridge III along Maitum-Lake Sebu Road, Maitum, Sarangani Province	Public Bidding	P 1,910,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 17, 2014	Nov. 25, 2014	Nov. 28, 2014
249	15ME0008 Rehabilitation/Major Repair of Kansan Bridge along Sarangani-Sultan Kudarat Coastal Road, Kiamba, Sarangani Province	Public Bidding	P 1,000,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 17, 2014	Nov. 25, 2014	Nov. 28, 2014
250	15ME0009 Rehabilitation/Major Repair of Lagundi Bridge II along Sarangani-Sultan Kudarat Coastal Road, Kiamba, Sarangani Province	Public Bidding	P 2,000,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 17, 2014	Nov. 25, 2014	Nov. 28, 2014
251	15ME0010 Rehabilitation/Major Repair of Luan Bridge along Sarangani-Sultan Kudarat Coastal Road, Maitum, Sarangani Province	Public Bidding	P 1,000,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 17, 2014	Nov. 25, 2014	Nov. 28, 2014
252	15ME0011 Construction of Three (3) Classroom School Building at Maitum Central Elementary School, Maitum, Sarangani Province	Public Bidding	P 3,000,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Oct. 31, 2014	Nov. 12, 2014	Nov. 17, 2014	Nov. 25, 2014	Nov. 28, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
253	15ME0012 Cluster I: 1.) Rehab/Major Repair of Lagundi Bridge I along Sarangani-Sultan Kudarat Coastal Road, Kiamba; 2.) Rehabilitation/Major Repair of Kumaba Bridge along Sarangani-Sultan Kudarat Coastal Road, Maasim; 3.) Rehabilitation/Major Repair of Badtasan Bridge along Sarangani-Sultan Kudarat Coastal Road, Kiamba; all of Sarangani Province	Public Bidding	P 3,000,000.00	-	Oct. 31, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 19, 2014	Nov. 24, 2014	Dec. 01, 2014	Dec. 04, 2014
254	15ME0013 Rehabilitation of Upper Buayan Bridge along Digos-Makar Road, Malungon, Sarangani Prov.	Public Bidding	P 3,500,000.00	-	Oct. 31, 2014 - Nov. 06, 2014	Nov. 07, 2014	Nov. 19, 2014	Nov. 24, 2014	Dec. 01, 2014	Dec. 04, 2014
255	15ME0016 Rehabilitation/Major Repair of Sapu Padidu Bridge along Sarangani-Davao del Sur Coastal Road, Malapatan, Sarangani Province	Public Bidding	P 1,097,000.00	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
256	14ME0164 Regravelling of Unpaved Shoulders along Digos-Makar Road, Malungon-Poblacion Section, Malungon, Sarangani Province	Public Bidding	P 441,958.48	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
257	14ME0165 Regravelling of Unpaved Shoulders along Digos-Makar Road, J.P. Laurel-Talus Sect., Malungon, Sarangani Province	Public Bidding	P 492,190.81	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
258	14ME0166 Regravelling of Unpaved Shoulders along Sarangani-Davao del Sur Coastal Road, Glan Padidu Section, Glan, Sarangani Province	Public Bidding	P 681,347.69	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
259	14ME0167 Regravelling of Unpaved Shoulders along Sarangani-Davao del Sur Coastal Road, Kapatan-Lago Sect., Glan, Sarangani Province	Public Bidding	P 729,034.70	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
260	14ME0168 Repair/Maintenance of Traffic Services along Sarangani-Davao del Sur Coastal Road, Alabel,	Public Bidding	P 736,160.12	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	Glan, Sarangani Province									
261	14ME0169 Repair/Maintenance of Traffic Services along Digos-Makar Road, Malungon, Sarangani Prov.	Public Bidding	P 736,160.12	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
262	14ME0170 Repair/Maintenance of Damaged Roadway/ Shoulders along Sarangani-Davao del Sur Coastal Road, Maltubo Section, Glan, Sarangani	Public Bidding	P 1,000,000.00	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
263	14ME0171 Drainage along Digos-Makar Road, Poblacion Malungon, K1616+700 - K1617+280, Malungon, Sarangani Province	Public Bidding	P 2,000,000.00	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
264	14ME0172 Construction of One (1) Classroom at Alegria Central Elementary School, Alabel, Sarangani	Public Bidding	P 1,002,162.01	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
265	14ME0173 Construction of One (1) Classroom at Latian Elementary School, Alabel, Sarangani Province	Public Bidding	P 1,102,159.51	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
266	14ME0174 Construction of One (1) Classroom School Building, Consolacion IS, Malungon, Sarangani	Public Bidding	P 1,022,161.51	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
267	14ME0175 Construction of One (1) Classroom at Datu Abdulbali (Tinoto) ES, Maasim, Sarangani Prov.	Public Bidding	P 1,002,162.01	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
268	14ME0176 Const. of Two (2) Classroom at Dalamuan Elementary School, Malungon, Sarangani Prov.	Public Bidding	P 1,999,078.12	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
269	14ME0177 Construction of One (1) Storey One (1) CL at Tangan Integrated School, Glan, Sarangani	Public Bidding	P 1,102,159.51	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
270	14ME0178 Construction of One (1) Storey One (1) CL Calpidong Elementary School, Glan, Sarangani	Public Bidding	P 1,102,159.51	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
271	14ME0179 Construction of One (1) Storey Two (2) CL Building at Small Margus ES, Glan, Sarangani	Public Bidding	P 1,899,080.62	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
272	14ME0180 Construction of One (1) Storey Two (2) CL Building and One (1) CL Building at D. Masalon Y. Recto PS, Glan, Sarangani Province	Public Bidding	P 3,051,238.88	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
273	14ME0181 Construction of One (1) Storey Two (2) CL Building and One (1) CL Building at Enrique D. Yap, Sr. ES (Lovesville ES), Glan, Sarangani	Public Bidding	P 2,876,243.26	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
274	14ME0182 Construction of One (1) Storey Two (2) CL Building at Severo Inong (Kapate) ES, Kiamba, Sarangani Province	Public Bidding	P 1,874,081.25	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
275	14ME0183 Construction of One (1) Storey Two (2) CL Building at Tuyan ES, Malapatan, Sarangani	Public Bidding	P 1,799,083.12	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
276	14ME0184 Construction of Two (2) Units One (1) Storey One (1) CL School Building at Severino Ibon, Sr. PS, Glan, Sarangani Province	Public Bidding	P 2,104,321.51	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
277	14ME0185 Construction of Two(2) Units One (1) Storey One (1) CL School Building at Nomoh IS, Maasim, Sarangani Province	Public Bidding	P 2,044,323.01	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
278	14ME0192 Drainage & Slope Protection along Sarangani-Davao del Sur Coastal Road, Bigway Section, Glan, K1745+880-K1747+259, Glan, Sarangani	Public Bidding	P 2,000,000.00	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015
279	14ME0193 Molo Revetment, Alabel Poblacion Section, Alabel, Sarangani Province Maitum, Sarangani Province	Public Bidding	P 3,000,000.00	-	Nov. 24, 2014 - Nov. 30, 2014	Dec. 01, 2014	Dec. 15, 2014	Dec. 19, 2014	Dec. 23, 2014	Jan. 05, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
280	15ME0017 Construction of Two (2) Storey Four (4) CL and One (1) Storey Three (3) CL at Datal Anggas IS, Alabel, Sarangani Province	Public Bidding	P 9,286,364.68	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
281	15ME0018 Construction of Two (2) Storey Eight (8) CL at Glan CES, Glan, Sarangani Province	Public Bidding	P 11,221,594.46	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
282	15ME0019 Construction of Two (2) Units Two (2) Storey Six (6) CL at Colon NHS, Maasim, Sarangani	Public Bidding	P 16,374,621.88	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
283	15ME0020 Construction of Two (2) Storey Six (6) CL at Glan School of Arts and Trade, Glan, Sarangani Province	Public Bidding	P 8,187,310.93	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
284	15ME0021 Construction of Two (2) Storey Six (6) CL and One (1) Storey One (1) CL Building at Kiamba NHS, Kiamba, Sarangani Province	Public Bidding	P 9,189,472.94	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
285	15ME0022 Construction of Two (2) Storey Six (6) CL at JBT Caing Sr. IS, Kiamba, Sarangani Prov.	Public Bidding	P 8,187,310.93	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
286	15ME0023 Construction of Two (2) Storey Four (4) CL at Cables Enarbia Sr. IS, Kiamba, Sarangani	Public Bidding	P 6,367,168.95	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
287	15ME0024 Construction of Two (2) Storey Four (4) CL at Baliton ES, Glan, Sarangani Province	Public Bidding	P 6,367,168.95	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
288	15ME0025 Construction of Two (2) Storey Four (4) CL at Baliton NHS, Glan, Sarangani Province	Public Bidding	P 6,342,169.57	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
289	15ME0026 Construction of Two (2) Storey Four (4) CL	Public Bidding	P 6,267,171.45	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	at Hadji Musa IS, Glan, Sarangani Province									
290	15ME0027 Construction of Two (2) Storey Six (6) CL at Malandag CES, Malungon, Sarangani Prov.	Public Bidding	P 8,187,310.93	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
291	15ME0028 Construction of Two (2) Units Three (3) CL One (1) Storey Building at Laginan PS, Malungon, Sarangani Province	Public Bidding	P 5,488,400.23	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
292	15ME0029 Construction of (2) Storey Four (4) Classroom at Malapatan CES, Malapatan, Sarangani Prov.	Public Bidding	P 6,267,171.45	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
293	15ME0030 Construction of Two (2) Storey Eight (8) CL at Malapatan NHS, Malapatan, Sarangani Prov.	Public Bidding	P 11,221,594.46	Jan. 15, 2015	Jan. 21, 2015 - Jan. 27, 2015	Jan. 28, 2015	Feb. 09, 2015	Feb. 13, 2015	Feb. 19, 2015	Feb. 24, 2015
294	15ME0031 Construction of Two (2) Storey Four (4) CL and One (1) Storey One (1) CL at Jun Padidu CES, Malapatan, Sarangani Province	Public Bidding	P 7,269,333.45	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
295	15ME0032 Construction of One (1) Storey Three (3) CL and One (1) CL at Anecito Bartulaba ES, Glan, Sarangani Province	Public Bidding	P 3,871,358.99	-	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
296	15ME0033 Construction of One (1) Storey Three (3) CL and One (1) Storey One (1) CL at Daan Suyan Integrated School, Malapatan, Sarangani Prov.	Public Bidding	P 3,821,360.24	-	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
297	15ME0034 Construction of One (1) Storey Three (3) CL and One (1) Storey One (1) CL at Del Hilado ES, Malapatan, Sarangani Province	Public Bidding	P 3,871,358.99	-	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
298	15ME0035 Construction of One (1) Storey Three (3) CL and One (1) Storey One (1) CL at Malinis ES,	Public Bidding	P 3,771,361.49	-	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
299	15ME0036 Construction of One (1) Classroom at Kiayap ES, Maitum, Sarangani Province	Public Bidding	P 997,176.12	-	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
300	15ME0037 Construction of One (1) Storey Two (2) CL Building at B'laan ES, Malungon, Sarangani	Public Bidding	P 1,790,132.46	-	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
301	15ME0038 Construction of One (1) Storey Two (2) CL Building at Lamlangil PS, Malungon, Sarangani	Public Bidding	P 1,790,132.46	-	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
302	15ME0039 Construction of One (1) Storey Two (2) CL Building at Bo. Site Primary School, Maasim, Sarangani Province	Public Bidding	P 1,790,132.46	-	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
303	15ME0040 Junction National Highway, Kibo-Macao Farm to Market Road, Tuyan, Malapatan, Sarangani	Public Bidding	P 4,975,000.00	-	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
304	15ME0041 Laguimit-Sitio Gulo Farm to Market Road, Glan, Sarangani Province	Public Bidding	P 9,950,000.00	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
305	15ME0042 Tahakayo, Blat, Langaran, Kyumad Farm to Market Road, Amsipit, Maasim, Sarangani Prov.	Public Bidding	P 19,900,000.00	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
306	15ME0043 Saguel Farm to Market Road, Pinol, Maitum, Sarangani Province	Public Bidding	P 9,950,000.00	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015
307	15ME0048 Rehabilitation/Reconstruction of Damaged Paved National Roads including Drainage along Sarangani-Davao del Sur Coastal Road, K1675+479 - K1676+500, K1687+850 - K1688+850, K1689+917 - K1690+084, Malapatan and Glan, Sarangani Province	Public Bidding	P 45,660,089.78	Jan. 27, 2015	Jan. 28, 2015 - Feb. 03, 2015	Feb. 04, 2015	Feb. 16, 2015	Feb. 20, 2015	Feb. 26, 2015	Mar. 04, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region XII - Sultan Kudarat 1st District Engineering Office										
308	15MF0001 Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) (Intermittent Section), K1781+594 - K1782+064, K1782+668 - K1782+878, Isulan, Sultan Kudarat	Public Bidding	P 14,749,511.59	Oct. 20, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 31, 2014	Oct. 29, 2014 - Nov. 14, 2014	Nov. 17, 2014 - Nov. 21, 2014	Nov. 24, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 05, 2014
309	15MF0002 Construction/Repair/Rehab/Improvement of Various Infrastructure including Local Projects - Mindanao Logistics Infrastructure Network: Rd. Opening of Datu Paglas-Cumbio-Matanao Road, Sultan Kudarat LD, Cumbio Section, Cumbio, Sultan Kudarat	Public Bidding	P 19,796,990.38	Oct. 20, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 31, 2014	Oct. 29, 2014 - Nov. 14, 2014	Nov. 17, 2014 - Nov. 21, 2014	Nov. 24, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 05, 2014
310	15MF0003 Rehabilitation/Major Repair of Permanent Bridges at Sadsalan Bridge along Dulawan-Marbel Road at Lambayong, Sultan Kudarat	Public Bidding	P 5,569,364.71	Oct. 20, 2014	Oct. 23, 2014 - Oct. 29, 2014	Oct. 31, 2014	Oct. 29, 2014 - Nov. 14, 2014	Nov. 17, 2014 - Nov. 21, 2014	Nov. 24, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 05, 2014
311	15MF0004 Road Cloncreting, Brgy. Palavilla Lutayan to Brgy. Lasak at Cumbio, Sultan Kudarat	Public Bidding	P 1,950,472.24	-	Oct. 23, 2014 - Oct. 29, 2014	Oct. 31, 2014	Oct. 29, 2014 - Nov. 14, 2014	Nov. 17, 2014 - Nov. 21, 2014	Nov. 24, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 05, 2014
312	15MF0008 Cluster MP-4, a.) Construction of MPB at Dansuli, b.) Completion of MPB at Baras and c.) Completion of MPB at Lancheta, Tacurong City	Public Bidding	P 6,433,421.91	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Oct. 29, 2014 - Nov. 14, 2014	Nov. 17, 2014 - Nov. 21, 2014	Nov. 24, 2014 - Dec. 01, 2014	Dec. 02, 2014 - Dec. 05, 2014
313	15MF0005 Cluster MP-1, a.) Construction of MPB at Kabulakan, b.) Construction of MPB at Bilumin, c.) Construction/Repair/Rehabilitation of MPB at Poblacion Lambayong, Lambayong, Sultan Kudarat	Public Bidding	P 5,933,927.08	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Oct. 26, 2014 - Nov. 12, 2014	Nov. 13, 2014 - Nov.17, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
314	15MF0006 Cluster MP-2, a.) Construction/Repair/Rehab of Lambayong (Pidtiguian), b.) Construction of MPB at New Cebu and c.) Construction of MPB at Midtapok, Lambayong, Sultan Kudarat	Public Bidding	P 7,424,874.84	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Oct. 26, 2014 - Nov. 12, 2014	Nov. 13, 2014 - Nov.17, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014
315	15MF0007 Cluster MP-3, a.) Construction of MPB at Bual, b.) Construction of MPB at D'Lotilla and c.) Construction of MPB at Mapantig, Isulan, Sultan Kudarat	Public Bidding	P 7,424,874.84	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Oct. 26, 2014 - Nov. 12, 2014	Nov. 13, 2014 - Nov.17, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014
316	15MF0009 Cluster MP-5, a.) Completion of MPB at New Carmen, b.) Completion of MPB at Buenflor and c.) Const. of MPB at Mangilala, Tacurong City and Pres. Quirino, Sultan Kudarat	Public Bidding	P 6,412,739.99	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Oct. 26, 2014 - Nov. 12, 2014	Nov. 13, 2014 - Nov.17, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014
317	15MF0010 Cluster MP-6, a.) Construction of MPB at Tual, b.) Construction of MPB at Katiko and c.) Construction of MPB at Kalanawe 1, Pres. Quirino, Sultan Kudarat	Public Bidding	P 7,424,874.84	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Oct. 26, 2014 - Nov. 12, 2014	Nov. 13, 2014 - Nov.17, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014
318	15MF0012 Cluster MP-7, a.) Construction of MPB at Lasak, b.) Construction of MPB at Telafas, Columbio, Sultan Kudarat	Public Bidding	P 4,949,916.56	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Oct. 26, 2014 - Nov. 12, 2014	Nov. 13, 2014 - Nov.17, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014
319	15MF0013 Cluster MP-8, a.) Construction of MPB at Brgy. Mayo, b.) Construction of MPB at Barangay Sinapulan Columbio, Sultan Kudarat	Public Bidding	P 4,949,916.56	Oct. 20, 2014	Oct. 22, 2014 - Oct. 28, 2014	Oct. 31, 2014	Oct. 26, 2014 - Nov. 12, 2014	Nov. 13, 2014 - Nov.17, 2014	Nov. 18, 2014 - Nov. 24, 2014	Nov. 25, 2014 - Dec. 01, 2014
320	15MF0015 Widening of National Roads along Isulan Jct.- Ninoy Aquino Rd., K1776+(-749)-K1776+451, Isulan, Sultan Kudarat	Public Bidding	P 25,798,000.00	Oct. 20, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 28, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014 - Dec. 15, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
321	15MF0016 Cluster 1, a.) Road Upgrading (Unpaved to Paved) based on Gravel Rd. Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4, Project Analysis) (Inter. Section) along Dulawan-Marbel Road, K1745+211 - K1745+712, b.) Dulawan-Marbel Road, K1745+712 - K1746+438, Lambayong, Sultan Kudarat	Public Bidding	P 28,861,000.00	Oct. 20, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 28, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014 - Dec. 15, 2014
322	15MF0017 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Mindanao Logistic Infrastructure Network: Road Opening of Datu Paglas-Cumbio-Matanao Rd., Sultan Kudarat 1st LD, Cumbio (Sinapulan-Matanao Section), Cumbio, Sultan Kudarat	Public Bidding	P 45,000,000.00	Oct. 20, 2014	Oct. 31, 2014 - Nov. 06, 2014	Nov. 14, 2014	Nov. 17, 2014	Nov. 28, 2014 - Dec. 02, 2014	Dec. 03, 2014 - Dec. 09, 2014	Dec. 10, 2014 - Dec. 15, 2014
323	15MF0018 Construction/Rehabilitation of MPB (Covered Court) at Lambayong NHS, Lambayong, Sultan Kudarat	Public Bidding	P 5,000,000.00	-	Jan. 27, 2015 - Feb. 02, 2015	Feb. 06, 2015	Feb. 19, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015 - Mar. 09, 2015	Mar. 10, 2015 - Mar. 13, 2015
324	15MF0019 Construction of MPB, V.F. Griflo Memorial Nat'l. High School, Tacurong City	Public Bidding	P 1,500,000.00	-	Jan. 27, 2015 - Feb. 02, 2015	Feb. 06, 2015	Feb. 19, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015 - Mar. 09, 2015	Mar. 10, 2015 - Mar. 13, 2015
325	15MF0020 Construction of New School Building, Sitio Lamalis, Brgy. Datablao, Sultan Kudarat 1st LD, Cumbio, Sultan Kudarat	Public Bidding	P 2,000,000.00	-	Jan. 27, 2015 - Feb. 02, 2015	Feb. 06, 2015	Feb. 19, 2015	Feb. 20, 2015 - Feb. 26, 2015	Feb. 27, 2015 - Mar. 09, 2015	Mar. 10, 2015 - Mar. 13, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region XII - South Cotabato District Engineering Office										
326	14MG0064 Cluster I - Local Infrastructure Program in Banga (5 units), South Cotabato 2nd LD; a) Completion/Extension of Multi-Purpose Bldg. (Gym) with Painting, Barrio 6, Banga, b) Completion of Multi-Purpose Building (Brgy. Hall), Rizal Poblacion, Banga, c) Completion of Multi-Purpose Bldg. (Bleacher Gym), Lambingi, Banga, d) Completion of Multi-Purpose Building (Repair with Bleachers of Gym) with Painting, Brgy. Benitez, Banga, d) Repair of MP Building (Gym) with Painting, Brgy. Liwanay, Banga	Public Bidding	P 4,455,000.00	-	Oct. 09, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 03, 2014	Nov. 03, 2014	Nov. 04, 2014	Nov. 05, 2014
327	14MG0065 Cluster II - Local Infrastructure Program in Norala (3 units) & Sto. Niño, South Cotabato 2nd LD; a) Completion/Repair/Rehabilitation of Multi-Purpose Building (Gender Sensitive Detention Cell), Norala, b) Completion of MP Building (Repair of Gym) with Painting, Barrio 8, Norala, c) Completion of Multi-Purpose Bldg. (Repair of Bleachers of Gym) with Painting, Brgy. 6, Norala, d) Completion/Extension of Multi-Purpose Building (Repair of Bleachers of Gym) w/ Painting, Brgy. Ambalgan, Sto. Nino, e) Const. of Multi-Purpose Building, Brgy. Teresita, Sto. Niño	Public Bidding	P 4,950,000.00	-	Oct. 09, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 03, 2014	Nov. 03, 2014	Nov. 04, 2014	Nov. 05, 2014
328	14MG0066 Cluster IV - Local Infrastructure Program in Koronadal City (3 units), South Cotabato 2nd LD; a) Construction of Multi-Purpose Building (Gym), Rotonda, Koronadal City, b) Completion Extension of Multi-Purpose Bldg. (Repair with Bleachers of Gym) w/ Painting, Brgy. Zone 1, Koronadal City, c) Const. of Multi-Purpose Bldg. (Gym), Zone 3, Koronadal City	Public Bidding	P 4,455,000.00	-	Oct. 09, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 03, 2014	Nov. 03, 2014	Nov. 04, 2014	Nov. 05, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
329	14MG0067 Cluster V - Local Infrastructure Program in Koronadal City, South Cotabato 2nd LD a) Completion of MP Bldg. (Bleacher of Gym), Brgy. GPS, Koronadal City, b) Construction of Multi-Purpose Building (Session Hall), Brgy. Caloocan, Koronadal City, c) Repair of Multi-Purpose Building (Gym), Brgy. Avanceña, Koronadal City, d) Construction of MP Building (Day Care Center), Zone 4, Koronadal City, e) Construction of Multi-Purpose Building (Day Care Center), Purok Katipunan, Brgy. Barrio 7, Koronadal City	Public Bidding	P 495,000.00	-	Oct. 09, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 03, 2014	Nov. 03, 2014	Nov. 04, 2014	Nov. 05, 2014
330	14MG0068 Cluster VII - Local Infrastructure Program in Koronadal City (1 unit) & Tantangan (3 units) South Cotabato 2nd LD; a) Construction of Multi-Purpose Building/Open Basketball Court with Stage, SOCOTECO - 1 Compound, Koronadal City, b) Construction of Multi-Purpose Building, San Felipe, Tantangan, c.) Const. of Multi-Purpose Bldg. (Senior Citizen), Tantangan, d) Completion/Extension of Multi-Purpose Bldg. (Gym) with Painting, Dumadalig, Tantangan	Public Bidding	P 4,554,000.00	-	Oct. 09, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 03, 2014	Nov. 03, 2014	Nov. 04, 2014	Nov. 05, 2014
331	14MG0069 Local Infrastructure Program - Construction of Multi-Purpose Bldg. (Public Market), Poblacion, Sto. Niño, South Cotabato 2nd LD	Public Bidding	P 4,950,000.00	-	Oct. 09, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 03, 2014	Nov. 03, 2014	Nov. 04, 2014	Nov. 05, 2014
332	14MG0070 Local Infrastructure Program - Construction of Multi-Purpose Building (Kababayan Center with Public Toilet), Poblacion, Lake Sebu, South Cotabato 2nd LD	Public Bidding	P 4,950,000.00	-	Oct. 09, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 03, 2014	Nov. 03, 2014	Nov. 04, 2014	Nov. 05, 2014
333	14MG0071 Local Infrastructure Program - Construction of Multi-Purpose Building (Production Center), Poblacion, T'boli, South Cotabato 2nd LD	Public Bidding	P 4,950,000.00	-	Oct. 09, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 03, 2014	Nov. 03, 2014	Nov. 04, 2014	Nov. 05, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
334	14MG0072 Cluster III - Local Infrastructure Program in Koronadal City (4 units), South Cotabato 2nd LD; a) Completion/Extension of Multi-Purpose Building (Gym), San Isidro, Koronadal City, b) Construction of Multi-Purpose Building (Senior Citizen), Brgy. Sta. Cruz, Koronadal City, c) Completion of Multi-Purpose Building (Bleacher of Gym), Mambucal, Koronadal City, d) Construction of Multi-Purpose Building (Completion of Brgy. Hall), Brgy. Paraiso, Koronadal City	Public Bidding	P 5,742,000.00	Oct. 02, 2014	Oct. 09, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 03, 2014	Nov. 03, 2014	Nov. 04, 2014	Nov. 05, 2014
335	14MG0073 Cluster VI - Local Infrastructure Program in Surallah, South Cotabato 2nd LD; a) Const. of Multi-Purpose Building (Stage), Brgy. Moloy, Surallah, b) Completion/Extension of MP Bldg. (Gym) with Painting, Brgy. Naci, Surallah, c) Construction of Multi-Purpose Building, Brgy. Colongulo, Surallah, d) Construction of Multi-Purpose Bldg., People's Development Center, beside Municipal Hall, Poblacion, Surallah	Public Bidding	P 5,148,000.00	Oct. 02, 2014	Oct. 09, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 03, 2014	Nov. 03, 2014	Nov. 04, 2014	Nov. 05, 2014
336	14MG0074 Cluster VIII - Local Infrastructure Program in T'boli, South Cotabato 2nd LD; a) Construction of Multi-Purpose Building (Gym) with Painting, Brgy. Basag, T'boli, b) Completion of MP Bldg. (Bleacher of Gym), Brgy. Aflek, T'boli, c) Completion of Multi-Purpose Building (Repair of Gym), Brgy. Edwards, T'boli, d) Const. of Multi-Purpose Building (Stage), Brgy. Poblacion, T'boli, e) Completion of Multi-Purpose Building (Tribal House), Brgy. Laconon, T'boli	Public Bidding	P 6,237,000.00	Oct. 02, 2014	Oct. 09, 2014 - Oct. 16, 2014	Oct. 21, 2014	Nov. 03, 2014	Nov. 03, 2014	Nov. 04, 2014	Nov. 05, 2014
337	14MG0075 Widening of San Felipe Bridge (Additional One-Lane) and Protection Works along Midsayap-Marbel Road, San Felipe Section, Tantangan, South Cotabato 2nd LD	Public Bidding	P 4,884,000.00	-	Oct. 20, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 14, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre- Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
338	14MG0076 Const. of Bukay Pait Box Culvert, K1780+282 including Inlet and Outlet Protection Works along Midsayap-Marbel Road, Tantaran, South Cotabato 2nd LD	Public Bidding	P 4,157,000.00	-	Oct. 20, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 14, 2014
339	14MG0077 Construction of Luhib Box Culvert, K1747+500 along Surallah-Lake Sebu-Maitum Road, incl. Inlet and Outlet Protections Works, Lake Sebu, South Cotabato 2nd LD	Public Bidding	P 4,218,000.00	-	Oct. 20, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 14, 2014
340	14MG0078 Construction of Revetment at the Side of Damaged River Bank of Banga Bridge along Cotabato-Marbel Road, Banga, So. Cotabato	Public Bidding	P 5,934,750.00	Oct. 13, 2014	Oct. 20, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 12, 2014	Nov. 12, 2014	Nov. 13, 2014	Nov. 14, 2014
341	14MG0080 Widening of National Roads: Cotabato-Marbel Road, K1720+585 - K1722+992	Public Bidding	P 34,045,200.00	Oct. 24, 2014	Oct. 31, 2014 - Nov. 07, 2014	Nov. 10, 2014	Nov. 24, 2014	Nov. 24, 2014	Nov. 26, 2014	Dec. 03, 2014
342	14MG0086 Drainage Protection Works: Local Infrastructure Program-Construction of Lined Canal, Namnama, Koronadal City, South Cotabato 2nd LD	Public Bidding	P 2,500,000.00	-	Nov. 04, 2014 - Nov. 11, 2014	Nov. 14, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014	Dec. 08, 2014
343	14MG0087 Water Supply: Local Infrastructure Program - Construction of Water System, Barrio 8, Koronadal City, South Cotabato 2nd LD	Public Bidding	P 2,500,000.00	-	Nov. 04, 2014 - Nov. 11, 2014	Nov. 14, 2014	Nov. 27, 2014	Dec. 01, 2014	Dec. 02, 2014	Dec. 08, 2014
344	14MG0089 Midsayap-Marbel Rd, K1777+409-K1780+1020 (with exceptions), Luayan-Duamadilig Section, Tantaran, South Cotabato	Public Bidding	P 48,250,000.00	Nov. 25, 2014	Dec. 02, 2014 - Dec. 09, 2014	Dec. 11, 2014	Dec. 29, 2014	Dec. 29, 2014	Jan. 05, 2015	Jan. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
Region XII - Sultan Kudarat 2nd District Engineering Office										
345	14MH0125 River Bank Protection along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Brgy. Limulan, Kalamansig (K1946+974), Kalamansig, Sultan Kudarat	Public Bidding	P 6,859,562.19	Oct. 09, 2014	Oct. 15, 2014 - Oct. 21, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 13, 2014	Nov. 17, 2014	Nov. 19, 2014
346	14MH0126 Repair/Rehabilitation/Improvement of DPWH Building, Sultan Kudarat 2nd District Eng'g. Office, Sitio Kumalawit, Brgy. Purikay, Lebak, Sultan Kudarat	Public Bidding	P 1,200,000.00	-	Oct. 21, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 13, 2014	Nov. 17, 2014	Nov. 19, 2014
347	14MH0127 Construction of (1) unit Water Sanitation, Type II: Three (3) Seater, Isuko Prim. School, Palimbang, Sultan Kudarat	Public Bidding	P 347,000.00	-	Oct. 21, 2014 - Oct. 27, 2014	Oct. 30, 2014	Nov. 11, 2014	Nov. 13, 2014	Nov. 17, 2014	Nov. 19, 2014
348	14MH0128 Repair/Rehabilitation/Improvement of National Food Authority Building	Public Bidding	P 291,937.54	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 21, 2014	Nov. 24, 2014
349	14MH0129 Repair/Rehabilitation of Damaged Roadway along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road (K1924+280 - K1927+390)	Public Bidding	P 5,000,000.00	Oct. 24, 2014	Oct. 30, 2014 - Nov. 06, 2014	Nov. 11, 2014	Nov. 25, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 03, 2014
350	14MH0130 Repair/Rehabilitation/Improvement of Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road (Km. 1949+000 - Km. 1951+000) with exception, Kalamansig, Sultan Kudarat	Public Bidding	P 9,894,000.00	Nov. 06, 2014	Nov. 12, 2014 - Nov. 18, 2014	Nov. 20, 2014	Dec. 04, 2014	Dec. 08, 2014	Dec. 11, 2014	Dec. 14, 2014
351	14MH0131 Construction of Three (3) Storey Twelve (12) Classroom School Building at Esperanza, Sultan Kudarat	Public Bidding	P 15,277,538.91	Nov. 20, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 19, 2014	Dec. 22, 2014	Dec. 29, 2014
352	14MH0132 Concrete Reblocking of National Roads along Awang-Upi-Lebak-Kalamansig-Palimbang Road,	Public Bidding	P 13,000,000.00	Dec. 12, 2014	Dec. 18, 2014 - Dec. 24, 2014	Dec. 23, 2014	Dec. 29, 2014	Jan. 05, 2015	Jan. 07, 2015	Jan. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
	(K1940+000 - K1945+000 with exceptions)									
353	15MH0001 Const. of Multi-Purpose Building (Mini Gym), Kabulan, Bagumbayan, Sultan Kudarat 2nd	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
354	15MH0002 Construction of Multi-Purpose Building (Mini Gym), Sto. Nino, Bagumbayan, Sultan Kudarat	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
355	15MH0003 Construction of Multi-Purpose Building (Mini Gym), Tacupis, Sen. Ninoy Aquino, Sultan Kudarat 2nd LD	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
356	15MH0004 Construction of Multi-Purpose Building (Mini Gym), Buklod, Sen. Ninoy Aquino, Sultan Kudarat 2nd LD	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
357	15MH0005 Construction of Multi-Purpose Building (Mini Gym), Gamalia, Esperanza, Sultan Kudarat 2nd	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
358	15MH0006 Construction of Multi-Purpose Building (Mini Gym), New Panay, Esperanza, Sultan Kudarat	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
359	15MH0007 Construction of Multi-Purpose Building (Mini Gym) Datu Wasay, Kalamansig, Sultan Kudarat	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
360	15MH0008 Construction of Multi-Purpose Building (Mini Gym), Pasandalan, Lebak, Sultan Kudarat 2nd	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
361	15MH0009 Construction of Multi-Purpose Building (Mini Gym), Barurao II, Lebak, Sultan Kudarat 2nd	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
362	14MH0010 Construction of Multi-Purpose Building (Mini Gym), Taguisa, Lebak, Sultan Kudarat 2nd LD	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

[illegible]

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
363	15MH0011 Construction of Multi-Purpose Building (Mini Gym), Limulan, Kalamansig, Sultan Kudarat 2nd	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
364	15MH0012 Construction of Multi-Purpose Building (Mini Gym), Tinungus, Lebak, Sultan Kudarat 2nd LD	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
365	15MH0013 Construction of Multi-Purpose Building (Mini Gym) New Calinog, Kebak, Sultan Kudarat 2nd	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
366	15MH0014 Construction of Multi-Purpose Building (Mini Gym), Kapilan, Lebak, Sultan Kudarat 2nd LD	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
367	15MH0015 Construction of Multi-Purpose Building (Mini Gym), Kinudalan, Lebak, Sultan Kudarat 2nd	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
368	15MH0016 Construction of Multi-Purpose Building (Mini Gym), Kanipaan, Palimbang, Sultan Kudarat	Public Bidding	P 2,134,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
369	15MH0017 Construction of Multi-Purpose Building (Mini Gym), Pangawan Area, Christianuevo, Lebak, Sultan Kudarat 2nd LD	Public Bidding	P 485,000.00	-	Oct. 24, 2014 - Oct. 30, 2014	Nov. 06, 2014	Nov. 18, 2014	Nov. 20, 2014	Nov. 24, 2014	Nov. 26, 2014
370	15MH0018 Construction of Multi-Purpose Building (Mini Gym), Tran, Lebak, Sultan Kudarat 2nd LD	Public Bidding	P 1,940,000.00	-	Nov. 05, 2014 - Nov. 11, 2014	Nov. 13, 2014	Nov. 27, 2014	Nov. 28, 2014	Dec. 01, 2014	Dec. 04, 2014
371	15MH0019 Replacement of Bridge from Temporary to Permanent (Construction of Tran III Bridge B0665MN) along Sen. Ninoy Aquino-Lebak-Kalamansig Rd), Sta. 1879+680, Datu Wasay, Kalamansig, Sultan Kudarat	Public Bidding	P 14,483,570.16	Nov. 14, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 19, 2014	Dec. 22, 2014	Dec. 29, 2014

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
372	15MH0020 Replacement of Suwayug Bridge from Temp. to Permanent along Sen. Ninoy Aquino-Lebak-Kalamansig Road (K1872+669 - K1872+938), Suwayug, Kalamansig, Sultan Kudarat	Public Bidding	P 8,666,547.81	Nov. 14, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 19, 2014	Dec. 22, 2014	Dec. 29, 2014
373	15MH0021 Replacement of Magon Bridge from Temporary to Permanent along Sen. Ninoy Aquino-Lebak-Kalamansig Road (K1881+871 - K1882+038), Magon, Kalamansig, Sultan Kudarat	Public Bidding	P 8,730,000.00	Nov. 14, 2014	Nov. 21, 2014 - Nov. 28, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 19, 2014	Dec. 22, 2014	Dec. 29, 2014
374	15MH0022 Construction of Public Market Perimeter Bldg., Esperanza, Sultan Kudarat	Public Bidding	P 787,426.69	-	Nov. 26, 2014 - Dec. 02, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 19, 2014	Dec. 22, 2014	Dec. 29, 2014
375	15MH0023 Construction of Multi-Purpose Building (Mini Gym), Purikay, Lebak, Sultan Kudarat	Public Bidding	P 1,581,798.05	-	Nov. 26, 2014 - Dec. 02, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 19, 2014	Dec. 22, 2014	Dec. 29, 2014
376	15MH0024 Replacement of Bridge from Temporary to Permanent, Construction of Sebayor Bridge I (Sebayor Bridge III) (B01146MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road Kalamansig, Sultan Kudarat	Public Bidding	P 7,745,564.75	Nov. 20, 2014	Nov. 26, 2014 - Dec. 02, 2014	Dec. 04, 2014	Dec. 16, 2014	Dec. 19, 2014	Dec. 22, 2014	Dec. 29, 2014
377	15MH0025 Construction of Multi-Purpose Bldg., SUKELCO Compound, Pob. I, Lebak, Sultan Kudarat	Public Bidding	P 3,000,000.00	-	Dec. 09, 2014 - Dec. 15, 2014	Dec. 23, 2014	Jan. 06, 2015	Jan. 09, 2015	Jan. 12, 2015	Jan. 15, 2015
378	15MH0026 Construction of Multi-Purpose Building (Mini Gym), Pob. I, Lebak, Sultan Kudarat	Public Bidding	P 2,134,000.00	-	Dec. 09, 2014 - Dec. 15, 2014	Dec. 23, 2014	Jan. 06, 2015	Jan. 09, 2015	Jan. 12, 2015	Jan. 15, 2015
379	15MH0027 Replacement of Bridge from Temporary to Permanent, Bridge Construction of Basiawan Bridge (B01660MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Kalamansig, Sultan Kudarat	Public Bidding	P 30,000,000.00	Dec. 02, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 23, 2014	Jan. 06, 2015	Jan. 09, 2015	Jan. 12, 2015	Jan. 15, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
380	15MH0028 Replacement of Bridge from Temporary to Permanent, Bridge Construction of Namat Paodo Bridge (B01662MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Palimbang, Sultan Kudarat	Public Bidding	P 30,000,000.00	Dec. 03, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 24, 2014	Jan. 06, 2015	Jan. 09, 2015	Jan. 12, 2015	Jan. 15, 2015
381	15MH0029 Replacement of Bridge from Temporary to Permanent, Bridge Construction of Tran I Bridge (B01664MN) along Sen. Ninoy Aquino-Lebak-Kalamansig Road, Kalamansig, Sultan Kudarat	Public Bidding	P 21,000,000.00	Dec. 04, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 25, 2014	Jan. 06, 2015	Jan. 09, 2015	Jan. 12, 2015	Jan. 15, 2015
382	15MH0030 Concreting of Junction National Highway leading to Marguez, Esperanza, Sultan Kudarat	Public Bidding	P 30,000,000.00	Dec. 05, 2014	Dec. 08, 2014 - Dec. 14, 2014	Dec. 26, 2014	Jan. 06, 2015	Jan. 09, 2015	Jan. 12, 2015	Jan. 15, 2015
383	15MH0031 Construction of Multi-Purpose Building (Mini Gym), Brgy. Villamonte, Lebak, Sultan Kudarat	Public Bidding	P 1,000,000.00	-	Dec. 09, 2014 - Dec. 15, 2014	Dec. 23, 2014	Jan. 06, 2015	Jan. 09, 2015	Jan. 12, 2015	Jan. 15, 2015
384	15MH0032 Construction of Multi-Purpose Building (Mini Gym), Municipal Compound, Lebak, Sultan Kudarat	Public Bidding	P 1,000,000.00	-	Dec. 09, 2014 - Dec. 15, 2014	Dec. 23, 2014	Jan. 06, 2015	Jan. 09, 2015	Jan. 12, 2015	Jan. 15, 2015
385	15MH0033 Rehabilitation of Farm to Market Road (K0+K002+529), San Vicente, Bagumbayan, Sultan Kudarat	Public Bidding	P 22,314,703.21	Dec. 04, 2014	Dec. 10, 2014 - Dec. 16, 2014	Dec. 23, 2014	Jan. 06, 2015	Jan. 09, 2015	Jan. 12, 2015	Jan. 14, 2015
386	15MH0034 Rehabilitation of Farm to Market Road (K0+K002+500), Brgy. Sangay, Kalamansig, Sultan Kudarat	Public Bidding	P 23,470,003.17	Dec. 04, 2014	Dec. 10, 2014 - Dec. 16, 2014	Dec. 23, 2014	Jan. 06, 2015	Jan. 09, 2015	Jan. 12, 2015	Jan. 14, 2015
387	15MH0035 Construction/Repair/Rehabilitation of the Integrated Public Market, Esperanza, Sultan Kudarat	Public Bidding	P 1,000,000.00	-	Feb. 05, 2015 - Feb. 11, 2015	Feb. 12, 2015	Feb. 26, 2015	Mar. 02, 2015	Mar. 05, 2015	Mar. 09, 2015

Republic of the Philippines
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015
REGIONAL OFFICE NO. XII**

No.	Contract Package Description	Procurement Method	Project Cost/ ABC (Php)	Pre-Procurement Conference	Posting Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
388	15MH0036 Const./Repair/Rehabilitation/Improvement of Various Infrastructure including Local Project - Construction of Office of Vice President (OVP) Office of Senior Citizens Affairs (OSCA) (Multi-Purpose Building) Center, Esperanza, Sultan Kudarat	Public Bidding	P 2,000,000.00	-	Feb. 06, 2015 - Feb. 12, 2015	Feb. 17, 2015	Mar. 05, 2015	Mar. 09, 2015	Mar. 12, 2015	Mar. 16, 2015
389	15MH0037 Construction of Farm-to-Market Road, Sitio Sucong-Kinakang, Brgy. Basak, Lebak, Sultan Kudarat	Public Bidding	P 2,000,000.00	-	Feb. 06, 2015 - Feb. 12, 2015	Feb. 17, 2015	Mar. 05, 2015	Mar. 09, 2015	Mar. 12, 2015	Mar. 16, 2015

Submitted by:

Recommended by:

Approved by:

NIMFA E. POTANTE
Director
Procurement Service

ARDELIZA R. MEDENILLA, MNSA, CESO II
OIC, Office of the Undersecretary for Support Services

ROGELIO L. SINGSON
Secretary