

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No.                             | Contract Package Description                                                                                                                                                                                                  | Procurement Method | Project Cost/<br>ABC (Php) | Pre-<br>Procurement<br>Conference | Posting<br>Advertisement | Pre-Bid<br>Conference | Submission<br>and Receipt<br>of Bids | Bid Evaluation | Post<br>Qualification<br>Evaluation | Award<br>of<br>Contract |
|---------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|----------------------------|-----------------------------------|--------------------------|-----------------------|--------------------------------------|----------------|-------------------------------------|-------------------------|
| <b>REGIONAL OFFICE NO. XIII</b> |                                                                                                                                                                                                                               |                    |                            |                                   |                          |                       |                                      |                |                                     |                         |
| 001                             | 14N00038<br>Const./Improvement of Misamis Oriental-Bukidnon-Agusan Road (Buenavista-Simbalan-Bukidnon Bdry. Sect.) incl. RROW, Buenavista, Agusan del Norte                                                                   | Public Bidding     | P 52,824,805.00            | Oct. 29, 2014                     | Nov. 05, 2014            | Nov. 11, 2014         | Nov. 24, 2014                        | Nov. 26, 2014  | Nov. 28, 2014                       | Dec. 01, 2014           |
| 002                             | 14N00039<br>Improvement/Upgrading (Gravel to Concrete) of NRJ-Tagcatong-Vinapor Road, Carmen leading to Jurassic Beach Resort, Bolihon Beach Resort, Diwata Cave, The Rockin Bolihon, Top of Carmen, Carmen, Agusan del Norte | Public Bidding     | P 96,500,000.00            | Oct. 29, 2014                     | Nov. 05, 2014            | Nov. 11, 2014         | Nov. 24, 2014                        | Nov. 26, 2014  | Nov. 28, 2014                       | Dec. 01, 2014           |
| 003                             | 14N00040<br>Rehab/Reconst./Widening of Daang Maharlika (Agusan-Davao Sect.), K1270+495 - K1271+000, K1276+000-K1276+994, K1281+540-K1282+000, K1287+950 - K1288+500, K1297+120 - K1298+000, K1298+900-K1299+000, Agusan DS    | Public Bidding     | P 61,009,200.00            | Oct. 29, 2014                     | Nov. 05, 2014            | Nov. 11, 2014         | Nov. 24, 2014                        | Nov. 26, 2014  | Nov. 28, 2014                       | Dec. 01, 2014           |
| 004                             | 14N00041<br>Road Upgrading of NRJ-Azpetia-Mabuhay Road (leading to Bega Falls), Prosperidad, Agusan del Sur                                                                                                                   | Public Bidding     | P 77,200,000.00            | Oct. 29, 2014                     | Nov. 05, 2014            | Nov. 11, 2014         | Nov. 24, 2014                        | Nov. 26, 2014  | Nov. 28, 2014                       | Dec. 01, 2014           |
| 005                             | 14N00042<br>Conc. of Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road, K1389+574-K1390+898, K1396+560 - K1400+153, Agusan del Sur                                                                                        | Public Bidding     | P 111,446,885.00           | Oct. 29, 2014                     | Nov. 05, 2014            | Nov. 11, 2014         | Nov. 24, 2014                        | Nov. 26, 2014  | Nov. 28, 2014                       | Dec. 01, 2014           |
| 006                             | 14N00043<br>Improvement/Upgrading (Gravel to Concrete) of Liboton-IPas-Hagnaya-San Marcos Road leading to Agusan Marsh, Bunawan, Agusan del Sur                                                                               | Public Bidding     | P 77,200,000.00            | Oct. 29, 2014                     | Nov. 05, 2014            | Nov. 11, 2014         | Nov. 24, 2014                        | Nov. 26, 2014  | Nov. 28, 2014                       | Dec. 01, 2014           |
| 007                             | 14N00044<br>Concreting/Construction of Butuan City Bypass Road (Bancasi Elliptical and Mahay-NRJ-Antongalon Section) with Bridge, Butuan City                                                                                 | Public Bidding     | P 115,800,000.00           | Oct. 29, 2014                     | Nov. 05, 2014            | Nov. 11, 2014         | Nov. 24, 2014                        | Nov. 26, 2014  | Nov. 28, 2014                       | Dec. 01, 2014           |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                                                                                               | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b> | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 008        | 14N00045<br>Improvement/Concreting of Jct. National Road leading to Lumondo Waterfalls and Eco Park Road, Brgy. Budingin, Alegria, Surigao del Norte                                                                                              | Public Bidding            | P 57,900,000.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 009        | 14N00046<br>Concreting of Dapa-Union-General Luna Road, K0018+385 - K0019+420, K0019+490 - K0020+420, K0008+362 - K0009+150, Surigao del Norte                                                                                                    | Public Bidding            | P 77,035,950.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 010        | 14N00047<br>Concreting of Socorro-Nueva Estrella-Brgy. Pamosaingan Road, K0000+(-004) - K0004+474, K0005+475 - K0006+005, Surigao del Norte                                                                                                       | Public Bidding            | P 120,904,850.00               | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 011        | 14N00048<br>Upgrading (Gravel to Paved) of Dapa Port-Consuelo-Corazon-Sta. Cruz-Sta. Fe-Libertad-Cabitoonan-Catangan-General Luna Road, Surigao del Norte                                                                                         | Public Bidding            | P 96,500,000.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 012        | 14N00049<br>Concreting/Improvement of Socorro Port-Jct. Songkoy-Sudlon-Sohoton Cove, Socorro, Bucas Grande Island, Surigao del Norte                                                                                                              | Public Bidding            | P 83,955,000.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 013        | 14N00050<br>Rehab/Reconst. of Surigao-Davao Coastal Road, K1230+228-K1230+237, K1232+856-K1233+000, K1234+000-K1234+722, K1235+417-K1235+494, K1242+886-K1244+626, K1256+690-K1256+810, K1263+386-K1263+400, Surigao del Sur                      | Public Bidding            | P 64,356,500.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 014        | 14N00051<br>Rehab/Reconst. of Surigao-Davao Coastal Road, K1295+000-K1297+000, K1297+540-K1298+396, K1301+000-K1301+879, K1302+699-K1303+962, K1305+299-K1306+000, K1306+341-K1307+000, K1310+244-K1311+966, K1314+260-K1314+510, Surigao del Sur | Public Bidding            | P 86,073,175.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                                                          | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b> | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 015        | 14N00052<br>Rehab/Reconst. of Surigao-Davao Coastal Road, K1324+113-K1344+000, K1360+000-K1360+389, K1379+403 - K1379+784, Surigao del Sur                                                                   | Public Bidding            | P 66,184,525.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 016        | 14N00053<br>Road Upgrading (Gravel to Concrete) of SDCR (Bdry. Surigao del Norte-Carrascal Sect.) K1212+941 - K1213+000, K1213+441 - K1215+401, K1266+959 - K1267+082, Carrascal and Nurcia, Surigao del Sur | Public Bidding            | P 64,365,500.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 017        | 14N00054<br>Slope Protection along Surigao-Davao Coastal Road, K1447+197-K1447+251, K1479+330-K1479+380, K1486+192-K1486+242, K1498+208-K1498+338, K1498+455-K1498+500, Surigao del Sur                      | Public Bidding            | P 82,990,000.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 018        | 14N00055<br>Concreting of NRJ-Dugmanon-Enchanted River-Bacutin Road leading to Enchanted River including Strengthening of Dugmanon Bridge, Talisay, Hinatuan, Surigao del Sur                                | Public Bidding            | P 135,100,000.00               | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 019        | 14N00056<br>Conc. of NRJ-Cumawas-Tinuy-an Falls Road Sect. Bagnan Bridge, Borboanan, Bislig City, Surigao DS                                                                                                 | Public Bidding            | P 96,500,000.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 020        | 14N00057<br>Improvement/Concreting of Sayak Airport-Antipolo-Tuburan-Quezon-Mabini Road, Surigao del Norte                                                                                                   | Public Bidding            | P 96,500,000.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 021        | 14N00058<br>Upgrading (Gravel to Concrete) of Siargao-Airport-Cancohoy-Roxas-Sta. Monica Port, Siargao, Surigao del Norte                                                                                    | Public Bidding            | P 47,750,000.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 022        | 14N00059<br>Upgrading (Gravel to Concrete) of NRJ-Tandag Airport-Bioto Roa, Tandag, Surigao del Sur                                                                                                          | Public Bidding            | P 17,370,000.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                                 | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b> | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 023        | 14N00060<br>Widening of Aras asan Port Access Road, Cagwait, Surigao del Sur                                                                                                        | Public Bidding            | P 19,300,000.00                | Oct. 29, 2014                     | Nov. 05, 2014                | Nov. 11, 2014             | Nov. 24, 2014                         | Nov. 26, 2014         | Nov. 28, 2014                        | Dec. 01, 2014            |
| 024        | 14N00062<br>Agusan River Basin Flood Control Proj. (LADP-FCC) Stage 1 & 2, Urban Drainage System, Butuan City                                                                       | Public Bidding            | P 96,500,000.00                | Oct. 29, 2014                     | Nov. 06, 2014                | Nov. 12, 2014             | Nov. 25, 2014                         | Nov. 27, 2014         | Nov. 29, 2014                        | Dec. 02, 2014            |
| 025        | 14N00063<br>Agusan River Basin Flood Control Project (LADP-FCC) Stage 1, Phase 1 & 2, East Bank Levee, Floodwall & Related Structures, Butuan City                                  | Public Bidding            | P 96,500,000.00                | Oct. 29, 2014                     | Nov. 06, 2014                | Nov. 12, 2014             | Nov. 25, 2014                         | Nov. 27, 2014         | Nov. 29, 2014                        | Dec. 02, 2014            |
| 026        | 14N00064<br>Agusan River Basin Flood Control Project - Completion of Flood Control Dike and Construction of Flood Gate in Mantang Creek, Butuan City                                | Public Bidding            | P 96,500,000.00                | Oct. 29, 2014                     | Nov. 06, 2014                | Nov. 12, 2014             | Nov. 25, 2014                         | Nov. 27, 2014         | Nov. 29, 2014                        | Dec. 02, 2014            |
| 027        | 14N00065<br>Concreting of NRJ Bayugan-Calaitan-Tandag Road, K1287+517-K1288+222, K1291+200-K1291+500, K1292+612-K1293+533, K1293+833-K1295+413, K1295+660-K1297+154, Agusan del Sur | Public Bidding            | P 150,655,800.00               | Nov. 10, 2014                     | Nov. 14, 2014                | Nov. 21, 2014             | Dec. 04, 2014                         | Dec. 08, 2014         | Dec. 10, 2014                        | Dec. 12, 2014            |
| 028        | 14N00066<br>Widening of Daang Maharlika (Agusan-Davao Sect.) K1304+(-404) - K1307+493, K1309+138.10 - K1313+027, Agusan del Sur                                                     | Public Bidding            | P 178,767,215.00               | Nov. 10, 2014                     | Nov. 14, 2014                | Nov. 21, 2014             | Dec. 04, 2014                         | Dec. 08, 2014         | Dec. 10, 2014                        | Dec. 12, 2014            |
| 029        | 14N00067<br>Concreting of Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road, K1359+177-K1360+933, K1362+320-K1362+420, K1363+352-K1369+740, Agusan del Sur                      | Public Bidding            | P 193,000,000.00               | Nov. 10, 2014                     | Nov. 14, 2014                | Nov. 21, 2014             | Dec. 04, 2014                         | Dec. 08, 2014         | Dec. 10, 2014                        | Dec. 12, 2014            |
| 030        | 14N00068<br>Widening of Permanent Bridge: Taguibo Bridge (B00820MN) along Daang Maharlika (Surigao-Agusan Section), Agusan del Norte                                                | Public Bidding            | P 214,442,300.00               | Nov. 10, 2014                     | Nov. 14, 2014                | Nov. 21, 2014             | Dec. 04, 2014                         | Dec. 08, 2014         | Dec. 10, 2014                        | Dec. 12, 2014            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                                                                                    | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b> | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 031        | 14N00069<br>Concreting of Dinagat-Loreto Road, K0004+710-K0007+100, K0007+210-K0007+398, K0007+560 to K0011+095, K0011+217-K0013+050, K0022+214-K0022+328, Dinagat Island, Surigao del Norte                                           | Public Bidding            | P 198,026,685.00               | Nov. 10, 2014                     | Nov. 14, 2014                | Nov. 21, 2014             | Dec. 04, 2014                         | Dec. 08, 2014         | Dec. 10, 2014                        | Dec. 12, 2014            |
| 032        | 14N00070<br>Concreting of Dinagat-Loreto Road, K0032+000-K0039+894, K0039+915 - K0041+000, Dinagat Island, Surigao del Norte                                                                                                           | Public Bidding            | P 194,881,750.00               | Nov. 10, 2014                     | Nov. 14, 2014                | Nov. 21, 2014             | Dec. 04, 2014                         | Dec. 08, 2014         | Dec. 10, 2014                        | Dec. 12, 2014            |
| 033        | 14N00071<br>Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Payapa at Masaganang Pamayanan (PAMANA) Program - Construction of Cabadbaran-Puting Bato-Lanuza Road, Agusan del Norte | Public Bidding            | P 198,026,685.00               | Nov. 10, 2014                     | Nov. 14, 2014                | Nov. 21, 2014             | Dec. 04, 2014                         | Dec. 08, 2014         | Dec. 10, 2014                        | Dec. 12, 2014            |
| 034        | 14N00072<br>Conc. of Buenavista-Bunaguait Road, K1262+646 - K1263+543, K1263+845-K1265+810, K1265+823-K1266+860, K1266+940-K1268+965, Agusan DN                                                                                        | Public Bidding            | P 144,750,000.00               | Nov. 10, 2014                     | Nov. 14, 2014                | Nov. 21, 2014             | Dec. 04, 2014                         | Dec. 08, 2014         | Dec. 10, 2014                        | Dec. 12, 2014            |
| 035        | 14N00073<br>Rechannelling/Desiltation of Langihan Lagoon-Pequeño Creek w/ Bridge, Butuan City, Agusan DN                                                                                                                               | Public Bidding            | P 142,750,000.00               | Nov. 10, 2014                     | Nov. 14, 2014                | Nov. 21, 2014             | Dec. 04, 2014                         | Dec. 08, 2014         | Dec. 10, 2014                        | Dec. 12, 2014            |
| 036        | 14N00074<br>Upgrading (Gravel to Concrete) of Circumferential Road leading to Lake Mainit (Mainit-Poblacion-Tagbuyawan), Mainit, Surigao del Norte                                                                                     | Public Bidding            | P 142,750,000.00               | Nov. 10, 2014                     | Nov. 14, 2014                | Nov. 21, 2014             | Dec. 04, 2014                         | Dec. 08, 2014         | Dec. 10, 2014                        | Dec. 12, 2014            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                                                                                                                                                                                                                                                                               | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b> | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 037        | 14N00076<br>Cluster A: A) Agusan River Basin Flood Control Project - Lower Agusan Development Project, Flood Control Component (LAD-FCC) Stag I, Phase I & II - Reconstruction of River Dike Protection, Brgy. Agao, Butuan City; B) Construction/Repair of Butuan City - Revetment along Agusan River, Agao Section, Butuan City; C) Agusan River Basin Flood Control Project - River Bank Protection in Brgy. Agao, Butuan City | Public Bidding            | P 182,750,000.00               | Nov. 20, 2014                     | Nov. 26, 2014                | Dec. 05, 2014             | Dec. 18, 2014                         | Dec. 22, 2014         | Dec. 24, 2014                        | Dec. 26, 2014            |
| 038        | 14N00077<br>Construction of Agusan-Malaybalay connecting East West Lateral Road with Bridge (Tandag, Surigao del Sur-Esperanza, Agusan del Sur/Bukidnon Bdry.) Agusan del Norte and Agusan del Sur                                                                                                                                                                                                                                | Public Bidding            | P 193,000,000.00               | Nov. 20, 2014                     | Nov. 26, 2014                | Dec. 03, 2014             | Dec. 16, 2014                         | Dec. 18, 2014         | Dec. 20, 2014                        | Dec. 24, 2014            |
| 039        | 14N00078<br>Const./Rehab/Imp't. of Various Infrastructure including Local Projects - Construction of Butuan City-Planing-Tandag Road, Agusan del Norte                                                                                                                                                                                                                                                                            | Public Bidding            | P 83,955,000.00                | Nov. 20, 2014                     | Nov. 26, 2014                | Dec. 03, 2014             | Dec. 16, 2014                         | Dec. 18, 2014         | Dec. 20, 2014                        | Dec. 24, 2014            |
| 040        | 14N00079<br>Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Mindanao Logistics Infrastructure Network - Road Opening of Tandag-San Miguel (San Miguel Proper Calaitan), Surigao del Sur                                                                                                                                                                                        | Public Bidding            | P 192,930,000.00               | Nov. 20, 2014                     | Nov. 26, 2014                | Dec. 05, 2014             | Dec. 18, 2014                         | Dec. 22, 2014         | Dec. 24, 2014                        | Dec. 26, 2014            |
| 041        | 14N00080<br>Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Mindano Logistics Infrastructure Network - Road Opening of Tandag-San Miguel (San Miguel Proper Calaitan), Surigao del Sur                                                                                                                                                                                         | Public Bidding            | P 192,930,000.00               | Nov. 20, 2014                     | Nov. 26, 2014                | Dec. 05, 2014             | Dec. 18, 2014                         | Dec. 22, 2014         | Dec. 24, 2014                        | Dec. 26, 2014            |
| 042        | 14N00081<br>Construction of Surigao del Norte Provincial Hospital, Placer, Surigao del Norte                                                                                                                                                                                                                                                                                                                                      | Public Bidding            | P 57,581,822.96                | Nov. 20, 2014                     | Dec. 01, 2014                | Dec. 08, 2014             | Dec. 22, 2014                         | Dec. 24, 2014         | Dec. 26, 2014                        | Dec. 30, 2014            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                                                                                                                                                                | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b> | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 043        | 14N00082<br>Road Upgrading (Unpaved to Paved) of Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road, K1377+170-K1378+112, K1378+551-K1385+548, Agusan del Sur                                                                                                                                                   | Public Bidding            | P 199,939,875.00               | Nov. 20, 2014                     | Dec. 01, 2014                | Dec. 08, 2014             | Dec. 22, 2014                         | Dec. 24, 2014         | Dec. 26, 2014                        | Dec. 30, 2014            |
| 044        | 14N00083<br>Road Upgrading (Unpaved to Paved) of Jct. Del Carmen-Sta. Monica-San Isidro Road, K0035+470-K0036+763, K0038+985-K0039+655, K0047+940 to K0047+974, K0050+500-K0052+640, K0052+880-K0055+762, K0057+311-K0057+756, K0058+099-K0058+255, K0059+700-K0059+1100, K0059+1688-K0059+1780, Surigao del Norte | Public Bidding            | P 187,116,395.00               | Nov. 20, 2014                     | Dec. 01, 2014                | Dec. 08, 2014             | Dec. 22, 2014                         | Dec. 24, 2014         | Dec. 26, 2014                        | Dec. 30, 2014            |
| 045        | 14N00084<br>Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Payapa at Masaganang Pamayanan (PAMANA) Program - Rehabilitation of San Luis-Binicalan Road with Bridge Component, Phase 3, San Luis, Agusan del Sur                                               | Public Bidding            | P 187,116,395.00               | Nov. 20, 2014                     | Dec. 01, 2014                | Dec. 08, 2014             | Dec. 22, 2014                         | Dec. 24, 2014         | Dec. 26, 2014                        | Dec. 30, 2014            |
| 046        | 14N00085<br>Repair/Rehabilitation/Improvement of Daang Maharlika (Agusan-Davao Section), Tabon-tabon Section, K1241+704-K1241+827.80, K1246+901-K1247+227, Afa, Agusan del Sur                                                                                                                                     | Public Bidding            | P 12,527,428.67                | Nov. 20, 2014                     | Dec. 01, 2014                | Dec. 08, 2014             | Dec. 22, 2014                         | Dec. 24, 2014         | Dec. 26, 2014                        | Dec. 30, 2014            |
| 047        | 14N00086<br>Repair/Rehabilitation/Improvement of Daang Maharlika (Agusan-Davao Section), Patin-ay Sect., K1302+200-K1302+600, Afa, Agusan del Sur                                                                                                                                                                  | Public Bidding            | P 11,444,390.63                | Nov. 20, 2014                     | Dec. 02, 2014                | Dec. 08, 2014             | Dec. 22, 2014                         | Dec. 24, 2014         | Dec. 26, 2014                        | Dec. 30, 2014            |
| 048        | 14N00087<br>Construction/Rehabilitation of Flood Control Mitigation Facilities along Major River Basin: Lake Mainit-Tubay River Basin, Prosperidad, Agusan DS                                                                                                                                                      | Public Bidding            | P 89,246,095.00                | Nov. 20, 2014                     | Dec. 03, 2014                | Dec. 09, 2014             | Dec. 23, 2014                         | Dec. 24, 2014         | Dec. 26, 2014                        | Dec. 30, 2014            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                                                                                    | <b>Procurement Method</b> | <b>Project Cost/<br/>ABC (Php)</b> | <b>Pre-<br/>Procurement<br/>Conference</b> | <b>Posting<br/>Advertisement</b> | <b>Pre-Bid<br/>Conference</b> | <b>Submission<br/>and Receipt<br/>of Bids</b> | <b>Bid Evaluation</b> | <b>Post<br/>Qualification<br/>Evaluation</b> | <b>Award<br/>of<br/>Contract</b> |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|------------------------------------|--------------------------------------------|----------------------------------|-------------------------------|-----------------------------------------------|-----------------------|----------------------------------------------|----------------------------------|
| 049        | 14N00088<br>Flood Control and Drainage/Protection Works along National Road, San Miguel Section, Surigao del Sur                                                                                                                       | Public Bidding            | P 11,222,950.00                    | Nov. 20, 2014                              | Dec. 03, 2014                    | Dec. 09, 2014                 | Dec. 23, 2014                                 | Dec. 24, 2014         | Dec. 26, 2014                                | Dec. 30, 2014                    |
| 050        | 14N00089<br>Widening of National Roads along Daang Maharlika, Surigao-Agusan Section, K1170+200-K1179+600, Agusan del Norte                                                                                                            | Public Bidding            | P 221,573,610.00                   | Nov. 20, 2014                              | Dec. 06, 2014                    | Dec. 16, 2014                 | Dec. 29, 2014                                 | Jan. 05, 2015         | Jan. 07, 2015                                | Jan. 09, 2015                    |
| 051        | 14N00090<br>Road Upgrading (Unpaved to Paved) of Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road, K1315+472-K1321+819, K1322+827-K1323+026, K1323+085-K1325+388, K1327+501-K1329+240, Agusan del Sur                             | Public Bidding            | P 230,192,065.00                   | Nov. 20, 2014                              | Dec. 06, 2014                    | Dec. 16, 2014                 | Dec. 29, 2014                                 | Jan. 05, 2015         | Jan. 07, 2015                                | Jan. 09, 2015                    |
| 052        | 14N00091<br>Widening of Wawa Bridge (B00896MN) along Daang Maharlika (Agusan-Davao Section), Sibagat, Agusan del Sur                                                                                                                   | Public Bidding            | P 220,020,000.00                   | Nov. 20, 2014                              | Dec. 06, 2014                    | Dec. 16, 2014                 | Dec. 29, 2014                                 | Jan. 05, 2015         | Jan. 07, 2015                                | Jan. 09, 2015                    |
| 053        | 14N00092<br>Road Upgrading (Unpaved to Paved) of Dinagat-Loreto Road, K0041+000-K0045+724, K0045+880 to K0046+100, K0046+180-K0048+700, K0052+500-K0055+000, Dinagat Island, Surigao del Norte                                         | Public Bidding            | P 230,770,100.00                   | Nov. 20, 2014                              | Dec. 06, 2014                    | Dec. 16, 2014                 | Dec. 29, 2014                                 | Jan. 05, 2015         | Jan. 07, 2015                                | Jan. 09, 2015                    |
| 054        | 14N00093<br>Road Upgrading (Unpaved to Paved) of Dinagat-Loreto Road, K055+000-K0059+000, K0062+666-K0064+777, K0067+000-K0069+895, Dinagat Island, Surigao del Norte                                                                  | Public Bidding            | P 246,075,000.00                   | Nov. 20, 2014                              | Dec. 06, 2014                    | Dec. 16, 2014                 | Dec. 29, 2014                                 | Jan. 05, 2015         | Jan. 07, 2015                                | Jan. 09, 2015                    |
| 055        | 14N00094<br>Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction/Improvement of Esperanza (Crossing Luna-San Luis Section) with Guadalupe Bridge, San Luis, Agusan del Sur | Public Bidding            | P 231,600,000.00                   | Nov. 20, 2014                              | Dec. 06, 2014                    | Dec. 16, 2014                 | Dec. 29, 2014                                 | Jan. 05, 2015         | Jan. 07, 2015                                | Jan. 09, 2015                    |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No.                                                              | Contract Package Description                                                                                                                                              | Procurement Method | Project Cost/<br>ABC (Php) | Pre-<br>Procurement<br>Conference | Posting<br>Advertisement | Pre-Bid<br>Conference | Submission<br>and Receipt<br>of Bids | Bid Evaluation | Post<br>Qualification<br>Evaluation | Award<br>of<br>Contract |
|------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|----------------------------|-----------------------------------|--------------------------|-----------------------|--------------------------------------|----------------|-------------------------------------|-------------------------|
| <b>Region XIII, Agusan del Norte District Engineering Office</b> |                                                                                                                                                                           |                    |                            |                                   |                          |                       |                                      |                |                                     |                         |
| 056                                                              | 14NA0001<br>(Cluster) Construction of Local Road, A. Luna, Cabadbaran City, Agusan del Norte and Const. of Local Road, Brgy. Katugasan, Cabadbaran City, Agusan del Norte | Public Bidding     | P 4,950,000.00             | Mar. 03, 2014                     | Mar. 08, 2014            | Mar. 14, 2014         | Mar. 27, 2014                        | Mar. 27, 2014  | Mar. 28, 2014                       | Apr. 04, 2014           |
| 057                                                              | 14NA0002<br>Construction of Local Road, Brgy. Poblacion 2, Santiago, Agusan del Norte                                                                                     | Public Bidding     | P 2,475,000.00             | Mar. 03, 2014                     | Mar. 08, 2014            | Mar. 14, 2014         | Mar. 27, 2014                        | Mar. 27, 2014  | Mar. 28, 2014                       | Apr. 04, 2014           |
| 058                                                              | 14NA0003<br>Rehabilitation of Local Road, Brgy. Songkoy, Kitchararo, Agusan del Norte                                                                                     | Public Bidding     | P 2,500,000.00             | Mar. 14, 2014                     | Mar. 20, 2014            | Mar. 27, 2014         | Apr. 08, 2014                        | Apr. 08, 2014  | Apr. 09, 2014                       | Apr. 14, 2014           |
| 059                                                              | 14NA0004<br>Construction of Local Road, Brgy. Poblacion, RTR, Agusan del Norte                                                                                            | Public Bidding     | P 2,500,000.00             | Mar. 14, 2014                     | Mar. 20, 2014            | Mar. 27, 2014         | Apr. 08, 2014                        | Apr. 08, 2014  | Apr. 09, 2014                       | Apr. 14, 2014           |
| 060                                                              | 14NA0005<br>Rehabilitation of MPB, Poblacion I, RTR, Agusan del Norte (Re-ad)                                                                                             | Public Bidding     | P 2,000,000.00             | Mar. 14, 2014                     | Mar. 20, 2014            | Mar. 27, 2014         | May 30, 2014                         | May 30, 2014   | May 31, 2014                        | June 03, 2014           |
| 061                                                              | 14NA0006<br>Rehabilitation of Water Supply System, Pob. I, RTR, Agusan del Norte                                                                                          | Public Bidding     | P 1,980,000.00             | Mar. 14, 2014                     | Mar. 20, 2014            | Apr. 02, 2014         | Apr. 14, 2014                        | Apr. 14, 2014  | Apr. 15, 2014                       | Apr. 16, 2014           |
| 062                                                              | 14NA0007<br>Rehabilitation of MPB, Brgy. Ata-atahon, Nasipit, Agusan del Norte                                                                                            | Public Bidding     | P 1,980,000.00             | Mar. 14, 2014                     | Mar. 20, 2014            | Apr. 02, 2014         | Apr. 14, 2014                        | Apr. 14, 2014  | Apr. 15, 2014                       | Apr. 16, 2014           |
| 063                                                              | 14NA0013<br>Construction of Multi-Purpose Building, Poblacion, Carmen, Agusan del Norte (Re-ad)                                                                           | Public Bidding     | P 1,980,000.00             | June 05, 2014                     | June 11, 2014            | June 18, 2014         | July 11, 2014                        | July 11, 2014  | July 12, 2014                       | July 17, 2014           |
| 064                                                              | 14NA0014<br>Rehabilitation/Reconstruction of Road Slip, Calayagon, Buenavista, Agusan del Norte                                                                           | Public Bidding     | P 3,000,000.00             | May 10, 2014                      | May 15, 2014             | May 22, 2014          | June 03, 2014                        | June 03, 2014  | June 04, 2014                       | Oct. 10, 2014           |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No. | Contract Package Description                                                                                                                                                                                                                                              | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|-------------------------|----------------------------|-----------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|
| 065 | 14NA0015<br>(Cluster) Const. of 1S 2CL 7m x 9m std, Poblacion Doz PS, RTR, Agusan del Norte; Const. of 1S 2CL 7m x 9m std, NORCACES ISS (Eve. Opp.HS), Cabadbaran City, Agusan del Norte; Const. of 1S 1CL 7m x 9m std, Magallanes North ES, Magallanes, Agusan del Norte | Public Bidding     | P 7,021,895.92          | May 22, 2014               | May 15, 2014          | May 27, 2014       | June 10, 2014                  | June 10, 2014  | June 11, 2014                 | June 24, 2014     |
| 066 | 14NA0016<br>(Cluster) Const. of 1S 3CL 7m x 9m std, La Fraternidad ES; Const. of 1S 2CL 7m x 9m std, Tubay NHS; Const. of 1S 1CL 7m x 9m std, Beto ES, Tubay, Agusan del Norte                                                                                            | Public Bidding     | P 5,947,832.52          | May 22, 2014               | May 22, 2014          | May 29, 2014       | June 10, 2014                  | June 10, 2014  | June 11, 2014                 | June 24, 2014     |
| 067 | 14NA0017<br>(Cluster) Const. of 1S 3CL 7m x 9m std, Santiago CES; Const. of 1S 2CL 7m x 9m std, Villa Serrano ES; Const. of 1S 1CL 7m x 9m std, Jose L. Ong Oh Jr. ES, Santiago, Agusan del Norte                                                                         | Public Bidding     | P 1,141,024.47          | May 14, 2014               | May 22, 2014          | May 29, 2014       | June 10, 2014                  | June 10, 2014  | June 11, 2014                 | June 24, 2014     |
| 068 | 14NA0018<br>(Cluster) Const. of 1S 3CL 7m x 9m std, Bangonay NHS, Const. of 1S 2CL std 7m x 9m, Jabonga NHS; Const. of 1S 1CL 7m x 9m std, Sto. Nino ES, Jabonga, Agusan del Norte                                                                                        | Public Bidding     | P 5,967,533.51          | May 14, 2014               | May 22, 2014          | May 29, 2014       | June 10, 2014                  | June 10, 2014  | June 11, 2014                 | June 24, 2014     |
| 069 | 14NA0019<br>(Re-ad) Repair/Drainage Improvement along BCIR (Agusan-Misamis Road) K1262+000 - K1266+000 (with exception) Nasipit, Agusan del Norte                                                                                                                         | Public Bidding     | P 11,242,250.00         | July 28, 2014              | Aug. 02, 2014         | Aug. 08, 2014      | Aug. 18, 2014                  | Aug. 18, 2014  | Aug. 19, 2014                 | Sept. 03, 2014    |
| 070 | 14NA0020<br>Expansion of BHS, Lawigan, Tubay, Agusan DN                                                                                                                                                                                                                   | Public Bidding     | P 649,635.50            | July 28, 2014              | Aug. 02, 2014         | Aug. 08, 2014      | Aug. 22, 2014                  | Aug. 22, 2014  | Aug. 23, 2014                 | Sept. 03, 2014    |
| 071 | 14NA0021<br>Construction of Support Facility (Laundry), Water Tank, Cadaver Holding, Infectious Ward, Jabonga Municipal Hospital, Jabonga, Agusan del Norte                                                                                                               | Public Bidding     | P 2,985,000.00          | Aug. 07, 2014              | Aug. 14, 2014         | Aug. 20, 2014      | Sept. 02, 2014                 | Sept. 02, 2014 | Sept. 03, 2014                | Sept. 05, 2014    |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                      | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b> | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 072        | 14NA0022<br>Construction of Isolation Ward TB DOTS, Nasipit District Hospital, Nasipit, Agusan del Norte                                                 | Public Bidding            | P 2,985,000.00                 | Aug. 07, 2014                     | Aug. 14, 2014                | Aug. 20, 2014             | Sept. 02, 2014                        | Sept. 02, 2014        | Sept. 03, 2014                       | Sept. 05, 2014           |
| 073        | 14NA0023<br>Construction of Halfway House Shelter for Preg. Women from GIDA, Brgy. Kitcharao, Agusan DN                                                  | Public Bidding            | P 587,746.50                   | Aug. 17, 2014                     | Aug. 21, 2014                | Aug. 28, 2014             | Sept. 09, 2014                        | Sept. 09, 2014        | Sept. 10, 2014                       | Sept. 12, 2014           |
| 074        | 14NA0024<br>Construction/Extension of Box Culverts (series) along BCIR (Agusan-Misamis Road), Camagong, Nasipit, Agusan del Norte                        | Public Bidding            | P 11,768,175.00                | Sept. 22, 2014                    | Sept. 27, 2014               | Oct. 03, 2014             | Oct. 16, 2014                         | Oct. 16, 2014         | Oct. 17, 2014                        | Oct. 24, 2014            |
| 075        | 14NA0025<br>Construction of Sewerage Treatment Plant, Cabadbaran District Hospital, Cabadbaran City, Agusan del Norte                                    | Public Bidding            | P 2,985,000.00                 | Sept. 22, 2014                    | Sept. 27, 2014               | Oct. 03, 2014             | Oct. 16, 2014                         | Oct. 16, 2014         | Oct. 17, 2014                        | Oct. 21, 2014            |
| 076        | 14NA0026<br>Const. of Sewerage Treatment Plant, Agusan del Norte Provincial Hospital, Libertad, Butuan City                                              | Public Bidding            | P 4,975,000.00                 | Sept. 22, 2014                    | Sept. 27, 2014               | Oct. 03, 2014             | Oct. 16, 2014                         | Oct. 16, 2014         | Oct. 17, 2014                        | Oct. 21, 2014            |
| 077        | 14NA0027<br>(Re-ad) Const. of Agusan del Norte Provincial Hospital Phase III, Libertad, Butuan City, Agusan del Norte                                    | Public Bidding            | P 57,710,000.00                | Oct. 18, 2014                     | Oct. 22, 2014                | Oct. 24, 2014             | Nov. 10, 2014                         | Nov. 10, 2014         | Nov. 11, 2014                        | Nov. 14, 2014            |
| 078        | 14NA0028<br>Construction of Purok 3 Matabao Farm to Market Road, Buenavista, Agusan del Norte                                                            | Public Bidding            | P 4,963,689.65                 | Oct. 04, 2014                     | Oct. 09, 2014                | Oct. 16, 2014             | Oct. 28, 2014                         | Oct. 28, 2014         | Oct. 29, 2014                        | Oct. 29, 2014            |
| 079        | 14NA0029<br>Repair/Maintenance of Flood Control and Drainage Structure along Daang Maharlika (Surigao-Agusan Road), Tagmamarkay, Tubay, Agusan del Norte | Public Bidding            | P 1,000,000.00                 | Oct. 09, 2014                     | Oct. 18, 2014                | Oct. 24, 2014             | Nov. 06, 2014                         | Nov. 06, 2014         | Nov. 29, 2014                        |                          |
| 080        | 14NA0030<br>Repair/Maintenance of Flood Control and River Bank Protection along Jaliobong Bridge Abutment A & B, Kitcharao, Agusan del Norte             | Public Bidding            | P 5,000,000.00                 | Oct. 18, 2014                     | Oct. 23, 2014                | Oct. 29, 2014             | Nov. 11, 2014                         | Nov. 11, 2014         | Nov. 12, 2014                        | Dec. 29, 2014            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                    | <b>Procurement Method</b> | <b>Project Cost/<br/>ABC (Php)</b> | <b>Pre-<br/>Procurement<br/>Conference</b> | <b>Posting<br/>Advertisement</b> | <b>Pre-Bid<br/>Conference</b> | <b>Submission<br/>and Receipt<br/>of Bids</b> | <b>Bid Evaluation</b> | <b>Post<br/>Qualification<br/>Evaluation</b> | <b>Award<br/>of<br/>Contract</b> |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|------------------------------------|--------------------------------------------|----------------------------------|-------------------------------|-----------------------------------------------|-----------------------|----------------------------------------------|----------------------------------|
| 081        | 14NA0031<br>Construction of Local Road, Brgy. Poblacion I,<br>Santiago, Agusan del Norte 2nd LD                                                        | Public Bidding            | P 2,970,000.00                     | Oct. 23, 2014                              | Oct. 28, 2014                    | Nov. 05, 2014                 | Nov. 17, 2014                                 | Nov. 17, 2014         | Nov. 18, 2014                                | Jan. 2015                        |
| 082        | 14NA0032<br>Construction of 1S 2CL School Building, Baleguian,<br>Jabonga, Agusan del Norte                                                            | Public Bidding            | P 1,782,000.00                     | Oct. 23, 2014                              | Oct. 28, 2014                    | Nov. 05, 2014                 | Nov. 17, 2014                                 | Nov. 17, 2014         | Nov. 18, 2014                                | Jan. 2015                        |
| 083        | 14NA0033<br>Construction of 2S 4CL School Building, Caloc-an<br>ES, Magallanes, Agusan del Norte                                                       | Public Bidding            | P 6,317,156.77                     | Oct. 23, 2014                              | Oct. 28, 2014                    | Nov. 05, 2014                 | Nov. 17, 2014                                 | Nov. 17, 2014         | Nov. 18, 2014                                | Nov. 30, 2014                    |
| 084        | 14NA0034<br>Construction of Lined Canal/Drainage along Daang<br>Maharlika (Surigao-Agusan) Santiago, Agusan DN                                         | Public Bidding            | P 5,000,000.00                     | Oct. 23, 2014                              | Oct. 29, 2014                    | Nov. 05, 2014                 | Nov. 17, 2014                                 | Nov. 17, 2014         | Nov. 18, 2014                                | Jan. 2015                        |
| 085        | 14NA0035<br>Rehabilitation/Major Repair of Permanent Bridges,<br>Capudlosan Bridge along Daang Maharlika, RTR,<br>Agusan del Norte                     | Public Bidding            | P 2,000,000.00                     | Oct. 24, 2014                              | Oct. 29, 2014                    | Nov. 05, 2014                 | Nov. 17, 2014                                 | Nov. 17, 2014         | Nov. 18, 2014                                | Jan. 2015                        |
| 086        | 14NA0036<br>Widening along Daang Maharlika (Surigao-Agusan<br>Road) RTR Section, RTR, Agusan del Norte                                                 | Public Bidding            | P 7,203,000.00                     | Oct. 24, 2014                              | Oct. 29, 2014                    | Nov. 05, 2014                 | Nov. 17, 2014                                 | Nov. 17, 2014         | Nov. 18, 2014                                | Jan. 2015                        |
| 087        | 14NA0037<br>Rehabilitation/Reconstitution of National Roads<br>with Slips, Slope Collapse & Landslide, Nasipit Port<br>Road, Nasipit, Agusan del Norte | Public Bidding            | P 9,800,000.00                     | Oct. 24, 2014                              | Oct. 30, 2014                    | Nov. 06, 2014                 | Nov. 18, 2014                                 | Nov. 18, 2014         | Nov. 19, 2014                                | Jan. 2015                        |
| 088        | 14NA0038<br>Improvement of MPB RTR Public Market, Poblacion<br>2, RTR, Agusan del Norte 2nd LD                                                         | Public Bidding            | P 1,980,000.00                     | Oct. 24, 2014                              | Oct. 30, 2014                    | Nov. 06, 2014                 | Nov. 18, 2014                                 | Nov. 18, 2014         | Nov. 19, 2014                                | Jan. 2015                        |
| 089        | 14NA0039<br>Construction of River Dike for Flood Control, Brgy.<br>Kauswagan, Cabadbaran City, Agusan del Norte                                        | Public Bidding            | P 4,950,000.00                     | Oct. 24, 2014                              | Oct. 31, 2014                    | Nov. 07, 2014                 | Nov. 19, 2014                                 | Nov. 19, 2014         | Nov. 20, 2014                                | Jan. 2015                        |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                             | <b>Procurement Method</b> | <b>Project Cost/<br/>ABC (Php)</b> | <b>Pre-<br/>Procurement<br/>Conference</b> | <b>Posting<br/>Advertisement</b> | <b>Pre-Bid<br/>Conference</b> | <b>Submission<br/>and Receipt<br/>of Bids</b> | <b>Bid Evaluation</b> | <b>Post<br/>Qualification<br/>Evaluation</b> | <b>Award<br/>of<br/>Contract</b> |
|------------|---------------------------------------------------------------------------------------------------------------------------------|---------------------------|------------------------------------|--------------------------------------------|----------------------------------|-------------------------------|-----------------------------------------------|-----------------------|----------------------------------------------|----------------------------------|
| 090        | 14NA0040<br>Upgrading of Local Road, Brgy. Poblacion, Jabonga,<br>Agusan del Norte                                              | Public Bidding            | P 2,970,000.00                     | Oct. 24, 2014                              | Oct. 31, 2014                    | Nov. 07, 2014                 | Nov. 19, 2014                                 | Nov. 19, 2014         | Nov. 20, 2014                                | Jan. 2015                        |
| 091        | 14NA0041<br>Upgrading of Local Road, Brgy. Calamba,<br>Cabadbaran City, Agusan del Norte 2nd LD                                 | Public Bidding            | P 3,960,000.00                     | Oct. 24, 2014                              | Oct. 31, 2014                    | Nov. 07, 2014                 | Nov. 19, 2014                                 | Nov. 19, 2014         | Nov. 20, 2014                                | Jan. 2015                        |
| 092        | 14NA0042<br>Upgrading of Local Road, Brgy. Cabayawa, Tubay,<br>Agusan del Norte 2nd LD                                          | Public Bidding            | P 2,970,000.00                     | Oct. 27, 2014                              | Oct. 31, 2014                    | Nov. 07, 2014                 | Nov. 19, 2014                                 | Nov. 19, 2014         | Nov. 20, 2014                                | Jan. 2015                        |
| 093        | 14NA0043<br>Rehab/Major Repair of Permanent Bridges, Humilog<br>Bridge along Daang Maharlika, RTR, Agusan DN                    | Public Bidding            | P 1,000,000.00                     | Oct. 29, 2014                              | Nov. 04, 2014                    | Nov. 12, 2014                 | Nov. 24, 2014                                 | Nov. 24, 2014         | Nov. 25, 2014                                | Jan. 2015                        |
| 094        | 14NA0044<br>Construction of Lined Canal/Drainage along Daang<br>Maharlika (Agusan-Surigao Road), Santiago,<br>Agusan del Norte  | Public Bidding            | P 15,680,000.00                    | Oct. 29, 2014                              | Nov. 04, 2014                    | Nov. 12, 2014                 | Nov. 24, 2014                                 | Nov. 24, 2014         | Nov. 25, 2014                                | Jan. 2015                        |
| 095        | 14NA0045<br>Improvement of MPB Nasipit Public Market, Brgy.<br>4, Nasipit, Agusan del Norte 2nd LD                              | Public Bidding            | P 3,960,000.00                     | Oct. 29, 2014                              | Nov. 04, 2014                    | Nov. 12, 2014                 | Nov. 24, 2014                                 | Nov. 24, 2014         | Nov. 25, 2014                                | Jan. 2015                        |
| 096        | 14NA0046<br>Rehabilitation/Major Repair of Permanent Bridges<br>Mina-ano Bridge along Daang Maharlika, RTR,<br>Agusan del Norte | Public Bidding            | P 2,000,000.00                     | Oct. 29, 2014                              | Nov. 04, 2014                    | Nov. 12, 2014                 | Nov. 24, 2014                                 | Nov. 24, 2014         | Nov. 25, 2014                                | Jan. 2015                        |
| 097        | 14NA0047<br>Upgrading of Local Road, Brgy. Humilog, RTR,<br>Agusan del Norte 2nd LD                                             | Public Bidding            | P 3,960,000.00                     | Oct. 29, 2014                              | Nov. 04, 2014                    | Nov. 12, 2014                 | Nov. 24, 2014                                 | Nov. 24, 2014         | Nov. 25, 2014                                | Jan. 2015                        |
| 098        | 14NA0048<br>Upgrading of Local Road, Brgy. Comagascas,<br>Cabadbaran City, Agusan del Norte 2nd LD                              | Public Bidding            | P 3,960,000.00                     | Nov. 04, 2014                              | Nov. 06, 2014                    | Nov. 12, 2014                 | Nov. 25, 2014                                 | Nov. 25, 2014         | Nov. 26, 2014                                | Jan. 2015                        |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b> | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 099        | 14NA0049<br>Concreting/Improvement of Nasipit-Buenavista-Masao Port Coastal Road, Nasipit, Agusan del Norte                        | Public Bidding            | P 49,000,000.00                | Nov. 03, 2014                     | Nov. 07, 2014                | Nov. 12, 2014             | Nov. 25, 2014                         | Nov. 25, 2014         | Nov. 26, 2014                        | Jan. 2015                |
| 100        | 14NA0050<br>Construction of Lined Canal/Drainage along BCIR (Agusan-Misamis Oriental Section), Mantallo, Nasipit, Agusan del Norte | Public Bidding            | P 2,000,000.00                 | Nov. 03, 2014                     | Nov. 07, 2014                | Nov. 12, 2014             | Nov. 25, 2014                         | Nov. 25, 2014         | Nov. 26, 2014                        | Jan. 2015                |
| 101        | 14NA0051<br>Construction of Lined Canal/Drainage along Nasipit Port Road, Nasipit, Agusan del Norte                                | Public Bidding            | P 5,000,000.00                 | Nov. 03, 2014                     | Nov. 07, 2014                | Nov. 14, 2014             | Nov. 26, 2014                         | Nov. 26, 2014         | Nov. 27, 2014                        | Jan. 2015                |
| 102        | 14NA0052<br>Repair/Rehabilitation/Construction of NRJ Camagong-Hinandayan FMR, Nasipit, Agusan DN                                  | Public Bidding            | P 24,446,288.00                | Nov. 03, 2014                     | Nov. 07, 2014                | Nov. 14, 2014             | Nov. 26, 2014                         | Nov. 26, 2014         | Nov. 27, 2014                        | Dec. 05, 2014            |
| 103        | 14NA0053<br>Improvement of Nasipit Public Market, Brgy. 4, Nasipit, Agusan del Norte 2nd LD                                        | Public Bidding            | P 990,000.00                   | Nov. 03, 2014                     | Nov. 07, 2014                | Nov. 14, 2014             | Nov. 26, 2014                         | Nov. 26, 2014         | Nov. 27, 2014                        | Jan. 2015                |
| 104        | 14NA0054<br>Upgrading of Local Road, Brgy. Hinimbangan, Kitcharao, Agusan del Norte 2nd LD                                         | Public Bidding            | P 2,970,000.00                 | Nov. 03, 2014                     | Nov. 07, 2014                | Nov. 14, 2014             | Nov. 26, 2014                         | Nov. 26, 2014         | Nov. 27, 2014                        | Jan. 2015                |
| 105        | 14NA0055<br>Upgrading of Local Road, Brgy. Sto. Niño, Jabonga, Agusan del Norte 2nd LD                                             | Public Bidding            | P 3,960,000.00                 | Nov. 03, 2014                     | Nov. 07, 2014                | Nov. 14, 2014             | Nov. 26, 2014                         | Nov. 26, 2014         | Nov. 27, 2014                        | Jan. 2015                |
| 106        | 14NA0056<br>Improvement of MPB, RTR Public Market, RTR, Agusan del Norte 2nd LD                                                    | Public Bidding            | P 1,980,000.00                 | Nov. 03, 2014                     | Nov. 08, 2014                | Nov. 15, 2014             | Nov. 27, 2014                         | Nov. 27, 2014         | Nov. 28, 2014                        | Jan. 2015                |
| 107        | 14NA0057<br>Construction of Agusan-Bukidnon Road (Buenavista Section), Buenavista, Agusan del Norte                                | Public Bidding            | P 47,040,000.00                | Nov. 03, 2014                     | Nov. 08, 2014                | Nov. 15, 2014             | Nov. 27, 2014                         | Nov. 27, 2014         | Nov. 28, 2014                        | Jan. 2015                |
| 108        | 14NA0058<br>Upgrading of Local Road, Brgy. Tagcatong, Carmen, Agusan del Norte 2nd LD                                              | Public Bidding            | P 3,960,000.00                 | Nov. 03, 2014                     | Nov. 08, 2014                | Nov. 15, 2014             | Nov. 27, 2014                         | Nov. 27, 2014         | Nov. 28, 2014                        | Jan. 2015                |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                   | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b> | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 109        | 14NA0059<br>Upgrading of Local Road, Brgy. Sto. Niño, Magallanes, Agusan del Norte 2nd LD                                                             | Public Bidding            | P 3,960,000.00                 | Nov. 03, 2014                     | Nov. 08, 2014                | Nov. 15, 2014             | Nov. 27, 2014                         | Nov. 27, 2014         | Nov. 28, 2014                        | Jan. 2015                |
| 110        | 14NA0060<br>Completion/Improvement of MPB, Brgy. 8, Cabadbaran City, Agusan del Norte 2nd LD                                                          | Public Bidding            | P 2,970,000.00                 | Nov. 03, 2014                     | Nov. 08, 2014                | Nov. 15, 2014             | Nov. 28, 2014                         | Nov. 28, 2014         | Nov. 29, 2014                        | Jan. 2015                |
| 111        | 14NA0061<br>Rehabilitation/Reconstruction of Damaged Paved along BCIR (Agusan-Misamis Oriental Section), Nasipit, Agusan del Norte                    | Public Bidding            | P 41,335,420.00                | Nov. 03, 2014                     | Nov. 08, 2014                | Nov. 15, 2014             | Nov. 28, 2014                         | Nov. 28, 2014         | Nov. 29, 2014                        | Jan. 2015                |
| 112        | 14NA0062<br>Widening of Nasipit Port Road, Nasipit, Agusan del Norte 2nd LD                                                                           | Public Bidding            | P 13,720,848.25                | Nov. 03, 2014                     | Nov. 08, 2014                | Nov. 15, 2014             | Nov. 28, 2014                         | Nov. 28, 2014         | Nov. 29, 2014                        | Jan. 2015                |
| 113        | 14NA0063<br>Construction/Upgrading of Banza-Magallanes Road leading to Centennial Tree and Beaches                                                    | Public Bidding            | P 39,200,000.00                | Nov. 04, 2014                     | Nov. 08, 2014                | Nov. 15, 2014             | Nov. 28, 2014                         | Nov. 28, 2014         | Nov. 29, 2014                        | Jan. 2015                |
| 114        | 14NA0064<br>Rehabilitation/Reconstruction of Damaged Paved along Daang Maharlika (Surigao-Agusan Section) Kitcharao, Agusan del Norte 2nd LD          | Public Bidding            | P 24,769,500.00                | Nov. 04, 2014                     | Nov. 10, 2014                | Nov. 15, 2014             | Nov. 28, 2014                         | Nov. 28, 2014         | Nov. 29, 2014                        | Jan. 2015                |
| 115        | 14NA0065<br>Installation/Application of Warning Devices (Pavement Markings) Pavement Markings along Bta.-Bunaguit Road, Agusan del Norte              | Public Bidding            | P 5,610,000.00                 | Nov. 16, 2014                     | Nov. 21, 2014                | Nov. 28, 2014             | Dec. 10, 2014                         | Dec. 10, 2014         | Dec. 11, 2014                        | Jan., 2015               |
| 116        | 14NA0066<br>Repair/Rehabilitation/Construction of NRJ Rojaless-Anahawan FMR, Carmen, Agusan del Norte                                                 | Public Bidding            | P 24,672,640.00                | Nov. 21, 2014                     | Nov. 26, 2014                | Dec. 03, 2014             | Dec. 16, 2014                         | Dec. 16, 2014         | Dec. 17, 2014                        | Jan. 2015                |
| 117        | 14NA0067<br>Completion of Panaytayon Bridge along Daang Maharlika (Phase III) Surigao-Agusan Road (Bridge Approaches) with Widening, Agusan del Norte | Public Bidding            | P 7,158,900.00                 | Nov. 22, 2014                     | Nov. 27, 2014                | Dec. 03, 2014             | Dec. 16, 2014                         | Dec. 16, 2014         | Dec. 17, 2014                        | Jan. 2015                |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No.                                                                | Contract Package Description                                                                                                                                   | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation                | Post Qualification Evaluation | Award of Contract |
|--------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------|
| 118                                                                | 14NA0068<br>Construction of Local Road, Brgy. Sanghan, Cabadbaran City, Agusan del Norte 2nd LD                                                                | Public Bidding     | P 4,950,000.00          | Nov. 04, 2014              | Nov. 27, 2014                 | Dec. 03, 2014      | Dec. 16, 2014                  | Dec. 16, 2014                 | Dec. 17, 2014                 |                   |
| 119                                                                | 14NA0070<br>Construction of MPB, Brgy. Macalang, Buenavista, Agusan del Norte 2nd LD                                                                           | Public Bidding     | P 1,980,000.00          | Nov. 22, 2014              | Nov. 29, 2014                 | Dec. 05, 2014      | Dec. 18, 2014                  | Dec. 18, 2014                 | Dec. 19, 2014                 | Jan. 2015         |
| 120                                                                | 14NA0071<br>Construction of Bridges, Brgy. Caloc-an, Magallanes, Agusan del Norte (Lower Panaytayon) 2nd LD                                                    | Public Bidding     | P 10,890,000.00         | Nov. 29, 2014              | Dec. 04, 2014                 | Dec. 11, 2014      | Dec. 23, 2014                  | Dec. 23, 2014                 | Dec. 24, 2014                 | Jan. 2015         |
| <b>Region XIII, Agusan del Sur 1st District Engineering Office</b> |                                                                                                                                                                |                    |                         |                            |                               |                    |                                |                               |                               |                   |
| 121                                                                | 14NB0064<br>Completion of Multi-Purpose Bldg. (Covered Court with Stage), Maygatasan, Bayugan City, Agusan DS                                                  | Public Bidding     | P 700,000.00            | Oct. 24, 2014              | Oct. 25, 2014 - Oct. 31, 2014 | Nov. 04, 2014      | Nov. 18, 2014                  | Nov. 19, 2014 - Nov. 21, 2014 | Nov. 22, 2014 - Nov. 28, 2014 | Dec. 03, 2014     |
| 122                                                                | 14NB0065<br>Completion of Multi-Purpose Building, Sta. Irene, Prosperidad, Agusan del Sur                                                                      | Public Bidding     | P 1,990,000.00          | Oct. 24, 2014              | Oct. 25, 2014 - Oct. 31, 2014 | Nov. 04, 2014      | Nov. 18, 2014                  | Nov. 19, 2014 - Nov. 21, 2014 | Nov. 22, 2014 - Nov. 28, 2014 | Dec. 03, 2014     |
| 123                                                                | 14NB0066<br>Concreting of Access Road to Provincial Correctional Services, Prosperidad, Agusan del Sur                                                         | Public Bidding     | P 5,000,000.00          | Oct. 24, 2014              | Oct. 25, 2014 - Oct. 31, 2014 | Nov. 04, 2014      | Nov. 18, 2014                  | Nov. 19, 2014 - Nov. 21, 2014 | Nov. 22, 2014 - Nov. 28, 2014 | Dec. 03, 2014     |
| 124                                                                | 14NB0069<br>Completion of Multi-Purpose Building, Doña Maxima San Luis, Agusan del Sur                                                                         | Public Bidding     | P 5,273,500.00          | Oct. 24, 2014              | Oct. 25, 2014 - Oct. 31, 2014 | Nov. 04, 2014      | Nov. 18, 2014                  | Nov. 19, 2014 - Nov. 21, 2014 | Nov. 22, 2014 - Nov. 28, 2014 | Dec. 03, 2014     |
| 125                                                                | 14NB0072<br>Rehabilitation/Reconstruction of National Roads along NRJ-Awa-Lianga Road (K1295+913 - K1295+948.00), Prosperidad, Agusan del Sur                  | Public Bidding     | P 5,630,000.00          | Oct. 24, 2014              | Oct. 25, 2014 - Oct. 31, 2014 | Nov. 04, 2014      | Nov. 18, 2014                  | Nov. 19, 2014 - Nov. 21, 2014 | Nov. 22, 2014 - Nov. 28, 2014 | Dec. 03, 2014     |
| 126                                                                | 14NB0074<br>Rehabilitation/Reconstruction of National Roads w/ Slips along NRJ Butuan City-Pianing-Tandag Road, K1250+918 - K1250+948, Sibagat, Agusan del Sur | Public Bidding     | P 5,790,000.00          | Nov. 03, 2014              | Nov. 05, 2014 - Nov. 11, 2014 | Nov. 12, 2014      | Nov. 25, 2014                  | Nov. 26, 2014 - Nov. 28, 2014 | Nov. 29, 2014 - Dec. 08, 2014 | Dec. 12, 2014     |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                                        | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>  | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b>         | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|-------------------------------|---------------------------|---------------------------------------|-------------------------------|--------------------------------------|--------------------------|
| 127        | 14NB0075<br>Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Road along Daang Maharlika (Agusan-Davao Section), Sibagat, Agusan del Sur                                   | Public Bidding            | P 11,283,745.00                | Nov. 03, 2014                     | Nov. 05, 2014 - Nov. 11, 2014 | Nov. 12, 2014             | Nov. 25, 2014                         | Nov. 26, 2014 - Nov. 28, 2014 | Nov. 29, 2014 - Dec. 08, 2014        | Dec. 12, 2014            |
| 128        | 14NB0078<br>Construction of Multi-Purpose Building, Del Monte, Talacogon, Agusan del Sur                                                                                                   | Public Bidding            | P 2,000,000.00                 | Nov. 03, 2014                     | Nov. 05, 2014 - Nov. 11, 2014 | Nov. 12, 2014             | Nov. 25, 2014                         | Nov. 26, 2014 - Nov. 28, 2014 | Nov. 29, 2014 - Dec. 08, 2014        | Dec. 12, 2014            |
| 129        | 14NB0079<br>Construction of Multi-Purpose Building, San Agustin, Talacogon, Agusan del Sur                                                                                                 | Public Bidding            | P 3,000,000.00                 | Nov. 03, 2014                     | Nov. 05, 2014 - Nov. 11, 2014 | Nov. 12, 2014             | Nov. 25, 2014                         | Nov. 26, 2014 - Nov. 28, 2014 | Nov. 29, 2014 - Dec. 08, 2014        | Dec. 12, 2014            |
| 130        | 14NB0080<br>Construction of Multi-Purpose Building, Tag-oyango, Sibagat, Agusan del Sur                                                                                                    | Public Bidding            | P 4,000,000.00                 | Nov. 03, 2014                     | Nov. 05, 2014 - Nov. 11, 2014 | Nov. 12, 2014             | Nov. 25, 2014                         | Nov. 26, 2014 - Nov. 28, 2014 | Nov. 29, 2014 - Dec. 08, 2014        | Dec. 12, 2014            |
| 131        | 14NB0081<br>Repair and Maitenance of Flood Control and Drainage Structures, Gibong Dike along Agusan-Davao Section, Phase II (K0+207.25 - K0+407.00) R/S, K0+020.00 - K0+637.10) L/S       | Public Bidding            | P 7,500,000.00                 | Nov. 03, 2014                     | Nov. 05, 2014 - Nov. 11, 2014 | Nov. 12, 2014             | Nov. 25, 2014                         | Nov. 26, 2014 - Nov. 28, 2014 | Nov. 29, 2014 - Dec. 08, 2014        | Dec. 12, 2014            |
| 132        | 14NB0082<br>Rehabilitation/Reconstruction of National Roads along Agusan-Malaybalay Road (New Gingoog Section), K1277+147.00 - K1277+216, K1277+592 - K1277+615, Esperanza, Agusan del Sur | Public Bidding            | P 10,113,200.00                | Nov. 03, 2014                     | Nov. 05, 2014 - Nov. 11, 2014 | Nov. 12, 2014             | Nov. 25, 2014                         | Nov. 26, 2014 - Nov. 28, 2014 | Nov. 29, 2014 - Dec. 08, 2014        | Dec. 12, 2014            |
| 133        | 14NB0083<br>Road Upgrading (Unpaved to Paved) along Agusan-Malaybalay Road, K1288+531 - K1290+631.00, Esperanza, Agusan del Sur                                                            | Public Bidding            | P 48,250,000.00                | Nov. 26, 2014                     | Nov. 29, 2014 - Dec. 05, 2014 | Dec. 09, 2014             | Dec. 22, 2014                         | Dec. 23, 2014 - Dec. 26, 2014 | Dec. 27, 2014 - Jan. 07, 2015        | Jan. 10, 2015            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No. | Contract Package Description                                                                                                                                                                                                        | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation                | Post Qualification Evaluation | Award of Contract |
|-----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------|
| 134 | 14NB0084<br>Rehabilitation/Reconstruction of National Roads with Slips along Agusan-Malaybalay Road, (Hawaiian Section), K1281+224.00 - K1281+250.00, K1287+197 - K1287+229, K1287+573.00 - K1287+714.00, Esperanza, Agusan del Sur | Public Bidding     | P 29,600,600.00         | Nov. 26, 2014              | Nov. 29, 2014 - Dec. 05, 2014 | Dec. 09, 2014      | Dec. 22, 2014                  | Dec. 23, 2014 - Dec. 26, 2014 | Dec. 27, 2014 - Jan. 07, 2015 | Jan. 10, 2015     |
| 135 | 14NB0085<br>Retrofitting/Strengthening of Bayugan Bridge along NRJ Bayugan-Esperanza Road, Bayugan, Agusan del Sur                                                                                                                  | Public Bidding     | P 15,922,500.00         | Nov. 26, 2014              | Nov. 29, 2014 - Dec. 05, 2014 | Dec. 09, 2014      | Dec. 22, 2014                  | Dec. 23, 2014 - Dec. 26, 2014 | Dec. 27, 2014 - Jan. 07, 2015 | Jan. 10, 2015     |
| 136 | 14NB0086<br>Rehabilitation/Major Repair of Libtong Bridge along NRJ Bahbah-Talacogon Road, Talacogon, Agusan del Sur                                                                                                                | Public Bidding     | P 9,650,000.00          | Nov. 26, 2014              | Nov. 29, 2014 - Dec. 05, 2014 | Dec. 09, 2014      | Dec. 22, 2014                  | Dec. 23, 2014 - Dec. 26, 2014 | Dec. 27, 2014 - Jan. 07, 2015 | Jan. 10, 2015     |
| 137 | 14NB0087<br>Rehabilitation of Sta. Irene Bridge along NRJ Bayugan-Calaian-Tandag Road, Bayugan, Agusan del Sur                                                                                                                      | Public Bidding     | P 10,615,000.00         | Nov. 26, 2014              | Nov. 29, 2014 - Dec. 05, 2014 | Dec. 09, 2014      | Dec. 22, 2014                  | Dec. 23, 2014 - Dec. 26, 2014 | Dec. 27, 2014 - Jan. 07, 2015 | Jan. 10, 2015     |
| 138 | 14NB0088<br>Construction of Multi-Purpose Building, Brgy. Mapaga, Prosperidad, Agusan del Sur                                                                                                                                       | Public Bidding     | P 3,000,000.00          | Nov. 26, 2014              | Nov. 29, 2014 - Dec. 05, 2014 | Dec. 09, 2014      | Dec. 22, 2014                  | Dec. 23, 2014 - Dec. 26, 2014 | Dec. 27, 2014 - Jan. 07, 2015 | Jan. 10, 2015     |
| 139 | 14NB0089<br>Completion of Water Service, Sta. Irene-Sta. Maria-San Salvador-Awa, Prosperidad, Agusan del Sur                                                                                                                        | Public Bidding     | P 11,580,000.0          | Nov. 26, 2014              | Nov. 29, 2014 - Dec. 05, 2014 | Dec. 09, 2014      | Dec. 22, 2014                  | Dec. 23, 2014 - Dec. 26, 2014 | Dec. 27, 2014 - Jan. 07, 2015 | Jan. 10, 2015     |
| 140 | 14NB0090<br>Construction of Water Service, Brgy. Los Arcos, Prosperidad, Agusan del Sur                                                                                                                                             | Public Bidding     | P 3,000,000.00          | Nov. 26, 2014              | Nov. 29, 2014 - Dec. 05, 2014 | Dec. 09, 2014      | Dec. 22, 2014                  | Dec. 23, 2014 - Dec. 26, 2014 | Dec. 27, 2014 - Jan. 07, 2015 | Jan. 10, 2015     |
| 141 | 14NB0091<br>Completion of Multi-Purpose Building, Poblacion, Esperanza, Agusan del Sur                                                                                                                                              | Public Bidding     | P 5,000,000.00          | Nov. 26, 2014              | Nov. 29, 2014 - Dec. 05, 2014 | Dec. 09, 2014      | Dec. 22, 2014                  | Dec. 23, 2014 - Dec. 26, 2014 | Dec. 27, 2014 - Jan. 07, 2015 | Jan. 10, 2015     |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No.                                                                | Contract Package Description                                                                                                                                                                                                                                                                                        | Procurement Method | Project Cost/ABC (Php) | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation                | Post Qualification Evaluation | Award of Contract |
|--------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|-------------------|
| 142                                                                | 14NB0092<br>Completion of D.O.P. Memorial Hospital (Phase V and Isolation Ward), Patin-ay, Prosperidad, Agusan del Sur                                                                                                                                                                                              | Public Bidding     | P 48,730,000.00        | Nov. 26, 2014              | Nov. 29, 2014 - Dec. 05, 2014 | Dec. 09, 2014      | Dec. 22, 2014                  | Dec. 23, 2014 - Dec. 26, 2014 | Dec. 27, 2014 - Jan. 07, 2015 | Jan. 10, 2015     |
| <b>Region XIII, Agusan del Sur 2nd District Engineering Office</b> |                                                                                                                                                                                                                                                                                                                     |                    |                        |                            |                               |                    |                                |                               |                               |                   |
| 143                                                                | 14NC0050<br>Construction of Slope/Bank Protection of Bahayan River Protection Salvacion Bridge along Cuevas-Bislig Road, K0+410.20 - K0+470.60, Trento, Agusan del Sur                                                                                                                                              | Public Bidding     | P 14,475,000.00        | Oct. 20, 2014              | Oct. 21, 2014                 | Oct. 30, 2014      | Nov. 11, 2014                  | Nov. 13, 2014                 | Nov. 17, 2014                 | Nov. 24, 2014     |
| 144                                                                | 14NC0051<br>Construction of Slope/Bank Protection at Salvacion Bridge along Cuevas-Bislig Road (B00790MN) K1374+670 - K1374+731, Trento, Agusan del Sur                                                                                                                                                             | Public Bidding     | P 19,300,000.00        | Oct. 20, 2014              | Oct. 21, 2014                 | Oct. 30, 2014      | Nov. 11, 2014                  | Nov. 13, 2014                 | Nov. 17, 2014                 | Nov. 24, 2014     |
| 145                                                                | 14NC0052<br>(Cluster I Regular Infra 2015) A. Rehabilitation/Reconst/Reblocking of Shattered Blocks along Daang Maharlika (Agusan-Davao Section) K1318+870 - K1318+888 and K1319+004 - K1319+027 S00439MN; B. Widening of National Road along Daang Maharlika (Agusan-Davao Section) K1323+621 - K1324+191 S00439MN | Public Bidding     | P 14,617,500.00        | Oct. 20, 2014              | Oct. 21, 2014                 | Oct. 30, 2014      | Nov. 11, 2014                  | Nov. 13, 2014                 | Nov. 17, 2014                 | Nov. 24, 2014     |
| 146                                                                | 14NC0053<br>Construction of Tagabaka Bridge (RCDG) along Butuan City-Talacogon-Loreto-Veruela Road (B01632MN) K1384+760 - K1384+772, Loreto, Agusan del Sur                                                                                                                                                         | Public Bidding     | P 9,650,000.00         | Oct. 23, 2014              | Oct. 24, 2014                 | Oct. 31, 2014      | Nov. 13, 2014                  | Nov. 17, 2014                 | Nov. 20, 2014                 | Nov. 26, 2014     |
| 147                                                                | 14NC0054<br>Const./Rehab of Slope Protection at Waloe Bridge Approach "A" along Butuan City-Talacogon-La Paz-Loreto-Veruela-Sta. Josefa Road (B01464MN), K1377+(-527)-K1377+(402), Loreto, Agusan DS                                                                                                                | Public Bidding     | P 14,475,000.00        | Oct. 23, 2014              | Oct. 24, 2014                 | Oct. 31, 2014      | Nov. 13, 2014                  | Nov. 17, 2014                 | Nov. 20, 2014                 | Nov. 26, 2014     |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                                                                                      | <b>Procurement Method</b> | <b>Project Cost/<br/>ABC (Php)</b> | <b>Pre-<br/>Procurement<br/>Conference</b> | <b>Posting<br/>Advertisement</b> | <b>Pre-Bid<br/>Conference</b> | <b>Submission<br/>and Receipt<br/>of Bids</b> | <b>Bid Evaluation</b> | <b>Post<br/>Qualification<br/>Evaluation</b> | <b>Award<br/>of<br/>Contract</b> |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|------------------------------------|--------------------------------------------|----------------------------------|-------------------------------|-----------------------------------------------|-----------------------|----------------------------------------------|----------------------------------|
| 148        | 14NC0055<br>Const. of Slope/Bank Protection of Sta. Maria Bridge along NRJ Cuevas-Bislig Road (B00791MN) K1382+562.00 - K1382+677.00 Stationing 0+057 (Upstream App. "A" & 0+015-0+086 (Downstream App. "A"), Trento, Agusan del Sur     | Public Bidding            | P 19,300,000.00                    | Oct. 23, 2014                              | Oct. 24, 2014                    | Oct. 31, 2014                 | Nov. 13, 2014                                 | Nov. 17, 2014         | Nov. 20, 2014                                | Nov. 26, 2014                    |
| 149        | 14NC0056<br>Construction of Slope/Bank Protection of Agusan River Protecting Sta. Josefa and Maundo Bridge along Pulang Lupa-Sta. Josefa Road, Sta. Josefa, Agusan del Sur K0+000 - K0+060.80 Upstream (Sta. Josefa Bridge Approach "A") | Public Bidding            | P 14,475,000.00                    | Oct. 23, 2014                              | Oct. 24, 2014                    | Oct. 31, 2014                 | Nov. 13, 2014                                 | Nov. 17, 2014         | Nov. 20, 2014                                | Nov. 26, 2014                    |
| 150        | 14NC0057<br>Construction/Upgrading/Rehabilitation of Drainage along Daang Maharlika (Agusan-Davao Road Sect.) K1307+127-K1307+268, San Francisco, Agusan DS                                                                              | Public Bidding            | P 6,755,000.00                     | Nov. 03, 2014                              | Nov. 04, 2014                    | Nov. 14, 2014                 | Nov. 25, 2014                                 | Nov. 26, 2014         | Dec. 04, 2014                                | Dec. 09, 2014                    |
| 151        | 14NC0058<br>Rehab/Reconst./Reblocking of Shattered Blocks (Inter. Sect.) NRJ Cuevas-Bislig Road (S00464MN) K1371+(-670)-K1371+461, Trento, Agusan DS                                                                                     | Public Bidding            | P 5,905,800.00                     | Nov. 03, 2014                              | Nov. 04, 2014                    | Nov. 14, 2014                 | Nov. 25, 2014                                 | Nov. 26, 2014         | Dec. 04, 2014                                | Dec. 09, 2014                    |
| 152        | 14NC0059<br>Rehab/Const. of Nat'l Roads with Slips, Slope along Asuncion-San Isidro-Laak-Veruela Road (S00480MN) K1538+545 - K1538+580, Veruela, Agusan del Sur                                                                          | Public Bidding            | P 13,896,000.00                    | Nov. 03, 2014                              | Nov. 04, 2014                    | Nov. 14, 2014                 | Nov. 25, 2014                                 | Nov. 26, 2014         | Dec. 04, 2014                                | Dec. 09, 2014                    |
| 153        | 14NC0063<br>Road Upgrading (Unpaved to Paved) with Repair/ Restoration of Slip along NRJ Cuevas-Bislig Road (S00464MN) K1398+425 - K1398+630 (K1398+374.639-K1398+571.472 Survey Station), Trento, Agusan del Sur                        | Public Bidding            | P 32,424,000.00                    | Nov. 26, 2014                              | Nov. 27, 2014                    |                               |                                               |                       |                                              |                                  |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No. | Contract Package Description                                                                                                                                                                                                              | Procurement Method | Project Cost/<br>ABC (Php) | Pre-<br>Procurement<br>Conference | Posting<br>Advertisement | Pre-Bid<br>Conference | Submission<br>and Receipt<br>of Bids | Bid Evaluation | Post<br>Qualification<br>Evaluation | Award<br>of<br>Contract |
|-----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|----------------------------|-----------------------------------|--------------------------|-----------------------|--------------------------------------|----------------|-------------------------------------|-------------------------|
| 154 | 14NC0064<br>Rehabilitation of Simulao Bridge Approach & River Training Works along Daang Maharlika (Agusan-Davao Section) (B00928MN) K1355+034.5 - K1355+171.30, Bunawan, Agusan del Sur                                                  | Public Bidding     | P 48,250,000.00            |                                   |                          |                       |                                      |                |                                     |                         |
| 155 | 14NC0065<br>Rd. Upgrading (Unpaved to Paved) along Asuncion-San Isidro-Laak-Veruela Road, K1552+140 to K1553+760 S00480MN, Veruela, Agusan del Sur                                                                                        | Public Bidding     | P 48,250,000.00            |                                   |                          |                       |                                      |                |                                     |                         |
| 156 | 14NC0067<br>Road Upgrading (Unpaved to Paved) along NRJ Pulang Lupa-Sta. Josefa Road K1372+(-105) - K1374+120 S00472MN, Pulang Lupa, Trento, Agusan del Sur                                                                               | Public Bidding     | P 48,260,000.00            | Dec. 02, 2014                     | Dec. 03, 2014            | Dec. 12, 2014         | Dec. 23, 2014                        | Dec. 24, 2014  | Jan. 05, 2015                       | Jan. 12, 2015           |
| 157 | 14NC0068<br>Road Upgrading (Unpaved to Paved) along Pulang Lupa-Sta. Josefa Road K1376+(-018) - K1378+010.103 (S00467MN) with exception, K1375+900 to K1375+982 and NRJ Pulang Luap-Sta. Josefa Road (S00467MN), Trento, Agusan del Sur   | Public Bidding     | P 44,152,610.00            | Dec. 02, 2014                     | Dec. 03, 2014            | Dec. 12, 2014         | Dec. 23, 2014                        | Dec. 24, 2014  | Jan. 05, 2015                       | Jan. 12, 2015           |
| 158 | 14NC0069<br>Construction of Upper Lugom Bridge (PSDG) along Asuncion-San Isidro-Davao del Norte-Laak-Comval-Veruela Road (B01572MN) K1543+560-K1543+600 Veruela, Agusan del Sur                                                           | Public Bidding     | P 36,766,500.00            | Dec. 02, 2014                     | Dec. 03, 2014            | Dec. 12, 2014         | Dec. 23, 2014                        | Dec. 24, 2014  | Jan. 05, 2015                       | Jan. 12, 2015           |
| 159 | 14NC0070<br>Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along NRJ Cuevas-Bislig Road K1378+327 - K1378+443 (RBIA Chainage) K1378+320 - K1378+450 (Survey) (S00464MN), Trento, Agusan del Sur | Public Bidding     | P 27,496,710.00            | Dec. 02, 2014                     | Dec. 03, 2014            | Dec. 12, 2014         | Dec. 23, 2014                        | Dec. 24, 2014  | Jan. 05, 2015                       | Jan. 12, 2015           |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No.                                                         | Contract Package Description                                                                                                                                                          | Procurement Method | Project Cost/<br>ABC (Php) | Pre-<br>Procurement<br>Conference | Posting<br>Advertisement         | Pre-Bid<br>Conference | Submission<br>and Receipt<br>of Bids | Bid Evaluation                   | Post<br>Qualification<br>Evaluation | Award<br>of<br>Contract |
|-------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|----------------------------|-----------------------------------|----------------------------------|-----------------------|--------------------------------------|----------------------------------|-------------------------------------|-------------------------|
| <b>Region XIII, Butuan City District Engineering Office</b> |                                                                                                                                                                                       |                    |                            |                                   |                                  |                       |                                      |                                  |                                     |                         |
| 160                                                         | 15ND0001<br>Local Infrastructure Program - Construction/Repair/<br>Rehabilitation of City Museum, Butuan City, Agusan<br>del Norte, 1st LD                                            | Public Bidding     | P 1,000,000.00             | Oct. 23, 2014                     | Oct. 25, 2014 -<br>Oct. 31, 2014 | Oct. 31, 2014         | Nov. 13, 2014                        | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 19, 2014 -<br>Nov. 22, 2014    | Nov. 26, 2014           |
| 161                                                         | 15ND0002<br>Local Infrastructure Program - Construction of<br>Multi-Purpose Building, Senior Citizen Center, Brgy.<br>Libertad, Butuan City, Agusan del Norte 1st LD<br>(Bliss)       | Public Bidding     | P 1,000,000.00             | Oct. 23, 2014                     | Oct. 25, 2014 -<br>Oct. 31, 2014 | Oct. 31, 2014         | Nov. 13, 2014                        | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 19, 2014 -<br>Nov. 22, 2014    | Nov. 26, 2014           |
| 162                                                         | 15ND0003<br>Local Infrastructure Program - Construction of<br>Multi-Purpose Building (Senior Citizen Center),<br>Brgy. Libertad, Butuan City, Agusan del Norte 1st<br>LD (Village II) | Public Bidding     | P 1,000,000.00             | Oct. 23, 2014                     | Oct. 25, 2014 -<br>Oct. 31, 2014 | Oct. 31, 2014         | Nov. 13, 2014                        | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 19, 2014 -<br>Nov. 22, 2014    | Nov. 26, 2014           |
| 163                                                         | 15ND0004<br>Local Infrastructure Program - Completion of Water<br>System; Brgy. Mat-i, Las Nieves, Agusan del Norte;<br>Brgy. Maguinda, Butuan City, Agusan del Norte<br>1st LD       | Public Bidding     | P 1,000,000.00             | Oct. 23, 2014                     | Oct. 25, 2014 -<br>Oct. 31, 2014 | Oct. 31, 2014         | Nov. 13, 2014                        | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 19, 2014 -<br>Nov. 22, 2014    | Nov. 26, 2014           |
| 164                                                         | 15ND0005<br>Local Infrastructure Program - Construction of<br>Multi-Purpose Building (Health Center), Brgy. Holy<br>Redeemer, Butuan City, Agusan del Norte 1st LD                    | Public Bidding     | P 1,500,000.00             | Oct. 23, 2014                     | Oct. 25, 2014 -<br>Oct. 31, 2014 | Oct. 31, 2014         | Nov. 13, 2014                        | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 19, 2014 -<br>Nov. 22, 2014    | Nov. 26, 2014           |
| 165                                                         | 15ND0006<br>Local Infrastructure Program - Construction of<br>Water System, Brgy. Bit-os, Butuan City, Agusan<br>del Norte 1st LD                                                     | Public Bidding     | P 1,500,000.00             | Oct. 23, 2014                     | Oct. 25, 2014 -<br>Oct. 31, 2014 | Oct. 31, 2014         | Nov. 13, 2014                        | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 19, 2014 -<br>Nov. 22, 2014    | Nov. 26, 2014           |
| 166                                                         | 15ND0007<br>Magsaysay Viaduct 1 (B00998MN) along Butuan-<br>Cagayan de Oro-Iligan (Agusan-Misamis Oriental)                                                                           | Public Bidding     | P 2,000,000.00             | Oct. 23, 2014                     | Oct. 25, 2014 -<br>Oct. 31, 2014 | Oct. 31, 2014         | Nov. 13, 2014                        | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 19, 2014 -<br>Nov. 22, 2014    | Nov. 26, 2014           |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                     | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>  | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b>         | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|-------------------------------|---------------------------|---------------------------------------|-------------------------------|--------------------------------------|--------------------------|
| 167        | 15ND0008<br>Local Infrastructure Program - Completion of Multi-Purpose Building (Brgy. Hall), Brgy. Basag, Butuan City, Agusan del Norte 1st LD         | Public Bidding            | P 2,000,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 168        | 15ND0009<br>Local Infrastructure Program - Construction of Local Road, Brgy. Buhangin, Butuan City, Agusan del Norte 1st LD                             | Public Bidding            | P 2,000,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 169        | 15ND0010<br>Local Infrastructure Program - Construction of Local Road, Brgy. Baan Riverside, Butuan City, Agusan del Norte 1st LD                       | Public Bidding            | P 2,000,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 170        | 15ND0011<br>Local Infrastructure Program - Const. of Local Road, Brgy. Dulag, Butuan City, Agusan del Norte 1st LD                                      | Public Bidding            | P 2,000,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 171        | 15ND0012<br>Local Infrastructure Program - Const. of Local Road, Brgy. Tiniwisan, Butuan City, Agusan DN 1st LD                                         | Public Bidding            | P 2,000,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 172        | 15ND0013<br>Construction of Multi-Purpose Building (Brgy. Hall) Brgy. Maningalao Las Nieves, Agusan del Norte                                           | Public Bidding            | P 2,000,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 173        | 15ND0014<br>Local Infrastructure Program - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Tungao, Butuan City, Agusan del Norte 1st LD      | Public Bidding            | P 2,500,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 174        | 15ND0015<br>Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Brgy. Tagabaca, Butuan City, Agusan del Norte 1st LD | Public Bidding            | P 2,500,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 175        | 15ND0016<br>Butuan City-Pianing-Tandag Road, K1246+420 to K1246+621                                                                                     | Public Bidding            | P 5,220,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                                                                                                                                                                                                                                                           | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>  | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b>         | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|-------------------------------|---------------------------|---------------------------------------|-------------------------------|--------------------------------------|--------------------------|
| 176        | 15ND0017<br>Butuan City-Malaybalay Road (S00431MN) Chainage 0 - Chainage 500, Chainage 1100 - Chainage 1200, Chainage 1500 - Chainage 1889                                                                                                                                                                                                                                                                    | Public Bidding            | P 5,982,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 177        | 15ND0018<br>Local Infrastructure Program - Rehabilitation of Multi-Purpose Building: Brgy. San Ignacio, Butuan City; Brgy. Ong-yiu, Butuan City; Brgy. Obrero, Butuan City; Brgy. San Roque, Las Nieves, Agusan del Norte; Brgy. Malicato, Las Nieves, Agusan del Norte; Brgy. San Isidro, Las Nieves, Agusan del Norte; Brgy. Salvacion, Butuan City; Brgy. AJ Montilla, Las Nieves, Agusan del Norte 1st LD | Public Bidding            | P 5,500,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 178        | 15ND0019<br>Pianing Bridge (B00822MN) along Butuan City-Pianing-Tandag Road                                                                                                                                                                                                                                                                                                                                   | Public Bidding            | P 5,800,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 179        | 15ND0020<br>Rechannelling of Agay River                                                                                                                                                                                                                                                                                                                                                                       | Public Bidding            | P 9,000,000.00                 | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 180        | 15ND0021<br>Bugabus Bridge (B00887MN) along Butuan City-Malaybalay Road                                                                                                                                                                                                                                                                                                                                       | Public Bidding            | P 12,000,000.00                | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 181        | 15ND0022<br>Local Infrastructure Program - Completion of Multi-Purpose Building in Butuan City: Brgy. Pigdaulan; Brgy. Pinamanculan; Brgy. San Vicente; Brgy. Doongan; Brgy. JP Rizal; Brgy. Lumbocan; Brgy. Bugsukan; Brgy. Mahogany; Brgy. Manila de Bugabus; Brgy. Taguibo; Brgy. Tandang Sora; Brgy. Baan, Km. 3; Brgy. Bancasi; Brgy. Antongalon, Agusan del Norte 1st LD                                | Public Bidding            | P 13,500,000.00                | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 182        | 15ND0023<br>Magsaysay Viaduct 2 (B00999MN) along Butuan-Cagayan de Oro-Iligan (Agusan-Misamis Oriental)                                                                                                                                                                                                                                                                                                       | Public Bidding            | P 15,000,000.00                | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                                        | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>  | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b>         | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|-------------------------------|---------------------------|---------------------------------------|-------------------------------|--------------------------------------|--------------------------|
| 183        | 15ND0024<br>Los Angeles Bridge (B00819MN) along Daang Maharlika (Surigao-Agusan Section)                                                                                                   | Public Bidding            | P 15,000,000.00                | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 184        | 15ND0025<br>Butuan City-Malaybalay Road (S00431MN) Chainage 1227 - Chainage 2432 (Line 1)                                                                                                  | Public Bidding            | P 16,000,000.00                | Oct. 23, 2014                     | Oct. 25, 2014 - Oct. 31, 2014 | Oct. 31, 2014             | Nov. 13, 2014                         | Nov. 14, 2014 - Nov. 18, 2014 | Nov. 19, 2014 - Nov. 22, 2014        | Nov. 26, 2014            |
| 185        | 15ND0026<br>Minalum Bridge (B00817MN) along Daang Maharlika (Surigao-Agusan Section)                                                                                                       | Public Bidding            | P 20,500,000.00                | Nov. 06, 2014                     | Nov. 08, 2014 - Nov. 14, 2014 | Nov. 14, 2014             | Nov. 27, 2014                         | Nov. 28, 2014 - Dec. 02, 2014 | Dec. 03, 2014 - Dec. 06, 2014        | Dec. 10, 2014            |
| 186        | 15ND0027<br>Agay Bridge (B00816MN) along Daang Maharlika (Surigao-Agusan Section)                                                                                                          | Public Bidding            | P 25,500,000.00                | Nov. 06, 2014                     | Nov. 08, 2014 - Nov. 14, 2014 | Nov. 14, 2014             | Nov. 27, 2014                         | Nov. 28, 2014 - Dec. 02, 2014 | Dec. 03, 2014 - Dec. 06, 2014        | Dec. 10, 2014            |
| 187        | 15ND0028<br>Daang Maharlika (Surigao-Agusan Section) K1239+155 - K1239+220, K1239+536 - K1239+565, K1240+540 - K1240+610                                                                   | Public Bidding            | P 50,000,000.00                | Nov. 06, 2014                     | Nov. 08, 2014 - Nov. 14, 2014 | Nov. 14, 2014             | Nov. 27, 2014                         | Nov. 28, 2014 - Dec. 02, 2014 | Dec. 03, 2014 - Dec. 06, 2014        | Dec. 10, 2014            |
| 188        | 15ND0029<br>Improvement of Bank Protection along Butuan City-Malaybalay Road Phase I (Dankias Section), K1269+140 - K1269+330 (with exception), Tungao, Agusan del Norte 1st LD            | Public Bidding            | P 50,000,000.00                | Nov. 06, 2014                     | Nov. 08, 2014 - Nov. 14, 2014 | Nov. 14, 2014             | Nov. 27, 2014                         | Nov. 28, 2014 - Dec. 02, 2014 | Dec. 03, 2014 - Dec. 06, 2014        | Dec. 10, 2014            |
| 189        | 15ND0030<br>Completion of Agao River Dike Protection, Brgy. Agao, Butuan City, Agusan del Norte 1st LD                                                                                     | Public Bidding            | P 50,000,000.00                | Nov. 06, 2014                     | Nov. 08, 2014 - Nov. 14, 2014 | Nov. 14, 2014             | Nov. 27, 2014                         | Nov. 28, 2014 - Dec. 02, 2014 | Dec. 03, 2014 - Dec. 06, 2014        | Dec. 10, 2014            |
| 190        | 15ND0031<br>Upgrading of NRJ-Butuan City-Mayor Democrito D. Plaza II Ave. Road leading to Mt. Mayapay (Delta Discovery Park), Sitio Matin-ao, Bonbon, Butuan City, Agusan del Norte 1st LD | Public Bidding            | P 40,000,000.00                | Nov. 06, 2014                     | Nov. 08, 2014 - Nov. 14, 2014 | Nov. 14, 2014             | Nov. 27, 2014                         | Nov. 28, 2014 - Dec. 02, 2014 | Dec. 03, 2014 - Dec. 06, 2014        | Dec. 10, 2014            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No.                                                             | Contract Package Description                                                                                     | Procurement Method | Project Cost/<br>ABC (Php) | Pre-<br>Procurement<br>Conference | Posting<br>Advertisement         | Pre-Bid<br>Conference | Submission<br>and Receipt<br>of Bids | Bid Evaluation                   | Post<br>Qualification<br>Evaluation | Award<br>of<br>Contract |
|-----------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|--------------------|----------------------------|-----------------------------------|----------------------------------|-----------------------|--------------------------------------|----------------------------------|-------------------------------------|-------------------------|
| <b>Region XIII, Dinagat Islands District Engineering Office</b> |                                                                                                                  |                    |                            |                                   |                                  |                       |                                      |                                  |                                     |                         |
| 191                                                             | 14NE0028<br>Construction of Barangay Road, Brgy. Legaspi,<br>Cagdianao, Dinagat Islands                          | Public Bidding     | P 1,833,484.24             | -                                 | Nov. 13, 2014 -<br>Nov. 19, 2014 | Nov. 20, 2014         | Dec. 02, 2014                        | Dec. 04, 2014                    | Dec. 05, 2014 -<br>Dec. 11, 2014    | Dec. 17, 2014           |
| 192                                                             | 14NE0029<br>Construction of Multi-Purpose Building (Day Care<br>Center), Brgy. Poblacion, Cagdianao, Dinagat Is. | Public Bidding     | P 1,929,570.47             | -                                 | Nov. 13, 2014 -<br>Nov. 19, 2014 | Nov. 20, 2014         | Dec. 02, 2014                        | Dec. 04, 2014                    | Dec. 05, 2014 -<br>Dec. 11, 2014    | Dec. 17, 2014           |
| 193                                                             | 14NE0030<br>Construction of Revetment at Brgy. Roxas,<br>Tubajon, Dinagat Islands                                | Public Bidding     | P 2,747,237.11             | -                                 | Nov. 13, 2014 -<br>Nov. 19, 2014 | Nov. 20, 2014         | Dec. 02, 2014                        | Dec. 04, 2014                    | Dec. 05, 2014 -<br>Dec. 11, 2014    | Dec. 17, 2014           |
| 194                                                             | 14NE0043<br>Construction of Multi-Purpose Building (Police<br>Station), Brgy. Don Ruben, San Jose, Dinagat Is.   | Public Bidding     | P 4,561,095.83             | -                                 | Nov. 21, 2014 -<br>Nov. 27, 2014 | Nov. 28, 2014         | Dec. 10, 2014                        | Dec. 12, 2014                    | Dec. 13, 2014 -<br>Dec. 19, 2014    | Dec. 23, 2014           |
| 195                                                             | 13NE0046<br>Completion of Alejo Bridge along Dinagat-Loreto<br>Road, Loreto, Dinagat Islands                     | Public Bidding     | P 2,097,586.57             | -                                 | Nov. 07, 2013 -<br>Nov. 13, 2013 | Nov. 14, 2013         | Nov. 13, 2013 -<br>Nov. 25, 2013     | Nov. 26, 2013                    | Nov. 27, 2013 -<br>Dec. 03, 2013    | Feb. 18, 2014           |
| 196                                                             | 13NE0051<br>Completion of Sergio Bridge along Dinagat-Loreto<br>Road, Libjo, Dinagat Islands                     | Public Bidding     | P 2,772,025.41             | -                                 | Oct. 08, 2013 -<br>Oct. 14, 2013 | Oct. 18, 2013         | Oct. 14, 2013 -<br>Oct. 30, 2013     | Oct. 31, 2013 -<br>Nov. 04, 2013 | Nov. 05, 2013 -<br>Nov. 11, 2013    | Feb. 18, 2014           |
| 197                                                             | 13NE0052<br>Completion of Lecing Bridge along Dinagat-Loreto<br>Road, Tubajon, Dinagat Islands                   | Public Bidding     | P 4,499,960.54             | -                                 | Oct. 08, 2013 -<br>Oct. 14, 2013 | Oct. 18, 2013         | Oct. 14, 2013 -<br>Oct. 30, 2013     | Oct. 31, 2013 -<br>Nov. 04, 2013 | Nov. 05, 2013 -<br>Nov. 11, 2013    | Feb. 18, 2014           |
| 198                                                             | 13NE0053<br>Completion of Henry Bridge along Dinagat-Loreto<br>Road, Tubajon, Dinagat Islands                    | Public Bidding     | P 3,421,797.97             | -                                 | Oct. 08, 2013 -<br>Oct. 14, 2013 | Oct. 18, 2013         | Oct. 14, 2013 -<br>Oct. 30, 2013     | Oct. 31, 2013 -<br>Nov. 04, 2013 | Nov. 05, 2013 -<br>Nov. 11, 2013    | Feb. 18, 2014           |
| 199                                                             | 13NE0054<br>Completion of Magsaysay Bridge along Dinagat-<br>Loreto Road, Loreto, Dinagat Islands                | Public Bidding     | P 4,896,437.91             | -                                 | Oct. 08, 2013 -<br>Oct. 14, 2013 | Oct. 18, 2013         | Oct. 14, 2013 -<br>Oct. 30, 2013     | Oct. 31, 2013 -<br>Nov. 04, 2013 | Nov. 05, 2013 -<br>Nov. 11, 2013    | Feb. 18, 2014           |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                               | <b>Procurement Method</b> | <b>Project Cost/<br/>ABC (Php)</b> | <b>Pre-<br/>Procurement<br/>Conference</b> | <b>Posting<br/>Advertisement</b> | <b>Pre-Bid<br/>Conference</b> | <b>Submission<br/>and Receipt<br/>of Bids</b> | <b>Bid Evaluation</b>            | <b>Post<br/>Qualification<br/>Evaluation</b> | <b>Award<br/>of<br/>Contract</b> |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|------------------------------------|--------------------------------------------|----------------------------------|-------------------------------|-----------------------------------------------|----------------------------------|----------------------------------------------|----------------------------------|
| 200        | 13NE0057<br>Completion of Luna Bridge along Dinagat-Loreto Road, San Jose, Dinagat Islands                                                        | Public Bidding            | P 3,749,975.75                     | -                                          | Oct. 18, 2013 -<br>Oct. 24, 2013 | Oct. 31, 2013                 | Oct. 24, 2013 -<br>Nov. 19, 2013              | Nov. 20, 2013                    | Nov. 21, 2013 -<br>Nov. 27 2013              | Feb. 18, 2014                    |
| 201        | 13NE0058<br>Completion of Ricky Bridge along Dinagat-Loreto Road, Tubajon, Dinagat Islands                                                        | Public Bidding            | P 3,949,979.21                     | -                                          | Oct. 18, 2013 -<br>Oct. 24, 2013 | Oct. 31, 2013                 | Oct. 24, 2013 -<br>Nov. 19, 2013              | Nov. 20, 2013                    | Nov. 21, 2013 -<br>Nov. 27 2013              | Feb. 18, 2014                    |
| 202        | 13NE0062<br>Protection Works along Dinagat-Loreto Road (New Mabuhay Section), Dinagat, Dinagat Islands                                            | Public Bidding            | P 9,759,999.65                     | -                                          | Nov. 08, 2013 -<br>Nov. 14, 2013 | Nov. 15, 2013                 | Nov. 14, 2013 -<br>Nov. 26, 2013              | Nov. 27, 2013                    | Nov. 28, 2013 -<br>Dec. 04, 2013             | Feb. 18, 2014                    |
| 203        | 14NE0063<br>Protection Works along Dinagat-Loreto Road (Paragua Section), Tubajon, Dinagat Islands                                                | Public Bidding            | P 9,799,999.90                     | -                                          | Nov. 08, 2013 -<br>Nov. 14, 2013 | Nov. 15, 2013                 | Nov. 14, 2013 -<br>Nov. 26, 2013              | Nov. 27, 2013                    | Nov. 28, 2013 -<br>Dec. 04, 2013             | Feb. 18, 2014                    |
| 204        | 13NE0069<br>Concreting of Mabini-Tubajon Road, Tubajon, Province of Dinagat Islands                                                               | Public Bidding            | P 24,857,533.06                    | Dec. 04, 2013                              | Dec. 13, 2013 -<br>Dec. 19, 2013 | Dec. 20, 2013                 | Dec. 19, 2013 -<br>Jan. 03, 2014              | Jan. 06, 2014                    | Jan. 07, 2014 -<br>Jan. 13, 2014             | Feb. 18, 2014                    |
| 205        | 13NE0070<br>Concreting of Bolod-bolod Albor Road, Libjo, Province of Dinagat Islands                                                              | Public Bidding            | P 24,857,533.06                    | Dec. 04, 2013                              | Dec. 13, 2013 -<br>Dec. 19, 2013 | Dec. 20, 2013                 | Dec. 19, 2013 -<br>Jan. 03, 2014              | Jan. 06, 2014                    | Jan. 07, 2014 -<br>Jan. 13, 2014             | Feb. 18, 2014                    |
| 206        | 13NE0071<br>Replacement of Del Moris Bridge along Jct. Mabini-Tubajon Road, Tubajon, Province of Dinagat Islands                                  | Public Bidding            | P 18,957,794.73                    | Dec. 04, 2013                              | Dec. 13, 2013 -<br>Dec. 19, 2013 | Dec. 20, 2013                 | Dec. 19, 2013 -<br>Jan. 03, 2014              | Jan. 06, 2014                    | Jan. 07, 2014 -<br>Jan. 13, 2014             | Feb. 18, 2014                    |
| 207        | 14NE0001<br>Protection Works along Dinagat-Loreto Road (San Jose Section), San Jose, Dinagat Islands                                              | Public Bidding            | P 9,949,999.51                     | Dec. 04, 2013                              | Jan. 10, 2014 -<br>Jan. 16, 2014 | Jan. 23, 2014                 | Jan. 16, 2014 -<br>Feb. 03, 2014              | Feb. 04, 2014 -<br>Feb. 11, 2014 | Feb. 12, 2014 -<br>Feb. 18, 2014             | Feb. 18, 2014                    |
| 208        | 14NE0002<br>Replacement of Mabini Bridge 2 along Jct. Mabini-Tubajon Road, (Construction of Two Barrel RCBC) Tubajon, Province of Dinagat Islands | Public Bidding            | P 5,563,950.65                     | Dec. 04, 2013                              | Jan. 10, 2014 -<br>Jan. 16, 2014 | Jan. 23, 2014                 | Jan. 16, 2014 -<br>Feb. 03, 2014              | Feb. 04, 2014 -<br>Feb. 11, 2014 | Feb. 12, 2014 -<br>Feb. 18, 2014             | Feb. 18, 2014                    |
| 209        | 14NE0003<br>Protection Works along Dinagat-Loreto Road, Wilson, San Jose, Province of Dinagat Islands                                             | Public Bidding            | P 9,609,999.88                     | -                                          | Jan. 22, 2014 -<br>Jan. 28, 2014 | Jan. 30, 2014                 | Jan. 28, 2014 -<br>Feb. 13, 2014              | Feb. 14, 2014 -<br>Feb. 18, 2014 | Feb. 19, 2014 -<br>Feb. 25, 2014             | Mar. 04, 2014                    |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No.                                                                   | Contract Package Description                                                                   | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation                | Post Qualification Evaluation | Award of Contract   |
|-----------------------------------------------------------------------|------------------------------------------------------------------------------------------------|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|-------------------------------|-------------------------------|---------------------|
| <b>Region XIII, Surigao del Norte 1st District Engineering Office</b> |                                                                                                |                    |                         |                            |                               |                    |                                |                               |                               |                     |
| 210                                                                   | 14NF0072<br>Friendship Bridge (B00991MN) along Surigao City-San Juan Coastal Road              | Public Bidding     | P 8,330,000.00          | Oct. 28, 2014              | Oct. 31, 2014 - Nov. 06, 2014 | Nov. 07, 2014      | Nov. 20, 2014                  | Nov. 21, 2014 - Nov. 24, 2014 | Nov. 25, 2014 - Nov. 26, 2014 | Waiting for GAA/SAA |
| 211                                                                   | 14NF0073<br>Siana Bridge (B00859MN) along Daang Maharlika (Surigao-Agusan Section)             | Public Bidding     | P 3,000,000.00          | -                          | Nov. 06, 2014 - Nov. 13, 2014 | Nov. 14, 2014      | Nov. 26, 2014                  | Nov. 27, 2014 - Nov. 28, 2014 | Dec. 01, 2014 - Dec. 02, 2014 | Waiting for GAA/SAA |
| 212                                                                   | 14NF0074<br>Tagbongabong Bridge (B00978MN) along Surigao-Davao Coastal Road, Surigao del Norte | Public Bidding     | P 2,000,000.00          | -                          | Nov. 06, 2014 - Nov. 13, 2014 | Nov. 14, 2014      | Nov. 26, 2014                  | Nov. 27, 2014 - Nov. 28, 2014 | Dec. 01, 2014 - Dec. 02, 2014 | Waiting for GAA/SAA |
| 213                                                                   | 14NF0075<br>Capandan Bridge (B00991MN) along Surigao-Davao Coastal Road                        | Public Bidding     | P 1,500,000.00          | -                          | Nov. 06, 2014 - Nov. 13, 2014 | Nov. 14, 2014      | Nov. 26, 2014                  | Nov. 27, 2014 - Nov. 28, 2014 | Dec. 01, 2014 - Dec. 02, 2014 | Waiting for GAA/SAA |
| 214                                                                   | 14NF0076<br>Hayanggabong Bridge 1 (B00993MN) along Surigao-Davao Coastal Road                  | Public Bidding     | P 3,000,000.00          | -                          | Nov. 06, 2014 - Nov. 13, 2014 | Nov. 14, 2014      | Nov. 26, 2014                  | Nov. 27, 2014 - Nov. 28, 2014 | Dec. 01, 2014 - Dec. 02, 2014 | Waiting for GAA/SAA |
| 215                                                                   | 14NF0077<br>Cabugo Bridge (B00990MN) along Surigao-Davao Coastal Road                          | Public Bidding     | P 1,500,000.00          | -                          | Nov. 06, 2014 - Nov. 13, 2014 | Nov. 14, 2014      | Nov. 26, 2014                  | Nov. 27, 2014 - Nov. 28, 2014 | Dec. 01, 2014 - Dec. 02, 2014 | Waiting for GAA/SAA |
| 216                                                                   | 14NF0078<br>Campo Bacuag Bridge (B00982MN) along Surigao Davao Coastal Road, Surigao del Norte | Public Bidding     | P 1,000,000.00          | -                          | Nov. 06, 2014 - Nov. 13, 2014 | Nov. 14, 2014      | Nov. 26, 2014                  | Nov. 27, 2014 - Nov. 28, 2014 | Dec. 01, 2014 - Dec. 02, 2014 | Waiting for GAA/SAA |
| 217                                                                   | 14NF0079<br>Construction of Seawall, Brgy. Ipil, Surigao City                                  | Public Bidding     | P 2,475,000.00          | -                          | Nov. 06, 2014 - Nov. 13, 2014 | Nov. 14, 2014      | Nov. 26, 2014                  | Nov. 27, 2014 - Nov. 28, 2014 | Dec. 01, 2014 - Dec. 02, 2014 | Waiting for GAA/SAA |
| 218                                                                   | 14NF0080<br>Daywan Bridge (B00987MN) along Surigao-Davao Coastal Road                          | Public Bidding     | P 10,000,000.00         | Oct. 30, 2014              | Nov. 07, 2014 - Nov. 13, 2014 | Nov. 14, 2014      | Nov. 27, 2014                  | Nov. 28, 2014                 | Dec. 02, 2014 - Dec. 03, 2014 | Waiting for GAA/SAA |
| 219                                                                   | 14NF0081<br>Tigbawan Bridge (B00814MN) along Magpayang-Mainit Road                             | Public Bidding     | P 2,000,000.00          | -                          | Nov. 10, 2014 - Nov. 17, 2014 | Nov. 19, 2014      | Dec. 01, 2014                  | Dec. 02, 2014                 | Dec. 04, 2014 - Dec. 05, 2014 | Waiting for GAA/SAA |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No. | Contract Package Description                                                                                        | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract   |
|-----|---------------------------------------------------------------------------------------------------------------------|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|----------------|-------------------------------|---------------------|
| 220 | 14NF0082<br>Mahanub Bridge (B00986MN) along Surigao-Davao Coastal Road                                              | Public Bidding     | P 1,500,000.00          | -                          | Nov. 10, 2014 - Nov. 17, 2014 | Nov. 19, 2014      | Dec. 01, 2014                  | Dec. 02, 2014  | Dec. 04, 2014 - Dec. 05, 2014 | Waiting for GAA/SAA |
| 221 | 14NF0083<br>Const. of MPB, Brgy. Alang-alang, Surigao City                                                          | Public Bidding     | P 2,500,000.00          | -                          | Nov. 10, 2014 - Nov. 17, 2014 | Nov. 19, 2014      | Dec. 01, 2014                  | Dec. 02, 2014  | Dec. 04, 2014 - Dec. 05, 2014 | Waiting for GAA/SAA |
| 222 | 14NF0084<br>Construction of MPB, Brgy. Cagniog, Surigao City                                                        | Public Bidding     | P 2,500,000.00          | -                          | Nov. 10, 2014 - Nov. 17, 2014 | Nov. 19, 2014      | Dec. 01, 2014                  | Dec. 02, 2014  | Dec. 04, 2014 - Dec. 05, 2014 | Waiting for GAA/SAA |
| 223 | 14NF0085<br>Construction of MPB, Brgy. Mapawa, Surigao City                                                         | Public Bidding     | P 2,000,000.00          | -                          | Nov. 10, 2014 - Nov. 17, 2014 | Nov. 19, 2014      | Dec. 01, 2014                  | Dec. 02, 2014  | Dec. 04, 2014 - Dec. 05, 2014 | Waiting for GAA/SAA |
| 224 | 14NF0086<br>Construction of MPB, Brgy. Aurora, Surigao City                                                         | Public Bidding     | P 2,000,000.00          | -                          | Nov. 10, 2014 - Nov. 17, 2014 | Nov. 19, 2014      | Dec. 01, 2014                  | Dec. 02, 2014  | Dec. 04, 2014 - Dec. 05, 2014 | Waiting for GAA/SAA |
| 225 | 14NF0087<br>Widening with Drainage Systems, Daang Maharlika (Lipata-Surigao Section) Km. 1114+(-608) - Km. 1116+000 | Public Bidding     | P 50,000,000.00         | Nov. 06, 2014              | Nov. 12, 2014 - Nov. 18, 2014 | Nov. 20, 2014      | Dec. 02, 2014                  | Dec. 03, 2014  | Dec. 05, 2014 - Dec. 08, 2014 | Waiting for GAA/SAA |
| 226 | 14NF0088<br>Slope Protection Jct. Capalayan-Cabongbongan Road, Km. 1138+060 - Km. 1138+150                          | Public Bidding     | P 10,000,000.00         | Nov. 06, 2014              | Nov. 13, 2014 - Nov. 19, 2014 | Nov. 21, 2014      | Dec. 03, 2014                  | Dec. 04, 2014  | Dec. 08, 2014 - Dec. 09, 2014 | Waiting for GAA/SAA |
| 227 | 14NF0089<br>Slope Protection along Daang Maharlika (Surigao-Agusan Section) Km. 1139+422-Km. 1139+468               | Public Bidding     | P 5,000,000.00          | Nov. 06, 2014              | Nov. 13, 2014 - Nov. 19, 2014 | Nov. 21, 2014      | Dec. 03, 2014                  | Dec. 04, 2014  | Dec. 08, 2014 - Dec. 09, 2014 | Waiting for GAA/SAA |
| 228 | 14NF0090<br>Wangke Bridge (B00989MN) along Surigao-Davao Coastal Road, Surigao del Norte                            | Public Bidding     | P 4,640,000.00          | -                          | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014      | Dec. 08, 2014                  | Dec. 09, 2014  | Dec. 11, 2014 - Dec. 12, 2014 | Waiting for GAA/SAA |
| 229 | 14NF0091<br>Amoslog Bridge (B00977MN) along Surigao-Davao Coastal Road, Surigao del Norte                           | Public Bidding     | P 1,000,000.00          | -                          | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014      | Dec. 08, 2014                  | Dec. 09, 2014  | Dec. 11, 2014 - Dec. 12, 2014 | Waiting for GAA/SAA |
| 230 | 14NF0092<br>Sabang Bridge-1 (B01455MN) along Surigao City-San Juan Coastal Road                                     | Public Bidding     | P 3,000,000.00          | -                          | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014      | Dec. 08, 2014                  | Dec. 09, 2014  | Dec. 11, 2014 - Dec. 12, 2014 | Waiting for GAA/SAA |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                    | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>  | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|-------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 0231       | 14NF0093<br>Kinabutan Bridge 2 (B01211MN) along Daang Maharlika (Lipata-Surigao Section)                                                               | Public Bidding            | P 18,400,000.00                | Nov. 11, 2014                     | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014             | Dec. 08, 2014                         | Dec. 09, 2014         | Dec. 11, 2014 - Dec. 12, 2014        | Waiting for GAA/SAA      |
| 0232       | 14NF0094<br>Widening of Surigao Wharf Road, Km. 1123+698-Km. 1126+(-810)                                                                               | Public Bidding            | P 45,000,000.00                | Nov. 11, 2014                     | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014             | Dec. 08, 2014                         | Dec. 09, 2014         | Dec. 11, 2014 - Dec. 12, 2014        | Waiting for GAA/SAA      |
| 0233       | 14NF0095<br>Concreting of Quezon-Mapawa-Capalayan-Espina-Navarro Road, Km. 1133+428 - Km. 1133+676, Km. 1134+464 - Km. 1134+585                        | Public Bidding            | P 11,070,000.00                | Nov. 11, 2014                     | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014             | Dec. 08, 2014                         | Dec. 09, 2014         | Dec. 11, 2014 - Dec. 12, 2014        | Waiting for GAA/SAA      |
| 0234       | 14NF0096<br>Kinalablaban Bridge (Kinalablaban Bridge 1 & 2 newly Reconstruct (B00306MN) along Surigao-Davao Coastal Road                               | Public Bidding            | P 15,000,000.00                | Nov. 11, 2014                     | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014             | Dec. 08, 2014                         | Dec. 09, 2014         | Dec. 11, 2014 - Dec. 12, 2014        | Waiting for GAA/SAA      |
| 0235       | 14NF0097<br>Construction/Maintenance of Flood Mitigation Structure and Drainage System, Sison River Control, Sision, Surigao del Norte 2nd LD          | Public Bidding            | P 20,000,000.00                | Nov. 11, 2014                     | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014             | Dec. 08, 2014                         | Dec. 09, 2014         | Dec. 11, 2014 - Dec. 12, 2014        | Waiting for GAA/SAA      |
| 0236       | 14NF0098<br>Construction/Maintenance of Flood Mitigation Structure and Drainage System, Kinabutan River Flood Control, Surigao City, Surigao DN 2nd LD | Public Bidding            | P 30,000,000.00                | Nov. 11, 2014                     | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014             | Dec. 08, 2014                         | Dec. 09, 2014         | Dec. 11, 2014 - Dec. 12, 2014        | Waiting for GAA/SAA      |
| 0237       | 14NF0099<br>Local Infra Program - Construction of MPB, Togbongon, Surigao City, Surigao DN 2nd LD                                                      | Public Bidding            | P 2,000,000.00                 | -                                 | Nov. 20, 2014 - Nov. 26, 2014 | Nov. 28, 2014             | Dec. 10, 2014                         | Dec. 11, 2014         | Dec. 12, 2014 - Dec. 13, 2014        | Waiting for GAA/SAA      |
| 0238       | 14NF0100<br>Local Infra Program - Construction of MPB, San Juan, Surigao City, Surigao del Norte 2nd LD                                                | Public Bidding            | P 2,000,000.00                 | -                                 | Nov. 20, 2014 - Nov. 26, 2014 | Nov. 28, 2014             | Dec. 10, 2014                         | Dec. 11, 2014         | Dec. 12, 2014 - Dec. 13, 2014        | Waiting for GAA/SAA      |
| 0239       | 14NF0101<br>Local Infra Program - Construction of MPB, Surigao City, Brgy. Taft, Brgy. Canlanipa, Brgy. Rizal, Surigao del Norte 2nd LD                | Public Bidding            | P 2,000,000.00                 | -                                 | Nov. 20, 2014 - Nov. 26, 2014 | Nov. 28, 2014             | Dec. 10, 2014                         | Dec. 11, 2014         | Dec. 12, 2014 - Dec. 13, 2014        | Waiting for GAA/SAA      |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                  | <b>Procurement Method</b> | <b>Project Cost/<br/>ABC (Php)</b> | <b>Pre-<br/>Procurement<br/>Conference</b> | <b>Posting<br/>Advertisement</b> | <b>Pre-Bid<br/>Conference</b> | <b>Submission<br/>and Receipt<br/>of Bids</b> | <b>Bid Evaluation</b> | <b>Post<br/>Qualification<br/>Evaluation</b> | <b>Award<br/>of<br/>Contract</b> |
|------------|------------------------------------------------------------------------------------------------------|---------------------------|------------------------------------|--------------------------------------------|----------------------------------|-------------------------------|-----------------------------------------------|-----------------------|----------------------------------------------|----------------------------------|
| 240        | 14NF0102<br>Magtiaco Bridge (B00868MN) along Daang Maharlika (Surigao-Agusan Section)                | Public Bidding            | P 3,000,000.00                     | -                                          | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014                 | Dec. 10, 2014                                 | Dec. 11, 2014         | Dec. 12, 2014 -<br>Dec. 13, 2014             | Waiting for<br>GAA/SAA           |
| 241        | 14NF0103<br>Taganito Bridge 1 (B00992MN) along Surigao-Davao Coastal Road                            | Public Bidding            | P 3,500,000.00                     | -                                          | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014                 | Dec. 10, 2014                                 | Dec. 11, 2014         | Dec. 12, 2014 -<br>Dec. 13, 2014             | Waiting for<br>GAA/SAA           |
| 242        | 14NF0104<br>Local Infra Program - Road Concreting, Tubod, Surigao del Norte 2nd LD                   | Public Bidding            | P 6,000,000.00                     | -                                          | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014                 | Dec. 10, 2014                                 | Dec. 11, 2014         | Dec. 12, 2014 -<br>Dec. 13, 2014             | Waiting for<br>GAA/SAA           |
| 243        | 14NF0105<br>Local Infra Program - Road Concreting, Tubod, Surigao del Norte 2nd LD                   | Public Bidding            | P 2,000,000.00                     | -                                          | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014                 | Dec. 10, 2014                                 | Dec. 11, 2014         | Dec. 12, 2014 -<br>Dec. 13, 2014             | Waiting for<br>GAA/SAA           |
| 244        | 14NF0106<br>Local Infra Program - Road Concreting, Surigao del Norte 2nd LD                          | Public Bidding            | P 2,000,000.00                     | -                                          | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014                 | Dec. 10, 2014                                 | Dec. 11, 2014         | Dec. 12, 2014 -<br>Dec. 13, 2014             | Waiting for<br>GAA/SAA           |
| 245        | 14NF0107<br>Local Infra Program - Road Concreting, Washington Surigao City, Surigao del Norte 2nd LD | Public Bidding            | P 2,500,000.00                     | -                                          | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014                 | Dec. 10, 2014                                 | Dec. 11, 2014         | Dec. 12, 2014 -<br>Dec. 13, 2014             | Waiting for<br>GAA/SAA           |
| 246        | 14NF0108<br>Local Infra Program - Road Concreting, Cabugao, Bacuag, Surigao del Norte 2nd LD         | Public Bidding            | P 2,000,000.00                     | -                                          | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014                 | Dec. 10, 2014                                 | Dec. 11, 2014         | Dec. 12, 2014 -<br>Dec. 13, 2014             | Waiting for<br>GAA/SAA           |
| 247        | 14NF0109<br>Local Infra Program - Road Concreting, Campo Bacuag, Bacuag, Surigao del Norte 2nd LD    | Public Bidding            | P 2,000,000.00                     | -                                          | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014                 | Dec. 10, 2014                                 | Dec. 11, 2014         | Dec. 12, 2014 -<br>Dec. 13, 2014             | Waiting for<br>GAA/SAA           |
| 248        | 14NF0110<br>Local Infra Program - Road Concreting, Cantugas, Mainit, Surigao del Norte 2nd LD        | Public Bidding            | P 2,000,000.00                     | -                                          | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014                 | Dec. 10, 2014                                 | Dec. 11, 2014         | Dec. 12, 2014 -<br>Dec. 13, 2014             | Waiting for<br>GAA/SAA           |
| 249        | 14NF0111<br>Local Infra Program - Road Concreting, Matin-ao, Mainit, Surigao del Norte 2nd LD        | Public Bidding            | P 2,500,000.00                     | -                                          | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014                 | Dec. 10, 2014                                 | Dec. 11, 2014         | Dec. 12, 2014 -<br>Dec. 13, 2014             | Waiting for<br>GAA/SAA           |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No.                                                                   | Contract Package Description                                                                                               | Procurement Method | Project Cost/<br>ABC (Php) | Pre-<br>Procurement<br>Conference | Posting<br>Advertisement         | Pre-Bid<br>Conference | Submission<br>and Receipt<br>of Bids | Bid Evaluation                   | Post<br>Qualification<br>Evaluation | Award<br>of<br>Contract |
|-----------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|--------------------|----------------------------|-----------------------------------|----------------------------------|-----------------------|--------------------------------------|----------------------------------|-------------------------------------|-------------------------|
| 250                                                                   | 14NF0112<br>Local Infra Program - Road Concreting, Tolingan, Mainit, Surigao del Norte 2nd LD                              | Public Bidding     | P 2,000,000.00             | -                                 | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014         | Dec. 10, 2014                        | Dec. 11, 2014                    | Dec. 12, 2014 -<br>Dec. 13, 2014    | Waiting for<br>GAA/SAA  |
| 251                                                                   | 14NF0113<br>Local Infra Program - Road Concreting, Paco, Mainit, Surigao del Norte 2nd LD                                  | Public Bidding     | P 2,000,000.00             | -                                 | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014         | Dec. 10, 2014                        | Dec. 11, 2014                    | Dec. 12, 2014 -<br>Dec. 13, 2014    | Waiting for<br>GAA/SAA  |
| 252                                                                   | 14NF0114<br>Rehabilitation/Construction of Surigao-Davao Coastal Road, Km. 1179+400 - Km. 1179+500                         | Public Bidding     | P 5,000,000.00             | -                                 | Nov. 20, 2014 -<br>Nov. 26, 2014 | Nov. 28, 2014         | Dec. 10, 2014                        | Dec. 11, 2014                    | Dec. 12, 2014 -<br>Dec. 13, 2014    | Waiting for<br>GAA/SAA  |
| 253                                                                   | 14NF0115<br>Construction of NRJ Cagniog-Cayutan-Canlanipa Port Area Road including Bridge, Surigao City, Surigao del Norte | Public Bidding     | P 50,000,000.00            | Nov. 17, 2014                     | Nov. 24, 2014 -<br>Nov. 30, 2014 | Dec. 02, 2014         | Dec. 15, 2014                        | Dec. 16, 2014                    | Dec. 17, 2014 -<br>Dec. 18, 2014    | Waiting for<br>GAA/SAA  |
| 254                                                                   | 14NF0116<br>Reyes Bridge (B00851MN) along Daang Maharlika (Surigao-Agusan Section)                                         | Public Bidding     | P 30,000,000.00            | Nov. 17, 2014                     | Nov. 24, 2014 -<br>Nov. 30, 2014 | Dec. 02, 2014         | Dec. 15, 2014                        | Dec. 16, 2014                    | Dec. 17, 2014 -<br>Dec. 18, 2014    | Waiting for<br>GAA/SAA  |
| 255                                                                   | 14NF0117<br>Rehabilitation/Reconstruction of Jct. Capalayan-Cabongbongan Rd, Km. 1136+334-Km. 1137+001                     | Public Bidding     | P 21,987,000.00            | Nov. 17, 2014                     | Nov. 24, 2014 -<br>Nov. 30, 2014 | Dec. 02, 2014         | Dec. 15, 2014                        | Dec. 16, 2014                    | Dec. 17, 2014 -<br>Dec. 18, 2014    | Waiting for<br>GAA/SAA  |
| 256                                                                   | 14NF0118<br>Daang Maharlika (Surigao-Agusan Section)<br>Km. 1125+000 - Km. 1128+000                                        | Public Bidding     | P 20,000,000.00            | Nov. 17, 2014                     | Nov. 24, 2014 -<br>Nov. 30, 2014 | Dec. 02, 2014         | Dec. 15, 2014                        | Dec. 16, 2014                    | Dec. 17, 2014 -<br>Dec. 18, 2014    | Waiting for<br>GAA/SAA  |
| 257                                                                   | 14NF0119<br>Slope Protection, Surigao-Davao Coastal Road, Km. 1180+032                                                     | Public Bidding     | P 10,000,000.00            | Nov. 17, 2014                     | Nov. 24, 2014 -<br>Nov. 30, 2014 | Dec. 02, 2014         | Dec. 15, 2014                        | Dec. 16, 2014                    | Dec. 17, 2014 -<br>Dec. 18, 2014    | Waiting for<br>GAA/SAA  |
| <b>Region XIII, Surigao del Norte 2nd District Engineering Office</b> |                                                                                                                            |                    |                            |                                   |                                  |                       |                                      |                                  |                                     |                         |
| 258                                                                   | Jct. Osmena-Pilar Road, K0019+898.50 - K0020+187, K0020+187 - K0020+500                                                    | Public Bidding     | P 9,787,995.00             | Oct. 20, 2014                     | Oct. 24, 2014 -<br>Oct. 30, 2014 | Oct. 31, 2014         | Nov. 13, 2014                        | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 18, 2014 -<br>Nov. 21, 2014    | Nov. 26, 2014           |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                                      | <b>Procurement Method</b> | <b>Project Cost/<br/>ABC (Php)</b> | <b>Pre-<br/>Procurement<br/>Conference</b> | <b>Posting<br/>Advertisement</b> | <b>Pre-Bid<br/>Conference</b> | <b>Submission<br/>and Receipt<br/>of Bids</b> | <b>Bid Evaluation</b>            | <b>Post<br/>Qualification<br/>Evaluation</b> | <b>Award<br/>of<br/>Contract</b> |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|------------------------------------|--------------------------------------------|----------------------------------|-------------------------------|-----------------------------------------------|----------------------------------|----------------------------------------------|----------------------------------|
| 259        | Const. of Flood Control Structures along Jct. Del Carmen-Sta. Monica-San Isidro Road (Burgos Sect.)                                                                      | Public Bidding            | P 4,825,000.00                     | Oct. 13, 2014                              | Oct. 17, 2014 -<br>Oct. 20, 2014 | Oct. 24, 2014                 | Nov. 6, 2014                                  | Nov. 07, 2014 -<br>Nov. 11, 2014 | Nov. 11, 2014 -<br>Nov. 14, 2014             | Nov. 20, 2014                    |
| 260        | Construction/Rehabilitation of Flood Control Structures a) Osmena-Dapa Flood Control;<br>b) Brgy. Pob. 3, Gen. Luna Flood Control                                        | Public Bidding            | P 38,600,000.00<br>P 9,650,000.00  | Oct. 20, 2014                              | Oct. 24, 2014 -<br>Oct. 30, 2014 | Oct. 31, 2014                 | Nov. 13, 2014                                 | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 18, 2014 -<br>Nov. 21, 2014             | Nov. 26, 2014                    |
| 261        | Construction of Roxas-San Isidro Flood Control, Surigao del Norte                                                                                                        | Public Bidding            | P 14,476,000.00                    | Oct. 20, 2014                              | Oct. 24, 2014 -<br>Oct. 30, 2014 | Oct. 31, 2014                 | Nov. 13, 2014                                 | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 18, 2014 -<br>Nov. 21, 2014             | Nov. 26, 2014                    |
| 262        | Rehabilitation/Construction of Taytay Bridge River Control, Del Carmen, Surigao del Norte                                                                                | Public Bidding            | P 9,650,000.00                     | Oct. 20, 2014                              | Oct. 24, 2014 -<br>Oct. 30, 2014 | Oct. 31, 2014                 | Nov. 13, 2014                                 | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 18, 2014 -<br>Nov. 21, 2014             | Nov. 26, 2014                    |
| 263        | Rehabilitation/Construction of Kaduyukan Bridge River Control, Del Carmen, Surigao del Norte                                                                             | Public Bidding            | P 9,650,000.00                     | Oct. 20, 2014                              | Oct. 24, 2014 -<br>Oct. 30, 2014 | Oct. 31, 2014                 | Nov. 13, 2014                                 | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 18, 2014 -<br>Nov. 21, 2014             | Nov. 26, 2014                    |
| 264        | Concreting of Access Road leading to Doña Helene Port, Socorro, Bucas Grande Island, Surigao DN                                                                          | Public Bidding            | P 22,195,000.00                    | Oct. 20, 2014                              | Oct. 24, 2014 -<br>Oct. 30, 2014 | Oct. 31, 2014                 | Nov. 13, 2014                                 | Nov. 14, 2014 -<br>Nov. 18, 2014 | Nov. 18, 2014 -<br>Nov. 21, 2014             | Nov. 26, 2014                    |
| 265        | Construction of School Building, Surigao State College of Technology - Del Carmen Campus, Surigao Nat'l College of Science and Technology, Del Carmen, Surigao del Norte | Public Bidding            | P 2,895,000.00                     | Oct. 13, 2014                              | Oct. 17, 2014 -<br>Oct. 23, 2014 | Oct. 24, 2014                 | Nov. 06, 2014                                 | Nov. 07, 2014 -<br>Nov. 11, 2014 | Nov. 11, 2014 -<br>Nov. 14, 2014             | Nov. 20, 2014                    |
| 266        | Construction of Multi-Purpose Building, Brgy. Navarro, Socorro, Surigao del Norte                                                                                        | Public Bidding            | P 3,860,000.00                     | Oct. 13, 2014                              | Oct. 17, 2014 -<br>Oct. 20, 2014 | Oct. 24, 2014                 | Nov. 6, 2014                                  | Nov. 07, 2014 -<br>Nov. 11, 2014 | Nov. 11, 2014 -<br>Nov. 14, 2014             | Nov. 20, 2014                    |
| 267        | Completion of Multi-Purpose Building, Dapa CES, Dapa, Surigao del Norte                                                                                                  | Public Bidding            | P 1,930,000.00                     | Oct. 13, 2014                              | Oct. 17, 2014 -<br>Oct. 20, 2014 | Oct. 24, 2014                 | Nov. 6, 2014                                  | Nov. 07, 2014 -<br>Nov. 11, 2014 | Nov. 11, 2014 -<br>Nov. 14, 2014             | Nov. 20, 2014                    |
| 268        | Construction of Multi-Purpose Building, Dapa National High School                                                                                                        | Public Bidding            | P 1,930,000.00                     | Oct. 13, 2014                              | Oct. 17, 2014 -<br>Oct. 20, 2014 | Oct. 24, 2014                 | Nov. 6, 2014                                  | Nov. 07, 2014 -<br>Nov. 11, 2014 | Nov. 11, 2014 -<br>Nov. 14, 2014             | Nov. 20, 2014                    |
| 269        | Completion of Multi-Purpose Building, Don Enrique Navarro Memorial High School, Dapa, Surigao DN                                                                         | Public Bidding            | P 1,930,000.00                     | Oct. 13, 2014                              | Oct. 17, 2014 -<br>Oct. 20, 2014 | Oct. 24, 2014                 | Nov. 6, 2014                                  | Nov. 07, 2014 -<br>Nov. 11, 2014 | Nov. 11, 2014 -<br>Nov. 14, 2014             | Nov. 20, 2014                    |
| 270        | Construction of BJMP Multi-Purpose Jail Building, Dapa, Surigao del Norte                                                                                                | Public Bidding            | P 2,895,000.00                     | Oct. 13, 2014                              | Oct. 17, 2014 -<br>Oct. 20, 2014 | Oct. 24, 2014                 | Nov. 6, 2014                                  | Nov. 07, 2014 -<br>Nov. 11, 2014 | Nov. 11, 2014 -<br>Nov. 14, 2014             | Nov. 20, 2014                    |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No.                                                                 | Contract Package Description                                                                                                                                                                                                     | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement           | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation                  | Post Qualification Evaluation  | Award of Contract |
|---------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|-------------------------|----------------------------|---------------------------------|--------------------|--------------------------------|---------------------------------|--------------------------------|-------------------|
| 271                                                                 | Slope Protection - Riprapping/Revetment along Jct. Del Carmen-Sta. Monica-San Isidro Road (San Benito-Sta. Monica Section), San Benito and Sta. Monica, Surigao del Norte, K30+000 w/ exception, K39+000 - K44+000 w/ exceptions | Public Bidding     | P 19,300,000.00         | Oct. 20, 2014              | Oct. 24, 2014 - Oct. 30, 2014   | Oct. 31, 2014      | Nov. 13, 2014                  | Nov. 14, 2014 - Nov. 18, 2014   | Nov. 18, 2014 - Nov. 21, 2014  | Nov. 26, 2014     |
| 272                                                                 | Construction of Sports Complex Building, Dapa, Surigao del Norte                                                                                                                                                                 | Public Bidding     | P 9,650,000.00          | Oct. 20, 2014              | Oct. 24, 2014 - Oct. 30, 2014   | Oct. 31, 2014      | Nov. 13, 2014                  | Nov. 14, 2014 - Nov. 18, 2014   | Nov. 18, 2014 - Nov. 21, 2014  | Nov. 26, 2014     |
| 273                                                                 | Completion of Multi-Purpose Bldg., Brgy. Osmeña, Dapa, Surigao del Norte                                                                                                                                                         | Public Bidding     | P 482,500.00            | Oct. 13, 2014              | Oct. 17, 2014 - Oct. 23, 2014   | Oct. 24, 2014      | Nov. 13, 2014                  | Nov. 14, 2014 - Nov. 18, 2014   | Nov. 18, 2014 - Nov. 21, 2014  | Nov. 26, 2014     |
| 274                                                                 | Completion of Multi-Purpose Bldg., Brgy. Pamosa-ingan, Socorro, Surigao del Norte                                                                                                                                                | Public Bidding     | P 482,500.00            | Oct. 13, 2014              | Oct. 17, 2014 - Oct. 23, 2014   | Oct. 24, 2014      | Nov. 13, 2014                  | Nov. 14, 2014 - Nov. 18, 2014   | Nov. 18, 2014 - Nov. 21, 2014  | Nov. 26, 2014     |
| 275                                                                 | Completion of Multi-Purpose Building (TESDA and Hall of Justice Building) 2 units, Brgy. Osmeña, Dapa, Surigao del Norte                                                                                                         | Public Bidding     | P 10,395,000.00         | Oct. 29, 2014              | Nov. 03, 2014 - Nov. 09, 2014   | Nov. 13, 2014      | Nov. 15, 2014                  | Nov. 26, 2014 - Nov. 29, 2014   | Dec. 01, 2014 - Dec. 05, 2014  | Dec. 22, 2014     |
| 276                                                                 | Concreting of Socorro-Nueva Estrella-Brgy. Pamosa-ingan Road (Socorro to Songkoy)                                                                                                                                                | Public Bidding     | P 10,620,000.00         | Aug. 29, 2014              | Sept. 02, 2014 - Sept. 08, 2014 | Sept. 11, 2014     | Sept. 23, 2014                 | Sept. 24, 2014 - Sept. 26, 2014 | Sept. 29, 2014 - Oct. 03, 2014 | Oct. 07, 2014     |
| <b>Region XIII, Surigao del Sur 1st District Engineering Office</b> |                                                                                                                                                                                                                                  |                    |                         |                            |                                 |                    |                                |                                 |                                |                   |
| 277                                                                 | Payasan-Los Arcos Road, K1390+000-K1390+121.5                                                                                                                                                                                    | Public Bidding     | P 33,700,000.00         | Jan. 20, 2015              | Jan. 22, 2015 - Jan. 28, 2015   | Jan. 29, 2015      | Feb. 10, 2015                  | Feb. 12, 2015                   | Feb. 13, 2015                  | Feb. 16, 2015     |
| 278                                                                 | Jct. Gamut-San Miguel Bayugan Road - K1320+060 - K1320+300, K1320+876.65 - K1321+415.88, K1321+770.68 - K1322+853, K1329+686 - K1329+709                                                                                         | Public Bidding     | P 38,265,000.00         | Jan. 06, 2015              | Jan. 08, 2015 - Jan. 14, 2015   | Jan. 15, 2015      | Jan. 27, 2015                  | Jan. 29, 2015                   | Feb. 03, 2015                  | Feb. 06, 2015     |
| 279                                                                 | 14NH0053<br>Construction of Revetment at Carac-an Bridge along Surigao-Davao Coastal Road (B00659MN), Carac-an, Madrid, Surigao del Sur                                                                                          | Public Bidding     | P 49,500,000.00         | Dec. 18, 2014              | Dec. 19, 2014 - Dec. 25, 2014   | Dec. 23, 2014      | Jan. 07, 2015                  | Jan. 08, 2015                   | Jan. 09, 2015                  | Jan. 13, 2015     |
| 280                                                                 | Construction of Telaje Flood Control, Tandag City, Surigao del Sur 1st LD                                                                                                                                                        | Public Bidding     | P 35,000,000.00         | Jan. 20, 2015              | Jan. 22, 2015 - Jan. 28, 2015   | Jan. 29, 2015      | Feb. 10, 2015                  | Feb. 12, 2015                   | Feb. 13, 2015                  | Feb. 16, 2015     |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                  | <b>Procurement Method</b> | <b>Project Cost/<br/>ABC (Php)</b> | <b>Pre-<br/>Procurement<br/>Conference</b> | <b>Posting<br/>Advertisement</b> | <b>Pre-Bid<br/>Conference</b> | <b>Submission<br/>and Receipt<br/>of Bids</b> | <b>Bid Evaluation</b>            | <b>Post<br/>Qualification<br/>Evaluation</b> | <b>Award<br/>of<br/>Contract</b> |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|------------------------------------|--------------------------------------------|----------------------------------|-------------------------------|-----------------------------------------------|----------------------------------|----------------------------------------------|----------------------------------|
| 281        | Concreting along NRJ to Consuelo Port, Cantilan, Surigao del Sur 1st LD                                                                              | Public Bidding            | P 23,000,000.00                    | Jan. 08, 2015                              | Jan. 12, 2015 -<br>Jan. 18, 2015 | Jan. 22, 2015                 | Feb. 02, 2015                                 | Feb. 04, 2015                    | Feb. 05, 2015                                | Feb. 09, 2015                    |
| 282        | Concreting of NRJ-Salvacion-Britania Road, San Agustin (BRITANIA ISLANDS AND ISLETS), with RCBC, San Agustin, Surigao del Sur                        | Public Bidding            | P 50,000,000.00                    | Jan. 07, 2015                              | Jan. 09, 2015 -<br>Jan. 15, 2015 | Jan. 16, 2015                 | Jan. 28, 2015                                 | Jan. 30, 2015                    | Feb. 03, 2015                                | Fab. 05, 2015                    |
| 283        | Sta. Felomina CIS Protection Works, (Downstream of Diversion Works), Tandag City, Surigao del Sur                                                    | Public Bidding            | P 26,000,000.00                    | Jan. 26, 2015                              | Jan. 28, 2015 -<br>Feb. 01, 2015 | Feb. 04, 2015                 | Feb. 16, 2015                                 | Feb. 18, 2015                    | Feb. 20, 2015                                | Feb. 23, 2015                    |
| 284        | Tago CIS Protection Works (Diversion Works), Tago and San Miguel, Surigao del Sur                                                                    | Public Bidding            | P 45,000,000.00                    | Jan. 26, 2015                              | Jan. 28, 2015 -<br>Feb. 01, 2015 | Feb. 04, 2015                 | Feb. 16, 2015                                 | Feb. 18, 2015                    | Feb. 20, 2015                                | Feb. 23, 2015                    |
| 285        | Cantilan, CIS (Creek Improvement/Deepening of Alamio River, Protection Works and Canalization), Madrid and Cantilan, Surigao del Sur                 | Public Bidding            | P 18,000,000.00                    | Jan. 16, 2015                              | Jan. 19, 2015 -<br>Jan. 25, 2015 | Jan. 28, 2015                 | Feb. 09, 2015                                 | Feb. 11, 2015                    | Feb. 13, 2015                                | Feb. 16, 2015                    |
| 286        | 14NH0028<br>Rehabilitation/Reconstruction of National Roads with Slips, Surigao-Davao Coastal Road - K1339+706 - K1340+402, Cagwait, Surigao del Sur | Public Bidding            | P 10,000,000.00                    | Oct. 23, 2014                              | Oct. 24, 2014 -<br>Oct. 30, 2014 | Oct. 31, 2014                 | Nov. 17, 2014                                 | Nov. 18, 2014 -<br>Nov. 19, 2014 | Nov. 20, 2014 -<br>Nov. 21, 2014             | Jan. 12, 2015                    |
| 287        | 14NH0027<br>Road Upgrading (Gravel to Concrete) Aras-asan Diversion Road - K1336+730 - K1336+773, Cagwait, Surigao del Sur                           | Public Bidding            | P 3,500,000.00                     | Oct. 23, 2014                              | Oct. 24, 2014 -<br>Oct. 30, 2014 | Oct. 31, 2014                 | Nov. 17, 2014                                 | Nov. 18, 2014 -<br>Nov. 19, 2014 | Nov. 20, 2014 -<br>Nov. 21, 2014             | Jan. 12, 2015                    |
| 288        | 14NH0042<br>Rehabilitation of Permanent Bridges, Amag Bridge along Surigao-Davao Coastal Road (B00710MN), Bayabas, Surigao del Sur                   | Public Bidding            | P 4,000,000.00                     | Nov. 17, 2014                              | Nov. 19, 2014 -<br>Nov. 25, 2014 | Nov. 27, 2014                 | Dec. 09, 2014                                 | Dec. 10, 2014                    | Dec. 11, 2014                                | Jan. 20, 2015                    |
| 289        | 14NH0035<br>Rehabilitation of Permanent Bridges, Bajao Bridge along Jct. Gamut-San Miguel-Bayugan Road (B01404MN), Tago, Surigao del Sur             | Public Bidding            | P 5,600,000.00                     | Nov. 11, 2014                              | Nov. 15, 2014 -<br>Nov. 21, 2014 | Nov. 21, 2014                 | Dec. 04, 2014                                 | Dec. 05, 2014                    | Dec. 08, 2014                                | Jan. 15, 2015                    |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No. | Contract Package Description                                                                                                                 | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|----------------------------------------------------------------------------------------------------------------------------------------------|--------------------|-------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|
| 290 | 14NH0034<br>Rehabilitation of Permanent Bridges, Batang Bridge along Surigao-Davao Coastal Road (B00698MN), Tago, Surigao del Sur            | Public Bidding     | P 6,000,000.00          | Nov. 11, 2014              | Nov. 15, 2014 - Nov. 21, 2014 | Nov. 21, 2014      | Dec. 04, 2014                  | Dec. 05, 2014  | Dec. 08, 2014                 | Jan. 15, 2015     |
| 291 | 14NH0041<br>Rehabilitation of Permanent Bridges, Benoni Bridge along Surigao-Davao Coastal Road (B00654MN), Carrascal, Surigao del Sur       | Public Bidding     | P 2,000,000.00          | Nov. 17, 2014              | Dec. 12, 2014 - Dec. 18, 2014 | Dec. 23, 2014      | Jan. 06, 2015                  | Jan. 07, 2015  | Jan. 08, 2015                 | Jan. 12, 2015     |
| 292 | 14NH0038<br>Rehabilitation of Permanent Bridges, Buenavista Bridge along Surigao-Davao Coastal Road (B00691MN), Tandag City, Surigao del Sur | Public Bidding     | P 12,520,000.00         | Nov. 17, 2014              | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014      | Dec. 08, 2014                  | Dec. 09, 2014  | Dec. 10, 2014                 | Jan. 19, 2015     |
| 293 | 14NH0033<br>Rehabilitation of Permanent Bridges, Cagbaroyot Bridge along Surigao-Davao Coastal Road (B00704MN), Tago, Surigao del Sur        | Public Bidding     | P 14,000,000.00         | Nov. 11, 2014              | Nov. 14, 2014 - Nov. 20, 2014 | Nov. 21, 2014      | Dec. 03, 2014                  | Dec. 04, 2014  | Dec. 04, 2014                 | Jan. 14, 2015     |
| 294 | 14NH0036<br>Rehabilitation of Permanent Bridges, Cagdapao Bridge along Jct. Gamut-San Miguel-Bayugan Road (B01403MN), Tago, Surigao del Sur  | Public Bidding     | P 5,200,000.00          | Nov. 11, 2014              | Nov. 15, 2014 - Nov. 21, 2014 | Nov. 21, 2014      | Dec. 04, 2014                  | Dec. 05, 2014  | Dec. 08, 2014                 | Jan. 15, 2015     |
| 295 | 14NH0037<br>Rehabilitation of Permanent Bridges, Hubo Bridge along Jct. Gamut-San Miguel-Bayugan Road (B01405MN), Tago, Surigao del Sur      | Public Bidding     | P 6,000,000.00          | Nov. 11, 2014              | Nov. 15, 2014 - Nov. 21, 2014 | Nov. 21, 2014      | Dec. 04, 2014                  | Dec. 05, 2014  | Dec. 08, 2014                 | Jan. 15, 2015     |
| 296 | 14NH0040<br>Rehabilitation of Permanent Bridges, Mabahin Bridge along Surigao-Davao Coastal Road (B00683MN), Cortes, Surigao del Sur         | Public Bidding     | P 1,500,000.00          | Nov. 17, 2014              | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014      | Dec. 08, 2014                  | Dec. 09, 2014  | Dec. 10, 2014                 | Jan. 19, 2015     |
| 297 | 14NH0039<br>Rehabilitation of Permanent Bridges, Monong Bridge along Surigao-Davao Coastal Road (B00694MN), Tandag City, Surigao del Sur     | Public Bidding     | P 1,095,000.00          | Nov. 17, 2014              | Nov. 18, 2014 - Nov. 24, 2014 | Nov. 26, 2014      | Dec. 08, 2014                  | Dec. 09, 2014  | Dec. 10, 2014                 | Jan. 19, 2015     |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                     | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>  | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b>         | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|-------------------------------|---------------------------|---------------------------------------|-------------------------------|--------------------------------------|--------------------------|
| 298        | 14NH0045<br>Rehabilitation of Permanent Bridges, Payasan Bridge along Surigao-Davao Coastal Road (B00752MN), Lianga, Surigao del Sur    | Public Bidding            | P 7,600,000.00                 | Nov. 17, 2014                     | Nov. 19, 2014 - Nov. 25, 2014 | Nov. 27, 2014             | Dec. 09, 2014                         | Dec. 10, 2014                 | Dec. 11, 2014                        | Jan. 20, 2015            |
| 299        | 14NH0044<br>Rehabilitation of Permanent Bridges, Tubo-tubo Bridge along Surigao-Davao Coastal Road (B00715MN), Cagwait, Surigao del Sur | Public Bidding            | P 18,000,000.00                | Nov. 17, 2014                     | Nov. 19, 2014 - Nov. 25, 2014 | Nov. 27, 2014             | Dec. 09, 2014                         | Dec. 10, 2014                 | Dec. 11, 2014                        | Jan. 20, 2015            |
| 300        | 14NH0043<br>Rehabilitation of Permanent Bridges, Unidad Bridge along Surigao-Davao Coastal Road (B00716MN) Cagwait, Surigao del Sur     | Public Bidding            | P 6,000,000.00                 | Nov. 17, 2014                     | Nov. 19, 2014 - Nov. 25, 2014 | Nov. 27, 2014             | Dec. 09, 2014                         | Dec. 10, 2014                 | Dec. 11, 2014                        | Jan. 20, 2015            |
| 301        | 14NH0032<br>Rehabilitation of Permanent Bridges, Victoria Bridge along Surigao-Davao Coastal Road (B00696MN) Tago, Surigao del Sur      | Public Bidding            | P 6,712,000.00                 | Nov. 11, 2014                     | Nov. 14, 2014 - Nov. 20, 2014 | Nov. 21, 2014             | Dec. 03, 2014                         | Dec. 04, 2014                 | Dec. 04, 2014                        | Jan. 14, 2015            |
| 302        | Concreting along NRJ to Aras-asen Port, Cagwait, Surigao del Sur 1st LD                                                                 | Public Bidding            | P 20,000,000.00                | Jan. 08, 2015                     | Jan. 12, 2015 - Jan. 18, 2015 | Jan. 22, 2015             | Feb. 02, 2015                         | Feb. 04, 2015                 | Feb. 06, 2015                        | Feb. 09, 2015            |
| 303        | 14NH0029<br>Concreting of NRJ-Cagwait White Beach Road, Cagwait, Surigao del Sur                                                        | Public Bidding            | P 9,500,000.00                 | Oct. 23, 2014                     | Oct. 24, 2014 - Oct. 30, 2014 | Oct. 31, 2014             | Nov. 17, 2014                         | Nov. 18, 2014 - Nov. 19, 2014 | Nov. 20, 2014 - Nov. 21, 2014        | Jan. 12, 2015            |
| 304        | Local Infrastructure Program - Completion of Multi-Purpose Building, Municipality of Carrascal, Surigao del Sur 1st LD                  | Public Bidding            | P 2,500,000.00                 | Jan. 16, 2015                     | Jan. 19, 2015 - Jan. 25, 2015 | Jan. 28, 2015             | Feb. 09, 2015                         | Feb. 11, 2015                 | Feb. 13, 2015                        | Feb. 16, 2015            |
| 305        | Local Infrastructure Program - Completion of Multi-Purpose Building, Municipality of Cantilan, Surigao del Sur 1st LD                   | Public Bidding            | P 3,000,000.00                 | Jan. 16, 2015                     | Jan. 19, 2015 - Jan. 25, 2015 | Jan. 28, 2015             | Feb. 09, 2015                         | Feb. 11, 2015                 | Feb. 13, 2015                        | Feb. 16, 2015            |
| 306        | Local Infrastructure Program - Completion of Multi-Purpose Building, Municipality of Madrid, Surigao del Sur 1st LD                     | Public Bidding            | P 3,000,000.00                 | Jan. 16, 2015                     | Jan. 19, 2015 - Jan. 25, 2015 | Jan. 28, 2015             | Feb. 09, 2015                         | Feb. 11, 2015                 | Feb. 13, 2015                        | Feb. 16, 2015            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                            | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>  | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|-------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 307        | Local Infrastructure Program - Completion of Multi-Purpose Building, Municipality of Cortes, Surigao del Sur 1st LD                            | Public Bidding            | P 3,000,000.00                 | Jan. 16, 2015                     | Jan. 19, 2015 - Jan. 25, 2015 | Jan. 28, 2015             | Feb. 09, 2015                         | Feb. 11, 2015         | Feb. 13, 2015                        | Feb. 16, 2015            |
| 308        | Local Infrastructure Program - Completion of Multi-Purpose Building, Municipality of Marihatag, Surigao del Sur 1st LD                         | Public Bidding            | P 2,000,000.00                 | Jan. 16, 2015                     | Jan. 19, 2015 - Jan. 25, 2015 | Jan. 28, 2015             | Feb. 09, 2015                         | Feb. 11, 2015         | Feb. 13, 2015                        | Feb. 16, 2015            |
| 309        | Local Infrastructure Program - Completion of Multi-Purpose Building, Municipality of Lianga, Surigao del Sur 1st LD                            | Public Bidding            | P 1,500,000.00                 | Jan. 16, 2015                     | Jan. 19, 2015 - Jan. 25, 2015 | Jan. 28, 2015             | Feb. 09, 2015                         | Feb. 11, 2015         | Feb. 13, 2015                        | Feb. 16, 2015            |
| 310        | Local Infrastructure Program - Concreting of Pob. Road, Marihatag, Surigao del Sur 1st LD                                                      | Public Bidding            | P 5,000,000.00                 | Jan. 16, 2015                     | Jan. 19, 2015 - Jan. 25, 2015 | Jan. 28, 2015             | Feb. 09, 2015                         | Feb. 11, 2015         | Feb. 13, 2015                        | Feb. 16, 2015            |
| 311        | Local Infrastructure Program - Widening of Tandag Airport to Barangay Quezon Road, Tandag City, Surigao del Sur 1st LD                         | Public Bidding            | P 15,000,000.00                | Jan. 07, 2015                     | Jan. 09, 2015 - Jan. 15, 2015 | Jan. 16, 2015             | Jan. 28, 2015                         | Jan. 30, 2015         | Feb. 03, 2015                        | Feb. 05, 2015            |
| 312        | Local Infrastructure Program - Construction of Road, Municipality of Cantilan, Surigao DS 1st LD                                               | Public Bidding            | P 6,000,000.00                 | Jan. 14, 2015                     | Jan. 16, 2015 - Jan. 22, 2015 | Jan. 23, 2015             | Feb. 04, 2015                         | Feb. 06, 2015         | Feb. 09, 2015                        | Feb. 12, 2015            |
| 313        | Local Infrastructure Program - Construction of Road, Municipality of San Agustin, Surigao DS 1st                                               | Public Bidding            | P 2,000,000.00                 | Jan. 14, 2015                     | Jan. 16, 2015 - Jan. 22, 2015 | Jan. 23, 2015             | Feb. 04, 2015                         | Feb. 06, 2015         | Feb. 09, 2015                        | Feb. 12, 2015            |
| 314        | Local Infrastructure Program - Construction of Road, Brgy. Consuelo, Cantilan, Surigao DS 1st LD                                               | Public Bidding            | P 2,000,000.00                 | Jan. 14, 2015                     | Jan. 16, 2015 - Jan. 22, 2015 | Jan. 23, 2015             | Feb. 04, 2015                         | Feb. 06, 2015         | Feb. 09, 2015                        | Feb. 12, 2015            |
| 315        | Local Infrastructure Program - Construction of Bridge, Brgy. Magosilom, Cantilan, Surigao DS 1st                                               | Public Bidding            | P 15,000,000.00                | Jan. 14, 2015                     | Jan. 16, 2015 - Jan. 22, 2015 | Jan. 23, 2015             | Feb. 04, 2015                         | Feb. 06, 2015         | Feb. 09, 2015                        | Feb. 12, 2015            |
| 316        | Local Infrastructure Program - Completion of Academic Building, Lianga Campus Fisheries Dept., Surigao del Sur 1st LD                          | Public Bidding            | P 2,000,000.00                 | Jan. 14, 2015                     | Jan. 16, 2015 - Jan. 22, 2015 | Jan. 23, 2015             | Feb. 04, 2015                         | Feb. 06, 2015         | Feb. 09, 2015                        | Feb. 12, 2015            |
| 317        | Local Infrastructure Program - Completion of Academic Building, Surigao del Sur State University Tandag Campus Library, Surigao del Sur 1st LD | Public Bidding            | P 3,000,000.00                 | Jan. 14, 2015                     | Jan. 16, 2015 - Jan. 22, 2015 | Jan. 23, 2015             | Feb. 04, 2015                         | Feb. 06, 2015         | Feb. 09, 2015                        | Feb. 12, 2015            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No.                                                                 | Contract Package Description                                                                                                               | Procurement Method | Project Cost/ABC (Php) | Pre-Procurement Conference | Posting Advertisement         | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|---------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|--------------------|------------------------|----------------------------|-------------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|
| 318                                                                 | Local Infrastructure Program - Completion of Multi-Purpose Building, Municipality of Lanuza, Surigao DS                                    | Public Bidding     | P 2,000,000.00         | Jan. 14, 2015              | Jan. 16, 2015 - Jan. 22, 2015 | Jan. 23, 2015      | Feb. 04, 2015                  | Feb. 06, 2015  | Feb. 09, 2015                 | Feb. 12, 2015     |
| 319                                                                 | Local Infrastructure Program - Completion of Multi-Purpose Building, Brgy. Burgos, Cortes, Surigao DS                                      | Public Bidding     | P 500,000.00           | Jan. 07, 2015              | Jan. 09, 2015 - Jan. 15, 2015 | Jan. 16, 2015      | Jan. 28, 2015                  | Jan. 30, 2015  | Feb. 03, 2015                 | Fab. 05, 2015     |
| 320                                                                 | Local Infrastructure Program - Completion of Multi-Purpose Building, Brgy. Pag-antayan, Cantilan, Surigao del Sur 1st LD                   | Public Bidding     | P 1,000,000.00         | Jan. 07, 2015              | Jan. 09, 2015 - Jan. 15, 2015 | Jan. 16, 2015      | Jan. 28, 2015                  | Jan. 30, 2015  | Feb. 03, 2015                 | Fab. 05, 2015     |
| 321                                                                 | Local Infrastructure Program - Completion of Multi-Purpose Building, SURSECO Compound, Barangay Mabua, Tandag City, Surigao del Sur 1st LD | Public Bidding     | P 3,000,000.00         | Jan. 16, 2015              | Jan. 19, 2015 - Jan. 25, 2015 | Jan. 28, 2015      | Feb. 09, 2015                  | Feb. 11, 2015  | Feb. 13, 2015                 | Feb. 16, 2015     |
| 322                                                                 | Local Infrastructure Program - Completion of Multi-Purpose Building, Brgy. Manyayay, Lianga, Surigao                                       | Public Bidding     | P 500,000.00           | Jan. 07, 2015              | Jan. 09, 2015 - Jan. 15, 2015 | Jan. 16, 2015      | Jan. 28, 2015                  | Jan. 30, 2015  | Feb. 03, 2015                 | Fab. 05, 2015     |
| 323                                                                 | Local Infrastructure Program - Construction of Drainage System, Brgy. San Pedro, Cantilan, Surigao del Sur 1st LD                          | Public Bidding     | P 1,000,000.00         | Jan. 14, 2015              | Jan. 16, 2015 - Jan. 22, 2015 | Jan. 23, 2015      | Feb. 04, 2015                  | Feb. 06, 2015  | Feb. 09, 2015                 | Feb. 12, 2015     |
| 324                                                                 | Local Infrastructure Program - Construction of Road, Municipality of San Agustin, Surigao DS 1st                                           | Public Bidding     | P 2,000,000.00         | Jan. 16, 2015              | Jan. 19, 2015 - Jan. 25, 2015 | Jan. 28, 2015      | Feb. 09, 2015                  | Feb. 11, 2015  | Feb. 13, 2015                 | Feb. 16, 2015     |
| 325                                                                 | Local Infrastructure Program - Construction of Bridge, Brgy. Magosilom, Cantilan, Surigao DS 1st                                           | Public Bidding     | P 10,000,000.00        | Jan. 07, 2015              | Jan. 09, 2015 - Jan. 15, 2015 | Jan. 16, 2015      | Jan. 28, 2015                  | Jan. 30, 2015  | Feb. 03, 2015                 | Fab. 05, 2015     |
| 326                                                                 | Local Infrastructure Program - Construction of Bridge, Brgy. Magosilom, Cantilan, Surigao DS 1st                                           | Public Bidding     | P 15,000,000.00        | Jan. 07, 2015              | Jan. 09, 2015 - Jan. 15, 2015 | Jan. 16, 2015      | Jan. 28, 2015                  | Jan. 30, 2015  | Feb. 03, 2015                 | Fab. 05, 2015     |
| <b>Region XIII, Surigao del Sur 2nd District Engineering Office</b> |                                                                                                                                            |                    |                        |                            |                               |                    |                                |                |                               |                   |
| 327                                                                 | 14NI0107<br>Replacement into 4 lanes, Mancarogo Bridge (B00766MN) along Surigao-Davao Coastal Road                                         | Public Bidding     | P 23,043,000.00        | Oct. 20, 2014              | Nov. 07, 2014 - Nov. 13, 2014 | Nov. 14, 2014      | Nov. 26, 2014                  | Nov. 27, 2014  | Nov. 28, 2014                 | Jan. 13, 2015     |
| 328                                                                 | 14NI0110<br>Construction of Tabon-Labisma Road leading to Lawigan Port, Bislig City, Surigao del Sur 2nd LD                                | Public Bidding     | P 48,250,000.00        | Oct. 20, 2014              | Nov. 07, 2014 - Nov. 13, 2014 | Nov. 14, 2014      | Nov. 26, 2014                  | Nov. 27, 2014  | Nov. 28, 2014                 | Jan. 13, 2015     |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                              | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>  | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|----------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|-------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 329        | 14NI0090<br>Rehabilitation/Major Repair of Permanent Bridges, Cadilotan Bridge (B00772MN) along Surigao-Davao Coastal Road       | Public Bidding            | P 4,825,000.00                 | Oct. 27, 2014                     | Oct. 30, 2014 - Nov. 05, 2014 | Nov. 07, 2014             | Nov. 18, 2014                         | Nov. 25, 2014         | Dec. 02, 2014                        | Jan. 13, 2015            |
| 330        | 14NI0076<br>Rehabilitation/Major Repair of Permanent Bridges, Haguimitan Bridge (B00769MN) along Surigao-Davao Coastal Road      | Public Bidding            | P 4,825,000.00                 | Oct. 20, 2014                     | Oct. 24, 2014 - Oct. 30, 2014 | Oct. 31, 2014             | Nov. 12, 2014                         | Nov. 19, 2014         | Nov. 26, 2014                        | Jan. 13, 2015            |
| 331        | 14NI0085<br>Rehabilitation/Major Repair of Permanent Bridges, Pagbakatan Bridge (B01087MN) along Surigao-Davao Coastal Road      | Public Bidding            | P 14,425,000.00                | Oct. 27, 2014                     | Oct. 30, 2014 - Nov. 05, 2014 | Nov. 07, 2014             | Nov. 18, 2014                         | Nov. 25, 2014         | Dec. 02, 2014                        | Jan. 13, 2015            |
| 332        | 14NI0087<br>Rehabilitation/Major Repair of Permanent Bridges, Pagtilaan Bridge (B00779MN) along Surigao-Davao Coastal Road       | Public Bidding            | P 4,825,000.00                 | Oct. 27, 2014                     | Oct. 30, 2014 - Nov. 05, 2014 | Nov. 07, 2014             | Nov. 18, 2014                         | Nov. 25, 2014         | Dec. 02, 2014                        | Jan. 13, 2015            |
| 333        | 14NI0074<br>Rehabilitation/Major Repair of Permanent Bridges, Pagtilaan Steel Bridge (B00781MN) along Surigao-Davao Coastal Road | Public Bidding            | P 9,600,000.00                 | Oct. 20, 2014                     | Oct. 24, 2014 - Oct. 30, 2014 | Oct. 31, 2014             | Nov. 12, 2014                         | Nov. 19, 2014         | Nov. 26, 2014                        | Jan. 13, 2015            |
| 334        | 14NI0108<br>Rehabilitation/Major Repair of Permanent Bridges, Sean Bridge (B00764MN) along Surigao-Davao Coastal Road            | Public Bidding            | P 19,300,000.00                | Nov. 03, 2014                     | Nov. 06, 2014 - Nov. 12, 2014 | Nov. 14, 2014             | Nov. 25, 2014                         | Nov. 28, 2014         | Dec. 05, 2014                        | Jan. 13, 2015            |
| 335        | 14NI0089<br>Rehabilitation/Major Repair of Permanent Bridges, Sua Bridge (B00778MN) along Surigao-Davao Coastal Road             | Public Bidding            | P 4,825,000.00                 | Oct. 27, 2014                     | Oct. 30, 2014 - Nov. 05, 2014 | Nov. 07, 2014             | Nov. 18, 2014                         | Nov. 25, 2014         | Dec. 02, 2014                        | Jan. 13, 2015            |
| 336        | 14NI0084<br>Rehabilitation/Major Repair of Permanent Bridges, Tabon-Bigaan Bridge (B00761MN) along Surigao-Davao Coastal Road    | Public Bidding            | P 14,475,000.00                | Oct. 27, 2014                     | Oct. 30, 2014 - Nov. 05, 2014 | Nov. 07, 2014             | Nov. 18, 2014                         | Nov. 25, 2014         | Dec. 02, 2014                        | Jan. 13, 2015            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                                         | <b>Procurement Method</b> | <b>Project Cost/<br/>ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>   | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|------------------------------------|-----------------------------------|--------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 337        | 14NI0077<br>Rehabilitation/Major Repair of Permanent Bridges, Tagasaka Steel Bridge (B00757MN) along Surigao-Davao Coastal Road                             | Public Bidding            | P 4,825,000.00                     | Oct. 20, 2014                     | Oct. 24, 2014 - Oct. 30, 2014  | Oct. 31, 2014             | Nov. 12, 2014                         | Nov. 19, 2014         | Nov. 26, 2014                        | Jan. 13, 2015            |
| 338        | 14NI0088<br>Rehabilitation/Major Repair of Permanent Bridges, Tagupaon Bridge (B00760MN) along Surigao-Davao Coastal Road                                   | Public Bidding            | P 4,825,000.00                     | Oct. 27, 2014                     | Oct. 30, 2014 - Nov. 05, 2014  | Nov. 07, 2014             | Nov. 18, 2014                         | Nov. 25, 2014         | Dec. 02, 2014                        | Jan. 13, 2015            |
| 339        | 14NI0086<br>Rehabilitation/Major Repair of Permanent Bridges, Ugpason Bridge I (B00783MN) along Surigao-Davao Coastal Road                                  | Public Bidding            | P 9,650,000.00                     | Oct. 27, 2014                     | Oct. 30, 2014 - Nov. 05, 2014  | Nov. 07, 2014             | Nov. 18, 2014                         | Nov. 25, 2014         | Dec. 02, 2014                        | Jan. 13, 2015            |
| 340        | 14NI0075<br>Rehabilitation/Major Repair of Permanent Bridges, Ugpason Bridge 3 (B00785MN) along Surigao-Davao Coastal Road                                  | Public Bidding            | P 9,650,000.00                     | Oct. 20, 2014                     | Oct. 24, 2014 - Oct. 30, 2014  | Oct. 31, 2014             | Nov. 12, 2014                         | Nov. 19, 2014         | Nov. 26, 2014                        | Jan. 13, 2015            |
| 341        | 14NI0073<br>Rehabilitation/Major Repair of Permanent Bridges, Union Jumbo Bridge (B00777MN) along Surigao-Davao Coastal Road                                | Public Bidding            | P14,475,000.00                     | Oct. 20, 2014                     | Oct. 24, 2014 - Oct. 30, 2014  | Oct. 31, 2014             | Nov. 12, 2014                         | Nov. 19, 2014         | Nov. 26, 2014                        | Jan. 13, 2015            |
| 342        | 14NI0094<br>Construction of Flood Control Structure/Drainage along Surigao-Davao Coastal Road, Wakat, Barobo, Surigao del Sur 2nd L.D.                      | Public Bidding            | P 19,300,000.00                    | Oct. 27, 2014                     | Oct. 31, 2014<br>Nov. 06, 2014 | Nov. 07, 2014             | Nov. 21, 2014                         | Nov. 27, 2014         | Dec. 02, 2014                        | Jan. 13, 2015            |
| 343        | 14NI0101<br>Construction of Flood Control Structure/Drainage along Surigao-Davao Coastal Road, K1459+516 - K1460+234, Bislig City, Surigao del Sur 2nd L.D. | Public Bidding            | P 19,180,000.00                    | Nov. 03, 2014                     | Nov. 06, 2014 - Nov. 12, 2014  | Nov. 14, 2014             | Nov. 25, 2014                         | Nov. 28, 2014         | Dec. 05, 2014                        | Jan. 13, 2015            |
| 344        | 14NI0100<br>Construction of Flood Control Structure/Drainage along Surigao-Davao Coastal Road, Cumawas-Mancarogo, Bislig City, Surigao del Sur 2nd L.D.     | Public Bidding            | P 19,200,000.00                    | Nov. 03, 2014                     | Nov. 06, 2014 - Nov. 12, 2014  | Nov. 14, 2014             | Nov. 25, 2014                         | Nov. 28, 2014         | Dec. 05, 2014                        | Jan. 13, 2015            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| No. | Contract Package Description                                                                                                                                                    | Procurement Method | Project Cost/ ABC (Php) | Pre-Procurement Conference | Posting Advertisement            | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract |
|-----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|-------------------------|----------------------------|----------------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|
| 345 | 14NI0098<br>Construction/Repair/Rehabilitation/Improvement of Small Water Impounding Project at Javier, Barobo, Surigao del Sur                                                 | Public Bidding     | P 9,600,000.00          | Oct. 27, 2014              | Oct. 31, 2014<br>Nov. 06, 2014   | Nov. 07, 2014      | Nov. 21, 2014                  | Nov. 27, 2014  | Dec. 02, 2014                 | Jan. 13, 2015     |
| 346 | 14NI0099<br>Construction/Repair/Rehabilitation/Improvement of Small Water Impounding Project at Campbagang, Barobo, Surigao del Sur                                             | Public Bidding     | P 9,600,000.00          | Oct. 27, 2014              | Oct. 31, 2014<br>Nov. 06, 2014   | Nov. 07, 2014      | Nov. 21, 2014                  | Nov. 27, 2014  | Dec. 02, 2014                 | Jan. 13, 2015     |
| 347 | 14NI0097<br>Construction/Repair/Rehabilitation/Improvement of Small Water Impounding Project at Manambia, Tagbina, Surigao del Sur                                              | Public Bidding     | P 9,600,000.00          | Oct. 27, 2014              | Oct. 31, 2014<br>Nov. 06, 2014   | Nov. 07, 2014      | Nov. 21, 2014                  | Nov. 27, 2014  | Dec. 02, 2014                 | Jan. 13, 2015     |
| 348 | 14NI0096<br>Construction/Repair/Rehabilitation/Improvement of Small Water Impounding Project at Katipunan, Tagbina, Surigao del Sur                                             | Public Bidding     | P 9,600,000.00          | Oct. 27, 2014              | Oct. 31, 2014<br>Nov. 06, 2014   | Nov. 07, 2014      | Nov. 21, 2014                  | Nov. 27, 2014  | Dec. 02, 2014                 | Jan. 13, 2015     |
| 349 | Construction/Repair/Rehabilitation/Improvement of Small Water Impounding Project at Trinidad, Tagbina, Surigao del Sur                                                          | Public Bidding     | P 9,600,000.00          | For Re-Alignment           |                                  |                    |                                |                |                               |                   |
| 350 | 14NI0102<br>Construction/Repair/Rehabilitation/Improvement of Small Water Impounding Project at Bigaan, Hinatuan, Surigao del Sur                                               | Public Bidding     | P 9,600,000.00          | Nov. 03, 2014              | Nov. 06, 2014 -<br>Nov. 12, 2014 | Nov. 14, 2014      | Nov. 25, 2014                  | Nov. 28, 2014  | Dec. 05, 2014                 | Jan. 13, 2015     |
| 351 | 14NI0106<br>Construction/Repair/Rehabilitation/Improvement of Small Water Impounding Project at Bawhang Creek, Sitio Bawhang, Brgy. Burboanan, Bislig City, Surigao del Sur     | Public Bidding     | P 4,800,000.00          | Nov. 03, 2014              | Nov. 06, 2014 -<br>Nov. 12, 2014 | Nov. 14, 2014      | Nov. 25, 2014                  | Nov. 28, 2014  | Dec. 05, 2014                 | Jan. 13, 2015     |
| 352 | 14NI0105<br>Construction/Repair/Rehabilitation/Improvement of Small Water Impounding Project at Munti Carlo Creek, Sitio Bawhang, Brgy. Burboanan, Bislig City, Surigao del Sur | Public Bidding     | P 4,800,000.00          | Nov. 03, 2014              | Nov. 06, 2014 -<br>Nov. 12, 2014 | Nov. 14, 2014      | Nov. 25, 2014                  | Nov. 28, 2014  | Dec. 05, 2014                 | Jan. 13, 2015     |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                                | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>     | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|----------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 353        | 14NI0095<br>Construction/Repair/Rehabilitation/Improvement of Small Water Impounding Project at Mone, Bislig City, Surigao del Sur | Public Bidding            | P 9,600,000.00                 | Oct. 27, 2014                     | Oct. 31, 2014<br>Nov. 06, 2014   | Nov. 07, 2014             | Nov. 21, 2014                         | Nov. 27, 2014         | Dec. 02, 2014                        | Jan. 13, 2015            |
| 354        | 14NI0103<br>Construction/Repair/Rehabilitation/Improvement of Small Impounding Project at Hinipaan, Lingig, Surigao del Sur        | Public Bidding            | P 9,600,000.00                 | Nov. 03, 2014                     | Nov. 06, 2014 -<br>Nov. 12, 2014 | Nov. 14, 2014             | Nov. 25, 2014                         | Nov. 28, 2014         | Dec. 05, 2014                        | Jan. 13, 2015            |
| 355        | 14NI0104<br>Construction/Repair/Rehabilitation/Improvement of Small Water Impounding Project at Union, Lingig, Surigao del Sur     | Public Bidding            | P 9,600,000.00                 | Nov. 03, 2014                     | Nov. 06, 2014 -<br>Nov. 12, 2014 | Nov. 14, 2014             | Nov. 25, 2014                         | Nov. 28, 2014         | Dec. 05, 2014                        | Jan. 13, 2015            |
| 356        | Completion of Multi-Purpose Building, Brgy. Lacasa, Hinatuan, Surigao del Sur (Phase II)                                           | Public Bidding            | P 848,484.85                   | -                                 | Oct. 23, 2014 -<br>Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |
| 357        | Construction of Multi-Purpose Building, Brgy. Bigaan, Hinatuan, Surigao del Sur (Phase I)                                          | Public Bidding            | P 848,484.85                   | -                                 | Oct. 23, 2014 -<br>Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |
| 358        | Completion of Multi-Purpose Building, Brgy. Tarusan, Hinatuan, Surigao del Sur                                                     | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 359        | Completion of Multi-Purpose Building, Brgy. Roxas, Hinatuan, Surigao del Sur                                                       | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 360        | Completion of Multi-Purpose Building, Brgy. Aquino, Hinatuan, Surigao del Sur (Phase II)                                           | Public Bidding            | P 848,484.85                   | -                                 | Oct. 23, 2014 -<br>Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |
| 361        | Completion of Multi-Purpose Building, Brgy. Campbagang, Barobo, Surigao del Sur                                                    | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 362        | Completion of Multi-Purpose Building, Brgy. Dapdap, Barobo, Surigao del Sur                                                        | Public Bidding            | P 848,484.85                   | -                                 | Oct. 23, 2014 -<br>Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |
| 363        | Completion of Multi-Purpose Building, Brgy. Mamis, Barobo, Surigao del Sur                                                         | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                        | <b>Procurement Method</b> | <b>Project Cost/<br/>ABC (Php)</b> | <b>Pre-<br/>Procurement<br/>Conference</b> | <b>Posting<br/>Advertisement</b> | <b>Pre-Bid<br/>Conference</b> | <b>Submission<br/>and Receipt<br/>of Bids</b> | <b>Bid Evaluation</b> | <b>Post<br/>Qualification<br/>Evaluation</b> | <b>Award<br/>of<br/>Contract</b> |
|------------|--------------------------------------------------------------------------------------------|---------------------------|------------------------------------|--------------------------------------------|----------------------------------|-------------------------------|-----------------------------------------------|-----------------------|----------------------------------------------|----------------------------------|
| 364        | Completion of Multi-Purpose Building, Brgy. Bahi, Barobo, Surigao del Sur                  | Public Bidding            | P 848,484.85                       | -                                          | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014                 | Nov. 14, 2014                                 | Nov. 21, 2014         | Nov. 28, 2014                                | Jan. 13, 2015                    |
| 365        | Completion of Multi-Purpose Building, Brgy. Gamut, Barobo, Surigao del Sur                 | Public Bidding            | P 848,484.85                       | -                                          | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014                 | Nov. 14, 2014                                 | Nov. 21, 2014         | Nov. 28, 2014                                | Jan. 13, 2015                    |
| 366        | Completion of Multi-Purpose Building, Brgy. Rizal, Barobo, Surigao del Sur                 | Public Bidding            | P 848,484.85                       | -                                          | Oct. 23, 2014 -<br>Oct. 29, 2014 | Oct. 31, 2014                 | Nov. 11, 2014                                 | Nov. 12, 2014         | Nov. 13, 2014                                | Jan. 13, 2015                    |
| 367        | Construction of Multi-Purpose Building, Brgy. San Roque, Barobo, Surigao del Sur (Phase I) | Public Bidding            | P 848,484.85                       | -                                          | Oct. 23, 2014 -<br>Oct. 29, 2014 | Oct. 31, 2014                 | Nov. 11, 2014                                 | Nov. 12, 2014         | Nov. 13, 2014                                | Jan. 13, 2015                    |
| 368        | Completion of Multi-Purpose Building, Brgy. Wakat, Barobo, Surigao del Sur (Phase II)      | Public Bidding            | P 848,484.85                       | -                                          | Oct. 23, 2014 -<br>Oct. 29, 2014 | Oct. 31, 2014                 | Nov. 11, 2014                                 | Nov. 12, 2014         | Nov. 13, 2014                                | Jan. 13, 2015                    |
| 369        | Completion of Multi-Purpose Building, Brgy. Kinayan, Barobo, Surigao del Sur               | Public Bidding            | P 848,484.85                       | -                                          | Oct. 23, 2014 -<br>Oct. 29, 2014 | Oct. 31, 2014                 | Nov. 11, 2014                                 | Nov. 12, 2014         | Nov. 13, 2014                                | Jan. 13, 2015                    |
| 370        | Completion of Multi-Purpose Building, Brgy. San Jose, Barobo, Surigao del Sur (Phase II)   | Public Bidding            | P 848,484.85                       | -                                          | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014                 | Nov. 14, 2014                                 | Nov. 21, 2014         | Nov. 28, 2014                                | Jan. 13, 2015                    |
| 371        | Completion of Multi-Purpose Building, Brgy. Causwagan, Barobo, Surigao del Sur             | Public Bidding            | P 848,484.85                       | -                                          | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014                 | Nov. 14, 2014                                 | Nov. 21, 2014         | Nov. 28, 2014                                | Jan. 13, 2015                    |
| 372        | Completion of Multi-Purpose Building, Brgy. Unidad, Barobo, Surigao del Sur                | Public Bidding            | P 848,484.85                       | -                                          | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014                 | Nov. 14, 2014                                 | Nov. 21, 2014         | Nov. 28, 2014                                | Jan. 13, 2015                    |
| 373        | Completion of Multi-Purpose Building, Brgy. Sudlon, Barobo, Surigao del Sur                | Public Bidding            | P 848,484.85                       | -                                          | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014                 | Nov. 14, 2014                                 | Nov. 21, 2014         | Nov. 28, 2014                                | Jan. 13, 2015                    |
| 374        | Completion of Multi-Purpose Building, Brgy. Javier, Barobo, Surigao del Sur                | Public Bidding            | P 848,484.85                       | -                                          | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014                 | Nov. 14, 2014                                 | Nov. 21, 2014         | Nov. 28, 2014                                | Jan. 13, 2015                    |
| 375        | Completion of Multi-Purpose Building, Brgy. Dughan, Barobo, Surigao del Sur                | Public Bidding            | P 848,484.85                       | -                                          | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014                 | Nov. 14, 2014                                 | Nov. 21, 2014         | Nov. 28, 2014                                | Jan. 13, 2015                    |
| 376        | Completion of Multi-Purpose Building, Brgy. Cabacungan, Barobo, Surigao del Sur (Phase II) | Public Bidding            | P 848,484.85                       | -                                          | Oct. 24, 2014 -<br>Oct. 30, 2014 | Nov. 03, 2014                 | Nov. 14, 2014                                 | Nov. 21, 2014         | Nov. 28, 2014                                | Jan. 13, 2015                    |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                               | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>  | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|---------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|-------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 377        | Completion of Multi-Purpose Building, Brgy. Sua, Barobo, Surigao del Sur                          | Public Bidding            | P 848,484.85                   | -                                 | Oct. 23, 2014 - Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |
| 378        | Completion of Multi-Purpose Building, Brgy. Amaga, Barobo, Surigao del Sur                        | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 379        | Completion of Multi-Purpose Building, Sitio Maputi, Brgy. Doña Carmen, Tagbina, Surigao del Sur   | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 380        | Completion of Multi-Purpose Building, Brgy. Doña Carmen, Tagbina, Surigao del Sur                 | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 381        | Completion of Multi-Purpose Building, Kahayagan ES, Kahayagan, Tagbina, Surigao del Sur (Phase I) | Public Bidding            | P 848,484.85                   | -                                 | Oct. 23, 2014 - Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |
| 382        | Completion of Multi-Purpose Building, Brgy. Ugoban, Tagbina, Surigao del Sur (Phase II)           | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 383        | Completion of Multi-Purpose Building, Brgy. Lago, Tagbina, Surigao del Sur                        | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 384        | Completion of Multi-Purpose Building, Brgy. Trinidad, Tagbina, Surigao del Sur                    | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 385        | Completion of Multi-Purpose Building, Brgy. Carpenito, Tagbina, Surigao del Sur                   | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 386        | Completion of Multi-Purpose Building, Osmeña ES, Brgy. Osmeña, Tagbina, Surigao del Sur           | Public Bidding            | P 848,484.85                   | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 387        | Completion of Multi-Purpose Building, Brgy. Maharlika, Bislig City, Surigao del Sur               | Public Bidding            | P 848,484.85                   | -                                 | Oct. 23, 2014 - Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |
| 388        | Completion of Multi-Purpose Building, San Roque ES, Brgy. San Roque, Bislig City, Surigao del Sur | Public Bidding            | P 848,484.85                   | -                                 | Oct. 23, 2014 - Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |
| 389        | Completion of Multi-Purpose Building, Brgy. Pocto, Hinatuan, Surigao del Sur (Phase II)           | Public Bidding            | P 1,286,666.66                 | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015  
REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b>                                                                                       | <b>Procurement Method</b> | <b>Project Cost/ ABC (Php)</b> | <b>Pre-Procurement Conference</b> | <b>Posting Advertisement</b>  | <b>Pre-Bid Conference</b> | <b>Submission and Receipt of Bids</b> | <b>Bid Evaluation</b> | <b>Post Qualification Evaluation</b> | <b>Award of Contract</b> |
|------------|---------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------|-----------------------------------|-------------------------------|---------------------------|---------------------------------------|-----------------------|--------------------------------------|--------------------------|
| 390        | Completion of Multi-Purpose Building, Brgy. , Poblacion, Barobo, Surigao del Sur (Phase I)                                | Public Bidding            | P 1,286,666.66                 | -                                 | Oct. 23, 2014 - Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |
| 391        | Completion of Multi-Purpose Building, Brgy. San, Vicente, Barobo, Surigao del Sur                                         | Public Bidding            | P 1,286,666.66                 | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 392        | Completion of Multi-Purpose Building, Tambis Central ES, Brgy. Tambis, Barobo, Surigao del Sur (Phase II)                 | Public Bidding            | P 1,286,666.66                 | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 393        | Completion of Multi-Purpose Building, Brgy. San Roque, Lingig, Surigao del Sur (Phase II)                                 | Public Bidding            | P 1,286,666.66                 | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 394        | Completion of Multi-Purpose Building, Brgy. Palo Alto, Lingig, Surigao del Sur (Phase I)                                  | Public Bidding            | P 1,286,666.66                 | -                                 | Oct. 23, 2014 - Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |
| 395        | Completion of Multi-Purpose Building, Brgy. Poblacion, Lingig, Surigao del Sur (Phase II)                                 | Public Bidding            | P 1,286,666.66                 | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 396        | Completion of Multi-Purpose Building, Brgy. , Anibongan, Lingig, Surigao del Sur (Phase II)                               | Public Bidding            | P 1,286,666.66                 | -                                 | Oct. 24, 2014 - Oct. 30, 2014 | Nov. 03, 2014             | Nov. 14, 2014                         | Nov. 21, 2014         | Nov. 28, 2014                        | Jan. 13, 2015            |
| 397        | Construction of Multi-Purpose Building, Mangagoy East ES, Brgy. Mangagoy, Bislig City, Surigao del Sur 2nd L.D. (Phase I) | Public Bidding            | P 1,286,666.66                 | -                                 | Oct. 23, 2014 - Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |
| 398        | Construction/Repair/Rehabilitation of MPB, Brgy. DPWH, Bislig City, Surigao del Sur 2nd L.D.                              | Public Bidding            | P 4,825,000.00                 | -                                 | Oct. 23, 2014 - Oct. 29, 2014 | Oct. 31, 2014             | Nov. 11, 2014                         | Nov. 12, 2014         | Nov. 13, 2014                        | Jan. 13, 2015            |

Submitted by:

Recommended by:

Approved by:

**NIMFA E. POTANTE**  
Director  
Procurement Service

**ARDELIZA R. MEDENILLA, MNSA, CESO II**  
OIC, Office of the Undersecretary for Support Services

**ROGELIO L. SINGSON**  
Secretary

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2015**  
**REGIONAL OFFICE NO. XIII**

| <b>No.</b> | <b>Contract Package Description</b> | <b>Procurement Method</b> | <b>Project Cost/<br/>ABC (Php)</b> | <b>Pre-<br/>Procurement<br/>Conference</b> | <b>Posting<br/>Advertisement</b> | <b>Pre-Bid<br/>Conference</b> | <b>Submission<br/>and Receipt<br/>of Bids</b> | <b>Bid Evaluation</b> | <b>Post<br/>Qualification<br/>Evaluation</b> | <b>Award<br/>of<br/>Contract</b> |
|------------|-------------------------------------|---------------------------|------------------------------------|--------------------------------------------|----------------------------------|-------------------------------|-----------------------------------------------|-----------------------|----------------------------------------------|----------------------------------|
|------------|-------------------------------------|---------------------------|------------------------------------|--------------------------------------------|----------------------------------|-------------------------------|-----------------------------------------------|-----------------------|----------------------------------------------|----------------------------------|