

(2015) ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									Remarks
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	
1	DPWH - CDO 1st DEO	Sub-surface Exploration- for design purposes	Public Bidding	111,076.10		10/1/2015 to 10/7/2015	10/7/2015 to 10/9/2015	10/22/2015 to 10/23/2015	10/22/2015 to 10/23/2015	10/22/2015 to 10/23/2015	10/27/2015	10/27/2015 to 10/29/2015	11/2/2015	
2	DPWH - CDO 1st DEO	Soil Exploration for various School Building	Public Bidding	1,018,979.73		10/30/2015 to 11/5/2015	11/5/2015 to 11/6/2015	11/19/2015 to 11/21/2015	11/19/2015 to 11/21/2015	11/19/2015 to 11/21/2015	11/25/2015	11/26/2015 to 11/28/2015	12/2/2015	
CUMULATIVE TOTAL				Php 1,130,055.830										

SUBMITTED BY:

JENNIFER M. BANAAG
Engineer II
Head BAC Secretariat

RECOMMENDING APPROVAL:

JOSE MARCOS S. DACANAY
Chief, Planning & Design Section
BAC Chairman

APPROVED:

YOLANDA T. EGAM, DM
District Engineer