



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Agusan del Norte 2nd Engineering District
 J. Rosales Avenue, Butuan City

Standard Form CSU-PP-01(b)

Standard Form Title: Project Procurement and Management Plan for Consulting Services

| Ref. | Contract Package (Description) | Procurement Method | Estimated Budget Php | PROCUREMENT SCHEDULE | | | | | | | | |
|--------------|--|-------------------------|----------------------|----------------------------|---------------|-------------------------------------|-------------------------------------|--------------------|------------------|----------------|--------------------|----------------------|
| | | | | Pre-Procurement Conference | Advertisement | Eligibility Screening/ Shortlisting | Issuances of RFP/Bid Docs Forms/RFQ | Submission of Bids | Receipts of Bids | Bid Evaluation | Post Qualification | Approval of Contract |
| | Soil Exploration for the Rehabilitation/Reconstruction of Slope Protection of Butuan-Cagayan de Oro-Iligan (Agusan-Misamis Oriental) K1263+000 - K1263+032 R/S K1265+448 - K1265+625 R/S | Small Value Procurement | 270,000.00 | | Nov. 12, 2015 | | Nov. 12, 2015 | Nov. 18, 2015 | Nov. 18, 2015 | Nov. 18, 2015 | Nov. 19, 2015 | Nov. 12, 2015 |
| | Soil Exploration for the Rehabilitation/Reconstruction of Slope Protection (Grouted Riprap) of Agusan-Bukidnon Rd.) K1260+060 -K1260+500 | Small Value Procurement | 270,000.00 | | Nov. 13, 2015 | | Nov. 13, 2015 | Nov. 19, 2015 | Nov. 19, 2015 | Nov. 19, 2015 | Nov. 23, 2015 | Nov. 30, 2015 |
| PR:15-10-574 | Soil Exploration for the Widening of Aclan Bridge (B00874MN) along BCIR (Agusan -Misamis Oriental) | Small Value Procurement | 270,000.00 | | Oct. 20, 2015 | | Oct. 20, 2015 | Oct. 28, 2015 | Oct. 28, 2015 | Oct. 28, 2015 | Oct. 30, 2015 | Nov. 14, 2015 |
| PR. 15-10- | Soil Exploration for the Widening of Guinoyoran Bridge (B001725MN) along Daang Maharlika (Surigao-Agusan Section) | Small Value Procurement | 270,000.00 | | Oct. 27, 2015 | | Oct. 27, 2015 | Nov. 3, 2015 | Nov. 3, 2015 | Nov. 3, 2015 | Nov. 6, 2015 | Nov. 14, 2015 |
| PR:15-10-577 | Soil Exploration for the Widening of Jaliobong Bridge (B00828MN) along Daang Maharlika (Surigao-Agusan Section) | Small Value Procurement | 270,000.00 | | Oct. 21, 2015 | | Oct. 21, 2015 | Oct. 27, 2015 | Oct. 27, 2015 | Oct. 27, 2015 | Oct. 29, 2015 | Nov. 15, 2015 |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Agusan del Norte 2nd Engineering District
J. Rosales Avenue, Butuan City

Standard Form CSU-PP-01(b)

Standard Form Title: Project Procurement and Management Plan for Consulting Services

| Ref. | Contract Package (Description) | Procurement Method | Estimated Budget Php | PROCUREMENT SCHEDULE | | | | | | | | |
|--------------|--|-------------------------|----------------------|----------------------------|---------------|-------------------------------------|-------------------------------------|--------------------|------------------|----------------|--------------------|----------------------|
| | | | | Pre-Procurement Conference | Advertisement | Eligibility Screening/ Shortlisting | Issuances of RFP/Bid Docs Forms/RFQ | Submission of Bids | Receipts of Bids | Bid Evaluation | Post Qualification | Approval of Contract |
| PR:15-11 | Soil Exploration for the Rehabilitation/Reconstruction of Slope Protection of Butuan-Cagayan de Oro-Iligan (Agusan-Misamis Oriental) K1263+000 - K1263+032 R/S K1265+448 - K1265+625 R/S | Small Value Procurement | 270,000.00 | | Nov. 12, 2015 | | Nov. 12, 2015 | Nov. 18, 2015 | Nov. 18, 2015 | Nov. 18, 2015 | Nov. 19, 2015 | Nov. 12, 2015 |
| | Soil Exploration for the Rehabilitation/Reconstruction of Slope Protection (Grouted Riprap) of Agusan-Bukidnon Rd.) K1260+060 -K1260+500 | Small Value Procurement | 270,000.00 | | Nov. 13, 2015 | | Nov. 13, 2015 | Nov. 19, 2015 | Nov. 19, 2015 | Nov. 19, 2015 | Nov. 23, 2015 | Nov. 30, 2015 |
| PR:15-10-574 | Soil Exploration for the Widening of Aclan Bridge (B00874MN) along BCIR (Agusan -Misamis Oriental) | Small Value Procurement | 270,000.00 | | Oct. 20, 2015 | | Oct. 20, 2015 | Oct. 28, 2015 | Oct. 28, 2015 | Oct. 28, 2015 | Oct. 30, 2015 | Nov. 14, 2015 |
| | Soil Exploration for the Widening of Guinoyoran Bridge (B001725MN) along Daang Maharlika (Surigao-Agusan Section) | Small Value Procurement | 270,000.00 | | Oct. 27, 2015 | | Oct. 27, 2015 | Nov. 3, 2015 | Nov. 3, 2015 | Nov. 3, 2015 | Nov. 6, 2015 | Nov. 14, 2015 |
| PR:15-10-577 | Soil Exploration for the Widening of Jaliobong Bridge (B00828MN) along Daang Maharlika (Surigao-Agusan Section) | Small Value Procurement | 270,000.00 | | Oct. 21, 2015 | | Oct. 21, 2015 | Oct. 27, 2015 | Oct. 27, 2015 | Oct. 27, 2015 | Oct. 29, 2015 | Nov. 15, 2015 |

| Ref. | Contract Package (Description) | Procurement Method | Estimated Budget Php | PROCUREMENT SCHEDULE | | | | | | | | |
|--------------|--|-------------------------|----------------------|----------------------------|---------------|-------------------------------------|-------------------------------------|--------------------|------------------|----------------|--------------------|----------------------|
| | | | | Pre-Procurement Conference | Advertisement | Eligibility Screening/ Shortlisting | Issuances of RFP/Bid Docs Forms/RFQ | Submission of Bids | Receipts of Bids | Bid Evaluation | Post Qualification | Approval of Contract |
| PR:15-10-585 | Soil Exploration for the Construction/Widening of Lambog Bridge (B00826MN) along Daang Maharlika (Surigao-Agusan Section) | Small Value Procurement | 270,000.00 | | Oct. 23, 2015 | | Oct. 23, 2015 | Oct. 29, 2015 | Oct. 29, 2015 | Oct. 29, 2015 | Oct. 31, 2015 | Nov. 16, 2015 |
| PR:15-10-586 | Soil Exploration for the Widening of Mamkas Bridge (B00825MN) along Daang Maharlika (Surigao-Agusan Section) | Small Value Procurement | 270,000.00 | | Nov. 10, 2015 | | Nov. 10, 2015 | Nov. 17, 2015 | Nov. 17, 2015 | Nov. 17, 2015 | Nov. 19, 2015 | Dec. 1, 2015 |
| PR:15-10-581 | Soil Exploration for the Widening of New Camalig Bridge (B00829MN) along Daang Maharlika (Surigao-Agusan Section) | Small Value Procurement | 270,000.00 | | Oct. 22, 2015 | | Oct. 22, 2015 | Oct. 28, 2015 | Oct. 28, 2015 | Oct. 28, 2015 | Oct. 30, 2015 | Nov. 14, 2015 |
| | Soil Exploration for the Construction of Concrete Bridge, Cabadbaran-Puting Bato -Sitio Lusong-ADN/SDS Boundary, Cabadbaran City | Small Value Procurement | 270,000.00 | | Oct. 22, 2015 | | Oct. 22, 2015 | Oct. 22, 2015 | Oct. 22, 2015 | Oct. 22, 2015 | Oct. 22, 2015 | Oct. 22, 2015 |

Prepared by:


LUCY FE L. ELLAR
 Head, BAC Secretariat

Approved:

FOR AND IN THE ABSENCE OF THE
DISTRICT ENGINEER

NICOLAS O. ALAMEDA
 District Engineer

RACIL D. LERIAS
 ASST. DISTRICT ENGINEER