

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Agusan del Sur 2nd District Engineering Office
 Karaos, San Francisco, Agusan del Sur

Standard Form: CSU-PP.01(b)

Standard Form Title: Project Procurement and Management Plan for Consulting Services

Page 1

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement	Eligibility Screening/ Shortlisting	Issuance of REF	Receipt of Bids	Submission and Receipts of Bids	Bid Evaluation	Post- Qualification	Approval of Contract
1	Contract ID No. 15NCSNC01 Consultancy Service for Soil Exploration for the Construction of Two (2) Storeys School Building under Basic Educational Facilities Fund (BEFF) (Batch 1 & 6) Batch 1 1. Agusan del Sur National High School, San Francisco, Agusan del Sur 2. Democreto O. Plaza NHS, San Francisco, ADS 3. Lapinigan NHS, San Francisco, ADS 4. Bayugan III NHS, Rosario, ADS 5. Sta. Cruz NHS, Rosario, ADS Batch 6 1. Alegria ES, San Francisco, ADS 2. Jugo Chua Sr. ES, Rosario, ADS	Public Bidding	1,050,000.00	4-Aug-15	5-Aug-15	19-Aug-15	20-Aug-15	26-Aug-15	26-Aug-15	27-Aug-15	2-Sep-15	11-Sep-15
Sub Total		Php	-									

Prepared by:

WILFRED R. VISAYA
 Chief, Planning and Design Section

Approved:

MARCELINO M. OPERARIO
 District Engineer

OK AS TO AVAILABILITY OF FUNDS:

MICHAEL G. MONTES
 Accountant III

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP bear the approved of the head of the procuring entity. Updating of the PPMP and the Consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Agusan del Sur 2nd District Engineering Office
 Karaos, San Francisco, Agusan del Sur

Standard Form: CSU-PP.01(b)

Standard Form Title: Project Procurement and Management Plan for Consulting Services

Page 2

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement	Eligibility Screening/ Shortlisting	Issuance of REF	Receipt of Bids	Submission and Receipts of Bids	Bid Evaluation	Post- Qualification	Approval of Contract
2	Contract ID No. 15CSNC02 Consultancy Services for Soil Exploration for Construction of Two (2) Storey School Building under Basic Educational Facilities Fund (BEFF) (Batch 1) Batch 1 1. Binucayan NHS, Loreto, ADS 2. Magaud NHS, Loreto, ADS 3. San Isidro NHS, Loreto, ADS 4. Sto. Tomas NHS, Loreto, ADS 5. Panagangan NHS, La Paz, ADS	Public Bidding	750,000.00	4-Aug-15	5-Aug-15	19-Aug-15	20-Aug-15	26-Aug-15	26-Aug-15	27-Aug-15	2-Sep-15	11-Sep-15
3	Contract ID No. 15CSNC03 Consultancy Services for Soil Exploration for the Construction of Two (2) Storey School Building under Basic Educational Facilities Fund (BEFF) (Batch 1) 1. Sayon NHS, Sta. Josefa, ADS 2. Sta. Josefa NHS, Sta. Josefa, ADS 3. La Fortuna NHS, Veruela, ADS 4. Sampaguita NHS, Veruela, ADS 5. Sinobong NHS, Veruela, ADS 6. Veruela NHS, Veruela, ADS 7. Loreto NHS, Loreto, ADS	Public Bidding	1,050,000.00	4-Aug-15	5-Aug-15	19-Aug-15	20-Aug-15	26-Aug-15	26-Aug-15	27-Aug-15	2-Sep-15	11-Sep-15
Sub Total		Php	1,800,000.00									

Prepared by:

WILFRED R. MISAYA
 Chief, Planning and Design Section

Approved:

MARCELINO M. OPERARIO
 District Engineer

OK AS TO AVAILABILITY OF FUNDS:

MICHAEL G. MONTES
 Accountant III

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP bear the approved of the head of the procuring entity. Updating of the PPMP and the Consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Agusan del Sur 2nd District Engineering Office
 Karaos, San Francisco, Agusan del Sur

Standard Form: CSU-PP.01(b)

Standard Form Title: Project Procurement and Management Plan for Consulting Services

Page 3

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement	Eligibility Screening/ Shortlisting	Issuance of REF	Receipt of Bids	Submission and Receipts of Bids	Bid Evaluation	Post- Qualification	Approval of Contract
4	Contract ID No. 15CSNC04 Consultancy Services for Soil Exploration for Construction of Two (2) Storey School Building under Basic Educational Facilities Fund (BEFF) (Batch 1) 1. Bunawan NHS, Bunawan, ADS 2. Libertad NHS, Trento, ADS 3. Sta. Maria NHS, Trento, ADS 4. Trento NHs, Trento, ADS 5. Manat NHS, Trento, ADS Batch 2 1. Pulang Lupa NHS, Trento, ADS Batch 6 1. Manat ES, Trento, ADS	Public Bidding	1,050,000.00	4-Aug-15	5-Aug-15	19-Aug-15	20-Aug-15	26-Aug-15	26-Aug-15	27-Aug-15	2-Sep-15	11-Sep-15
5	Contract ID No. 15CSNC05 Consultancy Services for Soil Exploration for Construction of Two (2) Storey School Building under Basic Educational Facilities Fund (BEFF) Batch 4C 1. Nueva Era ES, Bunawan, ADS 2. Garsuta ES, Rosario, ADS	Public Bidding	300,000.00	4-Aug-15	5-Aug-15	19-Aug-15		26-Aug-15	26-Aug-15	27-Aug-15	2-Sep-15	11-Sep-15
Sub Total		Php	1,350,000.00									
TOTAL AMOUNT		Php	4,200,000.00									

Prepared by:

WILFRED R. VISAYA
 Chief, Planning and Design Section

Approved:

MARCELINO M. OPERARIO
 District Engineer

OK AS TO AVAILABILITY OF FUNDS:

MICHAEL G. MONTES
 Accountant III

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP bear the approved of the head of the procuring entity. Updating of the PPMP and the Consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Agusan del Sur 2nd District Engineering Office
 Karaos, San Francisco, Agusan del Sur

Standard Form: CSU-PP.01(b)

Standard Form Title: Project Procurement and Management Plan for Consulting Services

Page 3

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement	Eligibility Screening/ Shortlisting	Issuance of REF	Receipt of Bids	Submission and Receipts of Bids	Bid Evaluation	Post- Qualification	Approval of Contract
6	Contract ID No. 15CSNC06 Consultancy Services for Soil Exploration for Widening of Bayugan 2 Bridge (B0091MN) along Daang Maharlika (Agusan-Davao Section)	Public Bidding	410,000.00	5-Nov-15	6-Nov-15	11-Nov-15	12-Nov-15	26-Nov-15	26-Nov-15	27-Nov-15	8-Dec-15	17-Dec-15
7	Contract ID No. 15CSNC07 Consultancy Services for Widening of Adgawan Bridge (B00598MN) along Butuan City- Talakogon-Loreto-Veruela-Sta. Josefa Road	Public Bidding	550,000.00	5-Nov-15	6-Nov-15	11-Nov-15	12-Nov-15	26-Nov-15	26-Nov-15	27-Nov-15	8-Dec-15	17-Dec-15
8	Contract ID No. 15CSNC08 Consultancy Services for Rehabilitation/ Reconstruction/Upgrading of Damaged Paved including Drainage along Daang Maharlika (Agusan-Davao Section) k1375+550 -k 375+630	Public Bidding	200,000.00	5-Nov-15	6-Nov-15	11-Nov-15	12-Nov-15	26-Nov-15	26-Nov-15	27-Nov-15	8-Dec-15	17-Dec-15
Total Amount:		Php	1,160,000.00									

Prepared by:

WILFRED D. VISAYA
 Chief, Planning and Design Section

Approved:

MARCELINO M. OPERARIO
 District Engineer

OK AS TO AVAILABILITY OF FUNDS:

MICHAEL G. MONTES
 Accountant III

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP bear the approved of the head of the procuring entity. Updating of the PPMP and the Consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.