



Republic of the Philippines  
Department of Public Works and Highways  
Region XIII  
**OFFICE OF THE DISTRICT ENGINEER**  
Surigao del Norte 1<sup>st</sup> Engineering District  
Surigao City

Standard Form : CSU-PP.01 (b)

Standard Form Title: Project Procurement and Management Plan for Consulting Services

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement	Eligibility Screening/Shortlisting	Issuance of RFP	Receipt of Bids	Submission and Receipt of Bids	Bid Evaluation	Post-Qualification	Approval of Contract
15NF0005(CS)	SUB-SURFACE SOIL EXPLORATION, REPAIR/REPLACEMENT OF DAYWAN BRIDGE ALONG SURIGAO-DAVAO COASTAL ROAD, CLAVER, SURIGAO DEL NORTE	PUBLIC BIDDING	Php 875,000.00	N/A	July 16, 2015 to July 22, 2015	August 4, 2015	July 16, 2015 to August 4, 2015	August 4, 2015 at or before 12:00nn	August 4, 2015 at or before 12:00nn	August 5, 2015 to August 6, 2015	August 7, 2015 to August 10, 2015	August 17, 2015
15NF0007(CS)	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF TINAGO PRE-STRESSED CONCRETE GIRDER BRIDGE WITH RIVER CONTROL & DREDGING, MALIMONO, SURIGAO DEL NORTE	PUBLIC BIDDING	Php 500,000.00	N/A	July 28, 2015 to August 3, 2015	August 17, 2015	July 28, 2015 to August 17, 2015 until 12:00nn	August 17, 2015 at or before 12:00nn	August 17, 2015 at or before 12:00nn	August 18, 2015 to August 19, 2015	August 20, 2015 to August 21, 2015	August 28, 2015
15NF0008(CS)	SUB-SURFACE SOIL EXPLORATION, LIPATA BRIDGE ALONG DAANG MAHARLIKA (LIPATA-SURIGAO SECTION), PINAGPING BRIDGE ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION), ALONG SURIGAO-DAVAO COASTAL ROAD (K1149+250-K1149+319 L/S, K1149+768-K1149+936 L/S, K1149+623-K1149+691 L/S), ALONG QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO ROAD (K1143+36-K1143+401 R/S)	PUBLIC BIDDING	Php 780,000.00	N/A	September 11, 2015 to September 17, 2015	September 30, 2015	September 11, 2015 to September 30, 2015 until 12:00nn	September 30, 2015 at or before 12:00nn	September 30, 2015 at or before 12:00nn	October 1, 2015 to October 2, 2015	October 5, 2015 to October 6, 2015	October 13, 2015
TOTAL			Php 2,155,000.00									

Prepared by:

**EDILBERTO A. PEJAN**  
Engineer - III  
BAC Chairman

Approved:

**HENRY CRUZ J. MARAPAO**  
District Engineer

OK AS TO AVAILABILITY OF FUNDS.

**JOEL R. ENSOMO**  
Accountant - II

The BAC Secretariat shall consolidate all the Project Procurement Management Plan (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). the APP shall bear the approval of the head of the procuring entity. Updating of the PPMP and the Consolidated APP shall be undertake every six (6) months or as often as required by the head of the procuring entity.