

PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES FY 2015

District

Pampanga 2nd DEO

Ref.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract	Remarks
	Pamp. 2nd DEO	package 1: Sub-soil Exploration) Bancal Sinubli Lubao b) San Jose Gumi, Lubao, Pampanga	Public bidding	429,410.640	25-May-15	25-May-15	June 1-3 2015	19-Jun-15	June 26- July 26	26-Jul-15	July 27-Aug 11	17-Aug-15	16-Sep-15	
	Pamp. 2nd DEO	Sub soil Exploration of Porac Bridge Brgy. Poblacion, Porac, Pampanga	Public bidding	233,269.320	25-May-15	25-May-15	June 1-3 2015	19-Jun-15	June 26- July 26	26-Jul-15	July 27-Aug 11	17-Aug-15	16-Sep-15	
	Pamp. 2nd DEO	Package 2: Conduct of Preliminary Detailed Engineering(Sub-soil Exploration) for the a) Const. of 4 Storey 16CL Floridablanca Nat'l Agr'l School, Floridablanca, Pamp. b) Const. of 3 Storey 12CL Guillermo D. Mendoza NHS, Guagua, Pampanga c) Const. of 3 Storey 6 CL Pagyuruan NHS, Floridablanca, Pampanga d) Const. of 4 Storey 16CL Porac Model Comm. HS(Resettlement)Porac, Pampanga e) Construction of 4 Storey 12CL Pulung Santol National high School, Porac, Pampanga f) Construction of 3 Storey 12 CL Remedios NHS, Lubao, pampanga g) Construction 4 Storey 16CL San Pablo 2nd NHS , Lubao, Pampanga h) Const. of 4 Storey 16 CL San Vicente NHS, Lubao, Pampanga i) Const. of 2 Storey 2CL Villa Maria Integ School, Porac j) Const. of 4 Storey 16 CL Pulung Santol HS-Annex, Porac, Pampanga k) Construction of 4 Storey 12 CL Eastern Porac National High School, Porac, Pampanga	Public bidding	1,089,584.32	20-Oct-15	21-Oct-15	Oct 28- Nov 6	Nov 12-Nov 20	Nov. 23- Nov 27	30-Nov-15	Dec 7-Dec 14	Dec 16-18	21-Dec-15	
	Pamp. 2nd DEO	Package 3: Conduct of Preliminary Detailed Engineering(Sub-soil Exploration) for the a) Const. of 4 Storey 12CL Betis National High School, Guagua, Pamp. b) Const. of 2 Storey 8CL Del Carmen NHS, Lubao, Pampanga c) Const. of 4 Storey 12 CL Becuran NHS, Sta. Rita, Pampanga d) Const. of 2 Storey 8CL Natividad NHS, Guagua, Pampanga e) Construction of 4 Storey 8CL Pulungmasle NHS(Natividad NHS, Pulungmasle HS Annex), Guagua, Pampanga f) Construction of 2 Storey 6 CL Basa Air Base High School, Floridablanca, Pampanga g) Construction 2 Storey 4CL Planas High School, Porac, Pampanga h) Const. of 2Storey 8 CL Basa Air Base CS, Floridablanca, Pampanga	Public bidding	914,249.48	20-Oct-15	21-Oct-15	Oct 28- Nov 6	Nov 12-Nov 20	Nov. 23- Nov 27	30-Nov-15	Dec 7-Dec 14	Dec 16-18	21-Dec-15	
	Pamp. 2nd DEO	Package 4: Conduct of Preliminary Detailed Engineering(Sub-soil Exploration) for the a) Const. of 2 Storey 6CL Gutad NHS, Floridablanca, Pampanga b) Const. of 2 Storey 4CL San Basilio HS(Becuran NHS Annex) Sta. Rita, Pampanga c) Const. of 2 Storey 6 CL San Jose NHS, Floridablanca, Pampanga d) Const. of 2 Storey 8CL San Roque Dau NHS, Lubao, Pampanga e) Construction of 2 Storey 4CL Sto. Tomas NHS Sasman(Sexmoan) Pampanga f) Construction of 3 Storey 12 CL Sta. Cruz IS, Lubao, Pampanga g) Construction 2 Storey 4CL Dila-Dila ES, Sta. Rita, Pampanga h) Const. of 2Storey 4 CL San Jose Gumi IS, Lubao, Pampanga	Public bidding	792,424.96	20-Oct-15	21-Oct-15	Oct 28- Nov 6	Nov 12-Nov 20	Nov. 23- Nov 27	30-Nov-15	Dec 7-Dec 15	Dec 16-23	23-Dec-15	
CUMULATIVE TOTAL														
			PhP											

SUBMITTED BY:

GREGORIO D. AUDEA, JR
BAC CHAIRMAN

RECOMMENDING APPROVAL:

GREGORIO D. AUDEA, JR
Asst. District Engineer

APPROVED:

NOMER ABEL P. CANLAS
Caretaker-Office of the District Engineer