



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region III
PAMPANGA 3rd DISTRICT ENGINEERING OFFICE
Angeles City

Telephone Nos. (045) 323-5782 / 887-5249

Standard Form: CSU-PP.01(b)


Standard Form Title: Project and Management Plan for Consulting Services

Ref	Contract Package (Description)	Procurement Method	Estimate Budget (P million)	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	Advertisement	Eligibility Screening/ Shortlisting	Issuance of RFP	Receipt Of Bids	Submission and Receipts of Bids	Bid Evaluation	Post Qualification
	Soil Boring Test @ Depth = 15.00m & 30meters @ Abacan River, Angeles City, Sapangbalen Creek, Mabalacat City & Quitangil Creek, Parang Bridge and San Roque I, Magalang, Pamp. @ Angeles City, Mabalacat City and Magalang, Pampanga	Public Bidding	P713,993.71	N/A	Oct. 08, 2015	Oct. 15, 2015	Oct. 21, 2015	Oct. 21, 2015	Oct. 30, 2015	Oct. 30, 2015	Nov. 1, 2015
TOTAL		PhP713,993.71									


Prepared by:


MARISSA P. ORTIZ
BAC Secretariat 10/21/2015


Recommended by:


LOLITO M. DIZON
BAC Chairman

Approved by:


TITO JESUS T. SALVADOR
District Engineer

OK AS TO AVAILABILITY OF FUNDS:


AGNES D. MACASAQUIT
Accountant III

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall be approved by the head of the procuring entity. Updating of the PPMP and the Consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.