

Republic of the Philippines
 Department of Public Works and Highways
 Regional Office No. IV-A - *QUEZON 1ST*
 EDSA, Quezon City

**ANNUAL PROCUREMENT PLAN FOR PROJECTS TO BE PROCURED IN OFFICES WITHIN REGION IV-A
 FOR FY 2015 (BELOW 50M)**

No.	Contract Package (Description)	Procurement Method	Allocation Amount/ Approved Budget for the Contract (ABC)	Pre- Procurement Conference	Posting/ Advertisement	Bidding Date	Pre-Bid Conference	Bid Evaluation	Post Qualification Evaluation	Award of Contract
15-QS-0003	Consultancy Services for the Conduct of Preliminary Detailed Engineering - Parcellary Survey for the Construction of Tayabas Bypass Road, Tayabas	By Contract	PLAN (APP) 768,000.00							
			(PPMP) 768,000.00	N/A	11/03-10/15	11/25/2015	11/19/2015	11/26-27/15	12/03-04/15	12/7/2015
			ACTUAL (PMP)							
15-QS-0004	Consultancy Services for the Conduct of Preliminary Detailed Engineering - Subsurface Soil Exploration for Four (4) Bridges along Tayabas Bypass Road, Tayabas	By Contract	PLAN (APP) 770,000.00							
			(PPMP) 770,000.00	N/A	11/03-10/15	11/25/2015	11/19/2015	11/26-27/15	12/03-04/15	12/7/2015
			ACTUAL (PMP)							
15-QS-0005	Consultancy Services for the Conduct of Preliminary Detailed Engineering - Subsurface Soil Exploration for the Road Widening with Road Slip Reconstruction, CY 2016 Regular Infrastructure Program	By Contract	PLAN (APP) 440,000.00							
			(PPMP) 440,000.00	N/A	11/03-10/15	11/25/2015	11/19/2015	11/26-27/15	12/03-04/15	12/7/2015
			ACTUAL (PMP)							
15-QS-0006	Consultancy Services for the Conduct of Preliminary Detailed Engineering for the Rehabilitation/ Upgrading and Improvement/ Widening of National Road, CY 2016 Regular Infrastructure Program	By Contract	PLAN (APP) 301,000.00							
			(PPMP) 301,000.00	N/A	11/03-10/15	11/25/2015	11/19/2015	11/26-27/15	12/03-04/15	12/7/2015
			ACTUAL (PMP)							
15-QS-0007	Consultancy Services for the Conduct of Preliminary Detailed Engineering for the Construction/ Rehabilitation of Flood Mitigation Facilities, General Nakar, Quezon CY 2016 Regular Infrastructure Program	By Contract	PLAN (APP) 960,000.00							
			(PPMP) 960,000.00	N/A	11/03-10/15	11/25/2015	11/19/2015	11/26-27/15	12/03-04/15	12/7/2015
			ACTUAL (PMP)							

No.	Contract Package (Description)	Procurement Method	Allocation Amount/ Approved Budget for the Contract (ABC)	Pre- Procurement Conference	Posting/ Advertisement	Bidding Date	Pre-Bid Conference	Bid Evaluation	Post Qualification Evaluation	Award of Contract
15-QS-0008	Consultancy Services for the Conduct of Preliminary Detailed Engineering for the Construction/ Rehabilitation of Flood Mitigation Facilities, Tayabas City and Real, Quezon CY 2016 Regular Infrastructure Program	By Contract	PLAN							
			(APP) 800,000.00							
			(PPMP) 800,000.00	N/A	11/03-10/15	11/25/2015	11/19/2015	11/26-27/15	12/03-04/15	12/7/2015
			ACTUAL (PMP)							
		By Contract	PLAN							
			(APP)							
			(PPMP)							
			ACTUAL (PMP)							
		By Contract	PLAN							
			(APP)							
			(PPMP)							
			ACTUAL (PMP)							
		By Contract	PLAN							
			(APP)							
			(PPMP)							
			ACTUAL (PMP)							

Prepared by:


MARELU L. MORENO

BAC Secretariat

Recommending Approval:


DEL ROSARIO C. NACA

Chairman, BAC

Approved by:


SALVADOR E. SALVAÑA

District Engineer