

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Quezon II District Engineering Office

ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES

"ANNEX A"

No.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract / Memorandum of Agreement	Remarks
1	DPWH-QUEZON 2ND DEO	15CSDJ0004 Parcellary Survey of Quezon Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City	Competitive	P 480,000.00	June 29, 2015	July 2-8, 2015	July 9-10, 2015	July 28-29, 2015	July 28-29, 2015	July 29, 2015	July 30, 2015	August 3, 2015	August 6, 2015	
		x-x-x-x-x-x-x-x												
COMULATIVE TOTAL			PhP											


SUBMITTED BY :


NIMFA M. DERADA
Engineer III

RECOMMENDING APPROVAL :


RENATO C. ALCALA
Asst. District Engineer

Approved by:


NESTOR I. CLEOFAS
District Engineer




Republic of the Philippines
Department of Public Works and Highways
Quezon II District Engineering Office

ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES

"ANNEX A"

No.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract / Memorandum of Agreement	Remarks
1	DPWH-QUEZON 2ND DEO	Geotechnical Investigation for the Widening and Construction of Bridges in Quezon 2nd District	Competitive	P 880,000.00	May 10-12, 2015	Feb. 3-9, 2015	May 13-19, 2015	June 9, 2015	June 9, 2015	June 10, 2015	June 16, 2015	June 17, 2015	June 18, 2015	
2	DPWH-QUEZON 2ND DEO	Parcellary Survey of Quezon Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City	Competitive	P 480,000.00	May 10-12, 2015	Feb. 3-9, 2015	May 13-19, 2015	June 9, 2015	June 9, 2015	June 10, 2015	June 16, 2015	June 17, 2015	June 18, 2015	
		x-x-x-x-x-x-x-												
COMULATIVE TOTAL			PhP											

SUBMITTED BY :


NIMFA M. DERADA
Engineer III

RECOMMENDING APPROVAL :


RENATO C. ALZALA
Asst. District Engineer

Approved by:


NESTOR L. CLEOFAS
District Engineer

ANNUAL PROCUREMENT PLAN (APP) FOR CONSULTANCY SERVICES

"ANNEX A"

No.	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Approval of Contract / Memorandum of Agreement	Remarks
1	DPWH-QUEZON 2ND DEO	Geotechnical Investigation for the Construction of Bridges in Quezon 2nd District : a) Morong Bridge I along Sariaya By-Pass Road b) Gibanga Bridge I along Sariaya By-Pass Road c) Mayao Parada Bridge along Lucena Diversion Talao-Talao Port Road d) Talao-Talao Bridge along Lucena Diversion Talao-Talao Port Road e) Talao-Talao I Bridge along Lucena Diversion Talao-Talao Port Road	Competitive	P 910,000.00	Feb. 2, 2015	Feb. 3-9, 2015	Feb. 2-12, 2015	Feb. 25-26, 2015	Feb. 25-26, 2015	Feb. 27, 2015	March 3, 2015	March 4, 2015	March 5, 2015	
COMULATIVE TOTAL			PhP											

SUBMITTED BY :

NIMFA M. DERADA
Engineer III

RECOMMENDING APPROVAL :

RENATO C. ALCALA
Asst. District Engineer

Approved by:

NESTOR I. CLEOFAS
District Engineer