




Republic of the Philippines
Department of Public Works and Highways (DPWH)
Regional Office No. IV-A
Quezon IV District Engineering Office
Barangay Isabang, Lucena City


**ANNUAL PROCUREMENT PLAN FOR FY 2015 REGULAR INFRASTRUCTURE PROJECTS
AS OF NOVEMBER 9, 2015**

Reference No.	Contract Package (Description)	Procurement Method	PROJECT COST/ABC (P)		PROCUREMENT SCHEDULE							
					Pre-Procurement Conference	Advertisement	Eligibility Screening/ Shortlisting	Issuance of RFP	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
15-DL-CS001	CONSULTANCY SERVICES FOR THE PRELIMINARY DETAILED ENGINEERING OF CONSTRUCTION OF CONCEPCION-ILAYA-ECO-TOURISM ROAD, PLARIDEL, QUEZON	Public Bidding	PLAN (APP)			Oct. 7-13, 2015	Oct. 15-16, 2015	Oct. 21-23, 2015	Oct. 26, 2015	Oct. 26, 2015	Oct. 27-28, 2015	Nov. 30, 2015
			PPMP	883,999.60		Oct. 7-13, 2015	Oct. 15-16, 2015	Oct. 21-23, 2015	Oct. 26, 2015	Oct. 26, 2015	Oct. 27-28, 2015	Nov. 30, 2015
			ACTUAL (PPMP)	883,999.60		Oct. 7-13, 2015	Oct. 15-16, 2015	Oct. 21-23, 2015	Oct. 26, 2015	Oct. 26, 2015	Oct. 27-28, 2015	Nov. 30, 2015
15-DL-CS002	CONSULTANCY SERVICES FOR THE PRELIMINARY DETAILED ENGINEERING OF CONSTRUCTION OF CAMAGONG – VILLA NORTE ECO – TOURISM ROAD, BRGY. VILLA VICTORIA, VILLA JESUS WESTE AND VILLA NORTE, ALABAT, ALABAT ISLAND, ALABAT, QUEZON	Public Bidding	PLAN (APP)			Oct. 7-13, 2015	Oct. 15-16, 2015	Oct. 21-23, 2015	Oct. 26, 2015	Oct. 26, 2015	Oct. 27-28, 2015	Nov. 30, 2015
			PPMP	1,023,999.98		Oct. 7-13, 2015	Oct. 15-16, 2015	Oct. 21-23, 2015	Oct. 26, 2015	Oct. 26, 2015	Oct. 27-28, 2015	Nov. 30, 2015
			ACTUAL (PPMP)	1,023,999.98		Oct. 7-13, 2015	Oct. 15-16, 2015	Oct. 21-23, 2015	Oct. 26, 2015	Oct. 26, 2015	Oct. 27-28, 2015	Nov. 30, 2015

PREPARED BY:


KATHERINE MAE E. DE LOS REYES
Engineer II
HEAD - BAC Secretariat

CHECKED BY:


AIMON G. SUGAY
Engineer III
Chairman, Bids and Awards Committee

APPROVED:


CELESTIAL S. FLANCIA
District Engineer