


Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal


ANNUAL PROCUREMENT PLAN FOR CENTRALLY PROCURED PROJECTS

No.	Contract Package Description	Procurement Method	Project Cost/ ABC	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification/ Evaluation	Award of Contract
SDN01	Consultancy Services for FY 2016 DPWH Infrastructure Rizal I and Antipolo 2nd Legislative District: a. Manila East Road, k0036+300-k0036+1000 b. Binangonan Diversion Road, k0035+678-k0035+293 c. Marikina-Infanta Road, k0029+637-k0030+000, k0036+499-k0036+748 d. Marikina-Infanta Road, k0027+815-k0028+760	Competitive Public Bidding	252,000.00/ 252,000.00	Dec. 11, 2016	Dec. 23, 2015 to Dec. 29, 2015	Jan. 15, 2016	Jan. 28, 2016	Feb. 15, 2016 to Feb. 16, 2016	Feb. 15, 2016 to Feb. 16, 2016	Feb. 25, 2016 to Dec. 23, 2015
SDN02	Consultancy Services for the Hydraulic Road Design for Construction/Maintenance of Flood Control and Drainage a. Rehabilitation with Slope Protection of Creek, Angono River, Brgy. San Isidro, Rizal 1st LD b. Rehab. With Slope Protection of kaytickling Creek, Brgy. Dolores, Taytay, Rizal 1st LD c. Rehab. with Slope Protection of Balanti Creek, Brgy. San Isidro, Cainta, Rizal 1st LD d. Rehab. with Slope Protection of Maningning Creek, Brgy. San isidro and Sta. Ana, Taytay, Rizal 1st LD e. Rehab. With Slope Protection of Buli Creek, Brgy. Sto. Domingo and San Andres, Cainta, Rizal 1st LD f. Rehab. With Slope Protection of Kaytickling Creek, Brgy. San Isidro, Taytay, Rizal 1st LD g. Rehab. With Slope Protection of Kulasi Creek along MIR, Antipolo City 2nd LD h. Improvement/Deepening of Drainage System along Circumferential Road "A", Antipolo City 2nd LD	Competitive Public Bidding	1,686,137.00/ 1,686,137.00	Dec. 11, 2016	Dec. 23, 2015 to Dec. 29, 2015	Jan. 15, 2016	Jan. 28, 2016	Feb. 15, 2016 to Feb. 16, 2016	Feb. 15, 2016 to Feb. 16, 2016	Feb. 25, 2016 to Dec. 23, 2015


Submitted by:


 NELIA B. MEJIA
 Chairman, TWG Committee

Recommended by:


 ISIDRO C. ANTONIO
 BAC - Chairman

Approved by:


 ROGELIO S. CRESPO
 District Engineer

bm/lbb