



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
RIZAL II DISTRICT ENGINEERING OFFICE
 Brgy. Rosario, Pasig City


Standard Form: CSU-PP.01(b)

Standard Form Title: Project Procurement and Management Plan for Consulting Services

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement	Eligibility Screening/ Shortlisting	Issuance of RFP	Receipt of Bids	Submission and Receipts of Bids	Bid Evaluation	Post- Qualification	Approval of Contract
15DO CS01	Geotechnical Investigation for the Proposed Construction of School Building at (I) Construction of Senior High School Classroom in Bernardo F. San Juan NHS, 3 Storey 6 Classroom (II) Construction of Senior High School Classroom in Silangan NHS, 4 Storey 8 Classroom Cardona & San Mateo, Rizal	Public Bidding	300,000.00	6/16/2015	6/22/2015	6/30/2015	7/8/2015	7/14/2015	7/14/2015	7/15/2015	7/16/2015	8/5/2015
15DO CS02	Geotechnical Investigation for the Proposed Construction of School Building at Various Schools in the Municipality of Rodriguez San Mateo, Baras, Cardona, Teresa and Tanay, Rizal	Public Bidding	2,100,000.00	7/2/2015	7/9/2015	7/17/2015	7/23/2015	8/4/2015	8/4/2015	8/5/2015	8/7/2015	8/13/2015
15DO CS03	Preliminary Detailed Services of Various Flood Control Projects for FY 2016 Regular Infrastructure Program, Construction/Maintenance of Flood Mitigation Structures and Drainage System Rizal II District Engineering Office	Public Bidding	3,900,000.00	10/1/2015	10/9/2015	10/16/2015	10/19/2015	10/30/2015	10/30/2015	10/30/2015	11/4/2015	11/10/2015

15DO CS04	Preliminary Detailed Services of Various National Road Network for FY 2016 Regular Infrastructure Program Rizal II District Engineering Office	Public Bidding	2,026,000.00	10/1/2015	10/9/2015	10/16/2015	10/19/2015	10/30/2015	10/30/2015	10/30/2015	11/4/2015	11/10/2015
15DO CS05	Geotechnical Investigation for the Proposed Construction of School Building at I. Construction of Senior High School Classroom in Tanay West NHS, 3 Storey 6 Classroom, II. Construction of Senior High School Classroom in SHS 4 Tanay 1, 4 Storey 12 Classroom, III. Construction of Senior High School Classroom in Pantay NHS (Teresa NHS-Pantay Annex) 3 Storey 6 Classroom, Teresa & Tanay, Rizal	Public Bidding	450,000.00	10/15/2015	10/23/2015	11/2/2015	11/4/2015	11/16/2015	11/16/2015	11/16/2015	11/25/2015	12/2/2015
TOTAL		PhP	8,776,000.00									

Prepared by:


MANOLITO S. FABIAN
 OIC-Chief, Planning & Design
 Section

Approved by:


FRANCISCO F. CRUZ
 BAC, Chairman

OK AS TO AVAILABILITY OF FUNDS:


ANAFE S. RAFANAN-BATOBATO
 Accountant II

The BAC Secretariat shall consolidate all Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the procuring entity. Updating of the PPMP and the Consolidated APP shall undertaken every six (6) months or as often as required by the head of the procuring entity.