


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Romblon District Engineering Office
Odiongan, Romblon

ANNUAL PROCUREMENT PLAN

NO.	CONTRACT DESCRIPTION	Procurement Method	Project Cost/ ABC	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post-Qualification Evaluation	Award of Contract
1	15CS1H01 - Geotechnical Investigation of Proposed Construction of various bridges along Sibuyan/Tablas/Romblon Circumferential Road	Public Bidding	1,200,000.00	N/A	Oct. 6-12, 2015	Oct. 15, 2015	Oct. 22, 2015	Oct. 23, 2015	Oct. 26, 2015	Oct. 27, 2015
	a. Tinimbang Bridge - Sibuyan Is.									
	b. Cabitangahan III Bridge - Sibuyan Is.									
	c. Fuerte Progreso Bridge - Romblon Is.									
	d. Fuerte dela Paz Bridge - Romblon Is.									
	e. Camantaya Bridge - Tablas Is.									
2	15CS1H02 - Geotechnical Investigation of Proposed Construction of various bridges along Sibuyan/Tablas Circumferential Road	Public Bidding	1,900,000.00	N/A	Oct. 6-12, 2015	Oct. 15, 2015	Oct. 22, 2015	Oct. 23, 2015	Oct. 26, 2015	Oct. 27, 2015
	a. Cabitangahan I Bridge - Sibuyan Is.									
	b. Cabitangahan II Bridge - Sibuyan Is.									
	c. Agutay Bridge - Sibuyan Is.									
	d. Pinamang-an Bridge - Sibuyan Is.									
	e. Cagban Bridge - Sibuyan Is.									
	f. Agtiwa Bridge - Sibuyan Is.									
	g. Bayoc Bridge - Sibuyan Is.									
	h. Agbunyog Bridge - Tablas Is.									


Prepared:


NICANDRO MARCELO
Engineer III
Head BAC Secretariat


Recommended:


ROGER F. DAVID
Asst. District Engineer
BAC Chairman

Approved:


NAPOLEON S. FAMADICO
District Engineer

ANNUAL PROCUREMENT PLAN

Approved: 

 NAPOLEON S. FAMADICO
 District Engineer