



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
Camarines Sur 3<sup>rd</sup> District Engineering Office  
Caraycayon, Tigaon, Camarines Sur


**ANNUAL PROCUREMENT PLAN**

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget (ABC)	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-qualification	Award of Contract
CS3-15-001 (CS)	Sub-soil Investigation of Proposed Bridges under the FY-2016 Infrastructure Program. Caguiscan Bridge along Lagonoy – Presentacion Road, Lagonoy, Camarines Sur	Competitive Public Bidding	476,871.41	07-16-16	07-20-15/ 07-26-15	07-28-15	08-06-15	08-06-15	08-07-15	08-10-15/ 08-11-15	08-14-15

Prepared by:

  
**ALICE B. MAGISTRADO**  
BAC Chairman

Recommended by:

  
**DANILO E. ORGAYA**  
Head-BAC Secretariat

Approved:

  
**GEMMA B. TIMBANG**  
OIC-District Engineer



Republic of Philippines  
Department of Public Works and Highways  
OFFICE OF THE DISTRICT ENGINEER  
Camarines Sur 3<sup>rd</sup> District Engineering Office  
Caraycayon, Tigaon, Camarines Sur


**ANNUAL PROCUREMENT PLAN**

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-qualification	Award of Contract
CS3-15-02 (CS)	Sub-Soil Investigation of Proposed Bridge under the FY-2016 Infrastructure Program, Panicuan Bridge along Lagonoy – Presentacion Road, Lagonoy, Camarines Sur	Competitive Public Bidding	474,730.40	09-15-15	09-15-15/ 09-23-15	09-24-15	10-08-15	10-08-15	10-09-15	10-12-15/ 10-13-15	10-16-15


Prepared by:

  
**ALICE B. MAGISTRADO**  
BAC Chairman

Recommended by:

  
**DANILO F. ORGAYA**  
Head-BAC Secretariat

Approved:

  
**GEMMA B. TIMBANG**  
OIC-District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
Camarines Sur 3<sup>rd</sup> District Engineering Office  
Caraycayon, Tigaon, Camarines Sur


**ANNUAL PROCUREMENT PLAN**

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-qualification	Award of Contract
CS3-15-02 (CS)	Sub-Soil Investigation of Proposed Bridge under the FY-2016 Infrastructure Proram, Sitio Siulo Bridge along Tinambac-Siruma Road, Camagong, Tinambac, Camarines Sur	Competitive Public Bidding	333,916.39	09-24-15	09-28-15/ 10-04-15	10-06-15	10-15-15	10-15-15	10-16-15	10-19-15/ 10-20-15	10-23-15


Prepared by:

  
**ALICE B. MAGISTRADO**  
BAC Chairman

Recommended by:

  
**DANILO F. ORGAYA**  
Head BAC Secretariat

Approved:

  
**GEMMA B. TIMBANG**  
OIC-District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE DISTRICT ENGINEER  
Camarines Sur 3<sup>rd</sup> District Engineering Office  
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-qualification	Award of Contract
CS3-15-04 (CS)	CLUSTER-I (Sub-Soil Investigation of Basic Educational Facilities Fund (BEFF) Batch 1)	Competitive Public Bidding		09-28-15	10-01-15/ 10-07-15	10-08-15	10-20-15	10-20-15	10-21-15	10-23-15 10-24-15	10-29-15
1.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Partido Agro-Industrial NHS, Mabalodbalod, Tigaon, Cam. Sur		88,478.18								
2.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Tinawagan NHS, Tinawagan, Tigaon, Camarines Sur		88,478.18								
3.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Huyon-Huyon HS, Huyon-Huyon, Tigaon, Cam. Sur		88,478.18								
4.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Dr. Rodolfo Pamor MNHS (Sagñay Southeastern Annex HS), Turague, Sagñay, Cam. Sur		88,478.18								
5.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Nato NHS, Nato, Sagñay, Cam. Sur		88,478.18								


Prepared by:

  
ALICE B. MAGISTRADO  
BAC Chairman

Recommended by:

  
DANILO F. ORGAYA  
Head-BAC Secretariat

Approved:

  
GEMMA B. TIMBANG  
OIC-District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE DISTRICT ENGINEER  
Camarines Sur 3<sup>rd</sup> District Engineering Office  
Caraycayon, Tigaon, Camarines Sur


ANNUAL PROCUREMENT PLAN

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-qualification	Award of Contract
CS3-15-04 (CS)	CLUSTER-I (Sub-Soil Investigation of Basic Educational Facilities Fund (BEFF) Batch 1)	Competitive Public Bidding		09-28-15	10-01-15/ 10-07-15	10-08-15	10-20-15	10-20-15	10-21-15	10-23-15 10-24-15	10-29-15
6.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Catalotoan NHS, Catalotoan, Sagñay, Cam. Sur		88,478.18								
7.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Sibaguan Agro-Industrial HS, Sibaguan, Sagñay, Cam. Sur		88,478.18								
8.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Rangas-Ramos NHS (formerly: San Jose Fisheries School), Catalotoan, San Jose, Cam. Sur		88,478.18								
9.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Vivencio Obias-Kinalansan National HS (Formerly: Kinalansan NHS), Kinalansan, San Jose, Cam. Sur		88,478.18								
10.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Payatan HS, Payatan, Goa, Camarines Sur		88,478.18								


Prepared by:

  
ALICE B. MAGISTRADO  
BAC Chairman

Recommended by:

  
DANIEL F. ORGAYA  
Head-BAC Secretariat

Approved:

25 7 15  
  
GEMMA B. TIMBANG  
OIC-District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE DISTRICT ENGINEER  
Camarines Sur 3<sup>rd</sup> District Engineering Office  
Caraycayon, Tigaon, Camarines Sur

**ANNUAL PROCUREMENT PLAN**

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-qualification	Award of Contract
CS3-15-04 (CS)	CLUSTER-I (Sub-Soil Investigation of Basic Educational Facilities Fund (BEFF) Batch 1)	Competitive Public Bidding		09-28-15	10-01-15/ 10-07-15	10-08-15	10-20-15	10-20-15	10-21-15	10-23-15 10-24-15	10-29-15
11.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Juan L. Pilipino MHS, Buyo, Goa, Camarines Sur		88,478.18								
12.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Tabgon High School, Tabgon, Goa, Cam. Sur		88,478.18								
		<b>TOTAL Php.</b>	<b>1,061,738.19</b>								

Prepared by:

*Alice B. Magistrado*  
**ALICE B. MAGISTRADO**  
BAC Chairman

Recommended by:

*Daniela Morgaya*  
**DANILO F. MORGAYA**  
Head-BAC Secretariat

Approved:

*Gemma B. Timbang*  
**GEMMA B. TIMBANG**  
OIC-District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
Camarines Sur 3<sup>rd</sup> District Engineering Office  
Caraycayon, Tigaon, Camarines Sur


**ANNUAL PROCUREMENT PLAN**

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-qualification	Award of Contract
CS3-15-05 (CS)	CLUSTER-III (Sub-Soil Investigation of Basic Educational Facilities Fund (BEFF) Batch- 1)	Competitive Public Bidding		09-28-15	10-01-15/ 10-07-15	10-08-15	10-20-15	10-20-15	10-21-15	10-23-15 10-24-15	10-29-15
1.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Oring NHS, Oring, Caramoan, Camarines Sur		108,478.18								
2.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Tabgon High School, Tabgon, Caramoan, Camarines Sur		108,478.18								
3.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Bikal Fisheries School, Bikal, Caramoan, Cam. Sur		108,478.18								
4.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Bonifacio D. Borebor Sr. HS (Formerly: Tawog High School), Tawog, Caramoan, Cam. Sur		108,478.18								
5.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Bonifacio D. Borebor Sr. HS (Eastern Coast Annex HS), Cabacungan, Caramoan, Cam. Sur		108,478.18								

Prepared by:

  
**ALICE B. MAGISTRADO**  
BAC Chairman

Recommended by:

  
**DANILO F. ORGAYA**  
Head-BAC Secretariat

Approved:

  
**GEMMA B. TIMBANG**  
OIC-District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE DISTRICT ENGINEER  
Camarines Sur 3<sup>rd</sup> District Engineering Office  
Caraycayon, Tigaon, Camarines Sur


**ANNUAL PROCUREMENT PLAN**

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-qualification	Award of Contract
CS3-15-05 (CS)	CLUSTER-III (Sub-Soil Investigation of Basic Educational Facilities Fund (BEFF) Batch- 1)	Competitive Public Bidding		09-28-15	10-01-15/ 10-07-15	10-08-15	10-20-15	10-20-15	10-21-15	10-23-15 10-24-15	10-29-15
6.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Bonifacio D. Borebor Sr. HS (Northern Peninsula HS), Sta. Cruz, Caramoan, Cam. Sur		108,478.18								
7.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Gibgos NHS, Gibgos, Caramoan, Camarines Sur		108,478.18								
8.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Binagasbasan NHS, Binagasbasan, Garchitorena, Cam. Sur		108,478.18								
9.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Binagasbasan NHS-Denrica Annex HS, Denrica, Garchitorena, Cam. Sur		108,478.18								
10.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Burabod NHS, Burabod, Garchitorena, Cam. Sur		108,478.18								
		<b>TOTAL</b>	<b>1,084,781.85</b>								

Prepared by:

  
**ALICE B. MAGISTRADO**  
BAC Chairman

Recommended by:

  
**DANILO F. ORGAYA**  
Head-BAC Secretariat

Approved:

  
**GEMMA B. TIMBANG**  
OIC-District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
Camarines Sur 3<sup>rd</sup> District Engineering Office  
Caraycayon, Tigaon, Camarines Sur


**ANNUAL PROCUREMENT PLAN**

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-qualification	Award of Contract
CS3-15-06 (CS)	CLUSTER-II. (Sub-Soil Investigation of Basic Educational Facilities Fund (BEFF) Batch- 1)	Competitive Public Bidding		10-05-15	10-07-15/ 10-13-15	10-15-15	10-27-15	10-27-15	10-28-15/ 10-30-15	11-02-15/ 11-04-15	11-09-15
1.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Bagacay HS, Bagacay, Tinambac, Camarines Sur		88,478.18								
2.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Canayonan NHS, Tinambac, Camarines Sur		88,478.18								
3.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Tierra Nevada HS, Tinambac, Camarines Sur		88,478.18								
4.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Don Servillano Platoon MNHS, Tinambac, Cam. Sur		88,478.18								
5.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Gregorio O. Bercasio MNHS (Formerly: Caglillog HS), Tinambac, Camarines Sur		108,478.18								


Prepared by:

  
**ALICE B. MAGISTRADO**  
BAC Chairman

Recommended by:

  
**DANILO F. ORGAYA**  
Head-BAC Secretariat

Approved:

  
**GEMMA B. TIMBANG**  
OIC-District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
Camarines Sur 3<sup>rd</sup> District Engineering Office  
Caraycayon, Tigaon, Camarines Sur


**ANNUAL PROCUREMENT PLAN**

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-qualification	Award of Contract
CS3-15-06 (CS)	CLUSTER-II. (Sub-Soil Investigation of Basic Educational Facilities Fund (BEFF) Batch- 1)	Competitive Public Bidding		10-05-15	10-07-15/ 10-13-15	10-15-15	10-27-15	10-27-15	10-28-15/ 10-30-15	11-02-15/ 11-04-15	11-09-15
6.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Magsaysay NHS, Tinambac, Camarines Sur		108,478.18								
7.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, San Ramon Primary HS, San Ramon, Tinambac, Cam. Sur		108,478.18								
8.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Siruma NHS, Poblacion, Siruma, Cam. Sur		108,478.18								
9.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Siruma NHS-Fundado Annex HS), Fundado, Siruma, Camarines Sur		108,478.18								
10.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Vito HS, Vito, Siruma, Camarines Sur		108,478.18								


Prepared by:

  
**ALICE B. MAGISTRADO**  
BAC Chairman

Recommended by:

  
**DANILO E. ORGAYA**  
Head BAC Secretariat

Approved:

  
**GEMMA B. TIMBANG**  
OIC-District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE DISTRICT ENGINEER  
Camarines Sur 3<sup>rd</sup> District Engineering Office  
Caraycayon, Tigaon, Camarines Sur

ANNUAL PROCUREMENT PLAN

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget	PROCUREMENT SCHEDULE							
				Pre-Procurement Conference	ITB	Pre-Bid Conference	Eligibility Screening	Submission and Receipt of Bids	Bid Evaluation	Post-qualification	Award of Contract
CS3-15-06 (CS)	CLUSTER-II. (Sub-Soil Investigation of Basic Educational Facilities Fund (BEFF) Batch- 1)	Competitive Public Bidding		10-05-15	10-07-15/ 10-13-15	10-15-15	10-27-15	10-27-15	10-28-15/ 10-30-15	11-02-15/ 11-04-15	11-09-15
11.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, San Ramon Pilot NHS (Formerly: San Ramos Pilot HS), San Ramon, Lagonoy, Camarines Sur		88,478.18								
12.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Panagan HS, Panagan, Lagonoy, Camarines Sur		88,478.18								
13.	Sub-Soil Investigation Const. of two (2) Storey six (6) CL, Cabotonan HS, Cabotonan, Lagonoy, Camarines Sur		108,478.18								
14.	Sub-Soil Investigation Const. of two (2) Storey four (4) CL, Balaton NHS, Balaton, Lagonoy, Camarines Sur										
	<b>TOTAL</b>		<b>Php. 1,398,694.57</b>								

Prepared by:

  
**ALICE B. MAGISTRADO**  
BAC Chairman

Recommended by:

  
**DANILO F. ORGAYA**  
Head-BAC Secretariat

Approved:

  
**GEMMA B. TIMBANG**  
OIC-District Engineer