



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Camarines Sur 4th District Engineering Office
Sta. Teresita, Baao, Camarines Sur

Annual Procurement Plan for FY 2015

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Pre-Proc Conference	Ads/Post of IAB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO		
CONSULTANCY																					
1	Sub-Soil Investigation for Const. of Two Storey School Buildings (Batch 2) Fifteen Sites	Planning & Design	Public Bidding	14-Jul-15	22-Jul-15 to 28-Jul-15	30-Jul-15	11-Aug-15	11-Aug-15	13-Aug-15	17-Aug-15	18-Aug-15	20-Aug-15	25-Aug-15	28-Aug-15	28-Aug-15	BEFF	1,500,000.00			To determine the sub-surface materials and its corresponding soil bearing capacity for foundation design reference.	
2	Sub-Soil Investigation for Const. of Two Storey School Buildings (Batch 2) Thirteen Sites	Planning & Design	Public Bidding	14-Jul-15	22-Jul-15 to 28-Jul-15	30-Jul-15	11-Aug-15	11-Aug-15	13-Aug-15	17-Aug-15	18-Aug-15	20-Aug-15	25-Aug-15	28-Aug-15	28-Aug-15	BEFF	1,300,000.00				-do-
3	Sub-Soil Investigation for Const. of Two & Three Storey School Buildings (CY2014 Batch 4B-1) Four Sites	Planning & Design	Public Bidding	14-Jul-15	22-Jul-15 to 28-Jul-15	30-Jul-15	11-Aug-15	11-Aug-15	13-Aug-15	17-Aug-15	18-Aug-15	20-Aug-15	25-Aug-15	28-Aug-15	28-Aug-15	BEFF	400,000.00				-do-
4	Sub-Soil Investigation for Const. of Const. of La Opinon Elem. School, Nabua, Cam. Sur (Batch 3)	Planning & Design	Public Bidding		22-Jul-15 to 28-Jul-15	30-Jul-15	11-Aug-15	11-Aug-15	13-Aug-15	17-Aug-15	18-Aug-15	20-Aug-15	25-Aug-15	28-Aug-15	28-Aug-15	BEFF	100,000.00				-do-
5	Sub-Soil Investigation for Const. of Three Storey School Buildings (Batch 2) Five Sites	Planning & Design	Public Bidding	28-Jul-15	5-Aug-15 to 11-Aug-15	13-Aug-15	26-Aug-15	26-Aug-15	27-Aug-15	29-Aug-15	31-Aug-15	1-Sep-15	11-Sep-15	11-Sep-15	11-Sep-15	BEFF	500,000.00			-do-	
6	Sub-Soil Investigation for Const. of Four Storey School Building (Batch 5) Proposed Stand-Alone SHS 1	Planning & Design	Public Bidding	28-Jul-15	5-Aug-15 to 11-Aug-15	13-Aug-15	26-Aug-15	26-Aug-15	27-Aug-15	29-Aug-15	31-Aug-15	1-Sep-15	11-Sep-15	11-Sep-15	11-Sep-15	BEFF	100,000.00			-do-	
7	Conduct of Topographic Survey (Includes field notes, plotting of traverse, profile, sections-ext. to 20m bothsides and contours)	Planning & Design	Public Bidding	9-Sep-15	17-Sep-15 to 23-Sep-15	25-Sep-15	8-Oct-15	8-Oct-15	9-Oct-15	11-Oct-15	13-Oct-15	14-Oct-15	24-Oct-15	24-Oct-15	24-Oct-15	PDE 2015	280,000.00			Conduct of Topographic Survey for Flood Control Projects	

Submitted by:

JOY AGNES S. NACHOR
Head, BAC Secretariat

Recommended by:

NIDA P. PONTILLAS
BAC Chairman

Approved by:

NESTOR P. GORTIMBAO
OIC - District Engineer