



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Masbate 1 District Engineering Office
 Masbate City

ANNUAL PROCUREMENT PLAN
Goods & Services

Contract ID	Contract Name Description	Implementing Office	Procurement Method	Project Cost/ ABC (P'000)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission & Receipts of Bids	Bid Evaluation	Post Qualification	Award of Contract
<u>Goods</u>											
15F10001-G	Supply of one (1) unit White Printing Machine & ten (10) pcs. Toner	DPWH, Masbate 1 DEO	Public Bidding	₱ 790,000.00	—	07/07-14/2015	07-10-2015	07-21-2015	07-23-2015	07-24-2015	07-31-2015
<u>Consulting Services</u>											
15CSFI01	Sub-Soil Investigation for the Proposed Construction of School Building (CY 2014- 2015 Basic Educational Facilities Fund- Senior High School Batch 1). - Masbate City	DPWH, Masbate 1 DEO	Public Bidding	₱ 953,198.22	07-06-2015	07/15-22/2015	08-05-2015	08-17-2015	08-18-2015	08-20-2015	08-25-2015
15CSFI02	Sub-Soil Investigation for the Proposed Construction of School Building (CY 2014- 2015 Basic Educational Facilities Fund- Senior High School Batch 1). - Aroroy, Masbate (Island)	DPWH, Masbate 1 DEO	Public Bidding	₱ 632,599.58	07-06-2015	07/15-22/2015	08-05-2015	08-17-2015	08-18-2015	08-20-2015	08-25-2015
15CSFI03	Sub-Soil Investigation for the Proposed Construction of School Building (CY 2014- 2015 Basic Educational Facilities Fund- Senior High School Batch 1). - Aroroy, Masbate (Mainland)	DPWH, Masbate 1 DEO	Public Bidding	₱ 482,074.46	07-06-2015	07/15-22/2015	08-05-2015	08-17-2015	08-18-2015	08-20-2015	08-25-2015
15CSFI04	Sub-Soil Investigation for the Proposed Construction of School Building (CY 2014- 2015 Basic Educational Facilities Fund- Senior High School Batch 1). - Milagros, Masbate	DPWH, Masbate 1 DEO	Public Bidding	₱ 600,025.39	07-06-2015	07/15-22/2015	08-05-2015	08-17-2015	08-18-2015	08-20-2015	08-25-2015
15CSFI05	Sub-Soil Investigation for the Proposed Construction of School Building (CY 2014- 2015 Basic Educational Facilities Fund- Senior High School Batch 1). - Mandaon, Masbate	DPWH, Masbate 1 DEO	Public Bidding	₱ 541,253.40	07-06-2015	07/15-22/2015	08-05-2015	08-17-2015	08-18-2015	08-20-2015	08-25-2015



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Masbate 1 District Engineering Office
 Masbate City

ANNUAL PROCUREMENT PLAN
Goods & Services

Contract ID	Contract Name Description	Implementing Office	Procurement Method	Project Cost/ ABC (P'000)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission & Receipts of Bids	Bid Evaluation	Post Qualification	Award of Contract
15CSFI06	Sub-Soil Investigation for the Proposed Construction of School Building (CY 2014- 2015 Basic Educational Facilities Fund- Senior High School Batch 1). - Baleno, Masbate	DPWH, Masbate 1 DEO	Public Bidding	P 432,159.22	07-06-2015	07/15-22/2015	08-05-2015	08-17-2015	08-18-2015	08-20-2015	08-25-2015
15CSFI07	Sub-Soil Investigation for the Proposed Construction of School Building (CY 2014- 2015 Basic Educational Facilities Fund- Senior High School Batch 1). - Balud, Masbate	DPWH, Masbate 1 DEO	Public Bidding	P 678,904.33	07-06-2015	07/15-22/2015	08-05-2015	08-17-2015	08-18-2015	08-20-2015	08-25-2015
15CSFI08	Sub-Soil Investigation for the Proposed Construction of School Building (CY 2014- 2015 Basic Educational Facilities Fund- Senior High School Batch 1). - Mobo, Masbate	DPWH, Masbate 1 DEO	Public Bidding	P 265,151.35	07-06-2015	07/15-22/2015	08-05-2015	08-17-2015	08-18-2015	08-20-2015	08-25-2015
15CSFI10	Sub-Soil Investigation for the Proposed Construction of School Building (CY 2014- 2015 Basic Educational Facilities Fund-Elementary Junior-High School Batch 3). - Mobo, Milagros, Mandaon & Masbate City	DPWH, Masbate 1 DEO	Public Bidding	P 538,315.95	07-06-2015	07/15-22/2015	08-05-2015	08-17-2015	08-18-2015	08-20-2015	08-25-2015

Submitted by:


NERISSA L. DERAYUNAN
 Administrative Officer III
 (BAC- Secretariat Member)

Recommending Approval:


CARLOS V. ABAN
 Engineer III
 BAC Chairman

Approved by:
 For and in the absence of the District Engineer:


DANILO E. RAMOS
 Assistant District Engineer