



(DPWH, Cebu 4th DEO) Annual Procurement Plan for FY 2015

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	Estimated Budget (Php)			(Bids P)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	
165002000400 010	Sub-Surface Soil Exploration for Two (2) Bridges: Const. of Polo Bridge along Santander-Barili-Toledo Road, Alcantara, K0202+800 – K0202+808 and Construction of Mompeller Bridge along Argao- Moalboal Road, Argao, Cebu, K0071+689 – K0071+697	Local Officials	National Competitive Bidding (Local)		9/15/2015- 9/21/2015	9/22/2015	10/05/2015	10/05/2015	10/06/2015- 10/10/2015	10/11/2015- 10/15/2015	10/18/2015- 10/21/2015	10/22/2015- 10/31/2015	11/06/2015	11/22/2015	-	CY 2015 PDE	480,312.00		480,312.00	
165002000400 010	Sub-Surface Soil Exploration for Twelve (12) Flood Control Projects: (1) Rehab. Of Slope Protection including Drainage along Santander-Barili-Toledo Road, K0154+656, Poblacion, Ginatilan, Cebu; (2) Rehab. of Slope Protection along Ginatilan River, K0155+056, Poblacion, Ginatilan, Cebu; (3) Repair/Rehab. of Damaged River Control Structures of Tapon Bridge I along Santander-Barili-Toledo Road, K0216+858, Tapon, Dumanjug, Cebu; (4) Repair/Rehab. of Damaged River Control Structures of Ylaga Bridge along Argao-Ronda Road, K0088+249, Ronda, Cebu; (5) Repair/Rehab. of Anahaw Bridge along Argao-Moalboal Road, K0074+716, Argao, Cebu; (6) Repair/Rehab. of Damaged Slope Protection Structure and Improvement Drainage Structure along Santander-Barili- Toledo Road, K0210+350, Sta. Cruz, Ronda, Cebu; (7) Repair/Rehab. of Damaged Flood Control Structures at Brgy. Loo, Santander, Cebu; (8) Repair/Rehab. of Damaged Flood Control Structures at Brgy. Pasil, Santander, Cebu; (9) Repair/Rehab. of Damaged Flood Control Structures at Brgy. Liloan, Santander, Cebu; (10) Repair/Rehab. of Damaged River Control Structure of Manlapay Bridge, K0075+050, Manlapay, Dumanjug, Cebu; (11) Repair/Maint. Of Slope Protection along Argao- Moalboal Road and Improvement of Drainage System (box culverts), Lengigon, Argao, Cebu K0070+050; (12) Repair/Maintenance of Damaged Flood Control Structures @ Ronda Bridge along Ronda River, Ronda, Cebu, K0208+831 - K0208+857	Local Officials	National Competitive Bidding (Local)		9/15/2015- 9/21/2015	9/22/2015	10/05/2015	10/05/2015	10/06/2015- 10/10/2015	10/11/2015- 10/15/2015	10/18/2015- 10/21/2015	10/22/2015- 10/31/2015	11/06/2015	11/22/2015	-	CY 2015 PDE	681,618.00		681,618.00	


Prepared by:


ROSALIND R. VASQUEZ
 Engineer III
 Procurement Engineer

Recommended by:


MARLON D. MAROLLANO
 BAC Chairman


Approved:


JAMES O. DELLOSA, Lt. C. PA Res
 District Engineer


ANNEX A
(DPWH, Cebu 4th DEO) Annual Procurement Plan for FY 2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	
268004010100 970	Sub-Surface Soil Exploration for Five (5) School Buildings: 3-Story 6-CL Alcoy NHS, Alcoy, 3-Story 6-CL Boljoon NHS, Boljoon, 3-Story 6-CL Bulata NHS, Argao, 3-Story 6-CL Cawayan NHS, Dalaguete & 3-Story 6-CL Oslob NHS Oslob	Local Officials	National Competitive Bidding (Local)		05/29/2015-06/04/2015	06/10/2015	-	06/22/2015	06/23/2015-07/14/2015	07/15/2015-07/22/2015	07/23/2015-07/30/2015	07/31/2015-08/09/2015	08/25/2015	09/30/2015	-	EAO DepEd CY 2015	1,063,230.00		1,063,230.00	

Prepared by:


ROSALIND R. VASQUEZ
 Engineer III
 Procurement Engineer

Recommended by:


JOCELYN F. ORCULLO
 BAC Chairman

Approved:


JAMES D. DELLOSA, Lt. C. PA Res
 District Engineer