




Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
MCLL Highway, Divisoria, Zamboanga City.

Standard Form: CSU-PP.01(b)

Standard Title: Project Procurement and Management Plan for Consulting Services

Ref.	Contract Package (Description)	Procurement Method	Estimated Budget ( P million)	PROCUREMENT SCHEDULE								
				Pre-Procurement Conference	Advertisement	Eligibility Screening/ Shortlisting	Issuance of RFP	Receipt of Bids	Submission and Receipts of Bids	Bid Evaluation	Post- Qualification	Approval of Contract
16JA0069 (Cluster I)	Sub-surface exploration (Calyx) Drilling for 2 sty 8 cl sch. Bldg. at San Roque NHS, 2 sty 6 cl sch. Bldg. at curuan college, 2 sty 6 cl sch. Bldg. at. Guiwan ES & 2 sty 4 cl sch. bldg. at Putik CS	Public Bidding	354,176.32	Nov. 4, 2015	Nov. 5, 2015	Nov. 11-13, 2015	Nov. 13-25, 2015	Nov. 25, 2015	Nov. 25-26, 2015	Nov. 26-27, 2015	Nov. 29-30, 2015	Dec. 2, 2015
TOTAL			354,176.32									

Prepared by:  
  
ERLINDA A. GREGORIO  
Engineer III

Approved:

  
CHOLIE M. ROBLE  
District Engineer

OK AS TO AVAILABILITY OF FUNDS:

  
AL-SHAHID RAZEN A. ASIRI  
Chief, Accounting Section

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Project Management Offices (PMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the procuring entity. Updating of the PPMP and the Consolidated APP shall be undertaken every six (6) months or as often as required by the head of the procuring entity.