



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
DPWH 2nd District Engineering Office
Guipos, Zamboanga del Sur II

**UPDATED ANNUAL PROCUREMENT PLAN FOR DISTRICT PROCURED PROJECTS
CY 2015**

No.	Contract Package Description	Procurement Method	Project Cost/ABC (In Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
1	14JG0039: Widening of National Roads along Sindangan-Bayog-Lakewood Road K1735+094.08 - K1735+170.08, K1735+000.00 - K1735+094.08, K1735+170.08 - K1735+317.08, K1735+317.08 - K1735+358.00, Bayog, Zamboanga del Sur	Public Bidding	8.871	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
2	14JG0040: Road Upgrading (Unpaved to paved) based on Gravel Road Strategy Traffic Benchmark for Road Upgrading to Paved Road Standard (HDM-4 Project Analysis), along Imelda-Bayog-Kumalarang-Margosatubig Road, K1716+840.00 - K1716+997.00, Kumalarang, Zamboanga del Sur	Public Bidding	4.165	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
3	14JG0041: Rehabilitation/Major Repair of Nilo Bridge (BO0547MN) along Pagadian City - Zamboanga City Road, Nilo, Tigbao, Zamboanga del Sur	Public Bidding	1.031	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
4	14JG0042: Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Pagadian City - Zamboanga City Road, Section 1: K1696+650.00 - K1696+730.00 Leftside of Roadway, Section 2: K1704+780.00 - K1704+900.00 Leftside of Roadway, Section 3: K1715+600.00 - K1715+700.00 Rightside of Roadway, Tigbao & Kumalarang, Zamboanga del Sur	Public Bidding	8.134	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
5	14JG0043: Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Jct. Dumaliniao-Margosatubig Road, Section 1: K1712+300.00 - K1712+457.00 Right/Leftside of Road, Margosatubig, Zamboanga del Sur	Public Bidding	5.096	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
6	14JG0044: Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Jct. Tubod - Lakewood Road, Section 1: K1702+590.00 - K1702+730.00 Rightside of Roadway, Section 2: K1702+830 - K1702+910.00 Rightside of Roadway, Section 3: K1703+160.00 - K1703+214.00 Rightside of Roadway, Lakewood, Zamboanga del Sur	Public Bidding	6.370	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
7	14JG0045: Construction of Multi-Purpose Building at JH Cerilles State College, Brgy. Mati, San Miguel, Zamboanga del Sur	Public Bidding	2.450	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
8	14JG0046: Construction of Multi-Purpose Building (Phase II), Brgy. Pag-asa, Dumaliniao, Zamboanga del Sur	Public Bidding	6.370	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
9	14JG0047: Improvement of JH Cerilles State College Multi-Purpose Covered Court, Brgy. Mati, San Miguel, Zamboanga del Sur	Public Bidding	1.960	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
10	14JG0048: Construction of Multi-Purpose Building, Brgy. Biswangan, Lakewood, Zamboanga del Sur	Public Bidding	1.470	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014

No.	Contract Package Description	Procurement Method	Project Cost/ABC (In Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
11	14JG0049: Concreting of Barangay Road leading to Katipunan Elementary School, Brgy. Katipunan, Guipos, Zamboanga del Sur	Public Bidding	1.470	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
12	14JG0050: Concreting of Barangay Road, Brgy. Sugbay Dos to Brgy. Balong-Balong (Phase IV), Pitogo, Zamboanga del Sur	Public Bidding	4.900	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
13	14JG0051: Road Concreting of Barangay Upper Dumalinao- Barangay Cuatro-Cuatro Road (Phase IV), Dumalinao, Zamboanga del Sur	Public Bidding	7.840	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
14	14JG0052: Concreting of Barangay Road, Brgy. Bulawan - Brgy. Poblacion, Lapuyan, Zamboanga del Sur	Public Bidding	7.840	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
15	14JG0053: Concreting of Barangay Road, Brgy. Danan - Brgy. Biu-os, V. Sagun, Zamboanga del Sur	Public Bidding	4.900	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
16	14JG0054: Concreting of Barangay Road, Brgy. Cogon - Brgy. Poblacion, V. Sagun, Zamboanga del Sur	Public Bidding	4.900	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
17	14JG0055: Concreting of Barangay Road, Brgy. Poblacion - Brgy. Danan, V. Sagun, Zamboanga del Sur	Public Bidding	4.900	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
18	14JG0056: Concreting of Barangay Road, Brgy. Poblacion - Brgy. Singclot Road, Guipos, Zamboanga del Sur	Public Bidding	4.900	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
19	14JG0057: Concreting of Barangay Road, Brgy. Mati to Brgy. Calubi to Brgy. Concepcion Road, San Miguel, Zamboanga del Sur	Public Bidding	4.900	October 23, 2014	October 25 - November 3, 2014	November 03, 2014	November 14, 2014	November 14-18, 2014	November 19-26, 2014	December 02, 2014
20	14JG0058: Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) along Jct. Tubod Lakewood Road, SO1173MN (Biswangan Sect.) K1712+128.00 - K1713+152.297, Lakewood, ZDS.	Public Bidding	50.000	November 06, 2014	November 7-14, 2014	November 14, 2014	November 28, 2014	November 28 - December 5, 2014	December 8-15, 2014	December 23, 2014
21	14JG0059: Road Upgrading (Gravel to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis) along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, SO1174MN Section 1: K1739+360.00 - K1740+967.00, Section 2: K1743+667.00 - K1744+082.00, Bayog, Zds.	Public Bidding	50.000	November 06, 2014	November 7-14, 2014	November 14, 2014	November 28, 2014	November 28 - December 5, 2014	December 8-15, 2014	December 23, 2014
22	14JG0060: Widening of National Roads along National Road 1 (N1)/Daang Maharlika/Asian Highway 26, Pagadian City - Zamboanga City Road (SO1172MN), Camanga Section K1677+932.00 - K1679+862.00, Dumalinao ZDS.	Public Bidding	48.302	November 06, 2014	November 7-14, 2014	November 14, 2014	November 28, 2014	November 28 - December 5, 2014	December 8-15, 2014	December 23, 2014
23	14JG0070 Replacement of Depore Bridge (B01584MN) along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, (Road ID-R01601MN) (Section ID-S01174MN) Bayog, Zamboanga del Sur	Public Bidding	57.000	December 23, 2014	December 24-31, 2014	January 6, 2015	January 19, 2015	January 20-27, 2015	February 4, 2015	February 12, 2015
24	15JG0001 Repair/Maintenance of Depressed Road along Pagadian City - Zamboanga City Road, K1721+320-K1722+000, Kamarin, Kumalarang, ZDS.	Public Bidding	2.500	April 6, 2015	April 13-20, 2015	April 22, 2015	May 4, 2015	May 5-11, 2015	May 12 - 19, 2015	May 25, 2015
25	15JG0003 Replacement of Buburay Bridge (Temporary to Permanent), Phase 1 along Zamboanga del Sur Coastal Road (Dinas-Dimatalling Road 2 Section) Section ID (S01106MN) Bridge ID (B01712MN)	Public Bidding	1.500	May 6, 2015	May 13-20, 2015	May 21, 2015	June 2, 2015	June 3-8, 2015	June 9-16, 2015	June 22, 2015

No.	Contract Package Description	Procurement Method	Project Cost/ABC (In Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
26	2015JG32: Sub-Surface Exploration (Calyx Drilling Activities) of 1. Two (2) Storey Six Classrooms School Building at Poblacion Comprehensive National High School, Lakewood, ZDS, 2. Two (2) Storey Six Classrooms School Building at Paulino Dari National High School, Pitogo, ZDS, 3. Two (2) Storey Six Classrooms School Building at Lapuyan National High School, Lapuyan, ZDS, 4. Two (2) Storey Six Classrooms School Building at Kumalarang National High School, Kumalarang, ZDS, 5. Two (2) Storey Six Classrooms School Building at Kalian National High School, Margosatubig, ZDS, 6. Two (2) Storey Six Classrooms School Building at Kabatan National High School, V. Sagun, ZDS, 7. Two (2) Storey Six Classrooms School Building at Guipos National High School, Guipos, ZDS, 8. Two (2) Storey Six Classrooms School Building at Dinas National High School, Dinas, ZDS, 9. Two (2) Storey Six Classrooms School Building at Culabay National High School, Tabina, ZDS, 10. Two (2) Storey Six Classrooms School Building at Betinan National High School, San Miguel, ZDS, 11. Two (2) Storey Six Classrooms School Building at Bayog, National High School, Bayog, ZDS, 12. Two (2) Storey Six Classrooms School Building at San Pablo National High School, San Pablo, ZDS, 13. Two (2) Storey Six Classrooms School Building at Eugenio Andrin National High School, San Pablo, ZDS, 14. Two (2) Storey Six Classrooms School Building at Laurenciana Saludos National High School, Dimataling, ZDS, 15. Two (2) Storey Six Classrooms School Building at Dimataling National High School, Dimataling, ZDS, 16. Two (2) Storey Six Classrooms School Building at Rebakon National High School, Dumalinao, ZDS, 17. Two (2) Storey Six Classrooms School Building at Dumalinao National High School, Dumalinao, ZDS, 18. Two (2) Storey Six Classrooms School Building at Nilo National High School, Tigbao, ZDS and 19. Two (2) Storey Six Classrooms School Building at Antonio National High School, Tigbao, ZDS.	Public Bidding	2.503	May 14, 2015	May 21-28, 2015	May 28, 2015	June 10, 2015	June 11, 2015	June 15, 2015	June 17, 2015
27	2015JG27: Sub-Surface Exploration (Calyx Drilling Activities) of Buburay Bridge along the Zamboanga del Sur Coastal Road, Buburay, Dimataling, ZDS.	Public Bidding	0.231	June 4, 2015	June 11-18, 2015	June 18, 2015	July 1, 2015	July 02, 2015	July 6, 2015	July 8, 2015
28	2015JG36: Sub-Surface Exploration (Calyx Drilling Activities) of 1. Two (2) Units, Two (2) Storey, Four (4) Classrooms School Building at Toribio Minor National High School, Margosatubig, ZDS, 2. Two (2) Units, Two (2) Storey Four (4) Classrooms School Building at Tubod National High School Lakewood, ZDS and 3. Two (2) Units, Two (2) Storey, Four (4) Classrooms School Building at Tabina National High School, Tabina, ZDS, (Batch 2)	Public Bidding	0.132	June 4, 2015	June 11-18, 2015	June 18, 2015	July 1, 2015	July 02, 2015	July 6, 2015	July 8, 2015
29	2015JG37: Sub-Surface Exploration (Calyx Drilling Activities) of 1. Two (2) Storey, Six (6) Classrooms School Building at Lakewood Central Elementary School, Lakewood, ZDS 2. Two (2) Storey Four (4) Classrooms School Building at Mahayag Primary School, Dimataling, ZDS and 3. Two (2) Storey, Four (4) Classrooms School Building at Bibliik National High School, Dumalinao, ZDS (Batch 3)	Public Bidding	0.395	June 4, 2015	June 11-18, 2015	June 18, 2015	July 1, 2015	July 02, 2015	July 6, 2015	July 8, 2015
30	15JG0004: Construction of One (1) Storey, One (1) Classroom School Building at Sagucan NHS, Brgy. Sagucan, V. Sagun, Zamboanga del Sur	Public Bidding	1.242	July 8, 2015	July 9-16, 2015	July 21, 2015	August 3, 2015	August 05, 2015	August 6, 2015	August 7, 2015
31	15JG0005: Construction of One (1) Storey, One (1) Classroom School Building at Mahayag PS, Brgy. Mahayag, Dimataling, Zamboanga del Sur	Public Bidding	1.242	July 8, 2015	July 9-16, 2015	July 21, 2015	August 3, 2015	August 05, 2015	August 6, 2015	August 7, 2015
32	15JG0006: Construction of One (1) Storey, Three (3) Classroom School Building at Old Mirapao ES, Brgy. Old Mirapao, Dinas, Zamboanga del Sur	Public Bidding	2.938	July 8, 2015	July 9-16, 2015	July 21, 2015	August 3, 2015	August 05, 2015	August 6, 2015	August 7, 2015
33	15JG0007: Construction of One (1) Storey, Three (3) Classroom School Building at Lapuyan NHS - Maralag Extension, Brgy. Maralag, Lapuyan, Zamboanga del Sur	Public Bidding	2.737	July 8, 2015	July 9-16, 2015	July 21, 2015	August 3, 2015	August 05, 2015	August 6, 2015	August 7, 2015
34	15JG0008: Construction of One (1) Storey - Two (2) Classroom School Building at Conacon IS, Brgy. Conacon, Bayog, Zamboanga del Sur	Public Bidding	1.865	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
35	15JG0009: Construction of One (1) Storey - Two (2) Classroom School Building at Matalang IPS, Brgy. Matalang, Lakewood, Zamboanga del Sur	Public Bidding	2.015	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
36	15JG0010: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Depase ES, Brgy. Depase, Bayog, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015

No.	Contract Package Description	Procurement Method	Project Cost/ABC (In Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
37	15JG0011: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at East Migpula ES, Brgy. East Migpula, Dinas, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
38	15JG0012: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Bal-lao ES, Brgy. Bululawan, Lakewood, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
39	15JG0013: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Upper Mate ES (Bldg. 1), Brgy. Upper Mate, Tigbao, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
40	15JG0014: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Upper Mate ES (Bldg. 2), Brgy. Upper Mate, Tigbao, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
41	15JG0015: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Sikatuna NHS (Bldg. 1), Brgy. Sikatuna, Guipos, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
42	15JG0016: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Sikatuna NHS (Bldg. 2), Brgy. Sikatuna, Guipos, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
43	15JG0017: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Guling NHS, Brgy. Guling, Guipos, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
44	15JG0018: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Sagucan NHS, Brgy. Sagucan, V. Sagun, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
45	15JG0019: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Simuyak ES (Bldg. 1), Brgy. Sagacad, Dinas, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
46	15JG0020: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Simuyak ES (Bldg. 2), Brgy. Sagacad, Dinas, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
47	15JG0021: Construction of One (1) Storey - Two (2) Classroom School Building with Toilet Attached at Tiwales CPS, Brgy. Tiwales, Lakewood, Zamboanga del Sur	Public Bidding	2.078	July 17, 2015	July 20-27, 2015	July 29, 2015	August 10, 2015	August 11, 2015	August 12, 2015	August 14, 2015
48	2015JG65: Sub-Surface Exploration (Calyx Drilling Activities) of Buburay Bridge along the Zamboanga del Sur Coastal Road, Buburay, Dimataling, ZDS.	Public Bidding	0.275	July 31, 2015	August 7-14, 2015	August 14, 2015	August 27, 2015	August 28, 2015	August 31, 2015	September 2, 2015
49	15JG0022: Construction of Two (2) Storey - Six (6) Classroom School Building at Antonio NHS, Brgy. Begong, Tigbao, Zamboanga del Sur	Public Bidding	8.241	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
50	15JG0023: Construction of Two (2) Storey - Six (6) Classroom School Building at Bayog NHS, Poblacion, Bayog, Zamboanga del Sur	Public Bidding	8.102	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
51	15JG0024: Construction of Two (2) Storey - Six (6) Classroom School Building at Betinan NHS, Brgy. Betinan, San Miguel, Zamboanga del Sur	Public Bidding	8.102	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
52	15JG0025: Construction of Two (2) Storey - Six (6) Classroom School Building at Culabay NHS, Brgy. Culabay, Tabina, Zamboanga del Sur	Public Bidding	8.241	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015

No.	Contract Package Description	Procurement Method	Project Cost/ABC (In Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
53	15JG0026: Construction of Two (2) Storey - Six (6) Classroom School Building at Dimataling NHS, Dimataling, Zamboanga del Sur	Public Bidding	8.039	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
54	15JG0027: Construction of Two (2) Storey - Six (6) Classroom School Building at Dinas NHS, Poblacion, Dinas, Zamboanga del Sur	Public Bidding	8.102	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
55	15JG0028: Construction of Two (2) Storey - Six (6) Classroom School Building at Dumaliniao NHS, Dumaliniao, Zamboanga del Sur	Public Bidding	8.042	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
56	15JG0029: Construction of Two (2) Storey - Six (6) Classroom School Building at Eugenia Andrin NHS, Kapamanok, San Pablo, Zamboanga del Sur	Public Bidding	8.191	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
57	15JG0030: Construction of Two (2) Storey - Six (6) Classroom School Building at Guipos NHS, Poblacion, Guipos, Zamboanga del Sur	Public Bidding	8.241	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
58	15JG0031: Construction of Two (2) Storey - Six (6) Classroom School Building at Kabatan NHS, Brgy. Kabatan, V. Saun, Zamboanga del Sur	Public Bidding	8.102	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
59	15JG0032: Construction of Two (2) Storey - Six (6) Classroom School Building at Kallian NHS, Brgy. Kallian, Margosatubid, Zamboanga del Sur	Public Bidding	8.042	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
60	15JG0033: Construction of Two (2) Storey - Six (6) Classroom School Building at Kumalarang NHS, Poblacion, Kumalarang, Zamboanga del Sur	Public Bidding	8.042	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
61	15JG0034: Construction of Two (2) Storey - Six (6) Classroom School Building at Lapuyan NHS, Lapuyan, Zamboanga del Sur	Public Bidding	8.162	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
62	15JG0035: Construction of Two (2) Storey - Six (6) Classroom School Building at Laureano Saludsod NHS, Dimataling, Zamboanga del Sur	Public Bidding	8.042	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
63	15JG0036: Construction of Two (2) Storey - Six (6) Classroom School Building at Nilo NHS, Brgy. Nilo, Tigbao, Zamboanga del Sur	Public Bidding	8.191	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
64	15JG0037: Construction of Two (2) Storey - Six (6) Classroom School Building at Paulino Dari NHS, Brgy. Sugbay II, Pitogo, Zamboanga del Sur	Public Bidding	8.042	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
65	15JG0038: Construction of Two (2) Storey - Six (6) Classroom School Building at Pob. Comprehensive NHS, Poblacion, Lakewood, Zamboanga del Sur	Public Bidding	8.102	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
66	15JG0039: Construction of Two (2) Storey - Six (6) Classroom School Building at Rebokon AVHS, Brgy. Rebokon, Dumaliniao, Zamboanga del Sur	Public Bidding	8.042	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
67	15JG0040: Construction of Two (2) Storey - Six (6) Classroom School Building at San Pablo NHS, San Pablo, Zamboanga del Sur	Public Bidding	8.042	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
68	15JG0041: Construction of Two (2) Storey - Six (6) Classroom School Building at Lakewood CES, Poblacion, Lakewood, Zamboanga del Sur	Public Bidding	8.042	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
69	15JG0042: Construction of One (1) Storey - Two (2) Classroom School Building w/ Toilet Attached at Old Mirapao NHS, Dinas, Zamboanga del Sur	Public Bidding	2.377	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
70	15JG0043: Construction of One (1) Storey - Two (2) Classroom School Building w/ Toilet Attached at San Pablo NHS - Pongapong Ext., San Pablo, Zamboanga del Sur	Public Bidding	2.377	August 7, 2015	Aug. 14-21, 2015	August 21, 2015	September 3, 2015	September 04, 2015	September 7, 2015	September 9, 2015
71	2015JG67: Sub-Surface Exploration (Calyx Drilling Activities) at Igat Elementary School,	Public Bidding	0.132	August 10, 2015	Aug. 17-24, 2015	August 24, 2015	September 7, 2015	September 08, 2015	September 9, 2015	September 11, 2015

No.	Contract Package Description	Procurement Method	Project Cost/ABC (In Million Pesos)	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification Evaluation	Award of Contract
72	2015JG68: Sub-Surface Exploration (Calyx Drilling Activities) at 1. Proposed Widening of Dumalinao Bridge (B00543MN) along Pagadian City - Zamboanga City Road, Dumalinao, Zamboanga del Sur, 2. Proposed Widening of Deorok Bridge (B00545MN) along Pagadian City - Zamboanga City Road, Tigbao, Zamboanga del Sur, 3. Proposed Widening of Begong Bridge (B00544MN) along Pagadian City - Zamboanga City Road, Tigbao, Zamboanga del Sur & 4. Proposed Replacement of Dinas Bridge (B0053MN) along Dumalinao - Margosatubig Road, Guipos, Zamboanga del Sur	Public Bidding	1.466	August 10, 2015	Aug. 17-24, 2015	August 24, 2015	September 7, 2015	September 08, 2015	September 9, 2015	September 11, 2015
73	15JG0044: Repair/Maintenance of Rebokon River Control, Left and Right Bank Side, Rebokon, Dumalinao, Zamboanga del Sur	Public Bidding	3.500	August 17, 2015	Aug. 18-25, 2015	August 26, 2015	September 7, 2015	September 08, 2015	September 9, 2015	September 14, 2015
74	15JG0045: Repair/Maintenance of Boyugan Bridge Abutment Slope Protection and River Control, Boyugan, Kumalarang, Zamboanga del Sur	Public Bidding	2.500	August 17, 2015	Aug. 18-25, 2015	August 26, 2015	September 7, 2015	September 08, 2015	September 9, 2015	September 14, 2015
75	15JG0046: Repair/Maintenance of Diplo Bridge Abutment Slope Protection and River Control, Diplo, Kumalarang, Zamboanga del Sur	Public Bidding	2.500	August 17, 2015	Aug. 18-25, 2015	August 26, 2015	September 7, 2015	September 08, 2015	September 9, 2015	September 14, 2015
76	15JG0047: Repair/Maintenance of Limonan River Control, Limonan, San Miguel, Zamboanga del Sur	Public Bidding	4.000	August 17, 2015	Aug. 18-25, 2015	August 26, 2015	September 7, 2015	September 08, 2015	September 9, 2015	September 14, 2015
77	15JG0048: Repair/Maintenance of Gapo River Control, Tigbao, Zamboanga del Sur	Public Bidding	1.500	August 17, 2015	Aug. 18-25, 2015	August 26, 2015	September 7, 2015	September 08, 2015	September 9, 2015	September 14, 2015
78	15JG0049: Construction of Two (2) Storey- Four (4) Classroom School Building at Tabina NHS - Bldg. 1, Brgy. Poblacion, Tabina, Zamboanga del Sur	Public Bidding	6.363	August 30, 2015	Sep. 7-14, 2015	September 16, 2015	September 28, 2015	September 29, 2015	September 30, 2015	October 1, 2015
79	15JG0050: Construction of Two (2) Storey- Four (4) Classroom School Building at Tabina NHS - Bldg. 2, Brgy. Poblacion, Tabina, Zamboanga del Sur	Public Bidding	6.164	August 30, 2015	Sep. 7-14, 2015	September 16, 2015	September 28, 2015	September 29, 2015	September 30, 2015	October 1, 2015
80	15JG0051: Construction of Two (2) Storey- Four (4) Classroom School Building at Toribio Minor NHS - Bldg. 1, Brgy. Poblacion, Margosatubig, Zamboanga del Sur	Public Bidding	6.363	August 30, 2015	Sep. 7-14, 2015	September 16, 2015	September 28, 2015	September 29, 2015	September 30, 2015	October 1, 2015
81	15JG0052: Construction of Two (2) Storey- Four (4) Classroom School Building at Toribio Minor NHS - Bldg. 2, Brgy. Poblacion, Margosatubig, Zamboanga del Sur	Public Bidding	6.164	August 30, 2015	Sep. 7-14, 2015	September 16, 2015	September 28, 2015	September 29, 2015	September 30, 2015	October 1, 2015
82	15JG0053: Construction of Two (2)Storey- Four (4) Classroom School Building at Tubod NHS - Bldg.1, Brgy. Tubod, Lakewood, Zamboanga del Sur	Public Bidding	6.363	August 30, 2015	Sep. 7-14, 2015	September 16, 2015	September 28, 2015	September 29, 2015	September 30, 2015	October 1, 2015
83	15JG0054: Construction of Two (2)Storey- Four (4) Classroom School Building at Tubod NHS - Bldg.2, Brgy. Tubod, Lakewood, Zamboanga del Sur	Public Bidding	6.164	August 30, 2015	Sep. 7-14, 2015	September 16, 2015	September 28, 2015	September 29, 2015	September 30, 2015	October 1, 2015
84	15JG0055: Construction of Two (2)Storey- Four (4) Classroom School Building at Mahayag Primary School Brgy. Mahayag, Dimataling, Zamboanga del Sur	Public Bidding	6.156	August 30, 2015	Sep. 7-14, 2015	September 16, 2015	September 28, 2015	September 29, 2015	September 30, 2015	October 1, 2015
85	15JG0056: Construction of Two (2)Storey- Four (4) Classroom School Building at Bibilik NHS, Brgy. Bibilik, Dumalinao, Zamboanga del Sur	Public Bidding	6.156	August 30, 2015	Sep. 7-14, 2015	September 16, 2015	September 28, 2015	September 29, 2015	September 30, 2015	October 1, 2015
86	15JG0057: Construction of Two (2)Storey- Four (4) Classroom School Building at Maruing NHS, Brgy. Maruing, Lapuyan, Zamboanga del Sur	Public Bidding	6.156	August 30, 2015	Sep. 7-14, 2015	September 16, 2015	September 28, 2015	September 29, 2015	September 30, 2015	October 1, 2015

Submitted by:

SERGIO B. JUHALON, JR.
Admin. Officer III (Cashier II)
Head BAC-Secretariat

Recommended by:

MANUEL J. TROFERTO
OIC - Asst. District Engineer
BAC Chairman

Approved by:

AMINODIN P. MANIRI
OIC - District Engineer