


ANNUAL PROCUREMENT PLAN (APP)
For Consultancy Services
Date: January 5, 2015

Contract ID	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget	ESTIMATED PROCUREMENT SCHEDULE								
					Pre-Procurement Conference	Advertisement /Posting	Eligibility Screening/ Shortlisting	Receipt of Bids/ Opening & Evaluation of Bids	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB	Approval of Contract	Notice of Award
15AD001 (CS)	Ilocos Sur II DEO	CONDUCT OF SOIL/SURFACE EXPLORATION FOR THE CONSTRUCTION OF NEW PERMANENT BRIDGES (a) SULVEC BRIDGE 2, NARVACAN, ILOCOS SUR and (b) LANGLANGCA BRIDGE 3, CANDON CITY ALONG MANILA NORTH ROAD, K0349+300 & K0379+710	Public Bidding	P 229,609.44		Jan. 7, 2015	Jan. 26, 2015	Jan. 26, 2015	Jan. 26, 2015	Jan. 28, 2015	Jan. 28, 2015	Feb. 19, 2015	Feb. 17, 2015


SUBMITTED BY:


PROSPERO F. ALINIO, JR.
Engineer III
Head, BAC Secretariat

CHECKED BY:


MARIO R. BRAVO
Engineer III
BAC Chairman

RECOMMENDING APPROVAL:


RENATO G. GAGNO
OIC, Asst. District Engineer


APPROVED:


RAY A. ELAYDO
District Engineer

ANNUAL PROCUREMENT PLAN (APP)
For Consultancy Services
Date: June 26, 2015

Contract ID	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget	ESTIMATED PROCUREMENT SCHEDULE								
					Pre-Procurement Conference	Advertisement /Posting	Eligibility Screening/ Shortlisting	Receipt of Bids/ Opening & Evaluation of Bids	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB	Approval of Contract	Notice of Award
15AD002 (CS)	Ilocos Sur II DEO	CONDUCT OF SOIL EXPLORATION FOR THE CONSTRUCTION OF VARIOUS SCHOOL BUILDINGS WITHIN THE SECOND DISTRICT, ILOCOS SUR:	Public Bidding	4,700,000.00		June 30, 2015	July 13, 2015	July 21, 2015	July 22, 2015	July 24, 2015	July 28, 2015	Aug. 3/July 30, 2015	Aug. 3, 2015


SUBMITTED BY:


PROSPERO F. ALINIO, JR.
 Engineer III
 Head, BAC Secretariat


CHECKED BY:


MARIO P. BRAVO
 Engineer II
 BAC Chairman

RECOMMENDING APPROVAL:


RENATO G. GAGNO
 OIC, Asst. District Engineer


APPROVED:


RAY A. ELAYDO
 District Engineer

ANNUAL PROCUREMENT PLAN (APP)
For Consultancy Services
Date: September 14, 2015

Contract ID	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget	ESTIMATED PROCUREMENT SCHEDULE								
					Pre-Procurement Conference	Advertisement /Posting	Eligibility Screening/ Shortlisting	Receipt of Bids/ Opening & Evaluation of Bids	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB	Approval of Contract	Notice of Award
15AD003 (CS)	Ilocos Sur II DEO	Cluster I: Conduct of Soil Exploration : A. Provision and Maintenance of Basic Educational Facilities, Ambalayay Integrated School, Ambalayay, Tagudin, Ilocos Sur B. Provision and Maintenance of Basic Facilities, San Pedro Community School, San Pedro, Tagudin, Ilocos Sur C. Construction of Classrooms and Additional Foundation Works, Nagbukel NHS, Nagbukel, Ilocos Sur D. Provision and Maintenance of Basic Educational Facilities, Amarao NHS, Sta. Cruz, Ilocos Sur	Public bidding	550,000.00		Sept. 18, 2015	Sept. 28, 2015	Oct. 6, 2015	Oct. 21, 2015	Oct. 23, 2015	Oct. 30, 2015	Nov. 11, 2015	Nov. 6, 2015


SUBMITTED BY:


PROSPERO F. ALINIO, JR.
 Engineer III
 Head, BAC Secretariat


CHECKED BY:


RICARDO B. TORCUATO, JR.
 Engineer III
 BAC Chairman

RECOMMENDING APPROVAL:


RENATO G. GAGNO
 OIC, Asst. District Engineer

APPROVED:


RAY A. ELAYDO
 District Engineer