

Republic of the Philippines
Department of Public Works and Highways
MALABON-NAVOTAS DISTRICT ENGINEERING OFFICE


ANNUAL PROCUREMENT PLAN
CY 2015 GAA (FLOOD CONTROL)

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC | Pre-Procurement Conference | Posting/ Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract | Contract Preparation/ Signing | Contract Approval | Issuance of Notice to Proceed |
|-------------------------------|--|--------------------|-------------------|----------------------------|------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|-------------------------------|-------------------|-------------------------------|
| MNDEO-PUBLIC BIDDING-001-2015 | Procurement of Consultancy Services to Conduct the Topographic / Hydrographic Survey of Navotas River. | Public Bidding | 730,000.00 | - | Jan. 12, 2015 | Jan. 21, 2015 | Feb. 4, 2015 | May 21, 2015 | Feb. 10, 2015 | May 21, 2015 | May 29, 2015 | June 01, 2015 | June 02, 2015 |
| Total Budget Amount --- | | | P 730,000.00 | | | | | | | | | | |


Submitted by:


BARRISTER J. REYES
Chief, Planning & Design Section

Recommended by:


FERNANDO C. GARCIA
OIC - Assistant District Engineer

Approved:


CASIANO P. DE GUZMAN
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
MALABON-NAVOTAS DISTRICT ENGINEERING OFFICE

ANNUAL PROCUREMENT PLAN
CY 2015 GAA (ROADS)

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC | Pre-Procurement Conference | Posting/ Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract | Contract Preparation/ Signing | Contract Approval | Issuance of Notice to Proceed |
|-------------------------|---|--------------------|-------------------|----------------------------|------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|-------------------------------|-------------------|-------------------------------|
| MNDEO-SHOPPING-009-2015 | Procurement of Consulting Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for Determination of California Bearing Ratio (CBR) Test using Test Fit for the Regular Infrastructure Project along Naval St., Malabon City | Shopping | 17,325.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | May 26, 2015 | May 29, 2015 | June 02, 2015 | June 08, 2015 |
| MNDEO-SHOPPING-010-2015 | Procurement of Consulting Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for Determination of California Bearing Ratio (CBR) Test using Test Fit for the Regular Infrastructure Project along Mac Arthur Highway., Malabon City | Shopping | 34,650.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | May 26, 2015 | May 29, 2015 | June 02, 2015 | June 08, 2015 |
| Total Budget Amount --- | | | P 51,975.00 | | | | | | | | | | |

Submitted by:


BARRISTER J. REYES
Chief, Planning & Design Section

Recommended by:


FERNANDO C. GARCIA
OIC - Assistant District Engineer

Approved:


CASIANO P. DE GUZMAN
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
MALABON-NAVOTAS DISTRICT ENGINEERING OFFICE


ANNUAL PROCUREMENT PLAN
CY 2015 GAA (BUILDINGS)

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC | Pre-Procurement Conference | Posting/ Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract | Contract Preparation/ Signing | Contract Approval | Issuance of Notice to Proceed |
|-------------------------------|---|--------------------|-------------------|----------------------------|------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|-------------------------------|-------------------|-------------------------------|
| MNDEO-SHOPPING-011-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of School Building, Catmon Integrated School, Three (3) Storey, Fifteen (15) Classroom (1 - Classroom Open) and Three (3) Storey, Nine (9) Classroom, Brgy. Catmon, Malabon City | Shopping | 300,000.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 21, 2015 | Aug.25, 2015 |
| MNDEO-SHOPPING-012-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of School Building, Tanza National High School, Four (4) Storey, Eight (8) Classroom, Brgy. Tanza, Navotas City | Shopping | 150,000.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 21, 2015 | Aug.25, 2015 |
| MNDEO-SHOPPING-013-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of School Building San Roque National High School, Four (4) Storey, Eight (8) Classroom, Brgy. San Roque, Navotas City | Shopping | 150,000.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 21, 2015 | Aug.25, 2015 |
| MNDEO-SHOPPING-014-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of School Building, Tangos National High School, Four (4) Storey, Eight (8) Classroom, Brgy. Tangos, Navotas City | Shopping | 150,000.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 21, 2015 | Aug.25, 2015 |
| Sub - Total Budget Amount --- | | | 750,000.00 | | | | | | | | | | |


Submitted by:


BARRISTER J. REYES
Chief, Planning & Design Section

Recommended by:


FERNANDO C. GARCIA
OIC - Assistant District Engineer

Approved:


CASIANO P. DE GUZMAN
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
MALABON-NAVOTAS DISTRICT ENGINEERING OFFICE

ANNUAL PROCUREMENT PLAN
CY 2015 GAA (BUILDINGS)

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC | Pre-Procurement Conference | Posting/ Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract | Contract Preparation/ Signing | Contract Approval | Issuance of Notice to Proceed |
|-------------------------------|---|--------------------|-------------------|----------------------------|------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|-------------------------------|-------------------|-------------------------------|
| MNDEO-SHOPPING-015-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of School Building, Imelda Elementary School, Three (3) Storey, Nine (9) Classroom (L type bldg) and Three (3) Storey, Six (6) Classroom, Brgy. Longos, Malabon City | Shopping | 300,000.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 21, 2015 | Aug.25, 2015 |
| MNDEO-SHOPPING-016-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of School Building, Tinajeros Elementary School, Three (3) Storey, Nine (9) Classroom, Brgy. Tinajeros, Malabon City | Shopping | 150,000.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 21, 2015 | Aug.25, 2015 |
| MNDEO-SHOPPING-017-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of School Building, Epifanio Delos Santos Elementary School, Three (3) Storey, Fifteen (15) Classroom, Brgy. Tugatog, Malabon City | Shopping | 150,000.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 21, 2015 | Aug.25, 2015 |
| MNDEO-SHOPPING-018-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of School Building, Malabon National High School, Three (3) Storey, Nine (9) Classroom, Brgy. Hulong Duhat, Malabon City | Shopping | 150,000.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 21, 2015 | Aug.25, 2015 |
| Sub - Total Budget Amount --- | | | 750,000.00 | | | | | | | | | | |


Submitted by:


BARRISTER J. REYES
Chief, Planning & Design Section

Recommended by:


FERNANDO C. GARCIA
OIC - Assistant District Engineer

Approved:


CASIANO P. DE GUZMAN
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
MALABON-NAVOTAS DISTRICT ENGINEERING OFFICE

ANNUAL PROCUREMENT PLAN
CY 2015 GAA (BRIDGE)

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC | Pre-Procurement Conference | Posting/ Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract | Contract Preparation/ Signing | Contract Approval | Issuance of Notice to Proceed |
|-------------------------|---|--------------------|-------------------|----------------------------|------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|-------------------------------|-------------------|-------------------------------|
| MNDEO-SHOPPING-020-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Reconstruction of Niugan Bridge, Brgy. Niugan, Malabon City | Shopping | 188,000.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | May 25, 2015 | May 25, 2015 | May 26, 2015 | May 27, 2015 |
| Total Budget Amount --- | | | P 188,000.00 | | | | | | | | | | |

Submitted by:


BARRISTER J. REYES
Chief, Planning & Design Section

Recommended by:


FERNANDO C. GARCIA
OIC - Assistant District Engineer

Approved:


CASTANO P. DE GUZMAN
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
MALABON-NAVOTAS DISTRICT ENGINEERING OFFICE

ANNUAL PROCUREMENT PLAN
CY 2015 GAA (BUILDINGS)

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC | Pre-Procurement Conference | Posting/ Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract | Contract Preparation/ Signing | Contract Approval | Issuance of Notice to Proceed |
|-------------------------------|---|--------------------|-------------------|----------------------------|------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|-------------------------------|-------------------|-------------------------------|
| MNDEO-SHOPPING-019 2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of School Building, Potrero NHS, Three (3) Storey, Nine (9) Classroom, Brgy. Potrero, Malabon City | Shopping | 150,000.00 | - | May 12, 2015 | May 19, 2015 | May 19, 2015 | May 21, 2015 | - | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 21, 2015 | Aug.25, 2015 |
| MNDEO-SHOPPING-029 2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of School Building, San Rafael Village Elementary School, Four (4) Storey, Twelve (12) Classroom, Brgy. San Rafael, Navotas City | Shopping | 150,000.00 | - | June 04, 2015 | June 11, 2015 | June 11, 2015 | June 15, 2015 | - | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 25, 2015 |
| MNDEO-SHOPPING-030 2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of School Building, San Rafael Technological High School, Four (4) Storey, Eight (8) Classroom, Brgy. San Rafael, Navotas City. | Shopping | 150,000.00 | - | June 04, 2015 | June 11, 2015 | June 11, 2015 | June 15, 2015 | - | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 19, 2015 | Aug. 25, 2015 |
| MNDEO-SHOPPING-045 2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of Three (3) Storey, Nine (9) Classroom, (Stand Alone SHS), Lisan Senior High School, Brgy. Bagumbayan South, Navotas City. | Shopping | 150,000.00 | - | Sept. 3, 2015 | Sept. 9, 2015 | Sept. 9, 2015 | Sept. 10, 2015 | - | Sept. 15, 2015 | Sept. 15, 2015 | Sept. 17, 2015 | Sept. 18, 2015 |
| Sub - Total Budget Amount --- | | | 600,000.00 | | | | | | | | | | |


Submitted by:


BARRISTER J. REYES
Chief, Planning & Design Section

Recommended by:


FERNANDO C. GARCIA
OIC - Assistant District Engineer

Approved:


CASIANO P. DE GUZMAN
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
MALABON-NAVOTAS DISTRICT ENGINEERING OFFICE

ANNUAL PROCUREMENT PLAN
CY 2015 GAA (BUILDINGS)

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC | Pre-Procurement Conference | Posting/ Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract | Contract Preparation/ Signing | Contract Approval | Issuance of Notice to Proceed |
|-------------------------------|---|--------------------|-------------------|----------------------------|------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|-------------------------------|-------------------|-------------------------------|
| MNDEO-SHOPPING-046-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of Three (3) Storey, Twelve (12) Classroom, (Stand Alone SHS), Dampalit Elementary School, Brgy. Dampalit, Malabon City. | Shopping | 150,000.00 | - | Sept. 3, 2015 | Sept. 9, 2015 | Sept. 9, 2015 | Sept. 10, 2015 | - | Sept. 15, 2015 | Sept. 15, 2015 | Sept. 17, 2015 | Sept. 18, 2015 |
| MNDEO-SHOPPING-047-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of Three (3) Storey, Nine(9) Classroom, Tañong Integrated School, Brgy. Tañong, Malabon City | Shopping | 150,000.00 | - | Sept. 3, 2015 | Sept. 9, 2015 | Sept. 9, 2015 | Sept. 10, 2015 | - | Sept. 15, 2015 | Sept. 15, 2015 | Sept. 17, 2015 | Sept. 18, 2015 |
| MNDEO-SHOPPING-048-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of Three (3) Storey, Nine(9) Classroom, Daanghari Elementary School, Brgy. Daanghari, Navotas City | Shopping | 150,000.00 | - | Sept. 3, 2015 | Sept. 9, 2015 | Sept. 9, 2015 | Sept. 10, 2015 | - | Sept. 15, 2015 | Sept. 15, 2015 | Sept. 17, 2015 | Sept. 18, 2015 |
| MNDEO-SHOPPING-049-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of Three (3) Storey, Six (6) Classroom, Malabon National High School (Concepcion Voc. Tech. Annex), Brgy. Concepcion, Malabon City | Shopping | 150,000.00 | - | Sept. 3, 2015 | Sept. 9, 2015 | Sept. 9, 2015 | Sept. 10, 2015 | - | Sept. 15, 2015 | Sept. 15, 2015 | Sept. 17, 2015 | Sept. 18, 2015 |
| Sub - Total Budget Amount --- | | | 600,000.00 | | | | | | | | | | |


Submitted by:


BARRISTER J. REYES
Chief, Planning & Design Section

Recommended by:


FERNANDO C. GARCIA
OIC - Assistant District Engineer

Approved:


CASIANO P. DE GUZMAN
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
MALABON-NAVOTAS DISTRICT ENGINEERING OFFICE

ANNUAL PROCUREMENT PLAN
CY 2015 GAA (BUILDINGS)

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC | Pre-Procurement Conference | Posting/ Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract | Contract Preparation/ Signing | Contract Approval | Issuance of Notice to Proceed |
|-------------------------------|--|--------------------|-------------------|----------------------------|------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|-------------------------------|-------------------|-------------------------------|
| MNDEO-SHOPPING-050 2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of Three (3) Storey, Fifteen (15) Classroom, (Stand Alone SHS 6), Santiago Syjuco Memorial School, Brgy. Ibaba, Malabon City. | Shopping | 150,000.00 | - | Sept. 3, 2015 | Sept. 9, 2015 | Sept. 9, 2015 | Sept. 10, 2015 | - | Sept. 15, 2015 | Sept. 15, 2015 | Sept. 17, 2015 | Sept. 18, 2015 |
| MNDEO-SHOPPING-051 2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of Three (3) Storey, Nine (9) Classroom, (Stand Alone SHS 6), Santiago Syjuco Memorial School, Brgy. Ibaba, Malabon City. | Shopping | 150,000.00 | - | Sept. 3, 2015 | Sept. 9, 2015 | Sept. 9, 2015 | Sept. 10, 2015 | - | Sept. 15, 2015 | Sept. 15, 2015 | Sept. 17, 2015 | Sept. 18, 2015 |
| MNDEO-SHOPPING-052 2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of Three (3) Storey, Six (6) Classroom, (Stand Alone SHS 4), Imelda Elementary School, Brgy. Longos, Malabon City | Shopping | 150,000.00 | - | Sept. 3, 2015 | Sept. 9, 2015 | Sept. 9, 2015 | Sept. 10, 2015 | - | Sept. 15, 2015 | Sept. 15, 2015 | Sept. 17, 2015 | Sept. 18, 2015 |
| MNDEO-SHOPPING-053 2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of Three (3) Storey, Nine (9) Classroom, (Stand Alone SHS 4), Imelda Elementary School, Brgy. Longos, Malabon City | Shopping | 150,000.00 | - | Sept. 3, 2015 | Sept. 9, 2015 | Sept. 9, 2015 | Sept. 10, 2015 | - | Sept. 15, 2015 | Sept. 15, 2015 | Sept. 17, 2015 | Sept. 18, 2015 |
| Sub - Total Budget Amount --- | | | 600,000.00 | | | | | | | | | | |


Submitted by:


BARRISTER J. REYES
Chief, Planning & Design Section

Recommended by:


FERNANDO C. GARCIA
OIC - Assistant District Engineer

Approved:


CASTANO P. DE GUZMAN
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
MALABON-NAVOTAS DISTRICT ENGINEERING OFFICE

ANNUAL PROCUREMENT PLAN
CY 2015 GAA (BUILDINGS)

| No. | Contract Package Description | Procurement Method | Project Cost/ ABC | Pre-Procurement Conference | Posting/ Advertisement | Pre-Bid Conference | Submission and Receipt of Bids | Bid Evaluation | Post Qualification Evaluation | Award of Contract | Contract Preparation/ Signing | Contract Approval | Issuance of Notice to Proceed |
|-------------------------------|--|--------------------|-------------------|----------------------------|------------------------|--------------------|--------------------------------|----------------|-------------------------------|-------------------|-------------------------------|-------------------|-------------------------------|
| MNDEO-SHOPPING-054-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of Four (4) Storey, Twelve (12) Classroom, Navotas Elementary School, Brgy. San Jose, Navotas City | Shopping | 150,000.00 | - | Sept. 3, 2015 | Sept. 9, 2015 | Sept. 9, 2015 | Sept. 10, 2015 | - | Sept. 15, 2015 | Sept. 15, 2015 | Sept. 17, 2015 | Sept. 18, 2015 |
| MNDEO-SHOPPING-055-2015 | Procurement of Consultancy Services for the Conduct of Preliminary Detailed Engineering (PDE) activities for the Soil and Sub - surface Exploration for the Construction of Three (3) Storey, Six (6) Classroom, (Stand Alone SHS 1), Tinajeros National High School, Acacia Annex, Brgy. Acacia, Malabon City | Shopping | 150,000.00 | - | Sept. 3, 2015 | Sept. 9, 2015 | Sept. 9, 2015 | Sept. 10, 2015 | - | Sept. 15, 2015 | Sept. 15, 2015 | Sept. 17, 2015 | Sept. 18, 2015 |
| Sub - Total Budget Amount --- | | | 300,000.00 | | | | | | | | | | |
| Total Budget Amount --- | | | 3,600,000.00 | | | | | | | | | | |


Submitted by:


BARRISTER J. REYES
Chief, Planning & Design Section

Recommended by:


FERNANDO C. GARCIA
OIC - Assistant District Engineer

Approved:


CASTANO P. DE GUZMAN
OIC - District Engineer