

**UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTANCY SERVICES**
Date: August 10, 2015

Contract ID	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/Posting	Eligibility Screening/Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRE/Resolution for Award	Approval of Contract	Notice of Award
15CSA001	Regional Office I	Sub-Surface Exploration for the Proposed Construction of 1) Roxas Bridge (B04521LZ) along Vigan-San Vicente Road, Vigan, Ilocos Sur, 2) Quinarayan Bridge (B00632LZ) along MNR, Narvacan, Ilocos Sur.	Public Bidding	387,046.71	August 10, 2015	August 13, 2015	August 24, 2015	September 15, 2015	September 17, 2015	September 22, 2015	September 28, 2015	October 1, 2015	October 12, 2015	October 13, 2015
15CSA002	Regional Office I	Sub-Surface Exploration for the Proposed Construction of 1) Buraan Bridge (B00535LZ) along Manila North Road, Burgos, Ilocos Norte, 2) Apetot Bridge (B00565LZ), Pinili, Ilocos Norte, 3) Malamin Bridge (B02410LZ), Banna, Ilocos Norte.	Public Bidding	1,034,805.24	August 10, 2015	August 13, 2015	August 24, 2015	September 15, 2015	September 17, 2015	September 22, 2015	September 28, 2015	October 1, 2015	October 12, 2015	October 13, 2015
15CSA003	Regional Office I	Sub-Surface Exploration for the Proposed Construction of 1) Adams Bridge 1 Adams, Ilocos Norte, 2) Adams Bridge 2, Adams, Ilocos Norte	Public Bidding	921,778.45	August 10, 2015	August 13, 2015	August 24, 2015	September 15, 2015	September 17, 2015	September 22, 2015	September 28, 2015	October 1, 2015	October 12, 2015	October 13, 2015
15CSA004	Regional Office I	Sub-Surface Exploration for the Proposed Construction of 1) Samita Bridge (B00864LZ) along Alaminos-Bolinao Road, Bani, Pangasinan, 2) Guesang-Magsaysay Bridge (B02773LZ) along Lingayen-Labrador Diversion Road, Lingayen, Pangasinan, 3) Tataypo Bridge (B02139LZ) along Pangasinan-Zambales Road, Labrador, Pangasinan, 4) Tobuan Bridge (B02135LZ) along Pangasinan-Zambales Road, Labrador, Pangasinan.	Public Bidding	1,377,269.13	August 10, 2015	August 13, 2015	August 24, 2015	September 15, 2015	September 17, 2015	September 22, 2015	September 28, 2015	October 1, 2015	October 12, 2015	October 13, 2015
15CSA005	Regional Office I	Sub-Surface Exploration for the Proposed Construction of 1) Embarcadero Bridge (B01329LZ) along Mangaldan-Manaoag-Binalonan, Mangaldan, Pangasinan, 2) Guibel Bridge (B01325LZ) along Mangaldan-Manaoag-Binalonan Road, San Jacinto, Pangasinan, 3) Tambac Bridge (B02156LZ) along Pangasinan-Zambales Road, Dagupan City, Pangasinan.	Public Bidding	919,139.37	August 10, 2015	August 13, 2015	August 24, 2015	September 15, 2015	September 17, 2015	September 22, 2015	September 28, 2015	October 1, 2015	October 12, 2015	October 13, 2015
15CSA006	Regional Office I	Sub-Surface Exploration for the Proposed Construction of Udiab Bridge 3 along East-West Access Road to TPLEX, Rosales, Pangasinan	Public Bidding	224,339.42	August 10, 2015	August 13, 2015	August 24, 2015	September 15, 2015	September 17, 2015	September 22, 2015	September 28, 2015	October 1, 2015	October 12, 2015	October 13, 2015
15CSA007	Regional Office I	Sub-Surface Exploration for the Proposed Construction of Rizal Bridge along Asin (Km 8) San Pascual, Tuba, Benguet-La Union Road, Tuba, La Union	Public Bidding	1,238,942.86	August 10, 2015	August 13, 2015	August 24, 2015	September 15, 2015	September 17, 2015	September 22, 2015	September 28, 2015	October 1, 2015	October 12, 2015	October 13, 2015
15CSA008	Regional Office I	Sub-Surface Exploration for the Proposed Construction of Tabbug Bridge (B00545LZ) along Manila North Road, Pagudpu, Ilocos Norte	Public Bidding	260,795.51	August 10, 2015	August 13, 2015	August 24, 2015	September 15, 2015	September 17, 2015	September 22, 2015	September 28, 2015	October 1, 2015	October 12, 2015	October 13, 2015
15CSA009	Regional Office I	Sub-Surface Exploration for the Proposed Construction of Ucsi Bridge along Urdaneta-Manaoag Rd., Manaoag, Pangasinan	Public Bidding	459,822.31	August 10, 2015	August 13, 2015	August 24, 2015	September 15, 2015	September 17, 2015	September 22, 2015	September 28, 2015	October 1, 2015	October 12, 2015	October 13, 2015


CUMULATIVE TOTAL

PHP 6,823,839.00


PREPARED BY:


DAVE D. DELIZO
Engineer II

SUBMITTED BY:


DAISY M. MANZANO
Procurement Staff
Head, BAC Secretariat

RECOMMENDING APPROVAL:


RONNEL M. TAN, CESO IV
Assistant Regional Director
BAC Chairman


APPROVED:


MELANIO C. BRIOSOS, CESO IV
Regional Director


**UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTANCY SERVICES
#REF!**

Contract ID	Implementing Office	Contract Package (Description)	Procurement Method	Estimated Budget (P million)	ESTIMATED PROCUREMENT SCHEDULE									
					Pre-Procurement Conference	Advertisement/ Posting	Eligibility Screening/ Shortlisting	Receipt of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	BAC Resolution Recommending HRB	Post-Qualification	BAC Resolution Recommending HRRB/ Resolution for Award	Notice of Award	Approval of Contract
15CSA010	Regional Office I	Sub-Surface Exploration for the Construction of Calungbuyan Bridge, Santa, Ilocos Sur and Candon By-Pass Bridge along Candon By-Pass Road, Candon City, Ilocos Sur	Public Bidding	711,071.51	September 10, 2015	September 14, 2015	September 23, 2015	October 12, 2015	October 13, 2015	October 14, 2015	October 19, 2015	October 20, 2015	October 21, 2015	October 26, 2015
15CSA011	Regional Office I	Sub-Surface Exploration for the Construction of Depalo Bridge I along San Nicolas-Natividad-San Quintin-Umingan-Gumba Road, Natividad, Pangasinan and Sobol Bridge along Pangasinan Tarlac Road, Aguilan, Pangasinan	Public Bidding	1,359,882.54	September 10, 2015	September 14, 2015	September 23, 2015	October 12, 2015	October 13, 2015	October 14, 2015	October 19, 2015	October 20, 2015	October 21, 2015	October 26, 2015
15CSA012	Regional Office I	Sub-Surface Exploration for the Proposed Construction of San Isidro Bridge along Lanao-San Isidro leading to Darna Falls, Dumalneg, Ilocos Norte	Public Bidding	679,941.27	September 10, 2015	September 14, 2015	September 23, 2015	October 12, 2015	October 13, 2015	October 14, 2015	October 19, 2015	October 20, 2015	October 21, 2015	October 26, 2015
15CSA013	Regional Office I	Sub-Surface Exploration for the Proposed Construction of Carlatan Bridge along Manila North Road, City of San Fernando, La Union and Bagui-ing Bridge along Manila North Road, Bacnotan, La Union	Public Bidding	697,407.51	September 10, 2015	September 14, 2015	September 23, 2015	October 12, 2015	October 13, 2015	October 14, 2015	October 19, 2015	October 20, 2015	October 21, 2015	October 26, 2015
CUMULATIVE TOTAL			PhP	3,448,302.83										


PREPARED BY:


DAVE D. DULIZO
Engineer II

SUBMITTED BY:


DAISY M. MANZANO
Procurement Staff
Head, BAC Secretariat

RECOMMENDING APPROVAL:


RONNEL M. TAN, CESO IV
Assistant Regional Director
BAC Chairman

APPROVED:


MELANIO C. BRIOSOS, CESO IV
Regional Director

10/27/15 - 10/28/15