

Republic of the Philippines
Department of Public Works and Highways
Regional Office No. 2
Tuguegarao City


ANNUAL PROCUREMENT PLAN FOR CONSULTANCY

REGIONAL OFFICE


REGIONAL OFFICE

Contract No.	Contract Package Description	Procurement	Project Cost ('000)	Pre-	Posting/	Pre-Bid Conference	Submission	Bid Evaluation	Post Qualification	Award of
		Method	ALLOCATION	Procurement	Advertisement		and Receipt			Contract
			ABC	Conference			of Bids			
15CSBO01	Geotechnical Investigation for the Proposed construction of Pigalo Bridge, Angadanan, Isabela	Consultancy		5/15/2015	5/16-23/2015	6/1/2015	6/15/2015	6/17/2015	6/18/2015	6/30/2015
			PHP 1,223.75							


Prepared by:


ROSARIO V. DE GUZMAN
Engineer IV - Procurement Unit

Submitted by:


ZOISIMO L. BALISI
Chief, Planning & Design Division

Recommended by:


EDILBERTO B. BATTUNG
Chief, Quality Assurance & Hydrology Division
(BAC Chairman)

Approved by:


NERIE D. BUENO, CESO IV
CIO-Regional Director


Republic of the Philippines
Department of Public Works and Highways
Regional Office No. 2
Tuguegarao City

ANNUAL PROCUREMENT PLAN FOR CONSULTANCY


REGIONAL OFFICE

Contract No.	Contract Package Description	Procurement Method	Project Cost ('000) ALLOCATION	Pre-Procurement Conference	Posting/ Advertisement	Pre-Bid Conference	Submission and Receipt of Bids	Bid Evaluation	Post Qualification	Award of Contract
			ABC							
15CSBO02	Geotechnical Investigation for the Construction of Various Bridges (Luzon Br-2BH; Garit Bridge - 3BH; Sisim Bridge - 3 BH)	Consultancy	PHP 749.77	7/31/2015	8/3-10/2015	8/19/2015	9/1/2015	9/2/2015	9/4/2015	9/10/2015
15CSBO03	Geotechnical Investigation for the Construction of Various Bridges (Baculod Br #2- 4BH; Sanchez Mira Br - 3BH; Alimanao Br - 4BH; Carig Br #1 - 2BH; Carig Br #2 -Carig Br #3 - 3BH) 2BH;	Consultancy	PHP 1,628.90	7/31/2015	8/3-10/2015	8/19/2015	9/1/2015	9/2/2015	9/4/2015	9/10/2015
15CSBO04	Geotechnical Investigation for the Construction of Various Bridges (Apad Br - 2BHIndiana Bridge - 5 BH; Mag-asawang Kahoy Bridge - 4BH)	Consultancy	PHP 1,052.69	7/31/2015	8/3-10/2015	8/19/2015	9/1/2015	9/2/2015	9/4/2015	9/10/2015
15CSBO05	Geotechnical Investigation for the Construction of Various Bridges (Buyon Bridge - 3BH; Ilot Bridge - 4BH; Rizal Bridge - 2 BH)	Consultancy	PHP 840.07	8/27/2015	9/4-11/2015	9/15/2015	9/28/2015	9/29/2015	9/30/2015	10/2/2015

Prepared by:


ROSARIO V. DE GUZMAN
Engineer IV - Procurement Unit

Submitted by:


ZOISIMO L. BALISI
Chief, Planning & Design Division

Recommended by:


EDILBERTO B. BATTUNG
Chief, Quality Assurance & Hydrology Division
(BAC Chairman)

Approved by:


NERIE D. BUENO, CESO IV
OIC Regional Director