

Department of Public Works and Highways
Region III

UPDATED ANNUAL PROCUREMENT PLAN FOR CONSULTANCY SERVICES

Ref	Contract Package Description	Procurement Method	Estimated Budget (PhP)	Procurement Schedule								
				Pre Procurement Conference	Advertisement	Eligibility Screening/ Shortlisting	Issuance of RFP	Receipt of Bids	Submission and Receipt of Bids	Bid Evaluation	Post Qualification	Approval of Contract
15CSC004	Conduct of Preliminary and Detailed Engineering Activities for the Proposed FY 2016 Projects (Sub-soil Exploration of New Bridges)	Public Bidding	2,559,446.08	Sept 4, 2015	Sept 16, 2015 to Sept 22, 2015	Sept 25, 2015 to Oct 9, 2015	Oct 12, 2015 to Oct 27, 2015	Oct 27, 2015	Oct 27, 2015	Oct 28, 2015 to Nov 4, 2015	Nov 24, 2015 to Dec 2, 2015	Dec 15, 2015 to Dec 17, 2015
15CSC005	Conduct of Preliminary and Detailed Engineering Activities for the Proposed FY 2016 Projects (Sub-soil Exploration of New Bridges) along New Clark-Bamban-Capas Road	Public Bidding	1,199,740.35	Nov 13, 2015	Nov 18, 2015 to Nov 24, 2015	Nov 27, 2015 to Dec 14, 2015	Dec 15, 2015 to Dec 29, 2015	Dec 29, 2015	Dec 29, 2015	Dec 30, 2015 to Jan 7, 2016	Jan 27, 2016 to Feb 4, 2016	Feb 17, 2016 to Feb 18, 2016


Prepared By :

Recommended By :

Approved :


ANNA MARIE L. TAYAG
BAC Secretariat


IRMA M. TALENS
BAC Chairman


ANTONIO V. MOLANO, JR., CESO III
Director IV