



Republic of the Philippines
Department of Public Works and Highways
Regional Office No. IV-A
EDSA, Quezon City

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016 CONSULTANCY PROJECTS

Item No.	CONTRACT ID NO.	NAME OF PROJECT	MODE OF PROCUREMENT	DURATION	ABC (P)		PRE-PROCUREMENT CONFERENCE	PHILGEPS POSTING	SUBMISSION OF ELIGIBILITY	PRE-BID	OPENING / SUBMISSION OF TECHNICAL AND FINANCIAL	FINANCIAL NEGOTIATION	POST-QULAIFICATION	NOA
1	15CSD005	Updating of Detailed Engineering Design, Including Topographic Survey and Sub-Surface Soil Exploration Works for the Construction of Flyovers/Interchanges/Underpasses, FLYOVER AT MOLINO - DAANG HARI ROAD INTERSECTION, CAVITE 3rd LD	Public Bidding	30 C.D.	PLAN	1,888,800.00	8/12/2015	8/15-24/2015	8/24/2015	8/28/2015	9/10/2015	9/16/2015	9/17/2015	9/18/2015
					ACTUAL	1,888,800.00	8/12/2015	8/15-24/2015	8/24/2015	9/3/2015	9/16/2015	9/23/2015	9/24/2015	9/30/2015
2	15CSD006	Updating of Detailed Engineering Design, Including Topographic Survey and Sub-Surface Soil Exploration Works for the Construction of Flyovers/Interchanges/Underpasses, FLYOVER AT AGUINALDO - DAANG HARI ROAD INTERSECTION, CAVITE 3RD LD	Public Bidding	30 C.D.	PLAN	1,888,800.00	8/12/2015	8/15-24/2015	8/24/2015	8/28/2015	9/10/2015	9/16/2015	9/17/2015	9/18/2015
					ACTUAL	1,888,800.00	8/12/2015	8/15-24/2015	8/24/2015	9/3/2015	9/16/2015	9/23/2015	9/24/2015	9/30/2015
3	15CSD007	Conduct of Detailed Engineering Design, including Topographic Survey, Bridge Site Survey, Parcellary Survey, Subsurface Soil Exploration Works and Geotechnical Investigation for the Construction of Missing Gaps Connecting National Roads Including ROW – GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD) INCLUDING BRIDGE, NASUGBU SECTION, BATANGAS 1st LD	Public Bidding	30 C.D.	PLAN	1,515,616.00	8/12/2015	8/15-24/2015	8/24/2015	8/28/2015	9/10/2015	9/16/2015	9/17/2015	9/18/2015
					ACTUAL	1,515,616.00	8/12/2015	8/15-24/2015	8/24/2015	9/3/2015	9/16/2015	9/23/2015	9/24/2015	9/30/2015

Submitted by:

MARISSA G. AGUZAR

Engineer IV
Head, BAC Secretariat

Recommending Approval:

YOLANDA L. TANGCO

OIC-Assistant Regional Director
BAC Chairman

Approved:

SAMSON L. HEBRA, CESO IV

Director III
Regional Director



Republic of the Philippines
Department of Public Works and Highways
Regional Office No. IV-A
EDSA, Quezon City

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016 CONSULTANCY PROJECTS

Item No.	CONTRACT ID NO.	NAME OF PROJECT	MODE OF PROCUREMENT	DURATION	ABC (P)		PRE-PROCUREMENT CONFERENCE	PHILGEPS POSTING	SUBMISSION OF ELIGIBILITY	PRE-BID	OPENING / SUBMISSION OF TECHNICAL AND FINANCIAL	FINANCIAL NEGOTIATION	POST-QULAIFICATION	NOA
4	15CSD008	a) Conduct of Detailed Engineering Design, including Topographic Survey, Bridge Site Survey, Parcellary Survey, Subsurface Soil Exploration Works and Geotechnical Investigation for the Construction Of Missing Gaps Connecting National Roads, including ROW – SAN FRANCISCO-SAN ANDRES-SAN NARCISO ROAD, INCLUDING BRIDGE , QUEZON 3rd LD b) Conduct of Detailed Engineering Design, including Topographic Survey and Geotechnical Investigation for the Road Upgrading (unpaved to paved) based on gravel road strategies - MSR JCT.-LOPEZ-BUENAVISTA ROAD K0224+000-K0224+244, K0226+960-K0227+145, K0227+203-K0227+814, K0228+826-K0229+295 K0229+498-K0229+748, K0230+249-K0230+331 K0230+429-K0230+719, K0231+799-K0232+338 QUEZON 4th LD	Public Bidding	30 c.d.	PLAN	2,815,065.00	8/12/2015	8/15-26/2015	8/26/2015	9/1/2015	9/14/2015	9/21/2015	9/22/2015	9/23/2015
		MSR JCT.-LOPEZ-BUENAVISTA ROAD K0232+338-K0232+739, K0234+029-K0234+276 K0234+419-K0235+000, K0235+676-K0236+786 QUEZON 4th LD												
		Construction/Improvement of Access Roads leading to Tourism Destinations – CONSTRUCTION OF ECO-TOURISM ROAD LEADING TO BANTAKAY FALLS AND CAVE, BRGY. SANTA CATALINA, ATIMONAN, QUEZON			ACTUAL	2,815,065.00	8/12/2015	8/15-26/2015	8/26/2015	9/4/2015	9/17/2015	9/29/2015	9/30/2015	10/1/2015
		c) Conduct of Detailed Engineering Design, including Topographic Survey, Parcellary Survey and Geotechnical Investigation for the Construction of By-Passes / Diversion Roads, including ROW – GUMACA BYPASS ROAD, GUMACA, INCLUDING ROW QUEZON 4th LD												

Submitted by:

MARISSA G. AGUZAR

Engineer IV
Head, BAC Secretariat

Recommending Approval:

YOLANDA L. TANGCO

OIC-Assistant Regional Director
BAC Chairman

Approved:

SAMSON L. HEBRA, CESO IV

Director III
Regional Director



Republic of the Philippines
Department of Public Works and Highways
Regional Office No. IV-A
EDSA, Quezon City

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016 CONSULTANCY PROJECTS

Item No.	CONTRACT ID NO.	NAME OF PROJECT	MODE OF PROCUREMENT	DURATION	ABC (P)		PRE-PROCUREMENT CONFERENCE	PHILGEPS POSTING	SUBMISSION OF ELIGIBILITY	PRE-BID	OPENING / SUBMISSION OF TECHNICAL AND FINANCIAL	FINANCIAL NEGOTIATION	POST-QULAIFICATION	NOA
5	15CSD009	Conduct of Detailed Engineering Design, including Topographic Survey, Parcellary Survey, and Geotechnical Investigation (Test Pit/CBR) for the - CONSTRUCTION OF LOPEZ BY-PASS ROAD, INCLUDING ROW, Lopez, Quezon 4th LD	Public Bidding	30 C.D.	PLAN	527,877.00	8/12/2015	8/15-26/2015	8/26/2015	9/1/2015	9/14/2015	9/21/2015	9/22/2015	9/23/2015
					ACTUAL	527,877.00	8/12/2015	8/15-26/2015	8/26/2015	9/4/2015	9/17/2015	9/29/2015	9/30/2015	10/1/2015
6	15CSD010	A) Conduct of Detailed Engineering Design, including Topographic Survey, Bridge Site Survey, Parcellary Survey, Geotechnical Investigation, and Sub Surface Soil Exploration Works for the Construction of Missing Gaps connecting National Roads, including ROW – 1. GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD) AMADEO SECTION, CAVITE 6th LD, Road Length= 0.89 km Bridge Length = 60.00 lm B) Conduct of Detailed Engineering Design, including Topographic Survey, Parcellary Survey, and Geotechnical Investigation for the 2. Construction of Missing Gaps connecting National Roads, including ROW – GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST- WEST ROAD) INDANG-SILANG SECTION., CAVITE 5th LD, Road Length= 2.23 km 3. Construction of Missing Gaps connecting National Roads, including ROW – GENERAL AGUINALDO-MAGALLANES-NASUGBU ROAD (EAST- WEST ROAD) MAGALLANES-GENERAL AGUINALDO-MARAGONDON-INDANG SECTION, CAVITE 7th LD, Road Length= 2.23 km 4. Construction of By-Passes/Diversion Roads including ROW– MALAGASANG-BUCANDALA-ALAPAN ROAD, CAVITE 3rd LD, Road Length= 4.17 km	Public Bidding	30 C.D.	PLAN	2,595,612.00	8/18/2015	8/25/2015 to 9/2/2015	9/2/2015	9/9/2015	9/22/2015	9/30/2015	10/1/2015	10/2/2015
					ACTUAL	2,595,612.00	8/18/2015	8/25/2015 to 9/2/2015	9/2/2015	9/9/2015	9/22/2015	9/29/2015	10/30/2015	10/1/2015

Submitted by:

MARISSA G. AGUIZAR
Engineer IV
Head, BAC Secretariat

Recommending Approval:

YOLANDA L. TANGCO
OIC-Assistant Regional Director
BAC Chairman

Approved:

SAMSON L. HEBRA, CESO IV
Director III
Regional Director



Republic of the Philippines
Department of Public Works and Highways
Regional Office No. IV-A
EDSA, Quezon City

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016 CONSULTANCY PROJECTS

Item No.	CONTRACT ID NO.	NAME OF PROJECT	MODE OF PROCUREMENT	DURATION	ABC (P)		PRE-PROCUREMENT CONFERENCE	PHILGEPS POSTING	SUBMISSION OF ELIGIBILITY	PRE-BID	OPENING / SUBMISSION OF TECHNICAL AND FINANCIAL	FINANCIAL NEGOTIATION	POST-QUALIFICATION	NOA
9	15CSD012	Conduct Detailed Engineering Design, including Bridge Site Survey, and Subsurface Soil Exploration Works for the Widening of Permanent Bridges to more than 2 lanes SAN PEDRO BRIDGE (B03121LZ) along MANILA SOUTH ROAD, LAGUNA 1st LD , Bridge Length= 98.90 Im	Public Bidding	30 C.D.	PLAN	1,013,000.00	8/18/2015	8/25/2015 to 9/2/2015	9/2/2015	9/9/2015	9/22/2015	9/30/2015	10/1/2015	10/2/2015
					ACTUAL	1,013,000.00	8/18/2015	8/25/2015 to 9/2/2015	9/2/2015	9/9/2015	9/22/2015	10/1/2015	10/2/2015	10/2/2015
9	15CSD013	A) Conduct of Detailed Engineering Design, including Topographic Survey, Parcellary Survey and Geotechnical Investigation for the Construction of By-Passes / Diversion Roads, including ROW – 1) LUCBAN DIVERSION ROAD, QUEZON 1st LD , Road Length= 1.68 km B) Conduct of Detailed Engineering Design, including Topographic Survey, and Geotechnical Investigation for the Road Upgrading (unpaved to paved) based on gravel road strategies – 2) MAUBAN-TIGNOAN ROAD K0116+612-K0116+717, K0123+116.50-K0126+615 QUEZON 1st LD, Road Length= 3.62 km 3) MSR JCT.-LOPEZ-CATANAUAN ROAD K0243+700-K0245+300, K0246+050-K0248+912 QUEZON 3rd LD, Road Length= 4.49 km	Public Bidding	30 C.D.	PLAN	1,018,099.00	8/18/2015	8/25/2015 to 9/4/2015	9/4/2015	9/9/2015	9/22/2015	9/30/2015	10/1/2015	10/2/2015
					ACTUAL	1,018,099.00	8/18/2015	8/25/2015 to 9/4/2015	9/4/2015	9/9/2015	9/22/2015	10/1/2015	10/2/2015	10/5/2015
10	15CSD014	Conduct of Sub-Surface Soil Exploration Works for the – 1) Proposed UPGRADING OF GREENFIELD CITY (MAMPLASAN) INTERCHANGE, BIÑAN, LAGUNA PROVINCE, and 2) Construction and Maintenance of Bridge along National Roads, Widening of Permanent Bridges to more than 2 lanes- LUMBAN BRIDGE (B02469LZ) along CALAMBA-STA.CRUIZ-FAMY JCT. ROAD, LAGUNA 4th LD	Public Bidding	30 C.D.	PLAN	630,000.00	8/18/2015	8/25/2015 to 9/4/2015	9/4/2015	9/9/2015	9/22/2015	9/30/2015	10/1/2015	10/2/2015
					ACTUAL	630,000.00	8/18/2015	8/25/2015 to 9/4/2015	9/4/2015	9/9/2015	9/22/2015	10/1/2015	10/2/2015	10/5/2015

Submitted by:

MARISSA G. AGUZAR

Engineer IV
Head, BAC Secretariat

Recommending Approval:

YOLANDA L. TANGCO

OIC-Assistant Regional Director
BAC Chairman

Approved:

SAMSON L. HEBRA, CESO IV

Director III
Regional Director




Republic of the Philippines
Department of Public Works and Highways
Regional Office No. IV-A
EDSA, Quezon City

ANNUAL PROCUREMENT PLAN (APP) FOR CY 2016 CONSULTANCY PROJECTS

Item No.	CONTRACT ID NO.	NAME OF PROJECT	MODE OF PROCUREMENT	DURATION	ABC (P)		PRE-PROCUREMENT CONFERENCE	PHILGEPS POSTING	SUBMISSION OF ELIGIBILITY	PRE-BID	OPENING / SUBMISSION OF TECHNICAL AND FINANCIAL	FINANCIAL NEGOTIATION	POST-QUALIFICATION	NOA
11	15CSD015	Conduct of Detailed Engineering Design, including Topographic Survey, Bridge Site Survey, Sub Surface Soil Exploration Works and Geotechnical Investigation for the Construction / Improvement of Access Roads leading to Seaports (Tourism) LOBO-MALABRIGO-LAIYA SAN JUAN ROAD (BIGA SECTION) Lobo, Batangas 2nd LD, Road: Length = 5.085 km Bridge 1: Length = 120 Im, Bridge 2: Length = 100 Im	Public Bidding	30 C.D.	PLAN	2,736,788.50	9/1/2015	9/3-10/2015	9/10/2015	9/17/2015	9/30/2015	10/6/2015	10/7/2015	10/8/2015
					ACTUAL	2,736,788.50	9/1/2015	9/3-10/2015	9/10/2015	9/17/2015	9/30/2015	10/9/2015	10/12/2015	10/16/2015
12	15CSD016	Conduct of Detailed Engineering Design, including Bridge Site Survey, and Subsurface Soil Exploration Works for the Construction and Maintenance of Bridge along National Roads, Replacement of Permanent Weak Bridges – BIGA BRIDGE 2 (STEEL TYPE) (B03034LZ) along BATANGAS-LOBO ROAD Batangas 2nd LD, Bridge: Length = 54 Im	Public Bidding	30 C.D.	PLAN	690,000.00	9/1/2015	9/3-10/2015	9/10/2015	9/17/2015	9/30/2015	10/6/2015	10/7/2015	10/8/2015
					ACTUAL	690,000.00	9/1/2015	9/3-10/2015	9/10/2015	9/17/2015	9/30/2015	10/9/2015	10/12/2015	10/16/2015
13	15CSD018	Conduct of Consultancy Services for the Parcellary survey of various Road Sections: 1) Daang Maharlika K0051+000 to K0056+1171, Laguna II DEO K0070+000 to K0091+518, Laguna III DEO K092+(-524) to K0120+1900, Quezon II DEO K0122+(-098) to K0124+652, Quezon I DEO 2) Calamba-Tagaytay Road K0051+(-740) to K0064+668, Laguna II DEO 3) Marikina-Infanta Road K0019+(-220) to K0025+247, Rizal I DEO 4) Roadway along Zapote River K000+000 to K001+000, Cavite I DEO 5) Marikina –Victoria Valley Antipolo Road K0026+(-209) to K0027+588, Rizal I DEO K0028+(-234) to K0031+271, Rizal I DEO	Public Bidding	270 C.D.	PLAN	9,705,960.00	10/1/2015	10/2-9/2015	10/9/2015	10/16/2015	10/29/2015	11/11/2015	11/12/2015	11/13/2015
					ACTUAL	9,705,960.00	10/1/2015	10/2-9/2015	10/9/2015	-	-	-	-	-

Submitted by:


MARISSA G. AGUZAR

Engineer IV

Head, BAC Secretariat

Recommending Approval:


YOLANDA L. TANGCO

OIC-Assistant Regional Director
BAC Chairman

Approved:


SAMSON L. HEBRA, CESO IV

Director III
Regional Director